
Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 10/15/2019 
4:21:12 PM -
06:00

g.  The Developer shall assure, certify 
and provide documented evidence that 
the Work meets the requirements of the 
Project Agreement

IQC checklists were 
not found for the pipe 
lining crew working 
on the 48" pipe from 
the manhole at the 
bend in the corner of 
Airlawn to the east of 
Oneida. ***The 
department has 
elected to issue this 
as an audit comment 
instead of an NC with 
the expectation that 
a response will be 
received by 
5/31/19.***

ncr written 6/3/2021 
12:51:55 
PM -06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

10/30/2018 
10:21:43 AM -
06:00

a.  The Developer shall perform and 
document all required construction PC 
and IQC activities necessary to control 
the Work

An IQC checklist for 
barrier has not been 
officially submitted or 
completed in Kietrac.

    NCR 382 
created

4/29/2019 
4:30:47 PM 
-06:00

NC-2 Please see 
NCR-382

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/10/2018 
1:13:49 PM -
06:00

d.  The daily inspection reports shall 
identify inspections conducted, dates of 
inspections, results of inspections, 
locations and nature of defects found, 
causes for rejection, and remedial or 
corrective actions taken or proposed

PC & IQC inspection 
checklists should be 
addressed to include 
the maximum 
spacing allowed for 
reflector installation 
on temporary 
concrete barrier. 
(Reference Standard 
S-612-1)

Barrier & 
Reflector 
Section 
included on 
checklists for 
inspection 
and 
conformance 
to 
Specification
s & 
Standards. 

4/28/2019 
9:41:31 AM 
-06:00

Audit 
Commen
t

The MOT 
checklist 
PC and IQC 
includes a 
barrier and 
reflector 
check.  

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/1/2019 
3:14:37 PM -
07:00

The Developer shall document the 
identification of Nonconforming Work by 
completing and submitting a NCR to the 
Department as soon as reasonably 
practicable, and in any event within 24 
hours, after the Developer first becomes 
aware of the Nonconforming Work

During the bi-weekly 
quality drive on 
1/23/19 it was noted 
that many signs were 
taken down between 
on I-70 EB/WB 
between Havana and 
Peoria. An NCR was 
not written by IQC 
within 24hrs of 
becoming aware of 
the issue.

  665 created 2/25/2019 
10:07:26 
AM -07:00

NC-2 NCR 665 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Document Control, storage, and retrieval 
methods shall include the use of both 
hard copies and electronic records

Electronic quality 
records of MOT sign 
installation reports 
from IQC/PC in 
regards to advanced 
warning signage 
along WB mainline 
does not appear to 
have been 
completed. 
Documentation of 
inspection/reporting 
should be maintained 
to allow for ease of 
retrieval. 

Checklists 
have been 
updated 
regarding 
daily MOT 
and MHT 
Inspections  

4/29/2019 
8:43:09 AM 
-06:00

Audit 
Commen
t

IQC has 
included 
signs in its 
MOT 
checklists.  

Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

11/2/2018 
7:53:08 AM -
06:00

(ii)  be accompanied by such 
supplemental reference information and 
materials as are reasonably requested by 
the Department or the Enterprises in 
advance.

The transmittal for 
the material was not 
properly reviewed for 
the MRR (Material 
Receiving Review) 
and the wrong 
material was 
installed in the field.

  NCR 405 
was created

12/4/2018 
11:55:43 
AM -07:00

Audit 
Commen
t

The 
material 
submittal 
referenced 
the material 
installed. 
The 
material 
receiving 
report was 
done for the 
lot of 
material. 
The MRR 
was 
performed 
on the 
entire 
delivery as 
the process 
is intended. 
The wrong 
material 
was 
installed for 
the wrong 
intended 
use and will 
be 
addressed 
in NCR 
0405. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

(c)  respond to all comments and 
responses from the Department or the 
Enterprises on or to any Reviewable 
Deliverable, including by making 
modifications to such Reviewable 
Deliverable as necessary to fully reflect 
and resolve all such comments and 
responses; and

Several steel plates 
were paved over 
using a detail which 
the department 
responded with 
comments. See audit 
DVR_Temporary 
Construction Road 
Plate_000_DMerenic
h_60.

    Ncr 0985 8/12/2019 
11:53:47 
AM -06:00

NC-2 NCR 0985 
was 
generated 
to track the 
items 
associated 
with this 
assessment 

Closed

Central 70 C 0704-241 ITS Electrical The Developer shall be responsible for 
the surveying Activities necessary to 
support the Construction Work, including 
ongoing operations and maintenance.

Temporary poles and 
pull boxes in area 
installed from survey 
stakes. Sturgeon 
survey crew present 
on site to verify 
location and gather 
data for as-built 
purposes.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All Construction Work required to be 
performed by the Developer pursuant to 
this Section shall comply with the 
Construction Standards, the relevant 
requirements listed in this Section, and 
Law related to surveys.

In conformance with 
Schedule 10, section 
5 of Execution 
version of Central 70 
Project: Project 
Agreement.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.1  The Developer shall be responsible 
for all clearing and grubbing and 
earthwork requirements for the 
Construction Work.

Clearing and 
grubbing, to include 
grading & earthwork, 
was performed by 
the Developer. 

Conformanc
e

3/18/2019 
7:34:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.1  The Developer shall be responsible 
for all clearing and grubbing and 
earthwork requirements for the 
Construction Work.

Crews properly 
cleared and grubbed 
the NW and SW 
Quadrants of 
Colorado Blvd, and 
continue to comply 
with additional 
earthwork 
requirements moving 
forward. 

Conformanc
e

4/15/2019 
10:37:04 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.2  The Developer shall be responsible 
for clearing and grubbing including, 
without limitation, the removal of trees, 
logs, stumps, brush, trash, etc. from the 
Site prior to the start of any Construction 
Work and shall comply with any additional 
requirements for the affected area in 
accordance with Schedule 17 
Environmental Requirements.

Removal of trees, 
logs, stumps, brush, 
trash, etc. was all 
completed prior to 
construction 
operations. 
Additional 
environmental 
requirements, 
including BMP 
installation, occurred 
prior to construction 
as noted in 208 
Specifications. 

Conformanc
e

4/15/2019 
10:37:04 
AM -06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.2  The Developer shall be responsible 
for clearing and grubbing including, 
without limitation, the removal of trees, 
logs, stumps, brush, trash, etc. from the 
Site prior to the start of any Construction 
Work and shall comply with any additional 
requirements for the affected area in 
accordance with Schedule 17 
Environmental Requirements.

Developer performed 
clearing and 
grubbing operations 
prior to additional 
construction work 
beginning. 
Environmental 
requirements were 
put in place prior to 
clearing and 
grubbing operations. 

Conformanc
e

3/18/2019 
7:34:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.3  The Developer shall conduct a pre-
clear and grub meeting with the 
Department prior to the start of any 
Construction Work to agree to the limits of 
clearing and grubbing, removal, 
replacement, or transplanting of any trees 
and shrubs.

Clear and grubbing 
pre-activity meeting 
was performed to 
discuss the limits of 
the activity, to 
include the removal 
of any trees and 
shrubs. 

Conformanc
e

3/18/2019 
7:34:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.3  The Developer shall conduct a pre-
clear and grub meeting with the 
Department prior to the start of any 
Construction Work to agree to the limits of 
clearing and grubbing, removal, 
replacement, or transplanting of any trees 
and shrubs.

Clearing & Grubbing 
Pre-Activity meeting 
occurred prior to the 
first clear and grub 
operation after NTP2 
was issued. 

Conformanc
e

4/15/2019 
10:37:04 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 4 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7.2.4  The Developer shall include 
clearing and grubbing limits as part of 
each design submittal for all Construction 
Work in that area.

Clear and grub limits, 
as well as cut/ fill 
locations for 
embankment, are 
noted for 
construction work in 
area. 

Conformanc
e

4/15/2019 
10:37:04 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads be responsible for all other Elements of 
the UPRR Crossing, including but not 
limited to construction of I-70 Mainline 
and appurtenances, bridge construction, 
shoring, grading, drainage, lighting, all 
trackwork and ballast placement for track 
outside the 13 foot clear point as defined 
in the 100% IFC (*CO-091) UPRR 
Trackwork Plans, and all related Utility 
Work within and outside the UPRR ROW, 
and any additional work specified in 
Section 10.4.9 as the Developer’s 
responsibility.

Developer 
responsible for 
construction of 
shoring, including 
placement and 
grading of subballast 
(Class 5) for SY-112. 

Conformanc
e

5/23/2019 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads a.  The UPRR mainlines, yard track, lead 
track and Railroad signalization shall be 
reconstructed in accordance with the 
100% IFC (*CO-091) UPRR Trackwork 
Plans and construction phasing design. 
Track shooflies and other temporary 
track, as set forth in the 100% IFC (*CO-
091) UPRR Trackwork Plans and 
Specifications, shall be constructed to 
move rail traffic away from new bridge 
construction while maintaining 
connectivity and operations of all mainline 
and yard tracks;

West Shoofly, SY-
418, following the 
approved plans, and 
designed and 
constructed in a 
manner to safely 
move rail traffic away 
from the new bridge 
construction location, 
while maintaining 
operations of 
mainline and yard 
tracks, as set forth in 
the PA. 

Conformanc
e

4/3/2019 
3:15:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads b.  The Developer shall provide the 
following Construction Work Elements in 
accordance with the requirements of the 
Project Agreement and the UPRR RRA:  
iii.  Temporary and permanent ballast and 
trackwork outside the 13 foot clear point 
of existing track as identified in the 100% 
IFC (*CO-091) UPRR Trackwork Plans 
and Specifications;

Temporary 
placement of 
subballast for SY-
112 to be followed by 
placement of 
temporary ballast 
placement. 

Conformanc
e

5/23/2019 
8:50:43 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads b.  The Developer shall provide the 
following Construction Work Elements in 
accordance with the requirements of the 
Project Agreement and the UPRR RRA:  
iii.  Temporary and permanent ballast and 
trackwork outside the 13 foot clear point 
of existing track as identified in the 100% 
IFC (*CO-091) UPRR Trackwork Plans 
and Specifications;

Provided sub-ballast 
for temporary 
alignment of SY-418 
trackwork outside the 
13 foot clear point of 
existing track. 

Conformanc
e

4/16/2019 
2:15:06 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads b.  The Developer shall provide the 
following Construction Work Elements in 
accordance with the requirements of the 
Project Agreement and the UPRR RRA:  
vi.  Grading, drainage and subballast for 
all temporary and permanent track;

Provided grading and 
placement of sub-
ballast in two equal 
6" lifts to reach top of 
sub-ballast elevation 
for temporary track to 
be installed after 
ballast placement. 
Operations to 
continue with 
placement of yard-
ballast for placement 
of track.

Conformanc
e

4/16/2019 
2:15:06 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads b.  The Developer shall provide the 
following Construction Work Elements in 
accordance with the requirements of the 
Project Agreement and the UPRR RRA:  
vi.  Grading, drainage and subballast for 
all temporary and permanent track;

Grading and 
placement of 
subballast material 
for temporary shoofly 
(SY-112) began 
operations on 
5/22/19, and was 
placed in 
conformance with the 
requirements set 
forth by the PA and 
UPRR RRA, as well 
as approved Ph 4. 
Shoring Package 
Plans. Subballast 
was placed in two 
lifts, 6" each, 
followed by moisture-
density tests 
following each lift by 
PC and IQC. 
Placement 
operations began at 
the North end of SY-
112 and will proceed 
South as additional 
shoring activities are 
completed. 

Conformanc
e

5/23/2019 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads a.  All new and reconstructed track 
sections shall be designed and 
constructed with subgrade/subballast 
cross slopes in accordance with the 
requirements of the applicable Railroad 
and 100% approved design;

Placement of 
subgrade/ subballast 
for SY-112 placed in 
accordance and 
conforming with 
applicable railroad 
standards, and with 
the approved Ph 4. 
Shoring Design. 

Conformanc
e

5/23/2019 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads a.  All new and reconstructed track 
sections shall be designed and 
constructed with subgrade/subballast 
cross slopes in accordance with the 
requirements of the applicable Railroad 
and 100% approved design;

Subgrade and sub-
ballast cross slopes 
were constructed in 
accordance with the 
requirements of the 
railroad, and per the 
approved design 
plans. 

Conformanc
e

4/16/2019 
2:15:06 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Striping 
Removal

Signing & 
Striping

11/15/2018 
9:28:10 AM -
07:00

GENERAL REQUIREMENT - Pavement 
markings are:
• clean and visible during the day and at 
night
• whole and complete and of the correct 
color, type, width and length
• correctly placed to meet the MUTCD 
and CDOT M&S Standard Plans.
Non-applicable pavement markings are 
removed.  / DEFECT REMEDY PERIOD 
Cat 1 Immediate Action - 24 hrs / 
DEFECT REMEDY PERIOD Cat 2 
Permanent Repair - 1 mo.

Removal process for 
eradication of striping 
appears to be 
damaging existing 
pavement. See 
attachment. 

Eradication 
method has 
been 
discussed, 
and will 
continue to 
be 
monitored.   

12/10/2018 
10:56:47 
AM -07:00

Audit 
Commen
t

In 
discussions 
with IQC 
and the 
Department 
the current 
methods 
are 
providing 
as minimal 
damage as 
possible 
while 
removing 
the entire 
stripe for 
the safety 
of the 
traveling 
public. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Striping 
Removal

Signing & 
Striping

11/15/2018 
9:28:10 AM -
07:00

PERFORMANCE REQUIREMENTS 
MEASUREMENT CRITERIA - 
Compliance with regulations - Permanent: 
Using a calibrated retro-reflectometer, in 
conformance with ASTM E 1710 or 
AASHTO TP111 procedures, collect the 
following readings for each day striping 
work has been conducted or when 
reading collected:  • within a mile test 
section, collect 10 readings for each 
longitudinal line stripe, at no less than 40 
feet intervals • where striping is less than 
500 feet in length, collect reading at 50 
foot intervals • readings collected shall be 
averaged. Excess beads to be removed 
prior to reading.  Presences: 
Existing/Temporary Reflectivitiy: 
Presence: Bridge decks longitudinal lines, 
words and symbols shall be measured by 
presence and reflectivity on pavement 
surface.  Removal of non-applicable 
pavement markings or conflicting 
pavement markings. (*CO-014)

Failed to collect 
retro-reflectometer 
readings, in 
conformance with 
ASTM E 1710 or 
AASHTO TP111 
procedures, for any 
day/night that striping 
operations has been 
conducted. 
Documentation of 
such testing is 
unable to be located. 

  8/14/2019 
7:07:32 AM 
-06:00

NC-2 According 
to PA 
specificatio
n 2.12.3 
paragraph 
B Retro 
reflectivity 
readings 
cannot be 
performed 
until 3 days 
after 
placement 
and must 
be 
performed 
within 14 
days of 
placement. 
IQC is 
scheduling 
this to take 
place and is 
within 
conformanc
e of PA 
language. 
UPDATE 
NCR 444 
was written 
to track 
remediate 
this issue. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Striping 
Removal

Signing & 
Striping

11/15/2018 
9:28:10 AM -
07:00

PERFORMANCE REQUIREMENTS 
MEASUREMENT CRITERIA - 
Compliance with regulations - Permanent: 
Using a calibrated retro-reflectometer, in 
conformance with ASTM E 1710 or 
AASHTO TP111 procedures, collect the 
following readings for each day striping 
work has been conducted or when 
reading collected:  • within a mile test 
section, collect 10 readings for each 
longitudinal line stripe, at no less than 40 
feet intervals • where striping is less than 
500 feet in length, collect reading at 50 
foot intervals • readings collected shall be 
averaged. Excess beads to be removed 
prior to reading.  Presences: 
Existing/Temporary Reflectivitiy: 
Presence: Bridge decks longitudinal lines, 
words and symbols shall be measured by 
presence and reflectivity on pavement 
surface.  Removal of non-applicable 
pavement markings or conflicting 
pavement markings. (*CO-014)

Failed to remove all 
non-applicable / 
conflicting pavement 
markings. See 
attachment.

  Tracking & 
addressing 
issue with 
written NCR 
0443, as 
provided in 
response.

11/29/2018 
7:31:19 AM 
-07:00

NC-2 This issue 
is being 
addressed 
with NCR 
0443 In 
Kietrac

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/30/2018 
10:15:32 AM -
06:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

(1) Crews were 
observed performing 
a rolling closure not 
listed on the LCR 
which did not follow 
an MHT to move Cat 
966M loader to 
Brighton on WB I-70. 
(2) Crews were 
observed performing 
a flagging operation 
at 47th/UPRR 
Crossing on York 
without the proper 
equipment or 
signage to run a Lull 
opposite traffic. This 
did not follow an 
MHT and was not on 
the LCR.

  NCR 
generated

4/29/2019 
2:19:02 PM 
-06:00

NC-2 Please see 
NCR-390

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

Closure followed the 
MHT (#111).

Conformanc
e

11/1/2018 
1:46:09 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

1. The second and 
third lane closure 
tapers appeared to 
be short on length 
instead of 660'. Part 
of the
issue with this is that 
the vertical panels 
are being placed and 
the last few in 
closure end up being 
a
tangent.
2. The mid-lane 
devices which are 
required were 
missing from the 
closure required at a 
minimum of 750'
in all night time 
closures.
3. The shifting taper 
for the reverse curve 
was extremely short 
it should have been 
around 660' and the
implemented version 
was only 140' in 
length. In the shifting 
taper they were 
missing the devices
delineating the left 
edge of the closure. 
These are necessary 
to prevent vehicles 
from attempting to
run 2 wide through 
the reverse curve or 
making it clear to any 
errant vehicle which 
entered the 3

  NCR 355 
has been 
written and is 
progressing 
towards 
closure.

11/15/2018 
2:14:15 PM 
-07:00

NC-2 NCR #355 
has been 
opened.

Closed
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closed lanes that 
they should not be in 
the closed lane.
4. The tangent length 
from the end of the 
third lane closure 
should have been 
2L=1320’. The 
implemented
tangent was only 80'. 
Creating an unsafe 
condition where 
motorists could have 
been hit if a vehicle 
ran
through the 3rd lane 
closure.
5. The opening to 
exit at Peoria was 
280' wide while the 
TA shows that it 
should be 100ft and 
the gore
created with cones 
was not a point. 
These issues could 
lead to driver 
confusion and result 
in them
trying to drive 2 wide 
or thinking that the 
closure has ended. 
Also we do not have 
a MHT approved for
an exit opening in a 
closure.
6. The tangent length 
between the 
sequential lane 
closures was short 
for the tangent 
between the 2nd to
3rd lane closure. 
(required to be 
2L=1320')
7. The Merge signs 
for the 2nd and 3rd 
lane closure were not 
posted on both sides 
of the roadway only
the left.

Report Print Date: 2/3/2022Page 12 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



8. Merge sign was 
placed behind a 
barrier wall on a 1ft 
mount thus the sign 
was obstructed for 
drivers in
lower vehicles.

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

MHT 111 did not 
appear to have any 
issues.

Conformanc
e

10/11/2018 
3:42:18 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:05:53 PM -
06:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

Closure followed the 
MHT.

Conformanc
e

10/11/2018 
3:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

[2] - Crews & IQC 
were notified of an 
issue found on the 
drive through which 
were corrected. (Left 
Lane Closed sign 
blocked by a bush in 
the median.) IQC 
confirmed and noted 
on the daily that this 
was fixed.

    CAR was 
created and 
closed

4/29/2019 
2:20:25 PM 
-06:00

Audit 
Commen
t

Increased 
oversight 
and training 
by the MOT 
and IQC 
teams has 
been 
initiated as 
part of 
CAR-05.  
Improveme
nts to the 
traffic 
conditions 
are 
continuing.  
KIC 
appreciates 
the 
oversight 
provided by 
the 
department

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/13/2018 
4:25:47 PM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

Paving operation 
included dump trucks 
traveling through a 
live intersection 
without an MHT in 
place and without a 
UTC onsite. 

  NCR 513 
was added.

1/24/2019 
2:24:09 PM 
-07:00

NC-2 This issue 
was 
addressed 
in NCR 
0513 in 
addition to 
the recent 
update to 
CAR 005. 

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

1/9/2019 
3:07:02 PM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

Crews responded 
quickly to any issue 
noted by the 
Department. Below 
are some items 
which crews 
addressed quickly 
throughout the 
closure. It was 
noticed that one 
message board 
changed message 
mid closure & was 
corrected 
immediately. A large 
volume of traffic was 
noticed self detouring 
& MOT crews 
installed additional 
signage in an 
attempt to encourage 
drivers to follow the 
posted route. It was 
noticed that the 
Colorado UTC was in 
the wrong location 
which was corrected 
after it was found.

Conformanc
e

1/9/2019 
9:28:09 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:44:24 PM -
07:00

The Developer shall submit any MOT 
Variance request to the Department for 
Approval 30 Calendar Days prior to 
implementation

KMP proceeded to 
work on the York 
Street Clsoure MOT 
Variance 022.1.  
CDOT told KMP that 
this closure would 
not be allowed, due 
to the variance not 
addressing the 
additional nights 
(adding 2 additional 
nights due to a 
potential utility 
conflict/trench 
issues.  It is 
understood that the 
conversation took 
place between CCD 
and KMP, however 
the contract is 
between CDOT and 
KMP, and future 
operations will not be 
allowed without the 
contract being 
properly followed

  NCR 477 
was created.

12/18/2018 
3:26:42 PM 
-07:00

NC-2 NCR 0477 
was opened

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:26:19 AM -
07:00

The Developer shall submit any MOT 
Variance request to the Department for 
Approval 30 Calendar Days prior to 
implementation

MOT Variance 
Request #21 was 
made on 11/07/2018. 
The MOT variance 
was placed in the 
field on 11/14/2018 
prior to approval by 
Local Agency and by 
the Department.

 NCR 445 
written.

12/3/2018 
8:29:01 AM 
-07:00

NC-2 NCR-0445 
was written.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:26:19 AM -
07:00

Promptly after receipt of the relevant 
approval, the Developer shall submit a 
copy of any approved MOT Variance 
granted by a Local Agency to the 
Department for Information

CCD approval must 
be obtained prior to 
implementation of 
MOT variance.  
Approval was not 
received by 
11/14/2018.

   NCR 445 
written.

12/3/2018 
8:29:05 AM 
-07:00

Audit 
Commen
t

NCR-0445 
was written.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

The Developer shall coordinate with the 
Department, RTD, Local Agencies, and 
adjacent projects to coordinate 
construction traffic and detour impacts 
and minimize simultaneous lane Closures 
or impacts to adjacent or alternate routes.

The right lane 
closure on N. 
Stapleton needs to 
be coordinated with 
adjacent MOT 
contractors. 
Duplicate/overlappin
g signs were 
observed in the 
closure yesterday.

  Closed 3/14/2019 
1:47:05 PM 
-06:00

Audit 
Commen
t

TCS are 
empowered 
to remove 
redundancy 
in signage

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

The Developer shall coordinate with the 
Department, RTD, Local Agencies, and 
adjacent projects to coordinate 
construction traffic and detour impacts 
and minimize simultaneous lane Closures 
or impacts to adjacent or alternate routes.

No other lane 
closures in the area.

Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

MHT's are approved 
and in use.

Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

MHT's are approved 
and in use.

Conformanc
e

8/16/2018 
11:48:08 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:24:13 PM -
06:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

MHTs were utilized 
as planned.

Conformanc
e

9/4/2018 
4:16:30 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/5/2018 
4:07:17 PM -
06:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

KIC MHT #106 was 
in conformance with 
the standards and 
was submitted and 
accepted.

Conformanc
e

10/5/2018 
3:31:03 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/5/2018 
4:07:17 PM -
06:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

As discuss with IQC 
the KIC MHT #112 
was the only MHT 
referenced for the 
closure and the 
implemented closure 
included signage 
which was not shown 
on KIC MHT #112. 
This signage was 
from MUTCD TA-42 
& TA-44. This 
additional signage 
not being shown on 
the MHT lead to 
crews installing the 
"right lane merge" 
sign too close to the 
"merge" sign for the 
Peoria EB on ramp 
when conditions had 
adequate room to 
increase spacing 
between signs 
(Photos attached.) 

IQC has issued NCR 
0338 for this issue.

NCR 338 
generated. 
The NCR 
referenced 
by IQC was 
a typo the 
correct 
number is 
338.

4/29/2019 
11:58:53 
AM -06:00

Audit 
Commen
t

Please see 
NCR 388.  
The IQC 
approval of 
MHTs and 
the PC and 
IQC 
manageme
nt and 
oversight of 
MHTs has 
changed 
and been 
improved 
since 
developme
nt of this 
assessment
.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/24/2019 
9:55:20 AM -
07:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

(1) The closure did 
not follow an MHT. A 
TMA was placed in 
the lane but did not 
have a taper.
(2) Only one TMA 
was used to set up 
this closure and it 
was placed in the 
right lane 
immediately after the 
reverse curve on to 
the temporary 
pavement. As a 
result drivers were 
confronted by 
several significant 
changes in a short 
distance after coming 
over the rise in I-270 
bridge over EB 
Central Park off ramp 
(reverse curve to the 
temp pavement & 
TMA closing lane 
right after reverse 
curve).

    628 
created

2/27/2019 
1:26:05 PM 
-07:00

NC-2 NCR 628 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/6/2018 
3:29:04 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

Have discussed with 
IQC about submitting 
a revision to MHT 
#114 to account for a 
missing sign ("Thru 
Traffic Merge Left") 
as depicted in TA-25.

Audit 
comment 
addressed 
sufficiently. 
Revised 
MHT to be 
submitted. 

9/28/2018 
11:56:06 
AM -06:00

Audit 
Commen
t

MHT 114 is 
planned to 
be revised.  

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/24/2018 
4:05:45 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

Currently no 
submitted and 
approved/ accepted 
MHT for short 
duration or mobile 
shoulder closure 
along mainline I-70. 
LCR references MHT 
#101, which was not 
being used at 
location of operation. 
See Attachment #2 
for Item #6 below for 
location of operation 
in reference to the 
shoulder closure 
location on mainline.

MHT #102 
was created 
and 
approved by 
the 
Department 
for mobile 
operations. 

2/27/2019 
7:14:15 AM 
-07:00

NC-2 KIC MHT 
#102 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:24:13 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

MHT being used is 
approved.

Conformanc
e

9/4/2018 
4:16:30 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

The MHT being used 
has been Approved.

Conformanc
e

8/16/2018 
11:48:08 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

MHT being uses has 
been Approved.

Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

The MHTs shall be submitted to the 
Department for Acceptance

An MHT was not 
submitted for the 
typical application of 
including an exit lane 
in a closure

    NCR 355 
has been 
written and is 
progressing 
towards 
closure.

11/15/2018 
2:14:13 PM 
-07:00

NC-2 NCR #355 
has been 
opened.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

The MHTs shall be submitted to the 
Department for Acceptance

MHT was submitted 
& accepted on 
9/13/18

Conformanc
e

10/11/2018 
3:42:18 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:05:53 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

MHT was accepted 
prior to use.

Conformanc
e

10/11/2018 
3:41:55 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

The MHTs shall be submitted to the 
Department for Acceptance

MHT was accepted 
prior to use.

Conformanc
e

11/1/2018 
1:46:09 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:33:49 PM -
07:00

The MHTs shall be submitted to the 
Department for Acceptance

Due to the traffic shift 
which occured on 
Peoria on the night of 
12/16/18 the MHT 
impemented in the 
field did not match 
the approved version 
of RMS MHT#114 
listed on the LCR. 
IQC alerted KIC of 
this issue.

  Closed 3/14/2019 
3:57:36 PM 
-06:00

Audit 
Commen
t

MHTs after 
traffic 
switches 
will be 
reviewed to 
ensure they 
match the 
current 
installed 
configuratio
n

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/22/2019 
9:56:35 AM -
07:00

Clayton Street / Columbine Street and 
Fillmore Street

IQC failed to identify 
that the closure of 
both Clayton and 
Columbine at the 
same time is not 
allowed per the 
contract. As a result, 
the closure of both 
roads occurred and 
CCDs have been 
accrued.

    621 
created

4/29/2019 
4:32:42 PM 
-06:00

NC-2 Please see 
NCR-621

NCR 
address the 
product 
issue (lane 
closure).  
Both 
operations 
and IQC 
missed the 
concurrent 
lane 
closure 
issue.  

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

Location - Havana Street Interchange / 
Ramp - All existing ramps / Allowed 
Closure - No full Closures allowed

East MOT 
Temporary Ramp 
Closure Request was 
approved with 
comments by the 
Department. Sheet 
EMT-1046D was 
utilized and followed, 
to include utilization 
of UTC & Message 
Boards. 

Conformanc
e

12/3/2018 
2:00:20 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/24/2019 
2:41:28 PM -
06:00

Beginning of Section (MP) - 274(I-25) / 
End of Section (MP) - 276.572(SH 2) / 
Direction - EB / Weekday - 8 PM to 
Midnight and Midnight to 5 AM / Weekend 
- 8 PM to Midnight and Midnight to 8 AM

A left lane closure on 
EB I-70 from Steele 
to Central Park was 
in place at 7:26pm 
which is outside of 
the allowable 8pm-
5am time frame in 
the contract for EB 
west of Colorado. 
Based on the 
Planned Lane 
Closures report, a 
lane closure from 
Colorado east to 
Holly was scheduled 
to start at 7pm which 
would have been 
compliant if it didn't 
start West of 
Colorado. Please 
follow the "CCD" 
process for closure 
of this NCR.

  947 created 4/29/2019 
4:31:35 PM 
-06:00

NC-2 NCR 947 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:49:33 PM -
07:00

Exit # - 280 / Crossroad Name - Havana 
St / Direction - WB 

LCR showed a 7pm 
start time.

    NCR 
generated

12/19/2018 
7:50:21 AM 
-07:00

NC-2 NCR 481 
was 
opened.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

a.  Any lane Closure that results in a 
breach of, or is not permitted by, any of 
Sections 2.11.5, 2.11.6, 2.11.7.a, 2.11.9, 
2.11.10, 2.11.11 or 2.11.12 shall result in 
the accrual of Construction Closure 
Deductions in accordance with, and 
subject to the terms of, 
Schedule 6 Performance Mechanism.

MOT Variance 22.1 
and LCR allowed for 
the York & 46th 
Street to be fully 
closed between the 
hours of 8:00 pm and 
5:00 am. Closure 
was in place at 6:40 
pm.

  Issue being 
tracked by 
NCR 472.

12/17/2018 
7:35:44 AM 
-07:00

NC-2 NCR 472 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/22/2019 
9:56:35 AM -
07:00

a.  Any lane Closure that results in a 
breach of, or is not permitted by, any of 
Sections 2.11.5, 2.11.6, 2.11.7.a, 2.11.9, 
2.11.10, 2.11.11 or 2.11.12 shall result in 
the accrual of Construction Closure 
Deductions in accordance with, and 
subject to the terms of, 
Schedule 6 Performance Mechanism.

Concurrent Closures 
of Clayton and 
Columbine is in 
breach and CCDs 
will accrue.  Both 
closures in place for 
approximately 3.5 
hours

  621 created 4/29/2019 
4:32:35 PM 
-06:00

Audit 
Commen
t

Please see 
NCR-621

NCR 
address the 
product 
issue (lane 
closure).  
Both 
operations 
and IQC 
missed the 
concurrent 
lane 
closure 
issue.  

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/3/2019 
5:02:18 PM -
07:00

b.  Any Closure that results in a breach of, 
or is not permitted by any of 
Sections 2.5.3, 2.6, 2.7, or 2.9 shall result 
in the accrual of Construction Closure 
Deductions in accordance with, and 
subject to the terms of, Schedule 6 
Performance Mechanism.

A roller was 
observed being 
loaded on to a 
lowboy in live lane of 
46th St. just east of 
Jackson. This was 
performed without 
any traffic control. 
Attached is a photo 
of this issue. IQC 
was not aware of this 
issue.

  NCR 583 is 
tracking the 
issue

3/11/2019 
2:14:48 PM 
-06:00

NC-2 This issue 
is being 
resolved 
through 
NCR 0583

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

[2] EB Single Left: 
This closure was 
listed on the LCR 
although the LCR 
does have various 
overlapping closures 
in this area making it 
confusing on which 
closure was used.

Conformanc
e

12/18/2018 
2:21:56 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 22 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

[1] WB Single Right: 
This closure was 
listed on the LCR.

Conformanc
e

12/18/2018 
2:21:56 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

 MHT#111 Right 
Lane Closure at 
Peoria: on LCR

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 23 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
8:44:58 AM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

WB I-270 Lt. Lane 
Closure From I-70 
WB to Quebec 
performed on 
10/23/18 was not 
listed on the LCR 
Rev. 2 (submitted 
10/22/18) but was 
added to Rev. 3 
(submitted 10/24/18)

  Verified 
NCR 377 
was opened

11/15/2018 
9:33:18 AM 
-07:00

NC-2 NCR #377 
was 
opened on 
10/25/2018

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
8:44:58 AM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

EB I-270 Lt. Lane 
Closure: 

Conformanc
e

10/25/2018 
5:31:27 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

MHT#132a Left Lane 
Closure on EB I-70 at 
Quebec: Listed on 
the LCR

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

MHT#112 Double 
Right Lane Closure  
225 to Havana: On 
LCR

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

Closure was listed on 
the LCR, which was 
sent on time.

Conformanc
e

11/1/2018 
1:46:09 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

Closure was shown 
on the LCR.

Conformanc
e

10/11/2018 
3:42:18 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

The working limits 
shown on the LCR 
show Peoria off to 
Peoria On for the EB 
closure. The actual 
closure started 
between Havana and 
Central Park.

    NCR 355 
has been 
written and is 
progressing 
towards 
closure.

11/15/2018 
2:14:09 PM 
-07:00

NC-2 NCR #355 
has been 
opened.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:05:53 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

Closure was listed on 
the LCR although the 
LCR was sent at 
10:56 AM and 
therefore was late.

  The 
comment/evi
dence was 
addressed.

11/15/2018 
7:06:53 AM 
-07:00

NC-2 NCR #356 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

The limits of the 
closure on the LCR 
need to be more 
accurate. 
-MHT#111- WB I-70 
from Peoria Off to 
Havana On Ramp 
the LCR showed a 
double left (10pm to 
12pm) while the 
implemented version 
started as a single 
lane closure (7pm to 
10pm).

Updates to the LCR 
are being transmitted 
to the Department 
although to prevent 
future NCs the 
Department would 
like to see 
cancellations in the 
revisions and 
cancellations 
received 24hrs prior 
to the closure.

  Confirmed 
NCR 360 
was 
generated 
and includes 
this issue.  

3/11/2019 
2:06:32 PM 
-06:00

Audit 
Commen
t

NCR 360 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

-MHT#103 for the 
York Detour Setup

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

MHT#111 EB 
matched the LCR

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:16:18 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

The limits shown on 
the LCR did not 
match the LCR the 
Closure was from 
Holly to the I-70 On 
Ramp. Please 
ensure future LCRs 
accurately reflect the 
work limits.

  Agree 3/11/2019 
2:07:17 PM 
-06:00

Audit 
Commen
t

Changes to 
LCR work 
limits are 
addressed 
at start of 
shift and 
will be 
noted in 
updated 
email to 
CDOT and 
CCD

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

The closure was on 
the LCR.

Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/24/2018 
4:05:45 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

O&M (Jorgensen) did 
not have any closure 
listed for this date on 
the Lane Closure 
Report. This has 
been discussed and 
is to be listed on 
future LCR 
submittals.

  Tracked 
through NCR 
244.

2/27/2019 
7:09:33 AM 
-07:00

Audit 
Commen
t

NCR 244 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

The closure was 
listed on the LCR.

Conformanc
e

8/16/2018 
11:48:08 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/6/2018 
3:29:04 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

Information for scope 
of this lane closure 
was provided and 
submitted to the 
Department for 
approval per the PA 
requirements. 

Conformanc
e

9/6/2018 
8:33:14 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:24:13 PM -
06:00

The Developer shall submit, for 
Information but without prejudice to any 
obligation of the Developer to obtain 
Approval or Acceptance from the 
Department of any specific Closure 
pursuant to any other terms of the Project 
Agreement, including this Section 2, lane 
Closures and Construction Work hours to 
the Department by Thursday 10:30 a.m. 
of the week in advance of implementation 
(for work Sunday through Saturday), 
unless required by construction 
emergencies or other reasonably 
unforeseen events. The Lane Closure 
Report, as provided in Appendix A to this 
Section 2, shall be used for the weekly 
submittal.

Lane closure report 
was submitted

Conformanc
e

9/4/2018 
4:16:30 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:26:19 AM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

As agreed upon, 
additions to the LCR 
can not be made 
unless approved by 
the Department and 
Local Agency if their 
roadways are 
affected..  The LCR 
was revised to show 
the addition of MHT 
#197 without prior 
approval by the 
Department and 
CCD, even after 
discussion with the 
Department and 
stating that all 
necessary 
requirements have 
not been met.  Lane 
Closure was 
witnessed in place at 
10:30 am. As of this 
report, the lane 
closure was still in 
place after requests 
were made for it to 
be removed 
(11:23am).

   NCR 445 
written.

12/3/2018 
8:29:08 AM 
-07:00

NC-2 NCR-0445 
was written.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

[1] The WB I-70 
Single Right Lane 
Closure from Havana 
to Central Park (used 
in conjunction with 
WB Havana On-
Ramp Closure) could 
not be found on the 
most recent revision 
of the LCR. Provide 
clarification on this 
item. A double right 
lane closure was 
reported to occur 
within the same 
limits, but was not 
observed to be in 
place during 
timeframe. Please 
provide clarification, 
and update to LCR. 

  Double 
Right 
Closure was 
cancelled 
this date. 

3/6/2019 
5:11:29 AM 
-07:00

Audit 
Commen
t

Double 
Right lane 
was 
cancelled

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
3:27:16 PM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

[1] WB I-70 Triple 
Lane/Triple Snake 
from Peoria to 
Central Park could 
not be found on the 
most recent revision 
of the LCR. Provide 
Clarification on this 
item.

NCR 
Created

3/14/2019 
3:43:59 PM 
-06:00

Audit 
Commen
t

NCR 466 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

Closures listed on 
the LCR for 12/9/18 
were cancelled but 
as of the morning on 
12/11/18 the LCR 
has not been 
updated.

    CAR was 
created and 
closed

4/29/2019 
2:20:28 PM 
-06:00

Audit 
Commen
t

The LCR 
process 
was 
updated as 
part of 
CAR-05 
and 
improveme
nts have 
been noted 
in the 
currency of 
this report

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
3:27:16 PM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

[2] EB I-70 Double 
Lane Closure from 
Central Park Off 
Ramp to Peoria 
Bridge: The current 
copy of the LCR 
submitted to the 
Department shows 
this closure on 
Wednesday. But the 
change was 
communicated to the 
department verbally.

NCR 
Created

3/14/2019 
3:45:24 PM 
-06:00

Audit 
Commen
t

NCR 466 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/24/2019 
9:55:20 AM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

This closure was not 
on the LCR or was 
cancelled as a result 
IQC did not perform 
an inspection of it.

  628 created 2/27/2019 
1:25:58 PM 
-07:00

NC-2 NCR 628 
Created

Closed

Central 70 C 0704-241 Lighting Electrical provide installation, maintenance, and 
removal of all temporary traffic control 
devices

Temporary signage, 
signals, signal poles, 
and pavement 
markings have been 
installed and will be 
monitored for any 
necessary 
maintenance 
throughout its 
temporary use. 

Conformanc
e

4/4/2019 
7:28:13 AM 
-06:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/1/2019 
3:13:53 PM -
07:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

"Down arrows shall 
not be used unless 
they can be located 
over and pointed to 
the approximate 
center of each lane 
that cane be used to
reach the destination 
displayed on the 
sign."
Plan sheet 
EMT-1824 shows 
removal and skid 
mount of the 
overhead "Exit Only" 
guide sign for Central 
WB Off Ramp. This 
sign has a down
arrow which was 
pointing to the center 
of the lane prior to 
removal & skid 
mounting. The sign 
being skid mounted 
with an arrow point 
down
into the work area is 
unclear and 
confusing. It also 
does not meet the 
criteria above from 
MUTCD. Attached is 
the MUTCD Criteria 
and the
Plan Sheet 
referenced.

NCR 662 
created to 
track this 
issue

4/11/2019 
11:52:24 
AM -06:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
3:27:16 PM -
07:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

[1] WB I-70 Triple 
Lane/Triple Snake 
from Peoria to 
Central Park had the 
below issues.
(a) The tangent 
length between the 
end of the raper for 
the second lane 
closure to the start of 
the 3rd taper was 
over 500 feet shorter 
than required on the 
plans.

  NCR 
created

12/19/2018 
7:53:07 AM 
-07:00

NC-2 NCR 466 
was 
opened.

Closed
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(b)  The entrance 
ramp from Peoria 
was only 240'  prior 
to the start of the 
taper for the 3rd lane 
closure. Later in the 
night a rear end 
collision occurred at 
this location between 
entrance ramp traffic 
and mainline.
(c) The closure was 
missing midlane 
devices and crews 
were aware that the 
closure was having 
issues with vehicles 
entering the closure 
to by pass backed up 
traffic.
(d) Havana Exit ramp 
opening was missing 
the required cones 
on the right edge
---Snake Setup---
(e) The reverse 
curve was only half 
the required distance 
from the end of the 
3rd lane closure 
taper. required 
distance 2L
(f) The reverse curve 
was missing the 
cones along the right 
edge and as noted 
above the midlane 
devices were still 
missing
(g)  The large arrow 
signs shown on 
NWTA-1C were not 
installed at the 
reverse curve

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
3:27:16 PM -
07:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

[2] EB I-70 Double 
Lane Closure from 
Central Park Off 
Ramp to Peoria 
Bridge had the 

    NCR 
created

12/19/2018 
7:53:23 AM 
-07:00

NC-2 NCR 466 
was 
opened.

Closed
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issues below:

(a) Midlane devices 
were not installed per 
the applicable 
reference 
documents.

(b) The Exit Ramp 
opening for Havana 
was missing the 
taper on the right 
edge line

(c) The exit ramp 
opening for Peoria 
off ramp was unsafe 
and did not comply 
with MUTCD (20ft 
tangent opening with 
a 24' long taper). The 
traffic control crew 
attempted to fix this 
taper to make it safer 
(adjusting the length 
to about 150') but 
was unable to make 
it compliant until the 
overhead sign 
removal was 
completed. (12:30am 
to 2:15am)

(d) The temporary 
Exit sign for the ramp 
opening  was located 
on the shoulder 
approx. 24' from 
channelized traffic.

(e) The Havana & 
Central Park 
Entrance Ramp 
openings were 
missing the cones 
along the left edge.

(f) The Merge signs 
for entrance ramps 
were placed far 
enough from through 
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traffic that they could 
be missed.

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

[2] York Street 
Closure at 46th for 
Utility work was 
determined to 
comply with the 
approved MHT 
shown on the LCR. 

Conformanc
e

12/3/2018 
2:00:20 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

[1] The WB Havana 
On-Ramp Full 
Closure & Single 
Right Lane Closure 
from Havana to 
Central Park was 
observed to follow 
the listed MHT per 
the LCR, as well as 
the East MOT 
Temporary Ramp 
Closure Request 
(Sheet EMT-1046D). 
UTC were on-site 
and utilized as 
necessary to assist 
in providing safety to 
the workers on-site. 
However, access to 
work zone area for 
flat-bed trucks 
transporting barrier 
was determined to 
be an issue. Drivers 
of trucks had to get 
out of cab to move 
cones, and once in 
work zone they then 
proceeded to put the 
cones back in place. 
See attachment. 

 
Communicati
on of loading 
& unloading 
operations 
requiring 
movement of 
MOT devices 
for access to 
site is being 
communicat
ed to all 
disciplines. 

3/6/2019 
5:10:56 AM 
-07:00

Audit 
Commen
t

Disciplines 
are 
instructed 
to assist 
any loading 
an 
unloading 
operations 
that require 
movement 
of MOT 
Devices

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

[1] - On the drive 
through it was noted 
that the PCMS for 
NB traffic was not 
functioning and that 
the PCMS for NB 
traffic was not in 
place. The TCS & 
IQC were notified of 
this issue. IQC 
reported in the 
inspection that these 
items were corrected.

  CAR was 
created and 
closed

4/29/2019 
2:20:32 PM 
-06:00

Audit 
Commen
t

Increased 
oversight 
and training 
by the MOT 
and IQC 
teams has 
been 
initiated as 
part of 
CAR-05.  
Improveme
nts to the 
traffic 
conditions 
are 
continuing.  
KIC 
appreciates 
the 
oversight 
provided by 
the 
department

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

 MHT#111 Right 
Lane Closure at 
Peoria: Implemented 
correctly

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

MHT#132a Left Lane 
Closure on EB I-70 at 
Quebec: The MHT 
was implemented in 
a safe manor 
addressing the 
rejection comments.

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
8:44:58 AM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

Implemented closure 
matched the MHT. 

Conformanc
e

10/25/2018 
5:31:27 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

MHT#112 Double 
Right Lane Closure  
225 to Havana: 
Implemented 
correctly

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/18/2018 
7:11:11 AM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

NB Josephine @ 
Stevenson: The 
detour sign for 
pedestrians is more 
visible than the 
detour sign for 
drivers. The signage 
at this intersection 
may want to be 
evaluated for better 
placement. (Item #3 
on attached list.)

    NCR 281 
Reviewed 
issues were 
addressed.

11/15/2018 
12:15:44 
PM -07:00

Audit 
Commen
t

NCR #281 
was 
opened. 
Sign was 
moved and 
photos are 
attached to 
NCR#281 
for adjusted 
location.

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/18/2018 
7:11:11 AM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

SB York @ 46th St.: 
The plans show 
detouring SB York 
traffic past 46th St. 
beyond 46th St. the 
plans do not show a 
sign finishing out this 
detour for SB York 
drivers. Currently a 
sign is missing 
connecting this 
detour into the detour 
path at 45th St. (Item 
#7 on attachment)

    NCR 281 
Reviewed 
issues were 
addressed.

11/15/2018 
12:15:51 
PM -07:00

Audit 
Commen
t

NCR #281 
was 
opened. 
Detour sign 
was added 
and 
correction 
photo is 
attached to 
NCR #281.

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/18/2018 
7:11:11 AM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

The PCMS for NB 
Josephine is placed 
north of 46th St. 
when the plans show 
it to be south of 46th 
St. (Item #5 from 
Attachement)

    NCR 281 
Reviewed 
issues were 
addressed.

11/15/2018 
12:15:49 
PM -07:00

Audit 
Commen
t

NCR #281 
was 
opened. 
PCMS 
Board was 
moved to 
the south 
side of 46th 
St. 
(Correction 
photo 
attached to 
NCR #281)

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/18/2018 
7:11:11 AM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

The sign placed for 
the EB York Off ramp 
is in the wrong 
location it should be 
placed at the gore 
instead it is placed at 
the bottom of the 
right fork of the off 
ramp. This is 
directing the detour 
traffic to take a left 
from a thru lane of 
travel instead of 
using the designated 
left lane shown on 
the detour plans. 
(Item #4 of 
attachment)

    NCR 281 
Reviewed 
issues were 
addressed.

11/15/2018 
12:15:46 
PM -07:00

Audit 
Commen
t

NCR #281 
was 
opened. 
Sign was 
moved and 
picture is 
attached to 
NCR #281.

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/18/2018 
7:11:11 AM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

45th St. EB is 
supposed to have a 
sign directing traffic 
to NB Josephine. 
This sign is placed 
on NB Josephine 
instead of 45th St. 
and is directing traffic 
to drive the wrong 
way down 45th St. 
towards York. (Item 
#2 on the attached 
list.)

  NCR 281 
Reviewed 
issues were 
addressed.

11/15/2018 
12:15:40 
PM -07:00

NC-1 NCR #281 
was 
opened. 
Within the 
hour of 
receiving 
notification 
of this 
issue, 
employees 
corrected 
issue in the 
field 
(pictures 
attached to 
NCR #281)

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/9/2018 
3:37:58 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

Chevron signs along 
EB exit Ramp at 
Havana are not 
relocated per plan 
sheet EMT-1816C.  
Item was discussed 
with PC - Isaac Klem. 
     

  Work was 
performed 
and 
Chevrons 
were 
temporarily 
mounted to 
resolve the 
issue.  Signs 
to be 
relocated 
permanently 
in 
accordance 
with the 
plans.

10/10/2018 
3:46:30 PM 
-06:00

NC-1 NCR) No. 
0349 has 
been 
issued to 
address 
this NC-1. 
Nonconfor
ming Work 
Remedy 
was to 
place 
Chevrons in 
accordance 
with 
MOT/MHT 
Plans. This 
was 
accomplish
ed 
10/9/2018 
at 
approximat
ely 4 pm.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/5/2018 
4:07:17 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

KIC MHT #112: The 
implementation for 
this closure did not 
match MUCTD and 
the MHT. The 
closure was missing 
the following signs 
(Marked: *) or had 
incorrect 
signs/implementation 
(Marked: ****):
*Missing the Yield 
Ahead sign for 
Peoria On Ramp to 
EB I-70 since ramp 
traffic was forced to 
yield to mainline 
(Add missing sign to 
NCR 338)
****A Right Lane 
Closed Ahead sign 
was installed instead 
of Right TWO Lanes 
Closed Ahead. This 
sign was also 
installed on the right 
shoulder behind 

NCR 338 
generated. 
The NCR 
referenced 
by IQC was 
a typo the 
correct 
number is 
338.

4/29/2019 
11:58:49 
AM -06:00

Audit 
Commen
t

Please see 
NCR 388.  
The IQC 
approval of 
MHTs and 
the PC and 
IQC 
manageme
nt and 
oversight of 
MHTs has 
changed 
and been 
improved 
since 
developme
nt of this 
assessment
.

Closed
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barrier wall on a 
lower sign mount 
resulting in limited 
visibility for motorists. 
(Partially covered 
under NCR 339. Add 
obstructed sign to 
the NCR as well)
****The taper for the 
closure of the second 
lane was 
approximately 420' in 
length but MUTCD & 
the MHT requires 
660'.  (Please add 
this to NCR 339 
regarding the 
implementation of 
MHT 112)
****The taper for the 
exit ramp to I-225 
was not properly laid 
out to match MUTCD 
TA-42. The improper 
setup gave drivers 
the false sense of 
two lanes being open 
instead of only one 
lane. This resulted in 
drivers having to 
perform er-attic 
maneuvers to avoid 
a collision or entering 
the workzone. Also 
the tangent section 
leading up to the exit 
ramp did not have 
1000' from the end of 
the lane closure 
taper per MUTCD & 
CDOT M&S Plans. 
Photos and 
standards attached.
(Please include this 
on NCR 338.)
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/5/2018 
4:07:17 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

Signage for MHT 
#106 was correct 
and matched the 
MHT.

Conformanc
e

10/5/2018 
3:31:04 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

MHT#111- WB I-70 
from Chambers to 
225 On Ramp

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:16:18 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

Signs matched Rev. 
2 of MHT#106

Conformanc
e

10/21/2018 
10:08:58 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

-MHT#103 for the 
York Detour Setup

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Construction signing within the Project 
and all detours shall comply with CDOT 
Standard Specifications, the MUTCD and 
all other applicable standards set forth 
herein. 

MHT#111- EB I-70 
from Havana to I-225

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/10/2018 
1:13:49 PM -
06:00

b.  Barrier reflector strips shall be installed 
on all temporary barrier, both right and left 
sides, as per the CDOT Standard S-612-
1. The spacing between each three foot 
panel shall be no more than seven feet; 
and

Barrier reflector 
delineation has not 
been installed per 
standard S-612-1. 
Barrier Reflector 
Note 8 states, "For 
temporary concrete 
barrier, reflectors 
shall be installed that 
meet the minimum 
requirements of 
standard typical 
delineator 
installations, except 
the maximum 
spacing shall be 50 
ft." This spacing 
should be addressed 
for all temporary 
barrier installed to 
date project wide.  

 Addressed 
in NCR 
0407.

4/28/2019 
9:39:32 AM 
-06:00

NC-2 Please see 
NCR-407

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

10/30/2018 
10:21:43 AM -
06:00

b.  Barrier reflector strips shall be installed 
on all temporary barrier, both right and left 
sides, as per the CDOT Standard S-612-
1. The spacing between each three foot 
panel shall be no more than seven feet; 
and

Per S-612-1 reflector 
strips shall match the 
existing pavement 
marking edge line 
color.  In the three 
locations listed in the 
scope, this was not 
followed.  The PC 
checklists should be 
updated to ensure 
proper delineation 
has been placed per 
the edge line color.

  NCR 382 
created

4/29/2019 
4:30:42 PM 
-06:00

NC-2 Please see 
NCR-382

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:35:58 PM -
06:00

b.  Barrier reflector strips shall be installed 
on all temporary barrier, both right and left 
sides, as per the CDOT Standard S-612-
1. The spacing between each three foot 
panel shall be no more than seven feet; 
and

The barrier at the 
bottom of the ramp is 
place on top of the 
curb and does not 
have reflector strips 
on it. Attached are 
photos in the first 
photo the barrier is 
shown on the right & 
in the second photo it 
is shown on the far 
left of the photo on 
the outside of the 
opposing lanes of 
traffic.

  888 created 4/15/2019 
10:53:20 
AM -06:00

NC-2 NCR 888 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:24:13 PM -
06:00

The Developer shall be responsible for 
the maintenance of all temporary traffic 
control devices within the Project, 
including the local street system.

MOTs were being 
maintained

Conformanc
e

9/4/2018 
4:16:30 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/24/2018 
4:05:45 PM -
06:00

The Developer shall be responsible for 
the maintenance of all temporary traffic 
control devices within the Project, 
including the local street system.

MHT #101 along 
mainline WB I-70 
was correctly set up, 
and cones were 
maintained 
throughout the 
shoulder closure. 
Maintenance of sign 
issues for other 
closures are noted 
below.

Conformanc
e

8/23/2018 
11:04:55 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/6/2018 
3:29:04 PM -
06:00

The Developer shall be responsible for 
the maintenance of all temporary traffic 
control devices within the Project, 
including the local street system.

IQC notified TCS of 
issues regarding 
MHT setup at Peoria 
EB Exit Ramp, and 
TCS responded with 
additional signage 
and cones as noted 
below. All other TTC 
devices were being 
maintained. 

Conformanc
e

9/6/2018 
8:33:14 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

The Developer shall be responsible for 
the maintenance of all temporary traffic 
control devices within the Project, 
including the local street system.

Closure is being 
maintained

Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

The Developer shall be responsible for 
the maintenance of all temporary traffic 
control devices within the Project, 
including the local street system.

IQC performed an 
MHT inspection on 
8/14/18 (See 
attached). On the 
IQC Inspection its 
was noted "A lot of 
downed cones."  

8/14/18: For closure 
#7 at 10am Central 
70 Assessor noticed 
that several cones 
were down. This 
closure was then 
drove at 1pm & 
145pm it was noted 
the same cones were 
down. At 145pm 20 
cones were down, 
the assessor then did 
a drive through at 
3pm and noted that 
the number had 
increase to 54 cones 
which was approx. 
75% of the cones in 
the closure being 
knocked over. Some 
of these cones were 
knocked into the 
travel lane.

8/15/18: In the WB & 
EB I-70 Shoulder 
Closures it was 
noted that the 
closures were not 
being maintained 14 
cones were down & 
two cones were in 
the wheel path of the 
open lane.

  NCR 235 
addresses 
the issue & 
is 
progressing 
towards 
closure

11/15/2018 
2:10:25 PM 
-07:00

NC-2 NCR #235 
was opened

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting Electrical Freeway, Interchanges, Highway 
Underpasses - Design Method
(Illuminance) / Luminance Range (cd/m2)
() / Uniformity (avg:min)(3) / Veiling 
Luminance Ratio (Lvmax/Lavg)(0.3) / 
Visibility Level() / Illuminance Range (avg 
fc)(0.4 – 1.4)

Colorado EB Ramps 
Temporary Signals 
and Lighting fell 
within the minimum 
required illuminance 
range with an 
average of 1.375 Fc 
from Poles P-2 & P-
3, as planned from 
RFC Sheet WMT-
1701A. See 
attachment for 
Roadway Temporary 
Lighting Readings in 
the planned area. 

Conformanc
e

4/4/2019 
7:28:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting Electrical Pedestrian and Bike ways  - Design 
Method(Illuminance (Mixed vehicle and 
pedestrian)) / Luminance Range (cd/m2)() 
/ Uniformity (avg:min)(4) / Veiling 
Luminance Ratio (Lvmax/Lavg)() / 
Visibility Level() / Illuminance Range (avg 
fc)(2)

Mixed vehicle and 
pedestrian lighting 
for crossing traffic 
along NB Colorado 
Blvd fell within the 
minimum required 
illuminance with an 
average of 2.43 Fc 
from Poles P-1 & P-
4, as planned from 
RFC Sheet WMT-
1701A.

Conformanc
e

4/4/2019 
7:28:13 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Deliverable(Lane Closures and 
Construction Work Hours) / Information, 
Acceptance, or Approval(Information) / 
Schedule(Thursday 10:30 AM the week in 
advance of implementation)

LCR was submitted 
by 9:18AM the 
Thursday prior to the 
work. 

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:49:33 PM -
07:00

Deliverable(Requests for full Closures 
permitted by Section 2.11.4 or 2.11.6) / 
Information, Acceptance, or Approval
(Acceptance) / Schedule(As required)

approved by dept Conformanc
e

12/4/2018 
11:43:42 
AM -07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:49:33 PM -
07:00

Deliverable(Requests for full Closures 
permitted by Section 2.11.4 or 2.11.6) / 
Information, Acceptance, or Approval
(Acceptance) / Schedule(As required)

approved by dept Conformanc
e

12/4/2018 
11:43:42 
AM -07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
3:27:16 PM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

[1] WB I-70: MHT 
114 approved 
10/17/18 & MHT 175 
approved on 
10/31/18

Conformanc
e

11/30/2018 
2:36:01 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

[3] MHT #225 for 
Columbine closure 
was accepted on 
11/30/18 and 
implemented the 
morning of 12/3/18 
with communication 
with third parties and 
Department 
Approval.

Conformanc
e

12/3/2018 
2:00:20 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

[2] approved 11/6/18 Conformanc
e

12/18/2018 
2:21:56 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

[1] - approved 
9/13/18

Conformanc
e

12/18/2018 
2:21:56 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:48:40 PM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

[1] MHT #163 for 
Ramp Full Closure 
and #168 Used in 
conjunction with 
ramp closure was 
accepted on 11/1/18.
[2] MHT #203 for 
York Closure Utility 
work was accepted 
on 11/14/18.

Conformanc
e

12/3/2018 
2:00:20 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
3:27:16 PM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

[2] EB I-70: MHT 165 
approved on 11/1/18

Conformanc
e

11/30/2018 
2:36:01 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

MHT#111 WB I-70: 
Implemented version 
of this MHT was 
Accepted on 9/13/18. 
A revision of this 
closure is in draft 
although the closure 
which was installed 
matched Rev. 0 
(Rev. 1 is removing 
the Road Work 
Ahead Signs)

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

Accepted on 9/14/18 Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:15:43 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

MHT#111 EB I-70: 
Implemented version 
of this MHT was 
Accepted on 9/13/18. 
A revision of this 
closure is in draft 
although the closure 
which was installed 
matched Rev. 0 
(Rev. 1 is removing 
the Road Work 
Ahead Signs)

Conformanc
e

10/21/2018 
10:08:37 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:05:53 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

Submitted on 
9/21/14.

Conformanc
e

10/11/2018 
3:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

MHT 167 was 
submitted 10/10/18 
and accepted the 
same day. This was 
then implemented 
the night of the 
approval.

    NCR 355 
has been 
written and is 
progressing 
towards 
closure.

11/15/2018 
2:14:05 PM 
-07:00

NC-2 NCR #355 
has been 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/22/2018 
12:16:18 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

Implemented closure 
matched Rev. 2 
which was approved 
on 9/13/18. (Rev. 3 
currently in draft 
removing the Road 
Work Ahead signs)

Conformanc
e

10/21/2018 
10:08:58 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/5/2018 
4:07:17 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

KIC MHT #112 was 
submitted for 
acceptance less than 
14 days prior to 
implementation. 
Please review MHT's 
include all MHT's 
which to do not meet 
the criteria above 
criteria on one NCR.

NCR 338 
generated. 
The NCR 
referenced 
by IQC was 
a typo the 
correct 
number is 
338.

4/29/2019 
11:58:46 
AM -06:00

Audit 
Commen
t

Please see 
NCR 388.  
The IQC 
approval of 
MHTs and 
the PC and 
IQC 
manageme
nt and 
oversight of 
MHTs has 
changed 
and been 
improved 
since 
developme
nt of this 
assessment
.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/5/2018 
4:07:17 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

KIC MHT #106 was 
submitted and 
accepted by the 
department within 
the allowable 
timeframe.

Conformanc
e

10/5/2018 
3:31:04 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

MHT#112 Double 
Right Lane Closure  
225 to Havana: MHT 
received on 9/21/18 
Approved on 9/25/18

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

Submitted on 
9/12/18.

Conformanc
e

11/1/2018 
1:46:09 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
8:44:58 AM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

MHT was approved 
on 9/13/18

Conformanc
e

10/25/2018 
5:31:27 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

MHT #132a Left 
Lane Closure on EB 
I-70 at Quebec & 
partial on Central 
Park off Ramp: was 
rejected on 9/20/18 & 
a revised MHT has 
not been submitted 
to the Department

  CAR-5 has 
been closed.

4/29/2019 
12:00:57 
PM -06:00

NC-2 NCR was 
not written 
for this NC-
2, however 
this issue 
was 
addressed 
with CAR-
05.  The 
MHT 
process to 
modify and 
receive 
approval 
prior to 
submittal 
has been 
modified 
and 
improved.  

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/26/2018 
4:19:54 PM -
06:00

Deliverable(Method of Handling Traffic 
(MHT)) / Information, Acceptance, or 
Approval(Acceptance) / Schedule
(14 Calendar Days prior to 
implementation)

 MHT#111 Right 
Lane Closure at 
Peoria: received on 
9/13/18 approved 
9/13/18

Conformanc
e

10/26/2018 
3:27:23 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

11/30/2018 
11:47:28 AM -
07:00

Deliverable(Uniformed traffic control 
certifications) / Information, Acceptance, 
or Approval(Information) / Schedule
(14 Calendar Days prior to 
implementation)

These were not 
found in the 
Document Control 
System please 
confirm these have 
been submitted & we 
are currently in non-
conformance.

  UTC 
certifications 
have been 
received.

12/3/2018 
8:00:45 AM 
-07:00

Audit 
Commen
t

Uniformed 
Traffic 
Control 
Certification
s have 
been 
submitted. 
(C70-KIE-
TRF-CRT-
000004)

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/6/2018 
3:29:04 PM -
06:00

ATSSA Quality Guidelines for Work Zone 
Traffic Control Devices

TTC devices utilized 
were all of 
acceptable quality. 

Conformanc
e

9/6/2018 
8:33:14 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

ATSSA Quality Guidelines for Work Zone 
Traffic Control Devices

The equipment being 
is used meets 
AATSA criteria

Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

ATSSA Quality Guidelines for Work Zone 
Traffic Control Devices

The equipment being 
used meets AATSA 
criteia.

Conformanc
e

8/16/2018 
11:48:08 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:24:13 PM -
06:00

ATSSA Quality Guidelines for Work Zone 
Traffic Control Devices

All MOT devices 
were of acceptable 
quality.

Conformanc
e

9/4/2018 
4:16:30 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/24/2018 
4:05:45 PM -
06:00

ATSSA Quality Guidelines for Work Zone 
Traffic Control Devices

Adequate and 
acceptable work 
zone traffic control 
devices were utilized 
for MHT's in use.

Conformanc
e

8/23/2018 
11:04:55 
AM -06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

1/3/2019 
5:03:58 PM -
07:00

ATSSA Quality Guidelines for Work Zone 
Traffic Control Devices

Barrier wall was 
damaged during the 
drilled shaft rig move 
from south of I-70 to 
the Median between 
EB/WB on 12/19/18. 
This barrier wall was 
damaged and left in 
place. The damage 
to the wall exceeds 
the allowable criteria 
set out in ATSSA. 
This item was sent 
out in the MOT 
Emergency Text on 
12/20/18 & it was 
confirmed the repair 
was on the list for the 
night crew. The wall 
was found in place 
on 1/2/19. 

  587 
created.

3/1/2019 
9:23:18 AM 
-07:00

NC-1 NCR 587 
Created

Closed
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Central 70 C 0704-241 ITS Electrical NFPA 70 National Electric Code Temporary bridge 
conduit was installed 
without using 
expansion couplers.  
Sturgeon Process 
Control manager 
caught the mistakes 
and the wire was 
pulled out and 
couplers were 
installed. 

Conformanc
e

1/17/2019 
12:07:11 
PM -07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Denver Water Engineering Standards 
including Materials Specifications and 
Standard Drawings

Denver Water 
approved all changes 
and final testing

Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Denver Water Capital Projects 
Construction Standards Volumes I, II, and 
III

Denver Water 
approved all changes 
and final testing

Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Denver Water Plan Review Guidelines Denver Water 
approved all changes 
and final testing

Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:09:44 PM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

On a previous 
Assessment it was 
noted that the 
contractor failed to 
patch the Utility 
Trench on Jackson 
per CCD regulations. 
KIC was to repair the 
portion of roadway 
per CCD regulation, 
matching existing 
material, on 8/22/18. 
The trench was filled 
with millings instead 
of asphalt. 

  NCR 282 
was issued

12/4/2018 
10:24:53 
AM -07:00

NC-2 NCR 0282 
was written 
in KieTrac 
to track this 
issue. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

Page 21 Item 14: 
"The Design 
Engineer for the 
applicant shall certify 
in writing, the 
suitability for use and 
allow and require a 
minimum one foot six 
inch overhang of the 
trench width on both 
sides of trench, and 
require a minimum 
one and a half inch 
deep milling area 

 NCR 237 
was opened 
and has 
been closed.

11/15/2018 
1:52:34 PM 
-07:00

NC-2 NCR #237 
was 
opened.

Closed
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transverse to the 
travel direction to 
secure the plates 
from movement. In 
no case may the 
Street Plates extend 
above the present 
street elevation. A 
24hr contact shall 
also be named." (Full 
Reg. attached)

8/13/18: A steel plate 
was installed to 
cover utility work on 
Jackson St. under 
Closure #10-12 and it 
did not follow CCD 
regulations. The 
steel plate shall be 
certified in writing by 
an Engineer & shall 
secured and not 
extend above the 
existing roadway 
profile. The plate 
installed had the 
following issues:
- Not signed off on by 
an engineer
- Not secured from 
movement
- Extended above the 
existing roadway 
profile

Attached is a photo 
along with the full 
CCD Regulation
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

Jackson Street utility 
trench patch material 
does not meet CCD 
Regs. & Stabdards. 
Millings were placed 
instead of matching 
existing material. 
CCD spoke with KIC 
on 8/21/18 and 
trench is scheduled 
to be repaired 
8/22/18.

Temporary 
patch has 
been fixed.

10/10/2018 
4:11:47 PM 
-06:00

Audit 
Commen
t

Jackson 
Street has 
been paved 
with 
temporary 
asphalt on 
9/21/18

Closed

Central 70 C 0704-241 HMA Roadway 10/24/2018 
7:58:35 AM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

According to "XIII. 
Patching 
(Resurfacing) 
Streets, B. ACCP 
Streets. 5", a 
permanent patch 
shall be made within 
14 days after the 
temporary patch is 
open to traffic. 
Reference 
attachments for 
patch locations and 
specifications.

  NCR 392 
was created.

11/5/2018 
10:17:34 
AM -07:00

NC-2 Reference 
NCR # 392 
in KieTrac. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

10/29/2018 
10:57:07 AM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

Asphalt lifts were 
placed with three lifts 
placed approximately 
at 4", 3", and 3" 
surface with varying 
grade. 

Conformanc
e

10/29/2018 
10:31:23 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

10/29/2018 
10:57:07 AM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

Cross slopes 
conformed to within 
the allowable 
tolerances.

Conformanc
e

10/29/2018 
10:31:23 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

10/29/2018 
10:57:07 AM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

Hand work and 
raking was limited to 
confined areas and 
performed where 
necessary, and when 
the space was 
available, a paving 
machine was utilized.

Conformanc
e

10/29/2018 
10:31:23 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

10/29/2018 
10:57:07 AM -
06:00

CCD Rules & Regulations for Governing 
Street Cuts and Roadway Excavation 
Specifications

All lifts were properly 
compacted and PC 
testing resulted in 
93% compaction 
during observation of 
operations. CCD 
rules and regulations 
requires compaction 
between 92% and 
96%, with the 
average being 
atleast 93%.

Conformanc
e

10/29/2018 
10:31:23 
AM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

11/26/2018 
4:29:26 PM -
07:00

CDOT Standard Plans, M & S Standards The department was 
notified of the issue 
today (Monday, 
11/26/2018). The 
area in question is 
considered unsafe 
and needs to be 
addressed 
immediately. There is 
conflicting signage 
that needs to be 
taken down on the 
WB I-225 On Ramp. 
This signage was not 
addressed in the 
Safe-to-Open that 
was completed on 
10/17/2018. Please 
reference the 
attached documents. 
The post size and 
skid should be in 
conformance with the 
M&S Standards.
 

  NCR 455 5/7/2019 
10:11:28 
AM -06:00

NC-2 Please see 
NCR-0455

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

11/2/2018 
7:53:08 AM -
06:00

CDOT Standard Plans, M & S Standards It was observed that 
the wrong size sign 
post was utilized for 
the EB I70 Advance 
Warning signs. 
Please reference the 
attachments for the 
appropriate sign 
string, Advance 
Warning Sign issues, 
pictures and 
applicable M&S 
Standards.

  NCR 405 
has been 
created.

11/8/2018 
9:03:47 AM 
-07:00

NC-2 This issue 
will be 
resolved 
through 
NCR 0405

Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

12/26/2018 
2:35:33 PM -
07:00

CDOT Standard Plans, M & S Standards EB I-70 Advance 
Warning signs are 
missing or damaged. 
"Work Zone Speed 
Limit 55". Reference 
the attached 
documents for further 
information.

  NCR 585 
was opened

1/10/2019 
8:30:34 AM 
-07:00

NC-2 NCR 585 
has been 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 3/15/2019 
5:18:53 PM -
06:00

CDOT Standard Plans, M & S Standards Per section 203.05 of 
the specifications, (e) 
Stripping. 
Overbueden shall be 
removed to the depth 
for the production of 
acceptable material 
and at least 5' 
beyond area being 
excavated. Also per 
section 203.06 of the 
specifications, 
"During the course of 
construction, 
embankment side 
slopes shall be built 
a minimum of 12 
inches wider than the 
final grade indicated 
in the Contract to 
allow for compaction 
equipment to 
compact the full 
width of the 
embankment.

The grading was not 
extended past the 
point for proper 
compaction of the 
outside edge, and 
made the proper 
placement/compactio
n of the asphalt 
difficult.  See 
attached pictures.

  5/10/2019 
7:57:31 AM 
-06:00

NC-2 As per 
discussion 
with Adam 
Mercer this 
material 
was 
removed 
prior to the 
next lift of 
asphalt 
being 
placed. 
NCR was 
not written 
issue 
resolved 
immediately 
in the field. 

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

11/26/2018 
4:29:26 PM -
07:00

FHWA Manual on Uniform Traffic Control 
Devices

The NDC that was 
submitted does not 
follow the MUTCD. 
Reference pages 4 
and 5 of the 
attachment for 
comments. 

  noted 5/7/2019 
10:11:34 
AM -06:00

Audit 
Commen
t

Note taken. 
 THe FDC 
was 
approved 
by the 
EOR.  

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:07:21 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices

The installed signs 
for a traffic shift are 
one 1ft mounts but 
since the intention is 
for them to be in 
place for more than 3 
days these signs 
should be on 7ft 
mounts. Currently 
the sign could be 
obstructed by 
vehicles in the 
exterior lane. Some 
signs are also 
obstructed by 
vegetation due the 
low mounting height.

  items 
correcte

4/29/2019 
2:21:47 PM 
-06:00

Audit 
Commen
t

Sign has 
now been 
removed 
and 
corrected

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:08:11 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices Our team observed 

the bases for the 
Advance Warning 
signs mounted on 
barrier have broken 
loose and are a 
safety concern. 
Reference the 
attachment for 
further information. 
According to MUTCD 
Section 1A.05 
(Maintenance of 
Traffic Control 
Devices) Note 03- 
Clean, Legible, 
properly mounted 
devices in good work 
condition command 
the respect of the 
road user. 

  NCR 354 
was opened

11/28/2018 
7:29:51 AM 
-07:00

NC-2 NCR #354 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:08:11 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices

Some advance 
warning signs at the 
eastern project limits 
are mounted 
incorrectly and not in 
conformance with the 
plans or MUTCD. 
This sign is 
considered a safety 
hazard. Address 
immediately.

    NCR 354 
was opened

11/28/2018 
7:29:57 AM 
-07:00

NC-2 NCR #354 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/24/2018 
4:05:45 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices

Per MUTCD Section 
6F.03 Sign 
Placement, the signs 
installed for MHT 
#112 at Josephine & 
45th did not meet the 
height requirement of 
7 feet in a residential 
area where parking 
or pedestrian 
movements were 
occurring resulting in 
the advanced 
warning signage not 
being completely 
visible. See 
Attachment #1.

Per MUTCD Figure 
6H-4, for a Short-
Duration or Mobile 
Operation on a 
Shoulder (TA-4), 
"Road Work Ahead" 
& "Shoulder Work" 
signage was missing 
on the WB Entrance 
Ramp to mainline 
I-70 at Chambers. 
Instead of "Shoulder 
Work" signage, a 
"Left Lane Closed 
Ahead" signage was 
incorrectly placed 
and not 
maintained/adjusted 
on back of TMA. See 
Attachment #2.

  Tracked 
through NCR 
246. 

2/27/2019 
7:11:24 AM 
-07:00

NC-2 NCR 246 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/6/2018 
3:29:04 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices

Per MUTCD, Typical 
Application 25 - 
Multiple Lane 
Closures at 
Intersection if the 
work space extends 
across an 
intersection, the 
devices in the typical 
should be utilized. 
Please see attached 
for TA-25. 

  Audit 
comment 
addressed 
sufficiently. 

9/28/2018 
11:54:41 
AM -06:00

Audit 
Commen
t

MUTCD 
Typical 
application 
25 will be 
used in 
future 
typical 
MHTs.  

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:09:44 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices

The above VMS was 
installed without an 
delineation and was 
within the clear zone. 
The Department is 
issuing this as an 
audit comment in lieu 
of issuing an 
additional NC-2 but 
expects it to be 
included with the 
above NCR for Item 
#2.

    NCR 284 
has been 
written and 
the VMS has 
been moved 
to a safe 
location.

11/15/2018 
2:16:31 PM 
-07:00

Audit 
Commen
t

NCR #284 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:09:44 PM -
06:00

1.1  This Appendix sets forth 
modifications to the CDOT Standard 
Specifications for Road and Bridge 
Construction (“CDOT Standard 
Specifications”), the Standard Special 
Provisions applicable to the Project and 
the Project Special Provisions. For 
certainty, the CDOT Standard 
Specifications, the Standard Special 
Provisions and the Project Special 
Provisions (each, as so modified) are 
Construction Standards for the purposes 
of the definition thereof in Part A of Annex 
A (Definitions and Abbreviations) to the 
Project Agreement.

The VMS board 
installed on WB I-70 
@ Colorado Off 
Ramp was installed 
within the clear zone 
of the Guardrail End 
Treatment. It was 
installed approx. 10' 
longitudinally from 
the start of the 
guardrail and 1.7' off 
the back of the 
guradrail posts. 
CDOT Standard 
requires 3' minimum 
clear zone behind 
guardrail.

Attached is the M&S 
Plan showing this 
clear zone along with 
the IQC Inspection of 
the Installation.

  NCR 284 
has been 
written and 
the VMS has 
been moved 
to a safe 
location.

11/15/2018 
2:16:25 PM 
-07:00

NC-2 NCR #284 
was 
opened.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/6/2018 
3:29:04 PM -
06:00

1.1  This Appendix sets forth 
modifications to the CDOT Standard 
Specifications for Road and Bridge 
Construction (“CDOT Standard 
Specifications”), the Standard Special 
Provisions applicable to the Project and 
the Project Special Provisions. For 
certainty, the CDOT Standard 
Specifications, the Standard Special 
Provisions and the Project Special 
Provisions (each, as so modified) are 
Construction Standards for the purposes 
of the definition thereof in Part A of Annex 
A (Definitions and Abbreviations) to the 
Project Agreement.

Closure utilized in 
the field did not 
match the MHT as 
required. It was 
observed that there 
were select 
advanced warning 
signs that were not 
present as set forth 
in the MHT. IQC was 
notified and 
contacted TCS 
immediately to have 
additional signs 
installed as planned 
on MHT, as well as a 
few additional 
delineation cones at 
the merging taper. 
Additional discussion 
in regards to a new 
revision submittal of 
MHT is referenced 
below in Item No. 3. 

  Audit 
comment 
addressed 
sufficiently. 

9/28/2018 
11:56:26 
AM -06:00

Audit 
Commen
t

MHT issues 
are being 
addressed 
with 
CAR-005.  
Related to 
this specific 
issue, IQC 
inspection 
timing and 
frequency 
has 
increased.  

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/24/2018 
4:05:45 PM -
06:00

1.1  This Appendix sets forth 
modifications to the CDOT Standard 
Specifications for Road and Bridge 
Construction (“CDOT Standard 
Specifications”), the Standard Special 
Provisions applicable to the Project and 
the Project Special Provisions. For 
certainty, the CDOT Standard 
Specifications, the Standard Special 
Provisions and the Project Special 
Provisions (each, as so modified) are 
Construction Standards for the purposes 
of the definition thereof in Part A of Annex 
A (Definitions and Abbreviations) to the 
Project Agreement.

Closure utilized in 
the field did not 
match accepted MHT 
#112 as required, 
and set forth in the 
specifications. MHT 
called out for three 
different flagger 
locations, and only 
two were present. 
Flaggers did not 
communicate 
effectively, and 
allowed vehicles to 
pass one flagger 
before other had 
correctly adjusted 
signage to stop 
oncoming traffic. The 
spacing of the 
signage (less than 
100'), and vertical 
panels at taper NB 
Josephine was not 
met (MHT states 180' 
Taper - Was only 
Approximately 60-
80'). The vertical 
panels were not set 
with stripes facing 
correct direction of 
merging taper. See 
Attachment #1.

Audit Comment: 
O&M observed 
without MHT along 
WB Entrance ramp at 
Peoria to Mainline 
I-70 within the 
clearzone. As 
discussed with O&M 
trash pick up crew 
should be working 
outside the clear 
zone unless TMA is 
present. See 
Attachment #2.

  Tracked 
through NCR 
245.

2/27/2019 
7:09:01 AM 
-07:00

NC-2 NCR 245 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/4/2018 
4:24:13 PM -
06:00

1.1  This Appendix sets forth 
modifications to the CDOT Standard 
Specifications for Road and Bridge 
Construction (“CDOT Standard 
Specifications”), the Standard Special 
Provisions applicable to the Project and 
the Project Special Provisions. For 
certainty, the CDOT Standard 
Specifications, the Standard Special 
Provisions and the Project Special 
Provisions (each, as so modified) are 
Construction Standards for the purposes 
of the definition thereof in Part A of Annex 
A (Definitions and Abbreviations) to the 
Project Agreement.

WB I-70 to 270 
inspected IQC's MHT 
and noticed TMA 
was to close to the 
work zone. 

Spacing of 
the TMA will 
be 
monitored.

10/10/2018 
4:13:06 PM 
-06:00

Audit 
Commen
t

IQC 
reporting 
comment to 
the Traffic 
Control 
Superv. 
and Traffic 
team.  
Spacing of 
the TMA 
will be 
observed in 
future 
events.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/22/2018 
4:19:08 PM -
06:00

1.1  This Appendix sets forth 
modifications to the CDOT Standard 
Specifications for Road and Bridge 
Construction (“CDOT Standard 
Specifications”), the Standard Special 
Provisions applicable to the Project and 
the Project Special Provisions. For 
certainty, the CDOT Standard 
Specifications, the Standard Special 
Provisions and the Project Special 
Provisions (each, as so modified) are 
Construction Standards for the purposes 
of the definition thereof in Part A of Annex 
A (Definitions and Abbreviations) to the 
Project Agreement.

No modifications Conformanc
e

8/22/2018 
2:51:24 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2018 
4:07:28 PM -
06:00

1.1  This Appendix sets forth 
modifications to the CDOT Standard 
Specifications for Road and Bridge 
Construction (“CDOT Standard 
Specifications”), the Standard Special 
Provisions applicable to the Project and 
the Project Special Provisions. For 
certainty, the CDOT Standard 
Specifications, the Standard Special 
Provisions and the Project Special 
Provisions (each, as so modified) are 
Construction Standards for the purposes 
of the definition thereof in Part A of Annex 
A (Definitions and Abbreviations) to the 
Project Agreement.

8/14/18: For Closure 
#7 it was also noted 
that the crash truck 
following the 
operation was not 
spaced as noted on 
the MHT. The truck 
was approximately 
100ft from the 
operation instead of 
the 200ft noted on 
the MHT. Please 
verify that 200ft is the 
correct spacing.

8/15/18: Several 
crash trucks on the 
project for EB & WB 
I-70 Shoulder 
Closures were within 
25-80ft of the 
operations. (Photos 
Attached)

  NCR 236 
covers this 
issue and is 
progressing 
towards 
closure.

11/15/2018 
2:10:30 PM 
-07:00

NC-2 NCR #236 
was 
opened.

Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order and 
DRAL properly 
executed

Conformanc
e

4/18/2019 
8:08:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

Developer 
coordinating with 
Xcel weekly.  Design 
is complete, working 
on construction 
schedule

Conformanc
e

4/18/2019 
8:08:07 AM 
-06:00

C Closed

Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

3/1/2019 
1:41:23 PM -
07:00

The ABC Class 6 must meet the 
gradation requirements and have a 
resistance value of at least 78 when 
tested by the Hveem Stabilometer 
method.

OVT Random Test 
on 2/28/19 R Value = 
75. See attached 

  NCR 757 5/7/2019 
4:34:45 PM 
-06:00

NC-2 Please see 
NCR-757

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:25:45 AM -
07:00

The detour locations and dimensions for 
all phases of construction shall be as 
shown on the Contractor’s plans

Contractor did not 
follow approved 
plans. Existing 
shoulder asphalt was 
not removed to the 
extents shown in the 
plans. Ref EMT-1035

  NCR 0431 
has been 
issued.

11/28/2018 
7:28:49 AM 
-07:00

NC-2 This issue 
will be 
addressed 
by NCR 
0431

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:25:45 AM -
07:00

The Contractor shall furnish an approved 
10 foot straightedge, depth gauge and 
operator to aid the Department in testing 
the pavement surface

10' straight edge was 
on site.

Conformanc
e

11/14/2018 
5:05:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:25:45 AM -
07:00

Areas showing high spots of more than 
1/2 inch in 10 feet shall be marked and 
diamond ground until the high spot does 
not exceed 1/2 inch in 10 feet

High spot was 
witnessed at approx. 
Sta 2296+55. 10 
straight edge was 
placed and failed 
1/2" allowable 
tolerance. Measured 
1.5". Note: It is 
believed that if 
temporary asphalt 
was placed per plan 
this would not have 
occured.

  Bump was 
milled out 
and removed 
on 
11/29/2018.

11/30/2018 
12:11:37 
PM -07:00

Audit 
Commen
t

This area 
was walked 
with IQC 
and the 
Department 
Assessmen
t team. The 
asphalt 
crew 
matched an 
existing 
"bump" in 
the asphalt. 
The plan is 
to mill or 
grind back 
to the limits 
of the 
"bump" 
prior to the 
traffic 
switch. 

Closed

Central 70 C 0704-241 ITS Electrical a.  Traffic signals on Local Agency 
Roadways shall comply with the Local 
Agency Standards at time of the Setting 
Date and as outlined in Schedule 10, 
Section 11, Appendix A;

Temporary ITS 
device is within 
conformance of 
requirements.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical f.  Temporary traffic signal and timing 
plans shall be designed, as necessary, to 
facilitate re-construction of any existing 
signalized intersection.  Span wire type 
installations are permitted for temporary 
signals only.  Poles shall be placed at 
locations that will facilitate all stages of 
intersection reconstruction and must meet 
clear zone requirements.  Noninvasive 
loops are permitted for temporary 
installations.  All traffic signal pole 
locations shall be staked in the field and 
approved by CCD and Accepted by the 
Department before installations.  All traffic 
signal timing plans shall be coordinated 
and approved by CCD prior to 
implementation.  The plans shall be 
submitted for Acceptance to the 
Department prior to implementation for 
both temporary and permanent 
installations;

Ramp meter signal 
timing is within 
compliance of 
requirements for 
CDOT Ramp 
Metering devices.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical g.  Modifications to existing infrastructure 
in any way shall not be allowed and will 
require new installations, unless 
otherwise stated in the Project 
Agreement.  This can include 
additions/modifications such as signal 
heads, foundations, longer mast arms, 
lighting, drilling holes, adding wire, and all 
signal equipment and devices integral to 
the signal.  Existing equipment such as 
poles, mast arms and foundations cannot 
be re-used or upgraded and shall be new;

Installed per RFC 
plan set.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The Ultimate configuration shall be 
accommodated.

Installed per RFC 
plan set.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed
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Central 70 C 0704-241 BMPs Environme
ntal

9/19/2018 
4:22:48 PM -
06:00

Section 208 is hereby deleted from the 
Standard Specifications for this project 
and replaced with the following:

"Once earthwork has 
started, the 
Contractor shall 
continue erosion 
BMPs until
 permanent 
stabilization of the 
area has been 
completed and 
accepted."
BMPs at the site for 
the Swansea Wall 
work were removed 
prior to 
implementation of 
stabilization. The 
department has 
elected to issue this 
as an audit comment 
but future 
occurrences will be 
issued as an NC.

    See NCR 
388

11/27/2018 
2:45:35 PM 
-07:00

Audit 
Commen
t

BMPs were 
implemente
d per the 
SWMP. 
Additional 
perimeter 
BMPs were 
also 
installed. 

Closed

Central 70 C 0704-241 BMPs Environme
ntal

9/19/2018 
4:22:48 PM -
06:00

Prior to construction, the Contractor shall 
implement appropriate BMPs for 
protection of wetlands, sensitive habitat 
and existing vegetation from ground 
disturbance and other pollutant sources, 
in accordance with the approved project 
schedule as described in subsection 
208.03(b).

See #3 below.   See NCR 
388

11/27/2018 
2:45:25 PM 
-07:00

Audit 
Commen
t

BMPs are 
implemente
d at this 
location. 

Closed

Central 70 C 0704-241 BMPs Environme
ntal

5/6/2019 
4:41:14 PM -
06:00

Vehicle tracking control shall be used at 
all vehicle and equipment exit points from 
the site to prevent sediment exiting the 
Limits of Construction (LOC) of the project 
site. The SWMP Administrator shall 
record vehicle tracking control pad 
locations on the SWMP site map.

On 5/1 the 
department found 
significant track out 
on the WB Peoria On 
Ramp from trucks 
using other 
unprotected exit 
points from the work 
area. See photos 
attached to Item #1 
of the audit.

    988 5/30/2019 
8:28:39 AM 
-06:00

Audit 
Commen
t

Refer to 
NCR No. 
0988

Closed
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Central 70 C 0704-241 BMPs Environme
ntal

9/19/2018 
4:22:48 PM -
06:00

(2)  Interim Stabilization. Stockpiles and 
disturbed areas as soon as known with 
reasonable certainty that work will be 
temporarily halted for 14 days or more 
shall be stabilized using one or more of 
the specified following methods:

Crews excavated pits 
to the Southwest of 
the Quebec 
interchange. The 
spoils from these pits 
have been onsite for 
at least 14 days 
without Interim 
Stabilization 
installed. (Photos & 
Location Attached.)

  Understood 11/27/2018 
2:45:15 PM 
-07:00

Audit 
Commen
t

This 
stockpile is 
used to mix 
with pothole 
washout 
debris to 
dry out the 
load so it 
can be 
hauled to 
the landfill. 
It is 
disturbed 
every few 
days for 
this 
purpose. 
KIC 
understand
s the 14 
day 
stabilization 
requirement 
and will 
ensure that 
is 
completed 
elsewhere 
as 
applicable. 

Closed

Central 70 C 0704-241 BMPs Environme
ntal

5/6/2019 
4:41:14 PM -
06:00

The Contractor shall maintain each 
vehicle tracking pad during the entire time 
that it is in use for the project. The vehicle 
tracking pad shall be removed at the 
completion of the project unless otherwise 
directed by the Department. Additional 
aggregate may be required for 
maintenance and will be paid for by the 
Contractor.

On 5/2 track out was 
found on the WB 
Peoria Off Ramp & 
WB Peoria On 
Ramp. The track out 
was due to the track 
pad from the NE 
quadrant being 
covered in silt. This 
track out was 
separate from the 
track out on 5/1. 
Attached are photos 
of the issue. 

    988 5/30/2019 
8:28:53 AM 
-06:00

NC-2 Refer to 
NCR No. 
0988

Closed
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Central 70 C 0704-241 BMPs Environme
ntal

5/6/2019 
4:41:14 PM -
06:00

The Contractor shall maintain each 
vehicle tracking pad during the entire time 
that it is in use for the project. The vehicle 
tracking pad shall be removed at the 
completion of the project unless otherwise 
directed by the Department. Additional 
aggregate may be required for 
maintenance and will be paid for by the 
Contractor.

Trucks were hauling 
excavation spoils to 
the stockpile in the 
SE quadrant of 
Quebec. The trucks 
hauling this material 
exited the work area 
across track pads 
which were 
completely covered 
in sediment. As a 
result this sediment 
was tracked on to the 
roadway and was 
able to reach an 
unprotected inlet at 
the east abutment of 
the EB I-70 bridge 
over Sand Creek. 
Sweeping operation 
were performed to 
capture the sediment 
from the track out but 
sediment still 
remains. Crews will 
need to return to 
capture all sediment 
tracked out against 
the barrier wall on 
Sand Creek Bridge. 
Attached are photos 
of the track out and 
the outfall.

  988 5/30/2019 
8:28:43 AM 
-06:00

NC-2 Refer to 
NCR No. 
0988

Closed

Central 70 C 0704-241 BMPs Environme
ntal

9/19/2018 
4:22:48 PM -
06:00

Failure to implement the Stormwater 
Management Plan is a violation of the 
CDPS–SCP and CDOT specifications

The SWMP shows 
BMPS for work south 
of Swansea 
Elementary (Sheet 
attached). A crew 
was observed 
performing ground 
disturbing activities 
with an excavator 
(photos attached) 
without BMPs 
installed.

    See NCR 
388

11/27/2018 
2:45:30 PM 
-07:00

NC-2 The SWMP 
does not 
show BMPs 
around this 
perimeter. 
The inlet 
protections 
shown on 
the map 
page were 
implemente
d in the 
field. 

Closed
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Central 70 C 0704-241 BMPs Environme
ntal

5/6/2019 
4:41:14 PM -
06:00

(4)  Failure to amend the SWMP and 
implement BMPs as required by 
subsection 208.04.

On 5/1 the 
department found 
significant track out 
on the WB Peoria On 
Ramp from trucks 
using other 
unprotected exit 
points from the work 
area. Attached are 
photos.

  988 5/30/2019 
8:28:33 AM 
-06:00

NC-2 Refer to 
NCR No. 
0988

Closed

Central 70 C 0704-241 BMPs Environme
ntal

5/6/2019 
4:41:14 PM -
06:00

(4)  Failure to amend the SWMP and 
implement BMPs as required by 
subsection 208.04.

Upon evaluation of 
the outfall from the 
Sand Creek Bridge 
inlet it was found that 
the outfall did not 
have proper 
protection for the 
sediment entering 
the system due to 
the Quebec track 
out. It was also 
noticed that work 
was done around the 
outfall and the slope 
surrounding it were 
not protected. As a 
result of both of 
these issues 
sediment/silt enter 
the pond located in 
the NE quadrant of 
Sand Creek. See 
Item #3 for photos of 
the outfall & issues.

    988 5/30/2019 
8:28:48 AM 
-06:00

NC-2 Refer to 
NCR No. 
0988

Closed

Central 70 C 0704-241 BMPs Environme
ntal

5/10/2019 
4:56:02 PM -
06:00

(4)  Failure to amend the SWMP and 
implement BMPs as required by 
subsection 208.04.

BMPs were not 
implemented prior to 
crews disturbing the 
area with vehicle 
traffic. Crews 
disturbed the area 
vehicle traffic and 
material was tracked 
on to bike trails. 
Attached are photos 
from the area.

  1009 5/23/2019 
8:47:32 AM 
-06:00

NC-2 Refer to 
NCR No. 
1009

Closed
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Central 70 C 0704-241 ITS Electrical i.  Longitudinal conduits for the 
communications network shall be 
installed within the Right-of-Way (ROW) 
and as close to the ROW line as practical

Entire ITS ductbank 
is installed within 
ROW

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Longitudinal conduits for the 
communications network shall be 
installed within the Right-of-Way (ROW) 
and as close to the ROW line as practical

Conduit DB installed 
within C70 ROW

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Installed per he NEC 
requirements

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

All conduit installed 
as required by the 
NEC

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Conduit installed per 
NEC code

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Power conduits shall be placed above 
Zayo conduits if they are located in a joint 
trench;

Electrical conduit not 
installed until two 
Zayo 6” conduit were 
encased in BZ.

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ii.  Power conduits shall be placed above 
Zayo conduits if they are located in a joint 
trench;

Power conduits 
encased above duct 
bank in area.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Correct coloration of 
conduit used per 
spec.

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical vii.  The Developer shall be responsible to 
install the number of conduits in a duct 
bank, as described below.

Two Zayo 6”, five 
orange 2” HDPE, one 
green/orange 2” 
installed per spec 
and plans.

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

CDOT conduit in 
area consists of five 
2” orange HDPE 

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

All conduit is HDPE Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

All CDOT and CCD 
conduits are factory 
lubricated with 
Silocor coating.

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduits used are 
factory lubricated 
with Silocore 
technology

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

All conduit is factory 
lubricated with 
Silicore technology

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

Correct coloration of 
conduits used.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  Separate 2-inch lateral conduits for 
fiber laterals shall be required to the ETC 
and ITS equipment. These shall be in 
addition to the five 2-inch conduits for 
CDOT;

One 2" terracotta 
lateral conduit 
included within DB

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  Eight (*CO-026, *CO-049) conduits 
shall be stacked in a trench that shall be 
no more than 22-inches in width, except 
as Approved by the Department. 

ITS DB trench is < 
22" in width

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  Eight (*CO-026, *CO-049) conduits 
shall be stacked in a trench that shall be 
no more than 22-inches in width, except 
as Approved by the Department. 

Conduit is stacked 
and seated in chairs 
for the entire length 
of DB in area. 
Ductbank measures 
15 inches wide.

Conformanc
e

5/29/2020 
8:13:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
conduits installed as 
required

Conformanc
e

5/29/2020 
8:13:10 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey conduit 
installed as required 
by Zayo

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" Grey conduit 
installed for Zayo

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" 
Green/Orange for 
CCD installed

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
conduit installed as 
required by CCD

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
CCD conduit 
installed as required

Conformanc
e

5/29/2020 
8:13:10 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
CDOT conduit 
installed as required

Conformanc
e

5/29/2020 
8:13:10 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
HDPE for CDOT 
installed

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
conduit installed as 
required by CDOT

Conformanc
e

6/9/2020 
2:03:47 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

Requirement 
checked at 4 
different spots.  Work 
done on 2/12/2019

Conformanc
e

2/26/2019 
11:23:53 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/21/2019 
9:21:00 AM -
06:00

i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

Sturgeon submitted 
an RFI to move 
trench 6 feet to the 
south to avoid the 
Zayo fiber optic 
backbone. The RFI 
has not yet been 
accepted by the 
department as of 
3.20.2019.

It was 
agreed that 
this can be 
captured in 
the as-builts.

4/10/2019 
8:07:10 AM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 ITS Electrical 3/21/2019 
9:21:00 AM -
06:00

i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

No wet utilities have 
been crossed as of 
yet.

Conformanc
e

3/20/2019 
10:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

Requirement check 
at several locations.  
One culvert crossing 
was noted approx 
1000' east of ITS 
manhole.  Work done 
on 2/22/2019.

Conformanc
e

2/26/2019 
11:23:53 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 78 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Requirement 
checked at 4 
different spots.  Work 
done on 2/12/2019

Conformanc
e

2/26/2019 
11:23:53 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/21/2019 
9:21:00 AM -
06:00

i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Duct bank is in 
conformance with 24 
inch width 
requirement(A 
deviation was 
approved to 
accommodate 
Sturgeons bucket 
width of 24 inch).

Conformanc
e

3/20/2019 
10:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/21/2019 
9:21:00 AM -
06:00

i.  Conduit duct bank shall be no deeper 
than 6 feet

Verified that duct 
bank is no more than 
6 feet in random 
areas at 
approximately every 
30 feet.

Conformanc
e

3/20/2019 
10:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Requirement 
checked at 4 
different spots.  Work 
done on 2/12/2019

Conformanc
e

2/26/2019 
11:23:53 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Duct bank is 4’ 8” 
deep.

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Bore shot conducted 
in accordance with 
ITSDT-12 for 
directional bore 
shots.

Conformanc
e

9/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit DB 
measures 71" deep
(5.91 Feet)

Conformanc
e

5/29/2020 
8:13:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Duct bank in area is 
encased at 4'6"

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ii.  The fiber conduits perpendicular to any 
drainage outlets shall be capped (*CO-
049) in concrete (Class BZ) to prevent it 
from floating upward to the surface

Drainage in area 
caused duct bank to 
be encased in BZ to 
3' and the flow-filled 
on the top layer 
before backfilling.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduits were bored 
in and pulled back 
together as a bundle

Conformanc
e

9/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed after conduit 
ends were cut.

Conformanc
e

9/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon installation

Conformanc
e

5/29/2020 
8:13:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
after conduit was cut 
off reels.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon conduit being 
cut from reels.

Conformanc
e

10/8/2019 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

4/13/2020 
11:10:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Requirement 
checked at beginning 
of duct bank.  Work 
done on 2/12/2019.

Conformanc
e

2/26/2019 
11:23:53 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/21/2019 
9:21:00 AM -
06:00

iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs are 
installed on any open 
ends of conduit in 
area.

Conformanc
e

3/20/2019 
10:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/21/2019 
9:21:00 AM -
06:00

vii.The Developer shall be responsible for 
locating all Developer installed fiber 
facilities, whether or not they are spliced, 
until the end of the O&M Work with 
respect to ITS and ETC facilities per 
Schedule 11

Zayo fiber backbone 
in area is located and 
also potholed for 
verification.

Conformanc
e

3/20/2019 
10:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Manhole installed 
was 4'x4'x4' with cast 
iron frame ring and 
cover.  Manhole set 
on 2/5/2019.

Conformanc
e

2/26/2019 
3:23:49 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Dimensions of 
manhole are 4'x4'x4' 
and has a cast iron 
frame ring and lid
("CDOT COMM" cast 
on lid).

Manhole installed on 
2.28.18 at 
STA2402+36

Conformanc
e

3/5/2019 
2:20:47 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Manhole is within 
CDOT spec.

Conformanc
e

4/30/2019 
7:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/25/2019 
1:53:24 PM -
06:00

utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Manhole is in 
conformance with 
with CDOT spec 
712.05 precast 
concrete units.

Conformanc
e

3/25/2019 
12:16:05 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

CDOT dual lid pull 
box measured 24x36

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

CCD and CDOT pull 
boxes are clustered 
together.

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical B.  Pull boxes are not allowed in traffic 
areas, paved shoulders, paved roadways, 
and sidewalks, unless otherwise 
Approved by the Department. Where 
Approved by the Department, pull boxes 
in traffic areas shall be traffic rated. (*CO-
029) No fiber optic splicing shall be 
performed in CDOT pull boxes;

Pull boxes are in 
green space away 
from shoulders and 
lanes of traffic

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical C.  Manholes are not allowed in paved 
shoulders or paved roadways, unless 
specifically Approved by the Department;

Manhole Installed 
Per plan outside of 
paved shoulders and 
roadway.  Manhole 
set on 2/5/2019.

Conformanc
e

2/26/2019 
3:23:49 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical C.  Manholes are not allowed in paved 
shoulders or paved roadways, unless 
specifically Approved by the Department;

Manhole installed per 
plans(ITS-039)and is 
verified not in conflict 
with paved roadways 
or shoulders.

Manhole installed on 
2.28.18 at 
STA2402+36

Conformanc
e

3/5/2019 
2:20:47 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical C.  Manholes are not allowed in paved 
shoulders or paved roadways, unless 
specifically Approved by the Department;

Manhole is not in 
paved shoulders or 
roadways.

Conformanc
e

4/30/2019 
7:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/25/2019 
1:53:24 PM -
06:00

C.  Manholes are not allowed in paved 
shoulders or paved roadways, unless 
specifically Approved by the Department;

Placement is in 
greenspace

Conformanc
e

3/25/2019 
12:16:05 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical E.  Pull boxes for ITS and ETC power 
shall be spaced no greater than 300 feet 
apart as Accepted by the Department;

No power pull boxes 
in area 

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Pull boxes placed 
within area of future 
ITS equipment 
locations 

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pull Box is Tier22 
rated

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Developer shall furnish and install all 
pull boxes and manholes based on the 
Construction Standards and any 
applicable Local Agency standards and 
specifications. Each location shall be 
easily accessible for maintenance 
purposes. Pull boxes shall not be placed 
in a known flood-prone area or drainage 
ditch. A fiber optic cable label shall be 
attached to each fiber optic cable located 
within a pull box or manhole.

In conformance with 
plans

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Pull boxes placed in 
a safe accessible 
location.

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

This manhole is 
located in an 
accessible area for 
future maintenance 
crews.

Conformanc
e

4/30/2019 
7:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is not 
hazardous and is 
completely 
accessible for future 
maintenance crews.

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Pull box is installed 
per plan sheet ITS-
026(RFC-East ITS & 
Tolling).

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Placement of pull 
poxes in accordance 
with plan sheets

Conformanc
e

4/10/2019 
10:16:30 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Developer shall salvage all existing 
ITS equipment that is affected by the 
Construction Work.

All existing 
equipment was re-
used to implement 
RMS.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Developer shall also provide 
documentation for all ITS equipment

The As-built 
documentation was 
provided to Kiewit.

Conformanc
e

7/23/2019 
11:34:29 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

A minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be placed below the 
Manhole TMS.

Conformanc
e

4/30/2019 
7:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Manhole TMS will 
include marking 
conduit ownership in 
each, the Manhole 
TMS, excavation and 
backfill, hooks to 
hang coils, all cable 
innerduct, conduit 
inside Manhole TMS, 
all hardware, as well 
as all equipment and 
labor necessary to 
install the Manhole 
TMS.

Conformanc
e

4/30/2019 
7:48:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Backfill around the 
Manhole TMS 
excavation shall 
conform to Section 
206, Structure 
Backfill (Class 2).

Conformanc
e

4/30/2019 
7:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Contractor shall 
neatly excavate the 
site of Manhole TMS 
installation. A 
minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be placed below the 
Manhole TMS. 
Verified 12" of 
granite-gravel was 
installed prior to 
manhole being set.

Conformanc
e

6/6/2019 
2:16:03 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Pre-cast units shall 
be provided with 
factory-installed 
knockouts that will 
permit the installation 
of a minimum of 6 of 
2-inch conduits. The 
factory-installed 
knockouts shall be at 
a depth of 3 feet 
below the top of the 
Manhole TMS.
Manhole knockout 
were verified 3' 
below the top of the 
manhole.

Conformanc
e

6/6/2019 
2:16:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Manhole TMS shall 
be pre-cast concrete, 
circular or square, 
with a base and cast 
iron frame ring and 
cover. Each Manhole 
TMS, frame, and 
cover shall conform 
to American 
Association of State 
Highway and 
Transportation 
Officials (AASHTO) 
HS20-44.

Manhole was verified 
to meet the approved 
submittal and HS20-
44

Conformanc
e

6/6/2019 
2:16:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Manhole TMS 
shall have a 
detachable cover 
that has a skid-
resistant surface and 
have the words 
“CDOT COMM” cast 
on top of cover.
Verified manhole lid 
had CDOT COMM 
cast into it.

Conformanc
e

6/6/2019 
2:16:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical Conduit 
shall be Schedule 80.

Conformanc
e

4/26/2019 
11:55:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All HDPE conduit 
shall be factory 
lubricated, low-
friction, high-density 
conduit constructed 
of virgin
high-density 
polyethylene resin.

Conformanc
e

4/26/2019 
11:55:11 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

During construction 
operations, the 
Contractor shall 
maintain boring logs 
that include the 
depth at specific
 distances along the 
bore. Boring logs 
shall be submitted on 
a weekly basis.

Conformanc
e

4/26/2019 
11:55:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged.

Conformanc
e

4/26/2019 
11:55:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical conduit 
installed using a 
trenchless 
technology such as 
directional boring 
shall be HDPE.

Conformanc
e

4/26/2019 
11:55:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit for 
power—Red

Conformanc
e

4/26/2019 
11:55:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Section 613 Pd 3-46: 
Contractors shall 
prepare a trenching 
and boring plan. 

Trenching and boring 
plan has been 
submitted

Conformanc
e

4/10/2019 
9:21:55 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Section 613 Pg. 3-
48:

All conduits ends 
shall be free from 
sharp edges and 
burrs.

Conformanc
e

4/10/2019 
9:21:55 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Section 613 Pg. 3-
46:

During construction 
operations, the 
Contractor shall 
maintain boring logs 
that include the 
depth at specific
 distances along the 
bore. Boring logs 
shall be submitted on 
a weekly basis.

Conformanc
e

4/10/2019 
9:21:55 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Section 613 Pg. 3-
47:

Conduit plugs that 
are watertight, 
removable, 
mechanical and 
equipped with a tie 
rope for connection 
to a pull rope and 
pull tape shall be 
supplied and 
installed in all open 
conduit ends as soon 
as the conduit is 
installed.

Conformanc
e

4/10/2019 
9:21:55 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Section 613 Pg. 3-
47:

The Contractor shall 
restore all surface 
materials to the 
original condition or 
better. This includes 
but is not
 limited to pavement, 
sidewalks, sprinkler 
systems, 
landscaping, shrubs, 
sod, and native 
vegetation that is 
disturbed by the 
conduit installation 
operation.

Conformanc
e

4/10/2019 
9:21:55 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Section 613 Pg. 3-
45: Electrical conduit 
shall be Schedule 80

Conformanc
e

4/10/2019 
9:21:55 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

HDPE conduit and 
fittings shall be 
certified by the 
manufacturer as 
meeting American 
National Standards 
Institute (ANSI) 
ANSI/UL 651A. PVC 
conduit and fittings 
shall be certified by 
the manufacturer as 
meeting ANSI/UL 
651. The 
manufacturers shall 
be International 
Organization for 
Standards (ISO) 
9001 compliant.

Conformanc
e

4/10/2019 
10:14:10 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Soil Embankment. All 
soil embankment 
shall be placed in 
horizontal layers
 not to exceed 8 
inches in loose lift 
thickness. Each layer 
shall be compacted 
prior to the 
placement of 
subsequent layers.

Conformanc
e

4/10/2019 
10:14:10 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Excavations and 
conduit installation 
shall be performed in 
a continuous 
operation. All 
trenches shall be
backfilled by the end 
of each shift. Material 
from trenching 
operations shall be 
placed in a location 
that
will not cause 
damage or 
obstruction to 
vehicular or 
pedestrian traffic or 
interfere with surface 
drainage.

Conformanc
e

4/10/2019 
10:14:10 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All of CDOT’s five 2 
inch conduits in the 
joint trench shall be 
orange in color and 
CCD’s conduit(s) in 
the
 joint trench shall be 
green with an orange 
stripe.

Conformanc
e

4/10/2019 
10:14:10 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical Conduit 
shall be Schedule 
80. Electrical Conduit 
and fittings shall be 
UL listed.

Conformanc
e

4/10/2019 
10:14:10 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All HDPE conduit 
shall be factory 
lubricated, low-
friction, high-density 
conduit constructed 
of virgin high-density 
polyethylene resin. 
HDPE conduit shall 
be capable of being 
coiled on reels in 
continuous lengths, 
transported, stored 
outdoors, and 
subsequently used 
for installation, 
without affecting its 
properties or 
performance. 

Conformanc
e

9/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Where conduit 
encasement is 
required, the 
concrete used shall 
conform to CDOT 
standards.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Excavations and 
conduit installation 
shall be performed in 
a continuous 
operation. All 
trenches shall be 
backfilled by the end 
of each shift. Material 
from trenching 
operations shall be 
placed in a location 
that W ill not cause 
damage or 
obstruction to 
vehicular or 
pedestrian traffic or 
interfere with surface 
drainage

Trench was filled 
with BZ to encase 
conduit and 
backfilled at the end 
of the shift.

Conformanc
e

11/19/2019 
8:06:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged.

Conduit plug 
installed in lateral 
conduit. 

Conformanc
e

11/19/2019 
8:06:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Signaling Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All conduits 
terminating in a pole 
or sign structure shall 
extend to a point 6 
inches below the 
handhole in the pole 
or structure.

Conformanc
e

10/10/2019 
10:05:59 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 91 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
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Date Result Response Status

Central 70 C 0704-241 Signaling Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

HDPE conduit and 
fittings shall be 
certified by the 
manufacturer as 
meeting American 
National Standards
 Institute (ANSI) 
ANSI/UL 651A. PVC 
conduit and fittings 
shall be certified by 
the manufacturer as 
meeting ANSI/UL 
651. The 
manufacturers shall 
be International 
Organization for 
Standards (ISO) 
9001 compliant.

Conformanc
e

10/10/2019 
10:05:59 
AM -06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All HDPE conduit 
shall be factory 
lubricated, low-
friction, high density 
conduit constructed 
of virgin
 high-density 
polyethylene resin.

Conformanc
e

10/10/2019 
10:05:59 
AM -06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical Conduit 
shall be Schedule 
80. Electrical Conduit 
and fittings shall be 
UL listed.

Conformanc
e

10/10/2019 
10:05:59 
AM -06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged.

Conformanc
e

10/10/2019 
10:05:59 
AM -06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged. 

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Excavations and 
conduit installation 
shall be performed in 
a continuous 
operation. All 
trenches shall be 
backfilled by the end 
of each shift. Material 
from trenching 
operations shall be 
placed in a location 
that 
will not cause 
damage or 
obstruction to 
vehicular or 
pedestrian traffic or 
interfere with surface 
drainage. 

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Excavations and 
conduit installation 
shall be performed in 
a continuous 
operation. All 
trenches shall be 
backfilled by the end 
of each shift. Material 
from trenching 
operations shall be 
placed in a location 
that 
will not cause 
damage or 
obstruction to 
vehicular or 
pedestrian traffic or 
interfere with surface 
drainage. 

Conformanc
e

9/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical Conduit 
shall be Schedule 
80. Electrical Conduit 
and fittings shall be 
UL listed.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All HDPE conduit 
shall be factory 
lubricated, low-
friction, high-density 
conduit constructed 
of virgin
 high-density 
polyethylene resin. 
HDPE conduit shall 
be capable of being 
coiled on reels in 
continuous lengths, 
transported, stored 
outdoors, and 
subsequently used 
for installation, 
without affecting its

properties or 
performance.

Conformanc
e

10/8/2019 
10:59:02 
AM -06:00

C Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 3/8/2019 
4:21:36 PM -
07:00

Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit at station 
2402+00 was 4' 8" to 
top of conduit.  
Compaction was a 2' 
lift and then 8" lifts to 
grade.  PC and IQC 
testers were onsite to 
conduct compaction 
tests.

Conformanc
e

3/8/2019 
2:15:15 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Each pull box shall 
have an Electrical 
Marker System 
(EMS) locator disk 
manufactured into 
the lid for 
communication line 
locating.

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Wire mesh shall be 
installed in a manner 
to completely 
surround the box. 
The wire mesh shall 
meet the material 
standard 
ANSI/American 
Society of Testing 
and Materials 
(ANSI/ASTM) A555-
79 and made of T-
304 stainless steel, 
0.025 inch wire 
diameter minimum 
and shall have a 
spacing of 10 mesh 
per inch.

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Pull box removable 
lids shall be provided 
with a skid-resistant 
surface and have the 
words “CDOT 
COMM”, or “CDOT 
POWER”, as well as 
“EMS MARKER 
EMBEDDED IN 
COVER” and the tier 
level rating cast into 
the surface.

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

A minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be installed as a 
base for the pull box.

Conformanc
e

5/1/2019 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – ITS and CCD 
Offline Devices *CO-057

KMP submitted ITS 
offline device form to 
CDOT and C-70 
team on 12/15/2018.  
ITS equipment was 
moved off generator 
power and onto new 
power on 
12/20/2018.  Work 
was completed at 
1:00pm.

Conformanc
e

1/17/2019 
12:07:11 
PM -07:00

C Closed

Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

3/8/2019 
12:30:16 PM -
07:00

If the Department determines that the 
compared test results do not correlate, 
the Department will follow procedures 
outlined in the CDOT Field Materials 
Manual for Non-Validation and Status of 
Material Quality

Per CP-25, OVTs 
one point did not 
verify with the IQC 
proctor that they 
were using to accept 
the density of the fill. 
The OVT one point 
was approximately 4 
lbs/ft^3 off from the 
IQC proctor being 
used. This NCN 
incorporates all class 
1 MSE backfill 
material placed at 
wall 624-W1 to date. 
The Department is 
currently working 
with IQC to 
determine the cause 
of failure and extent 
of the material (if 
any) that requires 
retest or 
recompaction. KMP 
shall write an NCR 
for this issue and all 
documents produced 
to resolve this issue 
shall be attached.

  NCR 762 5/7/2019 
4:36:22 PM 
-06:00

NC-2 Please see 
NcR-762

Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

3/8/2019 
12:30:44 PM -
07:00

If the Department determines that the 
compared test results do not correlate, 
the Department will follow procedures 
outlined in the CDOT Field Materials 
Manual for Non-Validation and Status of 
Material Quality

Per CP-25, OVTs 
one point did not 
verify with the IQC 
proctor that they 
were using to accept 
the density of the fill. 
The OVT one point 
was approximately 5 
lbs/ft^3 off from the 
IQC proctor being 
used. This NCN 
potentially 
incorporates 250 
CUYD of material 
placed at this line to 
date. The 
Department is 
currently working 
with IQC to 
determine the cause 
of failure and extent 
of the material (if 
any) that requires 
retest or 
recompaction. KMP 
shall write an NCR 
for this issue and all 
documents produced 
to resolve this issue 
shall be attached.
 

  NCR 764 5/7/2019 
4:37:15 PM 
-06:00

NC-2 Please see 
NCR-764

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

3/25/2019 
1:59:04 PM -
06:00

If the Department determines that the 
compared test results do not correlate, 
the Department will follow procedures 
outlined in the CDOT Field Materials 
Manual for Non-Validation and Status of 
Material Quality

On Saturday 3-16-
19, the Department 
notified KMP of an 
OVT density test that 
failed for Class 1 
Backfill at Peoria 
MSE wall STA 
603+25 (Block 6217). 
See attached. 
Department is not 
issuing an NCN for 
this issue since it 
was resolved on site 
and material was 
appropriately 
reworked by KMP. 
Please respond to 
this audit comment 
by explaining and 
providing 
documentation of the 
field resolution 
including the stations 
and quanityt that 
were reworked

  NCR 841 5/10/2019 
9:13:55 AM 
-06:00

Audit 
Commen
t

This 
comment 
will be 
handled 
through the 
resolution 
of NCR-
0841.

Closed

Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

3/25/2019 
1:59:04 PM -
06:00

If the Department determines that the 
compared test results do not correlate, 
the Department will follow procedures 
outlined in the CDOT Field Materials 
Manual for Non-Validation and Status of 
Material Quality

On 3-18-19, the 
Department notified 
KMP that OVT was 
unable to verify that 
the proctor that KMP 
provided for MSE 
Class 1 Backfill at 
Peoria MSE wall STA 
603+25 (Block 6217). 
See attached. 

  NCR 841 5/10/2019 
9:13:59 AM 
-06:00

NC-2 This NC-2 
was issued 
as NCR-
0841.

Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

IQCP-02 IQC Record Collection IQC Inspectors failed 
to report improper 
testing procedures 
were followed during 
the process of 
concrete testing and 
placement for slotted 
trench drain. It was 
noted there was no 
slump or air testing 
taking place, instead 
every 100 CY of 
concrete, cylinders 
were taken for 
verification. 
Additionally, the first 
two trucks tested on 
4/13/19, the air was 
tested and failed 
both PC & IQC. This 
concrete was placed, 
and no NCR was 
documented as per 
the NCR process 
(QSP-07). Per IQCP-
02, IQC inspection 
will pertain to both 
temporary and 
permanent work, and 
testing performed in 
the field shall be 
overseen by IQC 
staff to ensure 
materials are 
adequately collected 
and tested, as 
applicable. 

Concrete 
performance 
during life-
cycle not 
expected to 
have any 
impact from 
lack of 
testing. The 
Developer 
and 
Department 
spoke of 
time 
constraints 
from the 
closure, and 
the decision 
was made by 
Developer to 
place 
concrete 
regardless of 
proper 
testing 
procedure. 

4/29/2019 
8:56:32 AM 
-06:00

Audit 
Commen
t

Due to the 
time 
constraints 
of the 
closure, air 
and slump 
testing was 
not 
performed.  
The 
placement 
was 
temporary 
and air 
content will 
not impact 
performanc
e over the 
life-cycle of 
the 
concrete.   

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

STO-TRAFFIC SWITCH The above items in 
the audit were not 
noted on the Safe to 
Open.

    968 was 
created

5/7/2019 
10:20:25 
AM -06:00

NC-2 NCR 968 
Created

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

STO-TRAFFIC SWITCH The Safe to Open for 
this traffic switch was 
not present in the 
KieTrac & it failed to 
catch that barrier wall 
was supposed to be 
installed as part of 
this shift. As a result 
crews started work in 
the area with out the 
barrier shown on the 
RFC sheet.

    889 
created

4/15/2019 
10:49:16 
AM -06:00

NC-2 NCR 889 
Created

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

a.  The Developer shall establish and 
maintain documented procedures for 
identifying training needs and 
requirements and shall provide training of 
all personnel performing activities 
affecting quality.

Base on issues 
found with Item #3 
above and after 
reviewing the 
checklist it appears 
the inspector was not 
adequately trained to 
inspect the work. The 
subgrade had 
significant issues 
with smoothness 
resulting in thin 
detour pavement not 
meeting the 4" 
required. Attached is 
the IQC checklist

    Ncr 0985 8/12/2019 
11:54:10 
AM -06:00

NC-2 NCR 0985 
was 
generated 
to track this 
issue

Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 10/15/2019 
4:18:17 PM -
06:00

(e) Temporary works: falsework, shoring 
that exceeds 5 feet in height, cofferdams, 
and temporary bridges

Please submit safety 
critical plan 
addressing 
excavation and 
trenching for Zayo 
and drainage under 
viaduct

  submittal in 
aconex

10/21/2019 
8:44:55 AM 
-06:00

Audit 
Commen
t

KIC 
submitted 
multiple 
safety 
critical 
plans for 
different 
excavated 
utilities 
under the 
viaduct. 
Aconex 
numbers - 
C70-KIE-
SSF-
PMP-
000039, 
C70-KIE-
SSF-
PMP-
000014.  

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 10/15/2019 
4:18:17 PM -
06:00

Should an unplanned event occur or the 
safety critical operation deviate from the 
submitted plan, the Contractor shall 
immediately cease operations on the 
safety critical element, except for 
performing any work necessary to ensure 
worksite safety, and provide proper 
protection of the work and the traveling 
public. If the Contractor intends to modify 
the submitted plan, he shall submit a 
revised plan to the Engineer prior to 
resuming operations.

No safety critical plan 
submitted for 
drainage under 
viaduct.  Per Sanitary 
Safety memo: no 
slope shoring 
allowed, only 60 LF 
exposed at a given 
time, only 1 bent 
exposed at a time.  

  1041 was 
created

10/21/2019 
8:44:42 AM 
-06:00

NC-1 NCR 1041 
was written  
to track the 
excavation. 
The 
excavation 
was 
remediated 
immediately 
by 
backfilling 
the over 
excavated 
pier to pier 
area. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All material or debris has been disposed 
of at an approved location.

All unsuitable 
material and debris 
was removed to an 
approved location

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Clearing & grubbing extends to the toe of 
fill or the top of cut slopes, unless 
otherwise designated.

Vegetation was 
removed and 
transported to block 
6603 to be stored on 
the slopes.

Conformanc
e

3/25/2019 
4:14:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal A bridge removal plan has been 
submitted to the Engineer atleast 21 days 
prior to start of removal operations.

The revised bridge 
removal plan was 
submitted on 
November 8, 2018 
which was over 21 
days prior to the start 
of the removal 
operations.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal A Pre-Removal Conference has been 
held at least 7 days prior to beginning of 
removal of the bridge.

A Pre-Removal 
Conference was held 
more than 7 days 
prior to the beginning 
of the removal of the 
bridge.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

The removal 
operation that I 
observed followed 
the safety critical 
elements of the 
removal plan and I 
didn't see anything 
that was dangerous.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

The removal of the existing bridge is 
being performed in a safe manner.

Did not notice any 
safety issues during 
removal and 
demolition process.

Conformanc
e

11/1/2018 
7:55:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

The removal 
sequence was 
altered from original 
approved plan. 

  4/29/2019 
4:36:34 PM 
-06:00

Audit 
Commen
t

Changes to 
the 
approved 
submittals 
for means 
and 
methods of 
constructio
n changes 
are 
allowed.  
Minor 
changes 
identified by 
the 
department 
are noted 
and 
appreciated
. 

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

Performed demolition 
activities on 
10/27/18, outside of 
the allowable 
timeframe according 
to safety critical plan 
sheet 12.

  4/29/2019 
4:38:24 PM 
-06:00

Audit 
Commen
t

Time for the 
demo was 
extended to 
complete 
the demo 
task and 
prevent risk 
to the 
traveling 
public.  

Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

Did not observe 
proof roll prior to 
crane pad placement 
as shown on safety 
critical plan sheet 
120.

  4/29/2019 
4:38:08 PM 
-06:00

Audit 
Commen
t

IQC did not 
document 
the proof 
roll.  
Constructio
n staff 
stated a 
proof roll 
was 
performed.  
The 
performanc
e of the soil 
below the 
crane pad 
did not 
appear to 
be an 
issued 
during the 
demolition 
operation.  

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

The removal 
methods were done 
according to the 
Bridge Removal Plan 
which has been 
Approved for 
Construction, signed 
by the Contractor 
and stamped by an 
Engineer.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The Contractor Engineer daily report is 
available onsite at all times and a copy of 
the previous days report has been 
submitted to the Engineer.

I asked for and read 
the Contractor 
Engineer daily report 
while at the demo 
site.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

The Contractor Engineer daily report is 
available onsite at all times and a copy of 
the previous days report has been 
submitted to the Engineer.

Unable to locate 
daily inspection 
reports in 
SharePoint. 

  4/29/2019 
4:36:48 PM 
-06:00

Audit 
Commen
t

All quality 
records are 
now 
uploaded 
into 
Sharepoint 
and 
transmitted 
into 
AConex.  

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The Engineer's daily inspection report 
certify's in writing that the falsework, 
bracing, and shoring conform to the 
details of the Bridge Removal Plan.

The daily inspection 
report that I looked at 
certified in writing 
that the falsework, 
bracing and shoring 
conformed to the 
details of the Bridge 
Removal Plan.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

The Engineer's daily inspection report 
certify's in writing that the falsework, 
bracing, and shoring conform to the 
details of the Bridge Removal Plan.

Unable to locate 
daily inspection 
reports in 
SharePoint. See 
attachment for Item 
Num#4.

  4/29/2019 
4:37:01 PM 
-06:00

Audit 
Commen
t

All quality 
records are 
now 
uploaded 
into 
Sharepoint 
and 
transmitted 
into 
AConex.  

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Removal of Hazardous Materials is in 
accordance with Schedule 17 
Environmental Requirements.

On the day that I 
made my 
observations, there 
were no hazardous 
materials being 
removed and none 
were listed on the 
Bridge Removal 
Plan.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

Removal of the substructure has been 
taken down to at least 1ft below the 
natural existing or future ground which 
ever is lower unless otherwise approved 
by the Engineer.

At time of this audit, 
this process has not 
been completed. 

  removal 
has taken 
place as of 
4/29/2019

4/29/2019 
4:37:19 PM 
-06:00

Audit 
Commen
t

Changes to 
the 
removals 
was 
delayed.  
KIC 
appreciates 
the 
oversight 
provided by 
the 
department. 
 The 
removals 
depth will 
not affect 
the 
travelling 
public and 
will be 
protected 
by 
appropriate 
methods.  

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

If an unplanned event or deviation from 
the Bridge Removal Plan has occurred 
did the contractor perform the following 
items occured (prior to continuing with 
work) -Immediately cease work after 
performing any work necessary to ensure 
worker safety.-Submittal to the Engineer 
the proceedure/operation proposed by the 
Contractor's Engineer or remedy to the 
occurence or revision of the final Bridge 
Removal Plan.
-Submittal of the Contractor Engineer's 
report within 24hrs summarizing the event 
and correction

Contractor deviated 
from Step 4 on, in 
particularly Step 8 
which depicts an 
excavator with 
hammer demolishing 
bridge deck and 
barrier for Spans 3, 
2, and 1 prior to 
demolition of 
columns and caps. 

  NCr 399 4/29/2019 
4:35:30 PM 
-06:00

NC-2 Please see 
NCR-399

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

All required traffic 
control was in place 
prior to beginning the 
removal of the bridge 
structure. No detours 
were needed for this 
operation.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

Did implement York 
ramp shutdown and 
detour was in place. 
Implemented mobile 
operation for 
mainline traffic 
slowdown as 
depicted in MHT 
#129a.

Conformanc
e

11/1/2018 
7:55:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

The frack tank that 
was placed for safety 
was removed from 
the lane and the lane 
cleaned before 
reopening it for 
traffic.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal For partial or phased removal the 
remaining structure does not impose a 
public hazard or compromise adjacent 
property.

The remaining 
structure is safe as 
hazardous areas are 
blocked from public 
access.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

For partial or phased removal the 
remaining structure does not impose a 
public hazard or compromise adjacent 
property.

According to safety 
critical plan sheet 6, 
it was stated no work 
will be performed 
over UPRR property 
or within proximity.

  NCR 399 4/29/2019 
4:37:50 PM 
-06:00

Audit 
Commen
t

Please see 
NCR-399

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Details of the removal opperations were 
submitted by the Contractor to the 
Engineer 10 days before beginnning 
bridge removal. These details show the 
methods, sequence of removal, and 
equipment to be used.

Details of the 
removal operations 
were submitted by 
the Contractor for 
Engineer review well 
before 10 days from 
the beginning of 
bridge removal.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All methods and equipment used to 
accomplish this work have been approved 
by the Contractor Engineer

All methods used to 
demo the bridge 
structure were 
approved by the 
Contractor Engineer 
in the Demolition-
Shoring Design 
submittal.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal Saw cutting has been performed where 
required with a vertical face unless 
otherwise specified to the minimum depth 
of 2" or the depth of reinforcing steel.

Penhall performed all 
saw cutting and 
adhered to this 
specification.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

During my 
observation, the 
contractor was 
removing the existing 
bridge in a safe 
manner.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal For removal of concrete on bridge decks, 
the opperation has begun with saw cutting 
approx. 1" deep to a true line along the 
removal limits.

Penhall performed a 
1" pre-cut on true 
lines along the 
removal limits.

Conformanc
e

12/11/2018 
9:19:40 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

All sedimentation and debris has been 
removed from the culvert and apputenant 
structures.

Could not inspect 
box culvert for debris 
prior to contractor 
capping end. 

  NCR 359 in 
place.

12/3/2018 
7:58:13 AM 
-07:00

Audit 
Commen
t

NCR 359 is 
still open 
and the 
rework is 
being 
scheduled 
when the 
next phase 
of the box 
will be 
constructed
. KIC will 
schedule 
IQC and the 
Department 
to walk the 
system 
during the 
repair work 
for debris. 
NCR repair 
have been 
added as a 
hold point 
during play 
of the day. 

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:07:21 PM -
06:00

Pavement marking removal method is 
that which was approved at the Pre-
Construction Conference by the Engineer.

Preconstruction 
conference was held 
although removal 
method was not 
covered.

  NCR 
generated

4/29/2019 
2:34:25 PM 
-06:00

NC-2 Please see 
NCR-0357

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:07:21 PM -
06:00

Removal method does not materially alter 
or damage the surface or texture of the 
pavement or pose a hazard to the 
traveling public.

The removal did not 
alter the surface.

Conformanc
e

10/11/2018 
3:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Removal method does not materially alter 
or damage the surface or texture of the 
pavement or pose a hazard to the 
traveling public.

Conformance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Removal method does not materially alter 
or damage the surface or texture of the 
pavement or pose a hazard to the 
traveling public.

Conformance Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Conformance Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Conformance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:07:21 PM -
06:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

See below.   NCR 
generated

4/29/2019 
2:34:38 PM 
-06:00

Audit 
Commen
t

Please see 
NCR-0357

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Contractor has not removed more 
pavement marking paint than what can be 
replaced with permanent marking during 
the same working day/period.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Contractor has not removed more 
pavement marking paint than what can be 
replaced with permanent marking during 
the same working day/period.

Conformance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Contractor has not removed more 
pavement marking paint than what can be 
replaced with permanent marking during 
the same working day/period.

Conformance Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:07:21 PM -
06:00

Removal of temporary markings on 
transitions has been removed by grinding 
or water-blasting to result in 100% 
removal.

The pavement 
markings were not 
removed completely 
in the transitions and 
conflicting markings 
were still present in 
the lane in the 
tangent section of 
the shift.

  NCR 
generated

4/29/2019 
2:34:46 PM 
-06:00

NC-2 Please see 
NCR-0357

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The material installed matches what is 
specified in the plans and conforms to the 
requirements set out in 501.02 (Ty. I) or 
501.03 (Ty. II)

Checked the sheet 
piling on the ground 
and ones that had 
been installed and 
they met the 
requirements for 
Type I steel sheet 
piling.

Conformanc
e

11/1/2018 
3:34:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Sheetpile is driven by driving head. The sheet piling that 
I observed being 
installed was driven 
by a driving head 
(vibratory hammer 
suspended from a 
lattice boom crawler 
crane that was 
specified in the 
Peoria safety critical 
bridge removal plan).

Conformanc
e

11/1/2018 
3:34:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Sheet pile is at the location specified on 
the plan; driven depth and cut-off 
elevation is as specified on the plans

The sheet piling that 
I observed being 
installed appeared to 
be at the location 
specified in the plans 
and tied into 
previously installed 
sheet piling. Driven 
depth met or 
exceeded the 
specified elevation 
and was driven to 
grade.

Conformanc
e

11/1/2018 
3:34:25 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Sheet pile forms a tight bulkhead and any 
which does not has been removed and 
replaced

All sheeting that I 
observed being 
installed formed a 
tight bulkhead and 
none had to be 
removed. The 
contractor had an 
issue with one 
section as the 
tongue/groove did 
not want to engage 
properly, so that 
section was laid 
down and another 
picked up.

Conformanc
e

11/1/2018 
3:34:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excess sheet pile is cut-off by an 
approved method.

All sheet piling that I 
observed being 
installed was driven 
to grade with the 
vibratory hammer 
and did not need to 
be cut off.

Conformanc
e

11/1/2018 
3:34:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

I checked the 
contractor survey 
stakes and all had 
the correct 
information as to 
orientation and the 
pile driving crew had 
the correct 
information about 
batter (none) and 
driving depth.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Excavation has been completed prior to 
driving pile?

I observed the 
excavation in 
progress and it was 
completed before 
driving any piling.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

A PDA test was run 
on one pile at the 
east abutment and a 
second test is set up 
for the west 
abutment for the day 
that pile driving 
resumes, either 
01/02/19 or 01/03/19.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling size and 
type, and the pile tips 
matched those 
shown on the plans.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Pile driving equipment has been 
submitted and approved by IQC.

The pile driving 
equipment was 
submitted and 
approved by IQC.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The pile driving 
equipment in the field 
is exactly what was 
submitted and 
approved, and is in 
good working order.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

The driving leads are 
adequate to prevent 
horizontal movement 
and did have a pile 
gate fitted at the 
bottom. The leads 
are long enough to 
be stabbed into the 
ground and fixed.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
was made of a 
suitable material to 
prevent damage to 
the hammer or pile.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The cushion is not 
made of wood, wire 
rope, or asbestos 
and appeared to be 
made of nylon or 
delrin.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

The piling was driven 
to refusal in natural 
ground at or below 
the estimated tip 
elevation.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All commercial splices have been 
approved by the Engineer.

The commercial 
splices have been 
approved by the 
Engineer, which was 
verified to me by 
Raymond Lara.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to starting welding.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
by using a 
prequalified joint 
design and a WPS 
had been submitted 
by the contractor.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Welded splices are performed with low 
hydrogren electrodes.

I checked the 
electrodes being 
used and they were 
of a low hydrogen 
type.

Conformanc
e

12/26/2018 
11:57:30 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQCM reviewed and 
approved the on-site 
supervisors and drill 
rig operator, which 
was noted on the 
drilled shaft 
installation plan.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

On-Site Supervisor & 
Drill Rig Operator 
Experience is listed 
in the Drilled Shaft 
Installation Plan to 
be submitted under a 
separate cover. This 
submittal was unable 
to be located 
providing the 
required experience 
for the personnel. 
IQCM shall review 
and approve the 
required experience 
and personnel.

  5/23/2019 
7:57:03 AM 
-06:00

Audit 
Commen
t

Please see 
KMP-
TRN-
003573

Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC has reviewed 
and approved the on-
site supervisors & 
drill rig operators to 
be utilized for Grout 
Column Installation 
operations. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC has reviewed 
and approved the 
Safety Critical Grout 
Installation Plan. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC has approved 
KIC Drilled Shaft 
Installation Plan for 
Caisson Walls. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQCM did review and 
approve the drilled 
shaft installation 
plan.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The drilled shaft crew 
followed the steps in 
the approved drilled 
shaft plan.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

Overall detailed 
process, to inlcude 
necessary 
equipment, for the 
approved drilled 
shaft plan is being 
followed and 
implemented per 
plan.

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

Equipment, process, 
and details were 
followed by crew 
throughout grout 
column installation 
operations, as 
approved in the 
Safety Critical plan. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

1. IQC has approved 
the submittal for the 
resume of the 
polymer slurry tech 
representative 
assigned to the 
project. 2. 
Construction 
Submittal does not 
inlcude a list of 
names for those 
trained by the slurry 
representative.  

  6/6/2019 
10:43:42 
AM -06:00

Audit 
Commen
t

list of 
trainees will 
be attached 
to the 
technical 
representati
ve submittal 
and 
resubmitted
.  

Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

IQC Inspector 
prepared and 
completed Form 
1333 - Drilled Shaft 
Installation Form, as 
well as a Drilled 
Shaft Log depicting 
soils removed as 
drilling continued in 
depth. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

Form 1333 - Page 1 - 
Depicts the 
necessary equipment 
that was used per 
the Installation plan, 
as well as slurry 
results and method 
of cleaning for 
bottom of shaft. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

In addition to the information required on 
the Form 1333, concrete placement 
records shall include at least the following 
information: tremie tip elevation during 
concrete placement, and concrete yield 
curve (volume versus concrete elevation, 
actual and theoretical.

Documentation of 
concrete placement 
has not included a 
concrete yield curve 
(volume versus 
concrete elevation, 
actual versus 
theoretical). 

  5/23/2019 
8:51:36 AM 
-06:00

Audit 
Commen
t

Tremie tip 
elevation 
and 
concrete 
yield curve 
are in our 
kietrac 
forms. 
Actual yield 
graph is 
being sent 
through 
email.  
Theses are 
recorded 
after every 
concrete 
truck. 

Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The  contractor  shall  show  bracing  and  
any  extra reinforcing  steel  required  for  
fabrication  of  the  cage  on  the  shop  
drawings.

Shop Drawings 
depict required 
reinforcing rebar and 
bracing for 
respective caisson 
size to be utilized for 
the drilled shafts.

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Operations were 
performed in a safe 
manner, following the 
drilled shaft 
installation plan, and 
utilizing construction 
means and methods 
to prevent excessive 
caving during the 
drilling operations. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor controlled 
operations to prevent 
damage to 
surrounding area and 
previously drilled 
holes. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location for drilled 
caissons were 
adequately staked 
with correct survey 
information. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Shaft #12 was 
staked out from 
multiple locations to 
allow for proper 
centering of shaft per 
plan.

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

The drilled shaft 
location was 
adequately staked 
with the correct offset 
information.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Shaft location and 
offset were surveyed 
and verified at 7:50 
am before the 
placement of the 
casing.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The shaft location has been check for 
potential underground utility conflicts.

The drilled shaft 
location was checked 
for potential 
underground utility 
conflicts.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The shaft location has been check for 
potential underground utility conflicts.

Area of construction 
activities was 
checked for any 
potential utility 
conflicts, and a dig 
permit was granted 
for operations to 
proceed. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked for potential 
underground utility 
conflicts. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
abutment cap 
foundation was 
completed prior to 
drilled shaft 
excavation began. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Drilling of overburden 
material was 
completed in sync 
with installation of 
the temporary 
casing. No additional 
excavation/embankm
ent was necessary to 
reach the foundation 
cap elevation. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

The staff was used a 
laser level to ensure 
that the top of shaft 
elevation is correct

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

 The casing 
installation was a 
continuous operation 
until it was fully 
seated. No splicing 
of the casing was 
required. The 
removal of soil 
material from the 
hole was a stop/go 
operation.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilled shaft 
installation process; 
from temporary 
casing placement, to 
drilling, and 
placement of 
concrete, was 
completed in a 
continuous operation 
with no pauses or 
interruptions. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilled shaft 
excavation 
progressed in one 
continuous operation 
until completed. 
Pauses occurred for 
splicing of 
reinforcement cage. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

The excavation of 
the drilled shaft was 
conducted in a 
continuous operation 
with no pauses other 
than casing 
installation when the 
contractor hit 
bedrock. The casing 
was covered and the 
contractor resumed 
excavation into the 
bedrock on the 
following day.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

The contractor 
covered the shaft 
with metal plate after 
casing installation.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Drilled shaft 
excavation was 
protected should the 
operation not be 
completed at end of 
shift. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Applicable 
specifications were 
being followed for the 
use of polymer 
slurry. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Polymer slurry 
conformed to the 
allowable ranges for 
density, viscosity, 
pH, and sand content 
requirements. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Effort should be 
made to collect all 
slurry and water 
displaced during 
concrete placement 
operations. The 
pump operating this 
operations should be 
monitored to 
continuously keep up 
with the slurry 
displacement within 
the casing. 

  5/22/2019 
5:11:03 PM 
-06:00

Audit 
Commen
t

Slurry and 
displaced 
water is 
captured 
during 
placement 
operations 
and 
continually 
monitored.  
Released 
will be 
tracked as 
NCRs.  

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was collected and 
prevented from 
entering any travel 
lanes, railroad, or 
environmentally 
sensitive areas. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Minimum level of 
polymer slurry was 
maintained should 
the shaft excavation 
be paused, or not 
complete at the end 
of the shift. 
Specifications were 
complied with. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Polymer slurry level 
was maintained at or 
above the minimum 
required level to 
prevent any bottom 
heave, caving or 
sloughing of any 
potential unstable 
zones. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The dry shaft construction method is 
being followed for shafts which meet the 
following conditions: less than 12 inches 
of water accumulates above the base of 
excavation over a period of one hour 
when no pumping is performed, the sides 
and bottom of the hole remain stable 
without detrimental caving, sloughing or 
swelling between the completion of 
excavation and concrete placement, all 
loose material and water can be 
satisfactorily removed prior to inspection 
and concrete placement (no more than 2 
inches of water will be permitted in the 
bottom of the shaft excavation at the time 
of concrete placement), and the Engineer 
can visually inspect the sides and bottom 
of the shaft prior to placing the concrete.

All the conditions of 
the dry shaft 
construction method 
were met, so the 
contractor used that 
method and did not 
use slurry.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The contractor 
restricted access to 
the excavation and 
only allowed workers 
with safety 
harnesses that were 
tied off to concrete 
deadmen to 
approach it.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected at all times 
from material or 
persons falling into 
the hole. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected at all times 
from material and 
persons falling into 
hole. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Casing for shafts A3-
10 and A3-12 were 
placed. The 
projection according 
to the drilled shaft 
installation plan is 
3.5ft minimum. An 
angle iron on the 
casing which rested 
on dunnage was 
measured to be 3’2”. 
Due to the nature of 
the excavation, 3.5 ft 
projection from grade 
was not attained. 42” 
is required if the crew 
members are not tied 
off. This is a safety 
issue. Reference the 
attached photos.

  5/21/2019 
3:18:10 PM 
-06:00

Audit 
Commen
t

Acknowled
ged and the 
safety 
concern 
was 
addressed 
immediately
. 

Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Temporary casing 
installed to minimum 
height above existing 
surface to protect 
and prevent material 
or persons from 
falling in. Should 
casing need to be 
lowered any, person 
was properly tied off. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The casing was left 
out of the ground 4 ft 
to ensure no one 
would fall in.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is 
plumb, of correct 
diameter, and 
excavated material 
has been compared 
to geotechnical data 
to ensure adequate 
bearing material was 
reached. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is 
plumb, of correct 
diameter, and the 
excavated material 
was compared with 
geotechnical 
information to ensure 
adequate bearing 
material was 
reached. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft has not 
exceeded the 
percentage 
tolerances in regards 
to location and 
plumbness of shaft. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Closed 
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The contractor 
continuously 
checked the 
plumbness and 
diameter of the shaft, 
and compared the 
excavated material to 
the geological 
information from the 
bore logs.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The contractor 
checked the depth of 
the excavation and 
the minimum 
embedment was 
obtained and 
documented. The 
contractor overdrilled 
this particular shaft 
by three feet.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft noted to have 
been drilled 3.08' 
deeper into bedrock, 
and reinforcing cage 
length was built to a 
length that would 
ensure minimum 
embedment was 
met, as well as top of 
caisson elevation is 
within the allowable 
tolerances. 

  5/22/2019 
5:10:36 PM 
-06:00

Audit 
Commen
t

As-built 
information 
(shafts and 
rebar cage) 
are tracked 
and NCRs 
assigned if 
outside of 
tolerances.  

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment was 
obtained and 
documented. 

Conformanc
e

4/3/2020 
4:44:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft drilled to 
proper elevation, and 
minimum 
embedment was 
obtained and 
documented. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed
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Closed 
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Grout column drilled 
to proper elevation 
and documented that 
minimum tip 
elevation was 
achieved per the 
Safety Critical Grout 
Column Installation 
Plan. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilling, placing the 
cage and placement 
of concrete/removal 
of slurry occur on the 
same day from my 
observations. In the 
rare case, a shaft is 
not complete by the 
end of the shift, the 
slurry is used to 
maintain sidewall 
stability.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shafts P2-70 
and P2-72 were left 
open overnight. The 
casing was the entire 
soil depth minimizing 
sidewall instability. 
The rock socket was 
exposed.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
operations did not 
remain open 
overnight, as 302-W1
-C012 shaft was 
placed in one 
continuous operation 
from start to finish. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The shaft was left 
overnight but was 
cased for the full 
depth of the 
excavation.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

I checked the casing 
and it was clean and 
watertight prior to 
placement.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

The casing was 
smooth wall 
structural steel.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

The temporary 
casing was smooth 
wall structural steel.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

All casing placed 
today was smooth 
walled structural 
steel.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

All temporary casing 
is smooth wall 
structural steel as 
called for in 
installation plan. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

The temporary 
casing was installed 
and removed without 
deformation

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

The casing was 
installed and 
removed without 
deformation.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

All of the temporary 
casing was removed 
and there was 
sufficient head of 
concrete.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary Casing 
removed in a slow 
vertical manner, 
while ensuring 
concrete head is 
sufficient upon 
complete removal of 
casing. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

The temporary 
casing was removed 
at the end of the shift 
from the previous 
day’s placement for 
drilled shafts A3-13 
and A3-15.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

The temporary 
casing was removed 
in the correct 
manner.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

The CSL tubes were 
filled with water and 
the watertight caps 
were installed.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

Neither CSL Testing 
or TIP Testing was 
performed on Shaft 
312-W1-C012. 
Please provide plan 
for performing testing 
of shaft(s) moving 
forward with wall 
caissons.

Minimum 
testing 
frequency 
regarding 
CSL or TIP 
testing for 
wall shafts is 
being met.   

5/22/2019 
5:05:44 PM 
-06:00

Audit 
Commen
t

CSL testing 
of wall 
caissons 
has been 
changed 
from 1 per 
bent to 
10%.  We 
are now 
meeting 
that criteria

Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Bottom of shaft was 
cleaned with a clean-
out bucket and 
sounded at multiple 
locations at base of 
shaft to ensure base 
of excavation was 
not covered with 
more than 3" of loose 
sediment, and that a 
solid base has been 
reached. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

The drilled shaft 
excavation was dry, 
and the base of the 
excavation was clean 
with less than 1.5 
inches of sediment or 
loose/disturbed 
material.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing cage 
was tied such that it 
meets all the 
requirements stated 
with 100% tie at all 
intersections, double 
tied at intersections 
for at least 4 vertical 
bars, free from all 
loose bars and rigidly 
braced to retain its 
configuration and 
suspended off of the 
bottom of the hole.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Reinforcing cage 
was inspected prior 
to placement in shaft 
to ensure 100% tied, 
and all bars were in 
placed as shown for 
48" caisson shop 
drawings. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Reinforcing cage 
was tied 100% at all 
intersections, and 
supported during 
placement to 
maintain 
configuration. 
Reinforcement was 
inspected and 
approved by IQC. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

From visual 
inspection, all 
intersections were 
tied and double ties 
where 4 bars 
converged. The 
rigging and hoisting 
procedure was 
appropriate for 
maintaining the 
cages configuration.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The cage was 100% 
tied.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cage did 
not require any 
splicing as planned. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Bottom of reinforcing 
cage is supported by 
bar boots to allow for 
proper concrete 
cover at the tip of 
cage, and securely 
staying in position 
throughout the 
entirety of concrete 
placement 
operations. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Adequate number of 
spacer devices were 
installed on the shaft 
cage to ensure 
concrete cover 
spacing is achieved 
uniformly throughout 
the entire shaft.

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed prior to 
placement of 
reinforcement cage 
in excavation. Proper 
installation intervals 
were met vertically 
on the cage. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The shaft spacers 
were installed at the 
correct locations but 
were split in half and 
wired to the 
reinforcing steel 
cage. These were 
not installed per the 
manufacturer's 
directions and this 
was also not noted 
on the IQC 
inspection checklist

  502 was 
closed.

3/27/2019 
11:54:56 
AM -06:00

NC-2 NCR 0502 
was written 
to address 
this issue. 
The NCR 
was closed 
on 3/26/19. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Appropriate boots 
and 4" spacers at 10 
foot intervals were 
placed on the cages 
as the cage was 
placed in the hole.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The spacers were 
placed at 10ft 
intervals. The drilled 
shaft is 42" in 
diameter. 4 spacers 
were found. 
Reference the 
attached photos.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

The 4 spacers had a 
4" radius. The clear 
cover meets the 
minimum 
requirements in 
Table under Section 
503.18

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

The appropriate 
concrete cover was 
maintained during 
placement by the 
boots and drilled 
shaft spacers.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

The concrete cover 
at the bottom of the 
shaft was not met as 
the reinforcing steel 
cage settled 3.5 
inches and the 
vertical bars had no 
rebar boots on them.

  This has 
been 
documented 
in the field.

3/27/2019 
11:55:11 
AM -06:00

Audit 
Commen
t

Aldridge to 
install boots 
going 
forward in 
addition to 
supporting 
the rebar 
cage from 
the top.

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover has been 
achieved through the 
use of bar boots and 
cage centralizers. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

For  any  portion  of  the  caisson  
socketed  in  fine  grained  bedrock  
susceptible  to  slaking  and  degradation  
such  as,  but not  limited  to,  claystone,  
siltstone,  or  shale  and  provided  the  
proper  slurry  properties  have  been  
achieved.    If  the concrete  is  not  
placed  within  four  hours  of  drilling,  the 
 Contractor  shall  drill  into  the  bedrock  
an  additional  1/3  of  the plan  specified  
rock  socket  prior  to  placing  the  
concrete

Concrete placement 
proceeded within 4 
hours of completion 
of excavation for the 
drilled shaft. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

For  any  portion  of  the  caisson  
socketed  in  fine  grained  bedrock  
susceptible  to  slaking  and  degradation  
such  as,  but not  limited  to,  claystone,  
siltstone,  or  shale  and  provided  the  
proper  slurry  properties  have  been  
achieved.    If  the concrete  is  not  
placed  within  four  hours  of  drilling,  the 
 Contractor  shall  drill  into  the  bedrock  
an  additional  1/3  of  the plan  specified  
rock  socket  prior  to  placing  the  
concrete

Concrete was placed 
within the four hour 
window after drilling 
was completed.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

I observed as the 
steel reinforcing cage 
was placed 
immediately prior to 
concrete placement.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Post shaft clean-out, 
the steel reinforcing 
cage was placed 
immediately prior to 
pumping of concrete 
with the use of 
tremie.

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Steel reinforcing 
cage was placed 
immediately prior to 
concrete placement. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The cage was place 
immediately before 
the concrete 
placement.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The cage was placed 
prior to the concrete 
delivery

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

The CSL tubes were 
installed correctly in 
the drilled shaft 
cages with a 
minimum cover of 3 
inches and extending 
6 inches above the 
caisson bottom and 3 
feet above the 
caisson top.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

There were 7 CSL 
tubes installed in the 
caisson, which has a 
6'-6" diameter.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

CSL testing has been performed after 
minimum 48hrs after concrete placement, 
and must be completed within 20 
calendar days.

The CSL test was 
performed 120+ 
hours after concrete 
placement as the 
shaft was poured on 
12/05/18 and the 
CSL test was 
performed on 
12/10/18.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The access tubes shall have a round, 
regular inside diameter free of defects 
and obstructions, including all pipe joints, 
in order to permit the free, unobstructed 
passage of 1.35 inch maximum diameter 
source and receiver probes used for the 
CSL tests.

The CSL access 
tubes meet all the 
requirements stated 
and I observed the 
CSL test being 
performed and there 
was free and 
unobstructed 
passage of the 
source and receiver 
probes.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

The CSL access 
tubes meet all the 
requirements stated.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

The concrete used is 
an approved class 
BZ mix.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used was a class BZ 
mix that was 
approved by IQC for 
the project. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Concrete Class BZ 
SCC Mix is being 
utilized (20-26" 
Spread), and was 
approved by the 
Department prior to 
use. Truck #2 
Spread Test was 
documented in PC 
Report as a 27.5" 
spread, however, 
IQC has determined 
this to be a typo, and 
was tested to be a 
22.5" spread. Please 
ensure 
documentation and 
reporting of testing is 
complete and 
accurate to ensure 
all requirements and 
tolerances are within 
conformance of the 
PA.

BZ Concrete 
with slump of 
6-9" is now 
being utilized 
consistently, 
in place of 
BZ SCC Mix. 
  

5/22/2019 
5:06:59 PM 
-06:00

Audit 
Commen
t

Testing of 
spread vs 
slump was 
in 
discussion 
at the 
beginning 
of the wall 
shafts.  At 
the request 
of CDOT, 
BZ 
concrete is 
now 
consistently 
using 
slump.  

Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

A slump of 8.5" was 
recorded for the first 
load delivered for 
drilled shaft A3-10.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ concrete was 
used and the test 
results provided it to 
be within 
specification. Please 
reference the 
attached photo.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

For underwater placement is the 
contractor meeting the criteria & methods 
of 503.19.

The shafts were left 
open for 24 hours 
after the shaft was 
drilled without slurry. 
From visual 
inspection the drilled 
shaft had no visible 
cave-ins and the 
bottom of the hole 
was checked prior to 
the concrete 
placement. The 
concrete was placed 
by the tremie 
method. During my 
observation, 
approximately 3ft of 
water was pumped 
off the top of the 
concrete. A 
combination of the 
wet and dry drilled 
shaft method was 
used.  Please add a 
dry placement 
method to the 
Aldridge Drilled Shaft 
Installation Plan 
(Submittal #: C70-Ald 
Elec-BRG-PRC-
000002) to properly 
ensure this sequence 
is encapsulated.

  
Acknowledge
d

11/13/2019 
7:27:30 AM 
-07:00

Audit 
Commen
t

KIC will get 
with KFC 
and 
Aldridge 
about the 
drilled shaft 
installation 
plan 
additions 

Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Polymer slurry was 
utilized for the drilled 
shaft operation, and 
concrete placement 
was completed with 
the use of a tremie 
and concrete pump 
truck. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Drilled shaft concrete 
placement did not 
result in upward or 
downward 
displacement 
exceeding the 
allowable tolerances. 
According to PC & 
IQC, concrete was 
placed approximately 
4-5" higher than 
planned top of casing 
to account for 
concrete settling 
during curing 
process. 

  5/22/2019 
5:09:52 PM 
-06:00

Audit 
Commen
t

correct.  
The drilled 
shaft 
concrete 
has been 
shown to 
settle 2-4 
inches.  
This is 
taken into 
account 
during 
concrete 
placement.  

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Drilled shaft 
reinforcement steel 
did not exceed 
upward or downward 
displacement outside 
requirement range, 
as per specifications.

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

The drilled shaft 
reinforcing 
displacement was 
3.5 inches down and 
therefore was in 
tolerance.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

No displacement of 
the cage was 
witnessed during my 
observation.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

This was 
continuously 
monitored throughout 
the placement. No 
displacement of the 
cage was observed.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The discharge end of 
the tremie tube was 
submerged to the 
appropriate depth 
throughout the 
placement.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Discharge end of 
tube for concrete 
placement remained 
submerged a 
minimum of five feet 
into concrete, and 
sufficient concrete 
head was monitored 
to prevent water from 
entering tube. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Tremie pipe was 
monitored throughout 
concrete placement 
operations to ensure 
the discharge end of 
the tremie remained 
a minimum of 5' 
within the concrete. It 
was observed to 
remain 
approximately 6-7' on 
average during 
concrete placement 
of Shaft 12. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete was placed 
in one continuing 
operation, with no 
stoppage or pauses, 
and did not exceed 
the time constraints 
provided in the 
installation plan. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operations and did 
not exceed time in 
drilled shaft 
installation plan. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

The concrete 
placement was one 
continuous operation 
and did not exceed 
the time in the 
installation plan.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

The concrete 
placement was 
smooth and 
continuous.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Grout / Concrete is 
pumped in one 
continuation 
operation per the 
Grout Column 
Installation Plan. 

Conformanc
e

3/14/2019 
1:15:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

The pumper truck 
pipe did not hit the 
cage at any point 
during the 
placement. The ease 
of placement was 
due to low winds.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

The operator 
maintained control of 
the boom of the 
pump truck to ensure 
the tremie pipe did 
not strike the cage.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

The concrete was 
placed without hitting 
the reinforcing cage 
or the side of the 
casing as the tremie 
was five feet under 
the surface of the 
concrete during 
placement.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting sides 
of reinforcing cage. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie is placed to 
the tip elevation of 
the shaft in the 
center of the cage 
and held in place to 
allow for placement 
of concrete without 
hitting the rebar. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The concrete at the top of the shaft is 
properly cured.

Post concrete 
placement and 
temporary casing 
removal, 302-W1-
C012 was covered 
with blankets to allow 
for the shaft to 
properly cure for the 
entirety of the 
hydration process. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The concrete at the top of the shaft is 
properly cured.

Concrete at top of 
shaft was properly 
cured. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 12/13/2018 
4:26:33 PM -
07:00

The concrete at the top of the shaft is 
properly cured.

The drilled shaft 
subcontractor placed 
curing blankets on 
top of the wet 
concrete after 
finishing with the 
concrete placement.

Conformanc
e

12/11/2018 
11:40:03 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

The concrete at the top of the shaft is 
properly cured.

Aldridge wrapped the 
placement with 
insulated concrete 
blankets once the 
concrete elevation 
was verified.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Drilled shafts  P2-70 
and P2-72 were 
drilled 24 hours after 
the adjacent shaft 
were cured 
appropriately.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

The drilled shaft 
insulation was 
staggered to meet 
this requirement. 
Drilled shaft A3-10 
and A3-12 were 
installed during my 
observation.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

302-W1-C012 Shaft 
was not within the 
minimum distance 
from recently placed 
shafts, and therefore 
conforms with the 
specifications.

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

The drilled shaft meets the tolerances 
outlined in 503.20

Drilled shaft 
construction 
tolerances are within 
the the allowable 
ranges; to include, 
plumbness, 
alignment, and 
dimensions of drilled 
shaft. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

The drilled shaft meets the tolerances 
outlined in 503.20

The crew periodically 
checked the 
alignment since the 
casing has a 48" 
diameter and drilled 
shaft diameter is 42"

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls 4/10/2019 
9:23:36 AM -
06:00

The drilled shaft meets the tolerances 
outlined in 503.20

Reinforcing cage 
(Shaft 33) not 
properly installed to 
maintain its proper 
planned 
configuration. The 
cage appears to 
have been turned 
upon installation, and 
the #7 & #10 bars 
are not configured as 
depicted in 302-W1 
Shop Drawings. 

NCR No. 
0913 
Created

4/15/2019 
6:52:39 AM 
-06:00

NC-2 Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Cover 11/10/2019 
7:01:47 PM -
07:00

The drilled shaft meets the tolerances 
outlined in 503.20

The shaft was 
constructed within 
tolerances specified 
in this table.

Conformanc
e

11/8/2019 
9:40:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

A vac truck was used 
at the end of the 
concrete placement 
of shaft A3-10 to 
remove any scum or 
laitance.

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Post concrete 
placement 
operations, excess 
slurry and other 
segregated material 
was removed from 
the surface of shaft 
with raking, using 
special care to not 
disrupt the 
reinforcing cage. 

Conformanc
e

1/31/2019 
8:28:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 6/4/2019 
9:11:30 AM -
06:00

Projecting reinforcing steel is cleaned of 
excess concrete (i.e.. splatter)

All projecting rebar 
should be addressed 
to clean off excess 
concrete splatter 
from concrete 
placement 
operations, as well 
as when the 
temporary casing 
was removed. 

A protective 
wrapping is 
currently 
being utilized 
on projecting 
reinforcemen
t. This 
wrapping is 
being 
removed 
after 
concrete 
placement 
operations, 
and any 
additional 
cleaning of 
rebar is 
taking place 
as needed. 

5/22/2019 
5:09:22 PM 
-06:00

Audit 
Commen
t

Correct.  
The teams 
have been 
directed to 
clean 
concrete 
from 
projection 
rebar.  

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Projecting reinforcing steel is cleaned of 
excess concrete (i.e.. splatter)

Projecting reinforcing 
steel was cleaned of 
excess concrete 
splatter. 

Conformanc
e

4/3/2020 
4:43:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/29/2019 
12:21:09 PM -
06:00

Projecting reinforcing steel is cleaned of 
excess concrete (i.e.. splatter)

The projection steel 
is wrapped with 
plastic to maintain 
the rebar cleanliness. 
   

Conformanc
e

3/28/2019 
4:07:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The rebar cages that 
were ready to be 
installed were placed 
on dunnage. There 
was no dirt or foreign 
materials found on 
the cages.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Reinforcing steel 
observed to be 
protected and kept 
clean of dirt, 
including all epoxy 
coated 
reinforcement, by 
being placed on 
dunnage and 
organized. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All bars were clean 
and protected from 
damage.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the epoxy coated 
reinforcing steel in 
the structure was 
clean with no 
evidence of 
deleterious materials.

Conformanc
e

7/16/2019 
7:25:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel, 
including epoxy 
coated, has been 
protected from 
damage, and is free 
from any dirt or 
foreign debris. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All column 
reinforcing steel and 
its epoxy coating was 
protected from 
damage at all times, 
as well as dirt and 
other foreign debris. 

Conformanc
e

4/4/2020 
3:59:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

protected per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

installed per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement has 
been inspected and 
approved by IQC 
prior to concrete 
placement. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement has 
been inspected and 
approved by IQC. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Ray Lara and Jason 
Myrvold checked the 
reinforcing steel the 
day of the night 
concrete pour.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcing steel was 
inspected and 
approved by IQC 
before concrete 
placement.

Conformanc
e

7/16/2019 
7:25:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The pre-pour 
inspection was 
conducted with all 
the appropriate 
parties in 
attendance. It was 
conducted at 4:30 
pm on Tuesday, 
August 20th the 
afternoon before the 
placement.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 144 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC performed 
reinforcement and 
clearance inspection 
prior to any concrete 
placement. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

A series of cages 
were inspected and 
tagged on Monday 
by IQC (Ground). 
The cages that were 
going to be installed 
that day were 
checked again 
before placement.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was checked and 
approved by Ray 
Lara and Jason 
Myrvold.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

I walked the deck 
infill area before 
placement and all 
reinforcement had a 
minimum clear cover 
of 2 inches.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The required spacers 
were 4" in diameter. 
4 spacers were 
placed at an equal 
distance around the 
shaft and every 10ft. 
The spacers 
maintain the 
appropriate clear 
cover according to 
the Cover Abutment 
#3 42" Caisson Shop 
Drawings Cross 
Section B.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Minimum clear cover 
of 2", except where 
noted otherwise, was 
achieved. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All of the clear cover 
was in accordance 
with the plans.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
clear cover of a 
minimum of 2 inches.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

I walked the deck 
infill area and the 
concrete cover met 
or exceeded the 
specification.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
required clear cover 
per plans. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All column 
reinforcement has 
clear cover as shown 
on approved plans. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

spacing per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Partially embedded 
bars were not field 
bent. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No embedded bars 
were field bent.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No field bent bars 
were required in this 
placement.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No bent rebar was 
required for this 
drilled shaft. 

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All embedded bars 
were placed 
according to project 
documents and were 
not bent using heat.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars 
matched the grade, 
size, number of bars, 
location and spacing 
as required by the 
plans.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Drilled Shafts A3-32 
& A3-52 were in 
compliance with the 
RP-C1 Cover ABUT 
3 CAISSON shop 
drawings.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed reinforcing 
bars match the size 
type, number, 
location,  and 
spacing required per 
the plans. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All bars that were 
installed matched the 
plans and shops 
drawings.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

I inspected the 
reinforcing steel and 
found that all 
installed bars 
matched the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size type, 
number of bars, 
location, and spacing 
as required on plans.

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar installation 
matched the plans in 
bar numbers and 
sizes, spacing and 
location.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size type, 
number of bars, 
locations and 
spacing required per 
the approved plans. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

material per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated 
reinforcing steel 
utilized for pier 
columns as they will 
be exposed to splash 
from adjacent 
roadway. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The placement 
occurred at 
Abutment 3 between 
Clayton and 
Columbine between 
drilled shafts A3-16 
and A3-22. The 
abutment would be 
outside the splash 
zone.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated 
reinforcement utilized 
where future 
roadway barrier is to 
be in place. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The drilled shafts for 
the Cover will be 
behind precast wall 
panels. The drilled 
shafts will be not be 
exposed to roadway 
splash.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Lap Splices are in 
conformance with 
plans (RP-C1 Cover 
ABUT 3 CAISSON 
shop drawings). 
Minimum lap splice is 
7'10". The measured 
splice was 8'2". 
Reference photos.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All reinforcing steel 
splices were as 
shown on the plans.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices conform to 
the spacing 
requirements defined 
in the plans, as well 
as within the CDOT 
Specification Section 
602.06. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices were in 
compliance with the 
plans and 
specifications.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices were at 
plan locations.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at 
locations shown on 
plans. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

I found no splices 
that were not in the 
correct location.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All splices in the 
structure were in the 
plan location.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices in adjacent 
lines of reinforcing 
have been 
staggered, and 
spaced at the length 
required for a lapped 
splice in the bar. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices in adjacent 
bars are staggered 
and spaced at 
required length. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Each lap splice for 
the bundled bars on 
the retained fill side 
of the shaft were 
alternating. The 
rebar cage for drilled 
shafts A3-32 and A3-
52 were inspected.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

No reinforcing steel 
is larger than #11 
bar.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

No #14 or #18 bars 
were used in this 
concrete placement.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The chairs in contact 
with the forms were 
epoxy coated.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

4 plastic spacers 
were placed at an 
equal distance 
around the shaft 
diameter and every 
10ft. Plastic boots 
were used to keep 
the appropriate 
tolerances at the 
bottom of the cage.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

All reinforcing steel 
bar supports met the 
requirements of the 
plans and 
specifications.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast mortar 
blocks utilized to 
support the bottom of 
cage. The chairs that 
were in contact with 
formwork conformed 
to the requirements 
of CRSI Class 1 or 2. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports are 
precast concrete 
blocks per 
specifications for 
footing bars or slabs 
on grade. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Epoxy coated chairs 
utilized to maintain 
concrete clear cover 
between forms and 
epoxy coated 
reinforcing steel. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast concrete 
blocking was used in 
the slab on grade.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports were 
of the required size 
and type.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

supports per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Embedded epoxy 
coated reinforcing 
(dowels) was 
adequately 
supported to 
eliminate field 
damage or 
displacement.  

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The projection 
steel/embedded bars 
are integral to the 
cage. The cage was 
monitored throughout 
the placement to 
ensure no 
displacement has 
occurred.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

There were no 
embedded bars in 
this placement. The 
steel post tensioning 
duct was supported 
appropriately to 
eliminate 
displacement.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcing steel 
was tied 
appropriately.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

From visual 
inspection, all 
intersections were 
tied appropriately. 

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcing bar 
intersections were 
tied according to 
CDOT Standard 
Specifications 
Section 602.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcement tied at 
all intersections, 
however, where the 
spacing was less 
than 1 foot, the 
intersections tied 
were alternated. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcement was 
tied at all 
intersections, except 
those areas where 
spacing was less 
than 1' in each 
direction. In this 
case, alternate 
intersections were 
tied. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The reinforcing steel 
was tied at the 
required 
intersections 
according to the 
specifications.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at all 
intersections, except 
those locations 
where spacing is less 
than 1 foot in each 
direction, in which 
case alternate 
intersections are tied.

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The reinforcing steel 
was tied at all 
intersections where 
spacing was more 
than 1 foot in either 
direction.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All wire was 
manually tied. 

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The rebar was tied 
manually.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All the forms chairs 
were epoxy coated.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All reinforcing steel 
was tied using 
coated tie wire.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Rebar supports are 
epoxy coated to go 
with epoxy coated 
reinforcing steel. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from 
damage to the 
coating. 

Conformanc
e

4/4/2020 
3:59:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated 
reinforcement 
(projecting dowels) 
were free from 
damage and foreign 
debris. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

No damaged epoxy 
bars were found in 
the placement.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
kept free of damage 
prior to cage tying, 
and during concrete 
operations. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Cover Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

The steel was 
spaced appropriately 
to ensure coated and 
non-coated items 
were not touching.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

 All cut bars were 
repaired in 
conformance with the 
specification.

Conformanc
e

8/21/2019 
1:02:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

No epoxy rebar was 
used in this 
application.

Conformanc
e

4/10/2019 
8:43:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

I saw no epoxy 
coated reinforcing 
steel bars that 
required repair.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

SY-418 Temporary 
Track placement 
(Beginning 4/3/19) 
conforming with the 
approved UPRR 
West Shoofly Walls 
plan sheets, to 
include placement of 
yard ballast prior to 
placement of rail and 
ties. Rail and ties 
placed in a manner 
to limit the amount of 
adjustment needed 
by the tamping and 
alignment 
equipment. 
Contractor working 
from northern switch 
into the new 
temporary SY-418 
track layout. Once 
aligned per plan, 
center line of track 
will be within 
conformance of the 
planned minimum 12' 
from edge of shoring 
system previously 
installed. Shoofly 
TO's, 419, 713, & 
Pepsi Lead planned 
to be brought into 
alignment once the 
SY-418 track 
placement has been 
finalized. This work 
has been planned for 
May when UPRR 
workforce has 
returned. 

Conformanc
e

4/3/2019 
3:15:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Wall 
Facing

Aesthetics 3/11/2019 
3:19:24 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Observed field 
modifications were 
made to MSE Wall 
Panels at 624-W2 in 
the Northeast 
Quadrant up next to 
the temporary sheet 
piles installed. 

NCR 0773 
Created.  

4/29/2019 
8:36:42 AM 
-06:00

NC-2 Please see 
NCR-773

Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Concrete Paving was 
performed in 
conformance with the 
PA, including all 
materials placed. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

guardrail removed 
per Plan to limits 
behind barrier wall

Conformanc
e

3/14/2019 
1:14:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ramp meter 
pedestal pole bases 
and foundations as 
well as the 
foundation and base 
for the mast arm 
installed as required

Conformanc
e

12/11/2020 
7:32:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Ramp Meter 
Pedestal Poles(North 
and South), 30' 
Traffic Signal Mast 
Arm, Signalized 
heads and bases 
installed as required.

Conformanc
e

12/11/2020 
7:31:41 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/24/2019 
9:54:05 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Missing signs of the 
Havana Detour to 
Central Park WB to 
complete repairs to 
the Havana Off 
Ramp on 
01/15/2019.  PC was 
notified at 11PM of 
the missing signs 
and was supposed to 
address and rectify 
immediately.

  615 
CREATED

2/27/2019 
1:23:25 PM 
-07:00

NC-2 NCR 615 
Created

Closed
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Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/18/2020 
9:58:58 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barrier wall checked 
after existing 
pavement behind the 
wall was removed. 
The wall did not have 
the required clear 
space for deflection 
due to impact. As a 
result the M&S plans 
require the wall be 
pinned. Current 
condition the wall is 
not pinned.

This is the third 
location the 
department has 
found in service and 
notified the 
Developer pinning is 
needed.

  Discussed 
in NCE 
meeting

7/1/2020 
12:56:00 
PM -06:00

NC-1 This NC-1 
was 
addressed 
in the 
weekly 
NCE 
meeting 
with the 
department 
back in 
2019. 
Attention to 
pinning 
barrier has 
been 
discussed 
at the 
highest 
level within 
KMP. 
Manageme
nt has 
implemente
d corrective 
actions. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/18/2019 
1:41:44 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Wooden non-
breakaway poles 
were installed within 
the clear zone and 
positive protection 
was not provided. 
Following notification 
on the Cat. 1 text 
crews removed the 
pole and backfilled 
the hole.

Closed 3/14/2019 
3:53:53 PM 
-06:00

Audit 
Commen
t

Schedule 
meetings 
will include 
safety 
issues that 
can occur 
with work 
proceeding 
before a 
switch or 
positive 
barrier 
protection 
is installed.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 1/22/2019 
9:57:41 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawings 
show wall 
reinforcement 
(straps) can be 
skewed vertically & 
horizontally up to 20 
degrees. This 
conflicts with the 
RFC sheets which 
show a max skew of 
15 degrees.

  response 
accepted

2/5/2019 
1:42:53 PM 
-07:00

Audit 
Commen
t

The wall 
calculations 
in the 
shops were 
performed 
on a 20 
degree 
skew to 
allow the 
field crews 
to build 
around 
obstruction
s if needed. 
The RFC of 
15 degree's 
is the plan 
in the field. 
The 
calculations 
at 20 
degrees 
were 
performed 
to ensure 
we had a 5 
degree 
constructio
n tolerance. 
The work 
plan the 
field crews 
use states 
we will 
install at a 
maximum 
15 degree 
skew. If we 
needed to 
go to the 20 
degree 
skew it will 
be a case 
by case 
basis 
requiring an 
engineer 
letter. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 1/22/2019 
9:57:41 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawings 
General Note: Wall 
Construction #10 
conflicts with the 
CDOT specification. 
It states "Backfill 
material shall be 
placed and 
compacted in lifts 
(No Thicker than 12" 
loose lifts)..." while 
the CDOT 
Specification 504.14 
states two different 
lift thicknesses 4 or 
8" depending on 
location in the 
reinforcement zone 
from the back of wall.

The depart  2/5/2019 
1:42:53 PM 
-07:00

Audit 
Commen
t

KIC has 
been 
following 
the CDOT 
specificatio
n in the 
field 4-8" 
lifts. KIC 
does not 
plan on 
updating 
the RECO 
shops we 
will 
continue to 
follow the 
CDOT 
specificatio
n. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/1/2019 
3:11:27 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During the mobile 
closure of the WB 
Havana off ramp to 
address a failure of 
the temporary 
pavement, the 
Mobile closure was 
not set up to properly 
provide enough 
warning to the 
traveling public.  
MHT 102 should 
have been followed 
using 2 TMA's  and a 
work vehicle and not 
a single TMA located 
in the curve of the 
Havana ramp.  No 
advanced warning 
was provided. Ramp 
was closed from 
1:09PM to 1:27PM.

NCR 654 
created

2/25/2019 
9:48:40 AM 
-07:00

NC-2 NCR 654 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/1/2019 
3:14:37 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Various signs 
throughout the 
corridor between 
Quebec & Peoria 
were (1) Removed 
and not reinstalled; 
(2) Removed and not 
installed at the 
location on the plans; 
or (3) Removed and 
the plans did not call 
them out for removal. 
These signs range 
from blue Information 
signs, green guide 
signs, yellow warning 
signs, & white 
regulatory signs. 
Attached is a list of 
some of the signs the 
department has 
identified as missing. 
This list also includes 
a One Way Sign 
which was removed 
during the fence 
removal operation at 
an intersection N. 
Stapleton between 
Holly & Dahlia.

  666 created 2/25/2019 
10:07:37 
AM -07:00

NC-2 NCR 666 
Created

Closed

Report Print Date: 2/3/2022Page 162 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

2/4/2019 
3:39:02 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The barrier near WB 
Central Park Off 
ramp is in improperly 
anchored. The Hilti  
Kwik Bolt 3 is to be 
used for concrete. In 
this case, the barrier 
is anchored to 
asphalt. Reference 
the attached photos 
for more information.  

Unapproved Hex 
bolt's were used to 
attach the angle iron 
to the barrier and not 
the approved Hilti 
expansion anchor. 
Check all anchored 
barrier for the 
appropriate hardware 
including the demoed 
York St On ramp.

  667 created 3/1/2019 
9:22:00 AM 
-07:00

NC-2 NCR 667 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 3/8/2019 
4:21:36 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The grout submittal 
that was provided 
requires the 
temperatures to be 
above 40 degrees F 
for the first 48 hours.  
The Grout was used 
to seal the conduits 
entering the ITS 
manhole at Sta: 
2391+39 on 3/7/2019 
and the temperatures 
are expected to be 
below 40 degrees 
over night.  Chris 
Wilson with Sturgeon 
was informed of 
grout specifications 
and agreed to wrap 
the conduits and 
grout on the inside of 
manhole with a 
concrete blanket and 
backfill around the 
outside to structural 
backfill spec.  Adam 
Beck with Sturgeon 
was also contacted 
and it was discussed 
that there is a faster 
setting grout with 
lower temperature 
thresholds that is 
going to be 
submitted for use.  

  Response 
acceptable

3/27/2019 
10:34:24 
AM -06:00

Audit 
Commen
t

Sturgeon 
has 
submitted 
on another 
grout with 
lower temp 
specificatio
ns.
We also 
heated the 
grout that 
was poured 
to meet 
specificatio
ns.

Closed

Central 70 C 0704-241 Signaling Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Poles were installed 
at the locations 
shown in the RFC 
MOT plans.

Conformanc
e

2/11/2019 
10:27:04 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 164 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/14/2019 
2:24:31 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Outside of the above 
comments the overall 
alignment of the wall 
appeared to be 
correct. Due to traffic 
the skews and width 
of the shoulder in the 
pull-off could not be 
measured.

Conformanc
e

2/14/2019 
12:50:24 
PM -07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/28/2019 
9:13:07 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

No shadow vehicle 
protecting work 
vehicle

  NCR 743 
was created.

3/6/2019 
3:15:09 PM 
-07:00

NC-1 NCR 743 
Created

Closed

Central 70 C 0704-241 Lighting Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work is conforming 
to Phase 1 Stage 0 
Step 1 Colorado Blvd 
at I-70 EB Ramps 
(WMT-1701A) RFC 
Plan Sheet; including 
removal of existing 
signals, signal poles, 
mast arms. Removal 
operations ongoing 
at time of 
observations prior to 
assessment 
submittal. 

Conformanc
e

4/4/2019 
7:28:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The lighting at the 
emergency pull off 
matched the quality 
of lights shown on 
the lighting work 
plan.

Conformanc
e

4/1/2019 
7:26:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

4/14/2020 
12:26:40 
PM -06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

4/14/2020 
12:25:41 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

4/14/2020 
12:25:15 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Ongoing excavation/ 
embankment 
operations conform 
with grades and 
cross sections as 
shown in the 
Contract. Operations 
and progress will 
continue to be 
monitored as 
embankment 
progresses. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary service 
road has been 
agreed upon with 
UPRR to be utilized 
along 47th Street & 
Brighton Blvd for 
UPRR use and 
access to both ends 
of their yard. Vine 
Street to no long be 
planned to use for a 
temporary service 
road. 

Conformanc
e

4/3/2019 
11:52:01 
AM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

per plan or otherwise 
approved by Denver 
Water

Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal 11/1/2018 
9:11:25 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Material 
requirements (i.e. 
crane, spreader 
beam, shackles) 
were utilized as 
shown and approved 
in most recent 
approved submittal. 
Girder pair removal 
process noted and 
approved on pages 
198-199.  Contractor, 
however, did note in 
Step 4 of removal 
process on page 
118, that beam 
clamps would be 
utilized for removal. 

  4/29/2019 
4:36:25 PM 
-06:00

Audit 
Commen
t

Changes to 
the 
approved 
submittals 
for means 
and 
methods of 
constructio
n changes 
are 
allowed.  
Minor 
changes 
identified by 
the 
department 
are noted 
and 
appreciated
.  

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per RFC - Advanced 
Signage Sheet PMT-
1017, "Road Work 
Next 10 Miles" & " 
Work Zone - Speed 
Limit 55" signs are to 
be located along 
both right and left 
shoulders along WB 
mainline. All 
advanced warning 
signage should be 
inspected to ensure 
compliance with the 
RFC plans. 

  Advanced 
Warning 
signage 
observed to 
be double 
posted. 

12/5/2018 
11:38:07 
AM -07:00

Audit 
Commen
t

Advanced 
warning 
signs are 
confirmed 
to be in 
place 
double 
posted on 
WB 
Mainline on 
the east 
end of the 
project.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/15/2018 
4:07:21 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The safe to open 
plan shows that all 
signs were installed 
per the plan although 
the plans show that a 
Work Zone sign shall 
be attached to 6 
different assemblies. 
This sign is currently 
missing at these 6 
locations.  

  NCR 
generated

4/29/2019 
2:34:20 PM 
-06:00

NC-2 Please see 
NCR-0357

Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and materials 
furnished  confirmed 
with contract.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

10/29/2018 
10:57:07 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Patching with asphalt 
appeared to match 
existing cross slope 
of the roadway along 
both North and 
Southbound Brighton 
Blvd. Flow-line within 
the gutter pan from 
asphalt to concrete 
curbing should be 
observed to ensure 
no collecting of 
water, and 
uninterrupted flow to 
inlets. It was 
observed that an 8' 
Straightedge was 
being utilized instead 
of a 10' as required 
for paving, and no 
other inspection of 
the allowable 
tolerances, including 
joints, was observed. 
The roller was noted 
to sit on the hot mat 
after compaction, 
however this area 
was not within the 
traveled roadway, 
but as a best practice 
this should be 
avoided. 

Straight edge 
has been 
noted to be 
on-site 
during recent 
paving 
operations. 

11/20/2018 
10:45:40 
AM -07:00

Audit 
Commen
t

2 10 foot 
straight 
edges have 
been 
procured 
and with 
the paving 
spreads. 
IQC and the 
department 
have 
witnessed 
the use of 
the straight 
edges. KIC 
has 
received 
conformanc
e recently 
for use of 
straight 
edges. 

Closed
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Closed 
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Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

No detailed 
inspection reports 
from PC/ IQC provide 
proof of correct lines 
and grades of the 
waterline installation, 
including the 
tolerances that are 
allowable for this 
installation process. 

 Daily reports 
were being 
utilized at 
this time. 
Checklists 
have since 
been 
updated and 
incorporated 
into daily 
operations. 

4/28/2019 
9:54:59 AM 
-06:00

Audit 
Commen
t

At this time, 
daily 
inspection 
reports 
were used.  
Please see 
<b>C70-
KMP-QCI-
RPT-
000286 for 
Brighton 
box.  </b>

Closed

Central 70 C 0704-241 Lighting Electrical 12/10/2018 
12:06:00 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per Work Plan EMT-
1601_EXM-001, a 
total of 6 
poles/barrier 
mounted temporary 
lights (11 Lights) are 
to be installed. Plan 
Sheet EMT-1654 
depicts that Single 
Sided Barrier 
Mounted 28-Feet 
Mounting Height will 
be utilized, however, 
to date (12/10/18) a 
total of 6 barrier 
mounted lights (3 
poles & 3 two-sided 
barrier mounted 28-
feet mounting height 
have been installed.

  Meeting 
was held.

1/24/2019 
2:32:59 PM 
-07:00

Audit 
Commen
t

During the 
recent 
Electrical 
task force 
meetings 
the topic of 
temporary 
lighting 
solution has 
been 
agreed 
upon by 
IQC and the 
department. 
We will 
install the 
amount of 
lighting 
required to 
meet one of 
the options 
in the 
tables of 
the RFC'd 
drawings 

Closed
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Central 70 C 0704-241 Lighting Electrical 12/10/2018 
12:06:00 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary Light 
Readings for 
Illuminance were 
taken and reported to 
fall below the 
required average per 
Table 2-15 of the PA. 
Per the work plan 
and what has been 
installed in the field, 
it was observed that 
some of the missing 
barrier mounted 
lights, and low 
illuminance emitted 
may be due to the 
construction 
entrance installed on 
the East Side of the 
Sand Creek Bridge of 
mainline (I-70 EB at 
Quebec On-Ramp). 
Temporary Lighting 
illuminance should 
be addressed at all 
locations to ensure 
that all lanes of 
mainline & temporary 
detours are 
thoroughly lit to 
comply with the PA.

Was Tracked 
by NCR 515 
and 
completed. 
Lighting 
complies 
with PA 
where 
previous 
non-
conformance 
was found.

2/5/2019 
10:53:51 
AM -07:00

NC-2 Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:49:33 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Havana WB On 
Ramp: Both 
message boards 
were not turned on to 
guide drivers during 
the closure as called 
out on the detour 
plans.

    NCR 
generated

12/19/2018 
7:50:30 AM 
-07:00

NC-2 NCR 481 
was 
opened.

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:49:33 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CEntral Park WB Off 
Ramp: Both 
Message board were 
not turned on 
provideing drivers 
with the detour route 
& the Detour Ahead 
sign was not moved 
out so it was visible 
to drivers. It was left 
behind barrier wall 
over 48' away from 
traffic.

  NCR 
generated

12/19/2018 
7:50:12 AM 
-07:00

NC-2 NCR 481 
was 
opened.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:50:19 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The removal and 
relocation of the 
Overhead signs for 
EB I-70 Havana Off 
Ramp and the EB I-
70 Exit to I-225 do 
not match the plans 
& CDOT 
Specification. The 
signs were not 
covered with 
aluminum matching 
the sign backing and 
location [1] the sign 
in place does not 
match the plans. A

  Item 
corrected in 
the field

12/19/2018 
7:47:15 AM 
-07:00

NC-2 NCR 482 
was 
opened.

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:51:06 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The existing signage 
warning drivers of 
the merge condition 
occurring on the EB 
I-70 On Ramp from 
Quebec was not 
adjusted when the 
ramp was re-striped 
for the current traffic 
switch. The sign is 
currently installed 
after the new merge 
point. Per the MOT 
plans existing 
conflicting signage 
should be relocated. 
The Department has 
identified that the 
MOT plans are 
lacking in showing 
the relocation of 
exiting signage and 
crews in the field are 
overlooking 
relocation's of 
existing signs. The 
decision of relocating 
existing signage 
should be made by 
the design engineer 
and shall be shown 
on the RFC plans.

  NCR 
progressing

12/19/2018 
7:46:37 AM 
-07:00

NC-2 NCR 479 
was 
opened.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/10/2018 
12:04:52 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

WB I-70 "Exit 280; 
Havana Street 1/2 
Mile; Exit Only": Was 
placed on a 
temporary sign 
support but does not 
match the RFC 
plans. The Exit Only 
portion of the sign 
was covered with a 
sheet of plywood 
instead of being 
changed to match 
the plans. Attached 
is the plan sheet.

  NCR was 
opened and 
is 
progressing

12/19/2018 
7:32:05 AM 
-07:00

NC-2 NCR 486 
was 
opened.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Grade lines, cross 
sections and material 
requirement were in 
conformance.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 1/14/2019 
11:26:30 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Asphalt and 
Concrete demolition 
(saw cutting) 
operations 
completed along 
Central Park WB On 
Ramp towards I-270 
flyover, following the 
planned lines to be 
cut at per the RFC 
East Roadway 
Demolition Plans. 

Conformanc
e

1/10/2019 
11:09:07 
AM -07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

all materials 
conformed with the 
contract

Conformanc
e

8/9/2019 
10:58:14 
AM -06:00

C Closed
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Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/18/2020 
9:58:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

It was noted that 
barrier wall installed 
onsite did not have 3' 
of space for barrier 
wall deflection next 
to a significant drop 
off.  KIC performed 
anchoring of the wall 
that night which was 
greatly appreciated 
by the Department. 
Although the 
anchoring installed 
by the crews did not 
match the KIE design 
(Hilti Kwik Bolt & 
location). The 
question was also 
raised if the design 
for anchoring 
covered anchoring 
barrier wall into 
asphalt vs. concrete. 
IQC was made 
aware of this issue 
and is chasing it out. 
This audit is to 
document the 
conversation & 
QCAT findings.

  7/1/2020 
12:53:50 
PM -06:00

Audit 
Commen
t

This issue 
was 
resolved 
immediately 
following 
the 
identificatio
n by the 
Quality 
team.

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/10/2019 
9:18:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Material being placed 
to the south side of 
615 W2 contains a 
large amount organic 
material. Per Spec
203.06 (c) Unsuitable 
Material. Unsuitable 
materials 
encountered in the 
subgrade, roadway, 
or embankment 
foundation that are 
determined to be 
detrimental to

the roadway or 
embankment shall be 
removed to the depth 
and extents

  NCR-0914 
created

6/11/2019 
4:15:41 PM 
-06:00

NC-2 NCR-0914 
has been 
written to 
track this 
issue

Closed
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directed by the 
Engineer. The 
excavated area shall 
be backfilled to the

finished graded 
section with 
approved material. 
Materials that contain

organics or that 
cannot be dried or 
moisture conditioned, 
then compacted to

the required density 
shall be disposed of 
and shall not be 
reused as

embankment fill. 
Materials that don't 
contain organics and 
that can be dried

or moisture 
conditioned and 
compacted to the 
required density may 
be reused

as embankment fill 
as approved by the 
Engineer.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/10/2019 
9:19:12 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Material being placed 
to the south side of 
615 W1 contains a 
large amount organic 
material. Per Spec
 203.06 (c) 
Unsuitable Material. 
Unsuitable materials 
encountered in the 
subgrade, roadway, 
or embankment 
foundation that are 
determined to be 
detrimental to the 
roadway or 
embankment shall be 
removed to the depth 
and extents directed 
by the Engineer. The 
excavated area shall 
be backfilled to the 
finished graded 
section with 
approved material. 
Materials that contain 
organics or that 
cannot be dried or 
moisture conditioned, 
then compacted to 
the required density 
shall be disposed of 
and shall not be 
reused as 
embankment fill. 
Materials that don't 
contain organics and 
that can be dried or 
moisture conditioned 
and compacted to 
the required density 
may be reused as 
embankment fill as 
approved by the 
Engineer.

  NCR-0914 
and 915 was 
created.

6/11/2019 
4:16:33 PM 
-06:00

NC-2 NCR-0914 
and 915 
were written 
to track this 
issue 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Base Earthwork 4/8/2019 
12:20:19 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

After witnessing the 
removal of the failing 
asphalt, it appears 
the base course 
does not meet the 
required thickness of 
6 inches. IQC was on 
site and agreed with 
this observation. For 
closure of this NC 
please provide depth 
checks for the base 
course throughout 
the entire block of 
6201 including the 
areas were the 
asphalt was not 
removed.

  ncr 890 
WAS 
CREATED

4/29/2019 
12:08:57 
PM -06:00

NC-2 please see 
NCR-890

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
7:33:12 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Existing inlet # EX-
IN-70E2088 was only 
to be capped per 
page WMT-1319. It 
appeared to have 
been filled.

  935 was 
written

5/14/2019 
3:48:40 PM 
-06:00

NC-2 NCR-0935 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All conduit installed 
as required per 
CDOT standard 
specifications

Conformanc
e

7/24/2020 
3:27:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Formwork, concrete 
placement, and 
stripping of cap 
beam for 302-W1 
Wall conformed to 
the plans and 
material 
requirements as 
shown in the 
Contract. 

Conformanc
e

3/25/2019 
7:17:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Identified as no 
conflict

Conformanc
e

4/18/2019 
8:06:30 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

work completed per 
plan

Conformanc
e

4/18/2019 
8:07:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

work completed per 
plan

Conformanc
e

4/18/2019 
8:07:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls 3/15/2019 
5:20:40 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

No engineered plan 
drawings for 
placement of grout 
columns. Please 
provide plan for 
future grout columns 
and layout for 
installation. 

  Memo 
provided.

3/25/2019 
5:14:01 PM 
-06:00

Audit 
Commen
t

Engineered 
Memo was 
provided to 
the 
department 
on 2/13/19. 
The memo 
was 
reviewed 
with the 
department.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:25:13 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

1) WB Havana Exit 
Only sign was 
relocated where it is 
blocking the Central 
Park 1/2 mile sign (2) 
The WB I-270  1/2 
Mile sign was 
installed so it is 
blocking the Central 
Park Exit Only sign. 
None of these signs 
have been installed 
at the locations per 
plan and have been 
in this position for 
weeks.

  837 created 3/26/2019 
9:21:51 AM 
-06:00

NC-2 NCR 837 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

3/15/2019 
5:19:35 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Construction 
accesses were not 
properly barreled 
after shift by all 
crews on 3/11/2019 
or 3/12/2019 prior to 
storm.  Please refer 
to sheet EMT-1010A 
that shows barrel 
spacing of 25' when 
not in use. Multiple 
locations (examples: 
270 pier 3 access, 
Havana On ramp to 
EB, Alleys along 
46th, Old York street 
on ramp).  This 
should not be an 
MOT issue as it is 
crew responsibilities 
to close up after 
themselves.

  824 created 3/26/2019 
9:21:12 AM 
-06:00

NC-2 NCR 824 
Created

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:23:22 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary pavement 
is not being 
constructed per the 
plans the curb at this 
location was left in 
place while the RFC 
plans states that the 
curb & gutter should 
be removed.

  821 written 5/14/2019 
3:45:11 PM 
-06:00

NC-2 NCR-0821 
was written 
to track this 
issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 3/26/2019 
2:00:32 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Based on the 
dimensions shown 
on the plans, the 
curb located in the 
center median 
should have been 
removed.  
Temporary asphalt 
should match 
existing asphalt, on a 
vertical saw cut.  
Several edges were 
not vertical or clean 
edges.

In the east and west 
section MOT plans, 
note 1 references the 
removal of curb and 
gutter.  This note 
was missed on the 
RFC'd center mot 
plans in this location.

curb was 
removed per 
plan.

9/26/2019 
9:21:32 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 3/26/2019 
2:00:32 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary asphalt at 
5202 is not following 
the temporary 
pavement report.  
Paving on top of curb 
and gutter is not 
addressed by the 
EOR in the RFC'd 
report.

asphalt is 
being 
monitored 
will current 
procedures

9/26/2019 
9:21:51 AM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT 168 was set up 
properly.

Conformanc
e

3/26/2019 
12:26:52 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT 164 was set up 
properly.

Conformanc
e

3/26/2019 
12:26:52 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT 165 was set up 
properly.

Conformanc
e

3/26/2019 
12:26:52 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The deep 
foundations rebar 
shop drawings were 
submitted and 
reviewed with no 
comments. The shop 
drawings are in 
compliance with the 
PA and plans.

Conformanc
e

10/26/2019 
8:50:32 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls 5/14/2019 
8:57:43 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Failed to follow RFC 
Plan Sheet Notes 
regarding drainage 
installation within 
proximity to MSE & 
CIP Retaining Walls 
at 402-W1 MSE Wall 
(Sheet W190-03). 
Note #1 clearly 
states "Proposed 
storm sewer shall be 
installed prior to 
excavation and 
construction of MSE 
retaining walls." 
Leveling Pad at N. 
Colorado Abutment 
was placed 5/13/19 
after the Department 
discussed with the 
Developer this 
finding prior to 
concrete placement. 

 NCR 1019 
Created.  

5/16/2019 
3:30:30 PM 
-06:00

NC-2 NCR 1019 
was written 
to track this 
issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 5/15/2019 
6:08:08 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Sawcut for proposed 
24" RCP Lateral 
connection to CBC 
between York and 
Josephine (Sheet 
DPP-006 - East of 
Junction Chamber) 
was made directly at 
gasket between two 
CBC boxes. FDC-
000073 Detail was 
not followed at this 
location, as the detail 
does not depict a 
connection being 
made at the gasket. 

NCR 1084 
Created.  

6/12/2019 
7:17:45 AM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR-1084

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

5/16/2019 
11:27:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The height of the 
precast concrete 
barrier placed on the 
westbound I-70 
bridge over Dahlia 
does not meet the 
requirement of the 
material submitted 
for testing, which 
was 32 inches.

  Item being 
tracked by 
NCR-1025.

5/29/2019 
7:30:56 AM 
-06:00

NC-1 This item is 
tracked via 
NCR-1025.
See C70-
KIE-TRF-
DWG-
000002 Rev 
02 
transmitted 
via KMP-
TRN-
007435.

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

5/16/2019 
11:27:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The precast barrier 
placed on the 
westbound I-70 
bridge over Dahlia is 
not pinned according 
to the detail and 
there is a note on the 
submittal that states 
this precast barrier is 
not to be used on 
bridge decks.

    Item being 
tracked by 
NCR-1025.

5/29/2019 
7:31:03 AM 
-06:00

NC-1 This item is 
tracked via 
NCR-1025
Work 
completed 
night of 15 
May 2016

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:54:10 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During the full 
closure crews did not 
plug the scuppers in 
the barrier wall per 
the RFC plans. The 
department was told 
crews would plug 
these during the 
week following the 
closure. But since 
the full closure crews 
have not returned to 
plugged them. 
Failure to plug these 
scuppers has the 
potential of creating 
a safety issue for the 
motoring public 
during a rain event. 
These suppers 
should be plugged 
per the plans 
immediately.

  ncr 1003 6/25/2019 
1:04:19 PM 
-06:00

NC-2 Please see 
NCR 1003

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Crew was performing 
installing on the pipe 
shown on the plans.

Conformanc
e

5/7/2019 
3:38:29 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 5/20/2019 
12:04:16 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Permanent Drainage 
was supposed to be 
installed per the 
MOT plans (TCPs) in 
the north west 
quadrant of Peoria & 
I-70. Drainage has 
not been installed 
and the work limits 
were extend closer to 
traffic than shown in 
the current phase on 
the MOT plans. As a 
result the existing 
ditch was filled with 
embankment and a 
pond was created 
not per plan. 
Attached is the plan 
sheet for this area.

  NCR 1051 6/25/2019 
10:38:26 
AM -06:00

NC-2 This issue 
will be 
resolved 
through 
NCR-1051 

Closed

Central 70 C 0704-241 Substructu
re

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Reinforcement 
Inspection, 
placement of 
reinforcement, to 
include inspection of 
clearances within the 
forms, and finally 
placement of 
concrete, was all 
performed in 
conformance with the 
plans and Contract.  

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

12" Slotted Trench 
Drain was installed 
as scheduled and 
planned during the I-
70 Closure (April 12-
14th) to include 
connecting trench 
drain to existing 
drainage structures 
and pipes (temporary 
& permanent). 

Conformanc
e

4/18/2019 
3:42:11 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads 4/16/2019 
12:33:13 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Failed to install 24" 
CMP at approved 
location per 
Submittal #D05.04 - 
Ph. 4 Abutment 1 
and CBC Shoring 
Package. KIC 
instead trenched and 
placing CMP within 
the shoring soldier 
piles along the east 
side shoring wall of 
West Shoofly Walls. 
This deviates from 
the approved UPRR 
West Shoofly Wall 
Plans as no CMP 
included within this 
section of the 
shoring. See 
attachment for 
approximate location 
of install.  

  928 was 
created.

5/10/2019 
8:00:18 AM 
-06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 928. 

Closed

Central 70 C 0704-241 HMA Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All HMA placed was 
not an approved mix 
design. 

  5/20/2019 
8:38:42 AM 
-06:00

Audit 
Commen
t

NCR #927 
has been 
written to 
address 
this issue. 
Future 
Temp 
Pavement 
shall be 
IQC 
Approved 
prior to 
placement.

Closed

Report Print Date: 2/3/2022Page 185 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The asphalt installed 
does not follow the 
profile shown on the 
plans. It also appears 
that the pavement 
shape does not 
follow the plans. The 
plans show the 
pavement running 
along the back of 
curb but several 
locations it pulls 
away from the back 
of curb then weaves 
back out. It also 
shows a different 
profile than what is 
currently 
constructed. The 
profile currently rises 
abruptly after 
Glencoe levels out 
then dips at Grape. 
The plans shows a 
smooth rise between 
Glencoe & Grape 
followed by down 
slope from Grape 
toward Holly.

    Ncr 0985 8/12/2019 
11:52:54 
AM -06:00

NC-2 NCR 0985 
was 
generated 
to track this 
issue

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Upon delivery, verify receipt of proper 
material certifications. Inspect pipe and 
coating material for cracks, defects, and 
damage that may have occurred during 
shipping. Verify that smooth lined pipe is 
being used for irrigation and storm drain 
systems.

PC performing 
Material Receiving 
Reports, per the PA, 
to verify the product 
meets material 
certifications and that 
the CBC is free of 
cracks, defects, or 
other damages that 
may have occurred 
during transit to site. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Rubber gasketed joints conform to the 
requirements of ASTM C443? (Spec 
Subsection 705.03 Special Provision)

gaskets matched the 
requirement

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Rubber gasketed joints conform to the 
requirements of ASTM C443? (Spec 
Subsection 705.03 Special Provision)

Rubber gasket does 
confirm to the 
requirement of ASTM 
C443. Note: However 
in ACONEX it's 
reviewed with 
comments. The 
assessment is a 
DVR-603-000-
DMERENICH33

  cLOSED 3/27/2019 
11:53:31 
AM -06:00

Audit 
Commen
t

The 
referenced 
Aconex 
assessment 
DVR-603-
000-
DMERENIC
H33 was 
closed as 
conforming 
on 9-12-18. 
Gasket 
submittal is 
in place 
and 
approved 
C70-KIE-
DRN-ML-
000033

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Safety critical plan 
was submitted and 
approved.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Requirement met Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Safety Critical plan is 
in place

Conformanc
e

1/15/2020 
1:47:43 PM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 3/14/2019 
8:55:18 AM -
06:00

Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Per the shoring 
safety critical plan 
positive protection 
was not installed to 
protect workers & the 
work area from 
traffic. Crews 
excavated a hole 
within the clearzone 
of the WB Havana on 
ramp without positive 
protection putting the 
worker area and 
motoring public in 
danger. Crews 
addressed the issue 
by installing barrier 
the first night shift 
after the issue was 
found.

  5/20/2019 
8:16:19 AM 
-06:00

Audit 
Commen
t

The barrier 
was fixed 
immediately 
after 
notification 
was given. 
KIC is 
implementi
ng a plan 
for 
constructio
n zones 
near barrier

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Each drainage crew 
followed the SOP's 
for Excavation and 
Trenching. A trench 
box was used 
throughout the 
placement of the 
pipe. Backfilling the 
pipe with #67 stone 
occurred 
concurrently with the 
pipe placement.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Safety critical plan 
submitted and 
approved

Conformanc
e

4/29/2019 
12:11:29 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

submitted and 
approved

Conformanc
e

4/18/2019 
8:08:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

safety critical plan 
submitted and 
approved

Conformanc
e

4/18/2019 
8:09:20 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Survey at the 
beginning of the full 
weekend closure to 
mark the appropriate 
trench areas for saw 
cutting. The pipe was 
centred within the 
excavation.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Manholes and inlets 
are staked, but are 
not yet in place.  
Foreman says that a 
gas line needs to be 
relocated to the 
opposite side of the 
roadway before this 
work can be done.

Conformanc
e

1/15/2020 
1:47:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Gaskets used for 
jointing

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Gaskets installed per 
spec

Conformanc
e

1/15/2020 
1:47:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
installed on pipes. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Underground utilities 
were located and 
potholed prior to 
excavation. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

A pothole truck was 
on the job site the 
first half of the 
weekend to help 
locate tie ins to 
existing drainage 
pipes.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Underground utility conflicts located 
and/or potholed and resolved.

Clay utility conduits 
and 24" RCP was 
found in the 
excavation. Both 
were abandoned 
before removal.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Conflicts have been 
identified, but 
scheduling has not 
resolved those 
issues yet.

Conformanc
e

1/15/2020 
1:47:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Underground utility conflicts located 
and/or potholed and resolved.

per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Underground utility conflicts located 
and/or potholed and resolved.

All underground 
utilities were properly 
located and 
identified.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Trench bed has been properly graded and 
compacted

Witnessed trench 
bed properly graded 
and compacted.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Requirement met Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Bedding used is 
Class 1 Backfill

Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Trench bed has been properly graded and 
compacted

Trench bottom, 
subgrade, has been 
properly graded and 
compacted. 
Compaction testing 
was performed to 
ensure suitable prior 
to placement of CBC 
bedding. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Trench bed has been properly graded and 
compacted

The crew used an 
aluminum level to 
screed the grade to 
ensure the proper 
slope. A plate 
compactor was used 
before placing the 
next section of the 
box culvert.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

The trench 
excavation was deep 
enough to meet the 
required depth of 
bedding beneath the 
pipe. #67 Stone was 
used for backfill and 
does not require 
compaction.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Rock encountered during trenching has 
been removed to 12" below grade.

Rock was not 
encountered during 
the excavation.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

The elevation was 
appropriate to make 
the required tie ins to 
the slot drain.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Alignment and elevation of trench matchs 
the plans and specifications

A pipe laser was 
used throughout the 
day. The proper 
safety measures 
should be taken at 
the end of the day to 
retrieve this 
equipment. The 
culvert was closed 
up for the shift. An 
individual went down 
the manhole into the 
confined space 
without 
communicating his 
intentions. Proper 
communication 
would have been 
key.

  5/10/2019 
7:55:53 AM 
-06:00

Audit 
Commen
t

Understood 
and agree. 
The JHA 
reflects 
confined 
space and 
entry/exit of 
the 
culverts/pip
e. 

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment of the 
CBC, as well as 
elevation, complies 
with the plans and 
tolerances within the 
specifications. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment per plan Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width is a 
minimum of 1'-6" 
from each outside 
face to ensure proper 
compaction may be 
achieved in 
successive lifts. The 
trench bottom 
conforms to the 
minimum depth of 3" 
in soil, as called for 
within the M&S 
Standards. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Excavation per spec Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Requirement met Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

The trench width and 
depth were adequate 
for the precast 
element.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

The trench width was 
7ft wide for an 18" 
RCP element. 
Reference photos

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

The bedding/fill 
around the pipe was 
a #67 stone. This 
material was agreed 
upon by the 
appropriate parties 
before the weekend 
work began. The 
depth was in 
conformance of the 
M&S standards (M-
206-1).

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Check the type and depth of bedding for 
conformance with M&S Standards.

The depth of bedding 
does not conform to 
the M&S Standards. 
Two different 
measurements were 
taken. They were 
found to be 4.75" & 
5.5" inches 
respectively. 
Reference photos for 
measurements and 
locations.

  849 was 
created

4/2/2019 
12:45:41 
PM -06:00

NC-2 This will be 
resolved in 
NCR 0849. 

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/25/2019 
1:52:23 PM -
06:00

Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding does not 
meet CDOT 
standards in material 
and does not meet 
CCD standards for 
depth.  Please see 
attached pictures.  
This is for the 3rd 
section of CBC from 
west going east.  

  849 created 5/14/2019 
7:27:05 AM 
-06:00

NC-2 NCR-0849 
has been 
written to 
track this 
issue. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 (3" below 
pipe to 1' above)

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding material and 
depth of bedding 
were in conformance.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

The Developer and 
Department 
discussed and 
agreed upon a 
minimum of 6" of 
Class 6 Bedding 
material to be 
placed, as well as 
0.5" +/- of Class 1 
material for ease of 
constructability (i.e. 
leveling, setting, and 
placement of CBC). 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage When conduits are to be installed in new 
embankments, the embankment shall first 
be constructed to the required height of at 
least 0.3 times the outside diameter or 
raise of the conduit, and for a distance 
each side of the conduit location of at 
least 5 times the diameter or span of the 
conduit, after which the trench shall be 
excavated and the conduit installed.

The pipe was 
installed in the 
existing in-situ 
roadway 
embankment.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

The pipe was an 18" 
RCP which is 
conformance with the 
plans.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

Pipe matches the class, size and type 
shown on the plans.

Material used for 
slotted trench drain 
pipe was observed to 
be in conformance of 
submitted material, 
and of the type and 
size shown on the 
plans. 

Conformanc
e

4/18/2019 
3:42:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe placed matches 
class, size and type 
as shown in the 
plans.

Conformanc
e

8/8/2019 
2:28:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe size matches 
plan

Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Pipe matches the class, size and type 
shown on the plans.

CBC matches the 
approved RFC plans 
for class, size, and 
type. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Pipe matches the class, size and type 
shown on the plans.

All box culvert 
structures placed 
matched approved 
APL.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Requirement met Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

Damaged pipe was 
found in material on 
site and crews 
marked it planning to 
cut off damaged end 
and use at tie in/out 
of a box.

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

Witnessed no box 
culvert structures 
damaged prior to 
installation.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No pipe was found to 
be damaged during 
periodic visual 
inspections.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Trench excavation 
consisted of 
removing sawcut 
asphalt, concrete, 
and soil beneath to 
the planned depth. 
Trench width and 
alignment was 
observed to be in 
conformance, and 
survey was observed 
to perform frequent 
alignment checks. 

Conformanc
e

4/18/2019 
3:42:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

began and 
downstream end and 
pipe was checked 
with the laser & 
target as it was set

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Foreman stopped 
and verified his laser 
is on line.

Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Meets spec Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Trench excavation 
completed correctly 
with the assistance 
of construction 
shoring system. Prior 
to placement, and 
during placement, of 
CBC, frequent 
alignment and 
elevation checks 
were performed on 
the CBC to ensure 
flow-line 
smoothness. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Placement at 
downstream end

Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Pipe placement begun at downstream 
end?

CBC Installation 
began at the 
downstream end and 
proceeded upstream.

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

Pipe placement begun at downstream 
end?

12" Slotted Drainage 
Pipe (Trench Drain) 
was observed to be 
placed beginning at 
the downstream end.

Conformanc
e

4/18/2019 
3:42:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

The pipe placement 
started at the 
downstream end.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Class 1 material was 
placed up to 
springline of pipe. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

All pipe placed was 
in contact with 
bedding material at 
he proper flow line.

Conformanc
e

8/8/2019 
2:28:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

From visual 
inspection, the entire 
length of each pipe 
was in contact with 
the bedding.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

By using an 
aluminum level as a 
screed and a plate 
compactor. The crew 
was able to ensure 
full contact between 
bedding and box.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Requirement met Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Witnessed box 
culvert structures 
being properly 
placed and flow lines 
checked.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Pipe rests in contact 
with bedding

Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Pipe bedding 
material properly 
graded to ensure 
entire length of CBC 
rests in contact with 
the bedding. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end upstream Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Box culvert 
structures grooved 
ends were placed 
properly.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Placed correctly with 
bell end upstream 
and the placement 
started at the 
downstream end.

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

The bell end of the 
pipe was placed 
upstream.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell of pipe was 
placed upstream. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Ensure that all lift holes are properly 
plugged.

All lifting holes were 
properly plugged with 
approved material as 
specified in 
Standards and 
Specifications. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

Pipe defects and 
damage corrected 
prior to placement

Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Damage or displacement to pipe or 
structure corrected before backfill

No damage was 
witnessed before the 
placement of each 
box section.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Sanitary Sewer lines pressure tested for 
water tightness prior to backfilling

testing performed by 
CCD and approved

Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

backfill per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

All backfill material 
was placed on both 
sides of box culvert 
structures 
simultaneously.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Requirement met Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Lifts acceptable Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Each side of the 
culvert was backfilled 
and compact at the 
same time. IQC and 
PC were conducting 
12" tests throughout 
the day. The 6" lift 
thickness was not 
enforced. The crew 
did place 12" paint 
marks on the culvert 
to aid in the effort. 
Reference photos for 
more information.

  5/14/2019 
7:30:54 AM 
-06:00

Audit 
Commen
t

IQC and PC 
verified the 
marks on 
the side of 
the box 
culvert 
were 8" 
loose. PC 
and IQC 
test using 
8" depths. 
This 
process 
catches 2" 
of the 
previous lift. 
 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material was 
placed 
simultaneously on 
both sides of the pipe 
in 6" compacted lifts.

Conformanc
e

8/8/2019 
2:28:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Each side of the pipe 
was simultaneously 
placed.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material 
consisted of concrete 
placement to top of 
trench with a slope 
inwards to slotted 
drain pipe for flow. 
Per the Slotted drain 
plan Model 4-11-
19.pdf, concrete 
backfill was to have 
been a combination 
of both Class B/D/P 
4500 PSI Mix on 
bottom of trench & 
Class E 7150 PSI 
Mix on the top. Only 
Class D Standard 
4500 PSI Mix was 
observed to have 
been used. 

 Class D 
concrete 
utilized for its 
higher 
quality, and 
will perform 
as needed 
and planned. 
 

4/29/2019 
8:45:08 AM 
-06:00

Audit 
Commen
t

Correct, 
only D 
concrete 
was placed 
due to 
known 
performanc
e of this 
material 
and its 
higher 
quality.  

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

#67 Stone was used 
as backfill. 
Compaction cannot 
be taken on this 
material.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
achieved in lifts. PC 
and/or IQC achieved 
passing density tests 
at required intervals. 

Conformanc
e

12/4/2019 
6:21:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Proper compaction 
was obtained prior to 
placing successive 
lifts.

Conformanc
e

8/8/2019 
2:28:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Required compaction obtained prior to 
placing successive layers

IQC and PC staff 
were using Nuclear 
gauges to ensure 
proper compaction 
was obtained at the 
required frequency. 
The moisture content 
of the material was 
rather inconsistent. 
There was a water 
truck onsite the 
entire day. So the 
crew was able to 
adjust appropriately 
to get the moisture 
within the +/- 2.0% of 
optimum.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

IQC checked the 
compaction per 
schedule

Conformanc
e

1/15/2020 
1:47:10 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Required compaction obtained prior to 
placing successive layers

Proper compaction 
obtained in each 
layer of backfill prior 
to the placement of 
layers on top. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Class 1 backfill failed 
first IQC test. The 
foreman reworked 
the area and IQC 
retested the backfill 
getting a passing 
test.

Conformanc
e

12/18/2018 
2:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 12/3/2018 
12:23:40 PM -
07:00

Required compaction obtained prior to 
placing successive layers

Proper compaction 
was obtained on all 
lifts and density tests 
performed and 
passed.

Conformanc
e

11/15/2018 
8:06:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Required compaction obtained prior to 
placing successive layers

compaction testing 
per plan

Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage In-place pipe checked for damage prior to 
backfilling and again before accepting 
project

All pipe placed was 
checked prior to 
backfilling.

Conformanc
e

8/8/2019 
2:28:45 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Pipe and structures must be cleaned prior 
to acceptance

The crew used a 
broom throughout 
the operation to 
clean the nuisance 
material that made 
its way into the 
culvert before the 
placement of the 
next section.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 3/26/2019 
2:02:41 PM -
06:00

Trenches in roadway resurfaced before 
opening to traffic

Backfilling the area 
wrapped up on 
Sunday afternoon. 
Dylan Gibbons was 
onsite to witness this. 
The cold patch was 
used to cover the 
area before it was 
open to traffic. 
Proper resurfacing 
will occur in the 
coming days once 
the box culvert is 
extended past the 
curb line. Reference 
the attached photos.

Conformanc
e

3/25/2019 
4:00:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trenches in roadway resurfaced before 
opening to traffic

Filter fabric was 
placed over the 
stone then asphalt 
was used to bring the 
crossing up to the 
existing asphalt. 
These observations 
were completed 
during the day shift. 
The pipe placement 
was not complete by 
the end of the night 
shift.

Conformanc
e

4/15/2019 
9:26:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

4/19/2019 
8:26:39 AM -
06:00

Trenches in roadway resurfaced before 
opening to traffic

Where necessary 
(i.e. slotted drainage 
pipe connection to 
temporary 18" pipe 
crossings), trenches 
were resurfaced with 
the proper material 
and to the correct 
grade and cross 
slope prior to 
opening to traffic. 

Conformanc
e

4/18/2019 
3:42:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Trenches in roadway resurfaced before 
opening to traffic

per plan Conformanc
e

3/1/2019 
9:09:41 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Trenches in roadway resurfaced before 
opening to traffic

Trench in roadway, 
once compacted 
correctly with proper 
lifts, was resurfaced 
with temporary 
asphalt and striped 
prior to opening to 
any traffic. 

Conformanc
e

4/12/2019 
1:08:57 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:49:33 PM -
07:00

Exit 279B (*CO-11) / Crossroad Name - 
Central Park Blvd - WB 

LCR showed correct 
times

Conformanc
e

12/4/2018 
11:43:42 
AM -07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/26/2018 
2:32:59 PM -
07:00

Exit 279B (*CO-11) / Crossroad Name - 
Central Park Blvd - WB 

[1] - The ramp 
closure was in 
compliance with the 
allowable time 
frames.

Conformanc
e

12/18/2018 
2:21:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

The Contractor shall notify the Engineer 
at least five working days prior to 
beginning excavation.

Notification was one 
day and the vehicle 
for notification was 
the POD

  3/19/2020 
7:42:27 AM 
-06:00

Audit 
Commen
t

Acknowled
ged. Winter 
activities 
can be 
tough to 
schedule. 
POD and 3 
week 
schedule 
meetings 
are the best 
venues for 
notification. 

Closed
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Reason
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Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

Review Excavation Definitions Per plan Conformanc
e

1/15/2020 
2:05:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork If the material is found to be unsuitable, it 
must be replaced with a material that is 
suitable for use as an embankment 
foundation.

Suitable material 
found to be utilized 
for embankment 
foundation. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were all 
located. 

Conformanc
e

5/11/2020 
10:42:48 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities (i.e. fiber 
lines) were located 
and dig permit was 
up-to-date for 
excavation 
operations. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were located 
and backfilling was in 
accordance to the 
spec.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

No utilities Conformanc
e

1/15/2020 
2:05:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Location of utilities 
was laid out prior to 
any work taking 
place. 

Conformanc
e

11/20/2019 
8:11:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

No utilities in the 
area of 6605.

Conformanc
e

3/25/2019 
4:14:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

No significant 
environmental 
measures necessary

Conformanc
e

1/15/2020 
2:05:08 PM 
-07:00

C Closed
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Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Silt fence was 
properly installed.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Environmental 
aspects fall within 
compliance during 
excavation 
operations. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Conformance Conformanc
e

4/12/2019 
1:11:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

Review the types of excavation that will 
be required for the project

Reviewed Conformanc
e

1/15/2020 
2:05:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Review Embankment Placement and 
Compaction Requirements for (a) Soil 
Embankment, (b) Rock Embankment and 
Rock Fill and (c) Use of Recycled 
Concrete and Asphalt

Soil embankment 
used and compacted.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Become familiar with the typical sections 
of the Contract Plans.

Appeared to be in 
conformance with 
Typical Section. 
Witnessed Survey.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Verify that slope stakes are properly set Did not visually see 
any slope stakes for 
the construction of 
the East or West 
side. Survey points 
were painted on 
columns and 
Retaining Walls. 
Project has been 
modeled for GPS 
equipment.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 206 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Verify that slope stakes are properly set Slope stakes placed 
at 20' away from 
edge of viaduct 
columns designating 
the "no dig zone". 
Top of slope will be 
at this location and 
properly sloped down 
from there to base of 
excavation. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that slope stakes are properly set All slope stake were 
properly set

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Visually check staking for obvious 
irregularities (e.g., off right of way).

Work being 
performed within the 
permitted area. No 
visual irregularities 
noted. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Visually check staking for obvious 
irregularities (e.g., off right of way).

Conformance Conformanc
e

4/12/2019 
1:11:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Visually check staking for obvious 
irregularities (e.g., off right of way).

Staking was 
checked.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

Visually check staking for obvious 
irregularities (e.g., off right of way).

No issues Conformanc
e

1/15/2020 
2:05:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1/16/2020 
7:25:13 AM -
07:00

Observe the area for unsuitable material 
and wet spots.

No issues Conformanc
e

1/15/2020 
2:05:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the area for unsuitable material 
and wet spots.

Area was 
constructed with 
suitable material.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the area for unsuitable material 
and wet spots.

No unsuitable 
material or wet spots 
were observed.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Observe the area for unsuitable material 
and wet spots.

Witnessed no 
unsuitable material 
being placed. During 
Proof Roll wet spots 
were identified and 
corrected by the 
contractor.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed
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Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

Observe the area for unsuitable material 
and wet spots.

3 areas were 
observed for 
unsuitable material 
and wet spots. 
Material was 
removed from site.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the area for unsuitable material 
and wet spots.

No unsuitable 
material remained 
after excavation. 

Conformanc
e

5/11/2020 
10:42:48 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the area for unsuitable material 
and wet spots.

No observed 
excessive wet spots, 
or unsuitable 
material, was noted. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the area for unsuitable material 
and wet spots.

Area was 
constructed with 
suitable and material 
and no wet spots 
were visibly noticed.

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify removal or treatment based on the 
direction given by the Project Engineer.

Top 1' of material is 
being removed and 
hauled off per the 
PA. 

Conformanc
e

11/20/2019 
8:11:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Be alert to any condition that could 
indicate a possible slide area

Current excavation 
method should be 
monitored, and 
potentially changed 
to ensure that a 
possible slide area is 
not created. See 
attachment. 
Contractor noted the 
area would be 
properly sloped as 
excavation 
proceeded to 
planned limits. 

Excavation 
methods will 
be monitored 
frequently by 
PC and IQC.

5/13/2019 
6:48:11 AM 
-06:00

Audit 
Commen
t

Acknowled
ged. Slopes 
are 
monitored 
frequently 
by PC and 
IQC. 

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Be alert to any condition that could 
indicate a possible slide area

The contractor 
adjusted the slope on 
the left side of the 
615-W2 slope to 
meet the 1.25:1 
requirement.

Conformanc
e

1/9/2019 
1:37:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Stakes and control 
points are all still 
intact.

Conformanc
e

1/9/2019 
1:37:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Top of slope stakes 
were preserved as 
carefully as they 
could for reference 
during excavation/ 
embankment 
operations. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Control points and 
stakes were 
preserved. 

Conformanc
e

4/2/2020 
6:51:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Clearing and 
grubbing was 
completed.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Area is being 
properly cleared, to 
include removal of 
asphalt, curb and 
gutter, sidewalk, etc. 
as well as the top 1' 
of material as called 
out in the PA. 

Conformanc
e

11/20/2019 
8:11:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Area properly 
cleared and grubbed, 
to include removal of 
top 1' of material. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Verify that the site has been properly 
cleared and grubbed

Area was properly 
cleared and grubbed, 
to include removal of 
the top 1' of material 
as required per the 
PA. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Conformance Conformanc
e

4/12/2019 
1:11:33 PM 
-06:00

C Closed
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Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Verify that the site has been properly 
cleared and grubbed

Location, Frontage 
Road & Northwest of 
Colorado Blvd., was 
properly cleared and 
grubbed (to include 
the top 1' of 
material), stockpiled, 
and hauled off site. 
Earthwork was 
performed in the 
area, and graded to 
allow for ease of 
access and for future 
construction work in 
the area. 

Conformanc
e

3/18/2019 
7:34:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Verify that the site has been properly 
cleared and grubbed

Site observed to 
have been properly 
cleared and grubbed, 
to include removal of 
all trees, shrubs, 
bushes, etc., as well 
as the top foot of 
material for all 
locations West of 
Colorado Blvd as 
stated within the PA. 

Conformanc
e

4/15/2019 
10:37:04 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Area was properly 
cleared and grubbed

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the site has been properly 
cleared and grubbed

All topsoil and grass 
in the wall excavation 
was removed.

Conformanc
e

1/9/2019 
1:37:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 
No signs of organic 
or foreign material 
noticed.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Observe and report noticeable changes in 
excavated material with regard to type, 
texture, and color.

No noticeable 
changes in material 
being placed.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Observe and report noticeable changes in 
excavated material with regard to type, 
texture, and color.

The soil on site at the 
excavation appeared 
very uniform.

Conformanc
e

1/9/2019 
1:37:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Observe and report noticeable changes in 
excavated material with regard to type, 
texture, and color.

No noticeable 
changes in 
excavated material 
was noted, in 
regards to type, 
texture, and color. 
Where concrete and/ 
or asphalt was found 
and excavated, a 
separate stockpile of 
material was created 
to be hauled off 
separately from rest 
of soils. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Approval of embankment material is 
contingent on the material meeting the 
Atterberg Limit and gradation 
requirements specified in the Contract

Please provide 
location of proctor 
and test results.

  Results 
have been 
documented.

11/6/2018 
9:15:39 AM 
-07:00

Audit 
Commen
t

PC test 
results are 
available in 
SharePoint 
quality PC 
inspection 
and tests. 
IQC test 
results are 
available in 
Spectra 
quest 
and/or  
SharePoint 
in IQC tests 
for 
temporary 
work. 

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

The topsoil in the 
area was removed 
and I noticed no 
organics in the 
material at the wall 
excavation.

Conformanc
e

1/9/2019 
1:37:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

Conformance Conformanc
e

4/12/2019 
1:11:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Observe that rounding along the top of cut 
slopes is performed where specified.

Top of cut slopes 
were rounded as 
planned and 
specified. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

Due to inlets being 
higher than subgrade 
drainage of the area 
was very minimal 
and the excavated 
area was holding 
water following a 
precipitation event.

Conformanc
e

4/12/2019 
1:11:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

No damage to 
embankment was 
observed after 
placement.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Ensure that the Best Management 
Practices for water quality control are 
monitored as required

The contractor had 
installed some BMP's 
and added additional 
ones after a site visit 
from Emily Koenigs.

Conformanc
e

1/9/2019 
1:37:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Ensure that the Best Management 
Practices for water quality control are 
monitored as required

Inlet protections were 
in placed. However 
inlets were blocked.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Ensure that the Best Management 
Practices for water quality control are 
monitored as required

Denver water has 
been contacted to 
perform disinfection 
testing of the water 
main as a part of the 
testing requirements, 
and to ensure best 
management 
practices for water 
quality control 
(10/30/18).  

Conformanc
e

11/6/2018 
9:28:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Ensure that the Best Management 
Practices for water quality control are 
monitored as required

BMPs per plan Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Ensure that the Best Management 
Practices for water quality control are 
monitored as required

Area is being 
continuously 
monitored in regards 
to BMPs in place 
during excavation 
operations. This 
includes street 
sweeping, watering 
as dust control, and 
inlet protection along 
city streets. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Verify that slopes and transition areas are 
being treated as specified with regard to 
keying the new material

Per 208 
Specifications, all 
slopes shall be 
tracked vertically or 
surface roughened at 
the end of each shift 
as a form of slope 
control. All grading 
crews should ensure 
this is being 
completed prior to 
end of each shift. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that slopes and transition areas are 
being treated as specified with regard to 
keying the new material

Transition areas 
were treated 
properly. 

Conformanc
e

5/11/2020 
10:42:49 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material was clean 
and free of organics.

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

fill per plan Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

I observed no 
organics or frozen 
materials in the fill 
material and it was 
uniformly mixed.

Conformanc
e

12/4/2018 
11:42:55 
AM -07:00

C Closed
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Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Backfill consists of 
imported sand 
materials from 
Aggregate Industries 
around the pipe 
material, including 
bedding, and 
followed by existing 
material that is 
moisture conditioned 
and uniformly mixed. 
Organic material has 
not been observed to 
be removed. Per PC, 
unsuitable material 
has been found 
previously, and 
replaced to ensure 
stable and 
compacted area per 
the specification.  

Conformanc
e

11/6/2018 
9:28:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Contractor followed 
CDOT Standard 
Spec 203.06

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

All embankment 
material used was 
free of organic and 
frozen material and 
was mixed uniformly.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

All embankment 
placed was free of 
organics.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

All embankment 
material used was 
free of organics and 
frozen material.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material is free of 
organics.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

All material being 
placed has been free 
of organics and no 
frozen material has 
been witnessed.

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Concrete rubble that 
has been placed is 
within the allowable 
dimensions.

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Concrete and asphalt 
chunks are being 
removed and 
disposed off 
properly. They are 
being utilized 
elsewhere where 
applicable and 
allowed. 

Conformanc
e

11/20/2019 
8:11:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No rocks or concrete 
used were lager than 
the allowable 
dimensions.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 12/13/2018 
4:27:27 PM -
07:00

Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Concrete chunks 
placed in the fill 
exceeded the 
maximum dimension 
as identified in 
203.03 (greater than 
24 inches).  

  NCR 552 
was added.

1/24/2019 
2:24:50 PM 
-07:00

NC-2 This issue 
is being 
tracked with 
NCR 552 
on block 
6217

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Does not appear that 
embankment 
material placed had 
any signs of rocks, 
concrete, or asphalt. 
Material was clean.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Material witnessed 
being used for 
backfill was free of 
concrete and asphalt 
chunks.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

The material that I 
observed being 
placed and 
compacted had no 
chunks of any 
material larger than 
allowable.

Conformanc
e

12/4/2018 
11:42:55 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

The contractor did a 
good job of placing 
lifts of material that 
were in conformance 
and did not exceed 
the allowable 
maximum thickness.

Conformanc
e

12/4/2018 
11:42:55 
AM -07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

fill per plan Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

PC/ IQC failed to 
provide proper 
documentation of 
inspection (lift 
thicknesses, proper 
compaction per lift, 
witnessing of proper 
compaction/density 
testing, etc.) for the 
re-work of the 
waterline due to the 
gate elevation issue 
at Vine Street that 
was determined by 
Denver Water 
inspector and PC. 
Re-Work Inspection 
reports/documentatio
n/pictures were 
requested 11/2/2018 
from IQC. 

 Addressed 
in NCR 
0414.

4/28/2019 
9:47:46 AM 
-06:00

NC-2 Please see 
NCR-414

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Contractor followed 
CDOT Standard 
Spec 203.07 (a).

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

All lifts noticed were 
placed in allowable 
maximum thickness.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

All embankment 
material was placed 
within allowable 
maximum thickness.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Lifts appear to have 
been placed per 
spec.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material has been 
witnessed being 
placed in uniform 
allowable maximum 
thickness.

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Lift thickness was 
measured and was 8 
inches loose.

Conformanc
e

3/25/2019 
4:14:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Embankment 
material was placed 
in accordance to the 
Spec.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

All lifts noticed were 
placed in 8" lifts and 
compacted using a 
static roller and a 
plate compactor.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Embankment 
material used was in 
accordance to the 
Standard Spec 
203.07. Placed and 
compacted according 
to spec.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

The embankment 
material fell within 
the proper 
classification and 
was placed using the 
appropriate methods 
specified for that 
material.

Conformanc
e

12/4/2018 
11:42:55 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

I talked several times 
with the material 
testers from Vivid 
and confirmed that 
the compaction of 
the material met the 
requirements for 
moisture content and 
density.

Conformanc
e

12/4/2018 
11:42:55 
AM -07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

IQC made changes 
as necessary.  final 
fill per plan

Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

See evidence from 
Item #4. Only one 
test from IQC 
technician 
(GROUND) was able 
to be supplied when 
requested for all re-
work in this area. 

  Addressed 
in NCR 
0414.

4/28/2019 
9:48:06 AM 
-06:00

Audit 
Commen
t

Please see 
NCR-414

Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction was 
achieved for proper 
moisture content and 
target density.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

All tests observed 
had passing moisture 
and dry density 
results.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Observed 
compaction and 
density tests. Density 
tests were failing at 
first.
Contractor then 
pulled another 
sample of material 
being placed. 
Results came back 
with a lower Proctor. 
All tests witnessed 
there after were all 
passing. Witnessed 
IQC testing.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

PC and IQC were on 
site observing 
compaction and 
densities.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

All compaction 
observed was done 
uniformly. 

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
observed. Density 
tested were 
performed and 
passed.

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Witnessed several 
density tests being 
performed. Failing 
test areas were 
corrected and 
retested with passing 
results.

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Crews appeared to 
be following a roller 
pattern.  IQC was 
onsite during 
placement and 
compaction. 
Embankment 
material was coming 
from 5109 (AP-109 
location)

Conformanc
e

3/25/2019 
4:14:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Monitor the operation of specialized 
compaction equipment for compliance.

Contractor is 
compacting fill area 
with heavy sheep's 
foot roller and is in 
compliance.

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Monitor the operation of specialized 
compaction equipment for compliance.

Witnessed 
specialized tamper 
being used.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Monitor the operation of specialized 
compaction equipment for compliance.

Contractor was in 
conformance with 
CDOT Spec 203.07 
(a)

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed
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Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Check that the top two feet of 
embankment is constructed with rock free 
material.

Existing material is 
being used for 
embankment backfill, 
consisting of rock 
free material within 
the top two feet. 
During the backfill 
process, fill was 
changed to material 
from Brighton 
stockpile, which also 
did comply with 
being rock free 
material within the 
top two feet. 

Conformanc
e

11/6/2018 
9:28:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Check that the top two feet of 
embankment is constructed with rock free 
material.

Verified the top 2' of 
embankment was 
constructed with rock 
free material.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Check that the top two feet of 
embankment is constructed with rock free 
material.

Noticed top two feet 
of embankment 
being rock free.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Check that the top two feet of 
embankment is constructed with rock free 
material.

per plan Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment was 
constructed with rock 
free material.

Conformanc
e

8/8/2019 
2:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment were 
constructed with rock 
free material.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment was 
constructed with rock 
free material.

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet are rock 
free.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll per spec.  
Eastern most section 
is not yet completed.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof rolling has 
been conducted per 
spec. Soft spots 
have been identified 
and repaired.

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted and 
passed.

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted. IQC was 
present and proof roll 
passed.

Conformanc
e

7/17/2019 
3:08:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll operation 
was conducted per 
Spec.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted , soft 
spots were identified 
and corrected.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted per spec.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

The proof roll was conducted in 
conformance with the specification?

Please provide 
weight ticket to 
confirm weight of 
equipment.

  Results 
have been 
posted.

11/6/2018 
9:16:01 AM 
-07:00

Audit 
Commen
t

The water 
truck weight 
tickets are 
available in 
SharePoint 
under PC 
testing and 
inspection. 

Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

The proof roll was conducted in 
conformance with the specification?

Contractor did not 
follow CDOT 
Standard Spec 
203.08. Contractor 
used a water truck to 
perform Proof 
Rolling.

  
Documentati
on was 
provided.

11/6/2018 
9:16:40 AM 
-07:00

Audit 
Commen
t

Standard 
specificatio
n 203.08 
states - 
Proof rolling 
with 
pneumatic 
tire 
equipment 
using a 
minimum 
axle load of 
18 kips per 
axle. A 
water truck 
is 
technically 
pneumatic 
and all 3 
Kiewit water 
trucks have 
a 80,000 lb 
registration. 
PC 
uploaded a 
weight 
certificate 
for the 
water 
trucks in 
SharePoint 
under PC 
testing. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Embankment 
material was placed 
to adjacent structure 
and utilities to avoid 
damage.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Embankment 
material was placed 
along adjacent 
utilities in 8" lifts, 
compacted and 
density tests 
performed.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Imported material used for backfilling pipe 
(storm sewer, cross culverts, side drains, 
etc.) shall be tested for compatibility with 
the selected pipe material.

Native material 
passing the 203 spec 
was used above box 
colvert. #67 stone 
was used to backfill 
trench around box 
culvert.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Imported material used for backfilling pipe 
(storm sewer, cross culverts, side drains, 
etc.) shall be tested for compatibility with 
the selected pipe material.

Imported sandy 
material from 
Aggregate Industry 
has been tested for 
compatibility with the 
selected waterline 
pipe material. 

Conformanc
e

11/6/2018 
9:28:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Imported material used for backfilling pipe 
(storm sewer, cross culverts, side drains, 
etc.) shall be tested for compatibility with 
the selected pipe material.

backfill per plan Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Oversize material should not be used 
around structures or pile driving locations.

No oversize material 
was placed around 
structures.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

No roots, logs, or 
unsuitable materials 
were observed 
during excavation.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Unsuitable material 
was identified and 
removed to 
designated area.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 12/13/2018 
4:27:27 PM -
07:00

Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Roots, trash, metals 
(dowel bars, inlet 
tops, etc) were all 
witnessed in the fill 
placed at 6217.

    NCR 552 
was added.

1/24/2019 
2:24:54 PM 
-07:00

NC-2 This issue 
is being 
tracked with 
NCR 552 
on block 
6217

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

No unsuitable 
materials were 
placed. 

Conformanc
e

6/1/2020 
7:53:49 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Witnessed contractor 
personel removing 
unsuitable material 
from the fill area on a 
regular basis. All 
unsuitable material is 
being properly 
disposed. 

Conformanc
e

4/4/2019 
3:59:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Typical sections for 
side slopes, grade, 
and elevations will 
continue to 
frequently monitored 
for conformance as 
operations proceed. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

No detailed 
monitoring of 
earthwork cross 
sections noted within 
PC/IQC reports. 
Along with which 
correct typical is 
being utilized for 
conformance with the 
cross-section during 
installation (width, 
side slope, grade, 
etc.). 

 Daily 
Reports 
included in 
sharepoint & 
Aconex do 
not include 
any on-going 
earthwork 
this date of 
inspection.

4/28/2019 
9:56:59 AM 
-06:00

Audit 
Commen
t

No 
earthwork 
activities 
were on-
going on 
11/2/18.  all 
checklists 
are now on 
sharepoint 
and in 
Aconex.  

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

per plan Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

per contract Conformanc
e

3/1/2019 
9:10:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 11/6/2018 
10:08:09 AM -
07:00

After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Roadway grade and 
prism are to be 
monitored as work 
progresses in this 
block. Backfill was 
brought up to match 
existing grade. 

Conformanc
e

11/6/2018 
9:28:52 AM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Roadway prism 
underneath curb to 
curb was properly 
constructed.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 11/5/2018 
10:31:17 AM -
07:00

After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Witnessed IQC 
testing.

Conformanc
e

11/5/2018 
10:18:02 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

The Department’s inspectors have a 
responsibility to thoroughly inspect all 
subgrade in cooperation with the 
Contractor’s forces.

IQC forces were on 
site and passing 
tests were observed.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Elevations still need 
to be provided by 
contractor to verify 
correct elevations.

  5/20/2019 
8:15:32 AM 
-06:00

Audit 
Commen
t

PC as built 
data is 
provided to 
IQC during 
the 
subgrade 
Hold Point. 
This 
specific 
area was 
survey 
request 
242. 

Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade and base 
were constructed per 
plans and survey 
crew was on site.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
constructed and 
inspected for proper 
grade and alignment. 

Conformanc
e

5/11/2020 
10:42:49 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
constructed in 
accordance with 
plans. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade did not 
appear to be 
stringlined the grade 
was not uniform 
having significant 
humps and dips 
resulting in pavement 
depth which does not 
meet the 4" depth 
shown in the design. 
Attached are photos 
of section where the 
depth does not meet 
the design.

    Ncr 0985 8/12/2019 
11:53:24 
AM -06:00

NC-2 NCR 0985 
was 
generated 
to track this 
issue

Closed

Central 70 C 0704-241 Subgrade Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade elevation, 
cross-slope, and 
alignment were 
obtained.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

The subgrade was 
shaped to the 
required grade per 
plans, free of all ruts, 
and uniformly 
compacted.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
grade. 

Conformanc
e

4/2/2020 
6:51:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped and 
compacted properly. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped and 
compacted properly. 

Conformanc
e

5/11/2020 
10:42:49 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Inspection performed 
witnessed IQC on 
site.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Contractor is 
following CDOT 
Standard Spec. 203

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 3. Ensure that the specified materials 
have been incorporated into the work in 
accordance with .

Materials were 
incorporated 
properly. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 3. Ensure that the specified materials 
have been incorporated into the work in 
accordance with .

Appropriate materials 
were placed in 
grade. 

Conformanc
e

4/2/2020 
6:51:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

IQC achieved 
passing densities on 
material. 

Conformanc
e

4/2/2020 
6:51:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Bases was 
compacted to the 
required 
Moisture/Density.

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

The subgrade was 
dusty on the surface 
and did not appear to 
have proper 
moisture.

  7/23/2019 
12:24:28 
PM -06:00

Audit 
Commen
t

The water 
truck was 
out at the 
beginning 
of shift for 
proof 
rolling. 
During the 
proof roll 
and prior to 
paving if 
the grade 
shows 
signs of 
moisture 
loss IQC 
will make 
the call to 
add 
moisture. 

Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted and 
density/moisture 
tests passed.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed
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Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

All lifts were 
compacted and 
density tests 
performed and 
passed.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

All materials were 
compacted to the 
required moisture 
and density. 
Witnessed IQC 
testing.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

Densities will be determined by nuclear 
methods in accordance with CP 80.

All density tests 
performed were by 
nuclear methods in 
accordance with CP 
80

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

Densities will be determined by nuclear 
methods in accordance with CP 80.

All density test 
performed were in 
accordance with CP 
80.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Densities will be determined by nuclear 
methods in accordance with CP 80.

All density tests were 
performed by nuclear 
methods in 
accordance to CP 
80. Witnessed IQC 
testing.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Densities will be determined by nuclear 
methods in accordance with CP 80.

All densities 
performed were in 
accordance with CP 
80.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Densities will be determined by nuclear 
methods in accordance with CP 80.

Densities were 
performed by nuclear 
methods in 
accordance with 
CP80.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Densities will be determined by nuclear 
methods in accordance with CP 80.

Densities were 
performed by nuclear 
methods in 
accoradance with CP 
80

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Proof roll operation 
was conducted soft 
spots were identified 
and corrected by the 
contractor.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Soft spots were 
identified during 
proof rolling 
operation. Soft spot 
deficiencies were 
removed and 
corrected.

Conformanc
e

12/19/2018 
3:15:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

During the proof 
rolling operation. a 
soft spot was 
identified. Contractor 
corrected the 
deficiency, proof 
rolled and density 
tests performed and 
passed. Witnessed 
IQC testing.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Several proof rolling 
operations were 
conducted on 3 failed 
locations. Contractor 
submitted a repair 
procedure. Repair 
procedure was 
followed, proof rolled, 
and deficiencies 
were corrected.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Proof Roll Operation 
was conducted. All 
deficiencies were 
corrected.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spots were 
observed during 
proof roll. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

No soft spots were 
observed. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

Any soft spots should be corrected before 
the paving operation begins.

All soft spots were 
identified and 
corrected before 
paving operation.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 229 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

Any soft spots should be corrected before 
the paving operation begins.

Soft spot was 
identified and 
corrected prior to 
temporary asphalt 
placement.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

Contractor placed 
base material and 
plastic over entire 
area protecting it 
from the element.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

Subgrade was 
protected.

Conformanc
e

8/15/2019 
1:07:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade 
(Old)

Roadway 11/28/2018 
12:14:04 PM -
07:00

7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Upon proof rolling of 
the subgrade 
contractor placed 
base material the 
same day.

Conformanc
e

11/27/2018 
3:39:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 10/30/2018 
2:22:05 PM -
06:00

7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Temporary asphalt 
was placed within 48 
hours of proof roll.

Conformanc
e

10/30/2018 
10:31:40 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

HMA was placed 
within 48 hours of 
proof rolling. 

Conformanc
e

5/11/2020 
10:46:01 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Was the Longitudinal Joint and Pavement 
Marking Plan submitted with the proposed 
method of establishing control? Was the 
plan submitted three days in advance of 
the Pre-paving conference? Was written 
Acceptance to proceed provided to the 
contractor?

Brighton Longitudinal 
Joint plan was 
submitted and 
accepted with 
comments from third 
party review, and 
from the Department.

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Discuss project requirements with the 
Contractor at the Pre-paving Conference 
(see Section 400.1.1). Is good 
communication maintained between the 
Contractor personnel?

Communication was 
well maintained 
between contractor 
personnel, PC, IQC, 
and the Department 
and CCD during 
concrete paving 
operations. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

First lift of asphalt 
placed on surface 
temperature was 
lower then Spec. 
requirement. IQC 
temp. gun reading 32
-34 deg.

  5/20/2019 
8:38:02 AM 
-06:00

Audit 
Commen
t

Asphalt 
temperatur
e did not 
meet 
temperatur
e criteria.  
Performanc
e of the 
asphalt will 
be tracked 
in 
smartsheet 
and 
repaired as 
required.  

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Review the Contract limitations with 
respect to cold-weather paving and 
inclement weather, including allowable 
conditions for placing prime and tack 
coats and underlying pavement layers 
and surface lifts.

Tack and Asphalt 
were placed in 
allowable conditions 
per Spec.

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded, 
compacted, proof 
rolled and asphalt 
was placed to match 
existing. 

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed

Central 70 C 0704-241 Base (Old) Roadway 12/4/2018 
5:01:03 PM -
07:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly. Base 
material was brought 
to plan grade.

Conformanc
e

12/4/2018 
11:41:59 
AM -07:00

C Closed

Central 70 C 0704-241 Base Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

The grade under the 
demoed islands was 
compacted before 
the asphalt 
placement.

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft material was 
observed after 
demoing the island 
between Sta 514+00 
and  Sta 522+00 
(Steele/Vasquez 
Median). The crew 
then dug out the 
entire area and 
considered it a soft 
spot repair. 
Reference the 
attached photos. 

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified and 
corrected by the 
contractor.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified and 
corrected.

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
idendified. No paving 
has taken place 
since.

  5/20/2019 
8:36:22 AM 
-06:00

Audit 
Commen
t

IQC has 
stopped the 
work 
performed 
due to soft 
spot repairs 
and poor 
asphalt.  
IQC 
continues 
to value the 
input from 
the 
department

Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots that were 
found previously 
were corrected within 
the subgrade. No 
additional spots were 
identified during 
proof-roll on 
7/9/2019. 

Conformanc
e

7/9/2019 
3:47:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof-roll was 
conducted, soft spot 
was identified by the 
contractor and 
repaired.

Conformanc
e

9/5/2019 
11:54:09 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof-roll was 
conducted 
accordingly to locate 
any potential soft 
spots or excessive 
yielding material, and 
no such spots were 
found. 

Conformanc
e

7/9/2019 
3:47:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof Rolling 
occurred after the 
soft spot repair was 
complete.  The 
crushed concrete 
was brought up to 
5.5" from the finished 
grade. 

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

IQC will be writing an 
NCR for the failed 
proof roll on behalf of 
the discussion I had 
with Sean Mcafee 
and Mike Moore.        
                      Info. 
The PC on Friday 
night shift passed a 
proof roll for S. 
Steele detour. IQC 
came in on Saturday 
(4/5/219) morning at 
7:00 am and found 
visual pumping of the 
sub-grade in multiple 
spots. I was 
witnessed

 Acceptable 5/30/2019 
9:26:56 AM 
-06:00

Audit 
Commen
t

PC and IQC 
passed 
proof rolls 
on the night 
of 5/3/19 (I 
think the 
4/5/19 date 
is a typo) 
During the 
morning 
PC/IQC pre 
paving walk 
a soft spot 
and 
saturated 
grade was 
identified by 
IQC/PC and 
an NCR 
997 was 
generated 

Closed

Central 70 C 0704-241 HMA Roadway 4/12/2019 
2:11:43 PM -
06:00

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

The proof roll failed 
earlier in the night 
shift. A soft spot was 
found and removed. 
PC passed the proof 
roll after they 
repaired it. When I 
observed trucks 
loaded with asphalt 
driving across the 
grade at 3:53am, 
there was a 
noticeable soft spot.

Closed 
because 
NCR 918 
was written.

4/17/2019 
4:50:05 PM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:22:32 AM -
06:00

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

No Proof Roll was 
performed prior to 
placement of asphalt. 
No IQC inspector 
present for asphalt 
placement. Noticed 
pumping of asphalt 
on first lift when 
rolling.

  838 ncr 
written

5/14/2019 
7:55:22 AM 
-06:00

NC-2 NCR-0838 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 HMA Roadway Is the surface to be treated properly 
prepared?

All surfaces treated 
were properly 
prepared.

Conformanc
e

4/17/2019 
11:14:26 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Is the surface to be treated properly 
prepared?

Zach Gill conducted 
an audit and issued 
an NC-2 related to 
the temporary 
roadway plate. 
Please see comment 
#6 of the attached 
audit. 
CVI_MOT_Detour 
Paving_zgill_125

 The steel 
plate has 
since been 
approved for 
use such 
conditions.

5/30/2019 
9:50:00 AM 
-06:00

Audit 
Commen
t

The Steel 
plate detail 
has been 
submitted 
and 
approved 
by IQC in 
ACONEX 
C70-KIE-
DRN-ML-
000047 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Is the surface to be treated properly 
prepared?

The areas to be 
paved were either 
compact to an 
adequate surface 
quality or the soft 
spots were removed 
and repaired. 

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Is the surface to be treated properly 
prepared?

Surface was properly 
prepared, including 
moisture density 
testing and the 
performance / 
acceptance of a 
proof-roll. Area will 
need to be 
delineated and noted 
where permanent 
paving began and 
ended. Only portion 
of roadway received 
roadway base for 
use as permanent. 

Temporary & 
Permanent 
Pavement 
will continue 
to be 
monitored. 
Area is to be 
delineated to 
depict where 
temporary 
ends and 
permanent 
ends.   

6/25/2019 
10:04:53 
AM -06:00

Audit 
Commen
t

The 
permanent 
area was 
built to the 
final plans 
in the 
machine 
control. The 
temporary 
section 
have to be 
removed in 
final 
configuratio
n. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Is the surface to be treated properly 
prepared?

Surface was properly 
prepared before any 
placement of tack or 
asphalt.

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Is the surface to be treated properly 
prepared?

The grade was cut 
before the paving 
operation. Survey 
was there to verify 
the grade was cut to 
the appropriate cross 
slope.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Were the irregularities in the existing 
pavement or base brought to uniform 
grade and cross section?

During our 
observation, a cross 
section check with a 
10 ft straight edge 
was not completed 
on sub-base or 
asphalt.

  Acceptable 5/30/2019 
9:54:40 AM 
-06:00

Audit 
Commen
t

Temporary 
pavement 
repairs 
were 
corrected to 
bring 
straightedg
e 
measureme
nt into 
compliance. 
 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

After the grade was 
cut, the crew used 
brooms to clean off 
or removed the dirt 
that accumulated on 
the vertical pavement 
edge.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
clean before tack 
and asphalt were 
placed.

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

The surrounding 
areas were swept 
after the demo was 
complete. Tack was 
placed on all vertical 
faces before the 
asphalt was placed.

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Some minor tracking 
from trucks did 
occur. This was due 
to poor access at 
Block 6201. The 
crew cleaned up as 
much as they could. 
Better planning 
needs to occur to 
minimize this issue. 
Please see attached 
photos.

  Acceptable 5/30/2019 
9:52:43 AM 
-06:00

Audit 
Commen
t

Acknowled
ged. 

Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surfaces were 
properly swept, loose 
gravel and debris 
were removed.

Conformanc
e

4/17/2019 
11:14:26 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Are the vertical faces free of tack? All of the vertical 
faces were clean and 
then tacked before 
the placement of 
asphalt.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Are the vertical faces free of tack? The vertical faces 
were tacked before 
the pavement was 
placed. Please 
reference the 
attached photos.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Asphalt cement tack 
was placed around 
drainage inlet 
structures and 
previous asphalt 
pavement prior to 
continuation of 
paving operations. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Only one lift of 
asphalt was placed 
at the following 
locations: EB 
Havana Off ramp, EB 
Havana On Ramp 
and WB Havana Off 
Ramp. All of these 
paved areas are 
considered 
temporary.                  
                                   
                                   
    --The best practice 
would be to Tack 
between layers if the 
temperature of the 
first layer drops 
below the normal 
compaction 
temperature limits  
(160F or less) or if 
dust and debris may 
be blowing on or 
across the surface.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Tack coat was 
placed between 
asphalt lifts per spec.

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Tack coat was 
applied between the 
pavement courses. I 
was onsite to witness 
the laying of the third 
lift between the 
approximate mainline 
WB Stations 
2204+00 & 2218+00.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Since the top and 
bottom lifts were 
placed in the same 
day, tack was not 
place between 
subsequent lifts.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Since the lifts were 
placed within a few 
hours. No tack was 
placed between 
subsequent lifts.

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the Application of Tack Coats and 
prime coat materials should applied 
beyond the limits of the final surface 
course?

The tack was placed  
beyond the final 
limits of the West 
side of the paving 
area. The East side 
was confined by a 
joint. The crew 
placed mix right up to 
the tacked vertical 
face.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break before asphalt 
was placed.

Conformanc
e

4/17/2019 
11:14:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Area to be receiving 
a tack application 
was allowed 
sufficient time to 
break prior to paving 
on. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Is the application uniform and continuous 
at the specified rate? Does the spray bar 
nozzles deliver without streaking? Was 
excess application corrected? Was 
overspraying an issue? (curb, gutters, and 
barrier)

Tack was sprayed 
uniform across the 
entire paving area. 
No streaking was 
witnessed during my 
observation.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

The surface to be 
paved was not wet, 
and no weather 
conditions existed 
that would prevent 
proper construction 
of tack placement 
and paving 
operations. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the traffic kept off the material as 
long as practical?

The asphalt trucks 
arrived shortly after 
the tack was placed. 
The tack was able to 
become tacky before 
the crew started to 
place mix.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was the full description of the Paver 
submitted before the paver was used? 
{Under "Before Construction" above { 
Note: (NOT REQUIRED AT PRE-PAVING 
CONFERENCE, but required before 
paving)

Description of paver 
to be utilized for 
paving operations 
was submitted prior 
to any use. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Acceptable weather 
conditions were in 
place for paving 
operations, including 
both ambient and 
surface 
temperatures. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
concrete paving 
operations. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. Ambient and 
surface temperature 
were within Spec.

Conformanc
e

12/4/2018 
11:40:43 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable. 
Ambient and surface 
temperature were 
within Spec.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Paving started when 
the surface 
temperature was 40 
degrees F and rising 
which is in 
accordance with 
Table 401-3 for lifts 3
 inches or greater.
IQC had a FLIR high 
heat temperature 
gun which is great for 
checking the asphalt 
mixture but not for 
checking the 
temperature of the 
grade. IQC and the 
testers onsite 
compared their 
temperature guns 
with a 10 degree or 
greater variance.

  Acceptable 5/30/2019 
9:54:57 AM 
-06:00

Audit 
Commen
t

IQC has 
changed 
temperatur
e guns to 
ensure 
compliance 
with the 
specificatio
n.  

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/15/2018 
9:25:45 AM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. Ambient 
temperature was 63 
degrees.

Conformanc
e

11/14/2018 
5:05:45 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

The ambient and 
surface temperature 
were satisfactory.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

The ambient and 
surface temperatures 
were satisfactory. 

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

The ambient and 
surface temperature 
were satisfactory.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 4/12/2019 
2:11:43 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

From CDOT Std 
Spec Table 401-3, 
the minimum surface 
and air temperature 
is 50F degrees for 
the top lift and 40F 
for the bottom lift. 
The ambient air 
temperature I 
observed was 39F 
degrees. The 
temperature of the 
grade was 48F 
degrees.

Adequate 
documentati
on provided.

4/17/2019 
4:50:27 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Conformance Conformanc
e

5/6/2019 
12:01:19 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

The PC and IQC 
inspector had 
temperature guns to 
check the 
temperature of the 
mix. It was observed 
the inspectors made 
random checks 
throughout the day.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Temperature of delivered plant mix meets 
specifications?

IQC had a FLIR  high 
temperature gun for 
taking temperature.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Concrete 
temperatures fell 
within the allowable 
requirements of 50-
90 degF. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered plant mix 
meets the 
specification 
tolerances. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Tandem Trucks were 
used for the 
operation. Numbers 
of trucks on the haul 
were not accounted 
for. The tandems 
seemed to be filled 
with a one drop 
method at the plant 
which increases the 
chances of 
segregation.

  Acceptable 5/30/2019 
9:58:59 AM 
-06:00

Audit 
Commen
t

The 
number of 
trucks is not 
a 
requirement
.
The 
segregation 
of 
pavement 
is a 
requirement
.  
Segregatio
n is being 
monitored.  

Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Differing appearance in subsequent loads 
may indicate an unacceptable change in 
mix proportions or temperature. The 
Project Inspector should notify the 
Construction Manager if any of the 
previous conditions occur. 1) Is the 
appearance of the load seam peaking or 
flat, dull or shiny, white or blue smoke? 2) 
Does the mix look segregated or is the 
aggregate improperly coated with 
asphalt? 3) The SMA mixture shall be 
transported and placed on the roadway 
without drain-down or flushing

 A truck was rejected 
by the visual 
inspection of PC 
inspector. He 
observed it was too 
course. All of the 
rejected mix in the 
hopper was 
removed. Please 
reference the 
attached photos.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

Any excess amount 
of mix that fell onto 
the roadway was 
removed with a 
skidster.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

Some mix was 
dumped on the 
roadway. The 
operation was 
stopped to remove a 
considerable amount 
of mix off the 
roadway before 
preceding. 

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 243 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

Two Haul Trucks, 
back to back, when 
delivering their load 
to charge the hopper 
pulled forward ahead 
of the paver and their 
load was dumped 
onto the surface in 
front of the paver. 
This material was 
then picked up with 
the use of skidsteer 
and placed back into 
the hopper of the 
paver resulting in 
segregated material. 
Remaining material 
was worked into the 
subgrade and paved 
over. 

NCR 1173 
Created.  

6/25/2019 
1:14:44 PM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR 1173

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Lift thickness was 
controlled manually. 

  6/25/2019 
10:06:33 
AM -06:00

Audit 
Commen
t

Paving 
crew runs 
depth 
manually

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Area to be paved 
had multiple 
manholes, water 
valves, drainage 
structures, and 
tapers resulting in 
manual operations to 
be utilized. Entirety 
of area shall be 
monitored for 
continued 
conformance 
throughout its use. 
Areas to be 
temporary and 
permanent will need 
to be delineated and 
noted, as mentioned 
above in 
Requirement #1. 

  6/25/2019 
10:06:38 
AM -06:00

Audit 
Commen
t

Permanent 
and Temp 
areas will 
be 
delineated. 
The 
temporary 
pavement 
will 
continue to 
be 
monitored. 

Closed
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Closed 
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation of 
the paver was used. 
The gore area, curve 
of the ramp and non 
uniform paving width 
made manual 
operation necessary. 
Only one lift of 
asphalt was placed 
at the following 
locations: EB 
Havana Off ramp, EB 
Havana On Ramp 
and WB Havana Off 
Ramp.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

All of the areas that 
were paved were 
considered irregular. 
Poor saw cutting was 
a key factor in poor 
mix placement. Saw 
cuts need to planning 
to accommodate a 
paver. This will lead 
to a better overall 
product. Reference 
the attached photos. 

  Noted 5/23/2019 
8:49:34 AM 
-06:00

Audit 
Commen
t

Utility line 
relocation 
and median 
removal left 
irregular 
removal 
limits. 
PC,IQC and 
QCATS 
walked and 
discussed 
this 
situation. 
the saw 
cutting was 
done on 
night shift 
and was 
not done 
with paving 
in mind. 
KIC 
superintend
ent was 
made 
aware and 
communica
ted the 
problems to 
the team. 

Closed
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Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paving area was 
two long straight 
pulls. The operation 
was smooth and 
continuous as long 
as the mix delivery 
consistent. As 
mentions in a 
following comment, 
the asphalt broke 
down from 
approximately 
10:45am-1:30pm.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Due to the unique 
area, the paver had 
to move and setup 
multiple times. This 
caused a stop and 
go operation.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paving operation 
was completed in a 
stop and go motion. 
Due to the limited 
work area, the 
asphalt delivery to 
the hopper was 
difficult. A better plan 
for access is 
necessary.

  Acceptable 5/30/2019 
9:55:19 AM 
-06:00

Audit 
Commen
t

Agreed.  
Improveme
nts in 
access 
were made 
in future 
pours.  

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paving operations 
proceeded in a stop 
and go motion. 

  6/25/2019 
10:07:11 
AM -06:00

Audit 
Commen
t

Acknowled
ged. As 
discussed 
in the joint 
meeting 
held on 
6/19/19. 
Delivery 
can be an 
issue due 
to traffic 
and tight 
paving 
areas. 

Closed
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Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Due to the 
constraints of paving 
location, operations 
proceeded as close 
to uniform and 
continuous as 
possible during 
laying of the mixture. 
Trucks backed up 
one at a time, and as 
soon as space was 
made available for 
the next truck, they 
backed up. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept 
atleast half-full at all 
times during the 
paving operation, 
and proper head of 
material in the auger 
chamber was 
consistently at a 
proper level. Cross-
Slope as shown on 
the typical section 
was followed. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

Segregation was not 
observed to be an 
issue as the material 
moved from the 
hopper to coming out 
of the paver augers. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

Segregation was not 
observed, and 
concrete placement 
was properly 
consolidated below 
the surface prior to 
the paving bidwell 
vibrating and 
smoothing the 
surface. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed. 

Conformanc
e

6/1/2020 
7:54:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
noticed when 
material was 
transferred from the 
hopper to the augers.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The paver wings 
were lifted after each 
load was placed in 
the hopper and 
emptied after each 
load.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

Paver wings were 
cycled periodically 
throughout the day to 
prevent buildup of 
material. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The asphalt plant 
broke down between 
10:45am-1:30pm. So 
the wings were 
dumped multiple 
times throughout the 
day.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The asphalt plant 
broke down between 
10:45am-1:30pm. So 
the wings were 
dumped multiple 
times throughout the 
day.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The paver wings 
were cycled regularly 
due to the long 
duration between 
loads. 

Conformanc
e

5/14/2019 
7:56:08 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

Augers extend full 
width of screed, and 
atleast 2" above the 
finished surface of 
the mat. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 248 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Is the screed vibrator functioning? The bidwell screed is 
operating as needed, 
vibrating the surface, 
and providing a 
smooth finish as 
operations continue 
on. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

The paver should be equipped with a full-
width vibratory screed. Was the screed 
checked for trueness with a string line?

The paving 
equipment was not 
observed to have 
been checked for 
trueness with a string 
line. No "dry-run" 
was noted to have 
been completed. 
Only depths at 
planned joints were 
string-lined to verify 
depths. 

  8/20/2019 
12:28:43 
PM -06:00

Audit 
Commen
t

Paver is 
equipped 
with a full-
width 
vibratory 
screed. 
PCCP in 
Blk. 2515 
(Brighton 
Blvd.) is not 
a mainline 
operation. 
CCD was 
present 
when Pre-
Pour 
Placement 
occurred 
and verified 
all aspects 
of the 
operation to 
be 
performed. 

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

A smooth surface 
was produced after 
the concrete paving 
operations were 
finished, and 
appeared to be 
uniform in 
appearance and 
texture. The 
minimum required 
thickness of 12.5" 
was achieved over 
the entire width 
paved. The required 
surface tolerance 
was noted to be 
within tolerance of 
2.0% Cross-Slope. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was 
observed to be 
placed within 
required surface 
tolerances with an 
acceptable finish 
without segregation. 
Area in question 
however remains 
around the location 
where asphalt load 
was dumped from 
haul truck onto the 
subgrade surface 
and handworked into 
place for a portion. 

  6/25/2019 
10:05:10 
AM -06:00

Audit 
Commen
t

As 
discussed 
in the 
meeting 
with the 
Department 
and IQC on 
6/19/19. 
Means and 
methods 
will be 
adjusted to 
minimize 
segregation
. 

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/4/2018 
4:43:40 PM -
07:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
with in required 
surface tolerance. 
However a significant 
grade change was 
noticed near Sta 
2240+00.

  Agree 2/21/2019 
8:57:38 AM 
-07:00

Audit 
Commen
t

The 
material 
placed was 
built 
according 
to plan as 
stated. 
The area 
has been 
reviewed 
with the 
QCATS and 
IQC team. 
Detour 
area's tying 
into existing 
are now 
being 
walked and 
if grade 
matching 
causes 
significant 
bumps we 
will remove 
it to the 
extent 
required to 
remediate 
the 
situation. 

Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The 3rd lift was 
placed to an 
acceptable surface 
finish. The required 
thickness was 
uniform and a 
consistent width 
throughout the 
placement.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed
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Closed 
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The surface of the 
mat was of uniform 
appearance and 
texture. A uniform 
thickness was 
observed throughout 
the placement of the 
first lift. The paving of 
the second lift was 
not observed.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No visible mat 
segregation was 
observed. 

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

Poor saw cutting led 
to small irregular 
areas. Due to the 
hand placement and 
the constant handling 
of the material. Many 
areas became 
segregated. 
Reference photos in 
comment #9.

  Agreed 5/23/2019 
8:49:46 AM 
-06:00

Audit 
Commen
t

All of the 
areas were 
hand 
worked and 
raked to 
minimize as 
much 
segregation 
as possible. 

Closed

Report Print Date: 2/3/2022Page 252 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

Segregation was 
observed in several 
areas. IQC noted and 
reported. No repairs 
have been done to 
the areas reported.

  5/20/2019 
8:35:52 AM 
-06:00

Audit 
Commen
t

Areas of 
failing 
asphalt are 
being 
tracked and 
monitored 
on 
Smartsheet
.  Pavement 
repaired 
are 
occurring 
as required. 
   

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

Segregation was 
observed once the 
paving operation 
began.                        
    The crew shoveled 
asphalt onto the 
segregated areas. 
The crew then 
racked the larger 
material away 
leaving the fines on 
the mat to fill in the 
voids of the 
segregated areas.

  Acceptable 5/30/2019 
9:55:44 AM 
-06:00

Audit 
Commen
t

Segregatio
n issues 
were 
observed in 
multiple 
pours 
through the 
winter.  
These 
areas were 
being 
addressed 
through 
pavement 
repairs. 

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

Segregation was not 
observed to be an 
issue. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Was stationing established to allow yield 
checks and material placement?

Survey placed stakes 
locating offsets and 
elevation to top of 
concrete. No 
stationing was made 
available on these 
stakes to verify 
location, including 
yield checks & 
material placement 
at the respective 
station. 

Stationing on 
survey 
stakes was a 
comment 
made by 
CCD & IQC 
at the Pre-
Pour 
placement 
walk, 
however, 
work was 
allowed to 
proceed with 
this minor 
comment.   

8/20/2019 
12:32:01 
PM -06:00

Audit 
Commen
t

Not a unit 
price job 
where 
CDOT pays 
by the cubic 
yard. 
Offsets and 
Depths 
were 
verified and 
checked to 
meet 
requirement
s by CCD. 
City County 
of Denver 
was 
present 
when 
verified 
during the 
Pre-Pour 
Placement 
Walk.

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was stationing established to allow yield 
checks and material placement?

Stationing & Survey 
marks were in place 
prior to paving 
operations 
proceeding. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was stationing established to allow yield 
checks and material placement?

Yields checks were 
not taken. The IQC 
staff did not have the 
appropiate plans or 
checklists to track 
yield.

  Acceptable 5/30/2019 
9:56:00 AM 
-06:00

Audit 
Commen
t

Yield 
measureme
nts will be 
collected 
during 
permanent 
pavement 
operations. 

Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was stationing established to allow yield 
checks and material placement?

The paving area was 
predetermined due to 
the 
confined/unconfined 
pavement joints. The 
crew used a wheel to 
measure off the total 
paving area. 

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

What type of grade control was used? Is it 
functioning properly?

No grade control was 
used. The paver was 
manually operated.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Material placement location, thickness, 
yield checks and temperature 
documented?

Survey was onsite to 
verify the grade and 
location of the 
temporary pavement 
for each area. The 
paving crew used a 
probe to check the 
depth of the 
uncompacted 
pavement. Did not 
witness IQC 
checking yield.

  Acceptable 5/30/2019 
9:56:25 AM 
-06:00

Audit 
Commen
t

IQC 
measureme
nt of yield 
and 
pavement 
thickness 
has been 
completed 
moving 
forward.  

Closed

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Material placement location, thickness, 
yield checks and temperature 
documented?

IQC was present and 
documenting 
thickness, yield 
checks, and 
temperature.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

Concrete Class P for 
PCCP Paving 
operations at 
Brighton (Block 
2515) was placed at 
a minimum of 12.5" 
thickness, and 
temperatures was 
noted to be within the 
allowable range as 
per the specifications 
and the PA. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

Location, Thickness, 
Yield, and 
Temperature were 
tracked by the IQC 
inspector throughout 
the day. 

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

It was observed that 
PC and IQC were 
using their 
temperature guns 
consistently 
throughout the day 
ensure that rolling 
took place at the 
appropriate 
temperature.

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

IQC was observed to 
be checking 
temperature of the 
mat behind the paver 
screed. Temperature 
was noted to be 
within conformance 
and at a proper 
temperature before 
rolling. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperatures were 
being taken on mat 
prior to rolling.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature 
readings were taken 
by PC and IQC

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

HMA Reconstruction (inches) Ensure that 
the mat is placed in conformance with the 
required cross-section (e.g., slope, crown) 
and lift thickness. Check the total 
thickness and yield as required. Require 
screed adjustments, if necessary.

IQC did not know the 
required pavement 
depth for each paved 
area. 

  Acceptable 5/30/2019 
9:56:45 AM 
-06:00

Audit 
Commen
t

The IQC 
pavement 
inspectors 
now have 
been 
trained to 
know and 
measure 
pavement 
depth.  

Closed
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Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

Segregated areas 
and soft spots were 
identified by IQC. No 
paving has continues 
on this block.

  5/20/2019 
8:36:08 AM 
-06:00

Audit 
Commen
t

IQC has 
stopped the 
work 
performed 
due to soft 
spot repairs 
and poor 
asphalt.  
IQC 
continues 
to value the 
input from 
the 
department

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

One soft spot was 
noted to be out of 
conformance, and 
was properly fixed 
prior to paving over. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

Subgrade areas were 
reworked prior to 
placement of 
roadway base layer. 
Multiple proof rolls 
were completed on 
base layer, as well 
as moisture-density 
tests, and were 
accepted prior to 
concrete paving 
operations. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

All the pavement in 
the area was 
removed due to 
failing subgrade and 
or pavement 
segregation. All of 
the previous NCR's 
were addressed 
before placing the 
mix. 

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed
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Closed 
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

Subsequent Lifts 
were placed in the 
same day. Not all 
soft spots were 
repaired before 
subsequent lifts. 
NCR Pending as 
mentioned in 
Comment #1.

Other soft 
spots were 
observed in 
during the 
asphalt 
placement. 
Future 
observations 
will be 
conducted 
for failed 
areas. 
Attachment 
"WMT-1028"

5/30/2019 
9:49:06 AM 
-06:00

Audit 
Commen
t

PC and IQC 
evaluated 
to area 
after first lift 
was placed. 
No 
noticeable 
soft spot 
was 
identified 
during the 
proof roll. 
NCR 997 
was 
generated. 

Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Temporary and permanent pavement 
marking plans approved? Was the joint 
and pavement marking plan submitted 
during the pre-paving conference 
followed?

Brighton Jointing 
Plan was approved 
with comments by 
both third party and 
the Department. 
Jointing plan was 
followed with field 
adjustments being 
reviewed and 
approved by third 
party. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Temporary and permanent pavement 
marking plans approved? Was the joint 
and pavement marking plan submitted 
during the pre-paving conference 
followed?

As referenced in 
Requirement #1 & 
#10, areas to be 
permanent and 
temporary are to be 
delineated as future 
work continues in its 
proximity. Locations 
for pavement detour 
were followed and 
are in place as 
planned. 

  6/25/2019 
10:05:20 
AM -06:00

Audit 
Commen
t

The area 
will be 
delineated.

Closed
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Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Is there a truck "clean out" site available. 
Is it being used?

No truck "clean out" 
site noted. Haul 
trucks were cleaned 
out after dumping 
load completely in 
hopper and prior to 
leaving the job-site. 
Material removed 
from back bed/ 
tailgate was moved 
from the surface and 
not paved over. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 7/22/2019 
1:46:56 PM -
06:00

Is there a truck "clean out" site available. 
Is it being used?

Concrete truck 
washout site was 
available and 
utilized. 

Conformanc
e

7/21/2019 
7:02:26 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the approved proposed paver wedge 
system used and followed during 
construction?

The approved paver 
wedge system was 
used for the 
unconfined edge 
condition. See that 
attached photos.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/6/2018 
9:57:22 AM -
07:00

Where cores taken? No visible signs that 
cores were taken.

  NCR 493 
was created

12/18/2018 
3:25:26 PM 
-07:00

NC-2 This issue 
will be 
handled 
through 
NCR 0493

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Where cores taken? Since the areas that 
were paved are 
considered 
temporary, no cores 
were taken on the 
first lift. IQC informed 
us that they would 
take cores on the 
2nd lift only (final lift). 
The second lift will 
be placed in the 
coming days with 
weather permitting.

  Acceptable 5/30/2019 
9:58:32 AM 
-06:00

Audit 
Commen
t

agreed.  Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/6/2018 
9:57:22 AM -
07:00

Were densities of the random samples 
determined by cores according to CP44? 
Coring shall be performed by the 
Contractor under Department observation.

No densities were 
performed by 
random samples 
determined by cores 
according to CP44. 

    NCR 493 
was created

12/18/2018 
3:25:32 PM 
-07:00

NC-2 This issue 
will be 
handled 
through 
NCR 0493

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Were rollers operating in accordance with 
approved Compacted Test Section?

Mini dual (static) and 
combo (static & 
pneumatic) rollers 
were utilized for 
compaction efforts. 
No vibratory was 
used in this stretch of 
paving. Only static 
and pneumatic was 
used. This is not in 
conformance with the 
compacted test 
section. 

NCR 1173 
Created.   

6/25/2019 
1:15:00 PM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR 1173

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling and 
compaction efforts 
were made in the 
required sequence, 
however smaller 
roller equipment was 
utilized at a slightly 
faster speed to 
ensure the proper 
breakdown was 
achieved. Finish 
rolling was 
performed when the 
mix was warm 
enough to removal 
other marks. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The compaction 
operation sequence 
was followed per 
Spec.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The initial breakdown 
roller was broken. 
Rolling at the 
beginning of the shift 
was completed with 
a pneumatic roller. 
Please reference the 
attached photos. The 
crew finally got the 
steel wheel 
breakdown roller 
working. This piece 
of equipment was 
tempermental the 
rest of the 
observation since the 
water sprayers 
weren't working.

  Acceptable 5/30/2019 
9:56:59 AM 
-06:00

Audit 
Commen
t

Agreed - 
improveme
nts in 
paving 
equipment 
will be 
made 
moving 
forward.  

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Half of the paving at 
SB Steele was 
complete with a 
finish roller. A crew 
was using the 
knockdown roller at 
the EB 
Steel/Vasquez Off 
ramp for the island 
detour paving. 
Planning the work 
helps ensure the 
appropriate 
equipment can be 
utilized. The 
temperature of the 
mat was too high to 
be using a finish 
roller.

  Acceptable 5/30/2019 
9:34:53 AM 
-06:00

Audit 
Commen
t

PC and IQC 
made the 
decision to 
use the 
smaller 
roller on 
small 
temporary 
detour 
areas. The 
large rollers 
have been 
causing 
tearing and 
checking in 
the mat. 
The 
density's 
were within 
specificatio
n. 

Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

The smaller rollers 
were traveling faster 
than approximately 3 
MPH, however no 
picking up of material 
was observed and 
rollers were kept 
clean. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

A combo roller, static 
front and pneumatic 
rear, was utilized for 
intermediate and 
finish rolling/ 
compaction efforts. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

No vibratory was 
used in the entire 
section of paving 
from Milwaukee 
Street East to Steel 
Street. 

Area to be 
monitored 
and locations 
delineated 
as to where 
asphalt is to 
remain as 
permanent, 
or be 
removed as 
temporary 
asphalt.   

6/18/2019 
1:44:19 PM 
-06:00

Audit 
Commen
t

As 
discussed 
in the field 
with The 
Department 
Rolling 
Patterns 
are 
monitored 
constantly 
by PC field 
representati
ves. It is not 
industry 
practice or 
in the best 
interest of 
the quality 
of the 
pavement. 
We did use 
vibratory 
and 
density's 
were within 
specificatio
ns. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was the inspector documenting the 
following information? 1. The number of 
rollers, type and model number of each 2. 
Passes made by each roller. Condition 
roller is utilizing during rolling Ex. Static or 
Vibratory 3. Distance of each roller behind 
the paver. 4. Check the temperature of 
the mix at placement time and 
temperatures during the phases of rolling 
5. When the rollers begin rolling, how 
soon after the HMA is placed. This will 
vary with seasons 6. Approximate air 
temperature and wind speed?

IQC checklist on 
Sharepoint does not 
address the 
requirements listed. 
Checklist reviewed 
was dated 11/6/2018. 
Did not see an 
Inspection Checklist 
for the date of 
11/10/2018. 

  Acceptable 5/30/2019 
9:57:19 AM 
-06:00

NC-2 IQC 
checklist is 
at 
C70-KIE-
QCI-
QC-000356

Closed
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Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Was the inspector documenting the 
following information? 1. The number of 
rollers, type and model number of each 2. 
Passes made by each roller. Condition 
roller is utilizing during rolling Ex. Static or 
Vibratory 3. Distance of each roller behind 
the paver. 4. Check the temperature of 
the mix at placement time and 
temperatures during the phases of rolling 
5. When the rollers begin rolling, how 
soon after the HMA is placed. This will 
vary with seasons 6. Approximate air 
temperature and wind speed?

The compaction 
sequence and 
operation was 
appropriate for area.  
PC made density 
checks throughout 
placement to adjust 
the rolling pattern 
accordingly.

Conformanc
e

5/7/2019 
10:47:21 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/12/2019 
2:11:43 PM -
06:00

Was density obtaining before mat cooled 
to minimum specified temperature?

From my 
observations, PC 
was not onsite. The 
crew did not have a 
working density 
gauge onsite.  

Closed 
because 
NCR 918 
was written.

4/17/2019 
4:50:38 PM 
-06:00

NC-2 Closed

Central 70 C 0704-241 HMA Roadway 4/4/2019 
9:18:48 AM -
06:00

Was density obtaining before mat cooled 
to minimum specified temperature?

Contractor notified 
IQC Inspector that no 
PC Testing 
Technician showed 
up on-site to perform 
density testing on the 
freshly placed 
asphalt the morning 
of 4/4/2019 at Block 
#4702. Placement of 
asphalt continued, 
and prior to end of 
operations and 
removal of TTC 
Devices, no density 
testing had been 
completed. Per 
Process Control Plan 
for Temporary 
Pavement, a 
minimum of 1 test 
per lift at each detour 
location will be taken 
with a frequency of a 
test of 1/500 tons. 

 NCR 0886 
Created. 

4/10/2019 
10:58:58 
AM -06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 0886.

Closed
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Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

Was density obtaining before mat cooled 
to minimum specified temperature?

Density tests were 
obtained before mat 
cooled to minimum 
specified 
temperature.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was density obtaining before mat cooled 
to minimum specified temperature?

Minimum density 
was achieved prior to 
the mat cooling to 
the specified 
temperature. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/4/2019 
3:39:43 PM -
07:00

When density gauges are used, were the 
tests preformed in accordance with CP81 
and CP82?

Density gauges were 
used to perform tests 
in accordance to 
Spec.

Conformanc
e

2/4/2019 
8:56:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

Even with roller 
equipment problems, 
the crew was able to 
remove all the roller 
marks.

Conformanc
e

11/16/2018 
2:15:11 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
observed to be 
removed. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/9/2019 
5:04:14 PM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

During my 
observation, all of the 
roller marks were 
removed.

Conformanc
e

5/7/2019 
10:47:22 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/14/2019 
8:56:43 AM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

The mix 
placement/rolling 
was inconsistent. 
This left a very wavy 
surface. All of the 
roller marks were 
removed.

  Noted 5/23/2019 
8:49:58 AM 
-06:00

Audit 
Commen
t

The paving 
crew is 
working 
with a 
combo 
roller to try 
to minimize 
"tearing" in 
the mat 
during 
placement. 
PC 
representati
ve walked 
with the 
finish roller 
to ensure 
all roller 
marks were 
removed at 
the end of 
the shift as 
stated. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/9/2019 
4:46:27 PM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All of the roller marks 
were removed once 
the knockdown roller 
was used. Sequence 
of rollers is key. 

Conformanc
e

5/7/2019 
10:46:27 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

Was the rolling stopped when pavement 
temperature below specified minimum? 1) 
When the mixture contains unmodified 
asphalt cement (PG 58-28 or PG 64-22) 
or modified (PG 58-34), and the surface 
temperature falls below 185 F, further 
compaction effort shall no be applied 
unless approved, provided the contractor 
can demonstrate that there is no damage 
to the furnished mat. If the mixture 
contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the 
surface temperature falls below 230 F, 
further compaction effort shall not be 
applied unless approved, provided the 
Contractor can demonstrate that there is 
no damage to the finished mat.

Rolling operations 
were completed and 
stopped on portions 
of the pavement 
when the 
temperature fells 
below the minimum 
specified 
temperature. 

Conformanc
e

6/11/2019 
10:30:31 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/16/2018 
2:47:54 PM -
07:00

Was the rolling stopped when pavement 
temperature below specified minimum? 1) 
When the mixture contains unmodified 
asphalt cement (PG 58-28 or PG 64-22) 
or modified (PG 58-34), and the surface 
temperature falls below 185 F, further 
compaction effort shall no be applied 
unless approved, provided the contractor 
can demonstrate that there is no damage 
to the furnished mat. If the mixture 
contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the 
surface temperature falls below 230 F, 
further compaction effort shall not be 
applied unless approved, provided the 
Contractor can demonstrate that there is 
no damage to the finished mat.

Temperature 
readings were taken, 
but rolling continued 
as the mat fell below 
185 degree F. 

  Acceptable 5/30/2019 
9:58:07 AM 
-06:00

NC-2 Please see 
NCR-0437

Closed

Central 70 C 0704-241 HMA Roadway 4/12/2019 
2:11:43 PM -
06:00

Were the rejected areas (segregated or 
soft spots) corrected prior to placing 
additional lifts?

The mat was 200F 
degrees when the 
pictures were taken. 
Insufficient rolling 
was done before the 
second lift was 
placed. Rutting was 
observed. Reference 
photos. 

Closed 
because 
NCR 918 
was written.

4/17/2019 
4:50:46 PM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5/6/2019 
4:44:44 PM -
06:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

Several locations 
were observed which 
do not appear to 
meet straightedge 
and will hold water. 
Manholes were also 
observed stick up or 
significantly below 
the pavement 
surface. Attached are 
photos.

  Ncr 0985 8/12/2019 
11:52:32 
AM -06:00

NC-2 NCR 0985 
was 
generated 
to track this 
issue

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

12/6/2018 
9:57:22 AM -
07:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

No straightedge was 
performed by the 
contractor after the 
placement of asphalt. 
Note: Area was 
opened to traffic.

  NCR 488 
was created

12/18/2018 
3:25:12 PM 
-07:00

NC-2 This issue 
will be 
handled 
through 
NCR- 0488

Closed
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Central 70 C 0704-241 HMA Roadway 6/11/2019 
3:36:03 PM -
06:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

No 10' Straightedge 
was observed to be 
on-site with the 
contractor, and IQC 
was not observed to 
perform a 
straightedge on the 
subgrade surface or 
roadway base that 
was placed, as well 
as the pavement 
surface placed. 

Per 
Discussion 
with PC & 
IQC, 10' 
Straightedge 
to be used to 
verify cross 
section, 
subgrade/ 
base, and all 
joints 
(transverse/ 
longitudinal), 
as well as 
manholes 
along CCD 
Streets. Both 
PC and IQC 
to verify 
quality of 
subgrade/ 
base layer.   

6/18/2019 
1:46:43 PM 
-06:00

Audit 
Commen
t

Both 
foreman 
Carry 10 
foot straight 
edges in 
the trucks. 
IQC has 
availability 
to use them 
anytime. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

3/6/2019 
3:40:06 PM -
07:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

Flash fill has been 
installed and does 
not meet the 
smoothness criteria 
specified: Central 
Park EB & WB On 
Ramps, Havana EB 
On Ramp, Havana 
WB On & Off Ramps, 
and Peoria EB Off 
ramps. Attached are 
some photos of 
examples which are 
deficient.

  754 was 
written.

5/14/2019 
3:46:59 PM 
-06:00

NC-2 NCR-0754 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

MH-46S7049  was 
constructed in 
accordance with the 
plans.

Conformanc
e

4/16/2019 
12:41:07 
PM -06:00

C Closed
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Central 70 C 0704-241 Drainage 
Structures

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

MH-46S7049  was 
constructed in 
accordance with the 
plans.

Conformanc
e

4/16/2019 
12:41:07 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/14/2019 
11:25:16 AM -
07:00

Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Sandbags and wood 
filling void between 
pipe and structure.

  Agree with 
response

2/21/2019 
8:56:38 AM 
-07:00

Audit 
Commen
t

CDOT, IQC 
and PC 
operations 
group met 
to discuss 
the means 
and 
methods of 
the 
installation. 
PC will 
schedule 
inspection 
prior to 
grouting the 
inlet to pipe 
joint to 
ensure 
sand bags 
and Wood 
shims are 
removed. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Pipe sections 
witnessed inside of 
structures were 
properly treated and 
finished.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipes of the proper type and size shall be 
build into a manhole where future laterals 
are to be constructed. These pipes shall 
be sealed at their outer ends and an 
invert shall be built into each manhole for 
such lateral connections. When a 
manhole is located in the pavement area, 
it shall not be constructed to final grade 
until the pavement has been completed.

All pipes placed into 
manholes were 
properly placed for 
future lateral 
construction.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drainage 
Structures

Drainage Pipes of the proper type and size shall be 
build into a manhole where future laterals 
are to be constructed. These pipes shall 
be sealed at their outer ends and an 
invert shall be built into each manhole for 
such lateral connections. When a 
manhole is located in the pavement area, 
it shall not be constructed to final grade 
until the pavement has been completed.

MH-46S7049  was 
constructed in 
accordance with the 
plans.

Conformanc
e

4/16/2019 
12:41:07 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1) All bricks shall be thoroughly wetted, 
before being laid, either by immersion or 
in a manner satisfactory to the Engineer. 
Special care shall be taken to make the 
face of the brick work smooth. All joints on 
the interior surface of the manholes and 
appurtenances shall be carefully struck. 
Brick shall not be laid upon a concrete 
foundation until the concrete has set. 2) 
Masonry shall conform to the 
requirements for the respective type. 
When specified, the outside face of 
structures shall be plastered with a 1/2 
inch thick cement-sand mortar coat. 
Unless otherwise provided, exposed 
surfaces of concrete and masonry shall 
be cured as defined in subsection 601.13. 
Masonry shall fit neatly and tightly around 
the pipe

Bricks used were 
properly saturated in 
water and appeared 
to fit neatly and tight 
between pipe and 
structures.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Stakes were checked 
against the plans and 
the in & out 
elevations matched 
the plans.

Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Pipe elevations and locations properly 
staked and match plans.

MH-46S7049 was 
staked out.

Conformanc
e

4/16/2019 
12:41:07 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment and 
elevation of trenched 
matched the planes 
and specs. No field 
adjustments were 
made.

Conformanc
e

8/8/2019 
2:28:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width 
witnessed and 
measured was within 
Spec requirements.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Conformance Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill material was 
placed in 6" lifts and 
compacted. All 
density tests 
performed passed.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Required compaction 
was obtained prior to 
placing successive 
lifts.

Conformanc
e

3/6/2019 
2:00:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction being 
performed with 
jumping jacks 
simultaneously.

Conformanc
e

2/4/2019 
8:55:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Required compaction obtained prior to 
placing successive layers

IQC was onsite 
monitoring 
compaction efforts.

Conformanc
e

4/16/2019 
12:41:07 
PM -06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Verify that any needed mortar repairs and 
grouting around pipe are properly 
performed.

MH-46S7049  was 
constructed in 
accordance with the 
plans.

Conformanc
e

4/16/2019 
12:41:07 
PM -06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

The cat tracks for SB 
Colorado which were 
to be installed 
warning drivers of 
the left lane which 
turns into a right turn 
only were not 
installed. On NB it 
was noted that the 
solid left edge line 
showing drivers the 
right lane is a right 
turn only was not 
striped as it was 
shown on the plans. 
The length was 
shorter than shown. 
See the audit report 
attached.

  968 was 
created

5/7/2019 
10:19:08 
AM -06:00

NC-2 NCR 968 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Compliance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Ensure that conflicting markings have 
been completely removed.

Compliance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Compliance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

EB Central Park On 
Ramp 
Closure/Detour

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

WB I-70 Single left 
lane closure Central 
Park On Ramp to 
Dahlia

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

See NC below on 
item 10

  881 created 4/15/2019 
10:41:57 
AM -06:00

Audit 
Commen
t

NCR 881 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

EB I-70 Single left 
lane closure Dahlia 
to Central Park Off 
Ramp

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/2/2019 
4:56:59 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

A laborer was 
observed setting 
cones to close the 
right lane on the WB 
I-70 Colorado off 
ramp without a chase 
vehicle to protect him 
from I-70 off ramp 
traffic. Attached is a 
markup showing the 
area he was working 
along with Photo #2.

    876 made 4/15/2019 
10:40:00 
AM -06:00

NC-2 NCR 876 
made

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:24:36 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

A loader was is 
observed driving 
against the flow of 
traffic in an open 
lane of Stapleton S 
without any traffic 
control devices in 
place to separate the 
loader from traffic.

  812 was 
created

3/26/2019 
9:20:37 AM 
-06:00

NC-1 NCR 812 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/15/2019 
5:18:00 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Missing delineation 
or shoulder/lane 
closure to properly 
store equipment in 
active lane/extra 
wide ramp.

  814 
created.

3/26/2019 
9:18:01 AM 
-06:00

NC-2 NCR 814 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/25/2019 
1:56:53 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

The modifications 
performed to the 
MHT on the night of 
3/21/19 were in place 
correctly. The 
daytime dirt truck 
haul operation ran 
over the devices and 
moved a Type III 
barricade closing the 
left fork of the EB 
York Off Ramp. As a 
result drivers were 
exiting EB York Off 
ramp turning left on 
45th without proper 
warning of the NB 
Josephine Closure.

  843 
CREATED

3/27/2019 
11:54:01 
AM -06:00

NC-2 NCR 843 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Conformance Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/3/2019 
5:01:22 PM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Attached picture 1. 
Our staff witnessed a 
mobile painting 
operation on the WB 
I-70 main lanes. 
There was no TMA 
present.
Attached picture 2. A 
TMA truck was found 
to be parked on the 
right shoulder of WB 
I-70. The 
downstream 
construction 
operation took up the 
right two lanes 
including the 
shoulder. The TMA 
truck was not 
properly utilized.

This issue 
was 
discussed 
and agreed.

3/11/2019 
2:03:13 PM 
-06:00

Audit 
Commen
t

The striping 
operation 
will utilize 
the TMA 
during all 
activities 
and kiewit 
personal 
will properly 
place TMA 
during 
location 
changes

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/1/2019 
3:12:10 PM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

An O&M crew was 
observed performing 
a pothole patch in 
the middle of the 
intersection at 
Jospehine & 46th St. 
The crew did not 
have any traffic 
control in place and 
traffic was weaving 
around them in the 
intersection. Upon 
notification from the 
department the crew 
paused the operation 
to obtain the correct 
traffic control prior to 
returning to the 
operation. The O&M 
team notified that 
they would be 
issuing an NCR for 
this activity.

  NCR 649 
created

2/25/2019 
9:50:17 AM 
-07:00

Audit 
Commen
t

NCR 649 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/18/2019 
1:41:44 PM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Crews were 
observed working in 
the clear zone of WB 
I-70 (approx 12-15') 
from traffic without 
traffic control in 
place. 

  NCR 
created

3/14/2019 
3:53:25 PM 
-06:00

NC-2 NCR 606 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/18/2019 
1:41:14 PM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

CCD alerted the 
department that the 
MHT #219 was 
implemented and 
was unsafe to the 
motoring public. 
Several near misses 
were observed where 
NB traffic was 
avoiding cars which 
were stopped by a 
flagger preventing 
right turn from NB 
Colorado to 48th and 
as a result KIC was 
notifed. KIC removed 
the closure 
immediately after 
notification from the 
department and 
came up with a plan 
to safely perform the 
work at a later date.

agree 3/12/2019 
9:51:56 AM 
-06:00

Audit 
Commen
t

MOT 
department 
also saw it 
was unsafe 
and pulled 
the closure 
to address 
safety 
issues and 
overall 
operations

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 3/14/2019 
8:55:18 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

See item 1.   5/20/2019 
8:16:27 AM 
-06:00

Audit 
Commen
t

see item 1 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/3/2019 
5:01:22 PM -
07:00

Quality Standards for Work Zone Traffic 
Control Devices as guidance to use in 
assessing the quality of traffic control 
devices used in construction 
zones.Copies of this publication can be 
obtained by contacting the Safety and 
Traffic Engineering Branch at (303) 757-
9654.

The signs that were 
placed were in good 
working order.

Conformanc
e

1/2/2019 
12:37:08 
PM -07:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/9/2019 
3:06:18 PM -
07:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

During the closure it 
was noted that the 
arrow boards used 
for the double lane 
closure on WB I-70 
at I-270 were very 
dim. Crews were 
alerted of the issue 
and immediately 
mobilized to address 
the issue. 

Conformanc
e

1/9/2019 
9:27:53 AM 
-07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/25/2019 
1:56:21 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Properly located and 
brightness is correct

Conformanc
e

3/22/2019 
9:18:15 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:24:02 AM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board East 
bound I-70 was in 
place but not 
functioning. Left lane 
East bound was 
coned. 

NCR 
Generated

4/24/2019 
8:28:12 AM 
-06:00

NC-2 NCR 828 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

EB I-70 Single left 
lane closure Dahlia 
to Central Park Off 
Ramp

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

WB I-70 Single left 
lane closure Central 
Park On Ramp to 
Dahlia

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

A left lane was 
closed using a W1-6 
sign in place of an 
arrow board. See 
Item # 171 on the 
attached report.

  889 created 4/15/2019 
10:48:20 
AM -06:00

NC-2 NCR 889 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Crews did a good job 
at recognizing where 
additional devices 
were needed and 
installed them.

Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

WB I-70 Single left 
lane closure Central 
Park On Ramp to 
Dahlia

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/10/2019 
9:22:05 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

The approved MHT 
shows this closure to 
only be implemented 
at at night. The 
closure was 
implemented during 
the daytime & was 
not implemented per 
the approved MHT. 
The UTC was not 
present along with 
missing signs.

NCR 
generated

4/29/2019 
2:16:41 PM 
-06:00

NC-2 NCR 912 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

WB Steele Off Ramp 
Closure/Detour: 
Cones were not 
placed per the MHT 
as a result drivers 
were given the 
chance to try to exit 
and found it was 
closed.

  881 created 4/15/2019 
10:42:33 
AM -06:00

NC-2 NCR 881 
Created

Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

EB Central Park On 
Ramp 
Closure/Detour: The 
right thru lane which 
started south of 40th 
was not coned off per 
the MHT. Devices 
were placed north of 
40th as a result a 
right lane was closed 
without proper 
signage or an arrow 
board. The lane 
should have been 
taken south of 40th 
when is started 
creating two open 
thru lanes with a 
closed 3rd lane on 
the right at 40th, 
instead 3 thru lanes 
were open. This right 
lane turns into a 
dedicate lane for the 
EB I-70 On Ramp. 
See attached 
markup.

  881 created 4/15/2019 
10:42:13 
AM -06:00

NC-2 NCR 881 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

EB I-70 Single left 
lane closure Dahlia 
to Central Park Off 
Ramp: Devices in 
one location were hit 
by a driver crews 
were aware and en-
route to fix when 
contacted.

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:33:00 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Crews left the area 
and drums were not 
closed per the RFC 
plans. Attached are 
photos and the plan 
sheet.

  887 created 4/15/2019 
10:51:39 
AM -06:00

NC-2 NCR 887 
Created

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/2/2019 
4:56:59 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Cones which were 
set in the field did not 
follow the layout on 
the MHT. Attached is 
a markup of the MHT 
showing how the 
cones were set.

    876 made 4/15/2019 
10:40:10 
AM -06:00

Audit 
Commen
t

NCR 876 
made

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/25/2019 
1:56:21 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelized got 
devices correct

Conformanc
e

3/22/2019 
9:18:15 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Conformance Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/3/2019 
5:01:22 PM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

The Detour plan 
sheet # EMT-1044 
has the missing 
detour sign included. 
Please ensure that 
the detour plan are 
implemented 
appropriately.

This issue 
was 
discussed 
and agreed.

3/11/2019 
2:03:09 PM 
-06:00

Audit 
Commen
t

Detour 
plans will 
be 
implemente
d correctly 
in the future

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:34:09 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Crews left the area 
and drums were not 
closed per the RFC 
plans. Attached are 
photos and the plan 
sheet.

  893 created 4/15/2019 
10:45:04 
AM -06:00

NC-2 NCR 893 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/8/2019 
12:29:36 PM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Failed to follow KIC 
MHT #199 to shorten 
the turn pockets 
along NB Peoria as 
approved and written 
on the Lane Closure 
Report. Entirety of 
turn lane was closed 
to NB traffic. See 
attachment for 
reference. 

 NCR 761 
Created

3/11/2019 
8:35:48 AM 
-06:00

NC-2 NCR 761 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Conformance Conformanc
e

2/22/2019 
4:10:17 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Conformance Conformanc
e

2/5/2019 
2:59:48 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/9/2019 
3:06:18 PM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Tapers were the 
proper length.

Conformanc
e

1/9/2019 
9:27:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/3/2019 
5:01:22 PM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

The signs and 
upstream taper 
lengths placed for 
the closures on the 
main lanes were in 
conformance.

Conformanc
e

1/2/2019 
12:37:08 
PM -07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Cones on the EB I-70 
on ramp from 
Colorado shall be 
changed out for 
drums if they are 
intended to be in 
place for the long 
term.

    968 was 
created

5/7/2019 
10:19:18 
AM -06:00

Audit 
Commen
t

NCR 968 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:24:02 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
were in place per 
contract specs.

Conformanc
e

3/20/2019 
1:17:14 PM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Compliance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Crews failed to 
installed temporary 
barrier prior to 
starting work in the 
area as shown on 
the RFC MOT 
sheets. This was 
brought to their 
attention and they 
installed the barrier 
that night.

  closed 4/15/2019 
10:48:39 
AM -06:00

Audit 
Commen
t

Barrier was 
installed the 
next night

Closed

Report Print Date: 2/3/2022Page 282 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:33:00 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

 Temporary barrier 
wall was installed at 
the locations shown 
on the plans. 
Entrances between 
EB & WB were 
staggered to prevent 
vehicles from 
entering the 
opposing direction of 
travel. (Noted on the 
attached Markups) 
Attenuators were 
installed at all 
required locations.

Conformanc
e

4/5/2019 
9:33:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Crews were notified 
of the missing barrier 
on NB Colorado 
separating 
pedestrians from 
traffic. Crews 
installed this barrier 
less than 12hrs later.

Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier wall which 
starts at the South 
abutment on the SB 
Colorado over I-70 
Bridge does not have 
proper end 
treatment. See 
attached audit report.

    968 was 
created

5/7/2019 
10:19:31 
AM -06:00

NC-2 NCR 968 
Created

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier was correctly 
placed

Conformanc
e

8/9/2019 
10:58:14 
AM -06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/18/2020 
9:59:56 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Incorrect bolts and 
bolt pattern noted to 
be utilized for 
connection from 
barrier to impact 
attenuator. 
Manufacturer 
installation manual 
shall be utilized for 
proper installation of 
impact attenuator to 
ensure functioning as 
designed. Please 
ensure all end 
treatment systems 
project wide follow 
the proper bolt 
pattern and use 
correct size/provided 
bolts and washers. 

    NCR 
written

7/1/2020 
12:48:38 
PM -06:00

NC-2 NCR's 0533 
and 0534 
were written 
to address 
this issue 

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/18/2020 
9:59:56 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Drop Pin placed 
between pin and loop 
barrier was placed 
incorrectly and does 
not go through all 
hooks. This barrier 
was assumed to be 
moved by a night 
crew to mobilize 
equipment into and 
out of the work zone, 
and at end of shift 
the barrier was not 
properly set back in 
the correct way. 

  NCR written 7/1/2020 
12:48:41 
PM -06:00

NC-2 NCR's 0533 
and 0534 
were written 
to address 
this issue 

Closed
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Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/18/2020 
9:59:56 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Short and Long Drop 
Pins installed in the 
Sled Transition piece 
of end treatment 
system are missing 
keeper pins per the 
installation manual. 
Please ensure all 
end treatment 
transition pieces 
project wide are 
installed with keeper 
pins so system will 
function as designed.

    NCR 
written

7/1/2020 
12:48:35 
PM -06:00

Audit 
Commen
t

NCR's 0533 
and 0534 
were written 
to address 
this issue 

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/14/2019 
2:24:31 PM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

WB I-70 barrier wall 
at the emergency 
pull-off was checked 
and the J-hooks 
were fully engaged. 
Due to safety issues 
the EB I-70 barrier 
could not be 
checked.

Conformanc
e

2/14/2019 
12:50:24 
PM -07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:34:09 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

 Temporary barrier 
wall was installed at 
the locations shown 
on the plans. 
Entrances between 
EB & WB were 
staggered to prevent 
vehicles from 
entering the 
opposing direction of 
travel. (Noted on the 
attached Markups) 
Attenuators were 
installed at all 
required locations.

Conformanc
e

4/5/2019 
9:35:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barrier was 
installed correctly 
with proper end 
treatment. 

Conformanc
e

12/2/2019 
10:22:33 
AM -07:00

C Closed
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Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete Barrier was 
placed with an 
acceptable slide 
zone, and connected 
correctly. 

Conformanc
e

12/4/2019 
6:22:31 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were installed 
according to 
manufacturer 
recommendations. 

Conformanc
e

12/2/2019 
10:22:33 
AM -07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:34:09 PM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

The attenuator 
located at approx. 
Sta. 2106+00 (100' 
east of Dahlia bridge) 
had cells which were 
low on fluid (Photo 
#3a) and the nose 
piece was not 
attached to the first 
cell of the SLED 
system (Photo #3b).

  895 created 4/15/2019 
10:44:54 
AM -06:00

NC-2 NCR 895 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/14/2019 
2:24:31 PM -
07:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

The WB I-70 SLED 
was checked and all 
modules appeared to 
be full, one float was 
missing from a filled 
modules. It was 
noticed during the 
inspection that the 
keeper pins (R-Pins) 
were missing from 
the T-Pins.

  Closed 3/14/2019 
3:55:15 PM 
-06:00

Audit 
Commen
t

Attenuator 
installation 
quality 
checks will 
be 
reviewed 
with crew 
and missing 
parts were 
addressed

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:33:00 PM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

One of the cells in 
each of the following 
attenuators was 
missing a float: 
contruction entrance 
right after Dahlia & 
the construction 
entrance right before 
Holly.

  addressed 4/15/2019 
10:51:50 
AM -06:00

Audit 
Commen
t

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Compliance Conformanc
e

4/4/2019 
3:48:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs which were in 
place were in 
conformance.

Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Conformance Conformanc
e

2/22/2019 
4:10:17 PM 
-07:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

(1) The closure of the 
auxiliary lane for the 
WB Havana Exit did 
not follow the M&S 
plans due to the 
length and size of the 
lane this should have 
followed Case 22 of 
the M&S plans being 
similar to a right lane 
closure. The closure 
implemented was 
MHT #164 combined 
with an exit opening 
for a typical right lane 
closure. 

676 created 2/25/2019 
10:03:44 
AM -07:00

NC-2 NCR 676 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Signs installed properly and in 
satisfactory condition (2) The WB Havana 

On Ramp was 
missing the following 
signs: 
-{2A} PCMS board 
was dark and would 
have been shared 
with the EB On 
Ramp closure 
-{2B} A Ramp Closed 
sign should have 
been installed in the 
NB aux. lane with a 
type 3, only cones 
were installed. 
(3) The EB Havana 
Entrance Ramp 
Closure did not 
follow the MHT or 
M&S. The auxiliary 
lane for the ramp 
was closed by 
placing clone across 
the lane 
approximately 50-
100ft from the ramp. 
This lane should 
have been closed by 
either a typical right 
lane closure or taking 
the lane south of 
40th prior to it 
starting. Also this 

  676 created 2/25/2019 
10:03:53 
AM -07:00

NC-2 NCR 676 
Created

Closed

Report Print Date: 2/3/2022Page 288 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



closure was missing 
the following signs: 
-{3A} Ramp Closed 
sign and Ty. III in the 
auxiliary lane 
showing NB traffic 
the lane/ramp is 
closed. 
-{3B} I-70 East 
Detour sign 
assemblies were 
missing. 
-{3C} PCMS board 
for this closure was 
dark & would be 
shared with the WB 
closure

(1) Detour Signs for 
the WB Havana Off 
Ramp were installed 
per plan.

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Conformance Conformanc
e

2/22/2019 
4:10:17 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

1/9/2019 
3:07:02 PM -
07:00

Signs installed properly and in 
satisfactory condition

Signs were installed 
in a satisfactory 
condition. Below are 
few items to keep an 
eye on for future 
closures: (1) 
Placement of signs in 
relation to existing 
signs. The NB  I-25 
message board was 
partially obscured by 
an existing large Exit 
Sign at a gore & the 
installed Detour tree 
at Central Park WB 
on Ramp was 
blocked by the 
PCMS. (2) TCS 
found that the EB I-
70 PCMS lost 
connection and did 
not turn on which 
was corrected later in 
the evening. (3) A 
detour tree for WB I-
270 to WB I-76 was 
not noticed when 
driving the detour 
route.

  Closed 3/14/2019 
3:56:37 PM 
-06:00

Audit 
Commen
t

Full 
closures of 
the highway 
will be 
addressed 
in MOT 
taskforce

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Signs installed properly and in 
satisfactory condition

Signs which were in 
place were in 
conformance.

Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Signs installed properly and in 
satisfactory condition

Signs on SB Steele 
were not properly 
spaced as a result 3 
static signs and a 
PCMS were placed 
within a 200ft 
distance. Items 176 
& 178.

    889 
created

4/15/2019 
10:49:58 
AM -06:00

NC-2 NCR 889 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs installed properly and in 
satisfactory condition

WB I-70 Single left 
lane closure Central 
Park On Ramp to 
Dahlia

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs installed properly and in 
satisfactory condition

WB Steele Off Ramp 
Closure/Detour: The 
First of 2 Type III's 
with exit closed signs 
was not installed.

  881 created 4/15/2019 
10:42:48 
AM -06:00

NC-2 NCR 881 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs installed properly and in 
satisfactory condition

EB I-70 Single left 
lane closure Dahlia 
to Central Park Off 
Ramp

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/2/2019 
4:56:59 PM -
06:00

Signs installed properly and in 
satisfactory condition

The crew set the 
cones for the right 
lane closure prior to 
installing the 
advance warning 
signs. See photo 1 
along with the mark 
up showing the 
missing signs.

  876 made 4/15/2019 
10:39:51 
AM -06:00

NC-2 NCR 876 
made

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/21/2019 
9:24:02 AM -
06:00

Signs installed properly and in 
satisfactory condition

Advanced warning 
signs were not 
placed until after 
East bound I-70 left 
lane was closed

NCR 
Generated

4/24/2019 
8:28:05 AM 
-06:00

NC-2 NCR 828 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/25/2019 
1:56:21 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Crews failed to install 
signs and flaggers as 
shown on the plans. 
As a result truck 
traffic was detoured 
through residential 
streets and a truck 
was also observed 
driving the wrong 
way down a one-way 
street.

  840 created 3/26/2019 
3:59:41 PM 
-06:00

NC-2 NCR 840 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/25/2019 
1:55:10 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

 Night time striping 
operation on 46th 
Ave being performed 
without an approved 
MHT. NOTE: 
Attenuator Truck was 
displaying a left 
arrow instead of 
caution mode. 
Putting traffic in both 
directions in one 
lane. Only MHT 
approved at this time 
for a one lane 
operation on a two 
lane, two way 
roadway is a flagger 
operation. MHT KIC 
#101

NCR was 
generated 
although the 
NCR number 
noted has a 
typo it should 
be NCR 847. 

4/29/2019 
12:16:57 
PM -06:00

NC-2 NCR 837 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

 WB Steele Off Ramp 
Closure/Detour: The 
detour route 
identifiers per the 
RFC were not 
installed and the 
PCMS boards were 
not installed. 
Attached is a 
markup.

  881 created 4/15/2019 
10:43:17 
AM -06:00

NC-2 NCR 881 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

EB I-70 Single left 
lane closure Dahlia 
to Central Park Off 
Ramp

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

EB Central Park On 
Ramp 
Closure/Detour: The 
PCMS was not 
instead per the RFC 
plans for the detour. 
The RFC sheet 
attached shows it 
should have been 
placed south of 40th 
instead it was placed 
north of 40th.

  881 created 4/15/2019 
10:43:10 
AM -06:00

NC-2 NCR 881 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

WB I-70 Single left 
lane closure Central 
Park On Ramp to 
Dahlia

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Some signs were not 
installed or removed 
per the RFC plans. 
See items 173, 174, 
179, 180, & 181.

    889 
created

4/15/2019 
10:48:49 
AM -06:00

NC-2 NCR 889 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Various signs were 
noted as missing (ie. 
one way, right turn 
only, do not enter, 
wrong way, etc.). 
See the audit report 
attached to item #1.

    968 was 
created

5/7/2019 
10:19:55 
AM -06:00

NC-2 NCR 968 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

1/9/2019 
3:07:02 PM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The detour route was 
implemented 
correctly and the 
over closure worked 
great. 

Conformanc
e

1/9/2019 
9:28:09 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/9/2019 
3:06:18 PM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The overall closure 
functioned properly. 
Below are some 
items to pay attention 
to on future closures: 
(1) the MHT 
comments provdied 
by the department & 
CCD were not 
addressed prior to 
implementation (2) 
The NB I-25 opening 
for the Washington 
Exit was missing the 
right lane closed 
ahead sign, the 
message board, & 
the cones on the 
right edge at the exit 
opening. (3) Midlane 
devices were missing 
in the lane closures.

  Closed 3/14/2019 
3:47:50 PM 
-06:00

Audit 
Commen
t

Future full 
closures 
are 
addressed 
within MOT 
task force

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

2/22/2019 
4:10:17 PM 
-07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

2/14/2019 
2:24:31 PM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Per the detail for 
Emergency Pull-Offs 
signs should be 
installed to make 
drivers aware of the 
Emergency Pull-Off. 
These signs were not 
installed during the 
traffic switch which 
required these pull 
offs. The MOT team 
was made aware of 
this issue and is self 
reporting on an NCR.

  NCR 717 
created

2/25/2019 
10:08:34 
AM -07:00

Audit 
Commen
t

NCR 717 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

See Item #2.   676 created 2/25/2019 
10:04:00 
AM -07:00

Audit 
Commen
t

NCR 676 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

4/5/2019 
2:34:09 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

When the entrance 
was in use last week 
trucks Entering signs 
were not installed 
prior to the 
construction 
entrance when it was 
in use. This week a 
sign was installed 
although it did not 
match what was 
shown on the plans 
and has been up 
when the entrance is 
not in use.

    893 
created

4/15/2019 
10:45:11 
AM -06:00

NC-2 NCR 893 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

2/5/2019 
2:59:48 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

2/22/2019 
4:10:17 PM 
-07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

4/15/2019 
10:40:55 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

WB I-70 Single left 
lane closure Central 
Park On Ramp to 
Dahlia

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

EB I-70 Single left 
lane closure Dahlia 
to Central Park Off 
Ramp

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

4/3/2019 
3:50:43 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs which were 
installed were in 
good repair and 
legible.

Conformanc
e

4/3/2019 
12:48:41 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/25/2019 
1:56:21 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs are legible, 
clean and in good 
repair.

Conformanc
e

3/22/2019 
9:18:15 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Conformance Conformanc
e

2/22/2019 
4:10:17 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Conformance Conformanc
e

2/5/2019 
2:59:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Signs were not 
bagged/swapped 
out. See item 181 & 
180.

    889 
created

4/15/2019 
10:49:01 
AM -06:00

NC-2 NCR 889 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Existing sign on SB 
just north of 48th was 
not changed per the 
plans & the large 
guide sign on the EB 
I-70 on ramp was not 
masked per the 
plans. See the audit 
report attached to 
item #1.

    968 was 
created

5/7/2019 
10:20:02 
AM -06:00

NC-2 NCR 968 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/9/2019 
12:57:09 PM -
07:00

Confirm that that sign and barricade 
sheeting placed on the project is in 
compliance with the CDOT Construction 
Zones Retroreflective Sheeting Materials 
Guide.

Conformance Conformanc
e

2/5/2019 
2:59:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 1/14/2019 
11:26:30 AM -
07:00

It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Sawing and cutting 
operations were 
performed in a 
manner to allow for 
controlled breaking, 
and for ease of 
removal. 

Conformanc
e

1/10/2019 
11:09:07 
AM -07:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 1/14/2019 
11:26:30 AM -
07:00

Material from pavement saw cutting 
operations shall be cleaned from the 
roadway surface during operations using 
a vacuum. A BMP, such as a berm, shall 
be placed to contain slurry from joint 
flushing operations until the residue can 
be removed from the soil surface. 
Aggregate bags, erosion logs or other 
permeable BMPs shall not be used. 
Residue shall not flow into driving lanes. It 
shall be removed and disposed of in 
accordance with subsection 107.25(b)13.

CDOT Spec 208.04: 
Material from 
pavement saw 
cutting operations 
shall be cleaned from 
the roadway surface 
during operations 
using a vacuum. A 
BMP, such as a 
berm, shall be placed 
to contain slurry from 
joint flushing 
operations until the 
residue can be 
removed from the 
soil surface. 
Aggregate bags, 
erosion logs or other 
permeable BMPs 
shall not be used. 
Residue shall not 
flow into driving 
lanes. It shall be 
removed and 
disposed of in 
accordance with 
subsection 
107.25(b)13. 
No vacuuming of 
residue was 
observed, along with 
no berm in place to 
contain slurry. Slurry 
containment and 
recovery has been 
previously identified 
as a non-
conformance item.

 NCR - 595 
Created. 

5/13/2019 
6:52:11 AM 
-06:00

NC-2 NCR-0595 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

IQC and PC testers 
passed the 
compaction on the 
structure backfill 
around the ITS 
manhole on 
2/18/2019. Various 
attempts to backfill 
were made over a 
two week period, but 
failed multiple times 
on moisture and 
temperature. The 
Class 2 brought on 
site originally had 
visible clumps of 
snow and had a 
temperature around 
30 degrees, which 
IQC failed upon 
visual inspection of 
soil. 

Conformanc
e

2/26/2019 
3:23:49 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

Site passed IQC and 
PC inspection of 
compaction. 
Compaction was 
completed and in 
compliance with 
CDOT Standard 
206.03 Structure 
Excavation and 
Structure Backfill.

Manhole installed on 
2.28.18 at 
STA2402+36

Conformanc
e

3/5/2019 
2:20:47 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 3/8/2019 
4:21:36 PM -
07:00

Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

Manhole at Station 
2391+39 was back 
filled with lifts 
conforming to 
Section 206 and 
tested by both PC 
and IQC testers.

Conformanc
e

3/8/2019 
2:15:15 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical 3/25/2019 
1:53:24 PM -
06:00

Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

Conduit was not run 
into manhole before 
Sturgeon began 
backfilling. The area 
that will have to be 
re-excavated to 
install conduit into 
manhole was not 
tested for 
compaction every 6 
inches(CDOT 
standard spec 
206.03). The 
surrounding area 
however was tested 
for compaction. 
Sturgeon will have to 
test for compaction 
once the conduit 
installation into the 
manhole is 
completed.

Response 
acceptable.  

5/15/2019 
3:27:37 PM 
-06:00

Audit 
Commen
t

Agree. The 
area will be 
re-worked 
when the 
conduit is 
installed. 

Closed

Central 70 C 0704-241 ITS Electrical 3/25/2019 
1:53:24 PM -
06:00

A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" granite 
mix was placed 
below manhole.

Conformanc
e

3/25/2019 
12:16:05 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" granite-
gravel was installed 
and upon placement 
of Manhole on top of 
granite-gravel a test 
to verify that 
manhole was level 
was completed and 
passed.

Manhole installed on 
2.28.18 at 
STA2402+36

Conformanc
e

3/5/2019 
2:20:47 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

12 Inches of 3/4 
granite-gravel was 
installed below the 
ITS manhole at 
station 2391+39.  
Manhole set on 
2/5/2019.

Conformanc
e

2/26/2019 
3:23:49 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 299 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed was approved 
by IQC.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design was reviewed 
and approved by 
IQC.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The contractor used 
a concrete mix 
design that had been 
reviewed and 
approved by IQC.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design has been 
reviewed and 
approved by IQC. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

I checked a few of 
the concrete tickets 
and the mix design 
was one that had 
been reviewed and 
approved by IQC.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete that 
was placed was of 
the correct mix 
design, which had 
been reviewed and 
approved by IQC.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Submittal 
has been reviewed 
and approved by 
IQC.

Conformanc
e

3/6/2019 
2:01:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete placed was 
correct, and was 
reviewed and 
approved by IQC.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete placed 
was an approved mix 
design that have 
been reviewed by 
IQC.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
has been reviewed 
and approved by 
IQC.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design was one 
reviewed and 
approved by IQC.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design placed for 
624-W4 was 
reviewed and 
approved by IQC.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design that was 
placed was reviewed 
and approved by 
IQC.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Mix utilized 
previously reviewed 
and approved by 
IQC. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The bridge deck was 
poured using an IQC 
reviewed and 
approved mix design.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 2 
years old.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

Concrete mix design 
utilized complies with 
requirement of not 
being more than 2 
years old. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design placed for 
624-W4 is not more 
than two years old.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design was not more 
than 2 years old.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The Concrete mix design being used is 
not more than 2 years old.

Concret Mix has 
been re-approved 
and is updated with 
new expiration date, 
as depicted within 
the APL.

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is not more 
than two years old.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 
two years old 
according to the mix 
design sheet.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 
two years old 
according to the date 
on the mix design.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The use of approved accelerating, 
retarding or hydration stabilizing 
admixtures to existing mix designs will be 
permitted at the discretion of IQC when 
documentation includes the following:
(1) Manufacturer’s recommended dosage 
of the admixture
(2) A letter stamped by the Concrete Mix 
Design Engineer approving the changes 
to the existing mix design.

Approval has been 
provided by IQC for 
use of hydration 
stabilizer, with the 
appropriate dosages 
being provided by 
the manufacturer.  

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

All Concrete Batch 
Tickets are collected 
from truck driver 
upon arrival to site. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The Contractor 
collected all of the 
batch tickets and no 
trucks were rejected.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The Contractor 
collected all of the 
batch/delivery tickets 
and no trucks arrived 
without tickets.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected batch 
tickets for each load 
of concrete and no 
trucks arrived without 
a batch ticket.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected all 
batch/delivery tickets 
for each load of 
concrete and no 
trucks did not have 
tickets.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected 
batch/delivery tickets 
for each load of 
concrete. No trucks 
arrived without a 
ticket.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 303 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 F/P/S Wall Walls Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected batch 
tickets for each load 
of concrete and there 
were no trucks 
without tickets.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Contractor has 
collected the two 
batch tickets for the 
two trucks (Total 16 
CY) utilized for 
placement of 
Columns 1 & 2 of 
Pier 2. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected 
batch/delivery tickets 
for each load of 
concrete and no 
trucks were rejected.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected all three 
batch/delivery tickets 
and no loads were 
rejected.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Required information 
has been provided 
on each batch ticket. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

All of the required 
information was on 
each of the 
batch/delivery tickets.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

The batch tickets had 
all the required 
information.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Required information 
has been provided 
on each batch ticket, 
which in turn has 
been collected by by 
contractor staff upon 
truck arriving at job 
site. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

No additional 
information 
pertaining to exactly 
what was delivered 
and tested at the 
placement site 
appears to have 
been added by the 
contractor to the 
batch tickets, as 
described in the 
requirement (i.e. 
discharge time, w/c 
ratio, etc.).

  4/30/2019 
7:36:58 AM 
-06:00

Audit 
Commen
t

The 
process to 
document 
water 
added, 
revolutions, 
discharge 
time, and 
location of 
batch in 
placment 
on the 
batch ticket 
will be 
reviewed in 
greater 
detail.  This 
information 
is critical to 
document a 
successful 
concrete 
pour.  KIC 
continues 
to 
appreciate 
the 
oversight 
provided by 
CDOT in 
our 
operations. 

Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The Contractor 
added the 
information to the 
batch tickets as 
required.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed
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Closed 
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Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor added 
all of the required 
information to the 
batch tickets at the 
placement site.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor added 
all of the information 
required to the batch 
tickets.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor added 
all the required 
information to the 
batch/delivery tickets.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within the allowable 
time frame after 
batching, and the 
temperature of the 
mix was below the 
maximum allowable 
temperature, less 
than 90degF.  

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within time limits for 
the situation and 
concrete mix design 
used.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

All concrete placed 
was within the 
specified time limit.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

The concrete for the 
wall stem was placed 
within the time limit 
after batching.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 310 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
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Reason
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete placement 
occurred during the 
allowable timeframe 
after batching. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete mixed entirely in a stationary 
mixer and delivered to the job in a truck 
mixer shall be remixed for a minimum of 
20 revolutions of the mixing drum at 
mixing speed at the job site prior to 
discharge.

A minimum of 20 
revolutions within the 
mixing drum of the 
truck was performed 
upon arrival to the 
job site, prior to any 
discharge. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

No additional water 
was noted to have 
been added at the 
delivery site, which 
would require 
additional 20 
revolutions of mixer 
drum at mixing 
speed. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

The trucks that I 
observed were within 
the slump range 
specified and had no 
water added to them.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

None of the trucks 
arrived with a low 
slump so no water 
was added on site.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

5 Gallons of water 
was added to the first 
of the two trucks, and 
was mixed with 
minimum of 20 
revolutions prior to 
any discharge. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

All concrete trucks 
that arrived on site 
had an accurate and 
operating water 
measuring device.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

I checked all of the 
trucks and each had 
a water measuring 
device in good 
working condition.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

I checked all of the 
trucks that arrived on 
site and all had 
water-measuring 
devices that were in 
good working order.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

Water-measuring 
device noted to be in 
a working condition 
on mixer trucks, and 
available to use 
should any water 
need to be added 
after truck has left 
the plant. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

I checked the trucks 
that arrived at the 
wall site and each 
had a functioning 
water measuring 
device.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

Concrete delivered 
for placement of 615-
W3 footing has 
conformed to the 
minimum specified 
air content. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms observed and 
documented to have 
wear and tear. 
Stayfoam 
documented by IQC 
to have been used in 
corners by steps, 
elevation changes, to 
stop potential leaks 
through these areas. 

  4/30/2019 
7:37:33 AM 
-06:00

Audit 
Commen
t

Although 
forms do 
wear during 
the 
constructio
n 
operations, 
there is a 
point where 
forms need 
to be 
replaced.  
Wear and 
tear is 
subjected 
but noted.  
IQC will 
continue to 
monitor the 
performanc
e of the 
form work 
and replace 
as 
necessary. 

Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms for pier 
cap 5 were 
sufficiently tight and 
rigid to prevent 
distortion.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I checked the forms 
and all were mortar 
tight and sufficiently 
braced to prevent 
distortion and blow-
outs.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

All forms appeared to 
be mortar tight and 
were sufficiently 
braced to avoid 
distortion.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight and were 
sufficiently braced 
and rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
incidental loads such 
as from concrete 
vibrators.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I checked the forms 
during a pre-pour 
walk through and 
they appeared to be 
well constructed and 
braced.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms installed are 
mortar tight and rigid 
enough to prevent 
any distortion due to 
concrete pressures 
and other incidental 
loads during 
concrete placement 
operations. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are sufficiently 
rigid to prevent 
distortion due to 
concrete loads, and 
incidental loads 
during concrete 
placement 
operations. 

Conformanc
e

4/4/2020 
3:57:35 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The contractor used 
metal coping forms 
that were tightly 
bolted together and 
shored.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

All wall forms are 
mortar tight and 
sufficiently rigid to 
prevent distortion 
due to the concrete 
load and other loads 
incidental to 
construction.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The overhang forms 
that I observed were 
mostly mortar tight 
but the contractor 
had sealed some of 
the wider seams in 
the forms that were 
caused by it being a 
curved bridge.

Conformanc
e

7/8/2019 
9:56:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms placed for cap 
beam are mortar 
tight and sufficiently 
rigid to contain the 
pressure of the 
concrete and prevent 
distortion. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
solidly put together 
and braced, and 
were mortar tight and 
rigid.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I walked the deck 
infill area and walked 
underneath the 
bridge, and all deck 
forms appeared to be 
mortar tight and well 
braced.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I checked the forms 
prior to the deck pour 
and all forms 
appeared to be 
mortar tight and 
sufficiently rigid. No 
dripping of mortar 
was noted during the 
pour.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I checked the forms 
and all appeared to 
be sufficiently mortar 
tight and rigid to 
prevent distortion.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

The forms were 
constructed and 
maintained using 
form ties.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

All infill deck forms 
were well 
constructed as to 
prevent opening of 
joints.

Conformanc
e

4/3/2019 
7:01:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Formwork has been 
constructed and well 
maintained to 
prevent opening of 
joints. 

Conformanc
e

4/4/2020 
3:57:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

The forms were 
constructed and 
maintained in a way 
to prevent opening of 
the joints.

Conformanc
e

3/22/2019 
9:21:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

The contractor used 
sufficient form ties to 
prevent opening of 
joints and no twisted 
wire loops were 
used.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms observed and 
documented by IQC 
to have minor bends 
at locations where 
the forms no longer 
match up together. 

  4/30/2019 
7:37:38 AM 
-06:00

Audit 
Commen
t

Although 
forms do 
wear during 
the 
constructio
n 
operations, 
there is a 
point where 
forms need 
to be 
replaced.  
Wear and 
tear is 
subjected 
but noted.  
IQC will 
continue to 
monitor the 
performanc
e of the 
form work 
and replace 
as 
necessary. 

Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Location to receive 
concrete placement 
was clean of 
concrete splatter 
from previous pours, 
as well as loose tie 
wire, debris, and dirt. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms were 
clean and the 
contractor had 
covered the cap prior 
to the pour to prevent 
water, snow or other 
deleterious materials 
from getting into the 
forms.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I checked the column 
forms as they were 
installed and all were 
clean and had form 
oil. The column had 
a tarp placed on top 
that was removed 
just prior to 
placement, and this 
prevented any rain, 
snow or other 
deleterious materials 
from entering the 
form.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The surfaces of the 
forms were clean of 
any deleterious 
materials.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms have been 
cleaned of all foreign 
debris prior to 
concrete placement. 

Conformanc
e

4/4/2020 
3:57:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
clean and the 
contractor sprayed 
the grade and forms 
with water before 
concrete placement.

Conformanc
e

7/16/2019 
7:25:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside of the 
forms were clean of 
any deleterious 
materials.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
cleaned of any 
deleterious materials 
before being placed.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surface of 
all forms are clean as 
they are all of new 
material.

Conformanc
e

7/8/2019 
9:56:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms are 
clean of any 
deleterious materials.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were cleaned 
of any foreign 
material prior to 
placement of 
concrete. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned 
of all foreign debris 
prior to concrete 
placement. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I observed the 
contractor cleaning 
and oiling the forms.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surface of 
all forms were 
cleaned of 
deleterious materials 
prior to the deck 
pour.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms and the 
construction joint at 
the deck were clean 
of all deleterious 
materials.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly coated 
with an approved 
form oil.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The contractor 
coated the forms with 
a form oil from the 
approved products 
list.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
thoroughly coated 
with a form oil from 
the approved list

Conformanc
e

7/8/2019 
9:56:42 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The form surfaces 
were thoroughly 
coated with form oil 
prior to being placed 
except for surfaces 
with form liners.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The contractor 
sufficiently coated 
the forms with a form 
oil from the approved 
products list.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
thoroughly coated 
with an approved 
form oil.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

All column form 
sections were 
thoroughly coated 
with form oil prior to 
placement and 
assembly.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Reinforcement of 
wall footer noted to 
be in place, formwork 
connected, and PC / 
IQC 
Checklists performed 
prior to concrete 
placement beginning.

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

I observed the 
concrete pour and all 
the forms and 
embeds were secure 
and in place before 
the pour started.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All forms were 
complete and well 
braced before the 
concrete pour 
started.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work with 
constructing the 
forms and 
embedment was 
complete before the 
concrete placement 
commenced.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
connected with 
abutment cap was in 
place, inspected, and 
approved by IQC. 

Conformanc
e

4/4/2020 
3:57:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work associated 
with the SIP and 
overhang forms was 
complete before 
concrete placement 
started.

Conformanc
e

7/8/2019 
9:56:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited into the 
forms until all work 
associated with 
abutment, including 
all reinforcement and 
embedded materials, 
was installed, and 
inspected and 
approved by IQC. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with constructing the 
forms was completed 
and there were no 
embeds in the 
section that I 
observed.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All reinforcing, 
placement of forms, 
clearances, and any 
additional work was 
completed prior to 
placement of 
concrete within the 
forms. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with the forms was 
completed prior to 
concrete placement.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered as shown 
on the plans, at all 
expansion joints and 
weakened planes in 
the cap beam. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered as shown 
on approved plans 
with 3/4" triangular 
fillets. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Concrete forms were 
chamfered in all 
required locations.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered as shown 
on the plans. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were filleted 
and chamfered as 
shown on the plans.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

The form oil used is 
an approved one.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were treated 
with an approved 
compatible form oil.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

The forms were 
treated with a form 
oil from the approved 
products list.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
moistened with water 
using the water hose 
from the concrete 
trucks.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

The ground under 
the wall was sprayed 
with water prior to 
concrete placement.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood formwork was 
thoroughly 
moistened with water 
immediately prior to 
concrete placement. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

The wood forms 
were thoroughly 
moistened prior to 
placement of 
concrete.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms 
thoroughly 
moistened prior to 
concrete placement. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
thoroughly 
moistened before 
pouring concrete, 
using the water hose 
from each concrete 
truck.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

The forms and the 
ground were 
thoroughly 
moistened using the 
concrete truck water 
hose immediately 
before placing the 
concrete.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures All falsework drawings, including 
revisions, shall be prepared by the 
Contractor’s Engineer, shall meet the 
requirements of subsection 601.11, and 
shall be provided by the Contractor to the 
Engineer for record purposes only. The 
drawings shall be signed and sealed by 
the Contractor’s Engineer.

Falsework drawings 
were prepared by the 
Contractor's 
Engineer and meet 
the requirements of 
subsection 601.11. 
These were provided 
by the Contractor to 
the Engineer for 
record purposes, and 
were signed and 
sealed by the 
Contractor's 
Engineer.

Conformanc
e

7/8/2019 
9:56:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The cap contained 
post-tension ducts 
that were accurately 
placed and secured.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embedded epoxy 
coated reinforcing 
dowels were installed 
and adequately 
secured. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Drainage and weep holes at proper 
locations and elevations

Weep holes were 
placed at the proper 
locations and 
elevations.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Drainage and weep holes at proper 
locations and elevations

Weep holes were 
placed at the proper 
location and 
elevation due to 
more than 4 feet of 
the wall being 
exposed.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters and 
all necessary wires 
and connectors were 
provided by the 
contractor. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied and placed 
maturity meters.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided and placed 
maturity meters, 
wiring, and 
connectors and I 
observed these in 
the area of the 
concrete barrier rail.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters 
provided by 
contractor and 
installed on both 
columns with the 
necessary wires and 
connectors. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters and 
all necessary wires 
and connectors were 
provided by the 
contractor. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Structures PC 
(Megan Brown) 
installed a maturity 
meter in the left side 
of the approach slab 
at the barrier.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied and placed 
all maturity meters, 
wiring and 
connectors.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The Contractor 
provided maturity 
meters and all 
necessary wiring and 
connectors.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meter, along 
with all necessary 
components, has 
been provided by the 
Contractor. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

I checked the forms 
before placement 
and all maturity 
meters and wiring 
was in place.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

The forms were not 
removed before the 
concrete was strong 
enough to withstand 
form removal.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms are not 
removed until 
minimum 
compressive strength 
is achieved, per the 
maturity meter 
readings. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

The column forms 
were not removed 
before the correct 
compressive 
strength, verified by 
maturity meters, was 
reached.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Formwork for any 
portion of the 
structure was not 
removed until the 
concrete was strong 
enough, as dictated 
by the maturity 
meter, to withstand 
damage when forms 
were taken off.

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Formwork was not 
removed until the 
concrete was strong 
enough to withstand 
damage when the 
forms were removed. 
Concrete strength 
was determined by 
maturity meters in 
place. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
was determined by 
maturity meters as 
per the 
specifications. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

For each column at 
Pier 2, maturity 
meters in place to 
determine 
compressive strength 
of concrete. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

The contractor 
placed and will use 
maturity meters for 
the compressive 
strength of the deck 
concrete.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
was determined by 
maturity meters.

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Acceptance cylinders 
were not used a 
means of 
determining 
compressive strength 
to remove formwork. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Acceptance cylinders 
were not used to 
determine strength 
for removal of forms. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Form removal was 
not started until the 
required 
compressive strength 
was achieved and 
this was determined 
by using the maturity 
meters.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Deck slab forms between girders shall be 
constructed with no allowance for 
settlement relative to the girders.

Deck slab forms 
were constructed 
with no allowance for 
settlement relative to 
the girders.

Conformanc
e

7/8/2019 
9:56:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Deck slab forms between girders shall be 
constructed with no allowance for 
settlement relative to the girders.

The SIP form were 
constructed with no 
allowance for 
settlement relative to 
the girders.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The construction joint 
at the deck was 
clean of any 
deleterious materials 
and curing 
compound.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The construction 
joints were 
adequately cleaned 
before the next pour.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

The transverse 
construction joint 
was placed in the 
correct location 
between piers 4 and 
5.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Construction joints are at approved 
locations on the plans or placing 
schedule.

Construction joints 
are at the plan 
locations.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The contractor pre-
moistened the 
construction joint at 
the deck.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The vertical 
construction joints 
were SSD.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Concrete shall not be placed on frozen 
ground.

The ground was not 
frozen at the time of 
concrete placement.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. Area 
remained heated and 
covered prior to 
concrete placement. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

Area to receive 
concrete remained 
covered and heated 
prior to concrete 
placement. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

The contractor 
covered the top of 
the form with a tarp 
after the form was 
placed, preventing 
any rain, snow or 
frost from entering 
the form.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

The contractor 
covered the cap form 
with a tarp to prevent 
any ice, snow or frost 
from getting into the 
form.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Salt shall not be used to thaw ice, snow, 
or frost.

No salt was 
necessary for any 
snow or ice removal 
operations in or 
around the concrete 
placement 
operations, more 
importantly within the 
formwork. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete placed in accordance with the 
approved placing sequence

Concrete placement 
followed approved 
placing sequence. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete was placed 
in accordance with 
approved placement 
plan. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete was placed 
in accordance with 
approved placement 
sequence. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

The bridge deck 
concrete was placed 
using an approved 
placing sequence.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete placed 
through the use of a 
pump truck, and 
process consisted of 
placing in required 
lifts to ensure proper 
consolidation was 
achieved with 
vibrator. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete pump truck 
chute was lowered 
near to base of 
column to ensure 
concrete was not 
dropped more than 5 
feet. Chute was 
brought up with each 
subsequent lift of 
concrete. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

I observed the bridge 
deck concrete pour 
and never saw the 
concrete being 
dropped for more 
than 5 feet.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
dropped less than 
five feet from the 
concrete bucket into 
the forms.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
confined in a pipe but 
was not dropped 
more than five feet.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The contractor used 
a funnel for concrete 
placement and no 
concrete was 
dropped for more 
than 5 feet.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
dropped from form 
height, which is less 
than five feet.

Conformanc
e

6/17/2019 
12:38:31 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 
five feet during 
placement. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet during 
placement 
operations. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
enclosed by a closed 
chute.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
not dropped more 
than 5 feet and was 
enclosed by a tremie 
pipe.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was placed 
using a bucket and 
was not dropped 
more than five feet.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the 
concrete pour and 
the concrete was 
placed near the final 
position and was not 
excessively vibrated 
to move it into place.

Conformanc
e

1/24/2019 
8:41:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

The Contractor used 
the tremie pipe to 
place the concrete 
close to its final 
position so that it 
didn't have to be 
moved with the 
vibrator.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

A 2 CY concrete 
bucket & CAT 335F 
Excavator was used 
to deposit concrete 
as close to its final 
position as possible.

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as near to 
final position as 
possible within the 
forms. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as near to 
final position as 
possible within the 
forms. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
close to the final 
position and was not 
moved with the 
vibrator.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the 
concrete being 
placed close to the 
final position and not 
being moved 
(dragged with a 
vibrator).

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed concrete 
being placed near 
the final position and 
never saw it being 
moved by dragging it 
with the vibrator or 
any other means.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in forms as close to 
final position as 
possible. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum 
equipment was used 
during pumping, 
placement or 
finishing.

Conformanc
e

9/17/2020 
5:24:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

The concrete was 
placed using a steel 
concrete bucket and 
the concrete truck 
chutes were made of 
steel also.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Concrete bucket 
utilized during 
placement 
operations remained 
free and clean of 
coatings of hardened 
concrete. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All the concrete truck 
chutes were free of 
concrete build up as 
was the funnel used 
for placement.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Concrete truck chute 
kept clean and free 
from hardened 
concrete. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Required lifts of not 
more than 18 inches 
was followed, and 
was properly 
consolidated to avoid 
formation of 
construction joint 
within the column 
forms. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was not 
placed in excessive 
layers over 18".

Conformanc
e

9/17/2020 
5:24:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not exceeding 18 
inches in thickness. 
Each layer was 
consolidated to avoid 
the formation of a 
construction joint 
with the preceding 
layer. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was not 
placed in excess of 
18" layers, and was 
properly consolidated 
during placement 
operations. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not exceeding 18 
inches in thickness. 
Each layer was 
consolidated so as to 
avoid formation of 
construction joints 
with preceding 
layers. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

All external surfaces 
of concrete were 
thoroughly worked 
during placement to 
produce a smooth 
finish that is 
substantially free 
from water and air 
pockets. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

All external surfaces 
were thoroughly 
worked during 
placement to force 
coarse aggregate 
from the surface and 
bring mortar against 
the forms to best 
produce a smooth 
finish that was 
substantially free of 
water and 
honeycombing.  

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surfaces of 
concrete were 
adequately and 
thoroughly worked to 
ensure coarse 
aggregate was 
forced away from the 
surface, and to bring 
mortar against forms 
for a substantially 
honeycomb free final 
surface. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The concrete was 
finished by hand 
using magnesium 
hand floats.

Conformanc
e

9/17/2020 
5:24:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

All external surfaces 
of the concrete 
bridge deck were 
worked using tools of 
an approved type 
and material (no 
aluminum). The 
bridge deck had a 
good broom finish 
with no water, air 
pockets or 
honeycomb.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Proper consolidation 
procedures were 
followed with the use 
of a suitable 
mechanical vibrator, 
utilized throughout 
entirety of pour, to 
include all lifts. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated with 
suitable mechanical 
vibrators. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated using 
suitable mechanical 
vibrators.

Conformanc
e

9/17/2020 
5:24:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Consolidating of 
concrete was 
performed using 
adequate vibrator. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The Contractor used 
suitable mechanical 
vibrators with 
vibration frequencies 
that were checked by 
IQC.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated using 
suitable vibrators that 
had been checked 
for the correct 
frequency.

Conformanc
e

1/24/2019 
8:41:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated with 
suitable mechanical 
vibrators. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The vibrators were 
only used to 
consolidate the 
concrete and were 
not used to moved 
the concrete into 
position.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators properly 
used during concrete 
placement 
operations. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into a 
position. Concrete 
placed as near to 
final position. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used a means to 
cause concrete to 
flow or run into 
position. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The contractor 
personnel did a good 
job with concrete 
placement and the 
vibrators were not 
used to drag 
concrete into place.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means of 
causing concrete to 
flow or run into place. 
Pump truck chute 
was utilized as a 
means of placing 
concrete as close to 
final position as 
possible. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

No water or finishing 
aids were added to 
the top surface of the 
concrete on the 
column to assist in 
finishing operations. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

The contractor 
finishers used no 
water as a finishing 
aid and only used 
fogging as a means 
to prevent 
evaporation.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Additional water or 
finishing aids were 
not observed to be 
added to surface 
during concrete 
finishing operations. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The Contractor shall provide fogging 
equipment and keep the concrete surface 
moist at all times by fogging with an 
approved atomizing nozzle until the 
curing material is in place.

Concrete remained 
workable during 
placement 
operations, and 
finishing was 
accomplished 
followed by 
placement of curing 
materials (i.e. 
blankets).

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The Contractor shall provide fogging 
equipment and keep the concrete surface 
moist at all times by fogging with an 
approved atomizing nozzle until the 
curing material is in place.

The contractor did 
not have a backup 
pressure washer and 
there was a delay 
while another one 
was acquired.

  The issue 
will be 
addressed.

7/15/2019 
12:52:45 
PM -06:00

Audit 
Commen
t

Back up 
equipment 
will be 
discussed 
in the pre 
placement 
conference 
for all 
remaining 
bridge 
decks. 

Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature 
complied with the 
allowable 
temperature range. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete mix temperature is between 50 
and 90 degrees F

The concrete mix 
temperature was 
within the 
temperature 
specifications.

Conformanc
e

4/4/2019 
9:40:59 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete 
temperature was in 
the required range of 
temperature.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete mix temperature is between 50 
and 90 degrees F

The concrete used 
was in the required 
temperature range.

Conformanc
e

9/17/2020 
5:24:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
within the allowable 
temperature range of 
50-90 deg F. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix falls 
within the allowable 
temperature range 
tolerance. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

The concrete was in 
the required 
temperature range.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placement 
followed approved 
sequence, and in a 
manner that avoids 
segregation and 
displacement of the 
reinforcement. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner which 
best avoids 
segregation and 
displacement of 
reinforcement. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner 
consistent with best 
practices, to avoid 
segregation and 
displacement of 
reinforcement. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a way to avoid 
segregation and 
displacement of 
reinforcement.

Conformanc
e

6/18/2019 
3:57:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a suitable manner 
to avoid segregation 
and reinforcement 
displacement.

Conformanc
e

9/17/2020 
5:24:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner that 
avoids segregation 
and displacement of 
reinforcement in the 
abutment cap. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placed in 
manner to avoid 
segregation and 
displacement of 
reinforcement. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

All surfaces have been finished properly All of the bridge deck 
had a proper finish.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All surfaces have been finished properly All surfaces were 
finished properly. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Caisson 
Walls 
(Old)

Walls All surfaces have been finished properly Surfaces in need of 
concrete finishing 
were done so 
properly. 

Conformanc
e

3/25/2019 
7:17:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All surfaces have been finished properly All surfaces were 
finished properly. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

All surfaces have been finished properly Surfaces properly 
finished for the 
footing of 615-W3. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump was 
adequately primed 
and enough concrete 
discarded to produce 
a uniform mix.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump truck was 
primed at the 
contractors expense, 
and discarded 
enough concrete to 
produce a uniform 
flow of concrete 
exiting the pump. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump truck was 
primed at the 
contractors expense 
and discarded 
enough concrete to 
produce a uniform 
mix exiting the pump.

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 7/10/2019 
2:50:24 PM -
06:00

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

I observed the pump 
truck operator prime 
the pump and at 
least 0.25 CY of 
concrete was 
pumped and 
discarded. The 
concrete coming out 
of the pump after the 
priming was of good 
quality.

Conformanc
e

7/8/2019 
9:57:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump truck chute/ 
hose was primed and 
enough concrete was 
discarded in order to 
ensure a uniform 
concrete mix exited 
the pump during 
placement 
operations. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water was added 
into the concrete 
pump hopper after 
placement 
operations began. 

Conformanc
e

4/29/2019 
4:39:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

I observed no water 
being added directly 
to the hopper of the 
pump truck.

Conformanc
e

1/24/2019 
8:52:19 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water was added 
into the concrete 
pump hopper after 
placement was 
started.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
operated so that a 
continuous stream of 
concrete was 
produced.

Conformanc
e

2/18/2019 
8:37:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
operated with a 
continuous stream of 
concrete being 
produced for 
placement of 
abutment. 

Conformanc
e

4/4/2020 
3:57:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
with a continuous 
stream of concrete 
being produced. 

Conformanc
e

4/4/2020 
3:56:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

The top surfaces of concrete adjacent to 
the forms shall be smoothed with a trowel 
to minimize visible joints upon exposed 
faces.

Wall footing of 615-
W3 was finished in a 
manner to minimize 
joints, and to smooth 
over where present. 
Joints will not be 
exposed from the 
footing. 

Conformanc
e

3/6/2019 
2:01:05 PM 
-07:00

C Closed
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Central 70 C 0704-241 Cast-In-
Place 
Walls 
(Old)

Walls 3/6/2019 
3:41:16 PM -
07:00

Immediately after the work of placing 
concrete is halted, all accumulations of 
mortar splashed upon the reinforcement 
and surfaces of forms shall be removed 
before the concrete takes its initial set. 
Care shall be taken when cleaning 
reinforcing steel to prevent damage to or 
breakage of the concrete-steel bond.

Concrete splatter 
during placement 
operations of footing 
will need to be 
cleaned from all 
reinforcing steel to 
prevent damage to or 
breakage of the 
concrete steel bond 
within the stem of the 
wall. 

Observed 
concrete 
splatter on 
future 
placement 
operations 
by 
Department 
staff will be 
noted and 
communicat
ed to IQC 
and KIC to 
ensure all 
parties 
aware of this 
requirement 
that is to be 
followed in 
order to 
comply with 
the 
standards, 
specification
s, and PA. 

4/30/2019 
7:43:02 AM 
-06:00

Audit 
Commen
t

Concrete 
on rebar 
extensions 
must be 
cleaned to 
allow for 
proper 
bonding on 
concrete in 
future 
pours.  KIC 
appreciates 
this 
observation 
and will 
continue to 
improve 
this part of 
our work.  
Information 
from the 
department 
at the time 
of the pour 
would be 
helpful 
during 
concrete 
pours.  

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

Denver Water 
inspector on-site and 
approved pipe 
installation prior to 
backfill

Conformanc
e

4/18/2019 
8:12:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 1/6/2020 
4:03:27 PM -
07:00

Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

Undermining at 
Columbine (caused 
by drilled shaft 
operation) impacted 
newly installed 
watermain.  Denver 
Water will need to be 
contacted to work out 
corrective actions.

  Denver 
water 
inspected 
the water line

2/18/2020 
4:37:24 PM 
-07:00

Audit 
Commen
t

Denver 
water was 
contacted 
and the 
work out 
the 
corrective 
action and 
implement 
the work. 

Closed
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Central 70 C 0704-241 Wet 
(Water)

Utilities Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

Denver Water 
inspector on-site and 
approved pipe 
installation prior to 
backfill

Conformanc
e

4/18/2019 
8:11:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Trench shall be excavated to a width 
sufficient to allow for proper jointing of the 
water line and thorough compaction of the 
backfill material in accordance with 
Section 206.

backfill passed IQC 
testing

Conformanc
e

4/18/2019 
8:11:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Trench shall be excavated to a width 
sufficient to allow for proper jointing of the 
water line and thorough compaction of the 
backfill material in accordance with 
Section 206.

backfill passed IQC 
testing

Conformanc
e

4/18/2019 
8:12:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer shall be thoroughly compacted 
as required. All joints, connections, valves 
and fittings shall be watertight.

passed pressure test 
performed by Denver 
Water

Conformanc
e

4/18/2019 
8:12:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 1/6/2020 
4:03:27 PM -
07:00

Each layer shall be thoroughly compacted 
as required. All joints, connections, valves 
and fittings shall be watertight.

Acceptance testing 
has not been 
completed but 
installation appears 
to be within spec.  
Denver Water's 
onsite inspector was 
involved and 
approved of 
installation.

Conformanc
e

1/2/2020 
9:40:27 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer shall be thoroughly compacted 
as required. All joints, connections, valves 
and fittings shall be watertight.

passed pressure test 
performed by Denver 
Water

Conformanc
e

4/18/2019 
8:11:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Top 6" of the existing subgrade shall be 
reconiditioned by blading and rolling.

Existing subgrade 
was reconditioned by 
scarifying surface 
and rolling with 
pneumatic tire and 
smooth drum rolling 
equipment. 

Conformanc
e

8/28/2019 
3:56:40 PM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Top 6" of the existing subgrade shall be 
reconiditioned by blading and rolling.

Greater than the 6" 
of existing subgrade 
was reconditioned 
and prepared as 
subgrade. Soft spot 
repair was necessary 
after gas line boring. 
Blading and rolling 
was completed as 
required to elevation 
and cross-slope. 

Conformanc
e

7/9/2019 
3:47:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Sufficient water shall be added to meet 
density requirements.

Sufficient water was 
present and at 
optimum moisture 
when density tests 
were completed. 

Conformanc
e

7/9/2019 
3:47:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Sufficient water shall be added to meet 
density requirements.

No water was 
needed to meet 
density 
requirements. IQC 
achieved passing 
tests in the moisture 
density gauge. 

Conformanc
e

8/28/2019 
3:56:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface tested for smoothness and 
density prior to application of any base 
course material.

Surface was tested 
for moisture density, 
and noted to be 
within conformance 
of the moisture 
density needed. Area 
was then proof-rolled 
and passed prior to 
any application of 
base course 
material. 

Conformanc
e

7/9/2019 
3:47:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Surface of subgrade 
was adequately 
maintained after 
subgrade finalization, 
and prior to the 
placement of 4" of 
base material. 

Conformanc
e

7/9/2019 
3:47:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Water applied for moisture and density 
control, as dust palliative, and for 
prewetting shall be free from injurious 
matter.

Water applied when 
necessary, as a dust 
palliative, and done 
so in a safe manner. 

Conformanc
e

4/2/2019 
12:46:19 
PM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4/3/2019 
3:51:29 PM -
06:00

Water applied for moisture and density 
control, as dust palliative, and for 
prewetting shall be free from injurious 
matter.

Water is being 
applied as a dust 
palliative and is free 
from injurious matter, 
as well as being 
performed in a safe 
manner through the 
use of a water truck. 

Conformanc
e

4/3/2019 
7:50:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Base course did not 
exceed 6" 
compacted.

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Compacted 
thickness did not 
exceed 6" in depth.

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Base was placed and 
compacted in one 6" 
lift.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Compacted 
maximum thickness 
did not exceed 6".

Conformanc
e

9/5/2019 
11:54:09 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Base was placed in 
6" lifts. 

Conformanc
e

3/5/2021 
7:07:59 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

Aggregates were 
mixed thoroughly. 

Conformanc
e

3/5/2021 
7:07:59 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

All density test 
performed passed 
with 95% or above.

Conformanc
e

9/5/2019 
11:54:09 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

95% of maximum 
density was achieved 
during compaction 
operation. 

Conformanc
e

3/5/2021 
7:07:59 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Base course was 
compacted and 
density tests 
performed and 
passed.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Density tests 
performed and 
passed.

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Optimum moisture 
was in spec.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Optimum moisture 
did not exceed +/- 
2%.

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Compaction was 
achieved at optimum 
moisture content. 

Conformanc
e

3/5/2021 
7:07:59 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture content on 
tests taken were in 
spec.

Conformanc
e

9/5/2019 
11:54:09 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was being properly 
performed during 
compaction.

Conformanc
e

9/5/2019 
11:54:09 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was performed 
uniformly during 
compaction

Conformanc
e

8/12/2019 
2:09:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Water truck on site 
performing moisture 
conditioning.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface base course 
was tested with 10' 
straightedge by IQC.

Conformanc
e

9/17/2019 
9:36:45 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was tested 
with a 10' 
straightedge.

Conformanc
e

9/5/2019 
11:54:09 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed in 
accordance with 
CDOT M&S 
Standards. 

Conformanc
e

12/2/2019 
10:22:33 
AM -07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed as per 
standards. 

Conformanc
e

12/4/2019 
6:22:31 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

Work performed in 
accordance with 
plans and 
specifications to 
include the lines and 
grades of fine 
grading bed course 
material for curb and 
gutter placement. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Bed Course Material 703.07 Bed course material 
utilized for fine 
grading of curb and 
gutter is in 
conformance with the 
plans and 
specifications. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Graded and compacted properly? Material was graded 
and compacted 
properly. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (b) Soft spots indentified and corrected? Any questionable 
soft spots were 
identified and 
addressed correctly 
prior to concrete 
placement for curb 
and gutter. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (c) Cross-slope, elevation, and alignment 
correct?

Elevation and 
alignment of curb 
and gutter appeared 
to be correct and to 
match existing curb 
and gutter that was 
to be tied into. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (d) Ground conditions suitable? Ground conditions 
were in adequate 
condition, smooth, 
hard, and of proper 
moisture for 
placement 
operations. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (e) Approved? IQC observed, 
inspected with pre-
pour walkthrough, 
and accepted the 
grade for curb and 
gutter placement.

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Excavation. Excavation and bedding shall 
conform to the requirements of subsection 
608.03 (a).

Excavation and 
bedding material 
conformed to the 
requirements as 
stated in previous 
Requirement #2. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Set to proper line and elevation? Grade and formwork 
appeared to be set to 
the proper line and 
elevation per plan. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (b) Set per grade stakes? Grade and formwork 
set to the survey 
grade stakes. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Grade trimmed to correct cross-slope 
and elevation?

Grade was trimmed 
where needed to 
match plan elevation 
and cross-slope for 
drainage flow-line 
when curb and gutter 
placed. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (b) Gradeline correct per grade stakes? Gradeline appeared 
to be correct and 
within conformance 
per the survey grade 
stakes. 

Conformanc
e

3/27/2020 
1:22:08 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Flatwork Roadway This work consists of the construction of 
bituminous or concrete sidewalks, 
bikeways, and curb ramps in accordance 
with these specifications and in 
conformity with the lines and grades 
shown on the plans or established.

Lines and grades 
matched.

Conformanc
e

10/1/2020 
10:34:50 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Concrete for sidewalks, bikeways, and 
curb ramps shall be Class B, and meet 
the requirements of Section 601.

Meets CCD/CDOT 
standards

Conformanc
e

10/1/2020 
10:34:50 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Excavation was 
adequate.

Conformanc
e

10/1/2020 
10:34:50 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

No signs of bulging. Conformanc
e

10/1/2020 
10:34:50 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Joints were placed. 
Match C&G

Conformanc
e

10/1/2020 
10:34:50 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls This work consists of constructing a 
Concrete Panel Facing Mechanically 
Stabilized Earth (MSE) Retaining Wall 
System at the locations and to the lines 
and grades shown on the plans.

The MSE wall is 
being constructed to 
the lines and grades 
shown on the plans 
and as staked by 
survey in the field.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

This work consists of constructing a 
Concrete Panel Facing Mechanically 
Stabilized Earth (MSE) Retaining Wall 
System at the locations and to the lines 
and grades shown on the plans.

I observed the 
survey crew out 
shooting lines and 
grades for wall 
placement to the 
correct locations and 
grades.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Either metallic or geosynthetic 
reinforcement (woven fabrics or geogrids) 
as specified in this specification may be 
used as MSE reinforcement in the 
reinforced structure backfill zone.

Reinforcement within 
the structural backfill 
zone complies with 
the specifications. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Either metallic or geosynthetic 
reinforcement (woven fabrics or geogrids) 
as specified in this specification may be 
used as MSE reinforcement in the 
reinforced structure backfill zone.

Metallic (galvanized 
metal straps) are 
being used as MSE 
reinforcement in the 
backfill zone.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The Contractor shall submit six sets of 
shop drawings and certified material test 
reports for review prior to construction of 
the wall.

Class 1 Backfill 
Material was placed 
at risk by the 
contractor, as not all 
of the applicable 
material tests had 
been completed prior 
to construction of 
624-W1. More 
specifically, the direct 
shear test report was 
yet to be determined 
at this time. 

Test results 
since been 
documented 
and returned 
to Developer. 
  

5/13/2019 
6:56:34 AM 
-06:00

Audit 
Commen
t

acknowledg
ed. KIC has 
since 
received 
the test 
results. 

Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The shop drawings shall provide the 
details necessary to demonstrate 
compliance with the Contract, including 
the items listed in 504.02 (a) through (m).

Shop drawings 
provide the 
necessary details, as 
required, to comply 
with the contract for 
the construction of 
MSE Walls. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Unless otherwise specified on the plans, 
wall backfill material in the reinforced 
structure backfill zone and the associated 
trapezoidal retained structure backfill 
zone shall conform to the requirements 
for Structure Backfill (Class 1) of Section 
206.

The backfill material 
went out of the 
specifications and 
the Contractor 
removed the out of 
tolerance material 
and only placed new 
fill material when it 
was back within 
specifications.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Unless otherwise specified on the plans, 
wall backfill material in the reinforced 
structure backfill zone and the associated 
trapezoidal retained structure backfill 
zone shall conform to the requirements 
for Structure Backfill (Class 1) of Section 
206.

Class 1 Material is 
being utilized within 
the reinforced 
structure backfill 
zone. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise specified on the plans, 
wall backfill material in the reinforced 
structure backfill zone and the associated 
trapezoidal retained structure backfill 
zone shall conform to the requirements 
for Structure Backfill (Class 1) of Section 
206.

The backfill material 
in the reinforced 
structure backfill 
zone and the 
associated 
trapezoidal retained 
structure backfill 
zone conforms to the 
requirements for 
Structure Backfill 
(Class 1) of Section 
206.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Concrete for the leveling pad shall be 
Concrete (Class D) conforming to the 
requirements of Section 601.

The concrete that I 
have observed being 
poured for the 
leveling pad is Class 
D that conforms to 
the requirements of 
Section 601 and is of 
an IQC approved mix 
design.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Concrete for the leveling pad shall be 
Concrete (Class D) conforming to the 
requirements of Section 601.

Concrete utilized for 
leveling pad 
placement 
conformed to the 
requirement of Class 
D. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Concrete for the leveling pad shall be 
Concrete (Class D) conforming to the 
requirements of Section 601.

The concrete batch 
tickets indicated that 
the concrete was of 
the correct class and 
conformed to the 
requirements of 
Section 601.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The geomembrane shall meet the 
requirements of subsection 712.08 for 
geomembrane, and shall have a minimum 
thickness of 30 mils.

The geomembrane 
meets the 
requirements of 
subsection 712.08 
and has a minimum 
thickness of 30 mils.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The geomembrane shall meet the 
requirements of subsection 712.08 for 
geomembrane, and shall have a minimum 
thickness of 30 mils.

Geomembrane 
complies with the 
requirements as set 
forth in subsection 
712.08, to include a 
minimum thickness 
of 30 mils. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The geomembrane shall meet the 
requirements of subsection 712.08 for 
geomembrane, and shall have a minimum 
thickness of 30 mils.

The geomembrane 
meets the 
requirements of 
subsection 712.08 for 
geomembrance, 
meets the required 
minimum thickness 
and is from an 
approved supplier.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The precast concrete 
panels shall conform 
to the requirements 
shown on the plans 
and these 
specifications, 
including the color, 
texture, dimensions 
and pattern.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The pattern on the 
panel installed in the 
northeast quadrant is 
not correct.

  The field 
repair to the 
pattern/panel 
is 
satisfactory.

5/20/2019 
8:16:57 AM 
-06:00

Audit 
Commen
t

The repair 
of the 
pattern is 
now 
complete.  
Changes 
were made 
to the form 
at Pacheco. 
 

Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The precast concrete 
panels conform to 
the requirements 
shown on the plans 
and the 
specifications 
including color, 
texture, dimension 
and pattern.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The precast concrete 
panels comply with 
the standards and 
specifications to 
include color, texture, 
dimensions, and 
pattern. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The precast panels 
conform to the 
requirements shown 
on the plans and the 
specifications, 
including color, 
texture, dimensions 
and pattern.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

The panel thickness 
is a minimum of 6 
inches plus the depth 
of rustication.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

The panel thickness 
meets the minimum 
requirement of 6 
inches thick, plus the 
depth of rustification. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

Panel thickness are 
at least 6 inches plus 
the depth of the 
rustification.

Conformanc
e

5/20/2019 
8:10:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All unit dimensions shall be within ¼ inch 
of plan.

I spot checked unit 
dimensions and all 
were within 1/4" of 
the plan.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

I spot checked 
multiple panels that 
were square, 
determined by 
measuring between 
the two diagonals.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

I checked several of 
the panels and the 
difference between 
two diagonals was 
less than 1/2 inch.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

I have been onsite 
several times and the 
foreman was onsite 
every time.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

Assessor observed 
the foreman on-site 
at all times during 
site visits to the 
operation. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

The foreman has 
been on site every 
time that I have been 
on site for an 
observation.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The resume and credentials of the 
foreman shall be submitted to the 
Engineer for approval prior to the Pre-
construction Conference.

Please provide 
location of resume 
and credentials for 
the foreman 
overseeing MSE 
Wall Construction at 
624-W1, to include 
experience in 
construction of 
atleast five 
transportation related 
MSE walls within the 
last three years.  

 
Qualification
s provided.  

5/13/2019 
6:53:49 AM 
-06:00

Audit 
Commen
t

The MSE 
wall 
manager, 
superintend
ent and 
foreman 
were 
discussed 
in the pre 
activity. The 
years of 
experience 
and 
qualification
s are in the 

Closed
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personnel 
slide. <a 
href="https:/
/portal.kiewi
t.com/:p:/r/t
eams/BW1
01001271/
QUA/_layou
ts/15/Doc.a
spx?
sourcedoc=
%7B2b849
29b-6c12-
447a-a649-
9f85e8134a
cb
%7D&actio
n=edit&uid=
%7B2B849
29B-6C12-
447A-A649-
9F85E8134
ACB
%7D&ListIt
emId=55&Li
stId=
%7BA61F3
36A-3E98-
46F6-A78E-
01B0E38B
C7A8%7D&
odsp=1&en
v=prod">htt
ps://portal.k
iewit.com/:p
:/r/teams/B
W1010012
71/QUA/_la
youts/15/Do
c.aspx?
sourcedoc=
%7B2b849
29b-6c12-
447a-a649-
9f85e8134a
cb
%7D&actio
n=edit&uid=
%7B2B849
29B-6C12-
447A-A649-
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9F85E8134
ACB
%7D&ListIt
emId=55&Li
stId=
%7BA61F3
36A-3E98-
46F6-A78E-
01B0E38B
C7A8%7D&
odsp=1&en
v=prod</a> 

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The wall test segment shall be 
constructed in the presence of the 
Technical Representative and the 
Engineer and shall include construction of 
each of the 5 elements listed in 
subsection 504.11 below.

  I have not seen the 
RECo representative 
on site at any point 
when I have been at 
624-W2.

  The Reco 
rep was on-
site but was 
driving a 
vehicle with 
no markings 
indicating 
that he was 
employed by 
Reco.

5/20/2019 
8:18:43 AM 
-06:00

Audit 
Commen
t

The Reco 
rep has 
been on-
site.  

Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The wall test segment shall be 
constructed in the presence of the 
Technical Representative and the 
Engineer and shall include construction of 
each of the 5 elements listed in 
subsection 504.11 below.

Assessor did not 
observe the 
Reinforced Earth 
Representative on-
site during the initial 
segment of the wall 
constructed, which 
began on 624-W2 
prior to the start of 
operations at 624-
W1.

 RECO to 
monitor work 
as needed 
and as work 
progresses.  

5/13/2019 
6:53:54 AM 
-06:00

Audit 
Commen
t

RECO had 
a 
representati
ve onsite 
for the first 
2 days of 
constructio
n on the 
wall. RECO 
will check in 
periodically 
as the work 
progresses 

Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Before the start of wall construction, the 
Contractor shall provide a panel-placing 
plan and shall supply daily placement 
logs to the Engineer weekly and at the 
completion of the wall.

Please provide 
location of MSE 
Panel-Placing Plan, 
to include plan for 
curved layouts, 
special corner 
panels, sequence of 
panel placement, 
and construction off-
sets as 
recommended by the 
manufacturer. 

 Placement 
plan 
provided.  

5/13/2019 
6:54:11 AM 
-06:00

Audit 
Commen
t

See pre 
activity 
meeting 
minutes. 
Each wall 
has a 
specific 
plan.  
<a 
href="https:/
/portal.kiewi
t.com/:p:/r/t
eams/BW
101001271
/QUA/_layo

Closed
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uts/15
/Doc.aspx?
sourcedoc=
%7B2b
84929b-6c
12-447a-
a649-
9f85e8134
acb%7
D&action=e
dit&uid=%7
B2B84929
B-6C12-
447A-A649-
9F85E8134
ACB%7
D&ListItemI
d=55
&ListId=%7
BA61F336
A-3E98-
46F6-
A78E-01B0
E38BC7A
8%7
D&odsp=1
&env=prod"
>https://port
al.kiewit.co
m/:p:/r/team
s/BW
101001271
/QUA/_layo
uts/15
/Doc.aspx?
sourcedoc=
%7B2b
84929b-6c
12-447a-
a649-
9f85e8134
acb%7
D&action=e
dit&uid=%7
B2B84929
B-6C12-
447A-A649-
9F85E8134
ACB%7
D&ListItemI
d=55
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&ListId=%7
BA61F336
A-3E98-
46F6-
A78E-01B0
E38BC7A
8%7
D&odsp=1
&env=prod
</a> 

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The daily placement log shall consist of 
an elevation view of the wall showing the 
dates, number of panels placed, and the 
serial numbers of the panels placed.

Please provide 
location of daily 
placement log for 
MSE Wall 624-W1 
Panels, to include 
elevation view of wall 
showing dates, 
number of panels 
placed, and serial 
numbers of panels. 

Panel 
placement 
log provided 
in application 
utilized by 
Developer, 
called 
Tableu.   

5/13/2019 
6:55:18 AM 
-06:00

Audit 
Commen
t

KIC keeps 
track of the 
wall 
placement 
by panel 
utilizing 
Tableu. 
This 
program 
and 
tracking 
mechanism 
has been 
showed to 
the 
department 
in multiple 
task force 
meetings. 

Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Leveling Pad base 
was compacted to 
required density and 
tested prior to any 
formwork, and 
placement of 
concrete for leveling 
pad. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

I observed the base 
of the leveling pad 
being compacted 
and it was the same 
compaction as the 
cut area.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

The base of the 
leveling pad received 
the same compaction 
as the cut area 
required by 
subsection 203.07.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

From my 
observations, the 
leveling pad received 
the same compaction 
as the cut area.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

The contractor 
graded the 
foundation for the 
bottom of the wall for 
a width equal to or 
exceeding the limits 
of the Reinforcement 
Length plus 18 as 
shown on the plans.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

The Contractor 
graded the 
foundation for the 
bottom of the wall to 
a width exceeding 
the limits of the 
Reinforcement 
Length plus 18 
inches as shown on 
the plans.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

The Contractor 
graded the 
foundation for the 
bottom of the wall for 
a width equal to or 
exceeding the limits 
for the RL plus 18 
inches as shown on 
the plans.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed
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Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Contractor graded 
the foundation 
bottom of wall to 
required width, equal 
to or exceeding the 
limits, of the 
reinforcement length, 
plus 18" as shown on 
the plans. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

This graded area shall be compacted with 
an appropriate vibratory roller weighing a 
minimum of 8 tons for at least five passes 
or as directed by the Engineer.

Graded area was 
compacted, tested 
for moisture density, 
and proof-rolled. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls This graded area shall be compacted with 
an appropriate vibratory roller weighing a 
minimum of 8 tons for at least five passes 
or as directed by the Engineer.

I researched the 
vibratory roller being 
used and it weighed 
more than the 
minimum eight tons, 
and was being used 
for five passes or 
more.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls This graded area shall be compacted with 
an appropriate vibratory roller weighing a 
minimum of 8 tons for at least five passes 
or as directed by the Engineer.

I looked up the 
vibratory roller that 
the Contractor was 
using and it weighed 
more than the 
minimum of 8 tons 
and the Contractor 
was making more 
than five passes.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

The maximum 
vertical step is less 
than 36 inches on 
the plans and in the 
field. The leveling 
pad has only been 
reinforced at the 
steps.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

After initial 
placement of 
concrete, 
reinforcement was 
not observed at the 
steps on the SW 
Quadrant of 624-W1. 
Area was saw cut at 
steps and removed 
entirely at this area. 
Reinforcement was 
placed and pad was 
re-poured to be 
within conformance. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

The level pad vertical 
step in the southeast 
quadrant does not 
have reinforcing steel 
or a vertical concrete 
face on the step and 
is not built according 
to plan sheet WS306.

  The level 
pad vertical 
step in the 
southeast 
quadrant 
was removed 
and replaced 
with 
reinforcing 
steel in 
place.

5/20/2019 
8:17:49 AM 
-06:00

NC-2 Please see 
NCR-700

Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

The maximum 
vertical step is no 
greater than 36 
inches and 
reinforcing steel was 
installed at the steps.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

The maximum 
vertical step on was 
less than 36 inches 
and none were 
shown on the plans 
greater than that. 
The leveling pad was 
only reinforced at the 
steps.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

The foundation of the 
leveling pad meets 
the requirements of 
subsection 504.11. I 
observed the 
representative at the 
project site on a 
couple of different 
occasions.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

Foundation of 
leveling pad 
complies with the 
requirements of 
subsection 504.11, to 
include 
reinforcement of the 
steps. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

The leveling pad 
foundation meets the 
requirement of 
subsection 504.11 
and the 
representative has 
been present at this 
site.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

 I observed the IQC 
tech checking the 
levelness of the 
leveling pad, and it 
was within tolerance.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shimming material in 
place to support the 
bottom edge of 
precast panels that 
are directly founded 
on the leveling pad. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Cushions/shims were 
installed to support 
panels directly 
placed on the 
leveling pad.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed
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Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

Observed 2 shims 
placed on bottom of 
first layer of panels to 
provide protection 
and level panel on 
level pad. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

I observed no more 
than 2 (3/16 inch) 
shims per panel.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The wooden wedges shall be made from 
hard wood (such as oak, maple or ash).

Wooden wedges 
utilized are of solid, 
hard wood. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad 
concrete was cured 
for more than 12 
hours prior to 
placement of the 
concrete panels.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling Pad was 
allowed proper 
amount of curing 
time prior to the 
placement of 
concrete panels. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

The leveling pad 
concrete was cured 
for more than 12 
hours before setting 
panels.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

I observed no panels 
with an overall 
negative batter.

Conformanc
e

5/20/2019 
8:10:09 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

 I have observed the 
contractor using a 
straightedge on the 
wall and have not 
witnessed a negative 
batter situation.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

I have observed the 
proper filter fabric 
material installed at 
all the vertical joints 
that I have seen.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed
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Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Approved filter fabric, 
at least 12 inches 
wide, is being glued 
or nailed behind all 
vertical joints on the 
back face of the wall 
panels. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcement is not 
connected prior to 
the compacted fill 
being at or slightly 
higher than the 
location of respective 
connector on the 
back face of the wall 
panel. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 Structure 
Backfill is being 
utilized within the 
reinforced structure 
backfill zone. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Plate compaction 
zone, within 3 feet of 
the back face of the 
wall, is not exceeding 
backfill requirements 
of 4" loose lift. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Backfill layers are 
being compacted in 
increments of no 
more than 8" loose 
thickness. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

The compacted 
layers of backfill that 
I have observed 
have been 8 inches 
or less in thickness.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

All the compacted 
layers of backfill that 
I have observed 
have been in even 
increments up to 
eight inches thick.

Conformanc
e

5/20/2019 
8:10:34 AM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Class 1 Backfill 
Material is being 
compacted and 
moisture conditioned 
to the required 95% 
of maximum density 
as identified by 
AASHTO T 180.

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Plate compaction 
equipment being 
utilized within the 3 
foot zone of the front 
face of the wall. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Area in front of 
leveling pad was 
backfilled as soon as 
practicable as the 
elevation of the wall 
increases. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

Drainage system 
consists of 12" wide 
geocomposite strip 
drains at 10' intervals 
as detailed in the 
shop drawings and 
RFC plan drawings. 

Conformanc
e

3/6/2019 
2:02:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

The water collector system shall consist 
of a 4 inch diameter perforated collector 
pipe surrounded by Filter Material Class B 
and wrapped with class 3 geotextile.

Water collector 
system, under-drain, 
was installed utilizing 
a 4" diameter 
perforated collector 
pipe and surrounded 
with Filter Material 
Class B, and 
wrapped with Class 3 
Geotextile. 

Conformanc
e

3/6/2019 
2:02:13 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 2/16/2019 
3:34:18 PM -
07:00

The water collector system shall consist 
of a 4 inch diameter perforated collector 
pipe surrounded by Filter Material Class B 
and wrapped with class 3 geotextile.

The water collector 
system that I 
observed being 
installed was done 
correctly and the IQC 
inspector showed me 
several pictures of 
additional water 
collectors that were 
installed correctly 
also.

Conformanc
e

2/15/2019 
11:40:53 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

A 4 inch diameter non-perforated drain 
pipe, at 100 foot maximum spacing, shall 
be used to discharge the water in the 
water collector system out the face of the 
wall.

4" Diameter, non-
perforated, drain pipe 
was installed per the 
detail included in the 
RFC plans, and 
complies with the 
standards & 
specifications. 

Conformanc
e

3/6/2019 
2:02:13 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Walls 
(Old)

Walls 3/6/2019 
3:42:42 PM -
07:00

Cover on the back face of the wall for 
horizontal and vertical joints is required 
between panels and shall be a drainage 
geotextile conforming to Subsection 
712.08, a minimum of 12 inches wide, 
nailed or glued in place prior to placing 
backfill.

Cover on the back 
face of wall panels 
complies with 
subsection 712.08, 
including a minimum 
12" wide geotextile 
nailed or glued prior 
to backfill along all 
horizontal and 
vertical joints.

Conformanc
e

3/6/2019 
2:02:13 PM 
-07:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics 3/11/2019 
3:19:24 PM -
06:00

All damages to a completed wall or parts 
of a completed wall, including blemishes 
and discoloring of panels, shall be 
replaced or repaired before final payment 
is made. Sand blasting may be used if 
approved by the Engineer.

Observed damaged 
MSE Panel placed 
on 624-W2 in the 
Southeast Quadrant. 

 Addressed 
in NCR 
0773.

4/29/2019 
8:37:12 AM 
-06:00

NC-2 Please see 
NCR-773

Closed

Report Print Date: 2/3/2022Page 373 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

2/21/2019 
2:44:57 PM -
07:00

Soil Compaction -  M/D Gauge per CP 80 While both Tedeles 
and my results for % 
Compaction & % 
Moisture were within 
the given tolerance 
of 2% the Curve 
chosen by IQC 
representative Tedle 
could not be verified 
by 1-point.

Tedele 
restest 
passed. 

5/7/2019 
4:35:40 PM 
-06:00

Audit 
Commen
t

Process 
has 
changed to 
have PC 
initially 
select the 
Proctor and 
validate the 
Proctor via 
one point.  
IQC will 
then verify 
the Proctor 
selected by 
PC.  If IQC 
density test 
does not 
correlate to 
the Proctor 
provided, 
IQC will 
perform a 
one point to 
select 
another 
Proctor for 
relative 
compaction 
determinati
on.

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

3/21/2019 
9:21:50 AM -
06:00

Soil Compaction -  M/D Gauge per CP 80 IAT & OVT 1-points 
matched eachother 
but did not match the 
selected IQC curve. 
There appeared to 
be a repeatable 2lb 
difference in points 
pounded by hand vs. 
those pounded by 
the auto proctor 
hammer.

  IAT 
continues to 
run on the 
high end of 
the 2 pcf 
allowable 
difference 
per CDOT 
Field 
Materials 
Manual. This 
issue 
continues to 
be present in 
the field but 
a proper 
procedure 
has been 
developed to 
get 1-point 
results 
quickly and 
inform the 
contractor of 
any re-work 
due to 
possible 
failing 
material

6/10/2019 
11:37:59 
AM -06:00

Audit 
Commen
t

1-IQC,OVT, 
and IAT 
recalibrate 
all molds, 
hammers, 
and 
mechanical 
machine. 
2-Moved 
mechanical 
machine to 
a better 
spot.
 3-Also, 3 
labs split a 
sample and 
ran them. In 
the material 
meeting 
IQC asked 
OVT and 
IAT to use 
non split 
mold.  after 
doing all 
the 
recalibratin
g and 
testing, all 
labs now 
are in 
tolerance. 

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:42:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:41:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Backfilled 
appropriately

Conformanc
e

10/31/2019 
7:40:32 AM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Backfill was an 
approved material, 
placed in uniform 
layers.

Conformanc
e

6/1/2020 
7:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

6 inch lifts were 
observed. 

Conformanc
e

6/1/2020 
7:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Proper lift placement 
achieved

Conformanc
e

10/31/2019 
7:40:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement 
achieved

Conformanc
e

10/31/2019 
7:41:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:42:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

The work being 
performed does 
consist of shoring 
specific areas 
designated in the 
Contract.

Conformanc
e

4/17/2019 
2:17:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads This work consists of shoring specific 
areas designated in the Contract.

Work consists of 
shoring within the 
conditionally 
approved areas, as 
set forth by UPRR. At 
time of work 
proceeding, the only 
area noted to be 
unapproved is in 
regards to where the 
West Shoofly shoring 
interacts with the 
Phase 4 Abutment 1 
/ CBC shoring 
interacts. Once this 
approval is granted 
for Ph. 4 Abutment 1 
/ CBC, the West 
Shoofly Shoring 
approval will be 
issued. 

Conformanc
e

2/18/2019 
11:14:11 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

Conditionally 
approved UPRR 
West Shoofly 
Shoring Drawings 
conform to the 
requirements to 
provide the 
necessary rigidity, 
and support for the 
loads to be imposed 
on during 
construction 
operations. 

Conformanc
e

2/18/2019 
11:14:11 
AM -07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

The Contractor 
surveyed in the 
location of the wall 
and according to the 
drawings provided, 
the wall provides the 
necessary rigidity 
and supports the 
loads imposed to 
facilitate construction 
as shown on the 
plans.

Conformanc
e

4/17/2019 
2:17:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

Trench box used 
meets safety critical 
plan.  Crew utilizing 
trench box properly

Conformanc
e

4/29/2019 
12:11:29 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

proper shoring 
designed and 
provided in safety 
critical plan

Conformanc
e

4/18/2019 
8:08:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

proper shoring 
designed and 
provided in safety 
critical plan

Conformanc
e

4/18/2019 
8:09:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

The height of the 
shoring does exceed 
5 feet above the 
base of the 
excavation, therefore 
the Contractor 
provided shoring 
drawings for 
information only.

Conformanc
e

4/17/2019 
2:17:18 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

Shoring Drawings 
(UPRR West Shoofly 
Walls) have been 
provided and 
conditionally 
approved (Approved 
With Exceptions), to 
include areas where 
shoring will exceed 5 
feet above base of 
excavation. 

Conformanc
e

2/18/2019 
11:14:11 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

Construction of 
shoring elements 
(i.e. Soldier Piles) 
are being 
constructed in 
accordance with the 
conditionally 
approved shoring 
plans; including piles 
in need of temporary 
casing during drilling 
operations, as well 
as minimum 
imbedment being 
reached. 
Conditionally 
approved plans (as 
of 2/17/19) allow for 
WA1-WA5 & WB11-
WB19 to be drilled.

Conformanc
e

2/18/2019 
11:14:11 
AM -07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

The Contractor is 
constructing the 
shoring in conformity 
with the drawings 
provided to the 
Engineer.

Conformanc
e

4/17/2019 
2:17:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring drawings shall include 206.09 
items (1) through (5).

The shoring 
drawings include 
206.09 items (1) 
through (5).

Conformanc
e

4/17/2019 
2:17:18 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Shoring drawings shall include 206.09 
items (1) through (5).

Applicable 
Requirements / 
General Notes have 
been included within 
the UPRR West 
Shoofly Walls 
Shoring Drawings. 

Conformanc
e

2/18/2019 
11:14:11 
AM -07:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

Air Content - Air Meter per AASHTO T 
152

A Significant 
Difference of greater 
that 0.5% was 
detected during a 
qualification of Jon 
Olson for 601 
Concrete. After 
fabricating my 
cylinders I performed 
a 5% displacement 
calibration at my lab 
trailer. My Air Meter 
was found to be in 
calibration. I then 
asked the owner of 
the Air Meter in 
question, Lev to 
perform a quick 
check of his 
calibration. He did a 
quick check with a 
5% “bomb”. It initially 
read 5% but when I 
released the 
remaining air in the 
cylinder the reading 
became 5.4%. Lev 
checked 1 more time. 
Again it read 5% 
Initially. I released 
the remainder of the 
air and the reading 
was 5.5%. 

With all that in mind I 
believe it was not the 
fault of the tester but 
equipment that had 
be improperly 
calibrated or 
damaged. The valve 
did not open with 
ease allowing the 
released of the 
compressed air into 
the concrete 
chamber. 

  A retest 
with Jon 
Olsen w/Yeh 
& Associates 
yielded an 
acceptable 
minor 
difference on 
Both Air 
content and 
Slump

3/8/2019 
10:46:35 
AM -07:00

Audit 
Commen
t

Air meter 
has been 
recalibrated
. Next 
calibration 
is due June 
1, 2019.

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

5/22/2019 
4:41:01 PM -
06:00

Air Content - Air Meter per AASHTO T 
152

A significant 
difference of  greater 
than 0.5% (6.8% IQC 
& 5.5% IAT) was 
detected during a 
qualification of Chris 
Halbach for 601 
Concrete. During the 
test he appeared to 
follow AASHTO 
T152. All three 
testers' unit weights 
were very close to 
eachother but Chris' 
measured air content 
far exceeded both 
PC(PSI) and IAT. 
The previous 
concrete qualification 
that was performed 
on Chris Halbach 
was on 503 concrete 
where Air content is 
not required to be 
tested per 
MTIP/FMM.

The retest of 
Chris 
Halbach on 
601 concrete 
yielded a 
difference 
well within 
the tolerance 
of 0.5%. The 
Tester as 
well as 
supervisors 
were very 
attentive and 
thorough 
through while 
addressing 
this 
significant 
difference. 

6/11/2019 
10:58:57 
AM -06:00

Audit 
Commen
t

Due to the 
significant 
difference 
observed 
between 
test results, 
the Type B 
pressure air 
meter was 
recalibrated
. The IAT 
testing was 
redone on 
5/17/2019 
and 
documente
d on work 
order 
number 19-
1239-C03 
and the 
retest 
results 
were within 
the 
appropriate 
tolerance.

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

3/12/2019 
12:53:44 PM -
06:00

Air Content - Air Meter per AASHTO T 
152

 A significant 
difference of  greater 
than 0.5% (6.8% IQC 
& 5.7% IAT) was 
detected during a 
qualification of 
Shyam Dhruv for 601 
Concrete. During the 
test he appeared to 
follow AASHTO 
T152. Just prior to 
testing I observed 
Shyam w/Ground 
appearing to adjust 
his gauge on top of 
his air meter. IQC 
shall work with IAT to 
determine the cause 
of this significant 
difference and 
schedule a re-test 
once the issue is 
resolved.

The Retest 
on Shyam for 
601 
Concrete 
yielded and 
acceptable 
difference 
less than 
0.5%. The 
report of the 
retest is 
attached.

6/27/2019 
6:38:30 AM 
-06:00

Audit 
Commen
t

IQC took 
Shyam's air 
meter out of 
service the 
same day. 
Ground 
engineer 
gave 
shyam 
another 
calibrated 
air meter. 
Shyam was 
trained on 
how to 
calibrate air 
meter in the 
field or at 
the lab. 
Those are 
the steps 
IQC took to 
fix the 
issue. Next 
day Shyam 
retested 
with IAT all 
result were 
in 
tolerance.

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

4/5/2019 
2:26:20 PM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

A Significant 
Difference of greater 
that 10% of the 
Average IAT 28-day 
day strength was 
detected during a 
qualification/Spotche
ck of Mahdi 
Almahasnah for 
601Lab. IAT 28-day 
Strength was 16% 
higher than IQC's 
passing 28-day 
break strength. I 
spoke with the IQC 
Inspector(Jennie 
Honeycutt) on site 
that day and she 
reminded me of 
low/freezing ambient 
air temperatures 
during the day. it is 
unclear if there was 
proper protection in 
the IQC cure box to 
prevent freezing 
temperatures from 
effecting the initial 
cure of the strength 
specimens.

The 
differences 
in IQC and 
IAT initial 
curing 
techniques 
may lead to 
differences 
in 
compressive 
strength. 
However a 
greater than 
10% 
difference is 
unlikely. In a 
conversation 
with Mahdi 
Almahasnah, 
he indicated 
that proper 
curing 
proceedures 
were 
discussed 
with all 
personnel 
and as 
weather 
changes 
those needs 
will change.

6/17/2019 
12:05:24 
PM -06:00

Audit 
Commen
t

IQC 
cylinders 
were made 
in the field 
and cured 
in the field 
for one day. 
IAT 
cylinders 
were made 
outside of 
the lab and 
cured in the 
tank. After 
IQC has 
been 
notified we 
looked into 
the issue. 
IQC believe 
after 
looking at 
the 
inspector 
checklist, 
the day the 
cylinders 
cured in a 
cooler in 
the field, 
Temperatur
e reached 
to freezing. 
Therefore 
we believe 
the curing 
is the 
difference 
not the 
breaking of 
cylinders  

Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

HDPE Conduit was 
installed via open 
trench.  

Conformanc
e

11/19/2019 
8:06:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit in bore 
bundle consists of 
HDPE conduit

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Borelogs updated 
through bore process 
and submitted to 
ACONEX

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit splices shall be kept to a 
minimum and all such locations shall
be Approved and inspected by the 
Engineer and the authority having 
jurisdiction.

Conduit splice 
approved by CDOT 
representative

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs 
installed upon 
completion

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

Conduit was reamed 
before installing 
SHUR-LOK conduit 
splice coupler

Conformanc
e

9/8/2020 
12:45:40 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures Structural Carbon Steel. Structural carbon 
steel for bolted or welded construction 
shall conform to AASHTO M 270 (ASTM 
A 709) Grade 36. Material supplied for 
main members in tension as designated 
in the Contract shall meet a longitudinal 
Charpy V-notch (CVN) value of 15 foot-
pounds at 40 °F. Testing shall be in 
accordance with AASHTO T 243 (ASTM 
A 673). The H frequency of heat testing 
shall be used.

All bolted structural 
steel met the 
requirements of 
AASHTO M 270 
(ASTM A 709) Grade 
36.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Steel conforming to AASHTO M 270 
(ASTM A 709) Grade 50W shall not be 
painted unless otherwise shown on the 
plans.

All structural steel is 
of the weathering 
type and will not be 
painted.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Material supplied for main members in 
tension, as designated in the Contract, 
shall meet the longitudinal Charpy V-
notch tests as specified for Zone 2 in 
AASHTO M 270.

All members that will 
be in tension, as 
designated in the 
contract, met the 
longitudinal Charpy 
V-notch tests as 
specified for Zone 2 
in AASHTO M 270.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Mill Test Reports. The fabricator shall 
furnish the quality assurance inspector 
with copies of the certified mill test reports 
on all material that will be used. Mill test 
reports shall be furnished prior to cutting 
of the steel or any other fabrication. The 
fabricator may furnish, with the approval 
of the Engineer, material from stock, 
provided it can be identified by rolling 
direction (where orientation is specified), 
heat number, and mill test reports.

The QA inspector 
was supplied with 
copies of all the 
CMTR'S for all 
materials used.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures All washers shall be hardened steel 
washers conforming to the requirements 
of AASHTO M293 (ASTM F436). The 
washers shall be specifically marked to 
identify the manufacturer.

All washers were of 
the hardened steel 
type, conforming to 
the requirements of 
AASHTO M293 
(ASTM F436). The 
washer were marked 
to identify the 
manufacturer.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures High Strength Bolts. All bolts used in 
fastening structural steel connections 
shall conform to the requirements of 
AASHTO M 164 (ASTM A 325), 
commonly known as High Strength 
Structural Bolts (HS). Heavy Hex 
Structural or Tension Control Bolts with 
suitable Heavy Hex Nuts and Plain 
Hardened Washers shall be provided. 
Type 1 bolts shall be provided for painted 
and Type 3 bolts for weathering 
(AASHTO M 222) structural steel. The 
length of bolts shall be such that the end 
of bolt will be flush with or outside the 
face of the nut when properly installed. 
Sufficient thread shall be provided to 
prevent the nut from encountering thread 
runout.

The bolts used in 
fastening the 
structural steel 
connection 
conformed to the 
requirements of 
AASHTO M164 
(ASTM A 325). Type 
3 heavy hex 
structural bolts were 
supplied with suitable 
heavy hex nuts and 
plain hardened 
washers and all bolts 
were of a length to 
prevent thread 
runout.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures (d) The bolt, nut, and washer assembly 
shall be tested in a Skidmore-Wilhelm 
Calibrator or an acceptable equivalent 
device.

The bolt, nut, 
washer, DTI 
assembly was tested 
in a Skidmore-
Wilhelm calibrator 
and was observed by 
multiple members of 
the CDOT team.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Bolts, nuts, and washers (where required) 
from each rotational capacity lot shall be 
shipped in the same container. Each 
container shall be permanently marked 
with the rotational capacity lot number 
such that identification is possible at any 
stage prior to installation.

All bolts, nuts, 
washers and DTI's 
from each rotational 
capacity lot were 
shipped in the same 
container. All 
containers were well 
marked to prevent 
contamination of the 
lot.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Bearings. Bearings and bearing seats 
shall conform to Section 512.

IQC checked each 
bearing seat and 
bearing for 
conformance to 
Section 512.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Anchor bolts acceptable? All anchor bolts were 
acceptable.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Handling and Installation. During erection 
the parts shall be accurately assembled, 
as shown on the plans, and match-marks 
shall be followed. The material shall be so 
handled that parts will not be bent, 
broken, or otherwise damaged. 
Hammering which will damage or distort 
the members will not be permitted. 
Bearing surfaces and surfaces to be in 
permanent contact shall be cleaned 
before members are assembled. Splices 
and field connections of main stress 
carrying members shall have a minimum 
of one half of the holes filled with high 
strength bolts and cylindrical erection 
pins, with the bolts fully tightened before 
external support systems are removed 
and the connections completed by 
belting, unless otherwise specified.

During structural 
steel erection, all 
parts were accurately 
assembled and had 
a good fit up. I 
observed no 
hammering other 
than a small amount 
to remove drift pins 
from the structure, 
and all bearing 
surfaces in 
permanent contact 
were cleaned before 
structural steel 
assembly. Splices 
and field connections 
all had over one half 
of the holes filled and 
all bolts were fully 
tightened before any 
external support was 
removed.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures (a) Field Connections. Only Heavy Hex 
Structural Bolts with Compressible-
Washer-Type Direct Tension Indicators or 
Tension Control Bolts conforming to the 
requirements of Subsection 509.08 shall 
be used in structural steel connections.

All bolts and direct 
tension indicators 
conformed to 
subsection 509.08.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures (b) Bolted Parts. Bolted parts shall fit 
solidly together when assembled and 
shall not be separated by gaskets or any 
other interposed compressible material. 
All joint faying surfaces, when assembled, 
shall be free of scale; dirt; burrs; 
drilling/cutting lubricants; other foreign 
material; and other defects that may 
prevent solid seating of the parts. Contact 
surfaces within joints shall be free of oil, 
paint (except primer coat), lacquer, or rust 
inhibiter.

All bolted parts fit 
solidly together when 
assembled and no 
gaskets or any other 
interposed 
compressible 
materials were used. 
All joint faying 
surfaces were free of 
scale, burr, lubricants 
or any deleterious 
substances.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Bolts approved and proper torque 
applied?

All bolts were 
approved and the 
proper torque 
applied.

Conformanc
e

4/15/2019 
8:37:31 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 387 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Except as provided in Paragraph 12, 
signs mounted on portable sign supports 
that do not meet the minimum mounting 
height of 7ft vertically from the bottom of 
the sign to the elevation of the near edge 
of the traveled way, should not be used 
for a duration of more than 3 days.

Conformance Conformanc
e

4/9/2019 
7:48:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/8/2019 
12:21:15 PM -
06:00

Except as provided in Paragraph 12, 
signs mounted on portable sign supports 
that do not meet the minimum mounting 
height of 7ft vertically from the bottom of 
the sign to the elevation of the near edge 
of the traveled way, should not be used 
for a duration of more than 3 days.

See item #178.   closed 4/15/2019 
10:49:33 
AM -06:00

Audit 
Commen
t

Sign was 
fixed once 
MOT was 
notified

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

4/29/2019 
3:27:37 PM -
06:00

Except as provided in Paragraph 12, 
signs mounted on portable sign supports 
that do not meet the minimum mounting 
height of 7ft vertically from the bottom of 
the sign to the elevation of the near edge 
of the traveled way, should not be used 
for a duration of more than 3 days.

All signs mounted at 
the correct height on 
long term mounts.

Conformanc
e

4/29/2019 
12:10:08 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

All post were 
installed firm and 
plumb.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway No metal posts shall be cut. No metal post were 
cut.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

All post were driven 
in and no burring 
distortion or other 
damage was noticed.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts are spaced in accordance with 
CDOT Standard Plan M-606-1.

all post were spaced 
in accordance with 
specs.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

All rail sections were 
properly lapped and 
in correct direction of 
traffic.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

All bolts, fitting and 
metal plated were 
properly secured in 
place and drawn 
tight.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway All bolts shall be of sufficient length to 
extend beyond the nut.

All bolts had 
sufficient length ans 
extended beyond the 
nut.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height and face 
were installed  per 
CDOT Standard 
plan.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

End treatment and 
transition installed 
per M&S standard 
plans.

Conformanc
e

8/26/2019 
12:57:21 
PM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barrier was in 
acceptable shape, 
with less than 5 
square feet of 
cracking or spalling. 

Conformanc
e

12/2/2019 
10:22:33 
AM -07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

Connecting loops 
were in acceptable 
shape. 

Conformanc
e

12/2/2019 
10:22:33 
AM -07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

Connecting loops 
were not damaged. 

Conformanc
e

12/4/2019 
6:22:31 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

If the end is not at the location of a 
planned end section, install a temporary 
impact attenuator or provide treatment as 
shown in the Contract.

Impact attenuator 
was installed as per 
manufacturer 
recommendations. 

Conformanc
e

12/4/2019 
6:22:31 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Finishing tools made of aluminum shall 
not be used.

The contractor used 
magnesium floats 
and finishing 
equipment.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

Concrete being 
cured in compliance 
with the 
specifications. 

Conformanc
e

4/4/2020 
3:57:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method Concrete cured by 
an approved method. 

Conformanc
e

4/4/2020 
3:57:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

The contractor used 
a curing compound 
from the approved 
products list and 
applied it at the 
correct rate.

Conformanc
e

7/22/2019 
12:34:48 
PM -06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temp. barrier wall 
was removed from 
work area after work 
was complete.

Conformanc
e

9/10/2019 
12:15:04 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures Construction Plan Girder Erection of 
Span 1 was 
performed during the 
I-70 Shutdown on 
Saturday, 9/21, and 
completed on 
Sunday, 9/22. 
Overall, the 
Construction Plan 
was followed and 
completed in a safe 
manner throughout 
the entire operation. 
Deck pour bracing 
and overhangs were 
installed prior to 
opening of the 
highway to ensure 
girders were locked 
into place.

Conformanc
e

9/22/2019 
1:37:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Erection Plan Erection plan was 
followed and 
performed safely, 
including the overall 
sequence of 
operations for girder 
placement, crane 
details, lift loads & 
rigging, girder 
analysis, and 
equipment locations. 

Conformanc
e

9/22/2019 
1:37:22 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Girder Delivery Girder delivery of 
Span 1 Girders was 
performed as 
planned with the 
delivery along 48th & 
Jackson Street and 
utilizing the 
temporary ramp 
created for access to 
highway and Apex 
Trucking delivery of 
girders. The trucks 
were brought in and 
staged until erection. 

Conformanc
e

9/22/2019 
1:37:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Rigging Plan The rigging plan for 
the 115' Span 1 
Girders was followed 
as planned utilizing 
Tuflex Roundslings, 
as described within 
the Safety Critical 
Girder Erection Plan. 

Conformanc
e

9/22/2019 
1:37:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Crane Set-Up and Lift Plan Span 1 Girders were 
placed utilizing the 
planned crane set-up 
from the highway 
during the full 
closure. A lift plan 
was performed and 
reviewed with the 
crane operator prior 
to ensure all parties 
understood the plan. 

Conformanc
e

9/22/2019 
1:37:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Girder Bracing Plan BT39 Girder Bracing 
was installed as 
planned prior to 
opening of the 
highway to ensure 
girders were securely 
locked into place.  

Conformanc
e

9/22/2019 
1:37:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used to 
distributed mix. 

Conformanc
e

6/1/2020 
7:54:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

All work associated 
with the 
reinforcement 
placement for 
abutment was 
performed in 
accordance with 
plans, shop 
drawings, and 
specifications. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Shop drawings, working drawings, and 
other submittals shall be delivered to the 
Engineer.

Shop drawings were 
sent to the Engineer. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide shop 
drawings to adequately control the work. 
The Contractor shall submit shop 
drawings to the Engineer for formal 
review.

Shop drawings were 
provided by the 
contractor, as well as 
submitted to the EOR 
for formal review. 

Conformanc
e

4/4/2020 
3:59:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 7/28/2020 
8:57:18 AM -
06:00

Locates will be completed to ensure 
utilities are not affected by the work. Any 
utilities will be located prior to the work 
starting. Conflicts will be handled 
accordingly

Utilities were located, 
and conflicts were 
resolved. 

Conformanc
e

7/20/2020 
7:04:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 7/28/2020 
8:57:18 AM -
06:00

After Kiewit has installed the piles, Kiewit 
will excavate down four foot below the top 
of the SOE. Kiewit will install wood 
lagging/steel plate while excavating

Proper sequence of 
operations was 
followed. 

Conformanc
e

7/20/2020 
7:04:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 7/28/2020 
8:57:18 AM -
06:00

A safety critical element conference shall 
be held two weeks prior to beginning 
construction on each safety critical 
element

Safety critical 
conference was held 
after piles driving 
operation had begun 
for temp shoring. 

  8/12/2020 
5:46:35 PM 
-06:00

Audit 
Commen
t

KIC will 
continue to 
monitor 3 
week 
schedules 
and safety 
critical 
submittals 
to provide 
adequate 
review and 
meeting 
time. 

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 7/28/2020 
8:57:18 AM -
06:00

Materials used on the project will meet the 
requirements of the Temporary Shoring 
Design.

Materials used met 
proper requirements. 

Conformanc
e

7/20/2020 
7:04:41 AM 
-06:00

C Closed
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Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:34:49 PM -
06:00

a.  The Developer’s executive 
management shall have the responsibility 
to ensure that personnel performing PC 
and IQC activities have the appropriate 
education, training, skills, and experience 
to meet the requirements of the Project 
Agreement

Ensure IQC 
inspectors 
understand MUTCD 
requirements.

  7/29/2019 
4:01:05 PM 
-06:00

Audit 
Commen
t

This 
comment 
was 
discussed 
with all 
parties 
involved as 
it was an 
equipment 
malfunction 
and 
operator 
error.  IQC 
did bring 
this matter 
up with the  
operations 
and have 
worked with 
them on 
getting 
striping test 
strips done 
to help 
alleviate 
issues in 
the field.  
This matter 
was also 
corrected 
on the next 
shift of 
work.  
MUTCD 
has been 
reviewed 
with the 
IQC 
inspectors 
involved 
and they 
are 
competent 
with their 
understandi
ng.

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/25/2019 
7:39:16 AM -
06:00

k.  The Developer shall ensure that 
personnel performing Work shall have the 
education, training, skills, and experience 
to meet the requirements of the Project 
Agreement.

The IQC inspector of 
the paving operation 
stated that the 
correct MHT was in 
place. Based on the 
photo attached to the 
checklist completed 
by the IQC inspector 
it appears they need 
further education in 
proper traffic control.

  Sept 2019 
issue 
resolved.

4/20/2020 
4:52:29 PM 
-06:00

Audit 
Commen
t

The 
inspector 
responsible 
for this 
checklist 
left the 
project in 
early 
September 
2019. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/13/2019 
4:14:07 PM -
06:00

The Developer shall document the 
identification of Nonconforming Work by 
completing and submitting a NCR to the 
Department as soon as reasonably 
practicable, and in any event within 24 
hours, after the Developer first becomes 
aware of the Nonconforming Work

IQC Checklists 
documents that lifting 
holes were not 
plugged and left 
open in all the 
drainage structures. 
Checklist should be 
updated to specify 
anchor recess or 
lifting hole is a part of 
the drainage 
structure being 
placed, and ensure 
inspectors are aware 
of difference. IQC did 
not verify that the 18" 
RCP projected far 
enough into the inlet 
structures prior to 
placement of collars 
on the outside of 
box. 

  6/25/2019 
10:01:05 
AM -06:00

Audit 
Commen
t

Anchor 
recess do 
not get 
grouted. 
IQC 
inspectors 
have been 
trained on 
the 
difference 
between 
lifting holes 
and anchor 
recess. 

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/5/2019 
4:14:47 PM -
06:00

The Developer shall document the 
identification of Nonconforming Work by 
completing and submitting a NCR to the 
Department as soon as reasonably 
practicable, and in any event within 24 
hours, after the Developer first becomes 
aware of the Nonconforming Work

On 28 Aug, it was 
discovered that the 
36" RCP did not 
properly align to the 
inlet opening, and 
the full opening of 
the pipe would not 
meet the hole in the 
inlet. Plans were 
made originally to 
realign pipe, then to 
cut inlet opening to 
allow for full 
penetration of pipe. A 
reinforced collar was 
also proposed to 
connect pipe to box. 
These changes do 
not conform to the 
plan sheets for this 
structure. As of 5 
Sept, no NCR has 
been written on this 
issue. 

  See NCR 
1483

9/27/2019 
7:49:00 AM 
-06:00

NC-2 NCR 1483 
was written 
to resolve 
this issue

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork j.  Developer’s detailed Construction 
Safety Critical Plan which shall include an 
Erection plan, a Bridge Removal Plan, 
and a Removal of Portion of Bridge Plan, 
as applicable, as well as other 
requirements specified in the Revision of 
107 set out in the Project Special 
Provisions set out in Appendix A to this 
Schedule 8;

The Kiewit Staff have 
followed the Safety 
Critical Work Plan for 
the SOE Walls for 
Abutment #1 along at 
Columbine.
Location: West End 
SOE Walls
Safety Critical Work: 
Temporary Support 
Excavation

Conformanc
e

6/6/2019 
10:55:53 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork k.  Procedures for immediate notification 
to the Department of all incidents arising 
out of or in connection with the 
performance of the Work, whether on or 
adjacent to the Project; and

The safety critical 
plan has the 
personnel 
designated to notify 
the Engineer of any 
incidents that arise. 
Including when it is 
safe to open a route 
after it had been 
closed for Safety 
Critical Work. Both 
Shane Winberg 
(Onsite PM) and 
Tanner Peyton 
(Superintendent) 
were onsite during 
my observations.

Conformanc
e

6/6/2019 
10:55:53 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork l.  The SMP is a living document and shall 
be updated when a process, method, 
chemical or other Construction Work 
criteria changes that affects the safety of 
a person or property. The updated portion 
of the SMP shall be submitted for 
Acceptance.

Due to overhead site 
conditions, Kiewit 
staff did not follow 
the "Temporary 
Shoring Sequence" 
in the Safety Critical 
work plan. The crew 
adjusted 
appropriately to 
create adequate 
access for the 
equipment. This led 
to a safer and more 
efficient work area. 
Explanation below:
Step #2= The crew 
was well aware of 
obstructions/utilities 
that are on the South 
side of the 
excavation. (Denver 
Waterline & CBC 
Box)
Step #4= If 
pedestrians did enter 
the work area. The 
excavation was 
protected with the 
appropriate 
pedestrian fence.
Step #5= Kiewit did 
not install the H-pile 
prior to the start of 
the excavation. The 
excavator & H-pile 
were too tall. The 
first lift of material 
had to be removed 
so enough clearance 
under the viaduct 
was provided. The 
first lift was 5 feet 
instead of the listed 4
 ft. 
Step #6= Wood 
lagging "Douglas Fir 
#2 timber" was used 
to support the 
excavation

Conformanc
e

6/6/2019 
10:55:53 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 11/13/2019 
1:45:47 PM -
07:00

Areas showing high spots of more than 
1/2 inch in 10 feet shall be marked and 
diamond ground until the high spot does 
not exceed 1/2 inch in 10 feet

Even though this not 
final pavement, the 
transverse joints do 
not meet the 1/2" on 
10' or the 3/16" on 
10' straightedge 
requirement. 
Mainline and ramp 
traffic is currently 
traveling over these 
transverse joints 
creating a rough ride 
and unsafe 
conditions for 
motorcycles and 
traveling public. 
These conditions 
have existed for 
approx. 3 weeks with 
little to no repairs 
performed. The 
repair that was 
performed is is 
currently failing.

  12/10/2019 
8:12:41 AM 
-07:00

NC-1 The areas 
in question 
were 
remediated 
the night of 
11/13/19. 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

b.  The Developer shall provide a 
maximum 3:1 traversable surface for 
slope maintenance and vehicle access on 
all vegetated slopes where flatter slopes 
are not achievable. The minimum slope 
on fill and cut slopes shall be 6:1.

The slope of the 
shoulder was 
between a 6:1 and a 
20:1, acceptable as 
per plans. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork be responsible for all other Elements of 
the UPRR Crossing, including but not 
limited to construction of I-70 Mainline 
and appurtenances, bridge construction, 
shoring, grading, drainage, lighting, all 
trackwork and ballast placement for track 
outside the 13 foot clear point as defined 
in the 100% IFC (*CO-091) UPRR 
Trackwork Plans, and all related Utility 
Work within and outside the UPRR ROW, 
and any additional work specified in 
Section 10.4.9 as the Developer’s 
responsibility.

The Developer is 
responsible for the 
installation of 
temporary shoring 
system. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork be responsible for all other Elements of 
the UPRR Crossing, including but not 
limited to construction of I-70 Mainline 
and appurtenances, bridge construction, 
shoring, grading, drainage, lighting, all 
trackwork and ballast placement for track 
outside the 13 foot clear point as defined 
in the 100% IFC (*CO-091) UPRR 
Trackwork Plans, and all related Utility 
Work within and outside the UPRR ROW, 
and any additional work specified in 
Section 10.4.9 as the Developer’s 
responsibility.

The Developer 
performed designed 
and construction of 
shoring work in 
conformance with the 
PA. 

Conformanc
e

10/1/2019 
2:58:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork be responsible for all other Elements of 
the UPRR Crossing, including but not 
limited to construction of I-70 Mainline 
and appurtenances, bridge construction, 
shoring, grading, drainage, lighting, all 
trackwork and ballast placement for track 
outside the 13 foot clear point as defined 
in the 100% IFC (*CO-091) UPRR 
Trackwork Plans, and all related Utility 
Work within and outside the UPRR ROW, 
and any additional work specified in 
Section 10.4.9 as the Developer’s 
responsibility.

Grading support was 
provided, to include 
subgrade, subballast, 
and ballast 
placement for track 
outside the 13 foot 
clear point as 
depicted in the 100% 
UPRR Trackwork 
Plans for the 404, 
405, and 112. The 
curfew for 404 & 405 
was completed on 
3/18/19 and 112 was 
completed on 
6/20/19.

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 10.2.1.  The design and construction of 
Construction Work shall be in accordance 
with the relevant Railroad’s written 
specifications, standards of practice, and 
construction methods. In the event of a 
conflict between the requirements of a 
Railroad and the requirements of the 
Project Agreement, the Department, at its 
sole discretion, will determine which shall 
govern. The Developer shall be 
responsible for resolution of any 
unresolved ambiguity prior to proceeding 
with any Construction Work.

Design and 
construction of 
temporary SY-112 
Shoring was 
reviewed and 
approved by all 
applicable parties, 
including UPRR. 
Design and 
construction was 
performed following 
the railroad 
specifications and 
standards, as well as 
construction 
methods. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 10.2.2.  The Developer shall comply with 
the requirements of the applicable RRA in 
performing the Construction Work.

Developer is 
complying with 
applicable RRA 
during construction 
work for installation 
of soldier piles. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads a.  The UPRR mainlines, yard track, lead 
track and Railroad signalization shall be 
reconstructed in accordance with the 
100% IFC (*CO-091) UPRR Trackwork 
Plans and construction phasing design. 
Track shooflies and other temporary 
track, as set forth in the 100% IFC (*CO-
091) UPRR Trackwork Plans and 
Specifications, shall be constructed to 
move rail traffic away from new bridge 
construction while maintaining 
connectivity and operations of all mainline 
and yard tracks;

Removal of existing 
Tracks 112, 2 TO's, 
and Pepsi Lead 731 
was completed in 
conformance with the 
PA and according to 
the approved 100% 
UPRR Trackwork 
Plans. The Pepsi 
Lead 731 Trackwork 
was removed/ 
dismantled / hauled-
off during the first 
curfew on June 1-
2nd, 2019. This work 
also included the 2 
TO's. The existing 
112 Track was 
removed during the 
June 20th, 2019 
Curfew, and was 
relocated off UPRR 
ROW to dismantle 
and haul off rail. 
Material that could 
not be salvaged was 
disposed of properly. 
All work was 
performed as 
planned and 
specified within the 
PA. 

Conformanc
e

7/11/2019 
1:55:07 PM 
-06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork a.  All new and reconstructed track 
sections shall be designed and 
constructed with subgrade/subballast 
cross slopes in accordance with the 
requirements of the applicable Railroad 
and 100% approved design;

Subgrade/ 
Subballast placed 
and graded in 
accordance with 
requirements for 
track sections of 
temporary alignment 
for 404, 405, and 
112.

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 Railroad 
Grading

Earthwork c.  Ballast Slopes (Track Roadbed)  i.  
Ballast slopes shall be constructed in 
accordance with 100% approved design 
or as specified by the applicable 
Railroad’s standards;

Ballast slopes 
constructed 
adequately and 
within conformance 
of the trackwork 
plans and railroad 
specifications. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/29/2019 
8:49:40 AM -
06:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

Inadequate and 
unsafe traffic control 
was provided at 
Stapleton N and 
Dahlia for overhead 
traffic signal work. At 
approximately 
10:00AM, a UTC was 
observed in the open 
lane of Southbound 
Traffic, causing 
southbound traffic to 
travel in the 
northbound lane, 
which was open to 
traffic. Zach Gill 
contacted the 
foreman, and work 
was adjusted to the 
right shoulder, 
however traffic in the 
southbound lane was 
still opened, and 
vehicles were 
observed driving 
under crews actively 
working on overhead 
signal. 

  See NCR 
1415

9/16/2019 
5:15:06 PM 
-06:00

NC-2 NCR-1415 
created

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:43:09 AM -
06:00

a.   The TCP shall generally include all 
lane and shoulder configurations, 
including widths, traffic control signing, 
pavement markings, traffic control 
devices, temporary signalization, 
construction access, construction parking, 
emergency access, work areas, lighting, 
and pedestrian/bicycle movements 
necessary for each construction phase

Department cannot 
locate MOT signing 
sheets for the 270 
phase that KMP 
switched to on 9-20-
19. On 9-20-19 KMP 
switched to new 270 
bridge.  The EMT-
1801 through 1804 
sheets show the 
traffic on the old 270 
bridge and is 
currently the best 
representation of the 
signing that should 
be in place (see 
attachments from 
requirement 1). KMP 
needs to ensure that 
signing is adequate 
for the current phase.

    NCR 1531 
confirmed

12/3/2019 
4:40:12 PM 
-07:00

NC-2 See NCR 
1531

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:33:10 PM -
06:00

The MHTs shall be submitted to the 
Department for Acceptance

The paving crew was 
observed moving 
equipment from 6307 
to 6201 using a 
rolling closure. In 
order for the train to 
remain together and 
the chase vehicle to 
stay with the train the 
crew had to 
disregard the traffic 
signals at Central 
Park and I-70 
Ramps. The 
approved method for 
performing this is 
through using a UTC.

  7/17/2019 
10:33:25 
AM -06:00

NC-2 This issue 
will be 
tracked with 
NCR 1265

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:43:09 AM -
06:00

prepare or oversee, review, seal with a 
Colorado PE stamp and approve: field 
design changes that require a revision to 
a previously stamped and approved plan 
sheet; Release for Construction 
Documents; and TCP plans

During the pre-switch 
walk of 270 during 
the day of 9-19-19, 
the Department 
noted that the 
Central Park Exit 
Sign should be on 
the right side of traffic 
per plan sheet EMT 
1804-C. Department 
communicated this 
concern with the 
KMP MOT team. 
Later that day on 
9/19/19, the MOT 
team stated that they 
would install the sign 
per the MOT plan. 
However, they did 
not install the sign 
per plan. As of 
9/24/19 , the sign is 
still not in compliance 
with the plans and 
MUTCD section 
2E.19 (attached). It is 
on the left of traffic.  

  NCR 1531 
confirmed

12/3/2019 
4:40:15 PM 
-07:00

NC-2 See NCR 
1531

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

Clayton Street / Columbine Street and 
Fillmore Street

Clayton and Fillmore 
were concurrently 
closed from 7:30am 
to 5:30pm. (CCD's)

  Better 
switch hour 
by hour 
schedules 
need to be 
developed.

12/11/2019 
9:22:10 AM 
-07:00

Audit 
Commen
t

Traffic 
Switch ran 
longer than 
expected, 
as a result 
the closure 
was not 
safe to 
open until 
after 
curfew. 
Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

ii.  46th Avenue, between York Street and 
Colorado Boulevard, shall maintain a 
minimum of one lane in each direction.

East bound was 
closed from Steele to 
Monroe from 5:15am 
to 7:30am. (CCD's)

  Better 
switch hour 
by hour 
schedules 
need to be 
developed.

12/11/2019 
9:22:37 AM 
-07:00

Audit 
Commen
t

Traffic 
Switch ran 
longer than 
expected, 
as a result 
the closure 
was not 
safe to 
open until 
after 
curfew. 
Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/18/2019 
4:41:30 PM -
06:00

v.  Stapleton Drive, between Colorado 
Boulevard and Oneida Street, shall 
maintain a minimum of one lane in each 
direction, for access to businesses.

Stapleton N was 
closed on the night of 
9/10/19 at the far 
side of the Monaco 
intersection to adjust 
the inlet in the right 
wheel path. This 
closure was 
performed without an 
RFC detour route or 
an MHT. The 
attached photo 
shows the inlet  
following adjustment 
and that the existing 
pavement was 
removed down to 
base days prior to 
this closure. 

  1591 
created.

11/13/2019 
7:50:08 AM 
-07:00

NC-2 See NCR- 
1591

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:01:12 PM -
07:00

v.  Stapleton Drive, between Colorado 
Boulevard and Oneida Street, shall 
maintain a minimum of one lane in each 
direction, for access to businesses.

At Approximately 
10:11AM, KMP 
temporary detour 
paving of Stapleton S 
of was closed at the 
Kearney Intersection 
by using a UTC to 
repair a Category 1 
defect in the asphalt 
mat. Stapleton S was 
not observed as 
open again to traffic 
again until 
approximately 
3:30PM. 

  See NCR 
1685

11/26/2019 
10:38:51 
AM -07:00

NC-2 NCR 1685 
created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/18/2019 
4:41:01 PM -
06:00

Beginning of Section (MP) - 276.572(SH 
2) / End of Section (MP) - 282.563(I-225) / 
Direction - EB / Weekday - 7 PM to 
Midnight and Midnight to 5:30 AM / 
Weekend - 7 PM to Midnight and Midnight 
to 9 AM

A CEI forklift was 
observed being 
moved from North of 
I-70 to the south 
abutment of the I-270 
bridge. This was 
done by driving SB 
on Quebec to the EB 
I-70 On Ramp and 
on to I-70 EB where 
it entered the work 
area. The rolling 
closure to move the 
forklift was 
performed at 
10:20am.

   NCR 1596 12/9/2019 
8:59:14 AM 
-07:00

NC-2 NCR 1596 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:29:56 PM -
06:00

Beginning of Section (MP) - 276.572(SH 
2) / End of Section (MP) - 282.563(I-225) / 
Direction - EB / Weekday - 7 PM to 
Midnight and Midnight to 5:30 AM / 
Weekend - 7 PM to Midnight and Midnight 
to 9 AM

The closure was 
observed in place at 
5:55am which is 
outside of the 
allowable lane 
closure times in the 
contract.

  10/4/2019 
3:05:28 PM 
-06:00

NC-2 NCR-1491 
created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

Exit # - 276A / Crossroad Name - Steele 
Street / Direction - EB 

EB Steele Off Ramp 
opened to traffic at 
9:30am (CCD's)

  Better 
switch hour 
by hour 
schedules 
need to 
occur.

12/11/2019 
9:21:17 AM 
-07:00

Audit 
Commen
t

Traffic 
Switch ran 
longer than 
expected, 
as a result 
the closure 
was not 
safe to 
open until 
after 
curfew. 
Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

Exit # - 276A / Crossroad Name - Steele 
Street / Direction - WB 

WB Steele Off Ramp 
opened to traffic at 
9:20am (CCD's)

 Better 
switch hour 
by hour 
schedules 
need to 
occur. 

12/11/2019 
9:21:34 AM 
-07:00

Audit 
Commen
t

Traffic 
Switch ran 
longer than 
expected, 
as a result 
the closure 
was not 
safe to 
open until 
after 
curfew. 
Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:34:20 PM -
06:00

Exit # - 276A / Crossroad Name - Steele 
Street / Direction - WB 

Per the PA, Exit 
276A (WB Off Ramp 
to Steele / Vasquez) 
is allowed to be 
closed from Midnight 
until 11 AM. Ramp 
was closed for 
paving operations 
the morning of 
6/8/19, and was not 
re-opened until 
approximately 12:15 
P.M.

  6/17/2019 
12:26:43 
PM -06:00

Audit 
Commen
t

Paving 
operations 
ran long. 
MOT was 
onsite and 
waiting for 
the paving 
operations 
to be done 
so the ramp 
could be 
open in a 
safe 
condition.

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

Beginning of Section (MP) - 290.98(I-70) / 
End of Section (MP) - 292.479(56th Ave) / 
Direction - NB / Weekday (7 PM to 8 AM 
and 10 AM to Noon) - Weekend (6 PM to 
Midnight and Midnight to 11 AM)

NB Steele opened to 
traffic at 9:15am (WB 
Off Ramp to 48th) 
(CCD's)

 Better 
switch hour 
by hour 
schedules 
need to 
occur.

12/11/2019 
9:21:05 AM 
-07:00

Audit 
Commen
t

Traffic 
Switch ran 
longer than 
expected, 
as a result 
the closure 
was not 
safe to 
open until 
after 
curfew. 
Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

Beginning of Section (MP) - 292.479(56th 
Ave) / End of Section (MP) - 290.98(I-70) 
/ Direction - SB / Weekday (6 PM to 7 AM 
and 10 AM to 11 AM) - Weekend (6 PM to 
Midnight and Midnight to 11 AM)

SB Steele opened to 
traffic at 9:15am (WB 
Off Ramp to 48th) 
(CCD's)

Better switch 
hour by hour 
schedules 
need to 
occur.

12/11/2019 
9:20:57 AM 
-07:00

Audit 
Commen
t

Traffic 
Switch ran 
longer than 
expected, 
as a result 
the closure 
was not 
safe to 
open until 
after 
curfew. 
Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

a.  Arterials, collectors – 8:30 AM to 3:30 
PM; and

Crews were late in 
pickup the SB Rt 
lane closure 
(Removed around 
3:45pm) & NB Rt 
Lane Closure 
(Removed around 
4pm). CCD also 
received a reported 
that the lane closure 
on the Off Ramps 
were in place at 
745am.

  10/23/2019 
10:23:21 
AM -06:00

Audit 
Commen
t

In order to 
set a lane 
on Peoria 
at 830 a 
lane on the 
off ramp 
must be 
placed 
prior. 
Heavy 
traffic and 
long routes 
around to 
pick up 
peoria lane 
closues 
effect 
pickup 
times. MOT 
will work 
with 
disciplines 
that need 
closures on 
Peoria to 
make sure 
enough 
notice is 
given to get 
crews over 
there to 
pick up on 
time.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/13/2019 
4:16:10 PM -
06:00

provide installation, maintenance, and 
removal of all temporary traffic control 
devices

Do not enter and no 
right turn signs were 
not removed after 
work was completed.

See NCR 
1150

7/17/2019 
4:51:10 PM 
-06:00

NC-2 NCR 1150 
created

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:12:36 PM -
06:00

b.  Barrier reflector strips shall be installed 
on all temporary barrier, both right and left 
sides, as per the CDOT Standard S-612-
1. The spacing between each three foot 
panel shall be no more than seven feet; 
and

Barriers did not have 
reflector strips 
installed to 
requirements on East 
and West Bound 
46th St. 

  NCR 
number 
noted is 
wrong See 
NCR 1167

6/27/2019 
1:45:54 PM 
-06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 1163

Closed
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Central 70 C 0704-241 Lighting Electrical Municipal Streets  - Design Method
(Luminance) / Luminance Range (cd/m2)
(0.3 – 0.8) / Uniformity (avg:min)(3.0 – 
6.0) / Veiling Luminance Ratio 
(Lvmax/Lavg)(0.4) / Visibility Level() / 
Illuminance Range (avg fc)()

Reading levels 
exceed minimum 
requirements in table 
2-15. 

Conformanc
e

6/28/2019 
9:52:34 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Deliverable(Requests for full Closures 
permitted by Section 2.11.4 or 2.11.6) / 
Information, Acceptance, or Approval
(Acceptance) / Schedule(As required)

Full Closure request 
has yet to be formally 
submitted.

  noted 2/13/2020 
1:50:46 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:29:29 PM -
06:00

Lane Closure Report (*CO-011) Flaggers were used 
on S Stapleton and 
Glencoe for drainage 
operations on 11 
Sept. This MHT was 
not listed in the LCR 
submitted to the 
department. 

  See NCR 
1517

9/27/2019 
8:12:20 AM 
-06:00

NC-2 NCR-1517 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

a.  Subject to Section 8.6 of the Project 
Agreement, the Developer shall comply 
with all Construction Standards, including 
(but, for certainty, not limited to) those 
listed in this Schedule 10A.

CDOT Work Zone 
Safety Guidelines for 
Municipalities, 
Utilites, and 
Contractors states 
that, "Traffic cones 
shall not be used 
outside of working 
hours unattended." 
Cones are currently 
being used during 
working hours, 
however if they 
remain in place after 
working hours, they 
will no longer be in 
conformance with 
guidelines. 

  9/16/2019 
5:20:47 PM 
-06:00

Audit 
Commen
t

Cones were 
used to 
tighten up 
the area 
night of the 
shift and 
day shift 
went 
through and 
cleaned up 
the area 
replacing all 
with barrels

Closed
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Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities 7/11/2019 
7:44:01 AM -
06:00

Part N Section 53.3: 
Compliance with 
Law: Developer 
began excavation 
without utility locates. 
 1-call/811 is a state 
law.  Zayo notified 
CDOT of excavation 
without utility locates. 
 See attached email.  
Given the number of 
damages caused by 
the Central 70 
project, it is 
understandable that 
Zayo is frustrated by 
this action.  

    NCR 
written

7/1/2020 
12:51:11 
PM -06:00

NC-2 This issue 
will be 
resolved in 
NCR 1227

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/11/2019 
1:51:53 PM -
07:00

Schedule 6 - Performance Mechanism Failure to report 
CCD's associated 
with closing EB 46th 
Ave to repair the 
roadway. Audit 
"CVI_Roadway_HMA
_MBailey_50" was 
conducted on the 
area in question. The 
poor placement of 
the temporary 
pavement led to the 
pavement distress. 

Addressed 
through NCR 
1800. Closed 
March 6th 
2020

4/20/2020 
11:13:27 
AM -06:00

NC-2  NCR 
number 
1800 was 
written to 
track this 
issue. 
CCD-043 
letter was 
written to 
track this 
lane 
closure for 
the asphalt 
repair. 

Closed
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Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/16/2019 
4:04:46 PM -
06:00

CCD Wastewater Standard Details S 301.2 Details that 
class B bedding 
material for pipes 18 
inches and smaller 
must have 6 inches 
of class B bedding 
material underneath 
pipe. IQC checklist 
states that only 3 
inches of bedding 
was placed beneath 
the pipe. 6" of backfill 
was placed as 
discussed during 
meeting with 
IQC/PC, checklist 
was not properly 
filled out. IQC NCR 
1255 was created. 

 NCR 1255 7/26/2019 
5:41:37 PM 
-06:00

Audit 
Commen
t

An NCR 
was written 
to address 
this 
comment 
NCR 1255

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/16/2019 
4:04:46 PM -
06:00

Wastewater Capital Projects Management 
Standard Construction Specifications

Specification 5.0.3 
states that backfill 
shall be free from 
stones larger than 3 
inches in diameter. 
Stones were 
observed in backfill 
with diameters larger 
than 3 inches. CCD 
accepted work with 
condition that all 
future backfill will be 
free of stones. 
Specification 5.0.3.2 
states that maximum 
lift size for a 
sheepsfoot roller is to 
be 1 foot, lifts larger 
than 1 foot were 
observed. Backfill 
material was placed 
in lifts of greater than 
2 feet on either side 
of pipe. After meeting 
with IQC/PC, 
compaction test 
results were 
obtained, proper 
compaction was 
achieved. 

  Meeting 
with IQC

7/26/2019 
5:41:24 PM 
-06:00

Audit 
Commen
t

PC, IQC 
and the 
department 
met to 
discuss the 
means and 
methods of 
utilizing the 
wheel 
compactor 
on a track 
hoe. KIC 
crews place 
18 inches 
to 2 foot 
lifts (to the 
middle of 
the roller) 
and dig 
down to 
test the 6 
inch lifts. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Wastewater Capital Projects Management 
Standard Construction Specifications

Specification 5.0.3 
states that backfill 
shall be free from 
stones larger than 3 
inches in diameter. 
Rock was observed 
dispersed through 
backfill, however no 
stones bigger than 3 
inches in diameter 
were observed. 

Conformanc
e

8/14/2019 
6:41:21 AM 
-06:00

C Closed
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Closed 
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/26/2019 
8:55:24 AM -
06:00

AASHTO Roadside Design Guide Manhole was located 
within 1.5 feet from 
face of curb, and 
roadway was open to 
traffic. "A minimum 
lateral offset of 0.5 m 
[1.5 ft]  should be 
provided beyond the 
face of curb to the 
obstruction." 
AASHTO Roadside 
Design Guide 3.4.1. 

  See NCR 
1472

9/27/2019 
8:14:25 AM 
-06:00

NC-1 NCR 1472 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/21/2019 
7:09:03 AM -
06:00

ADA Accessibility Guidelines ADA guideline 4.3.8 
states that any 
change in level over 
1/2 inch requires a 
curb ramp or ramp 
with a maximum 
allowable slope of 
1:20. Existing curb 
ramp exceeds 
guidelines. 

    1389 
written.

9/4/2019 
8:34:49 AM 
-06:00

Audit 
Commen
t

NCR 1389 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

CDOT Standard Plans, M & S Standards Temporary Barrier 
was installed with no 
obstructions within 4 
feet of centerline of 
barrier, as per Note 4 
of M&S Standard 
Plan M-606-14. 

Conformanc
e

8/12/2019 
11:45:21 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/16/2019 
4:10:25 PM -
06:00

CDOT Standard Plans, M & S Standards If 12" dowels were 
used, proper 
embedment depth of 
6" was not observed. 
If 14" dowels were 
used, proper 
embedment depth 
was observed. 
Please provide more 
information as to 
actual bar length 
used for dowels.

  See NCR 
1232

9/3/2019 
8:29:26 AM 
-06:00

Audit 
Commen
t

NCR 1232 
was written 

Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway 7/16/2019 
4:10:25 PM -
06:00

CDOT Standard Plans, M & S Standards Dowel bar 
longitudinal 
placement layout 
detailed for Type CC 
Barrier in M&S 
Standards was not 
followed. Bars 
adjacent to 
construction joints 
were placed closer 
than 1' from joint in 
several areas, and 2' 
spacing was not 
maintained in several 
areas. IQC has 
written NCR on 9 
Jun, unknown NCR 
number. 

  See NCR 
1232

9/3/2019 
8:29:35 AM 
-06:00

Audit 
Commen
t

NCR 1232 
was written 
by PC to 
track dowel 
placement 
issues in 
block 6315. 

Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/8/2019 
4:31:05 PM -
06:00

FHWA Manual on Uniform Traffic Control 
Devices

In MOT Task Force 
on 10/1/2019 the 
plan location of WB 
Central Park Exit 
Only sign was 
discussed. The task 
force determined per 
MUTCD the sign 
should be located at 
or immediately prior 
to the start of the 
solid edge line for the 
exit. Sheet EMT-
1837 shows the sign 
as being after the 
exit ramp has 
departed from 
mainline WB I-70. 
The Task Force 
determined that this 
sign should be 
moved immediately 
and TCR should 
follow to reflect this 
change. As of the 
morning of 10/7/2019 
the exit sign has not 
been moved. 
Attached is photo 
along with the plan 
sheet.

Verified NCR 
1581 was 
opened for 
this issue.

4/13/2020 
2:10:11 PM 
-06:00

NC-2 see NCR 
1581

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

AASHTO LRFD Bridge Construction 
Specifications The NC is only being 

issued so it may be 
verified as 
acceptable by the 
designer and 
everyone is properly 
notified. A number of 
measurements were 
taken. The clear 
cover ranges from 4” 
to 5 ¾” in depth. 
Please reference the 
specifications and 
pictures for more 
information. The 
girder center line 
pictures correlate to 
the area in which the 
clear cover 
measurement photos 
were taken. 
The placement of 
Clayton abutment 3 
included drilled 
shafts A3-103 to A3-
107. 

  1195 
created.

7/15/2019 
4:30:13 PM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR 1195 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

105.02 – Plans, Shop Drawings, Working 
Drawings, Other Submittals and 
Construction

As previously 
mentioned in 
Assessment 
CVI_MOT_Detour 
Paving_HTran_43, 
Approved Temporary 
Road Plate 
requirements stated 
12 inches of overlap 
were necessary from 
outside edge of 
trench to edge of 
plate. Plate covering 
manhole was not 
replaced, and paved 
over. As a result, 
cracking in asphalt 
mat has already 
occurred. 

  See NCR 
1470

10/2/2019 
8:34:59 AM 
-06:00

NC-2 NCR 1470 
was written 
to resolve 
this issue

Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/1/2019 
1:42:16 PM -
06:00

105.02 – Plans, Shop Drawings, Working 
Drawings, Other Submittals and 
Construction

Approved Temporary 
Road Plate requires 
that for all temporary 
road plate use, 
overlap of plate from 
outside edge of 
trench or other hole 
is to be at least 12 
inches. Plate used to 
cover manhole is 
less than required 
minimum overlap 
length. After 
conversation with 
paving operation, 
only 1-2 inches of 
asphalt will be placed 
on top of plate. The 
department also has 
concerns with the 
asphalt holding up to 
traffic for the full life 
cycle. 

  9/12/2019 
7:33:58 AM 
-06:00

Audit 
Commen
t

Acknowled
ged. We 
will monitor 
the 
temporary 
paving and 
repair as 
needed. 

Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

12/17/2019 
7:10:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/14/2019 
1:01:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

12/17/2019 
7:11:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

Work order complete Conformanc
e

10/28/2019 
10:36:22 
AM -06:00

C Closed
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Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/14/2019 
1:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/10/2019 
3:53:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities 12/16/2019 
4:16:19 PM -
07:00

either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

12/16/2019 
12:42:58 
PM -07:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

12/16/2019 
12:43:25 
PM -07:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/14/2019 
12:59:17 
PM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/14/2019 
12:59:50 
PM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/14/2019 
1:00:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

Work order 
Completed

Conformanc
e

10/10/2019 
3:12:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

Work order Complete Conformanc
e

10/22/2019 
2:29:23 PM 
-06:00

C Closed
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Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/11/2019 
7:22:25 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

work order complete Conformanc
e

10/11/2019 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities a.  Verification of all Utilities, as identified 
or described in the Utility Data, and the 
identification of all other Utilities, including 
in each case all necessary potholing 
located within the Construction Work or 
otherwise impacted by the Construction 
Work, excluding verification associated 
with a Private Utility Owner’s design or 
Relocation;

Xcel-E-235 was 
determined to be a 
private service to 
Safeway, not an Xcel 
facility.  Relocation of 
this will be handled 
by ROW

Conformanc
e

6/20/2019 
3:36:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

Relocation 
completed on 
schedule

Conformanc
e

10/10/2019 
3:12:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

Work in progress, 
performed by KMP

Conformanc
e

10/22/2019 
2:29:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/14/2019 
1:00:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/14/2019 
12:59:50 
PM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

field work complete Conformanc
e

12/16/2019 
12:43:25 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 420 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/14/2019 
12:59:17 
PM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities 12/16/2019 
4:16:19 PM -
07:00

be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

ground mount 
transformer was 
relocated but final 
elevation provided 
has changed.  Xcel is 
re-relocating.

  Item 
addressed

1/5/2021 
10:20:30 
AM -07:00

Audit 
Commen
t

Acknowled
ged. 

Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/10/2019 
3:53:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/14/2019 
1:01:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

work in progress, 
performed by KMP

Conformanc
e

10/28/2019 
10:36:22 
AM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

work completed per 
plan

Conformanc
e

12/17/2019 
7:11:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/14/2019 
1:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

North side complete.  
South side being 
coordinated with 
grading crew

Conformanc
e

12/17/2019 
7:10:55 AM 
-07:00

C Closed
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Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/11/2019 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

relocation complete Conformanc
e

10/11/2019 
7:22:25 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/1/2019 
1:42:16 PM -
06:00

be responsible for any damage caused by 
the Developer or any Developer-Related 
Entities to Utilities, property (whether 
personal or real), equipment, or facilities 
of Utility Owners or their Affiliates

During inspection 
with CCD, existing 
manhole invert had 
noticeable debris in 
flowline.

  See NCR 
1384

9/24/2019 
7:34:50 AM 
-06:00

NC-2 NCR 1384 
has been 
written to 
track this 
issue. 

Closed

Central 70 C 0704-241 SX Roadway 10/29/2019 
9:20:30 AM -
06:00

Notes: HMA pavement thicknesses shown 
are total thicknesses and shall be 
constructed using a two inch stone matrix 
asphalt (SMA) top lift and lower lifts using 
S(100).  The minimum thickness of any 
HMA layer shall be two inches and the 
maximum thickness of any HMA layer 
shall be three inches, unless otherwise 
approved by the Department.

The Department and 
KMP have agreed in 
Materials Task Force 
that the minimum 
thickness for Sx 
leveling pavement 
shall be three times 
the nominal 
aggregate size which 
equates to 1.5". The 
minimum thickness 
of 1.5" is approved 
for Sx leveling 
pavement only. On 
10/25/19, the 
Department noticed 
that KMP did not 
pave the 1.5" 
minimum thickness 
in the WB leveling 
between Havana and 
Central Park.  See 
attached photos as 
evidence. 

  confirmed 
NCR

11/20/2019 
3:08:17 PM 
-07:00

NC-2 NCR 1742 
was written 
to track this 
issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drainage 
Structures

Drainage 11/12/2019 
8:41:31 AM -
07:00

Existing Cross Drains, Storm Drains, 
embankment protectors and drainage 
appurtenances between Brighton 
Boulevard and Sand Creek shall be 
removed in their entirety and replaced 
with drainage features designed for the 
Project

1. An RFS (Request 
for Substitution) was 
not received by the 
department before 
the work began. 
2. The method of 
pouring flash fill from 
the down slope end 
and expecting the 
void of the pipe on 
the upslope end to 
be filled did not work. 
There was not 
enough head created 
to overcome the 
head in the RCP 
pipe. The void was 
filled approximately 
1/4 full before the 
flash fill flowed back 
out of the opening. 
The crew moved to 
the upslope end to fill 
the void with the 
remaining flash fill. 
3. Due to the future 
permanent MSE wall 
above the 
abandoned pipe. The 
entire void in the pipe 
must filled. Please 
provide photo proof 
that the void was 
filled.

 Addressed 
and Closed 
April 2nd 
2020.

4/20/2020 
11:10:15 
AM -06:00

NC-2 NCR 1833 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage 8/26/2019 
11:54:22 AM -
06:00

The Developer shall be responsible for 
protecting and preserving public and 
private property from damage resulting 
directly or indirectly from stormwater 
runoff along or adjacent to the Site during 
construction of all improvements, 
including upstream and downstream 
properties

Stormwater from the 
project was not 
adequately controlled 
as a result water was 
discharged on to 
private properties at 
Univar and Tuffshed.

  See NCR 
1414

9/12/2019 
7:41:38 AM 
-06:00

NC-2 Refer to 
NCR No. 
1414

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 6/4/2019 
9:09:17 AM -
06:00

f.  Temporary traffic signal and timing 
plans shall be designed, as necessary, to 
facilitate re-construction of any existing 
signalized intersection.  Span wire type 
installations are permitted for temporary 
signals only.  Poles shall be placed at 
locations that will facilitate all stages of 
intersection reconstruction and must meet 
clear zone requirements.  Noninvasive 
loops are permitted for temporary 
installations.  All traffic signal pole 
locations shall be staked in the field and 
approved by CCD and Accepted by the 
Department before installations.  All traffic 
signal timing plans shall be coordinated 
and approved by CCD prior to 
implementation.  The plans shall be 
submitted for Acceptance to the 
Department prior to implementation for 
both temporary and permanent 
installations;

Temp CCD fiber was 
installed on the 
viaduct between 
Columbine on the 
week of 5/20/2019 
without RFC plans.  
NDC-000056 was 
received by the 
department on 
5/24/2019.  At 
10:15am on 
5/24/2019 a field visit 
was made to the 
splice trailer where 
the contractor was 
splicing the CCD 
signals to the new 
temp fiber.  No plans 
or splice details 
could be produced 
by the contractor.
Please refer to CAR 
08 as this is another 
example of work 
performed without 
RFC'd plans.

  Acceptable 
response

7/16/2019 
8:56:02 AM 
-06:00

Audit 
Commen
t

KIC has 
began 
implementi
ng CAR-
008 action 
items. One 
of the 
actions is a 
new 
process 
with KMP 
the 
department 
to walk field 
issues and 
make quick 
decisions 
on field fit 
issues. 

Closed

Central 70 C 0704-241 Signal 
Conduit

Electrical be designed and constructed to Local 
Agency standards

Conduit installed via 
directional boring 
and trenching per 
plan sheet sgnl-32. 2 
legs of the 
intersection 
complete. Two 3” 
and one 2” conduit 
installed per signal 
plans. Other conduits 
installed per ITS and 
lighting and electrical 
plans. 

Conformanc
e

10/9/2019 
1:54:16 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 424 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical a.  Permanent ramp meter signalization 
design for all entrance ramps affected by 
the Construction Work shall include traffic 
signal poles, mast arms, pedestal poles, 
pole footing/caisson locations and sizes, 
traffic signal heads, signal head 
placement and alignment, controller 
cabinet(s), Advanced Transportation 
Controllers (ATCs), power disconnect and 
meter, signal phasing, conduits, pull 
boxes, Microwave Presence Detectors 
(*CO-092) for on ramp detection, 
Microwave Vehicle Radar Detectors 
(MVRD) for mainline detection, Ethernet 
communication, and on ramp signal 
system fiber optic interconnect.  Designs 
for two lane entrance ramps shall include 
overhead mast arm designs with 
additional side pole heads for both lanes;

All conduits were 
installed per 
plansheet RMP-017.

Conformanc
e

10/23/2019 
9:47:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical a.  Permanent ramp meter signalization 
design for all entrance ramps affected by 
the Construction Work shall include traffic 
signal poles, mast arms, pedestal poles, 
pole footing/caisson locations and sizes, 
traffic signal heads, signal head 
placement and alignment, controller 
cabinet(s), Advanced Transportation 
Controllers (ATCs), power disconnect and 
meter, signal phasing, conduits, pull 
boxes, Microwave Presence Detectors 
(*CO-092) for on ramp detection, 
Microwave Vehicle Radar Detectors 
(MVRD) for mainline detection, Ethernet 
communication, and on ramp signal 
system fiber optic interconnect.  Designs 
for two lane entrance ramps shall include 
overhead mast arm designs with 
additional side pole heads for both lanes;

45' Mast arm, Traffic 
signal heads, pole 
caisson and all 
underground 
components of 
location installed as 
required.

Conformanc
e

10/27/2020 
1:23:13 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical b.  Temporary ramp meter and timing 
plans shall be designed, as necessary; to 
facilitate traffic flow during re-construction 
of any existing ramp meters.  Noninvasive 
detection is permitted for temporary 
installations;

Ramp meter timing 
plans have been 
developed and 
implemented 
throughout the 
project.  In several 
cases, temporary 
noninvasive 
detection cameras 
are used.

Conformanc
e

11/20/2019 
3:09:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical g.  Permanent ramp meters shall be 
required at I-70 Mainline entrance ramps 
as follows:  xii.  Westbound Havana 
Street – Reconstruction;

RMS installed per 
plans

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical g.  Permanent ramp meters shall be 
required at I-70 Mainline entrance ramps 
as follows:  xii.  Westbound Havana 
Street – Reconstruction;

RMS is located at the 
entrance ramp of I-
70WB from Havana 
NB.

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical g.  Permanent ramp meters shall be 
required at I-70 Mainline entrance ramps 
as follows:  xii.  Westbound Havana 
Street – Reconstruction;

Permanent RMS 
configuration in place 
at WB Havana 

Conformanc
e

10/27/2020 
1:23:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical h.  Existing ramp meter signal operations 
shall be maintained throughout 
construction.  The Developer shall be 
responsible for the removal and disposal 
of existing signal equipment and 
structures that are to be replaced.  The 
existing Type 170 controllers and serial 
communication for existing ramp meter 
locations shall be replaced with new Type 
170 controllers (*CO-092) and Ethernet 
switches.  If existing ramp meters are 
impacted as a part of the Project, new 
equipment shall be installed, as Approved 
by the Department (*CO-092). Existing 
ramp meters, listed below, and any added 
to temporary configurations need to 
continue operating with Type 170 
controllers and serial communication until 
a full system switch-over to Ethernet 
(*CO-092) occurs.  i.  Westbound Central 
Park Boulevard (to I-270) (*CO-092);

Starting in June of 
2019 all existing 
ramp meter locations 
were checked 
weekly, and any 
physical issues were 
reported to the 
developer.  In all 
cases where issues 
were found, they 
have all been 
corrected within 24 
hours.

Because the project 
team us unable to 
check the status of 
the ramp meter 
network, a process 
has been developed 
to inform the 
department project 
team and the 
developer when 
there is a network or 
communication 
issue.  An email 
distribution list was 
created to inform the 
project team when 
there is a network or 
comms issue.  The 
developer then 
troubleshoots and 
corrects the issue 
and reports back 
through the email 
distribution chain.  To 
date this process has 
worked extremely 
well.

Conformanc
e

11/20/2019 
3:09:16 PM 
-07:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical 7/10/2019 
2:13:03 PM -
06:00

j.  All ramp meters shall be interconnected 
with a 2 inch conduit and 12 strand single 
mode fiber optic cable to the local signal 
cabinet at each ramp termini;

It their temporary 
configuration, both 
eastbound and 
westbound ramp 
meters are currently 
connected with a 12 
strand fiber optic 
cable within either 
new or existing 2" 
conduits. 

Conformanc
e

7/9/2019 
12:58:31 
PM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical k.  All ramp traffic signal poles shall be 
galvanized.  All two lane entrance ramps 
to I-70 Mainline shall be a two lane ramp 
metered, with the exception of westbound 
Vasquez and eastbound Havana on 
ramps which will be one lane; and

RMS mast arm is 45' 
Galvanized pole 

Conformanc
e

10/27/2020 
1:23:13 PM 
-06:00

C Closed

Central 70 C 0704-241 BMPs Environme
ntal

9/12/2019 
4:26:56 PM -
06:00

The Contractor shall coordinate the 
construction of temporary BMPs with the 
construction of permanent BMPs to 
assure effective and continuous erosion 
and sediment control throughout the 
Construction Period.

On S Stapleton, 
intermittently from 
Dahlia to the EB I-70 
On Ramp, there are 
no BMPs preventing 
sediment from 
washing from I-70 
slope across S 
Stapleton. As a a 
result, during a storm 
event, stormwater 
and sediment 
washed across S 
Stapleton. N 
Stapleton from the I-
70 Off Ramp to 
Monaco also does 
not have BMPs. 

  See NRC 
1498

9/16/2019 
5:10:51 PM 
-06:00

NC-2 Refer to 
NCR No. 
1498

Closed
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Central 70 C 0704-241 BMPs Environme
ntal

9/12/2019 
4:26:56 PM -
06:00

(2)  Interim Stabilization. Stockpiles and 
disturbed areas as soon as known with 
reasonable certainty that work will be 
temporarily halted for 14 days or more 
shall be stabilized using one or more of 
the specified following methods:

On 30 Aug, crews 
completed work 
cutting overburden 
from the N Stapleton 
and Monaco Slopes. 
No interim 
stabilization has 
been completed at 
this time. On 13 
Sept, the work will 
have been halted for 
14 days, at which 
time the work will be 
nonconformant. 

  9/16/2019 
7:28:20 AM 
-06:00

Audit 
Commen
t

Slopes 
were 
mulched on 
9/12

Closed

Central 70 C 0704-241 BMPs Environme
ntal

9/27/2019 
8:39:57 AM -
06:00

(6)  Concrete waste, liquid and solid, shall 
not exceed 2/3 the storage capacity of the 
washout structure.

Concrete washout 
structure was filled 
over 2/3 full, allowing 
washout water from 
truck to overfill and 
drain onto surface 
surrounding 
structure. 

  See NCR 
1536

10/2/2019 
8:39:36 AM 
-06:00

NC-2 Refer to 
NCR No. 
1536

Closed

Central 70 C 0704-241 BMPs Environme
ntal

8/29/2019 
8:49:05 AM -
06:00

The Contractor shall maintain each 
vehicle tracking pad during the entire time 
that it is in use for the project. The vehicle 
tracking pad shall be removed at the 
completion of the project unless otherwise 
directed by the Department. Additional 
aggregate may be required for 
maintenance and will be paid for by the 
Contractor.

FOD at NW On 
Ramp of Quebec 
was not maintained 
and allowed to fill 
with sediment. This 
issue was first 
brought up Monday, 
26 Aug at 
approximately 7AM, 
as of Wednesday 28 
Aug at 7AM no 
maintenance has 
occurred on FOD. 

  See NCR 
1411

9/12/2019 
7:37:46 AM 
-06:00

NC-2 Refer to 
NCR 
No.1411

Closed

Central 70 C 0704-241 BMPs Environme
ntal

The Contractor shall maintain each 
vehicle tracking pad during the entire time 
that it is in use for the project. The vehicle 
tracking pad shall be removed at the 
completion of the project unless otherwise 
directed by the Department. Additional 
aggregate may be required for 
maintenance and will be paid for by the 
Contractor.

Track Pad 
maintenance was 
performed within 24 
hours of notification. 

Conformanc
e

8/12/2019 
11:41:29 
AM -06:00

C Closed
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Central 70 C 0704-241 BMPs Environme
ntal

9/12/2019 
4:27:27 PM -
06:00

(6)  Failure to construct or implement 
erosion control or spill containment 
measures required by the Contract, or 
failure to construct or implement them in 
accordance with the Contractor’s 
approved schedule as required by 
subsection 208.06(c).

The department 
observed 
embankment/truckin
g operations 
occurring without a 
track pad in place. 
This audit is 
documentation of the 
issue reported in the 
environmental 
whatsapp on 9/10 at 
4:15am.

  NCR 1500 9/23/2019 
9:08:56 AM 
-06:00

NC-2 Refer to 
NCR No. 
1500

Closed

Central 70 C 0704-241 BMPs Environme
ntal

9/27/2019 
8:39:57 AM -
06:00

(10)  Failure to install and properly utilize 
a concrete washout structure for 
containing washout from concrete 
placement operations.

After washout 
structure was filled, 
IQC and QCATs 
notified truck driver 
that washout 
structure was filled. 
Truck driver then 
washed concrete 
truck directly onto 
ground. 

  See NCR 
1536

10/2/2019 
8:39:44 AM 
-06:00

NC-2 Refer to 
NCR No. 
1536

Closed

Central 70 C 0704-241 BMPs Environme
ntal

5/22/2019 
4:40:18 PM -
06:00

(13)  Failure to prevent discharges not 
composed entirely of stormwater from 
leaving the Construction Site.

Crews failed to 
contain storm water 
discharge which was 
diverted through the 
work area at 46th & 
Clayton. As a result 
the storm water 
traveled through the 
work area then sheet 
flowed across the 
travel lanes of 46th 
St. into the gutter 
and outside of the 
project limits to 
unprotected inlets.

  1053 5/23/2019 
3:58:38 PM 
-06:00

NC-2 Please 
refer to 
NCR # 
1053

Closed
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Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

7/12/2019 
7:13:33 AM -
06:00

7.2 Isolation of Nonconforming Work The Department sent 
OVT failing test 
information via the 
failing test WhatsApp 
group on 7-10-19. 
The WhatsApp is a 
means of informing 
KMP quickly of 
nonconforming 
material identified by 
OVT. KMP did not 
isolate the 
nonconforming work 
as required per the 
PA and the Approved 
Quality Management 
Plan. KMP then 
paved asphalt on top 
of the questionable 
base at 6315 on 7-10
-19. 

See NCR 
1235

12/10/2019 
11:11:54 
AM -07:00

NC-2 Closed

Central 70 C 0704-241 ITS Electrical QSP-10 Restricted Activity Construction Conduit duct bank 
installed matches 
restricted activity-
QSP-10-02-Restriced 
Activity Construction 
Form-Clayton 46th 
Ave Signed 7-29-19.

Conformanc
e

8/9/2019 
9:26:47 AM 
-06:00

C Closed

Central 70 C 0704-241 BMPs Environme
ntal

6/19/2019 
9:06:41 PM -
06:00

20.1.2.   Water quality activities shall be 
conducted in accordance with 
Section 208.

The Department has 
been informed by 
CCD that the storm 
drain inlets in the 
sump area of the 
relocated 46th 
eastbound lane at 
the southwest 
quadrant of 16th and 
Steele are "live" and 
will discharge into 
CCDs MS4. The 
BMPs at this location 
are either missing or 
inadequate. See 
attached photos for 
further details.

IQC wrote NC 1140 
on 06-13-2019 and 
KMP did respond by 

  ncr 1140 6/25/2019 
12:35:09 
PM -06:00

NC-2 This NCR 
was self 
reported by 
KMP 
(#1140). 
Please 
refer to the 
NCR. Work 
as 
described 
in the 
disposition 
is complete 
as of 6/19. 
Additionally 
the 
structures 
group is 
working on 
shocrete 
application. 

Closed
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applying “dirt glue” to 
the slopes on 06-14-
2019. While the dirt 
glue may be helping, 
it is not an adequate 
solution by itself. The 
sandy nature on the 
uncompacted soil 
above the inlets 
diminishes the 
effectiveness of the 
dirt glue. In addition, 
there are multiple 
other sources of 
sediment that will 
drain to this sump 
area in a rain event. 
Also, there are gaps 
in the orange inlet 
covers that will allow 
sediment laden water 
to bypass the BMP. 
(See photos 4, 6, and 
7.) The gaps were 
scheduled to be 
corrected on the 
evening in 06-14-
2019, however based 
on the photos it 
appears that this 
work was not 
completed.

Central 70 C 0704-241 ITS Electrical Due to the risk of obsolescence, 
equipment should not be purchased or 
ordered more than six months prior to the 
installation date for any piece of 
equipment without prior written 
Acceptance by the Department.

Equipment tested in 
ITS test lab prior to 
install and installed 
within 6 months of 
testing

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Longitudinal conduits for the 
communications network shall be 
installed within the Right-of-Way (ROW) 
and as close to the ROW line as practical

ITS duct bank 
installed in the gore 
point between I270 
and Cnetral Park. 
Well within I70 ROW.

Conformanc
e

8/9/2019 
10:46:28 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical i.  Longitudinal conduits for the 
communications network shall be 
installed within the Right-of-Way (ROW) 
and as close to the ROW line as practical

Conduit and duct 
bank of RMS is 
within I70 ROW

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Conduits placed 
within caisson meet 
CDOT standard 
specifications

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

All conduit is HDPE Conformanc
e

8/9/2019 
10:46:28 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Conduit installed per 
NEC requirements. 
All power and fiber to 
be pulled in separate 
respective conduit.

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Conduit, Manholes 
and Pullboxes 
installed per NEC 
code.

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

All conduits installed 
for future separate 
pullbox locations.

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Conduit is compliant 
with all NEC 
requirements.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

All conduit is 
Schedule 80 HDPE 
per national electric 
code requirements.

Conformanc
e

10/29/2019 
1:12:52 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Power conduits shall be placed above 
Zayo conduits if they are located in a joint 
trench;

Power conduit 
placed above Zayo 
conduits.

Conformanc
e

10/29/2019 
1:12:52 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.  Power conduits shall be placed above 
Zayo conduits if they are located in a joint 
trench;

Two 2” Red HDPE 
conduits placed 
above Zayo/CDOT 
BZ encased duct 
bank. 2” reds were 
then covered with 
flow-fill after BZ set.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

ii.  Power conduits shall be placed above 
Zayo conduits if they are located in a joint 
trench;

Red Power conduit 
was installed above 
Zayo conduits.

Conformanc
e

10/23/2019 
9:46:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall maintain existing 
ramp metering connections and 
communications to the central ramp 
metering control system;

Existing RMS is 
correctly working and 
was verified with 
CDOT Ramp 
Metering

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Location markers for fiber optic and 
power shall be installed by the Developer 
as per the Project Special Provisions, 
Appendix A of this Section 3;

Fiber optic cable 
marker installed at 
pullbox location.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Conduits are correct 
coloration per plans.

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Two 2" Terracotta 
conduits installed per 
plan.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Two 6” Grey Zayo 
conduit, five 2” 
orange CDOT HDPE, 
one 2” Green/Orange 
CCD HDPE installed 
per plan.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Two Zayo 6” 
conduits, five orange 
2” and one 
green/orange conduit 
used per plans.

Conformanc
e

10/29/2019 
1:12:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Correct conduit 
coloration used as 
required.

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Conduits are 
correctly colored per 
plan

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Conduit conform with 
correct color coding 
requirements.

Conformanc
e

9/26/2019 
11:00:44 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical vii.  The Developer shall be responsible to 
install the number of conduits in a duct 
bank, as described below.

Correct conduits 
installed per plans

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

Required five 2" 
conduit installed per 
spec.

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

Conduit Duct Bank 
consist of:
Five 2" Orange 
HDPE for CDOT
One 2" Terracotta 
HDPE Lateral for 
CDOT
One 2" 
Green/Orange HDPE 
for CCD
Two 2" Blue HDPE 
for Zayo(Zayo 
Workorder Zayo-
C-207)
One 2" Red HDPE 
for CDOT Power
One 3" Red HDPE 
for CDOT Power

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

Five orange 2” 
conduits used for 
CDOT duct bank.

Conformanc
e

10/29/2019 
1:12:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

Five CDOT 2” orange 
conduit instalLed per 
specifications.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical viii. Any conduits needed for ITS or ETC 
fiber laterals or power shall be installed in 
addition to CDOT’s five 2-inch conduits;

Three 2” terra-cotta 
lateral conduit for 
future Ramp meter 
system installed in 
addition to ITS duct 
bank.

Conformanc
e

10/29/2019 
1:12:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

Schedule 80 HDPE 
conduit used per 
specifications.

Conformanc
e

10/29/2019 
1:12:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

All conduits in use 
are schedule 80 
HDPE 

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

Conduit installed is 
HDPE schedule 80.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

All conduit installed 
are Schedule 80 
HPDE and are UL 
Listed.

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

All conduit bored in 
are HDPE

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

Conduits are HDPE 
Schedule 80.

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

All conduit installed 
are HDPE conduit

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduits are factory 
manufactured with 
Silocor coating on 
interior of all conduit.

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduit are factory 
coated with Silocore 
lubricated liner.

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduits are factory 
coated with Silocor 
technology.

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

All conduit observed 
was Schedule 80 
Silicore factory 
lubricated.

Conformanc
e

8/26/2019 
9:27:31 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

All conduit installed 
are factory lubricated 
with Silocor 
technology.

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

All conduit installed 
is factory lubricated 
Silacore technology.

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

All conduits are 
factory coated with 
Silocor technology.

Conformanc
e

9/26/2019 
11:00:44 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduit is factory 
lubricated with 
Silocor technology.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduit entering 
manhole is factory 
coated with Silocor 
technology.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

HDPE conduit are 
factory lubricated 
with Silocore 
technology.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed
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Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All conduit installed 
in accordance with 
CDOT standard 
specifications.

Conformanc
e

10/29/2019 
1:12:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

Conduits comply with 
CDOT and CCD 
stand specifications.

Conformanc
e

9/26/2019 
11:00:44 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All CDOT Standard 
Specifications met 
during install of 
conduit.

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All conduits were 
installed per plan. 

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

Conduit installed per 
requirements. orange 
2" and 1 
green/orange stripe 
2"

Conformanc
e

8/9/2019 
10:46:28 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All conduit and 
trenches/bores 
comply with CDOT 
specifications.

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All conduit are within 
conformance of 3.8.6

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical I.  Fiberglass sweeps are not allowed 
unless otherwise Approved by the 
Department;

No fiberglass sweeps 
used to stub-up 
conduit. Conduit runs 
are continuous into 
future pullbox 
locations.

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical O.  If the conduit duct bank is trenched 
(*CO-049) under proposed or existing live 
traffic, a concrete (Class BZ) encased 
trench to the bottom of the pavement 
structural section is required; except 
under local roads, where the conduits 
shall be encased with concrete (Class 
BZ), and structure backfill (flow-fill) or 
Approved compacted backfill shall be 
installed from the conduit encasement to 
the bottom of the pavement structural 
section (*CO-049);

ITS DB is cast in BZ 
concrete and flow-
filled to the top of 
trench. BZ has 1 foot 
of cover over conduit 
per project 
specifications.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 31 
installed as required

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
CCD installed as 
required

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One CCD 2" Green 
with Orange Stripe 
installed in trench as 
required

Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
installed in trench as 
required

Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
CDOT installed as 
required

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The Developer shall install CDOT’s 
five 2-inch conduits, comprised of 4 spare 
conduits and one conduit for the CDOT 
backbone, and CCD’s one 2-inch conduit 
along the I-70 Mainline.

Five orange 2" HDPE 
and one 
Green/Orange HDPE 
installed per 
specifications.

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No other utilities are 
in the joint trench.

Conformanc
e

2/26/2020 
10:28:44 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

Utilities were not in 
joint trench or 4' of 
either side of duct 
bank.

Conformanc
e

8/26/2019 
9:27:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

There were no 
utilities installed in 
the joint trench or 
within 4 feet of the 
joint trench.

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities included 
in joint trench.

Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

Conduit bundled and 
free of any 
interference of 
utilities.

Conformanc
e

8/15/2019 
3:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities are in the 
joint trench.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

There are no utilities 
in the joint trench.

Conformanc
e

9/26/2019 
11:00:44 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No Utilities in joint 
trench. 5 Orange 
CDOT HDPE and 1 
Green with Orange 
HDPE CCD conduit
(s) in trench.

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

ITS Duct back was 
bored in by itself.

Conformanc
e

1/28/2020 
10:42:43 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

Conduit was installed 
using a directional 
bore machine.  No 
utilities within 4 feet 
of bore.

Conformanc
e

8/16/2019 
7:59:44 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No joint trench.  
Conduit was bored 
underground within 
the embankment.

Conformanc
e

9/18/2019 
10:12:39 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

No wet utilities along 
the ITS duct bank.

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

No wet utilities in 
area.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

No wet utilities in 
area.

Conformanc
e

8/15/2019 
3:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

No wet utilities 
present

Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

Conduit was not 
installed above or 
below any wet 
utilities.  There were 
two crossings over 
storm drains.

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Conduit duct back 
had at least 4' of 
cover in all areas 
checked.

Conformanc
e

8/26/2019 
9:27:31 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

The Conduit duct 
bank provided at 
least 4 feet of cover.  
Areas measured 
where between 4'6" 
and 5'4".

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Conduit was bored 
and trenched no 
more than 22" wide 
and at least 4" deep.

Conformanc
e

8/16/2019 
8:01:45 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

ITS DB is less than 
22" wide

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Conduit trench was 
excavated using 
backhoe and does 
not exceed maximum 
width of 22 inches 
wide. Conduit was 
secured and bundled 
together with zip ties 
to prevent 
separation.

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Trench does not 
exceed 22 inches 
wide and is at a 
depth of 5'3".

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

As stated above 
conduit is at 5'3".

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

One depth of the 
bore is shown at 7', 
but is acceptable. 

Conformanc
e

8/29/2019 
10:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Depth marking on 
bored locate do not 
exceed 6'.

Conformanc
e

9/18/2019 
10:12:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Bored conduit was 
between 4' and 6' 
deep

Conformanc
e

8/16/2019 
7:59:44 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Markings on 
pavement show bore 
shot between 4’ and 
6’. 

Conformanc
e

4/6/2020 
1:42:31 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit bored in and 
marked in 
accordance to 
boreshot depth 
requirement

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

ITS duct bank sits at 
4'9"

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

The Conduit duct 
bank was not 
measured deeper 
than 6'.  Areas 
measured where 
between 4'6" and 
5'4".

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit was installed 
5'1" below final 
grade.

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit was not 
measured more that 
6' in all places 
measured.

Conformanc
e

8/26/2019 
9:27:31 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit was installed 
at 4'6".

Conformanc
e

8/9/2019 
10:46:28 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit in areas that 
were trenched is 5'3" 
below final grade.

Conformanc
e

8/15/2019 
3:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit is at 66 
inches.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

ITS DB is <6 depth Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit was not 
installed deeper that 
6'

Conformanc
e

1/28/2020 
10:42:43 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit is not 
greater than 6 feet 
below final grade.

Conformanc
e

9/26/2019 
11:00:44 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Measured random 
areas and also 
visually deep trench 
locations to verify 
that throughout 
trench no areas were 
deeper than 6 feet.

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit duct bank 
ranged between 3-
1/2' to 4-1/2' deep.

Conformanc
e

2/26/2020 
10:28:44 
AM -07:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit was installed 
via boreshot and 
depths taken every 5 
feet.

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit depth was 
measured in trench 
between 28" and 
5'6".  No conduit was 
deeper than 6'.

Conformanc
e

10/23/2019 
9:46:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

i.  Cover and placement requirements for 
utilities, conduit, and duct bank shall be 
followed or as Approved by the 
Department;

Cover and placement 
requirement were 
meet or approved by 
the department and 
matched RFC'ed 
details.

Conformanc
e

10/23/2019 
9:46:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Cover and placement requirements for 
utilities, conduit, and duct bank shall be 
followed or as Approved by the 
Department;

Requirement met Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Any interference between other 
conduits, drainage pipes and outlets shall 
be mitigated. The fiber conduits 
perpendicular to any drainage outlets 
shall be cast in concrete (Class BZ) to 
prevent it from floating upward to the 
surface. A design by the Developer shall 
be submitted for Acceptance if at least a 
48-inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated. For 
bores that contain more than one conduit, 
the conduit shall be bundled together and 
contained in a single bore;

No interference 
between conduits in 
area.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.  Any interference between other 
conduits, drainage pipes and outlets shall 
be mitigated. The fiber conduits 
perpendicular to any drainage outlets 
shall be cast in concrete (Class BZ) to 
prevent it from floating upward to the 
surface. A design by the Developer shall 
be submitted for Acceptance if at least a 
48-inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated. For 
bores that contain more than one conduit, 
the conduit shall be bundled together and 
contained in a single bore;

At two storm drain 
crossing the 4' 
coverage was not 
able to be obtained.  
BZ concrete was 
brought in to cap the 
area where 
appropriate depth 
wasn't attained.

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Any interference between other 
conduits, drainage pipes and outlets shall 
be mitigated. The fiber conduits 
perpendicular to any drainage outlets 
shall be cast in concrete (Class BZ) to 
prevent it from floating upward to the 
surface. A design by the Developer shall 
be submitted for Acceptance if at least a 
48-inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated. For 
bores that contain more than one conduit, 
the conduit shall be bundled together and 
contained in a single bore;

BZ concrete was 
used to mitigate 
conduit from floating.

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ii.  Any interference between other 
conduits, drainage pipes and outlets shall 
be mitigated. The fiber conduits 
perpendicular to any drainage outlets 
shall be cast in concrete (Class BZ) to 
prevent it from floating upward to the 
surface. A design by the Developer shall 
be submitted for Acceptance if at least a 
48-inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated. For 
bores that contain more than one conduit, 
the conduit shall be bundled together and 
contained in a single bore;

Installed conduit 
does not interfere 
with any existing 
utilities or conduit in 
area.

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  The fiber conduits perpendicular to any 
drainage outlets shall be capped (*CO-
049) in concrete (Class BZ) to prevent it 
from floating upward to the surface

No drainage 
crossings.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.  The fiber conduits perpendicular to any 
drainage outlets shall be capped (*CO-
049) in concrete (Class BZ) to prevent it 
from floating upward to the surface

No drainage outlets 
present

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  The fiber conduits perpendicular to any 
drainage outlets shall be capped (*CO-
049) in concrete (Class BZ) to prevent it 
from floating upward to the surface

Drainage crossing in 
area was avoided by 
running ITS dB 
conduit underneath 
drainage and was 
cast in BZ concrete.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

ii.   A design by the Developer shall be 
submitted for Acceptance if at least a 48-
inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated

An RFC design by 
the developer has 
been accepted for 
situations where 
conduit depth of 48" 
can not be meet.

Conformanc
e

10/23/2019 
9:46:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduits bored and 
pulled in a bundle 
per requirements

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Two Zayo 6" conduit, 
five orange 2" CDOT 
conduit and one CCD 
2" conduit bored in 
and pulled in a 
bundle.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

All conduit was 
installed in a trench.  
No boring.

Conformanc
e

2/26/2020 
10:28:44 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduit is bundled 
together and secured 
using zip ties(not a 
project spec but a 
requirement by 
Sturgeon Electric).

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduits were 
bundled together in 
bores

Conformanc
e

1/28/2020 
10:42:43 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduit is bundled 
together for bore 
shots.

Conformanc
e

8/15/2019 
3:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Bored conduit was 
pulled through in a 
bundle

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduit bundled and 
all pulled 
simultaneously.

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

The bore shot under 
the Eastbound 225 
ramp included 6 
conduits and all were 
pulled back in a 
bundle together.

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Bored conduit was 
bundled together 
when pulled back

Conformanc
e

8/26/2019 
9:27:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

All bored conduit 
were bundled 
together and pull 
back as one.

Conformanc
e

8/16/2019 
8:01:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Bored conduit are 
pulled together in a 
bundle

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduits were bored 
and pulled together.

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Bore shot had all 
conduits bundled and 
pulled in together. 

Conformanc
e

4/6/2020 
1:42:31 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Only 1 terra cotta 
lateral conduit 
installed for CDOT 
lateral to VMS per 
plan. 

Conformanc
e

8/16/2019 
7:59:44 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

All conduit in the 
bore were bundled 
together.

Conformanc
e

8/29/2019 
10:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

All conduit was 
bundled together and 
pulled back at the 
same time.

Conformanc
e

9/18/2019 
10:12:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iii.  Aerial fiber optic cable is not allowed 
for temporary or permanent installation, 
unless otherwise Approved by the 
Department (*CO-049);

No aerial fiber to be 
temporarily or 
permanently installed 
in area.

Conformanc
e

8/9/2019 
10:46:28 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical iii.  Aerial fiber optic cable is not allowed 
for temporary or permanent installation, 
unless otherwise Approved by the 
Department (*CO-049);

Permanent conduit is 
trenched in.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iii.  Aerial fiber optic cable is not allowed 
for temporary or permanent installation, 
unless otherwise Approved by the 
Department (*CO-049);

No aerial fiber either 
temporary or 
permanent to be 
installed.

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed in all 
conduits after install.

Conformanc
e

1/28/2020 
10:42:43 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed right away.

Conformanc
e

9/26/2019 
11:00:44 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All conduit(CDOT 
and CCD) plugged 
immediately after 
installation.

Conformanc
e

5/22/2019 
7:57:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed as required.

Conformanc
e

7/16/2019 
8:55:12 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
after conduit install.

Conformanc
e

8/15/2019 
3:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
immediately upon 
installation

Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All new conduits had 
Conduit plugs 
installed after 
installation.

Conformanc
e

8/16/2019 
8:01:45 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All installed conduit 
that was obesrved 
had conduit plugs 
installed.

Conformanc
e

8/26/2019 
9:27:31 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All conduit ends were 
verified that conduit 
plugs were installed.

Conformanc
e

7/23/2019 
1:30:21 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed directly after 
conduit was cut and 
in the ground.

Conformanc
e

8/9/2019 
10:46:28 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed 
immediately. 

Conformanc
e

10/8/2019 
10:58:12 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

7/24/2020 
12:22:26 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Plugs were installed 
immediately. 

Conformanc
e

9/24/2019 
3:37:53 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Water-tight 
mechanical plugs 
were installed prior to 
conduit needing to 
be spliced together 
to prevent weather 
and dirt from entering 
conduit.

Conformanc
e

2/17/2021 
9:24:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed promptly 
after bore was 
complete. 

Conformanc
e

4/6/2020 
1:42:31 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed immediately 
after conduit pulgs.

Conformanc
e

8/29/2019 
10:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed in all bored 
conduit.

Conformanc
e

9/18/2019 
10:12:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
not installed 
immediately after the 
bore show was 
complete, but 
contractor left to get 
plugs and had the 
conduit plugged by 
the end of the day. 

Conformanc
e

8/16/2019 
7:59:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All conduit plugs 
were installed 
immediately. 

Conformanc
e

8/9/2019 
2:00:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All conduit were 
plugged immediately 
upon installation.

Conformanc
e

8/15/2019 
3:38:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduits were 
observed to have 
duct plugs at the end 
of each shift. 

Conformanc
e

2/26/2020 
10:28:44 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
after being cut from 
reels and after install 
into manholes. 

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
after cutting from 
reels and after 
pulling conduit 
through boreshot.

Conformanc
e

10/10/2019 
2:38:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed in all 
conduits immediately 
after installation.

Conformanc
e

10/23/2019 
9:46:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed immediately 
after conduit was 
pulled from trailers 
and placed in trench.

Conformanc
e

11/11/2019 
12:03:55 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical The DMS shall be centered over the 
General Purpose Lanes, except at 
Approved cantilever locations, and but be 
visible to all Users (*CO-049).

DMS is centered 
above lanes

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The DMS walkway shall be mesh with a 
maximum diameter of ½-inch to prevent 
dropped tools and debris from falling onto 
the travelled way

DMS walkway is 
mesh and diameter 
of cutouts is less 
than 1/2"

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical In addition, the walkway shall be 
Occupational Safety and Health 
Administration (OSHA) compliant with 
side rails and toe kicks

Walkway is OSHA 
compliant

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The sign shall utilize light emitting 
diode (LED) displays;

DMS is full color LED 
technology

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical B.  The sign shall be equipped with the 
ability to display three lines of text with a 
character height of 18-inches and 18 
characters minimum per line;

Sign is equipped with 
3 lines of text 
capability 

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical C.  The sign shall utilize a full-color, full-
matrix display and utilize a 24 bit red, 
green, blue color with a 32-35 mm pixel 
spacing (approximate size 26 feet width, 
8.5 feet height by 4 feet depth with a 
tolerable variation of plus or minus 7-
inches);

Sign is compliant 
with full color 
requirements

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical D.  The sign shall have a walk-in cabinet; Sign is accessible by 
ladder mounted to 
overhead structure 
and is a walk-in DMS

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical E.  The sign viewing angle shall be 30 
degrees;

Sign viewing angle 
installed at 30 
degrees from the 
roadway viewing 
angle

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The DMS shall be installed in 
accordance with manufacturer’s 
recommendations

DMS installed per 
manufacturer 
recommendations. 

Conformanc
e

7/24/2020 
9:17:23 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Pullbox is made from 
fiberglass reinforced 
concrete and 
manhole is 
5'x5'x5'(changed 
from 4'x4'x4' with 
NDC)

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

CCD Pullbox is 
24x36

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

Pullboxes are 24x36 
inches.

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

Pullboxes(2) are 
24"x36" 

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

Pullbox measures 
24"x36" after 
previous NC for 
incorrect pullbox size 
.

Conformanc
e

12/12/2019 
9:48:50 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Power pullbox and 
Fiber lateral pullbox 
are installed in a 
cluster.

Conformanc
e

12/12/2019 
9:48:50 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Pullboxes installed in 
a cluster.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

CDOT 
communications 
pullbox and CDOT 
power pullbox are 
clustered together 2' 
apart.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

CDOT and Zayo 
manholes installed in 
cluster.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Manhole and pullbox 
in area are clustered 
together.

Conformanc
e

8/15/2019 
3:37:57 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

4 total pullboxes are 
clustered together.

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical B.  Pull boxes are not allowed in traffic 
areas, paved shoulders, paved roadways, 
and sidewalks, unless otherwise 
Approved by the Department. Where 
Approved by the Department, pull boxes 
in traffic areas shall be traffic rated. (*CO-
029) No fiber optic splicing shall be 
performed in CDOT pull boxes;

As shown in previous 
pictures the 
pullboxes are 
installed on a slope 
and are not placed 
within traffic of 
shoulders.

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical B.  Pull boxes are not allowed in traffic 
areas, paved shoulders, paved roadways, 
and sidewalks, unless otherwise 
Approved by the Department. Where 
Approved by the Department, pull boxes 
in traffic areas shall be traffic rated. (*CO-
029) No fiber optic splicing shall be 
performed in CDOT pull boxes;

Pullbox is not in 
future roadway plan 
or paved shoulder 
area.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 452 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical B.  Pull boxes are not allowed in traffic 
areas, paved shoulders, paved roadways, 
and sidewalks, unless otherwise 
Approved by the Department. Where 
Approved by the Department, pull boxes 
in traffic areas shall be traffic rated. (*CO-
029) No fiber optic splicing shall be 
performed in CDOT pull boxes;

Pullboxes are 30 feet 
from roadway.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical C.  Manholes are not allowed in paved 
shoulders or paved roadways, unless 
specifically Approved by the Department;

Manhole is not in 
future roadway plan 
or in paved shoulder.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

Pullbox and 
Manholes are 
spaced correctly.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical E.  Pull boxes for ITS and ETC power 
shall be spaced no greater than 300 feet 
apart as Accepted by the Department;

Distance between 
pullboxes is minimal 
due to Schedule 10 
Section 3 
requirement of 
pullbox clustering 
whenever possible.

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical E.  Pull boxes for ITS and ETC power 
shall be spaced no greater than 300 feet 
apart as Accepted by the Department;

Pullboxes are 
currently spaced 4 
feet apart.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Pullboxes are 
installed within 10 ft. 
of future location for 
a CCTV, DSRC and 
EFS.

Conformanc
e

12/12/2019 
9:48:50 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Future ITS pole will 
be 5 feet from 
pullbox cluster.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Pullboxes are 
located 5' from future 
ITS device location.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Future placement of 
ITS cabinet and ITS 
pole is within 5 feet 
of pullbox cluster.
(Attatched image 
shows conduit 
stubbed up[grey 
conduit] for future 
placement of ITS 
cabinet and Pole)

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullboxes are 
Quazite brand and 
have CDOT cast into 
pullbox lid

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Lid is skid resistant 
and labeled 
TRAFFIC COMM per 
CCD spec.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Lid is skid resistant 
and has CDOT cast 
into lid

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullboxes are 
Quazite brand 
concrete reinforced 
fiberglass. They also 
include a skid-
resistant lid and are 
labeled "CDOT 
COMM".

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullboxes are 
constructed of 
fiberglass reinforced 
polymer concrete 
with a detachable 
two piece lid. 
Pullboxes are 
labeled CDOT 
COMM and 
ELECTRIC 
respectively.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullboxes are 
manufactured by 
New Basis from 
fiberglass reinforced 
concrete. The lid is 
skid-resistant and is 
labeled "CDOT 
POWER"

Conformanc
e

12/12/2019 
9:48:50 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Painting of words shall not be allowed No paint used Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Painting of words shall not be allowed Words are not 
painted nor shall they 
be.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Painting of words shall not be allowed Words have not been 
and shall not be 
painted

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullboxes are 
Quazite brand which 
have a Tier 22 rating

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullbox is tier 22 
rated as shown cast 
into lid.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Tier-22 Rated Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullbox is Tier22 
rated.

Conformanc
e

12/12/2019 
9:48:50 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullboxes are Tier 22 
rated.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullboxes are Tier 22 
rated.

Conformanc
e

10/14/2019 
8:00:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Developer shall furnish and install all 
pull boxes and manholes based on the 
Construction Standards and any 
applicable Local Agency standards and 
specifications. Each location shall be 
easily accessible for maintenance 
purposes. Pull boxes shall not be placed 
in a known flood-prone area or drainage 
ditch. A fiber optic cable label shall be 
attached to each fiber optic cable located 
within a pull box or manhole.

ITS pullboxes 
installed per RFC 
plan sheet ITS-038

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is accessible for 
future needs.

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is easily 
accessible for future 
maintenance 
purposes.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is accessible for 
future crews

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Manhole was 
installed per plan and 
will be easily 
accessible.

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is easily 
accessible for future 
use.

Conformanc
e

8/23/2019 
10:33:19 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Not installed in flood 
prone area

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Area is not a known 
flood-prone area or 
drainage ditch.

Conformanc
e

8/15/2019 
3:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Area is not a known 
flood-prone area.

Conformanc
e

7/23/2019 
11:28:36 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Each Manhole TMS 
shall include all 
hangers and hooks 
that needed all 
proposed fiber and 
communication 
cabling. Fiber 
management 
hangers and hooks 
for fiber coils and 
splice canisters shall 
be of sufficient 
quantity to hang 
each backbone and 
lateral cable installed 
in the Manhole TMS 
separately.

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Backfill around the 
Manhole TMS 
excavation shall 
conform to Section 
206, Structure 
Backfill (Class 2).

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Manhole TMS 
shall have a 
detachable cover 
that has a skid-
resistant surface and 
have the words 
“CDOT COMM” cast 
on top of cover.

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Contractor shall 
neatly excavate the 
site of Manhole TMS 
installation. A 
minimum of 12 
inches of ¾  inch 
granite-gravel shall 
be placed below the 
Manhole TMS.

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Pre-cast units shall 
be provided with 
factory-installed 
knockouts that will 
permit the installation 
of a  minimum of 6 of 
2-inch conduits. The 
factory-installed 
knockouts shall be at 
a depth of 3 feet 
below the top of the 
Manhole TMS.

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Manhole TMS shall 
be pre-cast concrete, 
circular or square, 
with a base and cast 
iron frame ring and 
cover. Each Manhole 
TMS, frame, and 
cover shall conform 
to American 
Association of State 
Highway and 
Transportation 
Officials (AASHTO) 
HS20-44. Manhole 
TMSs shall be 
capable of accepting 
concrete grade rings 
to add height to raise 
the ring and cover to 
a future finished 
grade.

Conformanc
e

6/12/2019 
10:09:32 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Manhole TMS shall 
be pre-cast concrete, 
circular or square, 
with a base and cast 
iron frame ring and 
cover. Each Manhole 
TMS, frame, and 
cover shall conform 
to American 
Association of State 
Highway and 
Transportation 
Officials (AASHTO) 
HS20-44. Manhole 
TMSs shall be 
capable of accepting 
concrete grade rings 
to add height to raise 
the ring and cover to 
a future finished 
grade.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Manhole TMS 
shall have a 
detachable cover 
that has a skid-
resistant surface and 
have the words 
“CDOT COMM” cast 
on top of cover.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Contractor shall 
neatly excavate the 
site of Manhole TMS 
installation. A 
minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be placed below the 
Manhole TMS.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Pre-cast units shall 
be provided with 
factory-installed 
knockouts that will 
permit the installation 
of a minimum of 6 of 
2-inch conduits.

Conformanc
e

10/10/2019 
12:38:50 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit installed 
longitudinally under 
roadway surfaces 
shall be encased in 
concrete. The 
Contractor shall use 
a process to install 
the conduits that 
ensures the conduits 
do not float up in the 
concrete and shall 
use interlocking 
spacers 
manufactured for use 
in encased conduit 
installation

Conformanc
e

10/10/2019 
11:57:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Where multiple 
conduits are installed 
in a joint trench, the 
Contractor shall 
install conduits in a 
manner that allows 
the backfill material 
to completely 
surround all exterior 
surfaces of the 
conduit. The 
Contractor shall 
separate conduits 
using conduit 
spacers.

Conformanc
e

10/10/2019 
11:57:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

The Contractor shall 
use UL listed splice 
couplings that 
comply with the NEC. 
All associated work 
to splice the conduit 
shall be included in 
the cost of the item. 
The coupling 
technology used to 
connect conduit ends 
shall require no 
special tools and 
form a watertight, 
airtight seal.

Conformanc
e

10/10/2019 
11:57:48 
AM -06:00

C Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit shall always 
enter a pull box, 
manhole, cabinet 
base and all other 
structure types from 
the direction of the 
run only. 

Conformanc
e

10/10/2019 
11:57:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

The Contractor shall 
use UL listed splice 
couplings that 
comply with the NEC. 
All associated work 
to splice the conduit 
shall be included in 
the cost of the item. 
The coupling 
technology used to 
connect conduit ends 
shall require no 
special tools and 
form a watertight, 
airtight seal.

Conformanc
e

10/11/2019 
8:41:18 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit shall always 
enter a pull box, 
manhole, cabinet 
base and all other 
structure types from 
the direction of the 
run only.

Conformanc
e

10/11/2019 
8:41:18 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit installed 
longitudinally under 
roadway surfaces 
shall be encased in 
concrete. The 
Contractor shall use 
a process to install 
the conduits that 
ensures the conduits 
do not float up in the 
concrete and shall 
use interlocking 
spacers 
manufactured for use 
in encased conduit 
installation

Conformanc
e

10/11/2019 
8:41:18 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Where multiple 
conduits are installed 
in a joint trench, the 
Contractor shall 
install conduits in a 
manner that allows 
the backfill material 
to completely 
surround all exterior 
surfaces of the 
conduit. The 
Contractor shall 
separate conduits 
using conduit 
spacers.

Conformanc
e

10/11/2019 
8:41:18 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit installed 
longitudinally under 
roadway surfaces 
shall be encased in 
concrete. The 
Contractor shall use 
a process to install 
the conduits that 
ensures the conduits 
do not float up in the 
concrete and shall 
use interlocking 
spacers 
manufactured for use 
in encased conduit 
installation.

The concrete bundle 
at station 2115+25 
was encased in 
concrete, but was not 
anchored down 
appropriately which 
caused it to float.  
The top of conduit is 
roughly 30" from 
grade.

response 
acceptable

11/18/2019 
8:30:22 AM 
-07:00

Audit 
Commen
t

A 
conversatio
n was held 
with 
Sturgeon 
manageme
nt and 
quality 
manager. 
The field 
crew will 
add to the 
PC 
checklist to 
double 
check 
spacing 
and number 
of anchors 
to prevent 
floating 
from 
happening 
in the future

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 10/23/2019 
2:59:59 PM -
06:00

Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

If conduit is installed 
prior to the 
placement of the 
concrete below the 
conduits, the 
conduits shall be 
bundled and 
supported by 
manufactured 
conduit spacers to 
allow the concrete to 
flow under and 
between the conduits 
to the proper 
dimensions without 
displacing the 
unsupported sections 
of conduit. Conduits 
shall be bundled, 
supported and 
anchored at a 
maximum distance of 
5 feet if concrete is 
placed around the 
conduit. 

Conduit was bundled 
and separated with 
chairs/spacers.

Conformanc
e

10/23/2019 
9:46:46 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged.

All exposed conduit 
ends checked were 
plugged.  

Conformanc
e

8/7/2019 
10:35:53 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All materials 
furnished, 
assembled, 
fabricated, or 
installed under this 
item shall be new, 
Underwriters 
Laboratories (UL) 
listed, corrosion 
resistant and 
National Electric 
Code (NEC) 
compliant. Materials 
shall be submitted to 
the Department for 
Approval.

All conduit installed 
was per the 
approved submittal.

Conformanc
e

8/7/2019 
10:35:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical conduit 
installed using a 
trenchless 
technology such as 
directional boring 
shall be HDPE. 

Trenched conduit 
from station: 
2278+00 to Station: 
2286+00 was 
Schedule 80 HDPE.

Conformanc
e

8/7/2019 
10:35:53 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical 7/10/2019 
2:13:03 PM -
06:00

Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Requirement: 
Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged. 

Conduit plugs have 
been verified added 
to all conduit 
exposed above 
ground and within 
pull boxes and 
cabinet.

Conformanc
e

7/9/2019 
12:58:31 
PM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical 7/10/2019 
2:13:03 PM -
06:00

Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Requirement: 
Electrical conduit 
installed using a 
trenchless 
technology such as 
directional boring 
shall be HDPE. 
All bored conduit at 
block 6320 was 
verified Schedule 80 
HDPE conduit.

Conformanc
e

7/9/2019 
12:58:31 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical 7/10/2019 
2:13:03 PM -
06:00

Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Requirement: During 
construction 
operations, the 
Contractor shall 
maintain boring logs 
that include the 
depth at specific 
distances along the 
bore. Boring logs 
shall be submitted on 
a weekly basis. 
All bore logs were 
complete and 
submitted through 
Aconex.  Bore logs 
show specific depths 
along bore shot.

Conformanc
e

7/9/2019 
12:58:31 
PM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All conduits 
terminating in a pole 
or sign structure shall 
extend to a point 6 
inches below the 
handhole in 
the pole or structure.  

Conduit were 
extended up to 
accommodate 
access from the pole 
hand hole in the 
future.

Conformanc
e

10/23/2019 
9:47:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical conduit that 
is installed by direct 
burial methods such 
as plowing, open 
trenching, or other 
excavation methods 
shall be PVC or 
HDPE.

All Conduit installed 
was either PVC or 
Sch 80 HDPE

Conformanc
e

10/23/2019 
9:47:18 AM 
-06:00

C Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

During construction 
operations, the 
Contractor shall 
maintain boring logs 
that include the 
depth at specific 
distances along the 
bore. Boring logs 
shall be submitted on 
a weekly basis. 

Bore logs have been 
submitted.

Conformanc
e

9/9/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Unused conduit shall 
be plugged with 
mechanical duct 
plugs that provide a 
watertight barrier. 
Duct plugs shall be 
removable. Plugs 
shall be of the proper 
size for the conduit 
diameter being 
plugged. 

Conduit plugs were 
installed in all CDOT 
and CCD conduits.

Conformanc
e

9/9/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

This work includes 
furnishing and 
installing new High-
Density Polyethylene 
(HDPE) and 
Polyvinyl 
Chloride (PVC) 
Electrical Conduit 
and fittings for use 
with fiber optic cable, 
electrical conductors, 
and communications 
cabling. 

A bored conduit 
installed was HDPE 
schedule 80.

Conformanc
e

9/9/2019 
9:38:08 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Conduit depth of 4'6" 
could not be reached 
in one spot due to a 
storm drain.  Conduit 
was capped with BZ 
concrete in the area.

Conformanc
e

8/29/2019 
10:36:31 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

During construction 
operations, the 
Contractor shall 
maintain boring logs 
that include the 
depth at specific 
distances along the 
bore. Boring logs 
shall be submitted on 
a weekly basis. 

Bore Log attached

Conformanc
e

8/29/2019 
10:36:31 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical conduit that 
is installed by direct 
burial methods such 
as plowing, open 
trenching, or other 
excavation methods 
shall be PVC or 
HDPE.

Conduit was bored to 
a point near the new 
CDOT manhole and 
then trenched into 
place at the manhole.

Conformanc
e

8/29/2019 
10:36:31 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

HDPE conduit and 
fittings shall be 
certified by the 
manufacturer as 
meeting American 
National Standards 
Institute (ANSI) 
ANSI/UL 651A. PVC 
conduit and fittings 
shall be certified by 
the manufacturer as 
meeting ANSI/UL 
651. The 
manufacturers shall 
be International 
Organization for 
Standards (ISO) 
9001 compliant. 

Conduit was checked 
against submittal and 
matched.  Submittal 
met all requirements.

Conformanc
e

9/9/2019 
9:38:24 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Where multiple 
conduits are installed 
in a joint trench, the 
Contractor shall 
install conduits in a 
manner that allows 
the backfill material 
to completely 
surround all exterior 
surfaces of the 
conduit. The 
Contractor shall 
separate conduits 
using conduit 
spacers. The conduit 
spacers shall be 
installed per the 
manufacturer’s 
recommendations.

Conduit spacers
(chairs) were 
installed in in the 
duct bank to allow 
concrete to 
completely cover all 
surfaces.

Conformanc
e

9/9/2019 
9:38:24 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

This work includes 
furnishing and 
installing new High-
Density Polyethylene 
(HDPE) and 
Polyvinyl 
Chloride (PVC) 
Electrical Conduit 
and fittings for use 
with fiber optic cable, 
electrical conductors, 
and communications 
cabling.

All conduit was either 
HDPE or PVC.

Conformanc
e

9/9/2019 
9:38:24 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical 7/10/2019 
2:13:03 PM -
06:00

Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Conduits shall be 
installed by the 
Developer per the 
National Electrical 
Code (NEC) 
requirements 
including separate 
conduits and pull 
boxes for power, 
communications and 
appropriate conduit 
fill ratio.
Communication pull 
box next to ramp 
meter cabinet 
currently has fiber 
optic cable and 
power conductors 
within the same pull 
box.  Please explain 
how this will be 
resolved in final 
configuration.

  Response 
acceptable.

8/23/2019 
10:36:11 
AM -06:00

Audit 
Commen
t

This is an 
NDC for 
permanent 
configuratio
n. The work 
referenced 
is 
temporary 
work that 
matches 
the existing 
condition. 

Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Test point locations 
shall be integrated 
into the pull box lids 
to provide for 
attachment of test 
leads of various 
connector types for 
underground conduit 
tracing.

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Each pull box shall 
have an Electrical 
Marker System 
(EMS) locator disk 
manufactured into 
the lid for 
communication line 
locating.

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Wire mesh shall be 
installed in a manner 
to completely 
surround the box. 
The wire mesh shall 
meet the
 material standard 
ANSI/American 
Society of Testing 
and Materials 
(ANSI/ASTM) A555-
79 and made of 
T-304 stainless steel, 
0.025 inch wire 
diameter minimum 
and shall have a 
spacing of 10 mesh 
per inch.

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

A minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be installed as a 
base for the pull box. 
The granite/gravel
 shall be free of dirt 
and debris and 
spread evenly to 
facilitate a level base 
for the pull box. The 
Contractor shall 
ensure that sufficient 
compacting is made 
prior to the 
installation of granite-
gravel to alleviate 
future settling.

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Pull boxes 24 inches 
by 36 inches and 
larger shall have 
removable split lids 
with a removable 
metal center support 
beam.

Conformanc
e

6/10/2019 
1:37:54 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Ramp 
Meter

Electrical 7/10/2019 
2:13:03 PM -
06:00

Revision of Section 614 – Serial to IP 
Converter

Ramp meter cabinet 
at Peoria was moved 
over the weekend of 
6/28/2019 to it's 
permanent location 
at Sta: 403+43.  The 
Click 301 Serial to IP 
converter was re-
installed and 
confirmed working by 
CDOT Region 1 on 
7/1/2019. 

Conformanc
e

7/9/2019 
12:58:31 
PM -06:00

C Closed

Central 70 C 0704-241 OVT Test 
Failure 
Notificatio
n

OVT 
Materials 
Testing

7/12/2019 
7:13:33 AM -
06:00

The Department will perform periodic 
verification tests to ensure that the 
Developer’s materials meet the 
requirements of the Project Agreement.

OVT unable to verify 
the Proctor 19-1755 
S01 for the OVT level 
2 one-point 
verification 
performed on 7-10-
19. See attached 
WhatsApp string for 
more information. 

See NCR 
1235

12/10/2019 
11:11:49 
AM -07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/1/2019 
12:43:27 PM -
06:00

502 Piling IQC was not present 
at the eastbound 
Quebec off ramp 
during pile driving 
operations as one 45' 
section of piling was 
driven at abutment 2 
location E with no 
blow counts.

  NCR issued 10/4/2019 
7:25:13 AM 
-06:00

NC-2 NCR 1544 
has been 
issued.

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls 504 MSE walls Item 2.10 on IQC 
Checklist asks if 
work performed was 
in conformance with 
project documents. 
IQC approved item, 
however multiple 
items were found to 
be in 
nonconformance with 
plans and 
specifications. IQC 
pictures also show 
multiple issues 
detailed in audit, 
however do not 
address them in 
checklist. Picture 
3.24 shows a panel 
that is out of 
alignment, however 
this is not addressed 
in checklist. 

  See NCR 
1404

9/12/2019 
7:32:49 AM 
-06:00

NC-2 NCR 1404 
was issued 

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

606 Guardrail IQC inspector failed 
to identify issues 
found in the field and 
did not note any 
issues on the 
checklist found in 
Kietrac (however,it is 
in pending status 
from 6/26/2019 
pour).

    NCR 1217 
written

7/15/2019 
4:29:20 PM 
-06:00

NC-2 This NCR 
will be 
resolved in 
NCR 1217 

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

8/29/2019 
8:50:29 AM -
06:00

630 MHT Maintenance IQC Checklist item 
1.7 documented 
barrier reflective 
strips missing, and 
issued NCR. 

Conformanc
e

8/29/2019 
6:04:36 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

STO-TRAFFIC SWITCH Item 1.3 states that 
lane was swept prior 
to striping. Right 
shoulder was not 
swept prior to 
striping, and west of 
Monaco 
instersection, left 
shoulder was not 
swept prior to 
striping. 

  See NCR 
1461

9/16/2019 
5:20:12 PM 
-06:00

NC-2 NCR-1461 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:59 AM -
06:00

STO-TRAFFIC SWITCH Item 1.5 of the 
checklist asks if 
pavement is safe for 
traveling public. 
Because of the lack 
of ramps, pavement 
is not safe for public 
to access businesses 
on N Stapleton. 

  See NCR 
1466

9/27/2019 
8:16:11 AM 
-06:00

NC-2 NCR-1466 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:40:54 AM -
06:00

STO-TRAFFIC SWITCH PC completed a long 
term closure 
checklist, however 
signs that were not 
observed were 
highlighted as 
installed. IQC has 
not submitted a 
checklist as of 
3:38PM 6 Aug. 

  11/26/2019 
10:39:52 
AM -07:00

Audit 
Commen
t

Sidewalk 
closed 
signs were 
not placed 
that night 
as sidewalk 
was open. 
Highlighted 
drawings 
attached is 
to ensure 
Kiewit has 
the signs, 
not that the 
signs are 
installed 
that night. 
That is 
completed 
in the 
checklist 
itself.

Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

STO-TRAFFIC SWITCH STO did not note 
missing reflector 
strips in barrier, item 
1.4 checked off that 
reflectors were in 
place. 

  11/6/2019 
1:15:50 PM 
-07:00

Audit 
Commen
t

Training will 
be done 
with the 
crews doing 
the STO to 
ensure they 
know the 
spec on 
reflector 
strips

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

STO-TRAFFIC SWITCH STO Checklist did 
not check for mile 
marker signs in item 
1.6. 

  9/24/2019 
7:44:03 AM 
-06:00

Audit 
Commen
t

Due to 
discussion 
held with 
CDOT 
informing 
them that 
these signs 
would not 
be installed 
for this 
switch, it 
was not 
included in 
the STO.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:13:15 PM -
06:00

STO-TRAFFIC SWITCH The length of the 
reverse curve of the 
Peoria St west bound 
on ramp does not 
match plan sheet. 
The reverse curve is 
shorter than shown 
on the plans. Plans 
call for gore striping 
to end at station 
2325+72.75, striping 
ends approximately 
at station 2327+00. 
IQC safe to open 
checklist states that 
striping directs traffic 
to desired location 
(1.3), striping was 
not correctly placed. 
The Department has 
elected to issue this 
as an NC-2 with the 
understanding that 
the striping will be 
corrected on the next 
night shift.

  See NCR 
1161

7/17/2019 
10:36:02 
AM -06:00

NC-2 NCR 1161 
Created

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/28/2019 
3:29:32 PM -
06:00

STO-TRAFFIC SWITCH IQC failed to record a 
Safe to Open 
Checklist for traffic 
shift, placing traffic 
within slide of barrier 
wall without setting 
barrier wall.

See NCR 
1186

2/10/2020 
4:34:11 PM 
-07:00

NC-2 This is 
addressed 
by NCR No. 
1186

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

STO-TRAFFIC SWITCH IQC Safe to Open 
checklist was 
completed. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

8/26/2019 
8:54:29 AM -
06:00

STO-TRAFFIC SWITCH Contractor 
approached the 
department with a 
revised plan sheet 
form the EOR to use 
curb instead of 
barrier wall while still 
adhearing to the 
AASHTO Roadside 
Design Guide. This 
revised stamped 
sheet was not 
provided to the 
IQC/PC staff 
performing the traffic 
switch. As a result 
the substitution was 
not documented 
during the safe to 
open and inspection 
staff did not have the 
materials to 
adequately inspect 
the work being 
performed. The 
Restricted Activity 
Process should have 
been used for this 
change and was not. 

  See NCR 
1486

9/19/2019 
8:22:48 PM 
-06:00

NC-2 NCR- 1486 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

STO-TRAFFIC SWITCH STO Checklist was 
completed. 

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/16/2019 
4:28:51 PM -
06:00

STO-TRAFFIC SWITCH IQC completed Safe 
to Open checklist. 

Conformanc
e

7/15/2019 
9:28:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

STO-TRAFFIC SWITCH IQC Safe to Open 
Checklist was 
completed. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

STO-TRAFFIC SWITCH Safe to Open 
checklist was not 
submitted to Kietrac 
within 24 hours of 
opening lane to 
traffic. On checklist, 
there is an item for 
sweeping prior to 
opening. Lane was 
not swept prior to 
striping and opening 
to traffic.

  See NCR 
1388

9/3/2019 
8:30:23 AM 
-06:00

NC-2 NCR 1388 
Created

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

STO-TRAFFIC SWITCH STO checklist stated 
that all sticks of 
barrier in acceptable 
conditions. Multiple 
barriers had exposed 
reinforcing and 
corner spalls. CDOT 
Standard Plan M-606
-14 General Note 1 
states that all steel 
reinforcing shall be 2 
inches clear of the 
nearest surface of 
concrete. 

    1487 
created

9/18/2019 
7:49:59 AM 
-06:00

NC-2 NCR-1487 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/31/2019 
1:09:09 PM -
06:00

STO-TRAFFIC SWITCH As of 16 Oct, no STO 
or Long Term 
Closure Checklist 
was found on 
Kietrac. 

  1628 
created

11/13/2019 
8:18:46 AM 
-07:00

NC-2 NCR 1628 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

STO-TRAFFIC SWITCH Safe To Open 
checklist was 
submitted by IQC. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

STO-TRAFFIC SWITCH Item 1.4 shows that 
barrier reflectors 
were installed with 
correct spacing, this 
did not happen. Item 
1.5 shows that no 
manholes are in the 
wheelpath, there are 
manholes in wheel 
path. Item 1.6 shows 
that all necessary 
signs in place, there 
are missing signs 
and type 3 barriers. 

  See NCR 
1929

1/30/2020 
4:59:56 AM 
-07:00

NC-2 NCR 1929 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

STO-TRAFFIC SWITCH A STO checklist was 
submitted by IQC. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities 7/11/2019 
7:44:01 AM -
06:00

26.3 One-Call Centers Developer began 
excavation without 
utility locates.  When 
asked by Zayo about 
lack of locates, Ryan 
Stroh explained that 
it had been marked 
previously and then 
paved over.  He had 
surveyed the 
previous marks and 
didn't need to 
refresh.  At time of 
excavation, no marks 
were visible within 
the work area.

  NCR written 7/1/2020 
12:51:06 
PM -06:00

NC-2 This issue 
will be 
resolved in 
NCR 1227

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All material or debris has been disposed 
of at an approved location.

Material to be 
disposed of is being 
done so at 
appropriate 
locations. 

Conformanc
e

9/6/2019 
9:55:15 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The surface following the clearing 
operation is free from brush, roots, sod, 
grass, residue of agricultural crops, 
sawdust, and other vegetable matter.

The surface following 
removal of asphalt 
and concrete will be  
to the roadway base/ 
subgrade layers, 
which then be 
removed for future 
wall construction. 
The surface will be 
excavated and free 
of any sod, grass, 
sawdust, etc. 

Conformanc
e

9/6/2019 
9:55:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The surface following the clearing 
operation is free from brush, roots, sod, 
grass, residue of agricultural crops, 
sawdust, and other vegetable matter.

Conformance Conformanc
e

6/4/2020 
7:42:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

A bridge removal plan has been 
submitted to the Engineer atleast 21 days 
prior to start of removal operations.

Conformance Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal A bridge removal plan has been 
submitted to the Engineer atleast 21 days 
prior to start of removal operations.

The Peoria St. bridge 
removal plan was 
submitted to the 
Engineer more than 
21 days prior to the 
start of removal 
operations.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal A bridge removal plan has been 
submitted to the Engineer atleast 21 days 
prior to start of removal operations.

The bridge removal 
plan for the existing 
I-270 flyover was 
submitted and in 
Aconex on 08/02/19, 
more than 21 days 
before the planned 
bridge removal.

Conformanc
e

8/12/2019 
2:10:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal A Pre-Removal Conference has been 
held at least 7 days prior to beginning of 
removal of the bridge.

A pre-removal 
conference was held 
more than 7 days 
prior to the beginning 
of the bridge 
removal.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

A Pre-Removal Conference has been 
held at least 7 days prior to beginning of 
removal of the bridge.

Held 21 days in 
advance of work.

Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

The removal of the existing bridge is 
being performed in a safe manner.

Pedestrians had 
mostly unrestricted 
access to the area 
underneath the 
bridge as there was 
not a constant 
presence there to 
escort them during 
safe times.

  The issue 
was 
addressed.

6/26/2019 
7:15:02 AM 
-06:00

Audit 
Commen
t

The 
disciplines 
and sub 
contractors 
have been 
notified and 
trained to 
escort 
pedestrians
. 

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

I observed a 
significant amount of 
the bridge removal 
and did not see the 
Contractor do 
anything that was not 
safe.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

Bridge removal 
process was 
performed in a safe 
manner.

Conformanc
e

11/15/2019 
2:54:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

Safety critical 
demolition package 
was submitted and 
stamped. 

Conformanc
e

11/15/2019 
2:54:04 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

The Contractor 
followed removal 
methods that were in 
the Bridge Removal 
Plan.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

The removal methods are acccording to 
the Bridge Removal Plan which has been 
"Approved for Construction" and signed 
by the Contractor and Stamped by an 
Engineer when applicable. 

Applicable Engineer Stamp items:
-(1) The removal sequence, including 
staging of removal operations. Sequence 
of operation shall include a detailed 
Schedule that complies with the working 
hour limitations.
-(3) Shoring that exceeds 5 feet in height, 
all falsework and bracing.

The removal 
methods were 
consistent to the 
Bridge Removal Plan 
which was "Approved 
for Construction" and 
stamped by an 
Engineer.

Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

Removal of Hazardous Materials is in 
accordance with Schedule 17 
Environmental Requirements.

There were no 
Hazardous Materials 
removed.

Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Removal of the substructure has been 
taken down to at least 1ft below the 
natural existing or future ground which 
ever is lower unless otherwise approved 
by the Engineer.

During excavation for 
MSE wall, the 
column footings for 
the existing Dahlia 
bridge were 
discovered. After 
communicating with 
production and IQC, 
footings were 
removed prior to hold 
point inspection. This 
comment was FIELD 
RESOLVED. 

Field 
Resolved

3/17/2020 
12:34:23 
PM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal Holes from substructure removal have 
been filled with Structure Backfill (Class 2) 
to the existing grade.

Holes in the median 
where the 
columns/drilled 
shafts were 
previously located 
were filled with the 
specified material to 
the existing grade.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

I checked the traffic 
control prior to the 
bridge demolition 
and found that it 
matched the 
submitted MHT. 
Emergency response 
agencies were 
notified of the closure 
and detour in 
advance of the 
bridge demolition.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

When crews were 
working on the West 
edge of the bridge 
the East sidewalk 
was not open for 
pedestrians. As a 
result pedestrian had 
to walk through the 
work area near the 
structure being 
demolished. 
Attached are photos 
of the issues.

 The issue 
was 
addressed.

6/26/2019 
7:15:26 AM 
-06:00

Audit 
Commen
t

Escorts will 
be available 
for 
pedestrians
. 

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

Closures were 
installed according to 
approved MHTs, and 
set and removed 
within allowable 
timeframes. 

Conformanc
e

11/15/2019 
2:54:04 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

Roadway was swept 
clean prior to 
opening to traffic. 
During removal 
process several 
areas of pavement 
on Quebec were 
minorly damaged 
due to the dragging 
of debris across 
pavement. No large 
potholes or cuts were 
observed. Existing 
barrier wall was also 
damaged during 
removal process, 
however temporary 
precast type 7 barrier 
was used to replace 
damaged areas in 
the southeast and 
southwest corner.  

Conformanc
e

11/15/2019 
2:54:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

Contractor failed to 
protect existing 
Dahlia roadway per 
the approved demo 
plan. As a result the 
roadway was 
damaged and was 
not repaired prior to 
reopening to traffic. 
Attached to item 8 
are photos of the 
issues.

  The 
damaged 
roadway 
issue will be 
addressed.

6/26/2019 
7:16:06 AM 
-06:00

Audit 
Commen
t

Lawrence 
has been 
notified and 
areas 
damaged 
will be 
removed 
and 
replaced. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal 6/17/2019 
8:04:10 AM -
06:00

Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

The existing 
pavement on Holly St 
underneath I-70 was 
not protected, an 
excavator with metal 
tracks was allowed to 
operate on street. 
Curbs and sidewalks 
were damaged by 
equipment during 
removal of slope 
paving. This is being 
issued as an audit 
comment so crews 
can address prior to 
opening roadway.

  7/9/2019 
1:44:27 PM 
-06:00

Audit 
Commen
t

PC and IQC 
will monitor 
the area 
and ensure 
repairs take 
place. 
Safety 
Critical 
conference'
s for demo 
will address 
the 
protection 
of existing 
work

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

The Contractor had 
started sweeping 
Sunday morning and 
I checked back later 
and found that 
everything had been 
removed, including 
debris and traffic 
control devices, and 
the area had been 
swept.

Conformanc
e

9/17/2019 
9:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

Details of the removal opperations were 
submitted by the Contractor to the 
Engineer 10 days before beginnning 
bridge removal. These details show the 
methods, sequence of removal, and 
equipment to be used.

Conformance Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

All methods and equipment used to 
accomplish this work have been approved 
by the Contractor Engineer

Shown in demo plan. Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

Saw cutting has been performed where 
required with a vertical face unless 
otherwise specified to the minimum depth 
of 2" or the depth of reinforcing steel.

Saw cutting was 
performed with a 
vertical face and to 
the depth of the 
reinforcing steel.

Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Saw cutting has been performed where 
required with a vertical face unless 
otherwise specified to the minimum depth 
of 2" or the depth of reinforcing steel.

Saw cuts were 
performed with a 
vertical face, full 
depth of structure. 

Conformanc
e

11/15/2019 
2:54:04 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 486 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022
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Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal Where such portions of existing structures 
lie wholly or in part within the limits of a 
new structure, they shall be removed as 
necessary to accommodate the 
construction of the proposed structure.

Existing structure 
was removed to 
phase line detailed in 
safety critical plan for 
current removal 
phase. 

Conformanc
e

11/15/2019 
2:54:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/7/2019 
7:28:29 AM -
06:00

For removal of concrete on bridge decks, 
the opperation has begun with saw cutting 
approx. 1" deep to a true line along the 
removal limits.

Saw cutting was 
performed to a true 
line along the 
removal limits and to 
the required depth.

Conformanc
e

6/6/2019 
11:02:05 
AM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Removal is in conformity with the plans or 
as directed.

Removal of asphalt 
and concrete is 
within conformity of 
the plans, and as 
directed. 

Conformanc
e

3/3/2020 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Removal is in conformity with the plans or 
as directed.

Removal process is 
in conformity with the 
plans and as 
directed. 

Conformanc
e

10/1/2019 
4:13:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Removal is in conformity with the plans or 
as directed.

Removal is being 
performed in 
conformance with the 
plans and as directed 
for future work to 
occur, which 
included waterline 
installation. 

Conformanc
e

11/12/2019 
8:39:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Methods and equipment for concrete 
removal have been approved by the 
Engineer.

Method of removal 
has been previously 
approved. 

Conformanc
e

11/12/2019 
8:39:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Methods and equipment for concrete 
removal have been approved by the 
Engineer.

Methods and 
equipment to be 
used for the concrete 
and asphalt removal 
in this area have 
been done so safely, 
and by approved 
method of removal. 

Conformanc
e

10/1/2019 
4:13:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Methods and equipment for concrete 
removal have been approved by the 
Engineer.

Methods and 
equipment utilized for 
removal are 
adequate and being 
performed as 
approved. 

Conformanc
e

3/3/2020 
8:34:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drainage 
Structures

Drainage 10/14/2019 
7:24:06 AM -
06:00

Existing Cross Drains, Storm Drains, 
embankment protectors and drainage 
appurtenances between Brighton 
Boulevard and Sand Creek shall be 
removed in their entirety and replaced 
with drainage features designed for the 
Project. The limits of removal shall be 
limited to I-70 Mainline, CDOT Roadways, 
46th Avenue North, 46th Avenue South, 
Stapleton Drive North and Stapleton Drive 
South. 
Drains abandoned by the Developer 
outside the aforementioned removal limits 
shall be plugged and flow filled per CDOT 
Standard Specifications and submitted to 
the Department for Approval prior to 
abandonment.

Existing 18 inch RCP 
was not removed. 
Crews exposed line 
while working to 
construct MSE and 
CIP Wall 425-W2. 
Embankment 
material was then 
placed up to 4 feet 
on top of pipe. 

See NCR 
1476, KIE-
RSUB-
000035

12/20/2019 
8:18:08 AM 
-07:00

NC-2 This was 
rejected 
without 
comments 
in October. 
The original 
statement 
is still 
correct
NCR 1476 
was written 
to resolve 
this issue

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/29/2019 
9:23:12 AM -
06:00

Existing Cross Drains, Storm Drains, 
embankment protectors and drainage 
appurtenances between Brighton 
Boulevard and Sand Creek shall be 
removed in their entirety and replaced 
with drainage features designed for the 
Project. The limits of removal shall be 
limited to I-70 Mainline, CDOT Roadways, 
46th Avenue North, 46th Avenue South, 
Stapleton Drive North and Stapleton Drive 
South. 
Drains abandoned by the Developer 
outside the aforementioned removal limits 
shall be plugged and flow filled per CDOT 
Standard Specifications and submitted to 
the Department for Approval prior to 
abandonment.

Pipe called out for 
removal was 
backfilled over.

  NCR written 11/20/2019 
9:07:15 AM 
-07:00

NC-2 NCR 1717 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/13/2019 
4:14:07 PM -
06:00

All sedimentation and debris has been 
removed from the culvert and apputenant 
structures.

All sedimentation 
and debris was not 
removed from the 
inlets. Inlet protection 
will also need to be 
put in place. 
Cleaning of inlet 
structures was 
brought up by the 
Department on 
6/8/19. Inlet cover 
piece noted to be 
within one of the 
structures, as well as 
not a correctly sized 
inlet grate cover. 

NCR 1134 
Created.   

6/25/2019 
9:56:23 AM 
-06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 1134

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

No conflicting 
markings were 
observed. 

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

All conflicting 
markings were 
removed. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. There were no 
conflicts with utilities 
at this abutment.

Conformanc
e

2/3/2020 
11:54:27 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. Piling locations were 
staked by survey and 
there were no 
conflicts with any 
utilities.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. All utilities (in 
particular a high 
pressure gas line) 
were located prior to 
driving piling and 
there were no 
conflicts.

Conformanc
e

9/16/2019 
12:58:59 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. The piling locations 
do not conflict with 
any utilities.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. The piling conflicted 
with a Sturgeon box, 
but that box was 
placed in the wrong 
location due to a 
bore being off and 
will be relocated.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. The piles are not in 
conflict with any 
utilities.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. There were no 
conflicts with piling 
and utilities.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. The piling has no 
conflicts with any 
utilities.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Piles are not in conflict with any utilities. The piles are not in 
any conflict with any 
utilities.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. The piles are not in 
conflict with any 
utilities.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

I walked the 
abutment area and 
looked at the stakes, 
and found that the 
piles were properly 
staked with the 
correct information.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

The pile locations 
were staked but did 
not have the flange 
orientation as I had 
to look that up in the 
plans and inform the 
contractor.

  Issue 
addressed

10/22/2019 
8:08:56 AM 
-06:00

Audit 
Commen
t

Acknowled
ged.  

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

The pile locations 
were properly staked 
and have the correct 
information.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

The piling locations 
were properly staked 
and had the correct 
information on the 
stakes.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

Piling locations are 
properly staked with 
the correct 
orientation 
information.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

Pile locations are 
properly staked with 
flange orientation, 
line and driving 
depth.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

All pile locations 
appeared to be 
properly staked, 
were in a straight line 
and had the proper 
distance between 
markers.

Conformanc
e

9/16/2019 
12:58:59 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

The pile locations 
and orientation were 
properly staked.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

Piling locations were 
properly staked.

Conformanc
e

2/3/2020 
11:54:27 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piles.

Conformanc
e

2/3/2020 
11:54:27 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

9/16/2019 
12:58:59 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

The excavation was 
complete before 
driving piling.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed before 
driving piling.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

The excavation was 
completed prior to 
driving piling.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

All excavation was 
completed prior to 
driving piles.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips are attached 
according to the 
plans.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Pile tips have been attached according to 
the plans when required.

Pile tips are required 
and are attached 
according to the 
plans.

Conformanc
e

10/7/2019 
12:54:16 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 9/5/2019 
4:16:59 PM -
06:00

Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

9/4/2019 
2:18:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Piling tips were 
attached according 
to the plans.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips have been 
attached according 
to the plans.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips are attached 
according to the 
plans.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips are required 
and were attached 
according to the 
plans.

Conformanc
e

9/16/2019 
12:58:59 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

2/3/2020 
11:54:27 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Has IQC approved the piling & if used 
bitumen and primer materials through the 
MMR process & it matches the MMR?

IQC approved the 
piling and the piling 
matched the MRR.

Conformanc
e

10/7/2019 
12:54:16 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Has IQC approved the piling & if used 
bitumen and primer materials through the 
MMR process & it matches the MMR?

IQC approved the 
piling and the 
material in the field 
matched the MRR.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Has IQC approved the piling & if used 
bitumen and primer materials through the 
MMR process & it matches the MMR?

IQC approved the 
piling and the piling 
in the field matched 
the MRR.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

The contractor had 
an issue with PDA's 
due to the two 
bridges being 
considered as one at 
the beginning of work 
here.

  Issue 
addressed

10/22/2019 
8:10:32 AM 
-06:00

Audit 
Commen
t

IQC self 
reported an 
NCR and 
received a 
letter from 
the EOR 
confirming 
the driving 
criteria 
utilized was 
adequate.

Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

I witnessed the 
Ground Engineering 
representative run 
the PDA, but this was 
the first element of 
the bridge and 
another will be 
performed on the 
other abutment.

Conformanc
e

10/7/2019 
12:54:16 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

There were two PDA 
tests run at each of 
the abutments.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

A PDA test was run 
for this abutment and 
one is scheduled for 
the west side 
abutment.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

PDA test was run on 
two piles at two 
different elements 
(east abutment and 
west abutment) of 
the bridge.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

The PDA test was 
performed according 
to the specifications.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling matches 
those shown on the 
plans in size, type 
and tips.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those on the plans in 
size, type and tips 
installed.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those on the plans 
according to size, 
type and tips being 
installed.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those shown on the 
plans in size, type 
and tips installed.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling match 
those shown on the 
plans in size, type 
and tips installed.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match that 
which is called out 
for within the plans 
for this shoring 
system. 

Conformanc
e

9/17/2019 
4:35:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling used at 
the abutment match 
those shown on the 
plans in size, type 
and tips installed.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those shown on the 
plans for size, type 
and tips installed.

Conformanc
e

2/3/2020 
11:54:27 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling and tips 
match the plans on 
size and type.

Conformanc
e

9/16/2019 
12:58:59 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those shown on the 
plans.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those shown on the 
plans.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those shown on the 
plans.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those shown on the 
plans in size, type 
and tips installed.

Conformanc
e

10/7/2019 
12:54:16 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

10/7/2019 
12:54:16 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

9/16/2019 
12:58:59 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment was 
submitted and 
approved by IQC.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment was 
submitted and 
approved by IQC.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

The pile driving 
equipment was 
submitted and 
approved by IQC.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment was 
submitted and 
approved by IQC 
before the start of 
driving.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The pile driving 
equipment in the field 
matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment being 
used in the field 
matches the 
approved equipment 
is in good working 
order.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment. 
The contractor 
replaced a clogged 
fuel filter after having 
an issue keeping the 
hammer fired, and 
the hammer 
operated correctly 
after that.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and the contractor 
replaced the fuel 
filter to get the 
hammer in good 
working order.

Conformanc
e

10/7/2019 
12:54:16 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal 
movement, have a 
pile gate fitted at the 
bottom and are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal 
movement, have a 
pile gate fitted at the 
bottom and are long 
enough to be 
securely fixed at the 
ground.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

The leads are 
adequate to prevent 
horizontal 
movement, have a 
pile gate at the 
bottom, and are long 
enough to be 
securely fixed at the 
ground.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a pile gate 
fitted at the bottom. 
The leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

The pile hammer 
leads are adequate 
to prevent horizontal 
movement and are 
equipped with a gate 
at the bottom. The 
leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

The driving leads are 
adequate to prevent 
horizontal movement 
of the pile and have 
a pile gate fitted at 
the bottom. The 
leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a pile gate 
fitted at the bottom. 
The leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a pile gate 
fitted at the bottom. 
The leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal 
movement. The 
leads have a pile 
gate fitted at the 
bottom and the leads 
are long enough to 
be securely fixed at 
the ground at all 
times.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a gate 
fitted at the bottom.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer and pile.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damaged to the 
hammer and pile.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or the pile.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or piling.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or the piling.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or pile.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer and pile.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or pile.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or pile.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer or pile.

Conformanc
e

10/7/2019 
4:09:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer and pile.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer has a 
nylon pile cushion.

Conformanc
e

10/7/2019 
4:09:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is made of nylon.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is made of nylon.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is not made of wood, 
wire rope, or 
asbestos cushion 
material.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
appeared to be made 
of a nylon/delrin type 
material and is 
suitable.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is not made of wood, 
wire rope, or 
asbestos cushion.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is not made of wood, 
wire rope, or 
asbestos.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is made of a nylon 
material.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is not made of wood, 
wire rope, or 
asbestos cushion 
material.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer is 
equipped with a 
nylon cushion.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to minimum specified tip 
elevation.

The piling that I 
observed were 
driven past the 
minimum tip 
elevation specified.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piling was driven to 
refusal in natural 
ground at or below 
minimum tip 
elevations.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

The piles were driven 
to refusal in natural 
ground.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

12/2/2019 
9:20:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piling were driven to 
refusal in natural 
ground.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piling was driven to 
refusal in natural 
ground.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

All piling was driven 
to refusal.

Conformanc
e

10/7/2019 
4:09:17 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 503 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

The piles were driven 
to refusal in natural 
ground at or below 
the estimated 
minimum tip 
elevations.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles have been installed with a 1/4" or 
less per foot from vertical or from batter 
on the plans & within 6" of Plan position 
for foundation piles post driving.

Piles have been 
installed with 1/4' or 
less per foot from 
vertical and are 
within 6" of plan 
position.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles have been installed with a 1/4" or 
less per foot from vertical or from batter 
on the plans & within 6" of Plan position 
for foundation piles post driving.

Piles were installed 
within 1/4" or less per 
foot from vertical and 
within 6" of plan 
location.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles have been installed with a 1/4" or 
less per foot from vertical or from batter 
on the plans & within 6" of Plan position 
for foundation piles post driving.

Piles were installed 
with 1/4" or less per 
foot from vertical and 
within 6" of plan 
position.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

The commercial pile 
splices are from the 
APL and are 
approved by the 
Engineer.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices are on the 
APL and approved 
by the Engineer.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

The commercial pile 
splicers are of an 
approved type.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices are from the 
approved products 
list and are approved 
by the Engineer.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices are from the 
APL and have been 
approved by the 
Engineer.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices are from the 
approved products 
list and have been 
approved by the 
Engineer.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices were 
approved by the 
Engineer and are on 
the APL.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

All commercial splices have been 
approved by the Engineer.

The commercial 
splices are from the 
CDOT approved 
products list and are 
approved by the 
Engineer.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

The pile splicers are 
on the CDOT 
approved products 
list and are approved 
by the Engineer.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices are from the 
approved products 
list and have been 
approved by the 
Engineer.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to welding.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and are 
approved.

Conformanc
e

10/7/2019 
4:09:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to welding.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 9/5/2019 
4:16:59 PM -
06:00

All welders are qualified and have been 
approved prior to starting welding.

Two welders that 
worked on the first 
splice did not have 
their welder 
qualification 
paperwork submitted 
into Aconex prior to 
welding and then 
we're also not 
qualified to weld 1" 
plate.

  NCR was 
written to 
address this 
issue.

9/16/2019 
12:55:12 
PM -06:00

NC-2 NCR 1502 
was written 
to track this 
non 
conformanc
e

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and were 
approved prior to 
welding.

Conformanc
e

12/2/2019 
9:21:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to starting welding.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to starting welding.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to starting welding.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

There was an issue 
with welder 
qualifications that 
was resolved.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to welding.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to the start of 
welding.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC inspectors 
(Gene Johnson and 
Sean Gilman) 
inspected all stages 
of the welded splices.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC inspector 
inspected all stages 
of the welded splice.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

An agreement was 
made that an IQC 
CWI could inspect all 
stages of the welded 
splice and Jim 
Chaney performed 
that duty.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI (Gene 
Johnson) has 
inspected all stages 
of the welded splice.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC inspector 
inspected all stages 
of the welded splices.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI has 
inspected all stages 
of the welded splice.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 9/5/2019 
4:16:59 PM -
06:00

The PC CWI has inspected all stages of 
the welded splice.

There was only a 
IQC CWI on site and 
he stopped the 
welders from 
continuing until a 
qualified welder 
could complete the 
work.

  Issue 
addressed 
with the 
NCR.

9/16/2019 
12:55:49 
PM -06:00

Audit 
Commen
t

Jim Chaney 
stopped the 
welders 
only 
qualified for 
3/4" plate. 
The 
welding 
was 
finished 
with a 
Certified 1" 
plate 
welder Bill. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI 
inspected all stages 
of the welded splice.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI (Gene 
Johnson) inspected 
all staged of the 
welded splice.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector is 
a qualified CWI.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector is 
a qualified CWI.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 9/5/2019 
4:16:59 PM -
06:00

PC inspector is a qualified CWI. There was not a PC 
CWI on site.

  Issue 
addressed

9/16/2019 
12:56:10 
PM -06:00

Audit 
Commen
t

Max Kwofie 
is the PC 
welding 
inspector. 
He was on 
night shift 
and a 
discussion 
was held 
with IQC 
about his 
presence 
not being 
needed. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector is 
a qualified CWI.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspectors 
(Sean Gilman, Gene 
Johnson) are 
qualified CWIs.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector 
(Gene Johnson) is a 
qualified CWI.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. Both IQC inspectors 
are qualified CWI's.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

Full length piles were 
used.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

Full length piles have 
been used.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

Full length piles were 
used.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

Full length piles were 
used.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

10/7/2019 
4:08:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:32:31 PM -
06:00

All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
by using a 
prequalified joint 
design and a WPS 
has been submitted 
by the contractor.

Conformanc
e

10/7/2019 
4:09:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
using a prequalified 
joint design and a 
WPS that was 
submitted by the 
contractor.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 9/5/2019 
4:16:59 PM -
06:00

All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

The joint design was 
pre-qualified and the 
WPS was submitted 
by the contractor.

Conformanc
e

9/4/2019 
2:18:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
by using a 
prequalified joint 
design and a WPS 
has been submitted 
by the contractor.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
by using a 
prequalified joint 
design and a WPS 
has been submitted 
by the contractor.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
using a prequalified 
joint design and a 
WPS was submitted 
by the contractor.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices were 
performed with low 
hydrogen electrodes.

Conformanc
e

9/16/2019 
12:59:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

All welded splices 
were made using low 
hydrogen electrodes.

Conformanc
e

12/5/2019 
9:53:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

All welded splices 
were made using low 
hydrogen electrodes.

Conformanc
e

2/3/2020 
11:54:28 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

All welded splices 
are performed with 
low hydrogen 
electrodes.

Conformanc
e

12/18/2019 
10:17:10 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices were 
performed with low 
hydrogen electrodes.

Conformanc
e

2/17/2020 
8:59:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices are 
performed with low 
hydrogen electrodes.

Conformanc
e

5/22/2020 
9:53:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 9/5/2019 
4:16:59 PM -
06:00

Welded splices are performed with low 
hydrogren electrodes.

Low hydrogen 
electrodes were used 
on the splices.

Conformanc
e

9/4/2019 
2:18:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 10/8/2019 
4:31:43 PM -
06:00

Welded splices are performed with low 
hydrogren electrodes.

I checked the 
welding rods being 
used and they were 
a low hydrogen type.

Conformanc
e

10/7/2019 
12:54:17 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices were 
performed with low 
hydrogen electrodes.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The first two splices have been 
ultrasonically tested for acceptance.

The contractor 
performed UT on the 
necessary piling.

Conformanc
e

6/8/2020 
6:40:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC has reviewed 
and approved the on-
site supervisors and 
drill rig operators. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC has reviewed 
and approved the on-
site supervisors and 
drill rig operators.

Conformanc
e

1/6/2020 
4:48:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

KFC On-Site 
Supervisors and Drill 
Rig Operators have 
been approved by 
IQC. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC has reviewed 
and approved the on-
site drill rig operators 
and supervisors to 
be performing the 
work. 

Conformanc
e

6/24/2019 
3:27:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC and UPRR have 
reviewed and 
approved the on-site 
supervisors and drill 
rig operators within 
the revised drilled 
shaft installation 
plan. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC team has 
previously reviewed 
and approved the on-
site supervisors and 
drill rig operators. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC Team has 
reviewed and 
approved the on-site 
supervisors and drill 
rig operators. 

Conformanc
e

7/25/2019 
11:36:47 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC has reviewed 
and approved the 
KFC Drilled Shaft 
Installation Plan as 
they are crew 
performing the work 
for 302-W1 Wall. 

Conformanc
e

7/25/2019 
11:36:47 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC team has 
previously reviewed 
and approved the 
Drilled Shaft 
Installation Plan. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC has reviewed 
and approved the 
KIC Secant Shaft 
Installation Plan. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC and UPRR have 
reviewed and 
approved the revised 
Drilled Shaft 
Installation Plan. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

Safety Critical Grout 
Column Submittal 
has been reviewed 
and approved by 
IQC. 

Conformanc
e

6/24/2019 
3:27:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

KFC Drilled Shaft 
Installation Plan has 
been reviewed and 
approved by IQC. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC and BNSF has 
reviewed and 
approved the drilled 
shaft installation 
plan.

Conformanc
e

1/6/2020 
4:48:45 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC and UPRR has 
reviewed and 
approved the drilled 
shaft installation 
plan.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The overall 
equipment, process, 
and details in the 
approved drilled 
shaft plan was 
followed and 
implemented in 
conformance. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The crew followed all 
processes outlined in 
the Drilled Shaft 
Installation Plan.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The overall 
equipment, process, 
and details in the 
approved drilled 
shaft plan was 
followed and 
implemented in 
conformance.

Conformanc
e

1/6/2020 
4:48:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

Approved process, 
including equipment 
and other details, in 
the drilled shaft plan 
are being followed by 
the drilled shaft crew.

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

Grout column 
installation is being 
followed as 
described within the 
approved submittal. 

Conformanc
e

6/24/2019 
3:27:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

Modifications to the 
drilled shaft process 
have been reviewed 
and approved within 
the revised drilled 
shaft installation 
plan. The equipment, 
processes, and 
details within 
approved plan have 
been followed and 
are within 
conformance. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The equipment, 
overall process, and 
details set forth in the 
approved secant 
shaft installation plan 
is being followed by 
the field crew. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The equipment and 
processes, as 
defined in the 
approved drilled 
shaft plan are being 
followed by the field 
crew. Changes are 
not being made 
without submitting 
and receiving 
approval. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The equipment, 
process, and details 
shown in the 
approved drilled 
shaft plan are being 
followed by all crew 
members, and being 
implemented 
properly. 

Conformanc
e

7/25/2019 
11:36:47 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Slurry is being 
utilized, and has 
been previously 
approved by the IQC 
Team. 

Conformanc
e

7/25/2019 
11:36:47 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Slurry is being 
utilized and has been 
submitted and 
approved by IQC and 
UPRR. List of 
Contractor personnel 
assigned to project 
and trained with 
slurry use has been 
provided by 
manufacturer's 
representative. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Required submittals 
regarding the use of 
slurry have been 
reviewed and 
approved by IQC. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Polymer slurry 
utilized for drilled 
shaft operations. 
Polymer slurry to be 
used was reviewed 
and approved by IQC 
and UPRR. Submittal
 included names of 
contractor personnel 
trained by 
manufacturer's 
representative in the 
proper use and 
testing of slurry.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Polymer slurry 
utilized for drilled 
shaft operations. 
Polymer slurry to be 
used was reviewed 
and approved by IQC 
and BNSF. 

Conformanc
e

1/6/2020 
4:48:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

The proper form and 
information was 
provided on the 
inspection report. 
Please see attached.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

Inspection logs, 
utilizing CDOT Form 
1333 - Inspector's 
Report of Caisson 
Installation, each 
drilled shaft is being 
documented. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

IQC performed 
inspection and 
prepared CDOT 
Form 1333 
Inspection for Drilled 
Shaft #7 at Abutment 
1.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 516 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

PC & IQC 
Representatives are 
performing and 
completing 
respective checklists, 
including inspection 
logs using the CDOT 
Form 1333 or 
equivalent. 

Conformanc
e

7/25/2019 
11:36:47 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

Quality control staff 
performing 
inspection duties and 
preparing inspection 
logs using CDOT 
Form 1333 to 
document Shaft C8 
for Abutment 3 
(North) of the S/V 
Bridge. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

Required information 
on the Form 1333 
was provided. (i.e. 
types of equipment 
used, slurry test 
results, and method 
of bottom cleaning, 
etc.)

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

The required 
information, as set 
forth on the Form 
1333, are being 
listed as a part of the 
inspection during 
drilled shaft 
operations. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

Form 1333 
completed by IQC 
provides the required 
information of type 
and dimension of 
equipment used, 
type of drilling fluid, 
and methods used 
for cleaning out of 
bottom of shaft.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

Additional 
information, including 
equipment used, 
results of slurry test, 
problems 
encountered, and 
method used for 
bottom of shaft 
cleaning, is being 
documented as 
required. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

The proper 
information was 
provide on the 
inspection report. 
Please see the 
attached inspection 
report in Comment 
#2.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover In addition to the information required on 
the Form 1333, concrete placement 
records shall include at least the following 
information: tremie tip elevation during 
concrete placement, and concrete yield 
curve (volume versus concrete elevation, 
actual and theoretical.

The proper 
information was 
provide on the 
inspection report. 
Please see the 
attached inspection 
report in Comment 
#2.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls In addition to the information required on 
the Form 1333, concrete placement 
records shall include at least the following 
information: tremie tip elevation during 
concrete placement, and concrete yield 
curve (volume versus concrete elevation, 
actual and theoretical.

Concrete placement 
records are included 
in checklists, 
including concrete 
yield curve and 
tremie tip elevation 
during concrete 
placement. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

In addition to the information required on 
the Form 1333, concrete placement 
records shall include at least the following 
information: tremie tip elevation during 
concrete placement, and concrete yield 
curve (volume versus concrete elevation, 
actual and theoretical.

Concrete placement 
records have been 
created to include 
tremie tip elevation 
during concrete 
placement, as well 
as a concrete yield 
curve. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls In addition to the information required on 
the Form 1333, concrete placement 
records shall include at least the following 
information: tremie tip elevation during 
concrete placement, and concrete yield 
curve (volume versus concrete elevation, 
actual and theoretical.

During concrete 
placement 
operations, the 
required information, 
including tremie tip 
elevation and 
concrete yield after 
each truck has been 
placed (actual vs. 
theoretical), is being 
adequately 
documented. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  contractor  shall  show  bracing  and  
any  extra reinforcing  steel  required  for  
fabrication  of  the  cage  on  the  shop  
drawings.

Required information 
regarding extra 
reinforcing steel for 
fabrication of rebar 
cages is shown on 
the shop drawings, 
and approved by 
IQC. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The  contractor  shall  show  bracing  and  
any  extra reinforcing  steel  required  for  
fabrication  of  the  cage  on  the  shop  
drawings.

Drilled Shaft Rebar 
Shop Drawings show 
additional reinforcing 
/ bracing required for 
fabrication of the 
cage. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor is 
controlling operations 
to ensure recently 
drilled holes are 
being protected, and 
construction means 
and methods are 
being utilized to 
prevent any caving of 
drilled shaft 
excavations, while 
also monitoring and 
controlling vibrations 
around recently 
drilled and placed 
holes. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

I observed the drilling 
and pouring 
operations and the 
contractor sufficiently 
controlled both 
operations to prevent 
damage to existing 
structures, utilities, 
and roadway.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor controlling 
operations to prevent 
damage to existing 
structures and 
previously drilled 
holes, or other 
facilities or utilities. 
Means and methods 
set forth in the 
approved Drilled 
Shaft Installation 
Plan were depicted 
to best prevent 
excessive caving of 
drilled shaft, 
monitoring and 
controlling of 
vibrations from 
temporary casing, 
etc. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Precautions are 
being taken to 
control operations 
and prevent damage 
to surrounding 
structures, and 
recently drilled holes 
or shafts placed. 

Conformanc
e

6/24/2019 
3:27:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor is 
controlling their work, 
and performing 
operations in a 
manner to prevent 
damage to existing 
structures, recently 
drilled holes, utilities, 
etc. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 521 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Operations 
performed in a 
manner to best 
prevent damage to 
existing structures, 
recently drilled 
shafts, utilities, etc. 
Drilled was done in a 
manner to best 
prevent any shaft 
caving by using 
temporary casing 
and polymer slurry 
during drilling 
operations. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

The contractor had a 
cave-in issue with 
the drilled shaft when 
the shaft was started, 
but filled it with flow 
fill and re-excavated.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor controlling 
operations in the 
area to prevent any 
damage to existing 
structures, previously 
installed drilled 
shafts in the 
proximity, and using 
best practices to 
prevent excessive 
caving of the drilled 
shaft during 
excavation. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor is 
controlling their 
operations to prevent 
damage to existing 
structures, newly 
drilled holes with 
fresh concrete, and 
following their 
approved installation 
plan to prevent any 
caving during casing 
installation & 
removal. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

Locations were 
previously staked 
adequately for the 
placement of secant 
pile guide wall 
template for the 
pump station base. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location of Shaft C8 
was adequately 
staked out prior to 
any drilling 
operations, and were 
double checked by 
the contractor 
performing the 
drilling operations. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

I checked the info on 
the survey stakes 
and found it 
adequate to maintain 
control of location 
and there were 
several stakes in 
case one was 
knocked out.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

Wall 302-W1 
Caissons 140 / 144 / 
148 were drilled and 
concrete was placed 
on 7/24/19. These 
shafts were all 
adequately staked 
for layout. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The location for the drilled shaft have 
been adequately staked with the correct 
information.

Each shaft location / 
centerline of pile was 
laid out prior to install 
of temporary casing, 
and continuation of 
drilling. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location of signal 
foundation was 
adequately staked by 
survey. 

Conformanc
e

10/26/2019 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

Locations for grout 
columns have been 
adequately staked 
out. 

Conformanc
e

6/24/2019 
3:27:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location for 
Abutment 1 Shaft 7 
was adequately 
staked for layout. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

Shaft location was 
adequately staked 
out prior to 
placement of 
temporary casing, 
and drilling 
operations 
commencing. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The location for the drilled shaft have 
been adequately staked with the correct 
information.

The survey stakes 
were present and 
had sufficient 
information on them 
to locate the shaft 
correctly.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location for Pier 2 
Shaft 2 (Center) was 
adequately staked 
for layout. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover The location for the drilled shaft have 
been adequately staked with the correct 
information.

Appropriate stakes 
and markings were in 
place to ensure the 
rebar cage was in 
the right location.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location for Pier 4 
Shaft 44 was 
adequately staked 
for layout. 12' 
Shoring Casing was 
installed prior to 7' 
Casing for drilled 
shaft.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Stakes were placed 
at drill shaft location

Conformanc
e

8/26/2019 
12:58:52 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The location for the drilled shaft have 
been adequately staked with the correct 
information.

Area was staked and 
verified by IQC prior 
to drilling.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location staked and 
verified by IQC.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The shaft location has been check for 
potential underground utility conflicts.

All proper 
procedures followed 
prior to shaft being 
drilled.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The shaft location has been check for 
potential underground utility conflicts.

All proper 
procedures observed 
before drilled shaft 
began.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked prior to 
installation of 
shoring/ casing for 
any potential 
underground utilities.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked prior to 
installation of 
shoring/ casing for 
any potential 
underground utilities.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The shaft location has been check for 
potential underground utility conflicts.

The shaft location 
had been checked 
for potential 
underground utility 
conflicts.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
previously checked 
to ensure no 
potential 
underground utilities 
would be in conflict. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked prior to 
installation of 
shoring/ casing for 
any potential 
underground utilities.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls The shaft location has been check for 
potential underground utility conflicts.

Area has been 
checked for potential 
underground utility 
conflicts and none 
present a risk at this 
location. 

Conformanc
e

6/24/2019 
3:27:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The shaft location has been check for 
potential underground utility conflicts.

Shaft locations were 
checked for potential 
underground utility 
conflicts, and no 
digging was 
performed until the 
proper dig permit 
was received. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical The shaft location has been check for 
potential underground utility conflicts.

Foundation shaft was 
checked for potential 
underground utility 
conflicts. 

Conformanc
e

10/26/2019 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked for potential 
utility conflicts prior 
to drilling operations. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked for potential 
underground utilities 
conflicts prior to 
proceeding with 
drilling. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

Shaft locations were 
checked for potential 
underground utility 
conflicts prior to 
commencing. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
foundation cap 
elevation of the 
secant wall was 
completed prior to 
drilling operations. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Foundation cap 
elevation was 
excavated to prior to 
drilled shaft 
excavation 
beginning. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
allowable elevation 
for the install of the 
shoring piles was 
completed prior to 
drilling of the shafts. 
Excavation was 
needed to be low 
enough to install 
walers and tie rods. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Prior to excavation 
final grade was 
complete

Conformanc
e

7/24/2020 
12:21:25 
PM -06:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the top 
of foundation cap to 
receive grout 
columns has been 
completed prior to 
grout column drilling 
and placement of 
concrete. 

Conformanc
e

6/24/2019 
3:27:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to base 
of foundation cap 
was completed prior 
to drilling operations 
proceeding. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
cap elevation for the 
drilled shafts at Pier 
2 were completed 
before drilled shaft 
construction began 
at this location. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

12' Shoring Casing 
was installed and 
completed to top of 
drilled shaft elevation 
prior to shaft 
operations began.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Final grade 
established before 
drilled shaft began.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilled shaft 
excavation 
completed within 
same day as start.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation 
completed in same 
work day as start.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation began at 
0800 and was 
completed at 1000. 
Excavation was 
continuous without 
pause.

Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling from bottom 
of casing installed to 
tip of shaft was 
conducted in a 
continuous operation.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

The excavation was 
a smooth and 
continuous operation 
until the drilled shaft 
was complete.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 528 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling from bottom 
of CMP casing 
installed to tip of 
shaft was conducted 
in a continuous 
operation.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation of the 
caisson was 
conducted in a 
continuous operation 
until it was complete.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling operations 
are a continuous 
operation with no 
pauses or 
interruptions, except 
for installation of 
cage and removal of 
temporary casing 
after concrete 
placement. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation of drilled 
shaft completed 
continuous operation 
without interruption

Conformanc
e

7/24/2020 
12:21:25 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling continued in 
one continuous 
operations until the 
excavation was 
completed, including 
bottom cleanout. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling operations 
proceeded in smooth 
operation until the 
excavation was 
completed. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation of the 
shafts continues in 
one operation as 
smoothly as can be 
done. As stated in 
the approved 
installation plan, 
there will be times 
where the excavation 
is advanced one day 
and finished another 
day. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

When shafts 
excavations are not 
complete at the end 
of the shift, they are 
protected by 
covering to ensure 
the hole is covered to 
prevent anyone or 
anything from falling 
into the drilled shaft. 
These shafts are 
also being protected 
from caving through 
the use of temporary 
casing for the 
entirety of the shaft. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

The contractor did 
not complete the 
excavation by the 
end of the day, but 
filled the shaft with 
tested slurry and 
covered the 
excavation to prevent 
anyone from falling 
into the shaft.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

The contractor 
protects the drilled 
shaft excavation 
through the use of 
polymer slurry. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

When stoppages 
occurred during 
drilled shaft 
operations, the shaft 
was protected 
through the use of 
casing and polymer 
slurry for up to 72  
hours. The 72 hour 
timeframe was not 
exceeded and 
concrete was placed.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Drill shaft excavation, 
cage placement, and 
concrete were 
completed on the 
same day.

Conformanc
e

8/26/2019 
12:58:52 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Sidewall over reaming shall be performed 
when the time for shaft excavation 
exceeds 24 hours or when the sidewall of 
the hole is determined to have softened 
due to the excavation methods, swelled 
due to delays in the start of concrete 
placement, or degraded because of slurry 
cake buildup

The drilled shaft was 
left open over night. 
The concrete was 
placed in the drilled 
shaft before the 24 
hours has elapsed.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Sidewall over reaming shall be performed 
when the time for shaft excavation 
exceeds 24 hours or when the sidewall of 
the hole is determined to have softened 
due to the excavation methods, swelled 
due to delays in the start of concrete 
placement, or degraded because of slurry 
cake buildup

The shaft was open 
for less than 24 
hours, so no over 
reaming was 
necessary.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

The applicable 
specifications for 
polymer slurry are 
being followed. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Polymer slurry 
applicable 
specifications are 
being followed. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Polymer slurry 
applicable 
specifications are 
being followed in 
conformance with the 
Contract, and testing/ 
inspection of slurry 
was completed. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Polymer slurry was 
being utilized during 
drilling operations. 
The applicable 
specifications were 
followed and 
achieved when slurry 
tests were 
performed. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Polymer slurry was 
observed to be 
tested and to be 
within conformance 
with all properties 
(Density, Viscosity, 
pH, and Sand 
Content). 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water 
displaced during 
concrete placement 
operations is being 
properly collected, 
preventing it from 
entering railroad or 
environmentally 
sensitive/ restricted 
areas. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water 
displaced during 
concrete placement 
operations was 
pumped back and 
collected preventing 
it from potentially 
entering any travel 
lane, water way, or 
environmentally 
sensitive area. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Displaced water and 
slurry during final 
cleaning and 
concrete placement 
has been collected 
by pumping back to 
slurry tanks, and is 
prevented from 
entering the travel 
lanes, 
environmentally 
sensitive areas, and 
leaving the 
construction site. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

The contractor had a 
vac truck on site to 
collect any slurry and 
water.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

 Water displacement, 
and concrete were 
collected.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water 
displaced during final 
cleanout is being 
adequately protected 
from entering any 
railroad area.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water 
displaced during final 
cleanout is being 
adequately protected 
from entering any 
railroad area.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was pumped off and 
into a tank.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Minimum level of 
polymer slurry was 
maintained within the 
excavation.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Minimum level of 
polymer slurry was 
maintained within the 
excavation.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

The minimum height/ 
level of the slurry 
was maintained on 
the shafts after the 
completion of 
excavation and prior 
to placement of 
concrete. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

The dry shaft construction method is 
being followed for shafts which meet the 
following conditions: less than 12 inches 
of water accumulates above the base of 
excavation over a period of one hour 
when no pumping is performed, the sides 
and bottom of the hole remain stable 
without detrimental caving, sloughing or 
swelling between the completion of 
excavation and concrete placement, all 
loose material and water can be 
satisfactorily removed prior to inspection 
and concrete placement (no more than 2 
inches of water will be permitted in the 
bottom of the shaft excavation at the time 
of concrete placement), and the Engineer 
can visually inspect the sides and bottom 
of the shaft prior to placing the concrete.

This shaft was dry as 
no water came into 
the hole and the 
slurry that was used 
to maintain the 
excavation overnight 
was removed by the 
vac truck.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The dry shaft construction method is 
being followed for shafts which meet the 
following conditions: less than 12 inches 
of water accumulates above the base of 
excavation over a period of one hour 
when no pumping is performed, the sides 
and bottom of the hole remain stable 
without detrimental caving, sloughing or 
swelling between the completion of 
excavation and concrete placement, all 
loose material and water can be 
satisfactorily removed prior to inspection 
and concrete placement (no more than 2 
inches of water will be permitted in the 
bottom of the shaft excavation at the time 
of concrete placement), and the Engineer 
can visually inspect the sides and bottom 
of the shaft prior to placing the concrete.

Dry shaft installation 
methods are being 
followed, and meet 
the requirements of 
less than 2-inches of 
sediment or debris 
for no more than 50 
percent of the bottom 
area of each shaft. 
Maximum depth of 
any sediment shall 
not exceed 3 inches. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The dry shaft construction method is 
being followed for shafts which meet the 
following conditions: less than 12 inches 
of water accumulates above the base of 
excavation over a period of one hour 
when no pumping is performed, the sides 
and bottom of the hole remain stable 
without detrimental caving, sloughing or 
swelling between the completion of 
excavation and concrete placement, all 
loose material and water can be 
satisfactorily removed prior to inspection 
and concrete placement (no more than 2 
inches of water will be permitted in the 
bottom of the shaft excavation at the time 
of concrete placement), and the Engineer 
can visually inspect the sides and bottom 
of the shaft prior to placing the concrete.

Dry shaft 
construction was 
followed and all 
conditions were met.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation site was 
properly protected.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation has been 
protected to prevent 
material or any 
persons from falling 
into the drilled shaft. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The drilled shaft 
casing was installed 
4ft above the ground 
elevation to ensure 
no one would fall in.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation has been 
protected to prevent 
material or any 
persons from falling 
into the shoring/ 
drilled shaft casing.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Covers with “Hole” 
labeled on site for 
protection. Crews 
also wore harnesses 
and were tied off.

Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Crews tied off and 
panels for covering 
hole labeled “hole” 
used.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Crews tied off for 
protection

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation has been 
protected to prevent 
material or persons 
from falling into the 
hole. These 
measures remain in 
place should 
operations move into 
the following day and 
aren't completed in 
one shift. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Immediately after 
drilling hole and 
before cage 
placement hole was 
covered to prevent 
items/people from 
falling in hole.

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The contractor 
covered the 
excavation overnight 
to prevent any 
material or persons 
from falling into the 
hole.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Temporary casing is 
being utilized to 
protect material or 
persons from falling 
into the hole. The 
temporary casing is 
being placed with the 
top portion at an 
adequate height 
above the ground 
level. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Signaling Electrical Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to ensure 
material or persons 
from falling into the 
hole. 

Conformanc
e

10/26/2019 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation area 
remained protected 
throughout all 
operations of drilling, 
cage placement, and 
concrete placement 
operations. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Elevation of 
temporary casing is 
being maintained 
high enough to 
ensure hole is 
protected to prevent 
materials on 
personnel from 
falling into hole. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation area has 
been protected to 
prevent anyone or 
anything from falling 
into the hole. Area 
was roped off around 
active drilling 
operations. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation has been 
well protected to 
prevent material of 
persons from falling 
into the hole. Crew 
performs JHA prior to 
shift beginning each 
day, and no person 
may be within the 
vicinity of the 
excavation unless 
tied-off. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Shaft hole is of the 
correct diameter, and 
the pile is placed 
plumb. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and of correct 
diameter. The 
excavated material is 
being compared with 
geological borings to 
ensure adequate 
rock socket length. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft has 
been checked for 
plumbness, including 
the temporary casing 
installed. The 
diameter has been 
checked against the 
RFC plans, and 
excavated material is 
being documented to 
compare to 
geological 
information obtained 
in borings. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft 
inspected by IQC to 
be plumb, correct 
diameter, and the 
excavated material 
was being compared 
to applicable 
geological 
information to ensure 
adequate material 
(bedrock 
embedment) is being 
reached and 
achieved. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Shaft foundation is 
plumb and correct 
diameter. 

Conformanc
e

10/26/2019 
8:49:36 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
inspected by IQC 
and noted to be 
plumb, correct 
diameter, and the 
excavated material 
that has been drilled 
is being compared to 
the geological 
information that has 
been previously 
provided in boring 
logs. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The contractor 
checked the 
plumbness and 
diameter of the shaft 
multiple times and 
IQC verified the 
geological 
information.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Both caissons in 
area are to 
specifications.

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and the diameter is 
correct. The 
excavated material is 
being compared with 
the geological 
information for each 
shaft that is being 
drilled. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Plumbness and 
diameter verified by 
IQC

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Shaft drilled and 
plumpness and 
depth verified by 
IQC.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and diameter in 
correct

Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and drilled with the 
correct diameter. The 
excavated material 
was compared with 
the geological 
borings taken to 
ensure adequate 
bearing material was 
reached with proper 
embedment.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The drilled shaft was 
plumb and the 
diameter of the 
casing was the 
correct size.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and drilled with the 
correct diameter. The 
excavated material 
was compared with 
the geological 
borings taken to
 ensure adequate 
bearing material was 
reached with proper 
embedment.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The drilled shaft 
depth was verified 
with a weighted tape.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft 44 at Pier 4 
was drilled to proper 
elevation, and 
minimum 
embedment was 
obtained and 
documented to 
ensure proper 
embedment depth 
into bearing material.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft 2 at Pier 2 was 
drilled to proper 
elevation, and 
minimum 
embedment was 
obtained and 
documented to 
ensure proper 
embedment
 depth into bearing 
material.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Depth of 18 ft. Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

18 ft. Depth verified 
by IQC

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Depth verified by 
Kiewit IQC.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Drilled Shafts 
(Secondary Shafts) 
38 & 42 were drilled 
to elevation after 
consulting the 
engineer for secant 
pile depths. This 
information was 
documented by IQC. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Caisson placement 
meets survey stakes 
in area

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

I observed IQC verify 
that the shaft had 
been drilled to the 
proper tip elevation.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed
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Central 70 C 0704-241 Signaling Electrical Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft foundation was 
drilled to required 
depth per plan. 

Conformanc
e

10/26/2019 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shafts were drilled to 
required elevation, 
and minimum 
embedment into 
bearing material was 
achieved. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment was 
achieved and 
documented by IQC. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft has been 
drilled to planned 
elevation, or until 
minimum 
embedment has 
been obtained, 
whichever is lower. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft has been 
drilled to proper 
elevation, and 
minimum 
embedment was 
obtained and 
documented. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

All shafts were drilled 
to proper elevations, 
and the minimum 
embedment of the 
pile was achieved. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
excavation was not 
left open overnight. 
Shaft was drilled and 
concrete placed 
within the same day. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
excavation is being 
cased full depth. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
excavation left open 
overnight is cased 
and protected 
against sidewall 
instability through the 
use of polymer slurry.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Slurry was used to 
protect against 
sidewall instability 
overnight.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
excavation left open 
overnight is cased 
and protected 
against sidewall 
instability through the 
use of polymer 
slurry. The 72 hour 
timeframe for the use 
of polymer slurry is 
closely monitored by 
production and IQC 
teams. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The drilled shaft was 
not left open 
overnight.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

All casing was water 
tight include the 
splices in the casing.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing used for 
drilled shaft 
operation is 
watertight and clean 
prior to placement in 
the excavation area.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

CMP Casing used for 
drilled shaft 
operation is 
watertight and clean 
prior to placement in 
the excavation area.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Segmental casing is 
being utilized, and all 
sections, including 
where connections 
are being made with 
bolts, are watertight 
and clean prior to 
being placed in the 
excavation. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing used for 
drilled shaft 
operation is 
watertight and clean 
prior to placement in 
the excavation area.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If permanent casing is called out on the 
plans the installed casing is of the same 
diameter and satisfies the called out 
minimum thickness.

Non-structural 
(temporary stay-in-
place) casing is 
called out within the 
approved drilled 
shaft installation 
plan, and satisfies 
the proper casing
diameter per plan 
and minimum 
thickness needed.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If permanent casing is called out on the 
plans the installed casing is of the same 
diameter and satisfies the called out 
minimum thickness.

Non-structural 
(temporary stay-in-
place) casing is 
called out within the 
approved drilled 
shaft installation 
plan, and satisfies 
the proper casing
 diameter per plan 
and minimum 
thickness needed.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

If permanent casing is called out on the 
plans the installed casing is of the same 
diameter and satisfies the called out 
minimum thickness.

Permanent CMP 
casing installed per 
the approved drilled 
shaft installation plan 
is of adequate 
diameter and 
thickness.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing is smooth 
wall steel.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

No temporary casing 
was installed.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing is smooth 
wall steel.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing 
conforms to the 
specifications of 
being smooth wall 
structural steel. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing is 
smooth wall 
structural steel. 

Conformanc
e

9/17/2019 
4:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing is 
smooth wall 
structural steel as 
required. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing 
being utilized is 
smooth wall 
structural steel. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing is 
smooth wall 
structural steel as 
required. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing, 
as depicted in the 
drilled shaft 
installation plan, is 
being installed and 
removed without 
deforming and 
potentially causing 
any damage to the 
completed shaft, 
including disturbing 
the surrounding soils.

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing is 
being installed and 
removed as set forth 
in the approved 
Drilled Shaft 
Installation Plan. 
Install and removal 
operations are being 
performed in a 
manner to not 
damage or deform 
the shaft, and to not 
disturb the 
surrounding soils. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing 
was able to be 
installed and 
removed, per the 
approved installation 
plan, without causing 
damage to the 
completed secondary 
shafts (38 & 42). 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing is 
capable of being 
installed and 
removed without 
deforming or causing 
damage to other 
completed shafts, or 
disturbing 
surrounding soils. 

Conformanc
e

9/17/2019 
4:35:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing is 
carefully installed 
and removed with 
little twisting of 
casing to best 
prevent disturbing of 
surrounding soils, 
and to protect 
completed shaft and 
cage from any 
twisting or other non-
conformance's. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

60" temporary casing 
is capable of being 
removed without 
causing damage to 
the completed shaft. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Casing is of ample 
strength to prevent 
any damage or 
deformation from 
transportation or 
installation, and all 
other forces acting 
on the
casing.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Temporary casing is 
of ample strength to 
resist damage and 
handle all external 
forces acting on the 
casing. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Temporary Casing is 
of required ample 
strength to resist any 
damage or 
deformation during 
transport and 
handling, and any 
pressures or forces 
acting upon it during 
its use. 

Conformanc
e

9/17/2019 
4:35:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Temporary casing is 
double walled and of 
ample strength to 
resist damage and 
deformation 
throughout the 
secant shaft 
installation process. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Temporary casing is 
of ample strength to 
resist damage and 
deformation 
throughout the drilled 
shaft installation 
process. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Temporary casing 
material is of 
adequate strength to 
resist damage and 
deformation from 
transportation, 
handling, and 
installation/ 
removing, etc. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Casing is of ample 
strength to prevent 
any damage or 
deformation from 
transportation or 
installation, and all 
other forces acting 
on the
casing.

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Casing is of ample 
strength to prevent 
any damage or 
deformation from 
transportation or 
installation, and all 
other forces acting 
on the
 casing.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

The temporary 
casing was 
completely removed 
after the operation.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing is 
being completely 
removed at the end 
of concrete 
placement 
operations. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing is 
being completely 
removed. As this 
operation is done, 
sufficient head of 
concrete has been 
maintained to ensure 
material outside the 
temporary casing 
does not breach the 
column of newly 
placed concrete. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing is 
removed upon the 
flow fill concrete 
being utilized is set 
up enough. During 
the removal process, 
the surrounding area 
within the temporary 
casing is backfilled. 

Conformanc
e

9/17/2019 
4:35:20 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing is 
completely removed 
after concrete 
placement 
operations. Sufficient 
head of concrete is 
maintained to ensure 
any remaining slurry 
or water in proximity 
does not breach 
freshly placed 
concrete for drilled 
shaft. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

CSL tubes have 
been filled with water 
prior to concrete 
placement.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

Prior to concrete 
placement, Shaft C8 
CSL Tubes were 
filled with water and 
watertight caps 
installed. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

CSL tubes have 
been filled with water 
prior to concrete 
placement. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

CSL tubes have 
been filled with water 
prior to concrete 
placement.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to rebar and 
concrete placement, 
IQC confirmed the 
base of the 
excavation was 
sound and not 
covered with more 
than allowable 
sediment or loose 
material per the 
specification. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

I observed the shaft 
sounding and there 
was less than 3 
inches of 
sediment/loose 
material just prior to 
reinforcing cage and 
concrete placement.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to concrete 
placement, the drilled 
shaft meets the 
required criteria for 
the tip of the shaft 
regarding shaft 
cleanliness. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to rebar and 
concrete placement, 
the bottom of the 
shaft excavation was 
cleaned out to 
ensure that the base 
is not covered with 
more than 0.5 inch 
for 50% of the base 
area of sediment or 
loose or disturbed 
material. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

I observed IQC verify 
that the base of the 
excavation met 
specifications for a 
dry shaft.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to concrete 
placement, the drilled 
secant shaft meets 
the required 
specifications for 
bottom of shaft 
cleanliness when 
utilizing dry shaft 
method. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to 
reinforcement and 
concrete placement 
operations, the tip of 
the drilled shaft 
excavation meets the 
requirements for wet 
drilled shaft
excavation in soils.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing cage 
was tied 100% at all 
intersections, and 
was braced 
adequately enough 
to retain its 
configuration during 
all handling and 
placement 
operations. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

it was verified that 
the cage was tied 
100% before placing 
of the cage. 6" feet 
chairs were used to 
keep the cage 
suspended off the 
ground.

Conformanc
e

9/30/2020 
10:17:25 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

IQC has inspected 
and accepted rebar 
cages to ensure the 
cage is 100% tied at 
all intersections, and 
that at intersections 
for atleast 4 vertical 
bars they are double 
tied. Cages are 
inspected to ensure 
they are free of loose 
bars and that its 
configuration during 
handling and 
construction is 
maintained in its 
entirety throughout 
concrete placement 
operations as it is 
suspended off the 
bottom of the shaft. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Rebar cage tied at all 
intersections 

Conformanc
e

7/24/2020 
12:21:25 
PM -06:00

C Closed

Central 70 C 0704-241 Signaling Electrical The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing cage 
was tied 100% at all 
intersections, to 
ensure its 
configuration was 
held in place during 
all handling and 
concrete placement 
operations. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

I inspected the 
reinforcing cage and 
verified that it met 
specifications.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Reinforcing cage 
was inspected and 
approved by IQC. 
The cage was noted 
to be tied at 100% of 
all intersections, free 
from loose bars, and 
rigidly based to retain 
its configuration 
throughout the entire 
placing operation in 
the shaft and during 
concrete. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Reinforcing cage 
was tied 100% at all 
intersections, and 
double tied where 
necessary. Cage 
was inspected by 
IQC and approved 
prior to installation in 
shaft. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

I checked the cage 
along with IQC 
(Victor Kim) and it 
was 100% tied at 
intersections, double 
tied at intersections 
for 4 vertical bars, 
free of loose bars 
and rigidly braced.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

PC and IQC 
inspected and 
approved reinforcing 
cages, and inspected 
to ensure tied 100% 
at all intersections to 
ensure configuration 
is maintained during 
transport and 
installation of cage in 
hole. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

PC and IQC 
inspected and 
approved reinforcing 
cages, and inspected 
to ensure tied 100% 
at all intersections to 
ensure configuration 
is
 maintained during 
transport and 
installation of cage in 
hole.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Cage was properly 
tied, free from loose 
bars, and rigidly 
braced.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

8/15/2019 
4:19:57 PM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The rebar cage was 
tied according to 
specifications.

Conformanc
e

8/15/2019 
1:11:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

No splicing was 
required for this 
reinforcing cage.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

since it was a low 
overhead drill 
caisson, the plan 
stated that the cage 
could be splice when 
half the cage was in 
the shaft, mechanical 
couplers were used 
for the splicing.

Conformanc
e

9/30/2020 
10:17:25 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Steel reinforcing 
cage was securely 
held in position 
throughout concrete 
placement 
operations. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Rebar cage held 
securely with 
platform prior and 
during concrete pour

Conformanc
e

7/24/2020 
12:21:25 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Steel reinforcing 
cage is being 
supported and held 
securely in position 
throughout the 
concrete placement 
operations. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Signaling Electrical The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Reinforcing cage 
was securely held in 
place throughout the 
concrete placement 
operations, and 
supported from the 
top. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

503.18 in the 
specifications for 
drilled shafts states- 
"The steel reinforcing 
cage shall be 
securely held in 
position throughout 
the concrete 
placement operation. 
The reinforcing steel 
cage shall be 
supported from the 
top during the 
placement of the 
concrete to achieve 
the clearances 
shown on the plans. 
Setting the cage on 
the bottom of the 
hole will not be 
permitted. The 
support system shall 
be concentric to 
prevent racking and 
displacement of the 
cage." The contractor 
did not support the 
cage from the top 
during the pour, 
although the 
reinforcing steel cage 
was technically not 

  Close 7/15/2021 
12:09:31 
PM -06:00

Audit 
Commen
t

503.18 
"acceptable 
feet made 
of plastic, 
or concrete 
(bottom 
supports) 
Shall be 
provided to 
ensure that 
the bottom 
of the cage 
is 
maintained 
at the 
proper 
distance 
above the 
base of the 
excavation 
unless the 
cage is 
suspended 
from a fixed 
base during 
the 
concrete 
pour)" 
Bottom and 
top 
clearances 
are 

Closed
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on the bottom due to 
boots being used on 
all the vertical bars. 
The contractor 
should adjust their 
process to include 
supporting the 
reinforcing steel cage 
from the top.

maintained 
by the 
submitted 
and 
approved 
plastic feet. 
Horizontal 
location is 
maintained 
with cage 
spacers. 
This 
method is 
also per our 
approved 
drilled shaft 
installation 
plan 
section1.A.i
v

Central 70 C 0704-241 Ramp 
Meter

Electrical The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Cage was installed 
and held up by 
drilling rig until cap 
was successfully 
installed.

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel reinforcing 
cage was not 
supported from the 
top and sank over 2". 
The IQC inspector 
(Diana Prado-
Garzon) wrote an 
NCR for the 
settlement.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel reinforcing 
cage was securely 
held in position 
throughout concrete 
placement 
operations, and 
supported from the 
top. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The rebar cage was 
held throughout the 
concrete placement.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel reinforcing 
cage was securely 
held in position 
throughout concrete 
placement 
operations, and 
supported from the 
top.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

8/15/2019 
4:19:57 PM -
06:00

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The reinforcing steel 
cage was not 
supported from the 
top during concrete 
placement.

  The issue 
has been 
acknowledge
d and 
addressed.

8/22/2019 
7:16:52 AM 
-06:00

Audit 
Commen
t

The shaft 
was placed 
with boots 
on the 
bottom to 
hold the 
cage off the 
bottom. The 
shaft 
orientation 
and steel is 
in the 
correct 
location. 
This is an 
administrati
ve 
specificatio
n 
clarification.

Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

8/15/2019 
4:19:57 PM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Shaft spacers were 
placed according to 
specifications.

Conformanc
e

8/15/2019 
1:11:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Shaft spacers and 
boots had the correct 
spacing and quantity.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed the 
length of the entire 
shaft, not exceeding 
10' intervals.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed the 
length of the entire 
shaft, not exceeding 
10' intervals. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The contractor 
placed the correct 
number of shaft 
spacers (plastic 
wheels) at the 
correct locations.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Spacers added as 
cage was lowered.

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The shaft spacers 
were installed 
according the 
specifications.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
are being utilized for 
the entire cage, 
including the bottom, 
not exceeding 10'. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed at the 
required uniform 
spacing. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Spacers were 
installed on the 
reinforcing cage at 
the required 
intervals, horizontally 
and vertically. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

New concrete 
spacers have been 
submitted, reviewed, 
and approved by IQC 
and UPRR. Spacers 
were installed prior to 
placement of 
reinforcing cage. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

4 spacers in each 
area were used at a 
maximum distance 
less the 10' intervals 
vertically on the 
cage. see attached 
pictures.

Conformanc
e

9/30/2020 
10:17:25 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Approved concrete 
spacers are being 
installed to provide 
uniform spacing for 
the entire cage, not 
exceeding 10'. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is within 
conformance of the 
specifications set 
forth in Section 
503.18, and special 
provisions. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is in 
conformance with the 
plans and 
specifications. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover was achieved 
and is compliant with 
the values shown in 
the specifications 
and plans. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Concrete cover is 
within conformance 
with the 
specifications and 
plans. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover was compliant 
with the table of 
Section 503.18.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

The contractor met 
requirements for 
minimum concrete 
cover according to 
the table in Section 
503.18.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with specifications. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with specifications.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcing cage 
was installed 
immediately prior to 
placing concrete. 

Conformanc
e

1/6/2020 
8:33:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The reinforcing cage 
was place 
immediately prior to 
the concrete 
placement.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcing cage 
was installed 
immediately prior to 
placing concrete.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Cage was placed 
immediately prior to 
concrete placement.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

8/15/2019 
4:19:57 PM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The reinforcing steel 
cage was placed 
immediately before 
starting concrete 
placement.

Conformanc
e

8/15/2019 
1:11:03 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Steel reinforcement 
cages were placed 
immediately prior to 
concrete placement 
operations. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Steel reinforcing 
cage was placed 
immediately prior to 
placement of 
concrete. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Cage placed and 
held in place

Conformanc
e

10/22/2019 
1:58:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcing cage 
was installed 
immediately prior to 
placing concrete.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

concrete was place 
immediately after the 
cage was set in the 
drill shaft.

Conformanc
e

9/30/2020 
10:17:25 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Steel reinforcing 
cage is being placed 
immediately prior to 
placement of 
concrete. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

CSL tubes have 
been installed at 
drilled shaft, have 
minimum cover of 
atleast 3 inches and 
extend high enough 
above top of caisson.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

CSL tubes have 
been installed per 
plan for drilled shaft.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

CSL tubes have 
been installed at 
each drilled shaft, 
and have minimum 
required cover.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

See DVR_RFC 
BNSF 
Bridge_000_dgibbon
s_12 for reference to 
apparent 
discrepancy between 
plans and CDOT 
Specifications 
regarding the total 
number of CSL tubes 
required related to 
shaft diameter. 

DVR_RFC 
BNSH 
Bridge_000_
dgibbons_12 
audit 
comment 
has been 
closed out. 

1/15/2020 
8:36:35 AM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

A total of seven (7) 
CSL tubes were 
installed in drilled 
shaft as approved in 
RFC plans. 

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

4 CSL tubes have 
been installed and 
equally spaced at 90 
degrees for Shaft 7 
at Abutment 1, which 
is a planned 42" 
Drilled Shaft. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

Minimum of four (4) 
CSL tubes were 
installed for the 42" 
Drilled Shaft (Shaft 
C8 Abutment 3), and 
they were equally 
spaced around the 
perimeter at 90 
degrees. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

CSL testing has been performed after 
minimum 48hrs after concrete placement, 
and must be completed within 20 
calendar days.

CSL testing is 
scheduled to take 
place no earlier than 
48 hours, and prior to 
20 calendar days 
after placement. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Installed access tubes for CSL testing 
shall be schedule 40 steel and at least 1-
1/2 inch inside diameter.

Installed CSL tubes 
are 2" nominal steel 
pipes (ASTM A53, 
Grade B), per plan 
and set forth in 
approved CSL 
Testing Procedure.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Installed access tubes for CSL testing 
shall be schedule 40 steel and at least 1-
1/2 inch inside diameter.

Installed CSL tubes 
are 2" nominal steel 
pipes (ASTM A53, 
Grade B), per plan 
and set forth in 
approved CSL 
Testing Procedure.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Installed access tubes for CSL testing 
shall be schedule 40 steel and at least 1-
1/2 inch inside diameter.

Installed CSL tubes 
are 2" nominal steel 
pipes (ASTM A53, 
Grade B), per plan 
and set forth in 
approved CSL 
Testing Procedure.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The access tubes shall have a round, 
regular inside diameter free of defects 
and obstructions, including all pipe joints, 
in order to permit the free, unobstructed 
passage of 1.35 inch maximum diameter 
source and receiver probes used for the 
CSL tests.

CSL Access tubes 
installed have a 
round, regular inside 
diameter that is free 
of defects and 
obstructions. All pipe 
joints additionally are 
free
 of defects to ensure 
probes for testing will 
pass through entirety 
of tubes freely.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The access tubes shall have a round, 
regular inside diameter free of defects 
and obstructions, including all pipe joints, 
in order to permit the free, unobstructed 
passage of 1.35 inch maximum diameter 
source and receiver probes used for the 
CSL tests.

CSL Access tubes 
installed have a 
round, regular inside 
diameter that is free 
of defects and 
obstructions. All pipe 
joints additionally are 
free
 of defects to ensure 
probes for testing will 
pass through entirety 
of tubes freely.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The access tubes shall have a round, 
regular inside diameter free of defects 
and obstructions, including all pipe joints, 
in order to permit the free, unobstructed 
passage of 1.35 inch maximum diameter 
source and receiver probes used for the 
CSL tests.

CSL Access tubes 
installed have a 
round, regular inside 
diameter that is free 
of defects and 
obstructions. All pipe 
joints additionally are 
free
of defects to ensure 
probes for testing will 
pass through entirety 
of tubes freely.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

Access tubes 
installed are 2" 
nominal steel pipes 
(ASTM A53, Grade 
B) which are per plan 
and approved within 
RFC and CSL 
Testing
Procedure Plans.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

Access tubes 
installed are 2" 
nominal steel pipes 
(ASTM A53, Grade 
B) which are per plan 
and approved within 
RFC and CSL 
Testing
 Procedure Plans.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

Access tubes 
installed are 2" 
nominal steel pipes 
(ASTM A53, Grade 
B) which are per plan 
and approved within 
RFC and CSL 
Testing
 Procedure Plans.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled Shaft 
Concrete used is a 
class BZ mix which 
has been reviewed 
and approved by IQC 
and UPRR for use.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

The concrete was 
the approved BZ 
special mix design.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled Shaft 
Concrete used is a 
class BZ mix which 
has been reviewed 
and approved by IQC 
and BNSF for use.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Shaft was filled with 
BZ concrete and 
tested for air content 
by IQC

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ mix concrete 
used for caisson. Air 
content tested by 
PC, IQC and IQC 
testers.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ mix used Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled Shaft 
Concrete used is a 
class BZ mix which 
has been reviewed 
and approved by IQC 
and UPRR for use.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ Mix with a slump 
of 6-9" is being 
utilized for drilled 
shaft concrete. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ mix concrete 
used for caisson

Conformanc
e

7/24/2020 
12:21:25 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled Shaft 
Concrete being 
utilized is a Class BZ 
Mix which was been 
previously approved 
for use on the project 
by IQC. The concrete 
has an allowable 6-9" 
slump. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ Concrete mix has 
been reviewed and 
approved by IQC. 
Concrete has been 
tested and conforms 
to 6-9" slump. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ Mix was utilized 
for secant shaft 
concrete placement 
operations. Slump 
requirement of 6-9" is 
being met.

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Concrete is being 
placed with a pump 
truck and tremie as 
required by the 
specifications. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Slurry is being 
utilized for drilled 
shaft operations, and 
a tremie is used for 
concrete placement. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Concrete is being 
placed with a tremie 
as polymer slurry is 
being used for drilled 
shaft operations. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Drilled shaft 
operation meets 
criteria for wet 
placement with slurry 
being used, and 
concrete is being 
placed with a tremie.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Drilled shaft 
operation meets 
criteria for wet 
placement with slurry 
being used, and 
concrete is being 
placed with a tremie.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The concrete was 
placed with the 
tremie/wet process in 
Alridge's Drilled Shaft 
Installation Plan.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Drilled shaft 
operation meets 
criteria for wet 
placement with slurry 
being used, and 
concrete is being 
placed with a tremie.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement cage did 
not exceed 
specifications for 
upward or downward.

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

The cage dropped 1 
1/4". Drilled shaft 
#P2-2. 

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel has not 
exceeded the 
upward or downward 
displacement 
tolerances. During 
the placement
 operations and 
throughout curing 
time, the cage is 
supported in place 
from the top of drilled 
shaft.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Checked by Kiewit 
IQC on site and 
verified.

Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement, the drilled 
shaft steel has not 
exceeded upward or 
downward 
displacement outside 
of allowable range. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete pour 
cage did not "float" 
and was secured in 
place throughout 
pour

Conformanc
e

7/24/2020 
12:21:25 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement 
operations, the 
drilled shaft has not 
exceeded the 
upward or downward 
displacement 
tolerances (+2/ -6 
inches). 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

The drilled shaft steel 
reinforcing cage was 
sitting in boots on the 
bottom of the 
excavation and did 
not move 
downwards, and the 
upward excavation 
was less than two 
inches.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

I observed the pour 
and the tremie pipe 
remained submerged 
in the concrete at 
least five feet for the 
duration of the 
concrete pour.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The discharge end of 
the tremie remained 
submerged within the 
concrete a minimum 
of 5', and contains 
enough concrete to 
prevent any water/ 
slurry from entering. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Throughout the 
concrete placement 
operations, the 
tremie remained 
submerged in the 
concrete at least five 
feet and the 
contained enough 
concrete to prevent 
any water or slurry 
from entering. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

No slurry was in 
place as dry shaft 
installation process 
was utilized, 
however, during 
concrete placement 
operations the tremie 
pipe was maintained 
submerged a 
minimum of 5 feet in 
the concrete. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Tremie pipe 
embedment 
remained submerged 
within concrete 
atleast 5 feet, and 
containing enough 
concrete to prevent 
water/slurry from 
entering.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Discharge end of 
tremie during 
concrete placement 
operations is 
maintained a 
minimum of 5 feet, 
averaging 
approximately 7 feet 
embedment. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The tremie pipe was 
submerged the 
appropriate depth.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Tremie pipe 
embedment 
remained submerged 
within concrete 
atleast 5 feet, and 
containing enough 
concrete to prevent 
water from entering.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Throughout the 
concrete placement 
operations. the 
discharge end of the 
tube remained 
submerged in the 
concrete a minimum 
of 10', and the tremie 
contained enough 
concrete to prevent 
water from entering. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation from start 
to completion, and 
did not exceed to 
allowable time in the 
drilled shaft 
installation plan. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation, and did 
not exceed the 
allowable time. 

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation and did not 
exceed the time in 
the Drilled Shaft 
Installation Plan.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete poured and 
finished in the same 
work day

Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete was poured 
and completed the 
same day as start.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete was poured 
and completed in the 
same day.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
operations continue 
in one operation, not 
exceeding allowable 
time in the drilled 
shaft installation 
plan. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation, and did 
not exceed the 
allowable time.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
in continuing in as 
smooth an operation 
as can be performed, 
and did not exceed 
the allowable time in 
the secant shaft 
installation plan. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
proceeded in one 
continuous 
operation, not 
exceeding the 
allowable time in the 
approved drilled 
shaft installation 
plan. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
smooth operation, 
and did not exceed 
the time in the drilled 
shaft installation 
plan. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete was placed 
in one continuing 
operation. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete placed 
without hitting sides 
of reinforcing cage or 
shaft hole. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

7/22/2019 
1:48:19 PM -
06:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

I observed the 
concrete pour and 
the concrete did not 
hit the sides of the 
reinforcing cage or 
the sides of the 
excavation.

Conformanc
e

7/22/2019 
12:38:00 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete is being 
placed without hitting 
sides of reinforcing 
cage or shaft hole. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
using a concrete 
pump truck with a 
tremie, and was 
placed in the center 
of the shaft for the 
entirety of the shaft. 

Conformanc
e

8/8/2019 
4:38:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie pipe is 
utilized to the base of 
the drilled shaft to 
place concrete 
without hitting sides 
of reinforcing cage or 
hole.

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie is supported 
during concrete 
placement 
operations to prevent 
from hitting sides of 
reinforcing cage. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting the 
sides of the 
reinforcing cage. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete guide used 
for pouring concrete 
into drilled shaft.

Conformanc
e

10/29/2019 
1:15:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete guide used 
during pour.

Conformanc
e

10/29/2019 
1:14:16 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete pour guide 
used 

Conformanc
e

10/29/2019 
1:16:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie pipe is 
utilized to the base of 
the drilled shaft to 
place concrete 
without hitting sides 
of reinforcing cage or 
hole.

Conformanc
e

1/6/2020 
8:33:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Cover Concrete is placed without hitting sides of 
reinforcing cage or holes.

A tremie pipe guide 
at the top of the 
casing was used to 
ensure the tremie 
pipe did not come in 
contact with the 
reinforcing cage.

Conformanc
e

11/16/2019 
2:20:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie pipe is 
utilized to the base of 
the drilled shaft to 
place concrete 
without hitting sides 
of reinforcing cage or 
hole.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Used a pump truck 
with tremie pipe and 
did not hit side of the 
cage,

Conformanc
e

8/26/2019 
12:58:53 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The concrete at the top of the shaft is 
properly cured.

Concrete at top of 
shaft is being 
properly cured. 
Blankets are being 
used to cover the top 
of shaft as a form of 
cold weather 
protection. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The concrete at the top of the shaft is 
properly cured.

The contractor 
placed curing 
blankets on top of 
the shaft after 
placement was 
finished and the 
laitance was 
removed.

Conformanc
e

10/28/2019 
4:03:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Signaling Electrical The concrete at the top of the shaft is 
properly cured.

The concrete at the 
top of the shaft 
foundation is 
properly cured. 

Conformanc
e

10/26/2019 
8:49:37 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The concrete at the top of the shaft is 
properly cured.

Concrete at top of 
shaft is being 
properly cured. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The concrete at the top of the shaft is 
properly cured.

Concrete at top of 
shaft was 
overpoured 
approximately 3-3.5' 
above top of planned 
elevation to ensure 
sound concrete at 
top of shaft. Laitance 
and slurry was 
removed, and top 5' 
of shaft concrete was 
vibrated per 
approved process 
within drilled shaft 
installation plan. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Drilled shaft 
operations have 
been allowed 
minimum 24 hours of 
cure time to achieve 
1800 psi prior to 
additional drilled 
operations continuing 
within 3 shaft 
diameters. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Recently drilled 
shafts were allowed 
to cure for a 
minimum of 24 hours 
and achieve 1800 psi 
prior to driving casing 
within 20 feet radius 
of shaft, and 
continuing drilled 
shaft operations 
within 3 shaft 
diameters. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Recently poured 
drilled shaft #26 at 
Pier 2 was allowed to 
set/ cure for atleast 
24 hours prior to any 
additional operations 
continuing within
 proximity.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

The drilled shaft meets the tolerances 
outlined in 503.20

The drilled shaft 
meets the tolerances 
outlined in 503.20.

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft meets the tolerances 
outlined in 503.20

Drilled Shaft meeting 
the tolerances 
outlined in 
specification 503.20, 
and conforming with 
the special 
provisions. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Top of shaft is 
removed of all scum, 
laitance, and loose 
sediment, as well 
has high spots of 
concrete that would 
prevent conforming 
installation of rebar 
cage and completion 
of shaft. 

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Slurry and laitance 
has been removed 
and cleaned from top 
of shaft. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Top of shaft was 
cleaned up by 
removing all scum, 
excess concrete, and 
loose gravel/ 
sediment on the 
surface of the shaft, 
including any high 
spots that would 
prevent the correct 
elevation of the 
reinforcing steel. 

Conformanc
e

7/25/2019 
11:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Slurry & water at the 
top of the shaft has 
been cleaned up 
during concrete 
placement, including 
removing all loose 
gravel and sediment 
and scum from the 
top that would 
prevent the correct 
installation of 
reinforcing steel. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

BNSF 
Structures

1/6/2020 
4:57:15 PM -
07:00

For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Top of shaft was 
cleaned of all scum 
and laitance from 
polymer slurry used 
during drilling 
operations. 

Conformanc
e

1/6/2020 
4:48:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Projecting reinforcing steel is cleaned of 
excess concrete (i.e.. splatter)

Projecting rebar is 
being cleaned of 
excess concrete 
splatter. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Projecting reinforcing steel is cleaned of 
excess concrete (i.e.. splatter)

Protective wrapping 
is being utilized for 
any projecting rebar 
to best protect from 
concrete splatter. 
Any additional 
cleaning is 
addressed once this 
wrapping is removed.

Conformanc
e

5/23/2019 
3:59:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the reinforcing 
steel is epoxy 
coated, was 
protected from 
damage and was 
free of any 
deleterious materials.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
was protected from 
damage and foreign 
debris for deck and 
diaphragm steel. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
were protected from 
damage at all times 
and is free of any 
deleterious materials.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel in 
the moment slab 
section was clean 
and protected from 
damage.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the reinforcing 
steel was clean and 
free of foreign 
substances by the 
time the placement 
occurred.

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

None of the 
reinforcing steel is 
epoxy coated. This 
denoted by "N" in 
Detail B & E on plan 
sheet B050.142.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Reinforcing steel has 
been protected from 
damage and is free 
of foreign substance 
prior to installation 
within the shaft. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Most of the deck 
rebar and the epoxy 
coating were good, 
but the stirrups 
coming out of the 
deck were bent over 
and the epoxy on 
those were repaired. 
There was an issue 
with the cut epoxy 
bars where the 
manholes are 
located however and 
since the manhole 
frames were already 
installed, the repair 
on those bars was 
not 100% due to 
access issues.

  The issue 
was 
acknowledge
d and 
addressed.

8/22/2019 
7:17:44 AM 
-06:00

Audit 
Commen
t

PC and IQC 
have epoxy 
coating 
verification 
on the pre-
pour 
checklists. 
We will re-
iterate the 
importance 
of 
inspecting 
all bar prior 
to 
placement. 

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The reinforcing steel 
used in the bridge 
deck was clean and 
had no damage.

Conformanc
e

4/24/2020 
7:19:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The main reinforcing 
steel in the cap was 
not epoxy coated. 
Denoted by "N" on 
the plans.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was clean and free of 
foreign substances.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The reinforcing steel 
used in the approach 
was stored on 
dunnage, was 
protected from 
damage and was 
free from any 
deleterious materials.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Reinforcement that is 
epoxy coated has 
been protected from 
damage at all times, 
and free from dirt 
and foreign material. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy coated 
reinforcing steel has 
been protected from 
damage at all times. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The epoxy coated 
rebar in the approach 
slab had no damage 
and was free of any 
deleterious materials.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy reinforcing 
steel and the epoxy 
itself has been 
protected, and is free 
from dirt and other 
foreign substance. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The placement areas 
was free of debris. 
The reinforcing steel 
was free of rust and 
foreign material.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
were protected from 
damage at all times 
and is free from 
deleterious 
substances.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the reinforcing 
steel and its epoxy 
coating were 
protected from 
damage at all times 
and is free from 
deleterious materials.

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Rebar was clean and 
free of damage. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcing was 
inspected by IQC 
prior to concrete 
placement. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved before 
concrete placement 
by IQC (Mahdi).

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement has 
been inspected and 
approved by IQC 
(Sean Gilman) before 
concrete placement.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

All reinforcing steel 
was checked by IQC 
before the 
placement. I 
completed my 
inspection 
Wednesday 
afternoon before the 
placement Thursday 
morning at 7:00am. 
The total depth was 
found to be 1/4" out 
of tolerance (ACI 
117). IQC rechecked 
the total depth of the 
cap to be in 
tolerance the 
morning of the 
placement.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was checked and 
approved by Tony 
Mcalpin and Sean 
Deller of IQC.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

This audit comment 
is being generated to 
note that missing 
rebar was brought to 
field personnel's 
attention by the 
Department after PC 
and IQC gave 
approval. Areas 
noted to be missing 
rebar were 
addressed and then 
reinspected again to 
ensure compliance 
prior to concrete 
placement. 

Had 
discussions 
with PC on 
more 
oversight of 
reinforcemen
t placement, 
and not 
relying on 
IQC to find 
missing or 
out of place 
reinforcemen
t.   

2/10/2020 
3:37:53 PM 
-07:00

Audit 
Commen
t

Acknowled
ged 

Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC has inspected 
and approved the 
reinforcement 
placement prior to 
concrete placement. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

A pre-inspection of 
the reinforcement 
cage was performed 
on 8/15/19 by IQC 
prior to continuation 
of formwork 
placement. A final 
inspection is still to 
be performed by IQC 
prior to concrete 
placement. 

  Closed 9/18/2019 
7:56:43 AM 
-06:00

Audit 
Commen
t

The 
inspectors 
do a 
reinforceme
nt check 
before the 
buttoning 
up of the 
forms so 
changes 
can be 
done while 
access is 
still good.  
Once the 
forms are 
done the 
reinforceme
nt is looked 
at again 
when 
production 
is ready for 
concerete.

Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

I was out for the 
reinforcing steel 
inspection and IQC 
checked and 
approved it before 
concrete placement.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The inspection was 
completed by IQC 
inspector Anthony 
McAplin. Please see 
attached inspection.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Please see the 
attached IQC 
inspection report.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was inspected and 
approved by IQC 
before concrete 
placement.

Conformanc
e

4/24/2020 
7:19:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
was inspected and 
approved by IQC 
before concrete 
placement.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
prior to installation in 
the shaft, and 
concrete placement. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement for 
the first section of 
Wall 404-W3 Footing 
was inspected and 
approved by IQC 
prior to concrete 
placement 
operations. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
signed off on the Cap 
before concrete 
placement started.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
prior to shotcrete 
placement. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

NCR-1196 was fixed 
before the cages 
were set. From as-
builts for the Pier 2 
shafts, it was 
discovered that the 
drilled shaft 
projection rebar did 
not provide adequate 
clear cover to the 
outside of the 
column. The bars in 
question were cut off 
and new dowels 
were drilled and set 
using epoxy. 
Reference the 
attached NCR-1196 
repair procedure.
The column rebar 
cage was first 
inspected on Friday, 
July 5th. Reference 
comment #5 below. 
IQC was onsite on 
Sunday, July 7th to 
verify the placement 
of the form work 
around the rebar. 
Survey was onsite 
Monday, July 8th at 
8:00 am to verify 
form placement 
before concrete 
arrived at 9:15 am. 
IQC made their final 
projection steel and 
clear cover 
verification right after 
survey.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Both IQC and PC 
were onsite for the 
pre-pour inspection 
at 7:30am. Concrete 
arrived at 9:15am.

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Two IQC 
representatives were 
on site and approved 
the reinforcing steel 
before concrete 
placement began.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was inspected and 
approved by IQC 
before concrete 
placement.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

the reinforcement 
cage was inspected 
by IQC and the field 
engineer prior to 
being placed.

Conformanc
e

9/30/2020 
10:17:25 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
prior to concrete 
placement. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement cage 
was inspected and 
approved before 
concrete placement 
by IQC. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved the 
reinforcing steel 
before concrete 
placement.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
a minimum of 2" 
cover.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement in 
compliance with 
minimum clear cover 
as noted in approved 
plans. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
clear cover of 2 
inches.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel 
had a clear cover of 
2 inches.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The reinforcing steel 
clear cover was 
measured for the top 
mat, sides, bottom 
mat and abutment 
steps. It was in 
conformance with the 
plans.   

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All clear cover for 
Columns P2-65, P2-
66, P2-67 & P2-68 
were in conformance 
with the plans and 
specifications.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

2" Clear Cover, as 
noted on the plan 
sheet and measured 
to front of horizontal 
bars was achieved. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

It was observed that 
all bars had at least 2 
inches of clear cover 
on all sides.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
a clear cover of 2 
inches unless 
otherwise noted on 
the plans.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing, 
including splices, has 
clear cover of at least 
2 inches.

Conformanc
e

4/24/2020 
7:19:17 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All clear cover and 
placement depth 
were in conformance 
with the plans. NDC-
00151 raised the 
beam seat elevations 
to 2" to get the 
required clear cover 
and the 5'3" 
minimum height for 
the cap.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

A restricted activity 
was held on the 
morning of July 9th. 
This would change 
the 3" clear cover on 
the plans to 2". 
Please see the 
attached 
documentation. The 
reinforcing steel was 
tied in accordance 
with the plans.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All installed 
reinforcement has 
clear cover of at least 
two inches.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Abutment 
reinforcement cage 
has minimum clear 
cover of 2 inches on 
all sides of abutment, 
except the bottom of 
cage where 3 inches 
cover is required. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Minimum required 
clear cover of 2 
inches is being met 
where specified on 
the plans, as well as 
3 inches where 
specified on the East 
and West edges of 
the pier cap. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel 
had a minimum clear 
cover of at least two 
inches.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover in all 
areas was verified to 
be be at least 2 
inches. Please 
reference the 
pictures in the 
attachment of 
comment #4. 

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
a clear cover of 2 
inches.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
clear cover of 2 
inches.

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Clear cover was at 
least 2 inches. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Embeded bars were 
not field bent, and 
are installed per 
plan. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No embedded items 
or field bends were 
required.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No embedded bars 
were required with 
this placement.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

all of the partially 
imbedded bars were 
not field bent.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No embedded items 
were required.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The drilled shafts 
were complete 
during the Swansea 
School spring break 
in March. The shafts 
were covered with 
#57 stone and paved 
over to open the 
road. The pavement 
was left in place until 
the summer work 
began.
In process of 
removing the 
pavement and 
excavating out 
around the drilled 
shafts. The abutment 
#3 drilled shaft 
projection steel (A3-1
 to A3-15) was bent. 
No bars were 
allowed to be bent 
back in place if the 
bend was larger than 
30 degrees. No such 
bars were bent past 
with threshold. 
Please reference the 
attached photos. 

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Partially embedded 
bars for 10M Bridge 
Rail and Sidewalk 
were not field bent. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade and size 
type as required on 
the plans. Additional 
haunch bars and 
10M Bridge Rail 
reinforcement was 
added, however 
these additions were 
approved by EOR for 
use prior to deck 
placement. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size type, 
and number of bars, 
location, spacing, 
etc. as required on 
the plans. 

Conformanc
e

3/13/2020 
10:38:54 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All installed 
reinforcing steel 
matched the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was 
verified with plan 
sheet B050.122 and 
the "Rebar Shop 
Drawings Cover Abut 
3 Cap Rev. 1". 
The plans required 5 
abutment steps from 
shaft A3-12 (East 
Edge) to between 
shaft A3-15 & A3-16. 
The shop drawing 
sheet “RP-C1-03” 
required 4 abutment 
steps. I had a field 
discussion with the 
PC Inspector Phil 
Mazzarella. He was 
well aware of the 
issue and added a 
5th step to comply 
with the plans.
RFC-000069 was 
received on 
Wednesday, June 
12th. The chamfer 
for the abutment 
steps was installed to 
ensure the 
appropriate bearing 
seat cross slope was 
attained for Girders 
W17-2, W18-2, G19-
2, G20-2 & G212. A 
post pour inspection 
for the bearing seat 
cross slope will be 
conducted.
The girder center line 
and block out 
locations were 
verified with survey 
during the morning 
inspection.

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

IQC first inspected 
the rebar on Friday, 
July 5th. 60 ksi 
hoops were tied to 
the cages initially. 
The cages were re-
tied on Saturday, 
July 6th using the 
required 75 ksi rebar 
hoops. All other 
dimensions, spacing 
& number of bars 
were in conformance 
with the plans & shop 
drawings.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All the reinforcing 
steel matched the 
grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the required 
reinforcement per 
plan. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Please provide 
design verification to 
ensure this is 
adequate. The 
placement includes 
the closed stirrup 
and the 3 sets of U-
bars. The upside-
down U-bar were not 
included in the 
placement. Please 
reference the 
attached documents 
and pictures. The 
plans sheets 
required for this 
placement were still 
in preliminary 
approval in Aconex 
(NDC-000151).

  1300 
created

8/14/2019 
12:47:28 
PM -06:00

NC-2 NCR 1300 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Column C-5 of Cover 
pier 2 was tied. All of 
the bars were tied in 
conformance with the 
plans. 60ksi hoops 
were used instead of 
75psi. 60ksi will be 
used on the 
Columbine Bridge 
Pier 2 Columns only. 
The columns are as 
follows: 
C3,C4,C5,C6,C7,C8,
C9 & C10.  
Reference the 
attachment in 
comment #3 related 
to the change in 
rebar grade and 
additional hoop steel. 
Every 4th hoop will 
be bundled.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed reinforcing 
bars match the 
grade, size, type, 
number of bars, 
location and spacing 
as shown on the 
plans.

Conformanc
e

4/24/2020 
7:19:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The installed bars 
matched the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size type, 
number of bars, and 
spacing as required 
on approved plans. 
This comment is only 
being made to note 
that the bundled #11 
inner bars to #9 outer 
bars does not appear 
to match what is 
provided and 
approved in the shop 
drawings. See 
attachments for 
differences between 
RFC plans and Shop 
Drawings regarding 
the bundled bars 
along the front face 
of the abutment. 

Revision to 
Shop 
Drawings 
was made 
and 
submitted 
depicting the 
correct 
bundled bars 
layout, and 
providing 
proper layout 
for direction 
of bundled 
bars. 

8/8/2019 
2:13:22 PM 
-06:00

Audit 
Commen
t

Closed
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Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Key Note #1 on 
Sheet B110.113 
states the "#6 
[projecting vertical 
bars] at 1'-0" max. 
from each side of 
bottom flange of 
each girder. Displace 
at pile as necessary, 
cut vertical leg at 
girder." These 
vertical projecting 
bars were cut prior to 
survey marking 
centerline of girders. 
Verify this 1'-0" max. 
length from each 
side of girder will not 
be surpassed due to 
cutting prior to 
survey layout. 
Additionally, between 
Girders C & D, where 
utility conduit is to be 
located, will the 
cutting of projecting 
bars in this location 
mean the 1'-0" max. 
spacing be passed? 
Should the 1'-0" max 
spacing not be met, 
what is the repair 
procedure? Will 
splicing of #6 epoxy-
coated rebar be 
allowed within the 
cap? 

  closed 9/18/2019 
7:56:56 AM 
-06:00

Audit 
Commen
t

The 
projecting 
bar around 
the utility 
blockout 
will be 
adjusted to 
miss the 
blockout 
and 
maintain 
the spacing 
and the 
required 
clearance.  
According 
to the 
general 
notes 
splicing is 
allowed as 
long as the 
required 
splice is 
met for the 
size bar 
being 
spliced.

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The reinforcing steel 
installed was of the 
correct grade, size, 
type, number, 
location and spacing 
as required on the 
plans.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

[1]Installed bars 
match the grade, 
size type, number of 
bars, and spacing 
per plan.
[2] Location and 
alternating of 2-#4 
diagonal hook bars 
was brought up by 
Department 
Assessor to IQC prior 
to pier cap 
reinforcement 
placement. Bars 
were addressed to 
vertically alternate 
hooks within the wall 
portion per plan 
sheet B090.114.  

Field 
Resolved 
Comment [2] 
with IQC 
Team. 

2/24/2020 
3:53:45 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All installed 
reinforcing steel 
match the grade, 
size, type, number of 
bars, location and 
spacing 
requirements as on 
the plans.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Placement: Cover 
Pier 2 Cap, from 
column P2-24 to P2-
28 (Plan Sheet 
B050.133 - B050.134 
& B050.142).All of 
the bars included in 
the pier cap were in 
conformance with the 
plans.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated 
reinforcing steel was 
used as this is bridge 
barrier.

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Column Pier Wall 
uses epoxy-coated 
reinforcing steel as 
will be adjacent to 
roadway. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Abutment projections 
within the diaphragm 
are epoxy-coated 
reinforcement as per 
plan. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The column steel for 
pier 2 will be behind 
precast wall panels. 
The splash zone will 
not affect the 
columns.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

This placement was 
a pier cap for 
Columbine Bridge. 
The pier cap is not 
exposed to the 
splash zone.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The columns will be 
behind precast walls 
panels. Epoxy 
coated rebar in not 
required.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All of the reinforcing 
steel in the abutment 
was epoxy coated. 
The drilled shaft 
projection steel was 
un-coated black steel 
which was called out 
on Plan Sheet 
B050.123 (Section C, 
denoted by "N").

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All reinforcing steel in 
the concrete barrier 
is epoxy coated.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated 
reinforcing steel was 
used in the moment 
slab.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are located 
as shown on the 
plans.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at correct 
locations as shown 
on the plans. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices were as 
shown on the plans.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All of the splices that 
were checked were 
in conformance with 
the plans and specs.

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices for the 
drilled shaft 
projection steel and 
column cage 
matched the plans. 

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed
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Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The longitudinal bar 
splices were in 
conformance with the 
plans and specs.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The only splice 
encountered was 
between the drilled 
shaft projection steel 
at the bottom of the 
column. This was 
conformance with the 
plans.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans.

Conformanc
e

4/24/2020 
7:19:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans, and in 
conformance with 
spacing defined in 
the specifications. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All reinforcing steel 
splices were at the 
locations indicated 
on the plans.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans, and are 
within conformance 
with the 
specifications. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 603 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices are at 
locations shown on 
the plans other than 
locations where the 
length was 
insufficient (bars 
coming from the 
existing phase 
approach slab). 
Approved bar 
couplers were used 
at these locations.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The adequate splice 
length was provided 
from the previous 
pier cap placement. 
Please reference the 
pictures in the 
attachment of 
comment #4. 

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices are at the 
locations shown on 
the plans.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
location shown on 
the plans.

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The splices were in 
conformance with the 
shop drawings and 
plan sheets.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices in adjacent 
lines of reinforcing 
bar are staggered 
and spaced at 
required lengths. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices in adjacent 
lines of reinforcing 
bars are staggered 
and spaced at the 
required length. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 604 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All splices were 
located as shown on 
the plans.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The hoop steel lap 
splice were in 
conformance with 
plans.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices in adjacent 
lines of reinforcing 
are staggered so that 
the spacing does not 
exceed 9" as stated 
in Key Note #3 on 
Plan Sheet WS208. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The rebar hoops 
splices were 
staggered. 

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All splices were in 
conformance with the 
plans and shop 
drawings.

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Reinforcement 
splices have been 
staggered and 
spaced at the 
required length for 
lapped splicing of 
bars. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

Number #14 & #18 
bar were not used in 
this placement.

Conformanc
e

6/14/2019 
2:03:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

#14 or #18 rebar was 
not required in this 
placement.

Conformanc
e

7/8/2019 
11:48:39 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

#14 and #18 were 
not used in this 
installation.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

#14 and #18 bars 
were not included in 
the placement.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

All rebar chairs within 
the placement were 
epoxy coated.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Epoxy coated chairs 
were used to create 
the appropriate clear 
cover.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

All rebar supports 
were of the correct 
type.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast concrete 
blocks utilized as 
rebar supports under 
the bottom mat of #8 
black rebar. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

All rebar supports 
were epoxy coated.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

the bottom mat of 
rebar was black steel 
and was supported 
by pre-cast adobe 
blocks.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed
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Central 70 C 0704-241 Rebar Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

All chairs in contact 
with the forms were 
epoxy coated.

Conformanc
e

7/8/2019 
11:48:40 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Concrete blocks 
were used to support 
the bottom mat of 
steel. Epoxy coated 
steel chairs were 
used against the 
forms to maintain the 
clear cover 
throughout the 
placement.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Bars were supported 
off of the ground 
using precast 
concrete blocking.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast blocking was 
used for rebar 
supports for the 
moment slab.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast concrete 
blocking was used as 
reinforcing bar 
supports.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The rebar supports in 
contact with the 
forms were Type B 
plastic rebar chairs.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precase concrete 
blocking was used to 
support rebar. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/5/2019 
4:14:47 PM -
06:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Bars were supported 
by several grout 
blocks, however after 
initial bucket of 
concrete was placed, 
the cage shifted 
under weight of 
concrete placement. 
Crews attempted to 
move bars back to 
original position, and 
were only partially 
successful. Proper 
clearance and 
spacing was 
maintained in collar. 

  9/16/2019 
5:03:26 PM 
-06:00

Audit 
Commen
t

PC and IQC 
discussed 
these field 
concerns in 
the 
drainage 
task force 
meeting on 
Mondays at 
10 AM

Closed
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Central 70 C 0704-241 Substructu
re

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The pier cap 
included #8 bars at 
1ft on center along 
the cap center line 
(Plan Sheet 
B050.142). The crew 
decided to cast these 
bars in place instead 
of using the 
galvanized 
corrugated metal 
sleeve (General Note 
#8). There was no 
over head 
obstruction for the 
future girder set so 
the sleeve was not 
required.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Embedded bars in 
the pier are protected 
from damage and 
displacement in the 
field. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Embedded bars were 
adequately 
supported to protect 
from field damage 
and displacement. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

No embedded bars 
were used during this 
placement. A 6" 
corrugated 
galvanized steel post 
tensioning duct block 
out was the only 
embedded item. 
Each block out was 
verified by survey to 
be at the center line 
of each girder.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Embedded bars are 
adequately 
supported to best 
eliminate field 
damage and/or 
displacement. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

There were no 
embedded items.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The reinforcing was 
tied at alternating 
intersections in 
accordance with this 
specification.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All areas were tied 
appropriately.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at the 
correct frequency 
according to the 
spacing of the bars.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 8/8/2019 
7:18:38 AM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcement tied at 
all intersections 
throughout the cage 
length. 

Conformanc
e

8/7/2019 
7:38:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcement tied at 
alternate 
intersections where 
spacing is less than 
1 foot in all 
directions. 
Elsewhere, the 
abutment reinforcing 
cage is tied at all 
intersections. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All bar spacing was 
less than 12" in both 
directions, so the 
mats were tied at 
50%.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

100% tie was 
required for this 
placement. Due to 
moving the rebar for 
block outs, some 
areas were less than 
a foot in each 
direction which would 
allow alternating 
intersections to be 
tied.
The picture was 
taken 1.25 hours 
before placement. 
The attached image 
was consistent 
throughout the entire 
placement. The crew 
was able to tie the 
areas before 
concrete arrived. The 
reinforcing steel 
should have been 
tied appropriately 
throughout the rebar 
installation and not at 
the very end to allow 
a more thorough 
inspection.

  Acceptable 7/11/2019 
3:48:06 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. PC 
and IQC will 
verify on 
the pre 
pour 
checklists 
when 100% 
tie is called 
out

Closed

Central 70 C 0704-241 Rebar Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The alternating 
intersections were 
tied throughout all of 
the cages. The 
spacing was smaller 
than 1 foot in each 
direction.

Conformanc
e

7/8/2019 
11:48:40 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcing was 
tied at every 
intersection.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Since each stirrup 
was place at 6" on 
center. Tying 
alternating 
intersections was 
adequate.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcing steel 
was tied according to 
specifications (every 
intersection).

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All of the steel was 
tied by hand. 

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 Rebar Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All of the cages were 
tied by hand.

Conformanc
e

7/8/2019 
11:48:40 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All the reinforcing 
steel was tied by 
hand.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All the intersections 
were tied manually.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All tie wire was 
installed manually.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated rebar 
was not required.

Conformanc
e

7/13/2019 
1:08:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover 7/24/2019 
1:40:11 PM -
06:00

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated rebar 
was not included in 
the placement.

Conformanc
e

7/23/2019 
3:52:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All epoxy coated 
bars were supported 
and tied using epoxy 
coated chairs and tie 
wire.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy supports and 
ties were used.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

By visual inspection, 
all of the supports 
were epoxy coated. 
All of the tie wire was 
plastic coated.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Rebar supports 
being used are 
epoxy coated. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

The appropriate bars 
were epoxy coated 
and the rebar 
supports were 
plastic.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All bar supports are 
epoxy coated.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy supports and 
tie wire are being 
used.

Conformanc
e

3/12/2021 
1:16:02 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I did not observed 
any damage of the 
epoxy bars.

Conformanc
e

3/12/2021 
1:16:02 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All epoxy bars are 
free from damage as 
bars that were cut on 
site were repaired.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
rebar was free of 
damage. A future 
inspection will have 
to be conducted 
before the closure 
pour is completed.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

BNSF 
Structures

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Bars are free of 
damage to the epoxy 
coating. 

Conformanc
e

2/24/2020 
3:43:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I observed no 
damage to the epoxy 
coating.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free of damage 
to the coating. Those 
in need of repair 
were done so in 
conformance, as 
noted in 
Requirement #10.

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from any 
damaged to the 
coating.

Conformanc
e

2/27/2020 
6:46:56 AM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
bars are free from 
damage.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

By visual inspection, 
all epoxy coated 
items within the 
placement were free 
of damage.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/16/2019 
4:10:25 PM -
06:00

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

No damage to epoxy 
coating was 
observed. 

Conformanc
e

7/15/2019 
9:29:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

There was no 
damaged epoxy on 
the chairs that were 
used.

Conformanc
e

7/8/2019 
11:48:40 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I saw no indication of 
damage to the epoxy 
bars.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 8/20/2019 
7:22:00 AM -
06:00

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from 
damage to the epoxy 
coating. 

Conformanc
e

8/19/2019 
4:35:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All damaged epoxy 
coated bars were 
repaired.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

By visual inspection, 
no epoxy coated 
items were touching 
other steel items.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Epoxy coated bars 
were placed on 
plastic / epoxy 
coated supports.

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

The epoxy coated 
items were tied to 
minimize the 
displacement and 
coming into contact 
with uncoated steel 
items.

Conformanc
e

12/28/2019 
12:57:06 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 616 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Epoxy bars were 
placed on coated 
steel supports.

Conformanc
e

3/12/2021 
1:16:02 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

The cut epoxy bars 
were repaired by an 
approved method 
and with a material 
from the approved 
products list.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Rebar Structures Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Damaged epoxy 
coated bars were 
repaired with 
approved method 
using material from 
APL.

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 6/17/2019 
8:05:12 AM -
06:00

Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

No damage was 
found on the epoxy 
coated bar so no 
repair was required.

Conformanc
e

6/14/2019 
2:03:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

There were no 
damaged epoxy bars 
that required a repair 
procedure.

Conformanc
e

7/17/2019 
10:53:19 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 8/13/2019 
2:26:02 PM -
06:00

Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

The slab bolsters for 
the bottom mat were 
placed at the correct 
frequency and 
spacing.

Conformanc
e

8/9/2019 
11:20:50 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar Structures Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

Supports for deck 
reinforcing was 
placed at maximum 
spacing of 4 feet on 
centers. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

2.2 Implementation and Monitoring of 
TCPs and MHTs

A Pre-Activity 
meeting was had 
held on Friday, June 
7 at 4:00pm. 
Communication 
related to switch 
continued throughout 
the weekend. For 
future switches it is 
recommended to 
have an hour by hour 
plan with a point of 
no return. 

  Better 
switch hour 
by hour 
schedules 
need be 
developed.

12/11/2019 
9:21:49 AM 
-07:00

Audit 
Commen
t

Going 
forward an 
hour by 
hour 
schedule 
with a point 
of no return 
will be 
developed 
for major 
switches.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

2.2.2 Process for Opening New MOT 
Phases or Stages to Traffic

IQC Safe to Open 
should have caught 
our issues. Including 
the barrier wall run 
which did not have 
an attenuator on it. 
IQC identified this 
after the road was 
opened. It should 
have been found 
prior to opening. 
Please reference the 
attached Safe to 
Open with 
comments.

  Addressed 
through NCR 
1151

4/20/2020 
11:48:35 
AM -06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 1151

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

2.2.2 Process for Opening New MOT 
Phases or Stages to Traffic

No Safe to Open 
noted to be 
documented at the 
time of assessment. 
NCR Will be 
assessed if not 
reported within the 
allowable 24 hour 
timeframe. 

  10/10/2019 
10:16:22 
AM -06:00

Audit 
Commen
t

Kietrac was 
having 
difficulties 
syncing

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

removal per plan Conformanc
e

6/4/2020 
7:42:39 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 618 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Removal limits match 
those shown in the 
plans at Columbine.

Conformanc
e

7/27/2020 
5:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 5/22/2019 
4:39:12 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary Drainage 
Tie-In to existing 
drainage system 
does not follow 
temporary drainage 
plans. No plans show 
this connection from 
CBC to existing 
storm drain system 
being made. Plans 
show CBC 
connection to 
Temporary 78" RCP. 

NCR 1052 
Created.   

6/7/2019 
7:53:48 AM 
-06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 1052

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

10/7/2019 
4:06:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

10/7/2019 
2:55:44 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/29/2019 
3:06:02 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The inlet in this 
quadrant was not 
maintained to ensure 
the area would drain 
as a result the free 
right travel lane from 
NB Steele to EB 46th 
St was flooded and 
closed to vehicles. 
KMP should confirm 
that other locations 
on the project have 
the correct temporary 
drainage in place 
and add a check to 
the Safe to Open.

  1080 6/26/2019 
7:23:35 AM 
-06:00

NC-2 NCR 1080 
Created

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

As barrier was 
shifted for a MOT 
phase change, the 
emergency pull offs 
have been 
maintained.

Conformanc
e

6/2/2019 
3:46:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

4/15/2020 
9:40:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work was performed 
in accordance with 
plans and 
specifications. 

Conformanc
e

10/7/2019 
8:20:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Completed work on 
this wall is very good 
with a few minor 
exceptions that can 
be corrected.  See 
below.

Close 12/11/2019 
1:18:18 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Lighting Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All lighting 
foundations in area 
of S. Stapleton and 
Dahlia to Forest 
installed per CDOT 
standard 
specifications 

Conformanc
e

7/24/2020 
3:26:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

8/14/2020 
4:34:48 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Based on location of 
coping and sign 
foundation, either 
CIP wall or sign 
foundation is not in 
correct location, 
causing conflict 
between foundation 
and CIP coping. 

 See NCR 
2201

11/18/2020 
12:51:58 
PM -07:00

NC-2 NCR 2201 
was written 
to track this 
issue. In 
addition to 
the NCR a 
project wide 
quality alert 
was 
distributed 
discussing 
the 
importance 
of 
protecting 
finished 
work. 

Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devicesLUS, 
SMVMS and DMS) 
installed installed on 
several structures 
between Havana and 
Peoria.  Wiring pulled 
from devices into pull 
box at the base of 
the structure.  All 
devices installed per 
plan sheets ITS-031 
thru ITS-034 and  
ITS details(SSTR-58, 
SSTR-60 & SSTR-
61).

Conformanc
e

7/21/2020 
1:25:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:35:26 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Construction 
materials and other 
objects are located in 
the temporary 
concrete barrier slide 
zone, not allowing 
the barrier to work as 
designed if it is 
struck by a vehicle.

  The issue is 
being 
tracked by 
NCR 1112.

6/18/2019 
6:46:48 AM 
-06:00

NC-2 This issue 
is being 
tracked via 
NCR 1112.

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:57 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Greater than a 10" 
Drop-Off behind 
temporary barrier, 
and not enough 
clearance for 
deflection behind 
back of barrier wall at 
WB Brighton On-
Ramp. 

NCR 1169 
Created.   

6/24/2019 
7:38:53 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:33:10 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The paving train 
included a steel drum 
roller. CCD does not 
allow steel treaded 
equipment to be 
moved long 
distances on 
concrete pavement 
without some form of 
protection to prevent 
damage to the 
pavement.

  7/9/2019 
1:48:34 PM 
-06:00

Audit 
Commen
t

KIC will 
continue to 
communica
te to the 
crews that 
steel drum 
equipment 
needs to be 
transported 
not 
"roaded" on 
Concrete 
pavement.

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:34:20 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

PCMS 1 displaying 
"Vasquez Ramp 
Closed - Use Exit 
276B" was missing 
during the Steele / 
Vasquez WB Exit 
Ramp Closure as 
depicted on Sheet 
WMT-1069. 

PCMS shall 
be in proper 
location 
depicting the 
correct 
message per 
the MOT 
Plan Sheet 
WMT-1069 
to be in 
conformance
. 

6/17/2019 
12:26:27 
PM -06:00

Audit 
Commen
t

A PCMS 
will be 
placed on 
WB I70 
prior to 
Colorado to 
be used 
with this 
closure

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:34:20 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All other detour 
signage per WMT-
1069, for the detour 
of traffic around the 
WB Steele/ Vasquez 
Off Ramp, was in 
place as designed 
and shown on the 
plan sheet. 

Conformanc
e

6/11/2019 
10:28:35 
AM -06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/4/2019 
9:10:36 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Last stick of barrier 
was not attached to 
the bridge deck and 
the remainder of the 
barrier sections need 
to have the pins 
verified. We are 
electing not to issue 
this as a NC-1 with 
the stipulation that it 
will be repaired by 
night shift of 
06/03/19.

  Resolved 
through 
NCR-1097

6/10/2019 
7:37:56 AM 
-06:00

NC-2 This issue 
will be 
resolved 
through 
NCR-1097

Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 7/10/2019 
2:18:43 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Crews failed to install 
6" of base 
underneath the 
pavement per the 
plans. The pavement 
was placed on dirt. 
(See Item 1 
attachments)

The Department has 
elected to issue this 
as an audit comment 
since IQC is planning 
to issue the NCR. 
Please response with 
the NCR number for 
this audit.

  NCR written 7/23/2019 
12:33:53 
PM -06:00

Audit 
Commen
t

NCR 1219 
was issued 
by IQC

Closed

Central 70 C 0704-241 HMA Roadway 7/10/2019 
2:18:43 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Crews failed to follow 
the pavement lifts 
specified on the 
plans (Attached is 
the plan & typical 
section sheet for this 
location). Crews 
installed two lifts of 
S100 instead of one 
lift of S100 & one lift 
of RBL. 

The Department has 
elected to issue this 
as an audit comment 
since IQC is planning 
to issue the NCR. 
Please response with 
the NCR number for 
this audit.

  NCR written 7/23/2019 
12:33:56 
PM -06:00

Audit 
Commen
t

NCR 1219 
was issued 
by IQC 

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:08 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barrier run at east 
end had an end taper 
sharper than 10:1, 
not allowable by 
CDOT M&S 
Standards. CMT-
1112 also details that 
temporary barrier is 
to run from WB 
Quebec On Ramp 
gore to first business 
access on N 
Stapleton. Barrier run 
was installed from 
west of WB Monaco 
Off Ramp Gore to 
first business access.

   See NCR 
1617

11/6/2019 
1:12:46 PM 
-07:00

NC-1 NCR 1617 Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

10/7/2019 
4:07:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All poles and wiring 
installed as required 
by CDOT standard 
specifications 

Conformanc
e

7/24/2020 
3:27:23 PM 
-06:00

C Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 8/28/2019 
10:45:05 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Sheet number 
WS101 shows the 
typical section of cast 
in place wall with 
limits of Class 1 
Backfill extending 1'-
6" beyond the edge 
of the footer and 
vertical from that 
point.  Field 
observation on on 
8/27/2019 observed 
Class 1 Backfill not 
to the end of the 
extents shown on the 
plans from the back 
face of the wall and 
natural material to 
the end of the footer 
being used in the 
place of Class 1 
Backfill.

  NCR 
created

9/18/2019 
8:15:55 AM 
-06:00

NC-2 NCR 1405 
written to 
address 
this issue

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Concrete 
Cure

Structures 7/31/2019 
9:14:36 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During concrete 
placement 
operations at 
Colorado Pier #2 
Cap, the hydration 
process was already 
beginning when the 
#8 Epoxy Coated 
Dowels were being 
wet stabbed into the 
concrete. These 
dowels were to be 
embedded 2'9" into 
the concrete. 
Approximately half of 
the projecting dowels 
in the cap were able 
to be wet stabbed to 
the proper 
embedment per plan. 
As dowels were 
continued to be 
placed it became 
more difficult to 
reach needed 
embedment. The 
crew utilized a T-
Post Pounder to 
drive dowels the last 
couple inches to 
reach the planned 
embedment in the 
cap.  

NCR 1350 
was created 
to track this 
issue.   

8/21/2019 
12:13:15 
PM -06:00

NC-2 ncr 1350 
was written 
to track and 
close this 
issue

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per plan Conformanc
e

6/4/2020 
7:42:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Finishes

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Shoulder work meets 
lines and grades 
shown on the plans.

Conformanc
e

1/15/2020 
2:08:45 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Removals Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

removed per plan Conformanc
e

10/5/2020 
6:42:47 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The contractor cut 
level up concrete and 
precast concrete wall 
panels due to a 
grade issue, but 
performed the repair 
according to the 
submitted repair 
procedure. 
Expansion joint 
material was placed 
on all three sides of 
the top of the 
concrete panel and 
the panels were set. 

Conformanc
e

9/4/2019 
2:18:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

removal conforms to 
plans

Conformanc
e

2/4/2020 
3:14:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

lights installed per 
plan

Conformanc
e

4/9/2020 
7:48:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlights poles 
and wires installed 
per plansheet LI-019.

Conformanc
e

6/22/2020 
2:05:16 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Drainage 
Structures

Drainage 9/12/2019 
4:17:22 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During installation of 
sanitary sewer line 
DWWMD-SS-303.02, 
existing 36" RCP 
Storm Drainage that 
was detailed in plan 
sheets to be 
protected in place 
was removed. 18" 
HP pipe was used to 
replace existing pipe 
removed. The 
department has 
concerns with the 
capacity of the 18" 
pipe in a network 
designed for 36" 
capacity. 

  See NCR 
1484

1/24/2020 
3:45:25 PM 
-07:00

NC-2 NCR 1484 
Was written 
to resolve 
this issue 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Existing pavement 
edge had chips and 
was uneven. After 
talking with paving 
superintendent, 
jointed area will be 
milled and another lift 
will be placed on top 
of jointed area prior 
to opening to traffic.  

  9/16/2019 
5:13:22 PM 
-06:00

Audit 
Commen
t

Noted and 
communica
ted to IQC. 

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions and 
material 
requirements, 
including tolerances, 
show in the Contract.

Conformanc
e

10/7/2019 
4:07:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

10/7/2019 
4:06:17 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Rebar Structures 8/8/2019 
7:17:58 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Insufficient projection 
of #11 & #5 
reinforcement into 
Phase 1 Stage 2 Pier 
Construction at 
Colorado Pier Cap. 
Key Note #4  on Plan 
Sheet B110.116 calls 
out "Projection length 
of 8" Min. for #5 bars, 
and 1'-2" Min. for #11 
bars for ZAP 
Screwlock 
Mechanical 
Couplers." 

 NCR 1352 
Was Created 
to track this 
issue. 
(Correction 
from 1350) 

8/21/2019 
12:16:42 
PM -06:00

NC-2 NCR 1350 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 8/13/2019 
2:25:15 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The expansion joint 
material is not being 
installed per the 
plans.

  NCR written 
to resolve 
the issue.

8/23/2019 
7:04:33 AM 
-06:00

NC-2 NCR 1308 
has been 
written to 
resolve this 
issue

Closed

Central 70 C 0704-241 Subgrade Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed to 
materials, grade, 
cross sections and 
dimensions shown in 
contract.

Conformanc
e

6/9/2020 
11:03:59 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During excavation, 
slope was kept at the 
safety critical angle 
of 1.5:1. 

Conformanc
e

3/26/2020 
8:04:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Progressing per the 
plans

Conformanc
e

6/4/2020 
7:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Excavation was 
performed in 
accordance with 
plans and 
specifications.

Conformanc
e

10/10/2019 
10:54:04 
AM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 8/13/2019 
2:28:33 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Guardrail removal is 
being removed per 
the limits of 
reconstruction.

Conformanc
e

8/8/2019 
4:37:40 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and material 
furnished conformed 
to the lines, grades, 
cross sections, 
dimensions and 
material 
requirements, 
including tolerances, 
shown in the 
contract. The coping 
appeared to be built 
to the lines and 
grades on site.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

light poles installed 
per plan.

Conformanc
e

4/9/2020 
7:49:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit and lighting 
installed per plan.  
Reference sheet LI-
017 and LI-018.

Conformanc
e

6/18/2020 
6:20:22 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All lighting conduit 
was installed per 
plan sheet LI-013.  
Conduit was installed 
under sidewalk.  
Conduit installation 
began in April of 
2020.

Conformanc
e

11/9/2020 
4:35:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Extra S bar was used 
to raise haunch bar. 
Expedited NCR 463 
was issued after slip 
forming, to address 
process detailed in 
RFC 637. 

Field 
Resolved

10/1/2020 
10:36:31 
AM -06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

3/12/2021 
1:16:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Poles and 
equipment installed 
per CDOT standards 
and specifications. 

Conformanc
e

6/18/2021 
10:42:40 
AM -06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

removed per plan Conformanc
e

6/18/2020 
10:19:12 
AM -06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

removed per plan Conformanc
e

6/18/2020 
10:18:42 
AM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

poles installed per 
plan

Conformanc
e

4/14/2020 
12:20:19 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

all work installed per 
plan

Conformanc
e

6/18/2020 
10:19:35 
AM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All poles and wire 
installed per plan and 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

6/25/2021 
5:47:31 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished shall 
conform to the lines, 
grades, cross 
sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

10/27/2020 
1:23:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, material 
requirements, 
including tolerances, 
as shown in the 
contract.

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/29/2019 
9:23:12 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

A gap was noticed 
between the bottom 
panel and second 
panel at the 15th 
column from the east 
cast-in-place wall.  
Upon closer 
inspection it was 
noticed that there are 
bolts wedged in 
between the panels 
where they should 
not be and the 
second panel is 
resting on them.  The 
bolts are causing a 
slight misalignment 
of the panel which 
has the potential to 
worsen as more 
earthwork is added 
above.

  NCR written 11/20/2019 
9:07:39 AM 
-07:00

NC-2 NCR 1717 
was written 
to track this 
issue

Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Excavation occurred 
to elevations and 
grades required for 
CIP wall. 

Conformanc
e

10/24/2019 
10:24:54 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 10/23/2019 
3:00:49 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

PCCP constructed 
between stations 
2364+15-2369+60 
does not meet note 9 
on Plan Sheet RDG-
003, requiring 
"outside mainline 
shoulders shall 
include doweled 
transverse 
contraction joints."

  1656 11/13/2019 
11:06:39 
AM -07:00

NC-2 NCR 1656 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 Cap 
Beams

Walls 10/8/2019 
4:36:37 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

NCR being 
generated to 
document to 
incorrect elevation 
between Wall 302-
W2 and Monroe 
Bridge Deck / 
Diaphragm interface. 
Per BS087, the top of 
the Bridge Deck / 
Diaphragm is below 
the elevation/ 
location  that should 
be met per this 
standard. See 
attached photo 
depicting top of deck 
and top of sidewalk 
in relation to the top 
of wall cap. It is 
assumed that this 
scenario will be 
encountered at 
additional abutment 
to wall caisson 
interfaces. 

NCR 1652 
Created to 
track this 
issue.   

10/31/2019 
7:28:14 AM 
-06:00

NC-2 Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/6/2019 
2:33:32 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Paving operations 
occurred in this area 
without submitting a 
TCR or Adhering to 
previously RFC 
plans. 

  See NCR 
1467

10/4/2019 
9:57:07 AM 
-06:00

NC-2 NCR 1467 
was written 
to resolve 
this issue

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

9/6/2019 
3:30:49 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

At the slope north of 
the east bound off 
ramp, the plans 
(sheet CMT-1113) 
indicate that a 
concrete barrier 
should be in place 
during this phase of 
the work.Crews were 
observed trimming 
the slope without 
concrete barrier in 
place.

  NCR 
created

9/18/2019 
8:14:07 AM 
-06:00

NC-2 NCR-1446 
created

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/5/2019 
4:14:47 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Inlet to pipe opening 
was field cut to allow 
for pipe opening. PC 
has agreed to write 
an NCR on this 
issue, however if no 
NCR is written in a 
reasonable 
timeframe, Audit 
Commment will be 
changed to an NC. 

  See NCR 
1483

9/27/2019 
7:48:34 AM 
-06:00

Audit 
Commen
t

NCR 1483 
has been 
written to 
track this 
issue

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary drainage 
was not installed as 
per plans prior to 
opening to traffic. As 
a result, striping at 
west end of 
intersection was 
moved in an attempt 
to move existing inlet 
out of wheel path. 
Moving of striping 
was not effective, 
inlet is still in wheel 
path. 

 See NCR 
1459 

10/11/2019 
7:59:06 AM 
-06:00

NC-2 NCR-1459 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:34:16 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CMT-1111 details 
that barrier wall is to 
be used on the left 
shoulder of the 
temporary detour. 
Asphalt curb was 
used instead of 
barrier. 

 See NCR 
1593

11/22/2019 
2:47:27 PM 
-07:00

NC-2 See NCR 
1593

Closed

Central 70 C 0704-241 HMA Roadway 9/16/2019 
8:46:35 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

6217 temporary 
pavement surface for 
mainline traffic is out 
of the smoothness 
requirement.  1/2” on 
10’ in multiple 
locations.  Discussed 
in field with PC and 
IQC.  To be 
addressed prior to 
switching traffic. 

  Remove 
and replace 
took place 
prior to NCR. 
 

10/21/2019 
8:50:18 AM 
-06:00

NC-2 The NCR 
was not 
written for 
this NC-2 
due to 
CPCM, 
IQC, KMP 
and 
Manageme
nt coming 
out and 
driving the 
area. The 
paving 
team milled 
and cut in 
tapers to 
address the 
straight 
edge issue 
immediately 
that shift 
and prior to 
the traffic 
being 
shifted. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:29:00 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

At approx. 8:45AM, 
crews moved barrier 
to close S Stapleton 
and Kearney. No 
MHT was approved 
for this closure. 

  See NCR 
1494

9/17/2019 
5:05:43 PM 
-06:00

NC-2 NCR-1494 
created

Closed

Report Print Date: 2/3/2022Page 635 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Ponds/Bas
ins/Swales

Drainage 8/23/2019 
9:23:14 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary drainage 
plans show that a 
temporary channel is 
to be constructed 
along the outside 
shoulder of I-70. Due 
to the absence of this 
ditch, during a storm 
event, water was 
allowed to flow down 
the embankment 
slope of I-70 towards 
S Stapleton, creating 
runoff and sediment 
movement across S 
Stapleton. 

  See NCR 
1478

10/11/2019 
7:56:55 AM 
-06:00

NC-2 NCR 1478 
was written 
to resolve 
this issue

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 8/28/2019 
10:44:28 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan Sheet DR-014 
and W260-08 call for 
a 24 inch RCP storm 
line to be removed. 
After storm event 21 
Aug, pipe was found 
under subgrade in 
W509-W1. This pipe 
was not removed, 
and work progressed 
over area where pipe 
currently exists. 

  See NCR 
1402

12/20/2019 
8:20:46 AM 
-07:00

NC-2 NCR 1402 
was 
created to 
address 
this issue

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:59 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CMT-1807 details 
that access ramps 
were to be paved 
onto the new detour 
pavement. As of 
10AM 26 Aug, no 
access ramps were 
paved. 

  See NCR 
1466

9/27/2019 
8:16:08 AM 
-06:00

NC-2 NCR-1466 
Created

Closed

Central 70 C 0704-241 HMA Roadway 8/15/2019 
4:21:15 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During paving 
operation a gap was 
left between the 
edge of pavement 
and barrier wall 
footing.

  10/4/2019 
3:08:03 PM 
-06:00

Audit 
Commen
t

KIC has 
walked this 
area with 
IQC the 
area will be 
remediated 
prior to 
second lift. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformed per plans 
to include excavation 
and removal of 
materials needed.

Conformanc
e

11/11/2019 
3:09:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Backup panel detail 
on RECO shop 
drawings shows a 
3/4"+/- 3/8" gap .  
The backup panel in 
the field is touching 
the next panel with 
no gap present.  

Field meeting held 
09/25/2020, present 
were Emily Koenigs 
(KIC), Breck Cabot 
(IQC), Zach Gill & 
Tyler Stone (QCAT).  
PC is electing to set 
the next row of 
panels and after the 
wall has finished 
moving, they will 
assess the gap and 
address on the 
punch list.

Field 
Resolved

6/26/2020 
12:51:17 
PM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/19/2019 
10:08:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barriers at the East 
and West 
approaches of the 
WB I70 bridge over 
Holly were pinned 
using anchorage 
method approved for 
use on concrete. 
Barriers were placed 
and pinned over 
asphalt, which 
submittal in Aconex 
did not detail. 

  10/21/2019 
7:31:58 AM 
-06:00

NC-1 This issue 
was 
responded 
to in the 
Whats APP. 

On 9/19/19 
the 
Department 
granted 
permission 
to 
remediate 
the barrier 
pinning at 
Holly, 
Monaco 
and Dahlia. 
The work 
was 
completed 
during the 
full closure 
weekend of 
September 
20th 
through 
September 
22nd 2019 

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
3:01:22 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary concrete 
barrier shown on 
TCR-0004 EMT-
1143.1 protecting 
travelling public from 
Peoria bridge demo 
area is not installed.

Verified NCR 
1515 was 
written for 
this issue.

4/13/2020 
2:14:31 PM 
-06:00

NC-2 NCR-1515 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures 9/17/2019 
8:33:58 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Surface cracking on 
the top flanges of 
girders at Monroe 
Bridge have been 
observed. Defects 
should be addressed 
in accordance with 
the allowable 
specifications. The 
definition of a 
structural defect is 
defined in Spec 
618.13(b) – Defects 
that extend beyond 
the centerline of any 
reinforcing steel or 
into any element of 
the tensioning 
system are classified 
as structural defects. 
Such defects also 
include cracks, 
spalls, honeycombed 
areas, voided areas, 
significant concrete 
breakage areas, cold 
joints, and 
segregated concrete 
areas. This was 
previously brought to 
the attention of the 
Developer on 
8/29/19. The 
Department requests 
a meeting to 
determine plan 
moving forward, and 
to be on the same 
page. 

  10/3/2019 
12:57:05 
PM -06:00

NC-2 NCR 1518 
was issued. 
 A meeting 
was also 
held on 
Sept 19th 
to discuss 
these 
issues and 
Plum Creek 
repair 
procedures.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/23/2019 
1:08:01 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

This noncomforance 
is only being 
generated to ensure 
that the drainage 
inlets installed at the 
WB Brighton On-
Ramp are at the 
proper elevations. 
Survey marks on top 
of structures 
currently depict a Fill 
of 0.1 to top of PCCP 
pavement. Should 
these inlets not be 
above the PCCP, 
resulting in a cut to 
top of new 
pavement? Please 
see attached photo 
depicting top of 
PCCP almost slightly 
above inlet top.

NCR 1514 
created to 
track this 
issue. 

10/16/2019 
8:36:39 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 10/2/2019 
4:04:12 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

FDC-000171 was 
submitted on 9-23-
19. Drainage inlet 
was installed without 
approved plans on 9-
11-19 prior to the 
FDC being submitted 
to Department.

  10/28/2019 
10:10:28 
AM -06:00

NC-2 NCR 1636 
was written 
to address 
this issue. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Cover 9/27/2019 
8:36:43 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

It was observed at 
10:00 am that the 
orientation of the 
underdrain slots 
were incorrect 
according to the 
submittal. Matt 
Redmond of PC was 
quickly notified and 
he fixed the 
remaining areas that 
were exposed 
headed West 
towards the 
Columbine Bridge 
(Approximately 
200ft). Preston of 
IQC was also 
notified. We had a 
meeting at 12:01 pm 
with appropriate 
individuals at the 
Cover Abutment 3 to 
pothole the 
underdrain pipe runs 
in question. The 
underdrain 
orientation that was 
exposed was found 
to be incorrect. The 
rest of the underdrain 
between Clayton and 
Columbine will be 
potholed to check 
orientation besides 
the last 200 ft 
running into 
Columbine Bridge. 

  1537 was 
created.

10/21/2019 
8:27:04 AM 
-06:00

NC-2 NCR 1537 
was written 
to track this 
issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Base Earthwork 9/30/2019 
3:27:57 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per the 203 
Specifications, 
"During the course of 
construction, 
embankment side 
slopes shall be built a
minimum of 12 
inches wider than the 
final grade indicated 
in the Contract to 
allow
for compaction 
equipment to 
compact the full 
width of the 
embankment." Side 
Slope embankment 
was not graded a 
minimum of 12 
inches wider than 
final grade needed. 
Excess material 
stockpile was not 
removed within the 
vicinity of paving. 

  
Grading/Pavi
ng was wider 
than required 
after 
staking/GPS 
was shown 
in the field.

10/21/2019 
8:46:07 AM 
-06:00

Audit 
Commen
t

The excess 
material will 
be cut to 
final grade 
at a later 
date due to 
phasing at 
Brighton. 

Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lines and grades in 
plans were followed. 

Conformanc
e

4/2/2020 
6:52:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary barrier 
placed per plan.

Conformanc
e

11/13/2019 
2:41:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Reinforced Concrete Pipe (Spec 706.02) The pipe placed is in 
conformance with the 
plans and specs.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Gaskets (Spec 705.03) The gasket placed is 
in conformance with 
the plans and specs.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 642 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Rubber gasketed joints conform to the 
requirements of ASTM C443? (Spec 
Subsection 705.03 Special Provision)

Gasket meets ASTM 
C443.

Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Survey observed 
was properly staked. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Inlet was staked to 
plans. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

All survey stakes 
matched plan sheets. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber Gaskets 
were installed at the 
ends of pipes.

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber Gaskets 
were observed being 
installed on pipes

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
installed on pipes.

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Conformance Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
installed in pipe. 

Conformanc
e

3/30/2020 
4:40:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
installed on all pipes. 

Conformanc
e

8/19/2019 
8:30:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Gaskets were 
installed at each 
joint. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Utilities were located. Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Underground utilities 
were located and 
monitored by third 
party locator until 
operation had left 
area. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Utility conflicts 
resolved

Conformanc
e

1/15/2020 
1:48:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Utilites were located. Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Utilities were marked 
and located prior to 
installation of 
drainage. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Underground utilites 
were located. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted.

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed 
compacted

Conformanc
e

1/15/2020 
1:48:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly excavated 
to grade. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Trench bed has been properly graded and 
compacted

pipe was properly 
bedded

Conformanc
e

6/20/2019 
3:36:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Proper bedding 
achieved

Conformanc
e

12/3/2020 
9:05:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Trench bed has been properly graded and 
compacted

The trench was 
excavated to the 
appropriate depth. 
The native ground 
was undisturbed. 

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Rock encountered during trenching has 
been removed to 12" below grade.

No rock was 
encountered during 
trenching. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Trench alignment is 
per plan

Conformanc
e

1/15/2020 
1:48:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Alignment and elevation of trench matchs 
the plans and specifications

The crew was using 
a pipe laser to place 
the pipe. Survey was 
onsite to verify the 
8th and 9th pipe was 
placed correctly. 
Every 3rd pipe that 
was placed was as-
built.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were adequate for 
pipe. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were appropriate for 
pipe size. 

Conformanc
e

8/16/2019 
9:29:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were adequate for 
size of pipe. 

Conformanc
e

8/19/2019 
8:30:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were adequate for 
pipe size. 

Conformanc
e

8/16/2019 
9:27:53 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width and 
depth were in 
compliance with 
Plans and 
Specifications. 

Conformanc
e

8/13/2019 
3:04:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench met width 
and depth 
dimensions 
necessary. 

Conformanc
e

8/14/2019 
6:40:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width met 
criteria. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
conformed to work. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Width ad depth of 
trench per spec

Conformanc
e

1/15/2020 
1:48:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width was at 
least 18 inches from 
edge of pipe. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 bedding was 
used per M&S 
Standards. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

6" of bedding was 
placed on bottom of 
pipe to CCD 
specifications, and 
bedding extended to 
pipe springline. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding is Class 1 
Backfill

Conformanc
e

1/15/2020 
1:48:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Check the type and depth of bedding for 
conformance with M&S Standards.

correct bedding 
material used

Conformanc
e

3/19/2020 
4:02:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Check the type and depth of bedding for 
conformance with M&S Standards.

Conformance Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 material was 
placed at an 
acceptable depth. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding material 
was placed 6 inches 
below bottom of pipe. 

Conformanc
e

8/14/2019 
6:40:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding was placed 
to at least springline 
of pipe. 

Conformanc
e

8/19/2019 
8:31:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding was 
installed at depth 
required as per CCD 
Specifications.

Conformanc
e

8/16/2019 
9:29:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding was 
installed in 
accordance with 
CCD Specifications. 

Conformanc
e

8/16/2019 
9:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding was placed 
to proper depth. 

Conformanc
e

8/15/2019 
9:31:44 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding material 
was placed at depth 
required in CCD 
Specifications. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/6/2019 
2:32:42 PM -
06:00

Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding material for 
CDOT pipe in soil is 
noted to be class 1 
or class 2 bedding 
material in CDOT M-
603-2. 67 stone was 
used to bed pipe, 
conforming to CCD 
specifications, but 
not CDOT standards.

  See NCR 
1477

9/27/2019 
7:51:16 AM 
-06:00

NC-2 NCR 1477 
was written 
to track 
bedding 
concerns 
on M-603-2

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 material was 
used for bedding. 
The depth was 
verified (Comment 
#6). All materials 
used were in 
conformance with the 
M&S standards 
(M206-1 & M603-2)

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bedding for Concrete or Clay Conduit Bedding conformed 
to specifications. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bedding for Concrete or Clay Conduit Bedding per spec Conformanc
e

1/15/2020 
1:48:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe class and size 
matched plan sheets. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe installed 
matched pipe called 
out on plans. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe installed 
matched plan sheets. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Pipe matches the class, size and type 
shown on the plans.

29x45 Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Pipe matches the class, size and type 
shown on the plans.

Correct pipe placed, 
per plan

Conformanc
e

6/20/2019 
3:36:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched plans. Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe installed 
matched plan sheets.

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Pipe matches the class, size and type 
shown on the plans.

The pipe matches 
the class, size and 
type shown on the 
plans.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Proper pipe installed Conformanc
e

12/3/2020 
9:05:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

Damaged pipe was 
rejected by foreman. 

Conformanc
e

8/16/2019 
9:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No pipe was 
damaged during 
installation. 

Conformanc
e

8/16/2019 
9:29:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

From visual 
inspection, no pipe 
was found to be 
damaged.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No damaged pipe 
was used. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No damaged pipe 
was used. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No damaged pipe 
was used. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No pipe damage was 
observed during 
installation. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No damaged pipe 
was installed. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Pipe run P-MH-
70W2334 was laid 
prior to being 
connected to the 
box. After crews 
installed the box it 
was discovered the 
pipe run was slightly 
off on alignment. As 
a result crews cut 
pipe and poured a 
concrete collar. The 
location of the collar 
was close enough to 
the box that the 
collar for the pipe 
penetration into the 
box and the pipe to 
pipe collar were one. 
(Attached are 
photos. In the photo 
showing the collar 
the skewed pipe is 
not visible it is 
encased in the large 
concrete collar.) The 
crews used a collar 
detail which was not 
specified for this 
location. Attached is 
a copy of the plan 
sheet they used.

NCR written 7/23/2019 
12:20:27 
PM -06:00

NC-2 This issue 
will be 
addressed 
in NCR 
1212

Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Trench appeared 
correct and survey 
was checked before 
backfill

Conformanc
e

6/20/2019 
3:36:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Trench bed was 
proper dimensions.

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

The trench was 
correctly aligned and 
was the proper width 
for the operation. 
Please reference the 
attachment for 
photos.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/16/2019 
9:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began downstream. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/15/2019 
9:31:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream inlet. 

Conformanc
e

8/14/2019 
6:40:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/16/2019 
9:27:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 8/20/2019 
7:15:23 AM -
06:00

Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/19/2019 
8:33:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/19/2019 
8:30:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/13/2019 
3:04:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began 2 sticks 
upstream from 
downstream end, 
allowing room to 
place manhole and 
manhole to pipe 
connection. 

Conformanc
e

8/12/2019 
11:32:52 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was in contact with 
bedding at springline. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Pipe bedding was 
entirely in contact 
with pipe. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Conformance Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was in contact with 
bedding material. 
Bedding material 
was placed to at 
least spring line. 

Conformanc
e

8/12/2019 
11:32:52 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in bedding. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/16/2019 
4:04:46 PM -
06:00

Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Pipe was checked for 
complete contact 
with bedding 
material. 

Conformanc
e

7/15/2019 
12:29:50 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Bedding material 
was placed to at 
least springline of 
pipe. Pipe length was 
in complete contact 
with bedding 
material. 

Conformanc
e

8/13/2019 
3:04:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was in contact with 
bedding material. 

Conformanc
e

8/14/2019 
6:40:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 8/20/2019 
7:15:23 AM -
06:00

Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material. 

Conformanc
e

8/19/2019 
8:33:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was resting in 
bedding material. 
Bedding material 
was placed to at 
least springline of 
pipe. 

Conformanc
e

8/16/2019 
9:27:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was resting in 
contact with pipe. 

Conformanc
e

8/15/2019 
9:31:44 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in bedding 
material. Bedding 
material was placed 
to at least springline 
of pipe. 

Conformanc
e

8/16/2019 
9:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Bedding material 
was placed in 
complete contact 
with length of pipe at 
minimum height of 
pipe springline. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Bedding was in 
complete contact 
with pipe for entire 
length and to at least 
springline of pipe. 

Conformanc
e

8/16/2019 
9:29:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

The entire pipe rests 
in contact with the 
bedding.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 8/20/2019 
7:15:23 AM -
06:00

Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
placed upstream. 

Conformanc
e

8/19/2019 
8:33:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/16/2019 
4:04:46 PM -
06:00

Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell of pipe was 
placed at upstream 
ends. 

Conformanc
e

7/15/2019 
12:29:50 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
placed upstream. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Grooved end of pipe 
was placed 
upstream.

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
upstream. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

The pipe bell was 
placed upstream. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
placed on the 
upstream end. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Ensure that all lift holes are properly 
plugged.

lifting holes being 
grouted

Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

No pipe was 
damaged. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

Pipe was not 
damaged during 
installation. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Damage or displacement to pipe or 
structure corrected before backfill

No displacement of 
the pipe was 
observed during the 
installation.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

The class 1 material 
was placed and 
compacted 
simultaneously on 
each side of the pipe. 
The backfill material 
was placed in one lift 
to the spring line of 
the pipe (18" to the 
spring line).

  NCR 1734 
was written

12/30/2019 
8:50:44 AM 
-07:00

NC-2 NCR 1734 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill was placed 
simultaneously on 
both sides of pipe in 
proper lift thickness. 

Conformanc
e

8/15/2019 
9:30:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

backfilled correctly Conformanc
e

12/3/2020 
9:05:02 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Class 1 material was 
placed on both sides 
of pipe in proper lift 
thickness. Backfill on 
top of pipe was 
placed in acceptable 
lift thicknesses and 
compacted with 
sheepsfoot wheel 
roller attachement 
from excavator.

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill was placed in 
6 inch lifts on either 
side of pipe and 
compacted. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill was placed 
on both sides of pipe 
at acceptable 
thickness. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Comapaction was 
achieved. PC tested 
bedding and backfill, 
and achieved 
passing tests. 

Conformanc
e

3/30/2020 
4:40:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

PC and/or IQC 
achieved passing 
density tests on 
backfill. 

Conformanc
e

6/24/2020 
9:56:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/16/2019 
4:04:46 PM -
06:00

Required compaction obtained prior to 
placing successive layers

No compaction was 
observed after first 
lift of backfill was 
placed on pipe. After 
meeting with IQC/PC 
compaction results 
were obtained, 
proper compaction 
was achieved. 

  Meeting 
with IQC

7/26/2019 
5:40:58 PM 
-06:00

Audit 
Commen
t

IQC, PC 
and The 
Department 
held a 
meeting to 
discuss the 
means and 
methods of 
utilizing the 
wheel 
compactor 
on a track 
hoe. The 
1st foot 
over the 
pipe does 
not receive 
compaction 
effort to 
protect the 
pipe. after 
one foot to 
18 inches 
placed and 
compacted 
the material 
is dug back 
down to 6 
inches 
above the 
pipe and 
tested. IQC 
and PC 
have 
passing 
tests on all 
lifts of 
material 
placed.  

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
tested and achieved 
in each layer. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

PC and/or IQC 
achieved passing 
density tests on 
backfill. 

Conformanc
e

2/17/2020 
8:59:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

PC and IQC 
achieved passing 
tests at the required 
frequencies. The 
next lift was not 
placed until PC 
and/or IQC had 
tested material. 

Conformanc
e

12/12/2019 
1:22:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Required compaction obtained prior to 
placing successive layers

Compaction 
requirements met

Conformanc
e

3/19/2020 
4:02:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Required compaction obtained prior to 
placing successive layers

per IQC, all backfill 
achieved proper 
compaction

Conformanc
e

6/20/2019 
3:36:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
observed on lifts, a 
passing compaction 
test was achieved by 
IQC. 

Conformanc
e

8/15/2019 
9:31:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Lifts were compacted 
with pneumatic 
wheeled equipment. 
IQC and PC 
achieved passing 
compaction tests 
prior to next lift.

Conformanc
e

8/16/2019 
9:29:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 8/20/2019 
7:15:23 AM -
06:00

Required compaction obtained prior to 
placing successive layers

Compaction efforts 
were observed. PC 
achieved a passing 
compaction test. 

Conformanc
e

8/19/2019 
8:33:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
observed at each lift, 
IQC and PC 
achieved passing 
compaction tests. 

Conformanc
e

8/19/2019 
8:31:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
observed, a passing 
compaction test was 
achieved by IQC. 

Conformanc
e

8/14/2019 
6:40:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
observed, a passing 
compaction test was 
achieved by IQC 
before next lift 
began. 

Conformanc
e

8/14/2019 
6:41:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Required compaction obtained prior to 
placing successive layers

The class 1 backfill 
on each side of the 
pipe was compact in 
one lift. Reference 
comment #17.

    NCR 1734 
was written

12/30/2019 
8:50:48 AM 
-07:00

Audit 
Commen
t

See NCR 
1734. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage In-place pipe checked for damage prior to 
backfilling and again before accepting 
project

No damage was 
observed to pipes 
prior to backfill. 

Conformanc
e

8/19/2019 
8:31:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

In-place pipe checked for damage prior to 
backfilling and again before accepting 
project

Crew was observed 
pushing on the top of 
the pipe with knuckle 
of the excavator to 
make small 
adjustments of the 
pipe. After bringing 
this up to IQC & the 
foreman a 4x4 was 
placed between the 
pipe and the knuckle 
of the excavator to 
protect the pipe from 
damage.

  7/23/2019 
12:21:53 
PM -06:00

Audit 
Commen
t

Mike Day 
with the 
drainage 
team will 
address 
using 
"softeners" 
such as a 
4x4 to 
eliminate 
the risk of 
damage to 
the pipe. 

Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

When material becomes saturated due to 
poor surface drainage, it must be dried.

IQC was on site to 
ensure proper 
moisture in 
embankment.  
Unsuitable material 
was removed from 
site.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

The communication 
line in the area was 
marked.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were located, 
and locate stakes 
were preserved 
throughout 
excavation. 

Conformanc
e

10/24/2019 
10:24:54 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were located, 
and locate stakes 
were preserved 
through excavation. 

Conformanc
e

3/17/2020 
12:34:23 
PM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Location of utilities 
was established prior 
to any sawcutting 
and 
removal/excavation 
of existing PCCP 
pavement. Area to 
be excavated was for 
installation of new 
20" Gas Line, 
followed by new 
PCCP. 

Conformanc
e

9/20/2019 
9:49:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

BMPs installed prior 
to work

Conformanc
e

6/4/2020 
7:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Trucks entered and 
exited the work area 
utilized the tracking 
pads before entering 
the roadway. Water 
trucks drove through 
the excavation 
periodically to 
minimize the dust 
impact from trucking.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Applicable 
environmental BMPs 
were in place prior to 
SOE activities 
commencing. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

BMPs were set and 
mantained 
throughout 
excavation. 

Conformanc
e

3/17/2020 
12:34:23 
PM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Review the types of excavation that will 
be required for the project

Soil Nail Wall to be 
utilized at this 
location for SOE due 
to the need of 
phasing. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Review the types of excavation that will 
be required for the project

Under spec 203.2, 
excavation will be 
considered  
"Borrow". The 
material is being 
removed outside the 
existing right of way 
and used as 
embankment was the 
EB Peoria Off Ramp 
& Bridge.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Become familiar with the typical sections 
of the Contract Plans.

The excavation has 
progressed in 
accordance with 
"Phase 2 Mass and 
Bench Excavation 
Below/Adjacent to 
Existing Viaduct". 
Observation will 
continue as the 
excavation/shoring 
progress underneath 
the viaduct.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Pay particular attention to required 
treatments for steep slopes and transition 
areas

The slopes of the 
excavation were 
2H:1V as shown on 
the Phase 2 plans. 
The current work 
area is a safety 
concern. The slopes 
were vertical with a 
depth of 8 to 10 feet. 
Reference the 
attached photos.

  6/26/2019 
7:22:02 AM 
-06:00

Audit 
Commen
t

After 
discussion 
with the 
grading 
group. The 
slope will 
be cut to a 
2:1 slope 
when the 
excavation 
is finalized. 
The area is 
monitored 
daily. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Pay particular attention to required 
treatments for steep slopes and transition 
areas

Safety critical slope 
angles were 
maintained during 
excavation. 

Conformanc
e

10/10/2019 
10:54:04 
AM -06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Verify that slope stakes are properly set All survey was set for 
top back of curb, and 
verified through as 
built surveys. 

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Verify that slope stakes are properly set Survey was located 
on site.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Visually check staking for obvious 
irregularities (e.g., off right of way).

The stakes were 
visually checked in 
relation to Columbine 
St. Reference the 
comment #9 below.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Observe the area for unsuitable material 
and wet spots.

No unsuitable 
material was 
witnessed. The soil is 
free draining and no 
wet spots were 
found.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Observe the area for unsuitable material 
and wet spots.

Unsuitable material 
was removed, and 
new material was 
placed. 

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Observe the area for unsuitable material 
and wet spots.

Unsuitable material 
was removed from 
this location.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the area for unsuitable material 
and wet spots.

Area was observed 
and no unsuitable 
material or wet spots 
were noticed.

Conformanc
e

11/8/2019 
8:51:01 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the area for unsuitable material 
and wet spots.

Unsuitable material 
was removed, and 
wet spots were 
reworked. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify removal or treatment based on the 
direction given by the Project Engineer.

Removal limits were 
established as 
needed for the area 
to be removed, and 
where future work 
would be performed 
with PCCP paving at 
new grade. 

Conformanc
e

9/20/2019 
9:49:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Document the locations, quantities, and 
disposition of materials and treatments.

Materials were 
removed from the 
North side of the 
Cover at Columbine 
St and dumped at 
the EB Peoria Off 
ramp.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Be alert to any condition that could 
indicate a possible slide area

Steep/Vertical slopes 
were observed 
during the 
excavation. As the 
condition changes, 
the appropriate 
benching should take 
place. 

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Edge of excavation 
stakes were found 20 
feet from the West 
Bookend. This was 
represented with 
blue painted stakes.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Stakes were not 
provided for the gas 
line work. As work 
proceeds, survey will 
be established for 
subgrade, base, etc. 
elevations, and 
where cut/fill is 
needed for new final 
grade. 

Conformanc
e

9/20/2019 
9:49:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Control point 
references were 
maintained through 
excavation

Conformanc
e

10/24/2019 
10:24:54 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

10/24/2019 
10:24:54 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

10/24/2019 
10:24:54 
AM -06:00

C Closed
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Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Verify that the site has been properly 
cleared and grubbed

Please review sheets 
3-5 of the 
attachment.  At the 
beginning of the ditch 
grading, further 
removal of wooden 
debris, stumps and 
topsoil need to be 
removed.  This is 
listed as an audit 
comments, because 
further work is 
required in this area.

debris to be 
removed as 
needed

5/31/2020 
3:48:56 PM 
-06:00

Audit 
Commen
t

During 
additional 
constructio
n activities 
the Debri 
will be 
evaluated 
and 
removed as 
needed. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

3/17/2020 
12:34:23 
PM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed.

Conformanc
e

1/6/2020 
3:21:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Topsoil and organics 
were removed during 
excavation. 

Conformanc
e

10/10/2019 
10:54:04 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

6/8/2020 
6:39:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Conformance Conformanc
e

6/4/2020 
7:40:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed 
prior to excavation. 

Conformanc
e

3/26/2020 
8:04:59 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Verify that the site has been properly 
cleared and grubbed

The top 1 ft of topsoil 
was removed 
Saturday, June 1st.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grub for 
soil nail wall 
operations to begin. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Verify that the site has been properly 
cleared and grubbed

Area was cleared 
and grubbed, and the 
cleared earth was 
placed close to the 
work site but some of 
that material was 
inadvertently used to 
create a haul road 
and some of that 
material appears to 
have been 
incorporated into the 
common 
embankment.

Close 12/11/2019 
1:19:09 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Observe and report noticeable changes in 
excavated material with regard to type, 
texture, and color.

No change in soil 
material was 
obeserved. 
Observation will 
continue until the 
excavation is 
complete.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

All excavation activities in areas where 
asbestos is encountered or expected to 
be encountered shall conform to...

All asbestos laden 
material was 
removed late 
summer/ early fall of 
2018 before the 
installation of the 
Swansea noise wall. 
Observation will 
continue as the 
removals progress 
North along 
Columbine past the 
noise walls.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

Organics are present 
in the fill at the west 
end of the wall in the 
embankment behind 
the reinforced zone 
and at the front face 
on the west end.

Material 
containing 
organics has 
been 
removed to 
the top of the 
leveling pad 
per typical 
section wall 
plan.

12/11/2019 
1:17:38 PM 
-07:00

NC-2 Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Watch for encounters with materials that 
could be used elsewhere (e.g., topsoil, 
riprap).

No change in soil 
material was 
obeserved. 
Observation will 
continue until the 
excavation is 
complete

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6/5/2019 
4:34:39 PM -
06:00

Orverburden shall be removed to the 
depth required for the production of 
acceptable material, and at least 5 feet 
beyond are being excavated. Where 
topsoil stripping is specified, ensure that 
topsoil is properly salvaged (see Section 
207)

All asbestos laden 
material was 
removed late 
summer/ early fall of 
2018 before the 
installation of the 
Swansea noise wall. 
Observation will 
continue as the 
removals progress 
North along 
Columbine past the 
noise walls.

Conformanc
e

6/4/2019 
11:17:03 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Orverburden shall be removed to the 
depth required for the production of 
acceptable material, and at least 5 feet 
beyond are being excavated. Where 
topsoil stripping is specified, ensure that 
topsoil is properly salvaged (see Section 
207)

Excavation of 
overburden existing 
material between 
shoring/ lagging of 
SY-418 and existing 
112 began on 
5/13/19. Top 2' of 
contaminated 
material being 
removed along SY-
418 material down to 
existing UPRR bridge 
deck. This material is 
being taken to waste.

Conformanc
e

5/23/2019 
8:46:45 AM 
-06:00

C Closed
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Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Verify ditch construction (e.g., typical 
sections, staking, natural drainage, 
interceptor ditches at tops of cuts).

Ditches appear to be 
cut to plan grades.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

Offsite drainage 
created a washout 
from a property to 
the east.  This 
drainage needs to be 
reviewed and 
addressed via a ditch 
design.

Offsite ditch 
was 
riprapped 
and 
controled

5/31/2020 
3:48:31 PM 
-06:00

Audit 
Commen
t

The 
drainage 
concern 
has been 
addressed 
with new 
design 
21430WDR
_PLAN-DR-
075B

Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

Embankment was 
properly graded to 
not hold moisture, 
and protected from 
elements by use of 
blankets prior to 
placement of curb 
and gutter. 

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

The material was 
free of organics and 
was uniform.

Conformanc
e

8/25/2020 
9:25:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Roadway 
embankment was 
free of organic and 
frozen materials. 
Cement treatment 
was applied to the 
top foot, and was 
thoroughly mixed 
throughout subgrade.

Conformanc
e

12/12/2019 
9:08:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
free of organic and 
frozen materials. 

Conformanc
e

6/8/2020 
6:39:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
constructed free of 
organic and frozen 
material. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material placed was 
free of organics.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Earthwork Earthwork 7/23/2019 
11:15:00 AM -
06:00

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
contains organic 
materials. After 
meeting with IQC, it 
has been determined 
that material in 
embankment is 
temporary, IQC will 
monitor and ensure 
temporary material is 
completely removed, 
appropriate 
embankment 
material is placed 
according to 
specifications. 

item 
addressed

6/3/2021 
2:57:28 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

embankment 
material was free of 
organics.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material placed was 
free of organic and 
frozen material.

Conformanc
e

11/8/2019 
8:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material placed was 
free of organics and 
frozen material.

Conformanc
e

1/6/2020 
3:21:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Subgrade was free of 
frozen and organic 
materials. 

Conformanc
e

12/11/2019 
9:38:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No organic material 
was present in 
subgrade. 

Conformanc
e

4/2/2020 
6:52:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
maintained free of 
organic and frozen 
materials. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No frozen material 
was used. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 8/29/2019 
8:48:33 AM -
06:00

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Rock, sticks, and 
roots are visibly 
noticeable in fill 
material.

  10/4/2019 
3:04:55 PM 
-06:00

NC-2 NCR 1423 
was written 
to resolve 
issues in 
the type 7 
locations. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Large rocks were 
removed. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Large rocks and 
other chunks were 
removed. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

After discussion with 
IQC and PC, asphalt 
chucks were 
removed from 
outside of the 
roadway prism.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Asphalt chunks were 
removed.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Earthwork Earthwork 7/23/2019 
11:15:00 AM -
06:00

Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Concrete chunks 
over 24" found in 
embankment 
material, see item 1 
for IQC response and 
monitoring. 

item 
addressed

6/3/2021 
2:57:26 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Rocks and other 
large pieces of waste 
material were 
separated and 
removed from 
backfill. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Large rock and 
asphalt chunks were 
removed from 
subgrade. 

Conformanc
e

12/12/2019 
9:08:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large rocks, or 
chunks or 
asphalt/concrete 
were found in 
embankment. 

Conformanc
e

6/8/2020 
6:39:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large materials 
were found in grade.

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in uniform 6 inch lifts, 
and compacted with 
plate tampers. 

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform lifts of 6-8 
inches loose were 
placed and 
compacted. 

Conformanc
e

6/8/2020 
6:39:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in uniform 6" lifts.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Material was placed 
in uniform horizontal 
lifts of acceptable 
thickness. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Fill was placed in 
adequate lifts.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in uniform horizontal 
lifts and did not 
exceed 6" 
compacted lifts.

Conformanc
e

11/8/2019 
8:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment was 
placed in uniform 
lifts. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in a 6" lift throughout 
excavated area.

Conformanc
e

11/8/2019 
8:51:01 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform horizontal 
lifts of proper size 
were used. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed

Report Print Date: 2/3/2022Page 672 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Subgrade Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in uniform lift and did 
not exceed allowable 
maximum thickness.

Conformanc
e

1/6/2020 
3:21:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform lifts of less 
than 6" were used to 
place Class 6. 

Conformanc
e

4/2/2020 
6:52:08 AM 
-06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment was 
placed in uniform 
horizontal lifts.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Density tests were 
performed via IQC.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Grade was 
compacted.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Class 2 material was 
used.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Compaction was 
completed in 
accordance with the 
specification. 

Conformanc
e

8/25/2020 
9:25:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

IQC and PC 
achieved passing 
density tests on 
sidewalk and curb 
and gutter subgrade. 

Conformanc
e

1/13/2020 
1:33:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Moisture content and 
density were 
monitored frequently 
by PC, and IQC 
achieved passing 
density tests at 
required intervals. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Passing densities 
were achieved. PC 
and IQC tested 
embankment. 

Conformanc
e

6/8/2020 
6:39:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
performed uniformly. 
Moisture content and 
densities were 
achieved.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Earthwork Earthwork 7/23/2019 
11:15:00 AM -
06:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

No compaction was 
observed. See item 1 
for IQC response and 
monitoring. 

item 
addressed

6/3/2021 
2:57:21 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction occured 
per spec.  Eastern 
most section is not 
yet completed.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

IQC was present 
during compaction 
efforts.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Embankment 
material was 
compacted and all 
moisture and density 
tests taken were 
within target.

Conformanc
e

11/8/2019 
8:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction was 
performed in a 
uniform fashion.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operations were 
adequate. PC and 
IQC achieved 
passing denisty 
tests. 

Conformanc
e

4/2/2020 
6:52:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

IQC and PC tested 
embankment multiple 
times, achieving 
passing tests prior to 
adding new material. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was done 
uniformly, moisture 
and target density 
were achieved.

Conformanc
e

11/8/2019 
8:51:01 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
completed within 
acceptable moisture 
content to target 
density. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 8/29/2019 
8:48:33 AM -
06:00

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Fill appears to be dry 
and uncompacted in 
several locations.

  10/4/2019 
3:04:58 PM 
-06:00

NC-2 NCR 1423 
was written 
to resolve 
issues in 
the type 7 
locations. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Monitor the operation of specialized 
compaction equipment for compliance.

Proper equipment 
was used. 

Conformanc
e

4/13/2020 
12:48:20 
PM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
material did not 
contain rocks. 

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment 
material was 
constructed with rock 
free material.

Conformanc
e

1/6/2020 
3:21:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 8/29/2019 
8:48:33 AM -
06:00

Check that the top two feet of 
embankment is constructed with rock free 
material.

Chucks of asphalt 
and concrete 
witnessed in fill.

  10/4/2019 
3:04:52 PM 
-06:00

NC-2 NCR 1423 
was written 
to resolve 
issues in 
the type 7 
locations. 

Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Check that the top two feet of 
embankment is constructed with rock free 
material.

Top 2 feet were 
brought into the area. 
 Area to be cement 
treated to prevent 
future soft spots.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment were 
placed and 
compacted with rock 
free material.

Conformanc
e

11/8/2019 
8:51:43 AM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Material was free of 
rock.  

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment 
constructed with rock 
free material.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

top two feet of 
embankment was 
free of rock material. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The proof roll was conducted in 
conformance with the specification?

Proofroll was 
conducted prior to 
backfill in strap zone. 
as well as in level 
pad area prior to 
forming pad. 

Conformanc
e

3/26/2020 
8:04:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

A proof roll was 
completed on 
Saturday, August 
15th. Reference 
pictures in comment 
#4.

Conformanc
e

8/25/2020 
9:25:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted in 
conformance to spec.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted according 
to specifications with 
a water truck. 

Conformanc
e

12/12/2019 
9:08:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted, soft spots 
were identified by the 
contractor and 
corrected.

Conformanc
e

11/8/2019 
8:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 8/29/2019 
8:48:33 AM -
06:00

The proof roll was conducted in 
conformance with the specification?

Did not appear to 
have had proof roll 
operation performed 
where type 7 
guardrail special is to 
be place.

  10/4/2019 
3:05:01 PM 
-06:00

Audit 
Commen
t

NCR 1423 
was written 
to resolve 
issues in 
the type 7 
locations. 

Closed

Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted in 
accordance to spec.

Conformanc
e

1/6/2020 
3:21:59 PM 
-07:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted in 
accordance with 
specifications, using 
an approved vehicle 
with an acceptable 
axle load. 

Conformanc
e

12/11/2019 
9:38:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Adjacent structures 
were not damaged. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

No adjacent 
structures are 
damaged.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Embankment was 
constructed without 
damage to adjacent 
structures. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Organic and 
unsuitable materials 
were disposed of 
outside of fill area. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

All unsuitable 
material was 
removed and hauled 
off of site. 

Conformanc
e

12/12/2019 
9:08:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Earthwork Earthwork 7/23/2019 
11:15:00 AM -
06:00

Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Roots and logs were 
found in 
embankment 
material. See item 1 
for IQC response and 
monitoring. 

item 
addressed

6/3/2021 
2:57:23 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

There were no roots 
observed in the 
embankment.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Unsuitable materials 
were disposed of off 
site. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

No organic or 
unsuitable material 
was found in the 
subgrade. 

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed
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Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Ditch/grades appear 
to be in 
conformence.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Earthwork cross-
section were built per 
plans.

Conformanc
e

11/8/2019 
8:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Typical section does 
not provide adequate 
tolerance or 
measurements to 
gauge appropriately.

Conformanc
e

2/27/2020 
6:46:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Earthwork Earthwork 7/19/2019 
10:12:56 AM -
06:00

Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Slopes around ends 
of embankment were 
observed to be 
approximately 1:1, 
not conforming to 
safety critical plan. 
Slope angle 
continues past ends 
of embankment, 
going east and west 
at same ratio on all 4 
sides. 

See KIE-
EML-002831 
which is a 
response to 
CDOT-EML-
005765. Also 
NCR 1297 
was created. 

10/28/2019 
2:24:17 PM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Subgrade Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

The cross slope and 
grade were in 
conformance with the 
plans. Please 
reference attached 
pictures. 

Conformanc
e

8/25/2020 
9:25:55 AM 
-06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/11/2020 
5:56:20 PM -
06:00

Check the installation of drainage facilities 
for proper operation and that the 
Contractor maintains the roadbed in 
proper condition.

Drainage facilities 
appear to be cut into 
the proper elevation 
so that the rail bed 
will remain dry.

Conformanc
e

5/11/2020 
11:06:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The Department’s inspectors have a 
responsibility to thoroughly inspect all 
subgrade in cooperation with the 
Contractor’s forces.

All subgrade was 
inspected by 
inspector throughout 
all subgrade

Conformanc
e

6/16/2020 
11:46:35 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The Department’s inspectors have a 
responsibility to thoroughly inspect all 
subgrade in cooperation with the 
Contractor’s forces.

IQC and PC were 
present.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Grade was verified 
prior to base.

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

subgrade and base 
were constructed per 
plans.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

The subgrade was 
constructed and 
sting-lined was set to 
the correct cross-
slope, elevation and 
alignment.

Conformanc
e

6/16/2020 
11:46:35 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

The subgrade was 
free from all ruts, 
corrugations. The 
subgrade was 
compacted and 
approved in 
accordance with 
section 203

Conformanc
e

6/16/2020 
11:46:35 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

No rutting was 
observed in 
subgrade. 

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
grade. No ruts or 
other irregularities 
were observed. 

Conformanc
e

12/11/2019 
9:38:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to the 
required grade and 
free from ruts.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Appeared to be 
graded to the 
appropriate grade 
and sections

Conformanc
e

7/8/2019 
9:54:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to the 
required grade per 
plans. Subgrade was 
free from all ruts and 
irregularities.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped properly, free 
from ruts. 

Conformanc
e

11/2/2020 
3:53:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Grade was set to the 
required cross-slope 
and elevation, free of 
irregularities, and 
compacted / 
approved within 
conformance of 
Section 203 of the 
Specifications, and 
any additional 
railroad 
specifications were 
followed. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade/ subballast 
was moisture 
conditioned and 
required moisture 
density obtained for 
areas where grading 
support was utilized. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density. 

Conformanc
e

11/2/2020 
3:53:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density. 

Conformanc
e

6/1/2020 
7:54:32 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade and base 
were compacted to 
the required moisture 
and density.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density at 
an acceptable 
moisture range. 

Conformanc
e

12/4/2019 
6:21:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

PC and IQC 
achieved passing 
density tests after 
cement treatment 
was applied to 
subgrade. 

Conformanc
e

12/11/2019 
9:38:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted. IQC 
achieved passing 
tests on subgrade. 

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

The subgrade/base 
was compacted to 
the required moisture 
and density 

Conformanc
e

6/16/2020 
11:46:35 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required 
moisture/density. 

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Densities will be determined by nuclear 
methods in accordance with CP 80.

Density tests were 
performed by nuclear 
methods on 
accordance with 
CP80.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Densities will be determined by nuclear 
methods in accordance with CP 80.

Densities were 
achieved using the 
nuclear methods, 
and upon approval of 
passing densities, a 
proof-roll was 
completed prior to 
moving onto 
subballast and 
ballast. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 681 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Railroad 
Grading

Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Proof-roll operations 
conformed to the 
specifications, and if 
any soft spots were 
identified, they were 
corrected and 
retested prior to 
proceeding. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spots were 
observed during the 
proof roll 

Conformanc
e

6/1/2020 
7:54:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Soft spots were 
identified and 
corrected by the 
contractor. No ruts 
were identified during 
operation.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spots were 
observed during 
proof roll. 

Conformanc
e

11/2/2020 
3:53:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

During proof roll 
operation. Soft spots 
were encountered 
and corrected by the 
contractor.

Conformanc
e

8/15/2019 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

During the proof roll 
there were no soft 
spots or ruts.

Conformanc
e

6/16/2020 
11:46:35 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

During initial proof 
roll, IQC identified 2 
soft spots that were 
then corrected and 
verified during final 
proof roll. 

Conformanc
e

12/11/2019 
9:38:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

Soft spots were 
corrected prior to 
paving operations. 

Conformanc
e

12/11/2019 
9:38:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Any soft spots should be corrected before 
the paving operation begins.

There were no soft 
spots in the 
subgrade.

Conformanc
e

6/16/2020 
11:46:36 
AM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Any soft spots should be corrected before 
the paving operation begins.

Soft spots were 
corrected prior to 
paving operation.

Conformanc
e

10/1/2020 
10:31:29 
AM -06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Any soft spots should be corrected before 
the paving operation begins.

Soft spots identified 
were corrected prior 
to continuing with 
subballast / ballast 
placement 
operations. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 6/11/2019 
3:31:16 PM -
06:00

Any soft spots should be corrected before 
the paving operation begins.

During placement of 
second lift of HMA on 
block 6304. From 
Approx. Sta 2218+80
 to Sta 2224+34.
Movement 
(Pumping) was 
observed on the first 
lift of HMA. Paving 
operation continued.

  NCR-1121 6/25/2019 
12:33:38 
PM -06:00

NC-2 This issue 
will be 
resolved 
with NCR-
1121 

Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

Subgrade was 
adequately protected 
upon completion and 
approval of grade, 
prior to subballast/ 
ballast placement. In 
most cases, the next 
layer (i.e. subballast 
or ballast) was 
placed to provide 
protection to the 
previously approved 
grade. 

Conformanc
e

7/9/2019 
3:46:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

After subgrade was 
approved it was 
protected. 

Conformanc
e

11/2/2020 
3:53:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

All subgrade was 
protected after it was 
approved.

Conformanc
e

6/16/2020 
11:46:36 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

Work was protected 
with positive grading 
to drain any water 
away from subgrade.

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

After the subgrade 
was sold off and 
proof rolled was 
done the pavement 
was placed within 48 
hours.

Conformanc
e

6/16/2020 
11:46:36 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

After approval, base 
course was placed 
within 48 hours. 

Conformanc
e

11/2/2020 
3:53:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Asphalt was placed 
within 36 hrs of base 
course being sold.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

The pre-paving conference must be held 
two weeks prior to the placement of any 
pavement. The mix design provided in the 
meeting approved? (Reference Spec and 
Special for more information)

An unapproved mix 
design was used at 
the Columbine 
Bridge Approaches. 
This was discussed 
with Zach of Ground 
(IQC) the day of 
placement. Please 
see the attached 
batch ticket.

  NCR 1377 
created

9/18/2019 
7:45:22 AM 
-06:00

NC-2 NCR 1377 
was issued.

Closed

Central 70 C 0704-241 Subgrade Earthwork Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

No asphalt was 
placed on frozen 
subgrade

Conformanc
e

11/11/2019 
3:10:16 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was placed 
on suitable subgrade

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
subgrade.

Conformanc
e

10/7/2019 
10:04:24 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
subgrade.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
subgrade.

Conformanc
e

6/9/2020 
11:03:59 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
subgrade.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:08 PM -
06:00

Review the Contract limitations with 
respect to cold-weather paving and 
inclement weather, including allowable 
conditions for placing prime and tack 
coats and underlying pavement layers 
and surface lifts.

No cold weather was 
encountered. Paving 
operations were 
stopped when rain 
began.

Conformanc
e

8/9/2019 
9:15:37 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/23/2019 
3:01:25 PM -
06:00

Review the Contract limitations with 
respect to cold-weather paving and 
inclement weather, including allowable 
conditions for placing prime and tack 
coats and underlying pavement layers 
and surface lifts.

Asphalt was placed 
on surface that was 
below CDOT 
Standard Specs. 
minimum allowable 
temperature for 
placement. See 
attachment pic 2 
taken when first truck 
backed up to paver. 
See attachment Pic 3 
taken when ambient 
temperature fell 
below CDOT 
Standard Specs. 
minimum allowable 
temperature for 
asphalt placement. 
From approx. Sta 
2293+40 Lt to Sta 
2298+50 Lt

  10/28/2019 
10:11:41 
AM -06:00

Audit 
Commen
t

IQC and PC 
had the 
discussion 
about the 
dropping 
ambient 
temperatur
es. The 
joint 
decision 
was made 
to shut the 
plant off 
and place 
what 
material 
was on the 
road (5 
loads) IQC 
still had an 
ambient 
temp of 56 
degrees at 
the time the 
last truck 
was placed.

Closed

Central 70 C 0704-241 HMA Roadway 10/23/2019 
3:01:25 PM -
06:00

Was the placement of the asphalt overlay 
in accordance with Table 401-4 "Periods 
Required Overlay of Treated Surfaces"?

Asphalt placement  
overlay was in 
accordance with 
Table 401-4.

Conformanc
e

10/21/2019 
8:25:12 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was greaded 
and compacted 
properly. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was 
compacted properly 
and density tests 
were achieved.

Conformanc
e

11/11/2019 
3:10:16 PM 
-07:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

The surface was 
prepped 
appropriately before 
the proof roll 
occurred. Reference 
comment #3.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compact 
properly.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
properly and with no 
visible irregularities 
noticed on base 
course.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Due to the nature of 
the placement, the 
grade was irregular. 
This was to ensure 
that the pavement 
tied in the existing 
Columbine 
(Crowned) pavement 
and the new 
Columbine bridge 
(Complex slopes). 
The south end of the 
Columbine bridge 
required very little fill 
material. The asphalt 
wedge protruded 
onto the concrete 
deck. The north end 
of the structure 
required grading in 
each corner to get 
positive drainage. 
Reference the 
attached pictures.  

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 9/5/2019 
4:18:30 PM -
06:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Please see attached 
photos of the hard 
cap area. Surface 
Irregularities can be 
seen in photos as 
well as loose dry 
material.

  10/7/2019 
3:00:11 PM 
-06:00

NC-2 NCR 1443 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and properly 
compacted.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted. 
Base was brought to 
grade and cross 
section.

Conformanc
e

9/5/2019 
11:50:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly prior to 
placing HMA.

Conformanc
e

11/11/2019 
3:10:41 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly prior to 
placing HMA

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly. Base was 
brought to uniform 
grade and cross 
section.

Conformanc
e

6/9/2020 
11:03:59 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Subgrade cement 
treated, graded and 
compacted properly. 
Grade was brought 
to uniformity and 
planned cross 
section. 

Conformanc
e

3/2/2020 
9:51:19 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted prior 
to asphalt placement. 
No irregularities were 
noticed.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly prior to 
placing HMA.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
per plan and 
compacted.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly. IQC and PC 
achieved passing 
density tests. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded, 
compacted properly, 
brought to grade and 
cross section.

Conformanc
e

10/7/2019 
10:04:24 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified and 
corrected by the 
contractor.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Subgrade was above 
freezing, and no soft 
spots were identified. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified by the 
contractor and 
corrected prior to 
placing HMA.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Any soft spots that 
were identified were 
corrected. Paving 
was not allowed to 
be placed on frozen 
subgrade. 

Conformanc
e

3/2/2020 
9:51:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified during 
proof roll operation 
and corrected prior to 
HMA placement.

Conformanc
e

6/9/2020 
11:03:59 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified by the 
contractor and 
corrected.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified by the 
contractor and 
corrected.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 688 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Base Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
identified during 
proof-roll operation of 
base course.

Conformanc
e

9/5/2019 
11:50:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified and correct 
by the contractor.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
identified during 
proof roll operation.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

During the proof roll, 
two soft spots were 
identified at the 
South Clayton bridge 
approach between 
the bridge and 46th. 
The soft spots were 
addressed before 
asphalt was placed. 
Geo-grid was placed 
across the entire 
placement area. 
Please reference the 
attached pictures.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
found on the North 
end of the bridge 
when a proof roll was 
conducted.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
identified by IQC.

Conformanc
e

11/11/2019 
3:10:16 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spot was 
identified and 
corrected by the 
contractor prior to 
placing asphalt.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
corrected prior to 
placement. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof roll was 
conducted. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

A proof roll was 
conducted on the 
North end of the 
Columbine bridge 
first thing Friday 
morning (August 
16th). 

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

The grading crew 
placement 
embankment the 
previous day 
(8/14/2019). A proof 
roll occurred at 8:00 
am the morning of 
the asphalt 
placement 
(8/15/2019)

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof roll was 
conducted, soft spots 
were identified and 
corrected bu the 
contractor prior to 
placing HMA.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof-roll conducted 
to identify soft spots 
prior to paving. Any 
soft spots identified 
were addressed prior 
to permanent 
pavement 
placement. 

Conformanc
e

3/2/2020 
9:51:19 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof-roll was 
conducted. Soft 
spots noticed and 
corrected.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof-roll was 
conducted with a  
CAT 938 front end 
loader carrying a half 
full bucket. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proff-roll was 
conducted.

Conformanc
e

10/7/2019 
10:04:24 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the surface to be treated properly 
prepared?

Subgrade was 
cement treated and 
inspected by IQC. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Is the surface to be treated properly 
prepared?

All of the surfaces 
were treated with 
tack appropriately. 

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Were the irregularities in the existing 
pavement or base brought to uniform 
grade and cross section?

The sub-base 
material was uniform 
so asphalt may be 
tied into the existing 
pavement at 46th on 
the South end and 
Clayton on the North 
end.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Were the irregularities in the existing 
pavement or base brought to uniform 
grade and cross section?

No irregularities were 
noted at time of 
inspection.

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Is the existing surface properly repaired, 
patched and cleaned?

Base was placed 
properly.  Asphalt 
tack was placed 
between asphalt 
layers.

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the surface swept to remove 
accumulations of loose gravel and debris?

Existing pavement 
surface was swept 
properly. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
prior to paving

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
from debris prior to 
placing tack.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
clean of debris and 
ready for SMA 
placement.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
and all loose gravel 
and debris was 
removed.

Conformanc
e

6/4/2019 
11:16:24 
AM -06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Was the surface swept to remove 
accumulations of loose gravel and debris?

All loose debris was 
swept away at the 
joints before tack 
was placed.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was properly 
swept of any debris 
prior to placing tack.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Approach slab 
surfaces were swept 
prior to tack coat 
application. Bridge 
deck was hand 
swept and backpack 
blower was used. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
after milling 
operation and prior to 
placing tack.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
after milling 
operation and prior to 
tack placement.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/23/2019 
3:01:25 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
after milling and all 
loose material and 
debris was collected.

Conformanc
e

10/21/2019 
8:25:12 AM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Are the vertical faces free of tack? All vertical faces 
were tacked 
appropriately. Please 
reference the 
attached pictures.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Are the vertical faces free of tack? Since the asphalt is 
considered 
temporary, no tack 
was place on the 
vertical face of the 
knee wall of the 
cover abutment 1 on 
Columbine. This is 
for the ease of 
removal later. All 
other areas were 
tacked in accordance 
with the specification. 
Please see the 
attached photos.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Tack was placed 
appropriately on all 
contact areas in the 
placement area. 
Please reference the 
attachment in 
comment #6.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

asphalt cement was 
tacked prior to 
placing mix. 

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Tack was applied. Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Tack was placed on 
the asphalt 
manholes/inlets as 
necessary.  Manhole 
riser and grate not 
placed at this time.

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after 
application.

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to paving.

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack coat was 
allowed to break 
prior to paving. 

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to placing 
HMA.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was was placed 
in accordance to 
spec ans was 
allowed to break 
before placing HMA.

Conformanc
e

6/4/2019 
11:16:24 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to paving. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to asphalt 
placement.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to asphalt 
placement.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/23/2019 
3:01:25 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Asphalt was placed 
before tack was 
allowed to break. 
See attachment.

  10/28/2019 
10:11:38 
AM -06:00

Audit 
Commen
t

IQC 
inspected 
and 
approved 
the tack 
prior to 
paving. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Surface was allowed 
to dry prior to tack 
coat application. 

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Surface was dry and 
there was no 
precipitation when 
tack was applied. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperatures were 
acceptable for paving 
without using cold 
weather paving plan. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather and 
temperatures were 
within specifications

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable.

Conformanc
e

12/16/2019 
8:19:24 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
placing asphalt.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/31/2019 
12:09:55 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient temperature 
and surface 
temperatures were 
above minimum 
requirements for 
paving operations. 

Conformanc
e

7/31/2019 
7:44:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. Rain event 
occurred from 
approximately 2:47-
2:53PM, paving was 
halted until rain 
stopped. 

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather condition 
were acceptable for 
paving.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:08 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperatures were 
above minimum 
temperatures 
required for paving. 

Conformanc
e

8/9/2019 
9:15:37 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperature were in 
conformance.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and 
subgrade 
temperature were 
within specs.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

6/4/2019 
11:16:24 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving

Conformanc
e

8/8/2019 
2:31:28 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were 75 to 85 
degrees F during 
paving operations.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
Paving.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient temperature 
ranged from 65-85 
degrees. Surface 
temperature was 
also sufficient for 
paving. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable.

Conformanc
e

9/4/2019 
2:17:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather was 
appropriate for the 
placement of asphalt.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable. 
Ambient and surface 
temps were within 
spec.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/12/2019 
8:39:26 AM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

IQC Checklist states 
that paving began 
4:00AM, and 2 lifts of 
3 inches were placed 
at Central Park. Per 
CDOT Standard 
Specifications for 
Road and Bridge 
Construction Table 
401-3, the minimum 
temperature for 
placing a 3 inch lift of 
asphalt below top 
layer is 35 degrees. 
Historical weather 
data for the area 
shows that ambient 
air temperature at 
the time was 30 
degrees. 

  12/20/2019 
8:08:10 AM 
-07:00

NC-2 I was given 
the 
understandi
ng that this 
NC-2 was 
to be 
retracted as 
the surface 
temperatur
e was 
checked by 
IQC and PC 
in the 
field/on site 
and found 
to be in 
compliance. 
 This is 
documente
d within the 
IQC 
checklist.  
The 
historical 
data 
attached 
was from 
DIA from 
conversatio
ns 
previously 
had about 
this matter.

Closed

Central 70 C 0704-241 PCCP Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered concrete 
was with spec.

Conformanc
e

9/4/2019 
2:17:32 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperatures were 
275 to 320 degrees F 
during paving 
operations.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of mix 
met specifications. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperature was 
taken and met spec.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway Temperature of delivered plant mix meets 
specifications?

Temperature, air, 
and slump were test 
and in conformance 
with Specs.

Conformanc
e

12/16/2019 
8:19:24 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Temperature of mix 
was within 
specifications

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Asphalt temperatures 
were being taken 
periodically behind 
paver by IQC and all 
were within Spec.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

The type of material transfer device 
(MTD) being used?

No MTD was being 
used during this 
operation.

  Will 
continue to 
monitor.

8/8/2019 
1:59:53 PM 
-06:00

Audit 
Commen
t

KIC does 
not intend 
to use a 
MTD on 
bottom and 
intermediat
e lifts. 
During SMA 
operations 
a MTD will 
be used. 

Closed

Central 70 C 0704-241 SMA Roadway The type of material transfer device 
(MTD) being used?

Weimer MTD (shuttle 
buggy) was used to 
load paver hopper.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

10 belly dumps were 
used for paving 
operations this 
evening.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Differing appearance in subsequent loads 
may indicate an unacceptable change in 
mix proportions or temperature. The 
Project Inspector should notify the 
Construction Manager if any of the 
previous conditions occur. 1) Is the 
appearance of the load seam peaking or 
flat, dull or shiny, white or blue smoke? 2) 
Does the mix look segregated or is the 
aggregate improperly coated with 
asphalt? 3) The SMA mixture shall be 
transported and placed on the roadway 
without drain-down or flushing

All SMA appeared 
consistent with no 
segregation, all 
aggregate was 
coated w/ AC, no 
drain down or 
flushing observed.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

After 2nd pull from 
inside shoulder on 
EB bridge, and 2nd 
pull from outside 
shoulder on WB 
bridge, skid steer 
was used to collect 
and replace mix that 
had been dumped on 
unswept existing 
roadway back into 
paver. IQC was 
aware, and advised 
crew against 
performing this 
action. 

  See NCR 
1465

10/4/2019 
9:59:35 AM 
-06:00

NC-2 NCR 1465 
was issued 
to resolve 
this NC-2.  
This is not 
a preferred 
practice 
that the 
crews 
should be 
doing.  
They have 
been 
advised for 
future work 
to waste 
mix if it has 
been 
contaminat
ed, but in 
this case 
was not.

Closed

Central 70 C 0704-241 HMA Roadway 7/31/2019 
12:09:55 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

Multiple times, trucks 
moved forward 
ahead of paver, 
causing mix to be 
dumped onto 
subgrade or existing 
pavement in front of 
paver. Skid steer was 
used to replace 
dumped pavement 
into paver, instead of 
removing completely. 
Please advise truck 
drivers to be 
attentive to paving 
crew directions, and 
dump mix directly 
into paver. Also, mix 
that has been 
contaminated with 
dirt or other 
subgrade materials 
should not be placed 
back into paver.  

  8/9/2019 
8:11:37 AM 
-06:00

Audit 
Commen
t

Acknowled
ged. Truck 
drivers are 
a on going 
training 
challenge. 
We will 
communica
te with 
paving 
foreman to 
waste 
material 
that is 
contaminat
ed. 

Closed
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Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:08 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

Mix was dumped 
onto roadway, and 
replaced into paver. 
This issue has been 
noted and resolved 
in 
CVI_Roadway_HMA
_HTran_41. Previous 
Assessment is 
attached. 

  8/21/2019 
7:24:23 AM 
-06:00

Audit 
Commen
t

KIC has 
responded 
and has 
action in 
place as 
discussed 
in HTran 41

Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Yes a 30' ski was 
used.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30' ski was used 
during operation.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30 foot ski was not in 
use at the time of the 
inspection.  This was 
discussed with the 
PC team.  However, 
it was a short run of 
paving.  30 foot ski or 
longer will help with 
final rideability and 
IRI numbers.

  response 
adequate

9/18/2019 
7:56:01 AM 
-06:00

Audit 
Commen
t

KIC intends 
to Ski as 
much as 
possible for 
ride quality. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

A 30ft ski was being 
used.

Conformanc
e

8/8/2019 
2:31:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Yes 30' ski was used. Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30' Ski was being 
used.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30' Ski was being 
used.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Front and rear 15' 
skis were used.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
during paving 
operation

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation 
was used only 
around manholes 
and at narrow 
wedges of the 
intersection. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Southern tie-in at EB 
On-Ramp going NB 
on Brighton should 
be monitored as 
raveling of asphalt 
has already begun 
on date of switch. 

NCR-1688 
Created to 
Track Issue.  

11/27/2019 
7:28:15 AM 
-07:00

NC-2 NCR 1688 
Created

Closed

Central 70 C 0704-241 General 
Work

Cover Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Due to the irregular 
placement area, 
manual operation of 
the paver was 
required.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation 
was not observed.

Conformanc
e

8/8/2019 
2:31:28 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Short pulls in front of 
the bridge approach 
slab.

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was being 
operated in a stop 
and go motion.

  Multiple 
discussions 
have taken 
place 
between IQC 
and PC 
regarding 
how to 
minimize 
stop and go 
motion. Will 
continue to 
monitor.

8/8/2019 
1:58:19 PM 
-06:00

Audit 
Commen
t

The paving 
crew 
recognizes 
that the 
most 
efficient 
and 
consistent 
way to pave 
is to have 
continuous 
paving. 
Multiple 
variables 
cause the 
stop and go 
problem. 

Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operating 
in a stop and go 
motion.

  10/4/2019 
3:04:05 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. KIC 
does as 
much as 
possible to 
eliminate 
the stop 
and go 
paving. 

Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operated 
at an acceptable 
pace. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Once aligned within 
the paving limits, the 
operation of the 
paver was smooth 
and continuous.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operating 
in a constant forward 
motion, with a mostly 
uniform speed. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a stop 
and go motion.

  11/6/2020 
10:29:48 
AM -07:00

Audit 
Commen
t

acknowledg
ed. 

Closed

Central 70 C 0704-241 SMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture, no stop 
and go motion.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was more 
than half- full, 
material was kept at 
midpoint of augers/ 
1/2 to 2/3 full, cross 
slope as shown on 
typical sections.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half full 
during paving 
operation and 
material was kept at 
midpoint of the 
augers.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept 
more than half full at 
all times. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept 
more than half-full at 
all times. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

no visible 
segregation was 
observed.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

So segregation was 
observed. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
noticed.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to the augers.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No visible 
segregation was 
observed.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

Paver wings were 
cycled after every 
truck. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

Wing of the hopper 
were dumped after 
paving operation was 
done for the day. 

Conformanc
e

8/8/2019 
2:31:28 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger was in rotating 
at least 80% of the 
time and at a 
minimum of 40 rpm.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Is the screed vibrator functioning? Screed vibrator was 
functioning during 
HMA placement.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing was was 
observed behind the 
screed.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

HMA was placed with 
the required surface 
tolerance and 
produced and 
acceptable finish. No 
segregation was 
observed.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Lifts paved Friday, 
27 March were did 
not meet thickness in 
plans. This was 
discovered 29 
March, when the NB 
lanes were paved, 
however after 
discussing in the 
field, production 
wrote smartsheet 
NCR 0065. 

Field 
Resolved

3/30/2020 
4:41:35 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within required 
surface tolerance 
and produced an 
acceptable finish 
without segregation, 
holes, tears, gouges, 
or drags. The paver 
distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
with no segregation. 
The surface of the 
mat was uniform 
throughout.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was place 
and no visible 
segregation was 
observed.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material placed 
produced an 
acceptable finish 
without segregation.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

On the East end of 
the WB Peoria 
bridge, at the joint 
between the 
approach slab and 
the bridge deck, a 
transverse crack was 
observed. IQC also 
observed crack, and 
documented. 

  9/20/2019 
10:21:01 
AM -06:00

Audit 
Commen
t

The 
transverse 
crack 
appears to 
be a 
deflection 
crack that is 
in 
alignment 
with the 
end of the 
approach 
slab of the 
bridge.  
This will be 
remedied 
per KMP by 
utilizing 
RDDT-048 
plan sheet.

Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
and produced an 
acceptable finish 
without segregation.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within required 
surface tolerance 
and produced an 
acceptable material.

Conformanc
e

9/4/2019 
2:17:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed with an 
acceptable finish with 
no segregation.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The surface of the 
mat was uniform in 
appearance.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/11/2019 
1:53:36 PM -
07:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Planned lift thickness 
of the 2nd lift was 3.5 
inches. Compacted 
lift thickness was 
observed as 4-6 
inches thick. 

  See NCR 
1714

11/18/2019 
8:25:34 AM 
-07:00

NC-2 NCR 1714 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 HMA Roadway 10/29/2019 
9:20:02 AM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Newly placed asphalt 
(HMA) right lane 270 
is raveling in several 
places. See pic 1 
right lane just past tie 
in to existing at 
Quebec off ramp. 
Then at 270 bridge 
approach is in worse 
condition. Unsafe to 
take picture. Please 
address.

  12/10/2019 
8:11:47 AM 
-07:00

NC-2 NCR 1738 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

No visible 
segregation on 
surface mat.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within the required 
surface tolerance 
and no segregation 
was noticed.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within the 
required surface 
tolerance and no 
segregation was 
observed. The paver 
was set for the 
required thickness 
and held it 
throughout the entire 
operation.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within the required 
surface tolerance. No 
segregation was 
observed. Paver was 
set at the established 
grade and thickness 
was being constantly 
monitored.

Conformanc
e

6/4/2019 
11:16:24 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed.

Conformanc
e

6/4/2019 
11:16:24 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed at the time 
of inspection.

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
witnessed during my 
observation.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

Since the mix was 
placed by hand at 
both the north and 
south approaches. 
Segregation was 
present. Since the 
pavement is 
temporary, the 
segregation in 
question is not 
problematic.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork 9/30/2019 
3:27:57 PM -
06:00

Was stationing established to allow yield 
checks and material placement?

No survey staking 
was established to 
provide stationing 
and layout (EOP) for 
material placement 
of  permanent 
asphalt along the WB 
Brighton On-Ramp. 

   
Grading/Pavi
ng was wider 
than required 
after 
staking/GPS 
was shown 
in the field.

10/21/2019 
8:46:04 AM 
-06:00

Audit 
Commen
t

When 
staking is 
not present 
a grade 
checker will 
be provided 
for IQC 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

What type of grade control was used? Is it 
functioning properly?

Due to the nature of 
the placement, no 
grade control was 
used. The goal was 
to match the existing 
pavement on 
Columbine St. and 
the new Columbine 
bridge which allowed 
positive drainage at 
each corner. 

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover What type of grade control was used? Is it 
functioning properly?

No grade control was 
used, due to the 
nature of the 
placement. A string 
line was used to 
place the final lift of 
asphalt for the tie in 
of the North & South 
approaches. Please 
reference the 
attached pictures.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

IQC and PC were on 
site. Thickness check 
were observed.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

IQC/PC on site 
documenting yield 
checks, thickness 
and temperature of 
material. 

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness  
and temperature was 
check by IQC.

Conformanc
e

9/4/2019 
2:17:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

Location and 
thickness were 
correct.  IQC/PC 
were on site of 
documentation.

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Material placement location, thickness, 
yield checks and temperature 
documented?

IQC was on site 
documenting 
thickness and 
temperature.

Conformanc
e

8/8/2019 
2:31:28 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 716 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

When the placement of hot mix asphalt is 
on a waterproofed bridge deck, ensure 
the equipment did not damage the 
membrane or protective covering.

On the EB bridge 
deck, when 
preparing for the 
second and third 
pulls (going from 
inside shoulder to 
outside shoulder) the 
outside track of the 
paver created cracks 
and tears in the 
membrane, from 2-
18 inches long, but 
not wider than 3 
inches. Paving 
superintendent and 
IQC were aware of 
tears, superintendent 
decided to continue 
paving on surface. 

  9/16/2019 
5:24:12 PM 
-06:00

Audit 
Commen
t

There is no 
evidence 
that the 
deck 
surface is 
showing 
through.  
The 
waterproofi
ng 
membrane 
still appears 
to be in 
place.

Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
taken on mat behind 
the paver and prior to 
rolling.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

IQC on site checking 
temperature as well 
as myself behind the 
paver. Temperatures 
check all in 
conformance.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

IQC was observed 
taking temperature.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC and PC.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature was 
being checked by 
IQC and PC.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being check by IQC 
and PC.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 717 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
checked behind the 
screed by QCAT, 
PC, and IQC.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mix behind paver 
screed was at proper 
temperature during 
rolling.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Asphalt temperature 
was checked behind 
the paver.

Conformanc
e

8/8/2019 
2:31:28 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked 
behind the paver 
screed by IQC. 
Temperature was 
also checked before 
rolling operation.

Conformanc
e

6/4/2019 
11:16:24 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature was 
being checked 
behind the paver by 
IQC and the paving 
foreman before the 
rolling began.

Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/31/2019 
12:09:55 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Asphalt mat directly 
behind paver was 
above minimum 
temperature 
required. 

Conformanc
e

7/31/2019 
7:44:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
checked and in 
conformance.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Mat temperature was 
acceptable. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked 
behind the paver and 
prior to rolling 
operation. 

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked 
behind the paver by 
PC and IQC.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
taken on the mat 
behind the paver per 
spec and was in 
conformnce. 
Temperature was 
taken on the mat 
before rolling began.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC and PC.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:08 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Mat directly behind 
paver screed was 
above minimum 
required temperature 
for laydown 
operations. 

Conformanc
e

8/9/2019 
9:15:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Mat temperature 
behind paver meet 
minimum 
temperatures 
specified. 

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 SX Roadway 10/14/2019 
7:33:17 AM -
06:00

HMA Reconstruction (inches) Ensure that 
the mat is placed in conformance with the 
required cross-section (e.g., slope, crown) 
and lift thickness. Check the total 
thickness and yield as required. Require 
screed adjustments, if necessary.

Westbound Mainline 
asphalt/level up 
which was placed 
this past Monday and 
Tuesday night 
between Peoria and 
Havana has begun to 
fail/ravel. The 
minimum lift 
thickness for the 
mixed used was not 
achieved.

  1583 was 
written.

10/21/2019 
8:50:57 AM 
-06:00

NC-2 NCR 1583 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 HMA Roadway Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

No areas were 
rejected.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

No areas were 
rejected prior to 
placing concrete.

Conformanc
e

9/4/2019 
2:17:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

No areas placed 
were rejected prior to 
placing subsequent 
lifts.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

No areas were 
rejected.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/10/2019 
2:18:43 PM -
06:00

Temporary and permanent pavement 
marking plans approved? Was the joint 
and pavement marking plan submitted 
during the pre-paving conference 
followed?

Crews realized that 
the survey was off 
and as a result the 
pavement was 1' 
short on width. The 
edge of pavement for 
the shoulder should 
have been 1' north 
from the location 
which was installed. 
As a result crews 
created a joint not 
shown in the jointing 
plan and installed a 
1' width of permanent 
pavement on the 
outside to meet the 
plan width. 

The Department has 
elected to issue this 
as an audit comment 
since IQC is planning 
to issue the NCR. 
Please response with 
the NCR number for 
this audit.

  NCR written 7/23/2019 
12:33:50 
PM -06:00

Audit 
Commen
t

NCR 1219 
was issued 
by IQC 

Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Temporary and permanent pavement 
marking plans approved? Was the joint 
and pavement marking plan submitted 
during the pre-paving conference 
followed?

Temporary pavement 
markings are 
addressed in FDC-
068. The roadway 
will be open on 
August 18th. 

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Temporary and permanent pavement 
marking plans approved? Was the joint 
and pavement marking plan submitted 
during the pre-paving conference 
followed?

The temporary 
pavement markings 
are addressed in 
FDC-068. The 
roadway will be open 
to traffic between 
August 16th & 18th. 
An MOT audit will be 
conducted to ensure 
compliance.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out site 
was available.

Conformanc
e

8/15/2019 
1:08:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Clean out site was 
available and being 
used.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Is there a truck "clean out" site available. 
Is it being used?

Clean out site was 
available and being 
used.

Conformanc
e

9/4/2019 
2:17:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Is there a truck "clean out" site available. 
Is it being used?

Trucks left paving 
area, and cleaned 
out at end of work 
area prior to leaving 
site. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Is there a truck "clean out" site available. 
Is it being used?

Truck clean out was 
on site and being 
used.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out was 
on site and being 
used.

Conformanc
e

12/16/2019 
8:19:24 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Does the sloped safety edge conform to 
the details in the plans?

Sloped safety edge 
was in conformance 
with plans.

Conformanc
e

12/16/2019 
8:19:24 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:48 PM -
06:00

Does the sloped safety edge conform to 
the details in the plans?

Safety edge is not 
necessary at this 
location do to CE 
barrier or guardrail

Conformanc
e

8/9/2019 
9:12:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Does the sloped safety edge conform to 
the details in the plans?

The sloped safety 
edge conformed to 
the details in the 
plans.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Was the approved proposed paver wedge 
system used and followed during 
construction?

The approved 
proposed paver 
wedge system was 
used and during 
paving operation.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 11/7/2019 
11:40:19 AM -
07:00

Where cores taken? Comment being 
generated to note 
that where T-Joint 
located in PCCP 
Roadway a proper 
and adequate core 
was not taken at two 
locations. Should 
these panels form 
any cracks, full panel 
replacement will be 
necessary. A 
separate NCR was 
created for this 
particular area for not 
following approved 
Jointing Layout plan. 

  11/18/2019 
7:03:07 AM 
-07:00

Audit 
Commen
t

Acknowled
ged. PC 
and IQC will 
lay out the 
T joint for 
release 
cores as 
part of the 
pre pour 
walks

Closed

Central 70 C 0704-241 SMA Roadway SMA pavement shall be placed and 
compacted in accordance with the 
temperatures listed in subsection 401.07 
as revised for this project.

SMA was placed and 
compacted in 
accordance per 
spec. temperatures.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance to 
approved Test 
Section.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance with 
approved CTS.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance with test 
section.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was 
followed.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rollers were 
following compaction 
rolling sequence 
plan.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

A combination steel 
wheel/rubber tire 
roller was used for 
the initial knockdown. 
A pneumatic roller 
was used to finish 
the rolling operation.

Conformanc
e

8/19/2019 
3:05:24 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

A combination steel 
wheel/rubber tire 
roller was used for all 
compaction 
operations.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was 
followed.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The compaction 
rolling sequence was 
being followed.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The compaction 
rolling sequence was 
being followed

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction Rolling 
Sequence was being 
followed during 
operation.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling sequence 
was followed. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rollers followed 
rolling sequence.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/16/2019 
4:11:54 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Yes Conformanc
e

7/16/2019 
1:22:39 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rollers were 
following the rolling 
sequence.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
operation was 
followed.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

All compaction rolling 
sequence was 
followed. From intial 
breakdown, 
intermediate, to 
finished.

Conformanc
e

8/12/2019 
2:11:31 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was being 
followed.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Roller was traveling 
at acceptable speed. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Paver was operating 
at a brisk walking 
pace, and did not 
pick up material as it 
was compacting mat.

Conformanc
e

9/3/2019 
12:02:40 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/13/2019 
2:27:08 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Roller was operating 
at a brisk walking 
pace. No material 
was picked up by 
rollers or pneumatic 
wheels. Water was 
used in rollers to 
ensure cleanliness 
and prevent material 
pickup. 

Conformanc
e

8/9/2019 
9:15:37 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/31/2019 
12:09:55 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers were moving 
at adequate speed, 
and roller spray 
nozzles were 
working properly to 
prevent HMA from 
sticking to roller 
heads. 

Conformanc
e

7/31/2019 
7:44:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated a 
slow speed and did 
not pick up material. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speed. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers were being 
operated/traveling at 
a brisk walking pace. 
Rollers were kept 
clean and not picking 
up material.

Conformanc
e

6/16/2020 
11:44:26 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers traveled at a 
brisk walking pace. 
Rollers were kept 
clean. 

Conformanc
e

9/9/2019 
1:57:41 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire rollers 
were used. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

No pneumatic tire 
roller was used 
during this operation.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Rollers vibrated 
breakdown and 
intermediate rolling, 
however final rolling 
was done in static 
mode. 

Conformanc
e

6/1/2020 
7:53:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Breakdown and tire 
rollers were operated 
in vibratory mode. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Rollers were being 
used in vibratory and 
static modes during 
compaction 
operating.

Conformanc
e

6/16/2020 
11:44:27 
AM -06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

The vibratory 
function of the roller 
used in comment 
#15 for knockdown 
was adequate.

Conformanc
e

8/19/2019 
3:05:25 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

The vibratory 
function of the roller 
was not utilized while 
compacting the mix 
on the South side of 
the bridge deck 
which is with in 
conformance with the 
specification. The 
vibratory function 
was used on the 
north approach since 
it was on compacted 
sub base material.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/2/2019 
4:00:17 PM -
06:00

Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

No vibratory rolling 
was used on bridge 
decks. 

Conformanc
e

9/9/2019 
1:57:42 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Rollers shall not be used in vibratory 
mode on SMA unless successfully used 
on control strip in subsection 403.03.

No rollers used in 
this operation were 
compacting in 
vibratory mode.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No crushing 
aggregate was 
observed.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
aggregate being 
crushed.

Conformanc
e

11/11/2019 
3:10:42 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Crushing aggregate? No visible signs of 
crushing aggregate 
were observed.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Crushing aggregate? Aggregate was not 
observed being 
crushed. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible crushing 
aggregate was 
noticed on mats.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushing aggregate.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushing aggregate.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushed aggregate 
on mat.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Crushing aggregate? No visible signs of 
crushing aggregated.

Conformanc
e

6/16/2020 
11:44:27 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Denisty tests 
performed within 
specified 
temperature.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Denisty tests were 
performed with 
specified 
temperature.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was density obtaining before mat cooled 
to minimum specified temperature?

Density tests were 
obtained with in 
surface temp. spec.

Conformanc
e

11/11/2019 
3:10:16 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
obtained before mat 
cooled to minimum 
specified 
temperature.

Conformanc
e

9/4/2019 
2:17:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
achieved by PC 
using a corrected 
PQI gauge. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Density was obtained 
before mat cooled to 
minimum specified 
temperature.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed from newly 
placed SMA.

Conformanc
e

9/19/2019 
12:58:42 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

9/24/2019 
10:10:34 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:46:18 AM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

8/26/2019 
12:57:59 
PM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed during 
finish roller operatio.

Conformanc
e

8/19/2019 
2:28:18 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 8/20/2019 
7:14:15 AM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed and the 
vibratory function 
was not used on the 
final course at the 
north or south 
approaches of the 
Columbine Bridge.

Conformanc
e

8/19/2019 
3:06:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed from the 
final surface of 
asphalt on both the 
North & South 
approaches of the 
Clayton Bridge.

Conformanc
e

8/19/2019 
3:05:25 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

9/24/2019 
10:12:28 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

9/24/2019 
10:13:04 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

9/24/2019 
10:11:36 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/23/2019 
3:01:25 PM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

10/21/2019 
8:25:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 6/16/2020 
2:40:36 PM -
06:00

Was the rolling stopped when pavement 
temperature below specified minimum? 1) 
When the mixture contains unmodified 
asphalt cement (PG 58-28 or PG 64-22) 
or modified (PG 58-34), and the surface 
temperature falls below 185 F, further 
compaction effort shall no be applied 
unless approved, provided the contractor 
can demonstrate that there is no damage 
to the furnished mat. If the mixture 
contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the 
surface temperature falls below 230 F, 
further compaction effort shall not be 
applied unless approved, provided the 
Contractor can demonstrate that there is 
no damage to the finished mat.

Rolling operation 
was stopped when 
HMA temperature fell 
below specified 
minimum 
temperature.

Conformanc
e

6/16/2020 
11:44:27 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were the rejected areas (segregated or 
soft spots) corrected prior to placing 
additional lifts?

No areas were 
rejected.

Conformanc
e

9/4/2019 
2:16:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

Southern tie-in at EB 
On-Ramp going NB 
on Brighton would 
not pass a 10' 
Straightedge / 
Smoothness testing 
and inspection. 

NCR-1688 
Created to 
Track Issue.  
 

11/27/2019 
7:28:02 AM 
-07:00

NC-2 NCR 1688 
Created

Closed

Central 70 C 0704-241 HMA Roadway 8/15/2019 
4:21:15 PM -
06:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

Rolling Straightedge 
was performed by 
QCATS. No 
deficiencies were 
notes.

Conformanc
e

8/15/2019 
1:10:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

Straightedge was not 
observed being 
used, however 
through visual 
inspection, 
deviations of greater 
than 3/16 inch were 
observed through 
wheel paths, 
especially through 
intersection. 

  See NCR 
1458

9/27/2019 
8:17:32 AM 
-06:00

NC-2 NCR-1458 
created

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 8/20/2019 
7:15:23 AM -
06:00

Precast Concrete Units (Spec 712.05) Specification 712.05 
states that, "Cracks 
in units, 
honeycombed or 
patched areas in 
excess of 30 square 
inches...will be cause 
for rejection." 
Manhole cracking 
and spalling did not 
occur until final 
placement of 
manhole, and 
Forterra provided a 
contractor 
recommended repair 
procedure. CCD 
verbally approved 
repair procedure. 
Repair was 
completed 17 Aug. 

  9/17/2019 
4:53:34 PM 
-06:00

Audit 
Commen
t

Drainage 
repairs are 
approved 
and 
reviewed by 
Forterra for 
all pre-cast. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/13/2019 
4:14:07 PM -
06:00

This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

No inverts have been 
established within 
any of the inlet 
structures at this 
location to allow for 
open channelization 
of flow. 

  6/25/2019 
10:00:45 
AM -06:00

Audit 
Commen
t

Inverts will 
be 
established 
within the 
next 3 
weeks. 

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/13/2019 
4:14:07 PM -
06:00

This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

Pipe section does 
not project into inlet 
structure adequately, 
and grouted/ created 
a collar for remaining 
amount to reach inlet 
structure. See 
attachment of 
standard pipe 
connection into 
manhole & inlet 
structures. 

NCR 1133 
Created.   

6/25/2019 
10:00:28 
AM -06:00

NC-2 This issue 
will be 
addressed 
through 
NCR No. 
1133

Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities 6/25/2019 
7:42:51 AM -
06:00

This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

all pipe and 
manholes installed 
per plan

Conformanc
e

6/20/2019 
3:47:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

The plans do not 
show a detail on how 
pipe penetrations in 
the box should be 
handled. Also the 
Department found 
crews backfilled up 
to spring line at the 
box without having 
the sand bags in 
place. The 
department alerted 
IQC and PC of the 
issue. Prior to 
pouring the invert 
crews installed 
sandbags as far 
under the pipe as 
possible and the 
grouting crew 
cleaned the void as 
much as possible. 
Attached are photos 
when the department 
found the issue along 
with a photo after it 
was addressed. The 
department has 
concerns with this 
issue occurring else 
where on the project.

 KMP has a 
Plan to 
address 

7/23/2019 
12:22:44 
PM -06:00

Audit 
Commen
t

The crews 
make a 
field 
judgement 
on the 
when the 
sandbags 
are 
required to 
eliminate 
infiltration. 
They asses 
the size of 
the 
penetration 
and type of 
material. 
IQC and PC 
has added 
pipe 
penetration
s as a focus 
point. We 
have field 
walks set 
up to 
inspect on 
going and 
previously 
installed 
items. 

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/25/2019 
7:37:28 AM -
06:00

Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Plans do not show 
how pipe 
connections to 
manholes or inlets 
should be treated. 
The Department has 
observed and has 
concerns on 
infiltration of water 
and possible fines. 
Per Spec section 
603.07
"Joint systems for 
siphons, irrigation 
systems, and storm 
drains shall be 
watertight." See 
Attached Photos.
For final acceptance 
the Department 
excepts the 
connections to be 
watertight.

  8/8/2019 
11:36:35 
AM -06:00

Audit 
Commen
t

On 7/16/19 
IQCM, 
CPCM and 
the 
department 
walked 3 
separate 
exposed 
inlet to pipe 
connections 
in 6315. 
The 
consensus 
is the 
means and 
methods 
implemente
d are not an 
issue. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Pipe penetration into 
manhole was 
adequate, and 
projected outside 
properly to connect 
with next pipe 
section. 

Conformanc
e

8/19/2019 
8:30:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Elevations and 
location were staked 
to plans. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved?

All utilities were 
located and resolved. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities 6/25/2019 
7:42:51 AM -
06:00

Alignment and elevation of trench matchs 
the plans and specifications

trench built per plan Conformanc
e

6/20/2019 
3:47:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

8/19/2019 
8:30:50 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Rock encountered in trenching removed 
to 12" below grade

No rock was 
encountered during 
excavation. 

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

Manhole was not 
damaged.

Conformanc
e

7/25/2019 
8:39:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

Manhole was not 
damaged prior to or 
during installation

Conformanc
e

8/12/2019 
11:32:52 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

Manhole was not 
damaged during 
installation. 

Conformanc
e

8/19/2019 
8:30:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Walk-behind 
vibratory compactors 
were used to 
compact around 
manhole, passing 
compaction tests 
were achieved by 
IQC before next lift 
was placed. 

Conformanc
e

8/15/2019 
9:54:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
achieved at each lift. 

Conformanc
e

8/12/2019 
11:32:52 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/13/2019 
4:14:07 PM -
06:00

Check grates for acceptability with 
respect to type, dimension, orientation, 
and galvanization

Grates were not 
adequately set, 
bolted, oriented as 
planned, etc. Paving 
commenced around 
these inlets prior to 
grate covers being 
properly set (PC 
Paving Inspector 
Noted they would 
write up NCR for 
this). One of the 
grates was the 
incorrect grate to be 
used. 

NCR 1135 
Created.   

6/25/2019 
9:58:45 AM 
-06:00

NC-2 This issue 
will be 
addressed 
through 
NCR No. 
1135

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 6/13/2019 
4:14:07 PM -
06:00

Where located within pavements, check 
the slope and elevation of covers.

Pavement does not 
tie into two of the 
structures 
adequately. The 
elevation of the tops 
of inlet structures 
and covers should be 
verified to ensure at 
proper grade. 

  6/25/2019 
10:01:14 
AM -06:00

Audit 
Commen
t

Inlets are 
designed 
for the "top" 
course of 
asphalt to 
tie into the 
grate. The 
top course 
has not 
been 
installed yet

Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities 6/25/2019 
7:42:51 AM -
06:00

Where located within pavements, check 
the slope and elevation of covers.

Manhole lids placed 
at existing grade.  
MH-216-01 Will need 
to be adjusted to 
proposed grade at 
the proper time.

  Being 
tracked on 
punch list.

7/8/2019 
2:10:48 PM 
-06:00

Audit 
Commen
t

KIC 
acknowledg
es the 
Manhole 
lids need to 
be 
adjusted. 
During 
utility 
punchlist 
walks we 
are noting 
these areas 
and 
tracking 
them. Lids 
will be 
adjusted 
prior to 
permanent 
pavement. 

Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities 6/25/2019 
7:42:51 AM -
06:00

Excavations in existing streets, except 
streets which are to be closed or 
abandoned, was the resurfacing complete 
as soon as practicable

pavement restored 
and reopened to 
traffic within limits of 
permit.

Conformanc
e

6/20/2019 
3:47:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping & Reflectivity 
was placed on 
unswept areas along 
the WB On-Ramp 
entrance from 
Brighton. Areas to 
receive striping 
should always be 
adequately swept 
and cleaned prior to 
placement. 

NCR 1552 
Created to 
track issue.  

10/10/2019 
10:12:07 
AM -06:00

NC-2 NCR -1552 
Created

Closed
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Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:34:49 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping was installed 
which did not match 
the plans. The white 
stripe placed was a 
combination of White 
and Yellow. Attached 
is a photo. IQC 
signed off on the 
safe to open with the 
improper paint color 
and should have 
noted it needs to be 
removed & replaced. 
The department 
reached out to MOT 
prior to issuing this 
NC and discovered 
the mixed paint has 
been used at other 
locations on previous 
nights. IQC should 
have addressed the 
use of the improper 
paint after the first 
occurrence which 
would have 
prevented the use on 
WB I-70 mainline. All 
locations of miss 
colored paint should 
be identified, 
removed, & replaced 
with the proper color.

  ncr 1120 6/25/2019 
12:38:17 
PM -06:00

NC-2 NCR 1120 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:15:54 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Do Not Pass striping 
ends approximately 
150 ft too soon at 
gore section of exit 4. 
See plan sheet EMT-
1807 for plan details. 

  See NCR 
1253

9/3/2019 
8:31:10 AM 
-06:00

NC-2 NCR 1253 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
1:20:49 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement Markings 
were installed 
according to plans. 

Conformanc
e

7/3/2019 
1:15:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
were installed 
according to plans 
and met 
requirements of MHT 
and striping plan. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Markings met 
requirements of 
Striping plan. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

The yellow edge line 
approximately 100 
feet west of the 
Monaco Intersection 
was striped on dirt. 
This was noted and 
scheduled to be fixed 
in the STO Checklist. 
Approximately 25 
feet of white striping 
adjacent to the 
yellow stripe on the 
dirt is also missing. 

  Fixed 17 
Jan

1/23/2020 
9:06:49 AM 
-07:00

Audit 
Commen
t

Was fixed 
the 
following 
night

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Crosswalk striping on 
south side of 
intersection had 19 
inch wide strips. The 
spacing of the bars 
were also over 5 
feet. The directional 
arrows on the south 
side of the 
intersection also had 
heavy wear. 

  9/3/2019 
8:31:38 AM 
-06:00

Audit 
Commen
t

Crosswalks 
per MUTCD 
can be 12" 
to 24" wide. 
Crosswalk 
location 
was 
adjusted to 
avoid 
wheelpath 
on a narrow 
street. 
Heavy wear 
comes from 
the traffic, 
the thermo 
on 46th will 
be 
powerwash
ed

Closed
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Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Crosswalk Striping 
on the North and 
East side of 
intersection was 
omitted, as per 
Friday, 16 Aug 
walkthrough. 
Crosswalk at east 
end of instersection 
is not aligned with 
entry point to south 
sidewalk. Crosswalk 
at south side is 
missing a stripe in 
the SE corner. The 
stripes on the south 
crosswalk are only 
19" wide. Plans call 
for 24" bars. 

  8/21/2019 
7:23:22 AM 
-06:00

Audit 
Commen
t

Crosswalk 
can not 
align 
perfectly 
with 
existing 
sidewalk 
due to lane 
locations

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping was placed 
on unswept 
pavement. 

 See NCR 
1388

9/3/2019 
8:30:13 AM 
-06:00

NC-2 NCR-1388 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping was installed 
according to plans

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/16/2019 
4:28:51 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping installed 
matched plan sheets. 

Conformanc
e

7/15/2019 
9:28:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/25/2019 
3:23:04 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
match striping plan 
sheets. 

Conformanc
e

7/25/2019 
9:17:47 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:47:53 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Stop bar striping on 
N Stapleton was not 
replaced after 
asphalt patching 
operations. Stop bar 
on SB Holly is striped 
according to plans, 
however location of 
stop bar does not 
allow for adequate 
turning radius for 
trucks turning north 
from N Stapleton. 
Traffic on SB Holly 
must either stop 
before stop bar, or 
back up when trucks 
turn onto Holly. 

Striped as of 
18 sept.   

9/18/2019 
10:42:38 
AM -06:00

Audit 
Commen
t

Stop bar on 
N Stapleton 
will be done 
week of 
9/9/19. SB 
holly stop 
bar was 
moved 
back week 
9/9/19.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping was placed 
on unswept 
pavement. 

  See NCR 
1461

9/16/2019 
5:18:42 PM 
-06:00

NC-2 NCR-1461 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
were installed 
according to plans. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
were installed 
according to plans. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Roadway not swept 
adequately prior to 
temporary pavement 
markings were 
placed. Retro-
reflectivity would not 
pass. Striping should 
be monitored and 
addressed as 
needed when 
properly swept. 

NCR-1686 
Created to 
Track  

11/27/2019 
7:25:12 AM 
-07:00

NC-2 NCR -1686 
Created

Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/23/2019 
3:02:04 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

(Sept. 22, 2019) I-70 
between I-270 exit 
and Central Park On 
Ramp was switched 
to condition not 
shown in traffic 
control plans. Crews 
installed a reverse 
curve to tie Phase 2 
Stage 2 Step 0 to 
Phase 2 Stage 1 
Step 1. The plans do 
not show a reverse 
curve therefore a 
TCR should have 
been generated. 

  1655 
created

11/13/2019 
8:17:59 AM 
-07:00

NC-2 NCR 1655 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/23/2019 
3:02:04 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

(10/17/19) EB I-70 
between Central 
Park On Ramp and 
Havana On Ramp 
was switched to a  
condition not shown 
in traffic control 
plans. Crews 
installed a reverse 
curve to tie Phase 2 
Stage 2 Step 0 to 
Phase 2 Stage 1 
Step 1. The plans do 
not show a reverse 
curve therefore a 
TCR should have 
been generated.

    1655 
created

11/13/2019 
8:18:03 AM 
-07:00

NC-2 NCR 1655 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Check temporary markings for correct 
placement in a timely manner

Temporary pavement 
markings were 
placed in a timely 
manner. What could 
be noted through 
dirty striping 
appeared to be 
within conformance 
to the plans. 

Conformanc
e

11/5/2019 
9:00:44 AM 
-07:00

C Closed
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Closed 
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Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Check temporary markings for correct 
placement in a timely manner

Per WMT-2133, [1] 
Did not eradicate 
existing stop bar, and 
Missing Stop Bar 
along SB Brighton 
approaching 46th 
Street. [2] Missing 
Right Turn Arrow & 
Left Turn Arrow 
Along 46th Street 
approaching Baldwin 
Court & WB On-
Ramp. [3] Missing 
Yield Line in between 
two yield signs. 

NCR 1552 
Created to 
track issue.   

10/10/2019 
10:12:43 
AM -06:00

NC-2 NCR-1552 
Created

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Ensure that conflicting markings have 
been completely removed.

Conflicting pavement 
markings were not 
observed. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were removed. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that conflicting markings have 
been completely removed.

All conflicting 
markings were 
removed. 

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were removed. 

Conformanc
e

1/16/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were completely 
removed. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that conflicting markings have 
been completely removed.

Conflicting pavement 
markings were 
removed. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were completely 
removed. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were removed. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were completely 
removed prior to 
opening to traffic. 

Conformanc
e

9/5/2019 
9:42:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/28/2019 
10:47:53 AM -
06:00

Ensure that conflicting markings have 
been completely removed.

All conflicting striping 
was removed. 

Conformanc
e

8/15/2019 
9:29:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:32:19 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

The barrier wall was 
removed without 
proper traffic control 
in place. Workers 
and equipment were 
approximately 1’ from 
a live lane.  The crew 
was notified of the 
unsafe activity and 
stopped the activity.

    NCR 
confirmed

10/11/2019 
8:44:08 AM 
-06:00

NC-2 NCR 1494 
was written 
to resolve 
barrier 
issues at 
Stapleton 
and 
Kearney

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
3:01:22 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

TCR-0004 Sheets 
EMT-1144.1 and 
EMT-1145.1 missing 
temporary concrete 
barrier along 
southern portion of 
curve. This barrier is 
required to protect 
traveling public from 
entered demo'd 
Peoria bridge work 
zone.

Verified NCR 
1515 was 
written for 
this issue.  

4/13/2020 
2:14:37 PM 
-06:00

Audit 
Commen
t

NCR-1515 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:42:34 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Vehicles and 
equipment were 
working just off the 
shoulder without 
traffic control in 
place. Found at 
9:30am and 
addressed by MOT 
at 1145am.

  There was 
a NCR 
created to 
track.

10/9/2019 
6:28:13 AM 
-06:00

NC-2 NCR-1568 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/3/2019 
9:49:55 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

No chase vehicle 
was used to 
implement the 
closure on SB Steele 
St yesterday 
afternoon. Please 
see the attached 
pictures.

  1569 
created

10/21/2019 
8:48:03 AM 
-06:00

NC-2 NCR-1569 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
3:29:23 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

MHT #364 was not 
implemented 
appropriately. The 
closure along 
Steele/Vasquez Blvd 
was not implemented 
in the NB or SB 
Lanes to close off 
46th. There are 
missing signs along 
E 47th Ave near 
Columbine. Road 
Closed Ahead and 
Road Work Ahead 
are missing on SB 
Columbine/E 47th 
Ave.

  1560 
created

10/21/2019 
8:47:27 AM 
-06:00

NC-2 NCR-1560 
Created

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
3:28:47 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Drums and Ty III per 
the MHT

Conformanc
e

9/30/2019 
8:49:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices in place 
provide the traveling 
public with safe 
passage through the 
work zone and 
delineate the areas 
where they may not 
travel, as well as 
where construction 
workers are located. 

Conformanc
e

11/5/2019 
9:00:44 AM 
-07:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

10/29/2019 
9:19:32 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

On the night shift of 
10/24/2019 part of 
the right lane on WB 
I-70 between Central 
Park on Ramp and 
Sand Creek Bridge 
was milled. The 
longitudinal joint 
between milled 
surface and unmilled 
varied between 
center of lane and 
left wheel path as 
shown in the 
attached photo. The 
transverse joint also 
created a bump at 
the west end. The 
department found 
that signage was not 
installed warning 
drivers of the 
Grooved Surface, 
Uneven Lane, & 
Bump. The 
department alerted 
MOT of the issue at 
7am on 10/25 and 
the issue was 
address in the 
afternoon on 10/25. 
Prior to removing the 
lane closure opening 
the above hazards to 
motorists the 
applicable signs 
should have been 
installed.

  NCR 
confirmed

11/20/2019 
3:10:50 PM 
-07:00

NC-2 NCR 1661 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 8/13/2019 
2:28:33 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Crew was working on 
the shoulder behind 
drums without a 
TMA. The 
department 
contacted the MOT 
team and a TMA was 
deployed 
immediately. Please 
educate crew on 
proper traffic control.

  Response 
was 
adequate

9/18/2019 
7:53:14 AM 
-06:00

Audit 
Commen
t

MOT will 
discuss 
with the 
crews 
removing 
guardrail 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/13/2019 
2:29:36 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were 
properly used to 
separate 
construction workers 
from traffic, and 
guide traffic through 
work zone. 

Conformanc
e

8/12/2019 
2:51:29 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed
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Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:14:37 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

A shoulder closure 
was not installed for 
the drainage crew to 
perform drainage 
installation. The crew 
was observed with 
an approx 5' deep 
hole roughly 10' from 
WB I-70 traffic. As 
shown in the photos 
the excavator bucket 
was extending into 
the open I-70 
shoulder.

NCR written 
and issue 
was 
addressed in 
under 2hrs 
from 
notification.

7/23/2019 
12:37:45 
PM -06:00

NC-1 This issue 
will be 
resolved 
through 
NCR # 
1228.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Advance warning 
signs were installed 
as were the 
appropriate detour 
signage.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Proper traffic control 
devices installed 
adequately to warn 
the traveling public of 
hazards ahead, and 
where they may or 
may not operate to 
ensure safety to the 
public and to those 
working in the 
construction zone. 

Conformanc
e

7/1/2019 
12:48:55 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

MHT 104 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

MHT 243 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/28/2019 
3:24:45 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Concrete barrier was 
moved from EB I-
70/Peoria On ramp 
so trucks may exit 
the work area onto 
EB Peoria On ramp.  
There are no traffic 
control devices or 
signage in place to 
allow this movement. 
An individual is being 
used to flag the EB 
On ramp without the 
proper equipment.

  Addressed 
through NCR 
1191. Closed 
August 16th 
2019

4/20/2020 
11:17:18 
AM -06:00

NC-2 NCR 1191 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:33:46 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

A boring crew was 
working on shooting 
a bore across 
Central Park from the 
EB off ramp to the 
EB on ramp. CCD 
came across a 
laborer 
approximately 10' 
from a crosswalk 
towards the middle of 
the Central Park & 
EB Ramps 
intersection. The 
worker did not have 
adequate traffic 
control in place to 
protect him from 
traffic. When CCD 
noticed the issue 
MOT team was 
notified and they 
brought a UTC out to 
stop traffic for the 
worker to track the 
bore. Attached is a 
graphic of the 
situation CCD 
encountered.

  response 
adequate

6/25/2019 
1:03:32 PM 
-06:00

Audit 
Commen
t

MOT has 
talked with 
the boring 
crew. When 
the head 
travel under 
an 
intersection 
and 
someone 
will follow it 
to locate it, 
a UTC will 
be present 
to direct 
traffic 
around 
them.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/11/2019 
3:33:46 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

A ITS boring crew 
was observed 
working within the 
clear zone of the EB 
Havana on ramp 
without traffic control 
in place. The crew 
was approximately 5-
10' off the travel lane 
of the on ramp. 
Sturgeon and MOT 
were made aware of 
the issue observed 
by the department 
and is generating an 
NCR.

  NCR 1153 
generated

6/25/2019 
1:03:11 PM 
-06:00

Audit 
Commen
t

NCR 1153 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Devices in place and 
flagger was used to 
keep vehicles from 
following work 
vehicles. The flagger 
did stop drivers and 
redirected them.

Conformanc
e

6/18/2019 
3:56:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal 6/17/2019 
8:04:10 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

The west sidewalk 
was marked as 
closed to 
pedestrians, detour 
sign routed 
pedestrians to east 
Sidewalk, where 
active work was 
occuring.

  7/9/2019 
1:44:36 PM 
-06:00

Audit 
Commen
t

Pedestrian 
access is 
monitored 
daily. This 
area 
specifically 
was closed 
due to 
safety 
concerns. 
In areas 
where work 
is being 
performed 
we will 
escort 
peds. 

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices observed to 
be in place to warn 
the traveling public, 
and to advise them 
of the proper path 
through the work 
zone and onto the 
new WB On-Ramp. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were 
properly utilized, as 
depicted within the 
MHT, to warn the 
traveling public and 
advise them of the 
proper path to follow 
to detour the 
workzone.

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Quality Standards for Work Zone Traffic 
Control Devices as guidance to use in 
assessing the quality of traffic control 
devices used in construction 
zones.Copies of this publication can be 
obtained by contacting the Safety and 
Traffic Engineering Branch at (303) 757-
9654.

TCDs were in good 
working condition.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Flashing arrow 
panels needed as a 
part of MHT were in 
proper working order 
and correctly lit/ 
placed at the proper 
height for the 
traveling public to 
clearly see. 

Conformanc
e

7/1/2019 
12:48:55 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

MHT 243 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Conformance Conformanc
e

6/18/2019 
3:56:06 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board was 
utilized as planned 
with the proper 
flashing arrow being 
portrayed in the 
correct direction, and 
located at the proper 
location per the 
MHT. 

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/13/2019 
2:29:08 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board was 
flashing in caution 
configuration. 

Conformanc
e

8/13/2019 
8:09:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board noted to 
be placed in the 
proper location per 
plan. One lightbulb 
was noted to be 
missing. 

  11/27/2019 
7:25:21 AM 
-07:00

Audit 
Commen
t

Arrow 
board has 
been 
replaced

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board was in 
appropriate location 
detailed in MHT. 
Lights were 
operating in caution 
mode. 

Conformanc
e

8/14/2019 
6:34:19 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board was 
function in proper 
mode, and in proper 
location. 

Conformanc
e

8/15/2019 
9:32:25 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Asphalt 
Milling

Removal 9/6/2019 
2:35:17 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

At the end of dayshift 
on 9/5 Pauley left an 
MHT in place to 
protect an open pit 
with a vertical face at 
the edge of asphalt. 
On night shift of 9/5 
KIC shifted the MHT 
putting traffic up 
against the open pit 
to mill the left lane as 
a result the lane 
width was reduced to 
8.75’ and traffic was 
positioned to be 
within a drum width 
from a 3’ vertical 
drop. Attached are 
photos of what was 
in place in the field 
and the approved 
MHT for the Pauley 
operation which was 
removed. Within 
40min of notification 
Kiewit filled the 
Pauley pit with 
millings.

  process 
followed

9/18/2019 
7:50:44 AM 
-06:00

NC-1 This NC-1 
was 
addressed 
in the 
Whats APP 
within the 
hour. Kiewit 
Crews 
backfilled 
the open 
trench. The 
CAT 1 was 
identified at 
7:02 am the 
trench was 
backfilled at 
7:45 am 

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
3:28:47 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Drums and Ty III per 
the MHT

Conformanc
e

9/30/2019 
8:49:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:43 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Mixing of channeling 
devices.

  11/7/2019 
8:51:04 AM 
-07:00

NC-2 NCR 1659 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Barrels placed at the 
Ivy Intersection do 
not allow for proper 
turn radius of truck 
traffic.

  Barrels 
adjusted

1/23/2020 
9:07:59 AM 
-07:00

Audit 
Commen
t

IVy and 
Leyden 
have been 
adjusted for 
turn 
movements

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

WB I-70 Peoria to 
Havana: The below 
issues were noticed 
and discussed with 
the TCS & MOT 
management. The 
team as agreed to 
prevent the below 
issues on future 
closures. [1] Mid-lane 
devices were not 
installed. [2] The 
shifting movement 
through the closed 
lanes for WB Peoria 
On Ramp entrance 
was missing cones 
on the left edge of 
the shift. [3] The exit 
ramp opening in the 
closure for the WB 
Havana Off Ramp 
was missing the 
cones on the right 
edge of the shifting 
movement.

  12/12/2019 
10:56:28 
AM -07:00

Audit 
Commen
t

Issues were 
discussed 
with TCS's 
in the field

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Several barrels 
observed with impact 
damage. 
Retroreflective 
material was still 
present on drums. 

  8/21/2019 
7:23:51 AM 
-06:00

Audit 
Commen
t

barrels are 
used with 
minor 
damage, 
when major 
damage 
occurs they 
are 
replaced

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
noted to conform to 
requirements of plan 
sheet WMT-2133.

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Conformance Conformanc
e

6/18/2019 
3:56:06 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Set up per MHT and 
MOT plans during 
closure.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/28/2019 
3:25:37 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Sewer Crew utilizing 
truck parked across 
travel lane to block 
traffic.  Cars were 
backed up to Ivy and 
using Ivy as detour.

  NCR written 7/1/2020 
12:52:57 
PM -06:00

NC-2 NCR 1189 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/25/2019 
7:39:16 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Paving crew failed to 
implement a lane 
closure on NB 
Monaco so they 
could pave the 
detour pavement tie 
in for Stapleton S at 
Monaco. The paving 
operation 
encroached into the 
NB lane of traffic 
reducing the lane 
width to less than 
allowed by the 
contract. The MOT 
team was contacted 
to address the issue 
since the NB right 
lane should have 
been closed.

Field 
Resolved.

4/20/2020 
4:52:45 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Proper channelizing 
devices were utilized 
as specified in the 
MHTs. 

Conformanc
e

7/1/2019 
12:48:55 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
conformed to the 
requirements of the 
PA, MUTCD, MHT, 
and the project traffic 
control plan. Vertical 
panels were placed 
at proper spacing to 
allow for adequate 
merging distance for 
lane closures. 

Conformanc
e

7/1/2019 
12:48:55 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

TCDs were in good 
working condition.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Conformance Conformanc
e

6/18/2019 
3:56:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
observed to conform 
with requirements of 
contract 
specifications, 
MUTCD, MHT, etc. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
were installed 
properly, and were in 
serviceable 
condition. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/13/2019 
2:29:36 PM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

MHT listed in LCR 
was #187 Right Lane 
Closure with snake 
to left, however MHT 
implemented was 
more consistent with 
#188, left lane 
closure with lane 
shift to right. Barrels 
were in serviceable 
condition, with 
correct spacing. 
Arrow board however 
had a caution 
configuration, when 
MHT 187 and 188 
detail for arrow board 
to direct traffic to 
open lane. 

LCR will be 
adjusted. 

8/20/2019 
4:32:13 PM 
-06:00

Audit 
Commen
t

Since the 
snake was 
not on the 
freeway a 
arrow board 
was not 
needed. 
The TMA 
was placed 
to protect 
the 
workers, 
not to direct 
traffic. MHT 
187 and 
188 are not 
for work on 
non 
freeeway 
roads and 
the LCR will 
reflect that 
going 
forward.

Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

11/21/2019 
3:46:54 PM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Traffic drums were 
installed in place of 
barrier to delineate 
work areas for milling 
crew. 

Conformanc
e

11/21/2019 
2:03:36 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
conform to the 
requirements of 
contract 
specifications, 
including MUTCD, 
and MOT Plan 
Implementation. 

Conformanc
e

11/5/2019 
9:00:44 AM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:40:54 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

All devices met MHT 
and MUTCD 
requirements. 

Conformanc
e

9/7/2019 
10:08:18 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Traffic drums were 
spaced in 
accordance with 
MUTCD, however 
the business access 
points were not 
delineated, and 
drums were found to 
be in turning radius 
of access points.  
Type 3 barriers were 
not in place 
according to plans at 
business access 
points. 

  See NCR 
1460

9/16/2019 
5:19:43 PM 
-06:00

NC-2 NCR-1460 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Traffic Barrels were 
placed with 
appropriate taper 
lengths, barrels were 
in serviceable 
condition, and 
weighted properly. 

Conformanc
e

8/16/2019 
9:25:39 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Cones were placed 
with proper taper 
lengths, and MOT 
personnel were 
actively replacing 
cones that had been 
tipped over. 

Conformanc
e

8/15/2019 
9:32:25 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Cones were in 
serviceable 
condition, and placed 
appropriately based 
on MHT. 

Conformanc
e

8/16/2019 
9:26:17 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Cones were placed 
according to MHT, 
and were clean and 
in serviceable 
condition. 

Conformanc
e

8/14/2019 
6:34:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Impact attenuators 
were installed at 
upstream ends of 
barrier runs. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
2:58:17 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Improper placement 
of temporary barrier 
along SB Brighton 
Blvd, separating flow 
of traffic from 
workzone. Barrier not 
connected to each 
other. Please 
determine if an 
impact attenuator is 
needed along SB 
Brighton as the first 
temporary barrier is 
approached by 
traffic. Type 3 
Barricades should 
have been used for 
the full length of the 
intersection. MHT 
#366 is to be used in 
conjunction with 
WMT-2131B which 
denotes temporary 
barrier in place and 
connected.

 NCR 1495 
Created.  

9/19/2019 
7:39:00 AM 
-06:00

NC-2 NCR-1495 
was written 
to resolve 
this issue

Closed

Report Print Date: 2/3/2022Page 763 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barrier was 
placed with proper 
end treatment. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barrier 
placed to date in 
order for switch to 
occur was observed 
to be within 
conformance, 
including color and 
retroreflectorization 
of sheeting. 

Conformanc
e

11/5/2019 
9:00:44 AM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary concrete 
barrier with reflective 
sheeting was placed 
correctly.

Conformanc
e

12/9/2019 
1:17:36 PM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barriers 
were placed correctly 
with proper end 
treatment. 

Conformanc
e

1/13/2020 
8:10:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Conformance Conformanc
e

10/7/2019 
4:06:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 8/13/2019 
2:28:33 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier wall is not 
installed to the limits 
of the plans as result 
the slopes previously 
protected by by 
guardrail are 
exposed to traffic.

  1448 
created

9/18/2019 
7:53:10 AM 
-06:00

NC-2 NCR -1448 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barriers called out to 
be placed on plans 
were not installed 
throughout the left 
shoulder, and 
intermittently through 
the right shoulder. 

Barrier 
placed/vs not 
placed is 
appropriate 
for work 
being 
completed.

1/23/2020 
9:07:34 AM 
-07:00

Audit 
Commen
t

Barrier was 
not placed 
where no 
obstruction
s were in 
the 
clearzone 
and work 
had not 
started.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barriers 
were properly placed 
with proper end 
treatment. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Attenuators were 
placed at ends of 
barriers. 

Conformanc
e

8/19/2019 
3:08:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barriers 
were placed with 
proper end 
treatment. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barriers 
were placed 
according to plans 
and specifications. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier on right 
shoulder west of 
Dahlia intersection 
was not present. 

  8/27/2019 
6:01:14 PM 
-06:00

Audit 
Commen
t

Barrier was 
not needed 
as no work 
was being 
preform, 
and no 
obstruction
s or drop 
offs were in 
the clear 
zone. 
Barrels 
were set as 
delineation

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary placed 
properly, and with 
adequate treatment 
at end sections. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Conformance Conformanc
e

10/7/2019 
4:06:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary concrete 
barrier was correctly 
placed with proper 
end treatment.

Conformanc
e

10/28/2019 
3:56:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Conformance Conformanc
e

10/7/2019 
2:55:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/28/2019 
3:29:32 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier pins were 
missing along first 5-
10 barriers from the 
west to the east on 
mainline I-70 
between Quebec and 
Moncaco. Drill bit 
found half embedded 
in pin hole on west 
bound side. IQC 
failed to notice upon 
inspection. 

See NCR 
1187

2/10/2020 
4:35:02 PM 
-07:00

NC-2 This is 
addressed 
by NCR No. 
1187

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:14:37 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier wall installed 
incorrectly infront of 
the hole but did not 
extend parrallel to 
the hole to separate 
traffic from the hole.

  KMP has a 
plan of 
action to 
move 
forward from 
this issue 
and prevent 
reoccurrence
.

7/23/2019 
12:36:28 
PM -06:00

Audit 
Commen
t

Upon 
discovery/n
otification of 
this event, 
immediate 
action was 
taken to 
start back 
filling the 
excavated 
area.  A 
crash 
cushion 
truck was 
also 
immediately 
mobilized 
and placed 
to provide 
positive 
protection 
of the area. 
The 
concrete 
barrier was 
also 
removed 
prior to 
removal of 
the  
attenuator 
truck.  An 
SOP is also 
being 
developed 
for working 
near 
mainlines 

Closed
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and will be 
reviewed 
with all 
crews.  This 
item was 
also 
discussed 
with IQC 
inspectors 
and staff 
and 
additional 
information 
will be 
distributed 
discussing 
clear zone 
requirement
s.

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:08 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Impact attenuators 
were not installed at 
the upstream end of 
the east barrier run, 
closest to the 
Monaco Off Ramp 
gore. See 
requirement 3 for 
end condition. 

   See NCR 
1617

11/6/2019 
1:12:50 PM 
-07:00

NC-1 NCR 1617 Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Conformance Conformanc
e

10/7/2019 
4:07:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Conformance Conformanc
e

10/7/2019 
4:07:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Conformance Conformanc
e

10/7/2019 
2:55:44 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Conformance Conformanc
e

10/7/2019 
4:06:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
are properly located 
and installed, 
including filler 
material within the 
proper sections. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were installed. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Attenuators were 
properly installed and 
filled with water. 

Conformanc
e

8/19/2019 
3:08:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Attenuators were 
properly installed, 
and filled with water. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact Attenuator 
reflective sleds were 
placed with the 
striping reversed. 
Diagonals should be 
pointed down and 
towards traveling 
lane. The sleds were 
installed with 
diagonal stripes 
pointing down and 
away from traveling 
lane. 

  Fixed 17 
Jan

1/23/2020 
9:07:46 AM 
-07:00

Audit 
Commen
t

Fixed the 
following 
night

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Conformance Conformanc
e

10/7/2019 
4:06:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were installed 
according to 
maufacturer 
specifications. 

Conformanc
e

1/13/2020 
8:10:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
properly located and 
installed. 

Conformanc
e

11/5/2019 
9:00:44 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were filled properly. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were installed and 
filled properly. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Mile marker signs 
and bus route signs 
were not installed per 
plans. See attached 
MOT Sheets for 
missing signs.

  9/24/2019 
7:43:54 AM 
-06:00

Audit 
Commen
t

Discussion 
was had 
with CDOT 
informing 
them that 
the 
permanent 
signs would 
not be 
installed. 
Safety 
critical 
signs will 
be installed 
however on 
temporary 
stands.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs conform to the 
plans. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:40:54 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Sidewalk closed, and 
pedestrian crossing 
signs at 46th and 
Baldwin were not 
observed. At 46th 
between Franklin 
and Baldwin, multiple 
signs are obstructed. 
The Right lane must 
turn right sign is 
obstructed by a tree, 
and the Brighton 
detour sign is 
obstructed by the 
WB I-70 detour sign. 
Both detour signs are 
partially obstructed 
by a tree. 

  See NCR 
1462

9/24/2019 
7:37:55 AM 
-06:00

NC-2 NCR-1462 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signals on Stapleton 
N and Monaco were 
not moved prior to 
traffic switch. Traffic 
should not have 
been switched until 
signal crews were on 
site to move signals. 

  See NCR 
1456

9/16/2019 
5:22:03 PM 
-06:00

NC-2 NCR-1456 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signing was in 
proper location as 
detailed by MHT, and 
were proper size and 
shape. 

Conformanc
e

8/15/2019 
9:32:25 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Mile marker signs 
were not installed. 
"right lane must exist 
500 ft" sign was 
replaced with "right 
lane must exit 300 ft" 
sign. This was noted 
in the IQC STO 
checklist. "Central 
Park 3/4 Ml" was 
placed before 
Havana St Exit sign, 
however Havana St 
sign was permanent 
overhead sign, not 
temporary sign as 
detailed in plans. 

  11/26/2019 
10:28:57 
AM -07:00

Audit 
Commen
t

Mile 
Markers are 
not safety 
critical 
signs and 
prior 
discussions 
with CDOT 
the 
agreement 
it they are 
not needed 
for traffic 
shifts. Right 
lane must 
exit sign 
was 
substituted 
with 300'. 
Overhead 
signs will 
be installed 
over the 
course of 
the job and 
the temp 
signs will 
be removed 
after they 
are up. 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/31/2019 
1:09:09 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs conformed to 
contract. 

Conformanc
e

10/16/2019 
5:55:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs conformed to 
plans and standards. 

Conformanc
e

8/19/2019 
3:08:37 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signage placement 
conformed to plans. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Road Closed sign at 
Monaco Intersection 
is not in proper 
place, has been 
shifted out of closed 
roadway onto 
intersection shoulder. 
South side of 
Monaco intersection 
has a missing no 
right turn sign on 
overhead signal 
span.  

  8/20/2019 
4:35:33 PM 
-06:00

Audit 
Commen
t

Road 
closed was 
placed in 
proper 
location but 
was 
knocked 
over. It was 
fixed to 
stand up. 
no right turn 
was added 
to 
intersection.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/25/2019 
3:23:04 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Havana Street Exit 
sign and Central 
Park Blvd sign were 
not placed in correct 
position. According to 
plans, Havana Street 
Exit sign is to be 
placed approx. 200 
feet in front of gore, 
sign was placed 
approx. 200 feet 
behind gore. Plans 
call for Central Park 
Blvd sign to be 
placed in gore 
section, approx 200 
feet from beginning 
of gore, sign is 
currently placed on 
right shoulder of exit. 
Exit 280 with arrow 
sign missing at gore, 
message board with 
exit in place. IQC 
checklist notes that 
barrier was not 
available to protect 
sign, will replace. 

  8/20/2019 
4:36:14 PM 
-06:00

Audit 
Commen
t

Signs will 
be fixed 
under NCR 
837. Once 
barrier was 
placed the 
sign was 
moved and 
the 
message 
board taken 
down

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs were the 
appropriate size and 
shape. and in the 
appropriate location

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/16/2019 
4:28:51 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

All signs except 
existing merge sign 
relocation on sheet 
EMT 1836 were 
placed correctly. 
Plans call for existing 
merge sign to be 
placed at end of right 
side of I70 Barrier.  

  8/20/2019 
4:34:58 PM 
-06:00

Audit 
Commen
t

Merge sign 
was placed 
prior to the 
bridge to be 
in the most 
visible 
location.

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signing was placed 
in proper location 
according to plan 
sheets. 

Conformanc
e

8/19/2019 
4:13:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs noted to be in 
place were observed 
to be of proper size 
and reflective 
sheeting. See 
evidence from 
Requirement #11 
noting appropriate 
locations. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs utilized in the 
traffic control set-up 
conform to the 
contract, including 
CDOT M&S 
Standards and 
MUTCD. 

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Signals

Electrical 8/14/2019 
9:14:54 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

All signs detailed to 
be mounted on span 
wires in plan sheet 
CMT 1703 (Holly and 
North Stapleton 
Intersection) were 
mounted on existing 
poles.

  8/27/2019 
5:58:45 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. The 
intersection 
is still under 
constructio
n and the 
temp 
signals are 
not 
complete. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Appropriate TCDs 
were used.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
1:20:49 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

 Do Not Pass signs 
installed at wrong 
position at 
approximately STA 
432+00. Central Park 
and I-70 East signs 
installed at wrong 
side of road. I-70 
sign is missing arrow 
attachment. See 
attached plan sheet 
EMT-1809. A 
regulatory speed limit 
sign (MUTCD R2-1) 
is posted below the 
Exit 5 sign. The 
plans call for a 
MUTCD W13-1P 
advisory speed sign. 

  7/17/2019 
10:36:30 
AM -06:00

NC-2 NCR 1254 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

IQC night shift 
performed an 
inspection of the 
detour route and 
advance warning 
signs for the closure 
of the WB Peoria On 
Ramp. When the 
department drove the 
detour route they 
found the detour 
route trailblazers on 
Peoria were 
obstructed by tree 
branches. The 
daytime IQC actually 
drove the route after 
being notified of the 
issues and originally 
missed the signs on 
Peoria. The 
department also 
noticed the PCMS 
board for SB shown 
on the plans being 
north of 47th was 
missing. Daytime 
IQC went looking for 
the PCMS and found 
it was located south 
of 47th near 45th. 
(Attached is the 
detour route plan 
sheet and the IQC 
nighttime inspection.)

  1170 was 
created

2/13/2020 
1:50:36 PM 
-07:00

NC-2 This is 
addressed 
by NCR No. 
1170

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
in correct locations 
and orientations as 
per plans.

Conformanc
e

6/19/2019 
3:21:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:15:54 PM -
06:00

Signs installed properly and in 
satisfactory condition

Do Not Pass sign not 
installed at station 
409+00.

  See NCR 
1253

9/3/2019 
8:31:14 AM 
-06:00

NC-2 NCR 1253 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly for 
temporary condition.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signage was 
observed to be in 
satisfactory 
condition, and 
installed / in-place as 
planned per each 
individual MHT. 

Conformanc
e

7/1/2019 
12:48:55 
PM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Signs installed properly and in 
satisfactory condition

MHT 243 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Signs installed properly and in 
satisfactory condition

MHT 104: signs at 
correct location but 
see item 7

Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

Signs installed properly and in 
satisfactory condition

All signs were placed 
according to plans 
except Right 
Shoulder Closed, 
1000 ft sign, which 
was placed too far 
west, not at end of 
gore as according to 
plans. 

  7/17/2019 
10:35:38 
AM -06:00

Audit 
Commen
t

Sign was 
moved up 
to 
communica
te to traffic 
on the 
ramps that 
the 
shoulder 
closure was 
meant for 
mainline 
and not 
only the 
ramp

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were properly 
installed and in a 
satisfactory 
condition, as well as 
placement. 

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Signs installed properly and in 
satisfactory condition

[1]"Left Turn Only" 
signage placed next 
to signal head at end 
of EB Brighton Off 
Ramp was not 
covered, as no traffic 
switch occurred at 
this location. [2] "Left 
Turn / Thru" signage 
placed next to signal 
head at end of WB 
Brighton Off Ramp 
should be a "Left 
Turn Only" signage. 
No through traffic 
allowed during this 
phase. [3] Missing 1 
of 2 "Yield" signs at 
start of WB Brighton 
On-Ramp for traffic 
coming from Baldwin 
Ct. [4] Did not 
relocate "I-70 West 
Traffic Can Use I-25 
Exit" Signage per 
WMT-2133. [5] Did 
not relocate "Stop 
Here on Red" to 
location of new, 
planned Stop Bar per 
RFC Drawing.

NCR 1552 
Created to 
track issue.   

10/10/2019 
10:13:48 
AM -06:00

NC-2 NCR-1552 
Created

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Signs installed properly and in 
satisfactory condition

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/16/2019 
4:28:51 PM -
06:00

Signs installed properly and in 
satisfactory condition

All signs were 
installed properly. 

Conformanc
e

7/15/2019 
9:28:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

All signs placed 
according to plans. 

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Signs installed properly and in 
satisfactory condition

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Signs installed properly and in 
satisfactory condition

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly, and in good 
condition. 

Conformanc
e

8/19/2019 
3:08:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/31/2019 
1:09:09 PM -
06:00

Signs installed properly and in 
satisfactory condition

Signs were properly 
installed. 

Conformanc
e

10/16/2019 
5:55:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly and in 
satisfactory condition

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

Signs installed properly and in 
satisfactory condition

35 mph sign was not 
installed. All type 3 
barriers called out on 
plans to be installed 
at business accesses 
and intersections 
were not installed. 

 Issue 
Addressed

1/23/2020 
9:08:16 AM 
-07:00

Audit 
Commen
t

35 MPH 
was 
installed. 
devices 
were used 
rather than 
type III's for 
ease of 
access and 
delination

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Signs installed properly and in 
satisfactory condition

At the S Stapleton 
and Monaco 
Intersection, the 
north side of the 
intersection Right 
Turn Only sign was 
turned so that it did 
not face oncoming 
traffic. 

  See NCR 
1457

9/16/2019 
5:20:37 PM 
-06:00

NC-2 NCR 1457 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Signs installed properly and in 
satisfactory condition

[1] Sidewalk was not 
properly signed and 
closed on East side 
of Brighton Blvd at 
44th Street. Per 
Sheet WMT-2136A 
(FDC-197) Note 2 
this should have 
been completed. 
[2] "I-70 West Traffic 
Can Use I-25 Exit" 
Signage has not 
been relocated to 
proper position per 
plan. This was 
documented within 
NCR Number 1552. 
Disposition stated 
signage would be 
relocated by October 
11. Has not been 
completed to date. 
[3] I-70 East / West 
Directional Signage 
along NB Brighton 
behind Arrow Board 
was not relocated 
per WMT-2136A.
[4] "National Western 
Parking" Signage 
down and not upright 
per WMT-2136A. 

NCR-1686 
Created to 
Track  

11/27/2019 
7:24:45 AM 
-07:00

NC-2 NCR -1686 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:43 PM -
06:00

Signs installed properly and in 
satisfactory condition

Sign placement was 
not double indicated 
in the morning hours. 
Then observed early 
afternoon that the 
missing sign was 
placed. Note: Sorry 
for the picture quality.

  11/7/2019 
8:51:00 AM 
-07:00

Audit 
Commen
t

Sign 
placement 
was rolled 
over to day 
shift who 
finished 
placing the 
signs.

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:43 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Shadow vehicle #2 
missing per TA-35 of 
CDOT Work Zone 
Safety Guidelines.

  11/7/2019 
8:51:09 AM 
-07:00

NC-2 NCR 1659 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:29:56 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

A TMA was observed 
blocking the right 
lane of I-70 on the 
morning of 9/11/19 
(end of night shift 
beginning 9/10/19). 
This crew was 
working on placing 
drums to close the 
right shoulder of I-70 
where barrier wall 
was removed by 
night shift. This TMA 
did not have a 
second shadow 
vehicle displaying  a 
right lane closed sign 
upstream from the 
TMA closing the lane 
per the approved 
MHT.

  10/4/2019 
3:05:25 PM 
-06:00

NC-2 NCR -1491 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
10:19:38 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

As noted in item 2 
the correct signage 
was not in place for 
the flagger on E 46th 
Ave.

  Closed 9/18/2019 
7:47:39 AM 
-06:00

Audit 
Commen
t

Individual in 
traffic is not 
a certified 
flagger and 
MOT was 
not aware 
therefore 
no signage 
was in 
place

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
10:19:38 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The NB Monaco right 
lane closure at 
Stapleton N did not 
have the proper 
signage & arrow 
boards per the 
approved MHT.

  1469 
created

9/18/2019 
7:47:22 AM 
-06:00

NC-2 NCR-1469 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs conformed to 
MHT. 

Conformanc
e

8/16/2019 
9:26:17 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

All advance warning 
signs were present, 
and followed MHT. 

Conformanc
e

8/14/2019 
6:34:19 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/13/2019 
2:29:08 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Right/Left shoulder 
closed signs were 
not observed. 

  8/20/2019 
4:32:49 PM 
-06:00

Audit 
Commen
t

Shoulder 
closure was 
an 
extension 
of a current 
closures so 
existing 
signage 
was 
sufficient to 
cover the 
closure.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/18/2019 
4:41:01 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The equipment move 
did not have a TMA 
following the slow 
moving vehicle on 
EB I-70

  NCR 1596 12/9/2019 
8:59:11 AM 
-07:00

NC-2 NCR 1596 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
3:28:47 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

(2) The planned 
detour trailblazer 
signs for the WB On 
Ramp closure had an 
East placard on 
them. The plans 
show the placard 
should be West. (3) 
Detour Ahead signs 
were not installed. 
(4) The NB PCMS 
south of 40th was not 
turned on. (5) The 
SB PCMS between 
46th and I-70 was 
missing. 

  confirmed 
NCR

10/11/2019 
8:42:34 AM 
-06:00

NC-2 NCR-1561 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/8/2019 
4:31:05 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The WB Exit 279A 
sign should be 
located in the gore 
per the TCPs to meet 
MUTCD. The sign 
was moved to the 
shoulder of WB I-270 
ramp. Attached is a 
plan sheet and 
photo.

Verified NCR 
1581 was 
opened for 
this issue. 

4/13/2020 
2:10:15 PM 
-06:00

NC-2 see NCR 
1581

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

10/8/2019 
4:31:05 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

(1) The WB Havana 
Exit Only sign was 
placed on the right 
should of WB 
Havana exit after the 
exit. The sign should 
have been placed 
prior to exit giving 
drivers proper 
warning per 
EMT-1839. Attached 
is a photo and the 
plan sheet.
(2) The WB Exit 280 
30mph sign was also 
not installed per plan 
being approx. 200' 
west of the gore. 
Attached is a photo.

Verified NCR 
1581 was 
opened for 
this issue.

4/13/2020 
2:10:19 PM 
-06:00

NC-2 see NCR 
1581

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp: Signs 
conformed to the 
MHT although after 
discussing with the 
MOT team is was 
determined that a 
right lane closure 
with a snake may be 
a better choice due 
to the close proximity 
to the striped reverse 
curve.

  12/12/2019 
10:56:22 
AM -07:00

Audit 
Commen
t

Closures 
are 
reviewed 
with a map 
with MOT 
superintend
ents and 
TCS at 5pm 
each night

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 7/16/2019 
4:07:53 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

No clear detour route 
was provided for 
Oneida St. Detour 
arrow sign was 
placed on removed 
surface, further east 
than road closed 
barrier. Regular 
traffic was observed 
driving past road 
closed barriers, 
through removed 
surface to enter 
Oneida. No detour or 
road closed barrier 
was observed on 
Oneida heading 
North Bound. 

See NCR 
1274

8/14/2019 
7:52:54 AM 
-06:00

Audit 
Commen
t

NCR 1274 
self 
reported

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Two items were 
noticed on the drive 
and sent to the MOT 
team. [1] The PCMS 
for SB Peoria was 
placed further north 
than shown on the 
plans. Having it 
further north may 
reduce its 
effectiveness in 
reaching the majority 
of drivers. [2] The 
detour sign placed 
on I-70 WB directing 
drivers to exit at WB 
Havana was placed 
beyond the exit 
opening. As a result 
drivers were given 
late noticed to exit. 
This sign was also 
placed roughly 26 
(signle lane + aux 
lane) -38' (double 
lane + aux lane) from 
the live lane. It would 
be better to move 
this sign closer to 
traffic and prior to the 
exit opening allowing 
drivers to react.

  closed 9/18/2019 
7:46:32 AM 
-06:00

Audit 
Commen
t

PCMS was 
moved to 
south to 
best reach 
drivers. 
Due to the 
work zone 
the sign 
was farther 
off the road. 
Once work 
was 
completed 
it was 
moved to 
be in the 
correct 
position. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs conform to the 
approved MHT #367 
for I-70 Mainline 
Shutdown btwn 
Steele & I-270.

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

MHT 104: IQC 
inspected the closure 
and failed to notice 
that the first sign was 
the incorrect sign. 
Crews installed a 
Road Work Ahead 
sign instead of a 
Right Shoulder 
Closed Ahead sign 
as shown on the 
MHT. (See items 
attached)

  NCR written 10/23/2019 
10:23:48 
AM -06:00

NC-2 NCR 1213 
was issued 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

MHT 243: The Merge 
sign on the WB 
Peoria Off Ramp was 
only posted on the 
right. In the future the 
merge sign should 
be posted on the left 
and right.

Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signage was in 
conformance.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs conformed to 
those specified in the 
MHTs, including all 
detour signage in 
place. 

Conformanc
e

7/1/2019 
12:48:55 
PM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

6/18/2019 
3:56:06 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

7/1/2019 
8:31:34 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Missing detour for 
NB/SB Steele from 
48th to WB on Ramp. 
As a result traffic was 
detoured west on 
48th through the 
neighborhood. 
Missing message 
board for the WB 
Steele off ramp 
detour per the TCPs.

  Addressed 
through NCR 
1151

4/20/2020 
11:48:50 
AM -06:00

NC-2 This issue 
will be 
resolved 
through 
NCR 1137

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

6/18/2019 
3:56:06 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

All signs were clean 
and visible. 

Conformanc
e

6/19/2019 
3:21:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

TCDs were in good 
working condition.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

MHT 243 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

MHT 104 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

All signs were clean 
and legible. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Signs were observed 
to be clean, legible, 
and in good working 
condition. 

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed
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Central 70 C 0704-241 Sign 
Structure 
Removal

Removal Check that the signs are clean, legible, 
and in good repair.

Sign was removed 
from existing 
cantilever structure, 
and replaced on a 
temporary structure. 

Conformanc
e

11/2/2020 
3:48:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs observed to be 
clean, legible, and in 
good working 
condition. 

Conformanc
e

9/27/2019 
7:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

All signs were clean 
and legible. 

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/16/2019 
4:28:51 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs were legible 
and clean. 

Conformanc
e

7/15/2019 
9:28:37 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

WB I-270 Central 
Park off Ramp to 
Central Park On 
Ramp 

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/25/2019 
3:23:04 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

All signs are clean 
and legible. 

Conformanc
e

7/25/2019 
9:17:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

All signs were clean 
and legible. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/31/2019 
1:09:09 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

10/16/2019 
5:55:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/13/2019 
2:29:08 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

8/13/2019 
8:09:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

All signs were clean 
and legible. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

All signs posted were 
clean and legible. 

Conformanc
e

9/5/2019 
9:42:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Check that the signs are clean, legible, 
and in good repair.

Detour signage in 
place was not 
cleaned properly and 
was not in an 
acceptable condition 
to be used to detour 
traffic during Brighton 
traffic switch 
operations. 

NCR-1686 
Created to 
Track  

11/27/2019 
7:25:59 AM 
-07:00

NC-2 NCR -1686 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Temporary Signage 
properly in place 
appeared to be 
adequately weighted 
and mounted. 

Conformanc
e

11/5/2019 
9:00:44 AM 
-07:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Signs were properly 
mounted or 
weighted. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Signs were properly 
mounted and 
weighted. 

Conformanc
e

9/17/2019 
8:17:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Temporary signs 
were weighted 
properly. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/31/2019 
1:09:09 PM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Signs were properly 
weighted, and 
mounted at correct 
heights. 

Conformanc
e

10/16/2019 
5:55:37 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:55:26 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

WB I-70 Peoria to 
Havana

Conformanc
e

7/26/2019 
9:17:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

All signs were 
weighted properly 
with sandbags.

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Conformance Conformanc
e

7/26/2019 
10:27:25 
AM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Temporary signage 
was observed to be 
properly weighted/ 
supported, mounted, 
and at proper height. 

Conformanc
e

9/23/2019 
12:44:00 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

All signs and 
temporary barriers 
were weighted down 
properly with 
sandbags, or 
mounted securely to 
barrier. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

MHT 104 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
7:22:06 AM -
06:00

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

MHT 243 Conformanc
e

7/2/2019 
9:00:41 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Signs were installed 
properly for 
temporary condition.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Conformance Conformanc
e

7/8/2019 
9:55:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

6/19/2019 
9:11:24 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

IQC failed to identify 
that existing 
conflicting signage 
was not covered.

  1170 2/13/2020 
1:50:54 PM 
-07:00

NC-2 This is 
addressed 
by NCR No. 
1170

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

7/26/2019 
10:51:17 AM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

The existing blue I-
70 East sign on NB 
Peoria was not 
masked.

  closed 9/18/2019 
7:46:35 AM 
-06:00

Audit 
Commen
t

Was 
discussed 
with the 
crew. For 
future full 
closures 
conflicting 
signage will 
be covered 
as needed.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Conflicting signs 
were masked. 

Conformanc
e

8/19/2019 
4:13:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Conflicting signs 
were masked. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed
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Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
3:28:47 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

(1) I-70 East Detour 
signs from a previous 
closure were in place 
creating confusion 
for drivers. 

  confirmed 
NCR

10/11/2019 
8:42:42 AM 
-06:00

NC-2 NCR-1561 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/5/2019 
4:17:46 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

On S Stapleton and 
Monaco, a Left Lane 
Must Turn Left sign 
facing NB Monaco 
was not properly 
masked. 

  See NCR 
1456

9/16/2019 
5:22:19 PM 
-06:00

NC-2 NCR-1456 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:40:54 AM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

On NB Brighton, at 
the WB Off Ramp 
intersection, the left 
turn only sign was 
partially uncovered.

  9/17/2019 
4:58:08 PM 
-06:00

Audit 
Commen
t

Sign was 
rebagged 
9/12/19 as 
the cover 
came loose

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

"Right Lane Must 
Turn Right"  signage 
was not removed or 
covered properly per 
WMT-2136A.

NCR-1686 
Created to 
Track  

11/27/2019 
7:26:24 AM 
-07:00

NC-2 NCR -1686 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Confirm that that sign and barricade 
sheeting placed on the project is in 
compliance with the CDOT Construction 
Zones Retroreflective Sheeting Materials 
Guide.

Appropriate TCDs 
were used.

Conformanc
e

7/2/2019 
9:00:05 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:31:26 PM -
06:00

Fluorescent orange-red or fluorescent 
yellow-green hardhat and vest of the 
proper type of material

On 9/10 the flagger 
was moving a drum 
across the open 
travel lane of 
Stapleton S/E46th in 
front of Eagle Claw 
without a safety vest 
on.

Ncr written  10/2/2019 
8:40:57 PM 
-06:00

NC-2 NCR-1508 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
10:19:38 AM -
06:00

Check that proper flagging methods are 
being used.

The flagger for 
equipment moving 
material across E 
46th Ave did not 
have the proper 
equipment for the 
work, advance 
warning signage, & 
was in a live lane 
without facing traffic.

  1469 
created

9/18/2019 
7:47:26 AM 
-06:00

NC-2 NCR-1469 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:41:30 AM -
06:00

Check that proper flagging methods are 
being used.

Multiple times 
throughout the day, 
flaggers were 
observed either not 
at assigned stations, 
or not actively 
watching for 
oncoming traffic in a 
1 lane road 
operation. 

  See NCR 
1547

10/10/2019 
8:49:45 AM 
-06:00

NC-2 NCR-1547 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:42:04 AM -
06:00

Check that proper flagging methods are 
being used.

Flagger did not use 
paddle provided, 
instead using only 
hand gesture 
motions. Work crew 
foreman instructed 
flagger multiple times 
to move to a more 
visible location, and 
use approved 
flagging methods, 
however flagger did 
not follow 
instructions. 

  See NCR 
1549

10/10/2019 
8:48:40 AM 
-06:00

NC-2 NCR-1549 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/27/2019 
8:42:04 AM -
06:00

Check flagger location as follows: a. 
Flagger facing oncoming traffic? b. Visible 
to oncoming traffic? c. Proper distance in 
advance of work? d. Flagger’s station 
illuminated if working at night?

Flagger was standing 
in shade behind stop 
sign, obstructed from 
traffic. 

  See NCR 
1549

10/10/2019 
8:48:43 AM 
-06:00

NC-2 NCR-1549 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:31:26 PM -
06:00

Check flagger location as follows: a. 
Flagger facing oncoming traffic? b. Visible 
to oncoming traffic? c. Proper distance in 
advance of work? d. Flagger’s station 
illuminated if working at night?

On 9/6 the flagger 
was not at his post 
while equipment & 
personnel were 
occupying the travel 
lane of E 46th Ave. 
Motorists stopped in 
the travel lane due to 
workers and 
equipment in the 
lane. While this was 
occurring the flagger 
was not present. The 
flagger returned to 
his post, finished his 
drink, and then 
started flagging. 
During the flagging 
the flagger walked 
vehicles up and 
around the 
operations. Attached 
is a photo of the 
flagger escorting 
vehicles on foot 
around the operation.

  Ncr written 10/2/2019 
8:41:09 PM 
-06:00

NC-2 NCR-1508 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/10/2019 
12:01:00 PM -
06:00

Check flagger location as follows: a. 
Flagger facing oncoming traffic? b. Visible 
to oncoming traffic? c. Proper distance in 
advance of work? d. Flagger’s station 
illuminated if working at night?

Flagger was not 
present at the NB 
Forest intersection to 
S Stapleton while 
excavator was in 
intersection. As a 
result, no traffic 
control was present 
between equipment, 
work zone, and traffic 
turning onto S 
Stapleton. All 
flaggers left work 
zone at 3:30. At 
approximately 3:30, 
foreman was 
contacted about 
unsafe work zone 
protection, and 
foreman decided to 
stop work 
immediately. 

NCR written 6/3/2021 
12:50:39 
PM -06:00

NC-1 Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:27:58 PM -
06:00

Check flagger location as follows: a. 
Flagger facing oncoming traffic? b. Visible 
to oncoming traffic? c. Proper distance in 
advance of work? d. Flagger’s station 
illuminated if working at night?

No signage was 
used, MHT or LCR 
submitted for flagger 
on S Stapleton and 
Kearney 6 Sept. This 
was first reported by 
department at 1130 
via WhatsApp MOT 
Message Group. 
MOT did not address 
until 530PM 6 Sept, 
however MOT did 
generate an NCR. 

  See NCR 
1447

9/27/2019 
8:10:10 AM 
-06:00

NC-2 NCR -1447 
Created

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Existing concrete 
paving was removed 
by sawing and 
cutting to facilitate 
the operations in a 
neat line. The 
material was 
removed and 
relocated to concrete 
stockpile for concrete 
crushing operations. 

Conformanc
e

11/12/2019 
8:39:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

All concrete was 
stockpiled for 
salvage and the 
sawing/cutting/breaki
ng of concrete was to 
a neat line.

Conformanc
e

11/8/2019 
8:52:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt edge was 
sawcut to facilitate 
controlled breaking 
and removal.

Conformanc
e

8/8/2019 
2:32:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

removed per plan Conformanc
e

10/31/2019 
7:38:46 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

removed per plan Conformanc
e

10/31/2019 
7:39:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Sawcutting and 
removal of asphalt 
and concrete is being 
completed in a neat 
line, and material is 
being loaded, 
stockpiled, and 
salvaged for other 
work where it is 
permissible. 

Conformanc
e

3/3/2020 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Sawcutting of 
existing PCCP 
paving was 
performed in 
conformance with the 
limits needed to 
facilitate the work in 
the area, and future 
work consisting of 
new PCCP. The 
excavated and 
removed concrete 
was relocated by 
haul trucks to 
stockpile to be 
crushed and used 
elsewhere on the 
project where 
appropriate. 

Conformanc
e

9/20/2019 
9:49:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

The area was 
repaved with asphalt, 
covering any 
damage that was 
possibly done by 
barrier wall removal.

Conformanc
e

10/7/2019 
4:07:39 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Millings from 
removed asphalt are 
being utilized 
elsewhere at various 
locations project 
wide for temporary 
stabilized ground for 
parking, laydown 
yards for equipment 
and material, etc. 
Milling is being 
performed in neat 
line up against 
existing curb & gutter 
which is also to be 
removed and 
concrete crushed. 

Conformanc
e

9/6/2019 
9:55:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Demolition of existing 
concrete paving was 
performed per plan 
and material was 
removed from the 
location to be 
stockpiled for future 
concrete crushing 
operations

Conformanc
e

10/1/2019 
4:13:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

removed per plan Conformanc
e

10/31/2019 
7:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was cut in 
clean lines to 
concrete curbs. 
Asphalt removal was 
full depth to 
subgrade. Business 
access routes were 
maintained. 

Conformanc
e

7/22/2019 
7:57:48 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was 
removed to proper 
depth and extents. 

Conformanc
e

8/12/2020 
12:21:15 
PM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal 7/16/2019 
4:07:53 PM -
06:00

It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was cut to 
neat lines at all 
curbs, and ends of 
cut. Asphalt material 
was removed to 
underlying subgrade.

Conformanc
e

7/16/2019 
8:26:15 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Mix Design 
was previously 
reviewed and 
approved by IQC. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
was reviewed and 
approved by IQC.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design used was 
reviewed and 
approved by IQC.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design was reviewed 
and approved by 
IQC.

Conformanc
e

7/31/2019 
7:46:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The mix design was 
reviewed and 
approved by IQC. 
See the attached 
documents.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Mix Design 
has been reviewed 
and approved by 
IQC. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix design 
was previously 
reviewed and 
accepted by IQC. 

Conformanc
e

8/26/2019 
4:30:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete has been 
reviewed and 
approved by IQC. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
was reviewed and 
approved by IQC.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
was reviewed and 
approved by IQC.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The contractor used 
a IQC reviewed and 
approved concrete 
mix design.

Conformanc
e

7/22/2019 
12:35:36 
PM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix design 
has been reviewed 
and approved by 
IQC. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix design 
has been reviewed 
and approved by 
IQC. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design was reviewed 
and approved by 
IQC.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Mix Design 
for Class D has been 
reviewed and 
approved by IQC. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The mix design for 
the concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

<div>The concrete 
mix design being 
uses was reviewed 
and approved by 
IQC.</div>

Conformanc
e

9/17/2019 
9:39:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Mix Design 
has been reviewed 
and approved by 
IQC. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design has been 
reviewed and 
approved by IQC.

Conformanc
e

3/12/2021 
1:16:02 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete places has 
been reviewed and 
approved by IQC.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete Mix Design 
(9608828) has been 
reviewed and 
approved by IQC and 
Third Party (UPRR).

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Class D mix design 
was approved in 
Aconex by IQC. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design used is an 
IQC approved 
design.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design used is less 
than two years old.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design being used is 
not more than 2 years old.

Mix Design being 
used is not more 
than 2 years old. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

The Concrete mix design being used is 
not more than 2 years old.

Please reference 
comment #1. The 
new mix design and 
substitution was 
approved through 
RFC-000155.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Concrete mix design being used is 
not more than 2 years old.

The BD mix design 
was approved within 
the last two years.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Concrete mix design being used is 
not more than 2 years old.

<div>The concrete 
mix design being 
used is less than two 
years old.</div><div>
</div>

Conformanc
e

9/17/2019 
9:39:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

Concrete mix design 
being utilized is not 
more than 2 years 
old. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 
two years old.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

Concrete mix design 
to be utilized is not 
more than 2 years 
old. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 
two years old.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is not more 
than two years old 
according to the mix 
design sheet.

Conformanc
e

7/22/2019 
12:35:36 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 2 
years old.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures The Concrete mix design being used is 
not more than 2 years old.

Concrete mix design 
is not more than two 
years old. 

Conformanc
e

8/26/2019 
4:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

Concrete Mix Design 
being utilized is not 
more than two years 
old. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The Concrete mix design being used is 
not more than 2 years old.

The mix design was 
approved on 
9/7/2018. See 
comment #1 
attachments.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

I checked the 
concrete mix design 
and it was less than 
2 years old.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than two years 
old.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Concrete mix design being used is 
not more than 2 years old.

Concrete Mix Design 
being utilized is not 
more than two years 
old. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than two years 
old according to the 
mix design sheet.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The use of approved accelerating, 
retarding or hydration stabilizing 
admixtures to existing mix designs will be 
permitted at the discretion of IQC when 
documentation includes the following:
(1) Manufacturer’s recommended dosage 
of the admixture
(2) A letter stamped by the Concrete Mix 
Design Engineer approving the changes 
to the existing mix design.

Use of modified S-40 
Concrete Mix for Fly 
Ash, Air Content, and 
Admixtures was 
reviewed and 
approved by IQC and 
Third Party UPRR. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Batch Tickets have 
been collected for 
each truck. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Batch tickets were 
collected by PC. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

I observed the 
contractor collecting 
batch/delivery tickets 
for each load of 
concrete and none 
were rejected.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected 
batch/delivery tickets 
for each load of 
concrete and none 
were rejected.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected both of the 
batch/delivery tickets 
and no concrete 
trucks were rejected.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

I observed the 
contractor collecting 
batch/delivery tickets 
and there were no 
trucks without tickets.

Conformanc
e

7/22/2019 
12:35:36 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Batch tickets were 
collected by the 
contractor for each 
load of concrete (3). 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Each load had a 
batch ticket that was 
collected and there 
were no loads that 
arrived without a 
ticket.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Contractor has 
collected all batch 
tickets from concrete 
trucks. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Required information 
is provided on each 
batch ticket from 
each truck driver. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Required information 
as listed within the 
requirement were 
provided on each 
batch ticket. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

The correct 
information was 
provided on the 
tickets that I 
observed.

Conformanc
e

7/22/2019 
12:35:36 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

I checked the three 
concrete tickets and 
the information in the 
specifications was 
included on each 
ticket.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Rail

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

The checked several 
of the tickets and the 
correct information 
was supplied on 
each ticket.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Batch ticket with 
completed 
information was 
supplied by trucker. 

Conformanc
e

8/16/2019 
9:27:06 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 808 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Batch tickets were 
supplied with 
necessary 
information. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor was 
adding the correct 
information to all of 
the tickets.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor added 
the correct 
information to the 
batch/delivery tickets 
that I checked.

Conformanc
e

7/22/2019 
12:35:36 
PM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The Contractor was 
adding the required 
information to the 
batch/delivery ticket 
at the placement site.

Conformanc
e

9/17/2019 
9:39:07 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete has been 
placed within the 
allowable timeframe 
for delivering in an 
agitating truck. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete placement 
operations took place 
within the allowable 
timeframe for the use 
of Type D Concrete. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was poured 
within time 
limitations. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was 
rejected due to air 
entrainment 
requirements, and 
time requirements to 
add admixtures to 
mix. 

Conformanc
e

8/16/2019 
9:27:07 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within allowable 
timeframes. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete placed 
within allowable 
timeframe limits. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Cover Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

The mixing truck was 
discharged within 
spec and within the 
90 minute time 
frame.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete mixed entirely in a stationary 
mixer and delivered to the job in a truck 
mixer shall be remixed for a minimum of 
20 revolutions of the mixing drum at 
mixing speed at the job site prior to 
discharge.

The truck remixed its 
load before it was 
discharged into the 
pump truck.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mixed entirely in a stationary 
mixer and delivered to the job in a truck 
mixer shall be remixed for a minimum of 
20 revolutions of the mixing drum at 
mixing speed at the job site prior to 
discharge.

Concrete Mixer 
Truck remixed a 
minimum of 20 
revolutions at mixing 
speed upon arrival to 
the site, prior to any 
discharge. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

When water was 
added to the mix at 
the site, a minimum 
of 20 revolutions of 
the mixer at mixing 
speed was 
performed prior to 
retesting of the 
concrete properties 
(slump, air, etc.). 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Cover When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

5 gallons was added 
to each truck and the 
load was remixed 
before discharge.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

All of the trucks that I 
checked had a water 
measuring device in 
functioning in a 
proper manner.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

All the concrete 
trucks that I 
observed had a 
functioning water 
meter in good 
condition.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

I checked several of 
the trucks and a 
water measuring 
device in good 
condition was on 
each truck.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

The Contractor had 
one load of concrete 
arrive at the project 
with low air. The 
same type air 
admixture used at 
the batch plant was 
added to that load 
and mixed according 
to specifications, 
bring the air content 
into the required 
range.

Conformanc
e

9/17/2019 
9:39:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight and 
sufficiently rigid to 
resist distortion due 
to the pressure of the 
concrete and other 
incidental loads such 
as vibration.

Conformanc
e

9/17/2019 
9:39:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight and 
sufficiently rigid to 
prevent distortion 
due to the pressure 
of the concrete and 
other loads including 
vibration.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms placed around 
the column cages 
are mortar tight and 
sealed to ensure no 
distortion due to the 
pressure of the 
concrete within the 
forms. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Some of the 
overhang forms were 
not mortar tight but 
were monitored by 
Lawrence while over 
areas with traffic. 
The contractor 
should seal these in 
the future as there 
was some confusion 
with IQC about 
having a MRR and a 
materials certification 
for the sealing 
material.

  The issue 
was 
acknowledge
d.

6/18/2019 
6:49:00 AM 
-06:00

Audit 
Commen
t

Acknowled
ged 
discussed 
in the Deck 
De-brief 
meeting. 

Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight 
throughout the 
placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms installed were 
mortar tight and 
sufficiently rigid 
enough to prevent 
distortion due to 
concrete loading 
during placement 
operations. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The side and 
overhang forms were 
mortar tight, and 
sufficiently rigid and 
braced to prevent 
distortion.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I checked the forms 
and all were mortar 
tight, sufficiently rigid 
and shored to 
prevent distortion 
due to the pressure 
of the concrete and 
other loads including 
vibration.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 817 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms observed to 
be mortar tight and 
adequate enough to 
prevent distortion 
due to the pressure 
of the concrete and 
other loads during 
placement 
operations and the 
curing process. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The barrier rail forms 
being used were 
made of steel and 
were mortar tight and 
sufficiently rigid to 
prevent distortion of 
any kind.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are sufficiently 
rigid to prevent 
distortion during the 
placement 
operations, and 
throughout the curing 
process. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were installed 
to be sufficiently rigid 
to prevent distortion 
throughout the 
concrete placement 
operations and 
curing. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I checked the forms 
as I was checking 
the rebar and they 
were mortar tight and 
sufficiently braced to 
prevent distortion 
from any loads.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
observed to be 
mortar tight.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight and rigid.

Conformanc
e

2/24/2020 
3:41:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are sufficiently 
rigid and mortar tight 
to best prevent 
distortion from 
concrete loads 
within. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

it was observed that 
all forms were mortar 
tight before and 
during placement of 
concrete.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The structural slab 
edge forms were 
rigid. Due to the 
nature of the 
placement, the 
edges were not 
mortar tight. The 
gaps between the 
girders were filled 
with backer rod 
and/or expansive 
foam which were 
mortar tight. 
Reference photos in 
comment #5.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and sufficiently 
rigid to prevent any 
distortion due to 
pressure loads within 
the formwork during 
concrete placement 
operations. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms are mortar 
tight and sufficiently 
rigid to prevent 
distortion.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and of sufficient 
strength/bracing for 
the loads incidental 
to concrete 
operations.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and rigid. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight and rigid.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms have been 
well maintained and 
constructed to 
prevent opening of 
joints. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
constructed so that 
joints would not 
open. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms are 
maintained to 
prevent opening of 
joints due to 
shrinkage of any 
lumber. Twisted wire 
loops are not being 
used to hold forms in 
place. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

The forms that were 
used were metal. 
Opening of the form 
joints was not 
observed during my 
observation.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms are being 
maintained to 
prevent the opening 
of joints. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms being utilized 
for the pier cap are 
being maintained. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

The forms used were 
made of metal and 
bolted together, 
preventing the 
opening of any joints.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms maintained to 
prevent opening of 
joints, and to ensure 
quality finished 
product. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Metal forms are 
being utilized for 
placement of 
concrete for 
columns. These 
forms have been 
maintained to 
prevent any chance 
of opening of joints 
due to shrinkage of 
the lumber. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

"The inside surfaces 
of the forms have all 
been cleaned and 
any dirt or material 
prior to the 
placement of 
concrete. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were mostly 
clean but we had the 
contractor do some 
additional cleaning 
during the rebar 
inspection.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and adequate for 
placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
clean and the 
contractor sprayed 
the ground with water 
to prevent it from 
absorbing moisture 
from the concrete.

Conformanc
e

9/17/2019 
9:39:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean. Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside of forms are 
cleaned of all dirt and 
foreign material prior 
to placement around 
cage. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surface of 
the forms had been 
cleaned and I 
observe no 
deleterious materials 
in them.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms used were 
of all new material 
and were clean.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
diaphragms and top 
of deck were cleaned 
and free of foreign 
debris prior to 
concrete placement. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Surfaces of the 
formwork are being 
maintained, and 
cleaned of all excess 
material prior to 
concrete placement. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
cleaned of all excess 
material prior to the 
placement of 
concrete. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I checked the forms 
before the concrete 
pour started, and all 
were clean of any 
deleterious materials.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I received a phone 
call from IQC 
inspector Alex 
Chapman on 
Monday, July 15th at 
6:13pm. He had 
finished his IQC 
inspection just prior 
to the phone call. 
Removing debris 
from the placement 
area was his biggest 
take away form his 
inspection. When I 
arrived onsite at 
6:30am the following 
day. The crew had 
removed all of the 
foreign material. 

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

All surfaces of the 
forms were clean 
and free of foreign 
materials.

Conformanc
e

2/24/2020 
3:41:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside of forms were 
cleaned of foreign 
material, including 
any dirt or debris, 
prior to any concrete 
placement. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
are cleaned of dirt 
and foreign material, 
including trash. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

before concrete 
placement started 
the crew cleaned all 
trash and foreign 
objects out from the 
forms.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The formed areas 
were clean and free 
of foreign material. 
(Abutment 1  & 3 
Diaphragms, Pier 2 
Closure Pour)

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
prior to placement. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of forms were clean 
and free of any 
deleterious materials.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms have been 
cleaned of all foreign 
material. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms are 
clean and free of 
deleterious materials.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

All the surfaces of 
the forms were clean 
and free of foreign 
materials.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The inside of the 
forms were coated in 
form oil before the 
forms were installed 
on Wednesday, 
10/23/2019.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Form surfaces have 
a thorough coating of 
an approved form oil 
from the approved 
products list.

Conformanc
e

1/15/2020 
2:14:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Form oil used to 
thoroughly coat the 
formwork to be 
removed. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
coated in form oil 
before the placement 
of concrete.

Conformanc
e

2/24/2020 
3:41:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

From visual 
observation, form oil 
was adequately 
sprayed across the 
form surface.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

I checked the forms 
before the pour and 
all had been liberally 
coated with a form oil 
from the approved 
list.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

An approved form oil 
was used to coat the 
forms prior to use. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The contractor 
sprayed the 
overhang and edge 
forms with an 
approved form oil.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly treated 
with oil prior to use 
and placement of 
concrete. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

There was left over 
form oil from a 
previous placement. 
Form oil was not 
adequately sprayed 
across the contact 
area. 

  7/15/2019 
4:29:58 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. PC will 
discuss 
with the 
foreman 
during pre 
pours.   

Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
thoroughly with an 
approved form oil.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Form oil applied as 
required on all 
column forms. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete operations 
did not begin until all 
work connected to 
placement of the 
column cage, 
splicing, and 
placement of forms 
was completed and 
inspected by IQC. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All of the forms were 
connected 
appropriately. All 
embedded items 
were secure well 
before the 
placement. The 
placement was 
originally scheduled 
for Monday, June 
24th at 12:00pm. 
From form layout 
issues the initial 
scheduled placement 
was cancelled. It was 
rescheduled for 
Tuesday, June 25th 
at 9:00am.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

No concrete was 
deposited in the 
forms until the forms 
were completely built 
and finished.

Conformanc
e

9/17/2019 
9:39:08 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with constructing the 
forms was completed 
before the placement 
of concrete and all 
embedded rebar was 
placed.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete placement 
commenced only 
after all work 
connected with the 
forms and any other 
additional material 
needed was 
completed. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with constructing the 
forms had been 
completed before 
concrete was placed.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work was 
completed before 
concrete was 
deposited in the 
forms.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
associated with 
activity was 
completed, and 
inspected and 
approved by IQC. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
placed until the 
required work was 
completed and 
approved, including 
material used, and 
clearances once all 
formwork was in 
place. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete placement 
did not begin until all 
forms and material 
were in placed, 
inspected, and 
approved as per the 
plans. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All of the form work 
installation was 
complete before I 
conducted my 
inspection.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All of the forms were 
completed before the 
placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work was 
completed with the 
reinforcement and 
formwork prior to any 
concrete being 
deposited into the 
formwork. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete placement 
operations did not 
commence until all 
material specified on 
the plans was in 
place, and all 
formwork placement 
was completed. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited within the 
formwork until all 
work connected with 
constructing the 
forms and required 
material within has 
been completed, 
inspected, and 
approved by IQC. 
(Pier 4 Shafts 43 & 
44)

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All forms were 
complete prior to the 
placement of 
concrete.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All rebar was placed 
and tied prior to pour. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All the appropriate 
supports and 
connections were 
completed before the 
placement. 

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms included 
chamfer on all 
exterior corners. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms have been 
chamfered per 
approved plan with a 
3" typical at each 
corner. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfers were 
installed on all 
exterior edges, along 
the top, of the 
abutment as shown 
on the plans. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All longitudinal 
corners had a 
chamfered edge.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All chamfered edges 
were placed before 
the placement.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Edge of deck was 
chamfered as shown 
on the plans for 
aesthetics. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All forms had 
chamfer at the top 
and and at all 
corners.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer was 
installed at the top of 
the placement in 
accordance with the 
plans.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Aesthetic 
fenestration in placed 
on each column as 
shown on the plans. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Deck side forms had 
the necessary 
chamfer in the 
correct locations.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal rods inside pvc 
sleeves were used 
as form ties. Once 
the forms are 
removed. The pvc 
sleeves will be cut 
back and filled with 
approved material.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

The concrete forms 
were treated with a 
form release agent 
from the approved 
products list.

Conformanc
e

9/17/2019 
9:39:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms treated with 
approved form oil 
that is compatable 
with finish coatings. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

The forms were 
treated with a form 
oil from the approved 
products list.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms treated with 
form oil compatable 
with form removal. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
moistened prior to 
placement. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

A crew member used 
a power washer with 
a wide angle tip to 
spray all formed 
surfaces as well as 
the girders.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened prior to 
placement. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

The contractor used 
a pressure washer to 
spray a water mist on 
all wood forms 
before concrete was 
placed.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
thoroughly 
moistened with water 
immediately prior to 
concrete placement 
within them. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood form work was 
used to bridge a 
small area. From 
visual inspection, the 
forms were not 
sprayed with water 
prior to placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

All wood forms, 
concrete panels and 
concrete beams 
were thoroughly 
moistened with water 
before placing 
concrete.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All falsework drawings, including 
revisions, shall be prepared by the 
Contractor’s Engineer, shall meet the 
requirements of subsection 601.11, and 
shall be provided by the Contractor to the 
Engineer for record purposes only. The 
drawings shall be signed and sealed by 
the Contractor’s Engineer.

Falsework installed 
for concrete 
placement of the pier 
cap was previously 
provided and 
approved for use. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

Falsework remained 
in place until the 
minimum 0.80f'c  of 
compressive strength 
was obtained by 
maturity meter 
reading. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

Falsework for the 
Clayton Pier #2 Cap 
remained in place 
until minimum 
concrete 
compressive strength 
was achieved. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Girders shall not be erected onto such 
pier caps until the concrete in the cap has 
attained the compressive strength of at 
least 0.80f 'c. (Concrete compressive 
strength shall be determined by maturity 
meters)

Girders were not 
erected onto 
Columbine Pier #2 
Cap until the 
compressive strength 
reached was atleast 
0.80f'c, as read by 
the maturity meters 
in place. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The corrugated metal 
sleeves were placed 
in accordance with 
the plans and 
specifications.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

All of the corrugated 
galvanized steel 
post-tensioning ducts 
were installed to 
plan.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embedded materials 
(expansion joints) 
were placed and 
adequately secured.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Denver Waterline 
block outs, deck 
manhole block outs, 
and light pole rebar 
were installed and 
adequately secured.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The corrugated steel 
post tensioning 
blockout was 
adequately secured 
before placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embedded materials 
and blockouts (deck 
drains and utility 
blockout) were in 
place and adequately 
secured. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

No other block outs 
were required. The 
dance floor support 
block out was 
included in each 
column.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 835 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 F/P/S Wall Walls Drainage and weep holes at proper 
locations and elevations

Wall Drainage holes 
at CIP Wall 401-W2 
were not placed at 
proper locations and 
elevations, resulting 
in holes having to be 
cored. No repair 
procedure in place to 
address these 
incorrect hole voids, 
as well as the 
aesthetics on the 
front face of wall at 
these locations 
where they have 
been plugged.   

NCR 1582 
Created to 
track this 
issue. 

10/8/2019 
12:42:26 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Drainage and weep holes at proper 
locations and elevations

No drainage or weep 
holes were required 
in this placement. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Horizontal joints in adjacent form liner 
sections shall be offset by no less than 
one foot vertically. The form liners shall 
be properly aligned to limit visible 
horizontal and vertical joints in the 
concrete.

All forms were 
placed to ensure all 
horizontal and 
vertical joints were 
aligned.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover At the Pre-pour Conference, the 
Contractor shall submit the location where 
maturity meters will be placed.

A pre-pour inspection 
was completed 
before placement on 
Columns C-23, C-24, 
C-25 and C-26.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

At the Pre-pour Conference, the 
Contractor shall submit the location where 
maturity meters will be placed.

The locations for the 
maturity meters were 
provided in the 
thermal control plan: 
Mid-Center, Top-
Center and Ambient.

  An NCR 
was 
generated.

4/4/2020 
2:14:17 PM 
-06:00

Audit 
Commen
t

NCR 2051 
will address 
all issues 
identified in 
the thermal 
control 
plan.

Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

A maturity meter was 
provided in the 
placement to ensure 
the concrete was 
maintained within the 
prescribed 
temperature range.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Contractor has 
provided maturity 
meters and all 
necessary wires and 
connectors. (Pier 4 
Shafts 43 & 44)

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
placed in forms prior 
to placement. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
included to track 
internal temperature 
during curing.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

A maturity meter was 
place within the 
placement. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Contractor has 
provided and 
installed the maturity 
meter and all 
necessary wires and 
connectors. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided and placed 
maturity meters, 
wiring and all 
necessary 
connectors.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters and 
all necessary wires 
and connectors were 
provided by the 
contractor. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
placed in forms. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters and 
additional wires were 
provided by the 
contractor and 
installed in each 
column. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Concrete 
Cure

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meter, and 
all necessary wires/ 
connections, were 
noted to be installed. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Contractor provided 
the required wires 
and connectors for 
maturity meter in 
place. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

the contractor 
provided a maturity 
mater along with all 
hardware needed. it 
was observed that 
the maturity meter 
was placed on the 
top rebar mat during 
concrete placement.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

I observed a maturity 
meter installed with 
the necessary wiring 
and connectors.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity Meters were 
placed within the 
placement.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Contractor provided 
necessary wires and 
connections for the 
use of maturity 
meters installed. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided all 
necessary wires and 
connectors for the 
maturity meters to be 
installed. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The Contractor 
provided and 
installed maturity 
meters and all 
necessary wiring and 
connectors.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Contractor provided 
all necessary wires 
and connectors 
needed for maturity 
meter installed. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms for Columbine 
Pier #2 Cap were not 
removed until the 
concrete is strong 
enough to withstand 
damage when forms 
are removed. 
Minimum concrete 
strength needed was 
determined by 
maturity meters. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms of the 
structure were not 
removed until the 
concrete was strong 
enough to withstand 
damage. Concrete 
strength was 
determined by 
maturity meters. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were not 
removed until the 
required 
compressive strength 
of at least 1,000 psi, 
as specified for 
column form 
removal. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were not 
removed until the 
concrete was strong 
enough to withstand 
damage, as dictated 
by maturity meters 
installed. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Pier 2 Column forms 
were not stripped 
until minimum 1,000 
psi compressive 
strength was 
obtained. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms are not 
removed until 
concrete 
compressive strength 
is strong enough, as 
determined from 
maturity meters in 
place. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
is being determined 
by maturity meters 
installed in columns.

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Compressive 
strength of concrete 
placed for columns 
being determined by 
maturity meters as 
required. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Concrete 
Cure

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete maturity 
meter installed and 
utilized to determine 
concrete 
compressive 
strength.

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete strength 
was determined by 
maturity meter 
installed, which also 
designated when 
forms may be 
removed. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
to be determined 
with maturity meter 
for the 90' section of 
footer placed this 
date at wall 404-W3. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

The lowest 
compressive 
strength, as read 
from the two maturity 
meters in place, was 
utilized to determine 
when the forms could 
be removed. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
was determined by 
maturity meters.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
was determined by 
maturity meters. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Cylinders were 
created, including 
additional cylinders, 
however, were not 
utilized to determine 
when the forms were 
to be removed. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Cylinders were taken 
during testing, 
however, were not 
used to determine 
when form removal 
could take place. 
This was determined 
through maturity 
meter installed. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Forms were not 
removed based off of 
acceptance cylinders 
for concrete 
compressive 
strength. Only the 
maturity meter will 
control the form 
removal. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Removal of forms did 
not take place until 
required 
compressive strength 
was reached, as 
determined by 
maturity meter in 
place. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Form removal 
operations did not 
proceed until 
minimum 
compressive strength 
was reached per the 
maturity meter. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Removal of forms did 
not proceed until 
maturity meter 
readings were taken 
and concrete was 
noted to be at or 
above minimum 
compressive strength 
required. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Removal of concrete 
forms was 
determined by 
maturity meters and 
no forms were 
removed until 
indicated by the 
readings from the 
meters.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters in 
place controlled field 
operations, including 
when it was 
acceptable to begin 
removal of forms and 
supports. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Forms were not 
removed until the 
maturity meters 
released the work to 
continue for removal 
of forms and any 
falsework. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Removal of forms is 
not commencing until 
maturity meters have 
been read and 
required 
compressive strength 
has been met. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forming materials shall be removed when 
permanent access is available to portions 
of structures.

Forms were removed 
when permanent 
access was 
available, and the 
concrete was cured, 
as determined by the 
maturity meters. 

Conformanc
e

7/22/2019 
1:41:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Deck slab forms between girders shall be 
constructed with no allowance for 
settlement relative to the girders.

Deck slab forms 
were included 
underneath the 
manholes. Bolts 
were drilled through 
the precast deck 
panels to hold the 
plywood flush 
against the 
placement surface.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures the Contractor shall present a concrete 
winter protection plan for acceptance by 
the Engineer.

Winter protection 
plan was discussed 
and approved by IQC 
and EOR during pre-
placement 
conference. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/21/2019 
10:23:43 AM -
07:00

plan shall contain information on the 
number and type of heat sources to be 
used, a sketch detailing the enclosure 
materials, and all other pertinent 
information.

A repair procedure 
for unforeseen drilled 
shaft defects was not 
submitted for 
approval. The work 
progressed without 
the issue being 
properly addressed. 
Please reference the 
attached photos. 

  1798 was 
written

1/2/2020 
9:42:24 AM 
-07:00

NC-2  NCR 1798 
was written 
to track the 
additional 
repairs 
required for 
the lower 
sections of 
this shaft. 

NCR 1579 
was written 
to track this 
shaft back 
in October. 
And the 
Designer 
asked to 
keep it 
open for the 
entire shaft 
excavation. 

Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

Construction joint 
between top of drilled 
shaft and bottom of 
column has been 
adequately cleaned, 
and loose concrete 
removed. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

All of laitance 
concrete was 
removed from the 
secant wall before 
placement.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

A future construction 
joint will be between 
drilled shafts A3-102 
and A3-103. This will 
be the next expected 
placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

There was a 
construction joint 
between drilled shaft 
A3-87 and A3-88. 
The joint was clean. 
The appropriate 
expansion material 
was used at this 
joint. The optional 
construction joint 
between A3-77 and 
A3-78 was not used. 

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

Construction joints 
were clean and free 
of all materials.

Conformanc
e

12/16/2019 
8:19:24 AM 
-07:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:17:33 PM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

Joints were not cut 
per planned location 
in adequate timing, 
resulting in 
uncontrolled 
concrete cracking in 
panels. Joints were 
to be located at half 
panels near crown of 
Brighton Blvd 
between NB and SB 
lanes. 

Panels noted 
were 
removed and 
replaced.   

5/28/2020 
3:16:07 PM 
-06:00

Audit 
Commen
t

Brighton 
has been 
walked with 
CCD and 
any un 
controlled 
cracks we 
find will be 
evaluated 
and most 
likely 
remove and 
replace.

Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

The construction 
joints are in 
compliance with the 
shop drawings. (Plan 
sheet RP-C1-11). 
Between drilled 
shafts A3-102/A3-
103 and A3-107/A3-
107. 5 drilled shafts 
were included in the 
placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

All construction joints 
were placed in 
conformance of the 
RFC plans and shop 
drawings. 

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Construction joints are at approved 
locations on the plans or placing 
schedule.

Construction joint at 
approved location on 
the plans. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The top surface of 
the drilled shaft 
concrete on which 
concrete is to be 
placed for the 
columns was in a 
saturated surface dry 
condition. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The placement was 
not on or adjacent to 
hardened concrete 
surfaces.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The new concrete 
was not place 
directly against an 
adjacent construction 
joint. Expansion 
material was used. 
Reference comment 
#12 above.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway If new concrete if being jointed to existing 
by reinforcing dowels the installation is in 
compliance with 601.12(j).

The installation and 
placement of dowels 
were in compliance 
with Spec.

Conformanc
e

12/16/2019 
8:19:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

If new concrete if being jointed to existing 
by reinforcing dowels the installation is in 
compliance with 601.12(j).

The abutment was 
attached to the 
existing drilled shaft 
projection steel. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete shall not be placed on frozen 
ground.

A heater was used 
over night to heat the 
placement and melt 
any remaining ice 
that was in the 
placement.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be placed on frozen 
ground.

Ground was covered 
with insulated 
blankets and a 
heater running to 
maintain temperature 
requirements within 
the forms. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Concrete shall not be placed on frozen 
ground.

Since the placement 
was on top of the 
drilled shaft, sub-
grade was not 
present. The 
placement area was 
protected with curing 
blankets the night 
before the placement 
since cold weather 
was expected.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

No ice or frost was 
present within the 
placement.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

Area to receive 
PCCP was blanketed 
and kept within 
temperature 
requirements so that 
no ice or frost was 
present. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

Forms were heated 
and blanketed until 
immediately prior to 
pour. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

No ice, snow, or frost 
was present within 
the formwork 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

There was no ice 
found within the 
placement.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Salt shall not be used to thaw ice, snow, 
or frost.

Salt was no 
observed around the 
placement.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Salt shall not be used to thaw ice, snow, 
or frost.

No salt was used to 
thaw any ice, snow, 
or frost. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Salt shall not be used to thaw ice, snow, 
or frost.

No salt was present 
to thaw ice or snow.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete placed in accordance with the 
approved placing sequence

The concrete was 
placed in accordance 
with the approved 
placing sequence

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete placed in accordance with the 
approved placing sequence

Concrete placed in 
accordance with 
approved placing 
plan. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete placed in accordance with the 
approved placing sequence

Concrete placed in 
accordance with the 
approved placing 
sequence. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

Placing sequence 
followed the 
specifications and 
the information 
provided in the Pre-
activity meeting.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in accordance with the 
approved placing sequence

Concrete was placed 
in accordance with 
the approved placing 
sequence. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete placed in accordance with the 
approved placing sequence

The placement 
sequence is in 
Lobato's Process 
Control Plan under 
Appendix 3 & 4. 
(Submittal C70-KIE-
COV-PMP-000003)

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

I observed the first 
two lifts of the 
concrete placement 
in approximately the 
first 50 feet of the 
placement. The 
placing sequence 
was adequate.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete placed in 
accordance with 
approved placing 
sequence. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

The sequence and 
placement of 
concrete was in 
compliance with the 
specification.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete was placed 
in accordance with 
approved placement 
plan. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete placement 
operations followed 
the approved placing 
sequence. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete placement 
followed the 
approved placing 
sequences. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was placed 
using a pump truck 
chute and was not 
dropped from greater 
than 5 feet. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped from more 
than 5 feet during 
placement 
operations. A 
concrete pump truck 
was utilized with an 
additional chute 
attachment to reach 
base of the column. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 
five feet. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
deposited with a 
chute and was not 
dropped more than 
five feet.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
pumped and 
confined by a pipe 
but was not dropped 
more than five feet at 
any time.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The crew used a 
concrete bucket to 
transfer the concrete 
from the chute to the 
point of placement 
within the forms. The 
drop was not higher 
than 5 feet. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete pump truck 
utilized for placement 
operations. Pump 
hose was lowered to 
bottom of columns to 
ensure concrete was 
not dropped more 
than the allowable 5 
feet. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
confined by a tremie 
pipe and was not 
dropped more than 
five feet.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
not dropped more 
that five feet.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

A concrete pump 
truck was utilized 
through out 
placement. 5ft of 
drop was not 
observed during the 
placement.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 
the allowable 5 feet 
into the forms. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

I observed the pour 
and concrete was 
placed by chutes 
from the trucks and 
no concrete was 
dropped more than 
five feet.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete pump 
trucks were used for 
placement. This 
allowed concrete to 
be placed with a 
minimum fall 
distance.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet, and utilized a 
pump truck tremie to 
place concrete as 
near to final position 
as possible. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped from greater 
than 5 feet. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

it was observed that 
concrete was not 
dropped more then 5 
feet during 
placement.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The slab was 4 ft 
thick. The pump 
truck hose was 
maneuvered as close 
as possible to 
minimize the fall 
distance.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Since a pump truck 
was utilized to place 
the concrete. The fall 
distance was 
minimized.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. Concrete pump 
chute was lowered 
into column center 
for concrete 
placement, and was 
brought up slowly as 
the concrete 
operation proceeded. 
(Pier 4 Shafts 43 & 
44)

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
pumped into form. 
Pump tube was less 
than 5 feet from 
bottom of form. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as near to final 
position as possible. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as close to 
final position as 
possible from pump 
chute. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Since a pump truck 
was utilized the 
concrete was placed 
near its final position.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Care was taken to 
ensure concrete was 
deposited as near to 
final position as 
possible. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

The concrete was 
deposited as close to 
the final position as 
possible. 

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as near to final 
position as 
reasonably possible, 
given space 
requirements in 
trench. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 857 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as near to 
final position as 
possible. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as near to 
final position as 
possible within the 
forms. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

By using a concrete 
pump truck, the 
concrete was placed 
with accuracy.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as close to 
final position as 
possible. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

By using a concrete 
pump truck, the 
placement of the mix 
within the forms was 
extremely accurate. 

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

All concrete was 
placed near its final 
position.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

The deposit of 
concrete was 
adequate. A vibrator 
was used to fully 
consolidate the 
concrete.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the 
contractor placing 
concrete as near to 
the final position as 
possible and not 
using vibrators to 
drag the concrete to 
the final position.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the pour 
and the concrete was 
placed at or near its 
final position and 
was not moved with 
a vibrator.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as near to 
final position as 
possible during deck 
placement. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
using a pump truck 
and was placed as 
close to final position 
as possible. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited in the 
forms from the chute 
as close to final 
position as possible

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No materials used to 
place the concrete 
were made of 
aluminum.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum 
placement tools were 
observed.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum placing 
materials were 
witnessed.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum 
placement devices 
were observed 
during the 
placement.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Pipe was cleaned 
prior to placement. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All pipes used for 
placement were 
clean and good 
working order.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

The concrete bucket 
that was used for the 
placement was 
clean. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Concrete chute used 
for placement was 
maintained clean and 
free from coatings of 
hardened concrete. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chutes and pipes 
were clean. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in 18 inch layers. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete placement 
operations were 
followed as set forth 
in the placing 
sequence and 
specifications. 
Horizontal layers of 
not more than 18" 
thick was followed, 
and each layer was 
vibrated and 
consolidated so as to 
avoid a construction 
joint with preceding 
layers. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
conforming to the 
maximum of 18" 
thick. Each layer was 
vibrated to ensure 
proper consolidation 
to avoid construction 
joints with preceding 
layers. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

All concrete lifts were 
placed less that 18" 
thick. 4 lifts were 
used to fill the entire 
placement volume. 
Adequate 
penetration of the 
vibrator between lifts 
to minimize a cold 
joint was observed. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Contractor placed 
concrete in maximum 
of 18" lifts. Each 
layer was vibrated 
and so consolidated 
to prevent the 
formation of 
construction joints 
with preceding layers 
placed. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal lifts not 
exceeding 18" in 
thickness. Each layer 
was consolidated to 
avoid any formation 
of a construction joint 
in the preceding 
layer. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not exceeding 18 
inches, and 
consolidated to 
ensure no formation 
of construction joints 
with a preceding 
layer. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

During my 
observation, all 
concrete lifts that 
were placed at 18 
inches.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

The concrete lifts 
were placed at 
around 3 ft. IQC and 
the foreman were 
notified right away. 
The remaining 
concrete was placed 
with the appropriate 
lift thickness. Please 
reference the 
attached pictures.

Addressed 4/20/2020 
11:11:28 
AM -06:00

Audit 
Commen
t

Noted. Lift 
thickness 
was 
addressed 
in the field. 
It is my 
understandi
ng that 
proper 
consolidatio
n was 
achieved. 

Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was not 
placed in greater lifts 
than 18" thick, and 
each layer was 
adequately 
consolidated in order 
to avoid the 
formation of 
construction joints 
from the preceding 
layer. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not exceeding more 
than 18" in thickness. 
Each concrete layer 
was consolidated to 
prevent formation of 
construction joint 
with the preceding 
layer. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
and vibrated in layers 
less than 18 inches. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

The columns were 
placed in 3 equal lifts 
and consolidated 
appropriately.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surfaces 
were thoroughly 
worked during 
placement with 
appropriate and 
approved methods to 
ensure a smooth 
finish. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surfaces of 
concrete were 
thoroughly worked to 
produce a smooth 
surface by forcing 
the coarse aggregate 
from the surface and 
bringing mortar 
against the forms. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Approved floats, 
levels, and other 
hand tools were used 
to work surface. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/5/2019 
4:14:47 PM -
06:00

The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surface of 
collar was minimally 
worked with shovels, 
no use of concrete 
trowels or other hand 
finishing tools were 
observed. 

  9/16/2019 
5:03:33 PM 
-06:00

Audit 
Commen
t

PC and IQC 
discussed 
these field 
concerns in 
the 
drainage 
task force 
meeting on 
Mondays at 
10 AM

Closed
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Central 70 C 0704-241 Substructu
re

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The surface of the 
concrete was 
adequately worked 
and finished during 
placement with 
approved hand tools. 
A smooth finish was 
formed, that was free 
from water, air 
pockets, and 
honeycombing. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surface of 
the concrete was 
thoroughly worked to 
a smooth surface 
during placement to 
best prevent air 
pockets or 
honeycombing. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

All external surfaces 
were thoroughly 
worked during 
placement, to bring 
mortar up against all 
forms and produce a 
smooth finished 
surface. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The concrete that 
was placed in the 
diaphragms and 
closure pour at pier 
two in multiple lifts. 
The rest of the deck 
was placed in one 
uniform placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

A mechanical 
vibrator with 
appropriate 
technique was 
observed to remove 
any possible surface 
distress. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The external surface 
of the concrete was 
thoroughly worked 
during placement by 
approved tools.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Top surface of 
abutment cap at 
Clayton was 
thoroughly worked 
during placement 
and finished with 
approved tool types 
to force coarse 
aggregate from the 
surface in order to 
produce smooth 
finish on surface. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

All external surfaces 
of concrete were 
thoroughly worked to 
best force all coarse 
aggregate from the 
surface to bring 
mortar against the 
forms and produce a 
smooth finish that 
was substantially 
free from water and 
air pockets. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was being 
consolidated with 
suitable mechanical 
vibrators. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The contractor used 
suitable mechanical 
vibrators that had 
been certified for the 
vibration frequency.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed
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Central 70 C 0704-241 Concrete 
Cure

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Suitable vibrators 
were available and 
utilized to 
consolidate the 
concrete. Backup 
vibrators were 
available should they 
be needed. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Suitable mechanical 
vibrators were 
utilized throughout 
concrete placement 
operations. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
adequately vibrated. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated using a 
suitable mechanical 
vibrator operating 
within the concrete.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Appropriate vibration 
techniques were 
utilized during the 
placement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete placed was 
consolidated with a 
suitable mechanical 
vibrator as required. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated with 
suitable vibrators 
operating within the 
concrete. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Suitable mechanical 
vibrators were used 
to consolidate the 
concrete. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
adequately 
consolidated with 
suitable vibrators 
operating within the 
concrete. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Mechanical vibrators 
were used to 
consolidate the 
concrete.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

All consolidation was 
completed with the 
use of a mechanical 
vibrator. Two 
different vibrators 
with varying head 
sizes were available.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated by 
mechanical vibrators 
and no supplemental 
hand spading was 
needed.

Conformanc
e

7/16/2019 
7:28:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Mechanical vibrators 
were used to 
consolidate the 
concrete. 

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly vibrated. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete 
consolidated with 
suitable mechanical 
vibrators (2).

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated with 
suitable mechanical 
vibrators operating 
within the concrete. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Mechanical vibrators 
were used to 
consolidate each lift.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The columns were a 
vertical placement 
and using a vibrator 
to induce flow wasn't 
a concern.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into 
position. Concrete 
was placed as close 
to final position as 
possible. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used a means of 
causing flow of 
concrete to move 
into a position. 
Concrete was placed 
as close to final 
position from end of 
concrete pump 
chute. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were 
operated in a smooth 
vertical motion to 
prevent flowing or 
running. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The vibrators were 
inserted into the 
concrete with an up 
and down vertical 
movement. This 
minimized the lateral 
movement of the 
concrete.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means of 
moving concrete into 
position, instead of 
placing concrete as 
close to final position 
as possible. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
push concrete into 
position. Concrete 
was placed as near 
to final position as 
possible. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means of 
causing concrete to 
flow or run into 
position. Concrete 
was placed from the 
pump as close to 
final position as 
possible. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The vibrators were 
inserted and 
removed in one solid 
vertical moment. No 
lateral movement 
was witnessed 
during my 
observation.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Appropriate 
penetration and 
removal of the 
vibrator was 
observed. 

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means of 
moving or pushing 
concrete into place. 
The concrete pump 
truck chute was used 
to place concrete as 
close to final 
position. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
push concrete into 
position. Concrete 
was placed as close 
to final position from 
pump truck chute. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were only 
used to consolidate 
and not to move 
concrete.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
run into position. 
Concrete was placed 
as near to final 
position as possible. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

The contractor only 
used water from a 
pressure washer to 
spray a mist in the air 
above the concrete 
to prevent 
evaporation.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

No water was added 
to the surface of the 
concrete as a 
finishing aid.

Conformanc
e

6/18/2019 
8:30:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Additional finishing 
aids were not added 
to the surface of the 
concrete to assist in 
finishing operations. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Finishing aids were 
not added to assist in 
finishing of concrete 
operations. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

I saw the foreman 
direct a worker to 
directly spray water 
on the concrete in 
front of the screed 
rollers, so I talked 
with Jamiee 
Ganzhorn of 
Lawrence and had 
this stopped.

  The issue 
was 
acknowledge
d.

6/18/2019 
6:49:25 AM 
-06:00

Audit 
Commen
t

This was 
discussed 
in the Deck 
De-brief 
and the pre 
activity for 
the 270 
deck 
placement. 
Fogging 
systems will 
be in place 
to replace 
lost 
moisture. 

Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

No water was used 
on the surface of the 
concrete as a 
finishing aid.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

No water or finishing 
aids were witnessed 
during my 
observation. 
Reference Comment 
#34. 

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Minimal amounts of 
water was used to 
aid in the finishing of 
the concrete surface. 
No adverse affects of 
the additional water 
were observed 
during my post 
placement 
inspection. 
Reference the 
attached photos.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Water / finishing aids 
were not utilized to 
assist in finishing 
operations. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

The Contractor shall provide fogging 
equipment and keep the concrete surface 
moist at all times by fogging with an 
approved atomizing nozzle until the 
curing material is in place.

The contractor only 
had a water hose 
with a spray nozzle 
and I told Jamiee 
Ganzhorn that they 
needed real fogging 
equipment such as a 
pressure washer 
spraying the air 
above the concrete.

    The issue 
was 
acknowledge
d.

6/18/2019 
6:49:33 AM 
-06:00

Audit 
Commen
t

This was 
discussed 
in the Deck 
De-brief 
and the pre 
activity for 
the 270 
deck 
placement. 
Fogging 
systems will 
be in place 
to replace 
lost 
moisture. 

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Contractor shall provide fogging 
equipment and keep the concrete surface 
moist at all times by fogging with an 
approved atomizing nozzle until the 
curing material is in place.

Contractor provided 
fogging equipment to 
keep the surfaces 
moist at all times 
until the curing 
material could be in 
place. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
between the 
allowable 
temperature 
requirements of 50-
90 degF. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
between the 
allowable 
temperature 
requirements of 50-
90 DegF. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Concrete mix temperature is between 50 
and 90 degrees F

The concrete 
temperature was with 
specifications.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature is 
between the 
allowable 
temperature 
requirements. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Concrete mix temperature is between 50 
and 90 degrees F

The concrete 
temperature was 
within the 
appropriate limits.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
between the 
allowable range of 50
-90 degF. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperatures were 
within the allowable 
tolerances of 50 to 
90 degF. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
within allowable 
range. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
within the allowable 
temperature range, 
as approved by 
UPRR. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
within the required 
range. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix was 
poured at 
approximately 87 
degrees, as tested 
by IQC. 

Conformanc
e

8/19/2019 
8:29:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Adam Mercers 
guidance. The 
concrete would build 
up on the surface of 
the wire mesh and 
rebar. The crew 
would use the 
vibrator to vibrate the 
concrete through the 
mesh and rebar. This 
caused some 
segregation. After 
Adams suggestion, 
the crew started to 
use shovels to move 
the concrete so no 
further segregation 
would take place.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner which 
best avoids 
segregation and 
displacement of 
reinforcement. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner which 
best avoided 
segregation and 
displacement of any 
reinforcement. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Reinforcement was 
not displaced during 
pour, and mix was 
not segregated. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner to best 
avoid segregation 
and displacement of 
any reinforcement. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner to best 
avoid segregation 
and displacement of 
reinforcement. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner to best 
avoid segregation or 
displacement of 
reinforcement. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

The concrete bucket 
allowed for a solid 
flow to the point of 
placement which 
minimized 
segregation and 
rebar displacement.

Conformanc
e

6/26/2019 
3:59:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete operations 
observed to place in 
a manner to best 
avoid segregation of 
the concrete, as well 
as displacement of 
the rebar column 
cage. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

The concrete was 
placed in a manner 
that avoided 
segregation and 
displacement of 
reinforcement.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placed 
following approved 
placement 
procedure, and in a 
manner to avoid 
segregation / 
displacement of 
reinforcement. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in manner to best 
avoid segregation, as 
well as displacement 
of reinforcement. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner to best 
avoid segregation 
and displacement of 
reinforcement. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures All surfaces have been finished properly All surfaces have 
been finished 
properly. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures All surfaces have been finished properly Surfaces were 
finished properly on 
the top surface. 

Conformanc
e

7/8/2019 
3:51:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All surfaces have been finished properly All surfaces were 
finished properly. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

All surfaces have been finished properly The top surface of 
the abutment was 
finished 
appropriately.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All surfaces have been finished properly Surfaces have been 
finished properly. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway All surfaces have been finished properly All surfaces were 
finished properly. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed by 
pumping and 
discarding enough 
concrete to produce 
uniform mix exiting 
the end of the pump. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The first 0.25 cyd of 
concrete was 
discarded.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Priming the pump 
into an approved 
concrete clean out 
was observed.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump truck was 
primed and 
discarded to ensure 
a uniform concrete 
mix exited the pump 
during placement 
operations. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Concrete pump truck 
was primed by 
pumping and 
discarding enough 
concrete from the 
first truck to ensure a 
uniform mix would be 
exiting the pump 
during placement 
operations. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

the contractor used a 
pump truck for the 
placement and was 
primed in a washout.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump Truck Chute 
was primed with 
atleast 0.25 CY of 
concrete and 
discarded prior to 
concrete placement 
operations. This 
allowed for a uniform 
mix to exit the pump 
during placement in 
the columns. 

Conformanc
e

7/9/2019 
11:25:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed at 
the contractors 
expense by 
discarding enough 
concrete to produce 
a uniform flow of 
concrete from 
discharge end of 
pump. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 877 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

I observed the 
concrete pump 
operator prime the 
pump into a waste 
container and the 
volume was over 
0.25 CY and 
sufficient to get good 
concrete out of the 
pump.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump was 
primed correctly and 
there was a uniform 
mix exiting the pump 
afterwards.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Concrete pump truck 
primed its chute prior 
to concrete 
placement 
operations began at 
the columns. 

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 6/11/2019 
3:36:41 PM -
06:00

Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water was added 
to the hopper after 
placement 
commenced.

Conformanc
e

6/7/2019 
9:36:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

I observed no water 
being added to the 
concrete pump 
hopper.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not added 
directly into the 
concrete hopper after 
placement began. 

Conformanc
e

8/26/2019 
4:31:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water adjustment 
was witnessed 
during my 
observation.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No additional water 
was added to the first 
5 concrete loads I 
witnessed.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water was added 
directly to the hopper 
after the placement 
started.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water was added 
directly into the 
concrete pump 
hopper after 
placement 
operations began. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
in a manner to 
produce a 
continuous stream of 
concrete during 
placement 
operations. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The truck spacing 
and concrete 
placement was 
appropriate to 
maintain a 
continuous stream of 
concrete.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
stopped when the 
concrete load was 
tested and when the 
pump hose would 
transition between 
the columns for each 
lift.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous 
concrete stream was 
witnessed for each 
load of concrete. The 
truck spacing was 25 
minutes.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The concrete pump 
was operated in a 
manner to best 
ensure a continuous 
stream of concrete 
during placement. 

Conformanc
e

7/22/2019 
1:43:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
operated in a 
continuous stream. 
The only times the 
discharge from the 
truck stopped was 
due to testing the 
beginning and the 
required random 
truck.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
with a continuous 
stream of concrete 
being produced. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
so that a continuous 
stream was 
produced. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Concrete pump 
operated in one 
continuous operation 
so that a continuous 
placement of 
concrete is achieved.

Conformanc
e

6/6/2019 
10:56:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

No metal pump lines 
or couplings came in 
contact with the 
forms during the 
placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

A rubber hose was 
attached to the pump 
truck. So no adverse 
affects to the epoxy 
coated reinforcing 
were observed.

Conformanc
e

7/18/2019 
11:39:17 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

The discharge end of 
the pump was as 
close to bridge deck 
elevation as 
possible. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls 11/15/2019 
12:37:31 PM -
07:00

This work consists of constructing a 
permanent soil nailed wall (also referred 
to as ground nail wall) as specified herein, 
and as shown on the plans. Temporary 
soil nail walls and the final facing are not 
covered in this specification. The work 
includes:

No RFC Wall 
Standard Detail to be 
found to depict a wall 
transition from 
Caisson Wall to Soil 
Nail Wall which 
exists East of 
Monroe Bridge after 
Wall Shaft C127. The 
closest RFC 
Standard Detail can 
be found on Sheet 
WS708. See 
attached for 
differences between 
RFC and Shop 
Drawings. What has 
been installed to date 
does not conform to 
the shop drawings 
either. 

NCR 1771 
created to 
resolve 
issue.    

12/20/2019 
8:14:02 AM 
-07:00

NC-2 NCR 1771 
was written 
to track the 
design 
issue

Closed

Central 70 C 0704-241 Cap 
Beams

Walls 11/15/2019 
12:37:31 PM -
07:00

This work consists of constructing a 
permanent soil nailed wall (also referred 
to as ground nail wall) as specified herein, 
and as shown on the plans. Temporary 
soil nail walls and the final facing are not 
covered in this specification. The work 
includes:

RFC Plan Sheets 
and Shop Drawings 
depict expansion 
joints in place. No 
expansion joints 
observed to be in 
place through the soil 
nail wall shotcrete 
placed to date. See 
attached for RFC & 
Shop Drawing. 

NCR 1771 
created to 
resolve 
issue.    

12/20/2019 
8:13:58 AM 
-07:00

NC-2 NCR 1771 
was written 
to track the 
design 
issue

Closed

Central 70 C 0704-241 Cap 
Beams

Walls 11/15/2019 
12:37:31 PM -
07:00

This work consists of constructing a 
permanent soil nailed wall (also referred 
to as ground nail wall) as specified herein, 
and as shown on the plans. Temporary 
soil nail walls and the final facing are not 
covered in this specification. The work 
includes:

Reinforcement 
installed for cap 
beam does not 
match RFC Plans. 
See attached for 
differences between 
RFC and Shop 
Drawings. 

 NCR 1771 
created to 
resolve 
issue.   

12/20/2019 
8:14:05 AM 
-07:00

NC-2 NCR 1771 
was written 
to track the 
issue

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Soil nail bars were 
properly stored and 
no damage was 
noticed prior to 
installation.  

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 881 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Soil nail bars were 
properly stored and 
did not appear to 
have any damage.  

Conformanc
e

5/28/2020 
2:49:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Bars were properly 
stored. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Bars were stored 
adequately. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Bars exhibiting abrasions, cuts, welds, 
weld splatter, corrosion, or pitting shall be 
replaced.

No damaged bars 
were used. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Bars exhibiting abrasions, cuts, welds, 
weld splatter, corrosion, or pitting shall be 
replaced.

Bars did not exhibit 
any cuts, corrosion, 
etc.  

Conformanc
e

5/28/2020 
2:49:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Bars exhibiting abrasions, cuts, welds, 
weld splatter, corrosion, or pitting shall be 
replaced.

Bars did not exhibit 
any pitting, corrosion, 
etc.  

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork During construction of the soil nail wall, 
excavation not associated with the soil 
nail wall construction shall not be 
performed within a horizontal distance 
equal to the total height of the final soil 
nail wall face excavation.

Only excavation for 
wall was performed 
within required 
distance. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Each lift excavation shall be completed to 
the final wall excavation line and 
shotcrete applied in the same work shift, 
unless otherwise approved by the 
Engineer. Application of the shotcrete 
may be delayed up to 24 hours if the 
Contractor can demonstrate that the delay 
will not adversely affect the excavation 
face stability.

Excavation for wall 
face and shotcrete 
was completed the 
same day. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail length and drill hole diameter 
used shall be those necessary to develop 
the specified load capacity to satisfy the 
acceptance criteria, but not less than the 
lengths or diameters shown on the plans.

Nail length and hole 
were in conformance 
with specifications. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail length and drill hole diameter 
used shall be those necessary to develop 
the specified load capacity to satisfy the 
acceptance criteria, but not less than the 
lengths or diameters shown on the plans.

Length of soil nails 
matched plans.  

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

soil nail location 
matched the 
submitted installation 
plan.  

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
according to plans. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
according to plans. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

The drilling 
equipment and 
methods matched 
the installation plan.

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Drilling muds or other fluids shall not be 
used to removed cuttings.

No fluids were used 
to remove cuttings. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be as shown on the 
plans.

Bars were installed 
per plans. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Provide centralizers per Section 504.03 
(e).

Centralizers were 
used. 

Conformanc
e

5/19/2020 
2:36:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Provide centralizers per Section 504.03 
(e).

Centralizers were 
installed on nails. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Provide centralizers per Section 504.03 
(e).

Centralizers were 
provided and utlized.  

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

Hole was grouted 
within acceptable 
time frame. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected at 
lowest point of hole. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected 
through a grout tube. 
 

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 883 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

Hole was filled in 1 
continuous 
operation. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls 11/15/2019 
12:37:31 PM -
07:00

Wall Drainage Network. All elements of 
the wall drainage network shall be 
installed and secured as shown on the 
plans. The drainage network shall consist 
of installing geocomposite strip drains, 
PVC connection pipes, wall footing drains, 
and weepholes as shown on the plans. 
Exclusive of the wall footing drains, all 
elements of the drainage network in the 
current lift shall be installed prior to 
shotcreting.

Reinforcement 
installed at drainage 
inlet locations around 
10" PVC does not 
match RFC Plans. 
See attached for 
differences between 
RFC and Shop 
Drawings. 

NCR 1771 
created to 
resolve 
issue.   

12/20/2019 
8:14:10 AM 
-07:00

NC-2 NCR 1771 
was written 
to track the 
design 
issue

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Undisturbed gun 
finish was applied.  

Conformanc
e

5/28/2020 
2:49:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Shotcrete finish was 
an undisturbed gun 
finish. 

Conformanc
e

4/6/2020 
7:09:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Slopes were free of 
all deleterious 
material prior to 
placement of topsoil. 

Conformanc
e

8/12/2020 
12:33:36 
PM -06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7/16/2019 
4:05:44 PM -
06:00

Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

All debris was 
removed from slope 
prior to placement of 
topsoil

Conformanc
e

7/16/2019 
7:23:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Lopes are free of 
debris, brush, and 
stones larger than six 
inches.

Conformanc
e

1/8/2020 
3:46:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Slopes were free of 
debris, brush, and 
stones larger than six 
inches.

Conformanc
e

1/8/2020 
3:46:53 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 884 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Slope was free of 
debris, roots, and 
brush.

Conformanc
e

1/6/2020 
3:21:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Slopes were free of 
debris, roots, and 
brush.

Conformanc
e

1/6/2020 
3:21:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Slopes were free of 
debris. roots, brush, 
and stones.

Conformanc
e

1/6/2020 
3:20:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork All topsoil shall be placed at the minimum 
depth as specified in the plans and evenly 
distributed.

Topsoil was placed 
per plans. 

Conformanc
e

8/12/2020 
12:33:36 
PM -06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Topsoil shall not be over compacted. Topsoil was not over 
compacted. 

Conformanc
e

8/12/2020 
12:33:36 
PM -06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7/16/2019 
4:05:44 PM -
06:00

Topsoil shall not be over compacted. Topsoil was not 
overly compacted. 

Conformanc
e

7/16/2019 
7:23:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7/16/2019 
4:05:44 PM -
06:00

Topsoil shall be placed at final grade 
allowing for adequate drainage. 
Grades/Slopes are within conformance 
and tolerances.

Topsoil was placed 
to proper grade to 
allow for adequate 
drainage. 

Conformanc
e

7/16/2019 
7:23:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Topsoil shall be placed at final grade 
allowing for adequate drainage. 
Grades/Slopes are within conformance 
and tolerances.

Topsoil was placed 
at final grade. 
Adequate drainage 
was kept. 

Conformanc
e

8/12/2020 
12:33:36 
PM -06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7/16/2019 
4:05:44 PM -
06:00

Topsoil shall be placed at locations and to 
the thickness provided in the Contract and 
shall be keyed and tracked to the 
underlying material without creating a 
compacted surface by the use of harrows, 
bulldozers, rollers, or other equipment 
suitable for the purpose.

Tracked equipment 
was used to track 
material to 
underlying subgrade 

Conformanc
e

7/16/2019 
7:23:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7/16/2019 
4:05:44 PM -
06:00

After placement of topsoil, all BMP's were 
in place to ensure slope stability.

Silt fence was placed 
perpendicular to 
slope at bottom of 
grade to ensure 
slope stability. 

Conformanc
e

7/16/2019 
7:23:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork After placement of topsoil, all BMP's were 
in place to ensure slope stability.

BMP's are in place Conformanc
e

1/15/2020 
2:05:35 PM 
-07:00

C Closed
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Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork Permanent stabilization shall begin within 
48 hours after topsoil placement, soil 
conditioning or combination thereof starts 
and shall be pursued to completion.

Permanent 
stabilization in 
progress

Conformanc
e

1/15/2020 
2:05:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 7/16/2019 
4:05:44 PM -
06:00

Permanent stabilization shall begin within 
48 hours after topsoil placement, soil 
conditioning or combination thereof starts 
and shall be pursued to completion.

Temporary 
stabilization was 
observed with 
tracking/surface 
roughening. IQC 
stated plans were in 
place for permanent 
seeding in 
September. 

  11/1/2021 
7:48:32 AM 
-06:00

Audit 
Commen
t

Acknowled
ged! 

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 1/6/2020 
4:03:53 PM -
07:00

Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

Inspector onsite to 
review and approve 
construction.  
Outstanding 
Punchlist items 
remain to be 
completed

Conformanc
e

1/2/2020 
9:41:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

Jerry (Denver Water) 
was onsite to inspect 
crossing of 46th

Conformanc
e

6/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

DWD inspector has 
performed inspection

Conformanc
e

4/15/2020 
9:40:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 1/6/2020 
4:03:53 PM -
07:00

***When Applicable see PA Schedule 
10A.10.4.08 Denver Water Engineering 
Standards including Materials 
Specifications and Standard Drawings***

Outage Schedule 
had completion date 
of 10/31/19.  Actual 
completion was 
11/19/19.  KMP did 
not request an 
extension, or give 
notice of delayed 
schedule, prior to 
deadline.

  1877 
written

2/13/2020 
1:40:42 PM 
-07:00

NC-2 NCR 1877 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Trench shall be excavated to a width 
sufficient to allow for proper jointing of the 
water line and thorough compaction of the 
backfill material in accordance with 
Section 206.

trench was properly 
excavated and 
backfilled to reopen 
46th

Conformanc
e

6/24/2019 
3:26:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer shall be thoroughly compacted 
as required. All joints, connections, valves 
and fittings shall be watertight.

Testing has not been 
performed, but all 
fittings seem properly 
installed

Conformanc
e

6/24/2019 
3:26:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Top 6" of the existing subgrade shall be 
reconiditioned by blading and rolling.

Top 6" of existing 
subgrade was 
recondition by 
blading and rolling.

Conformanc
e

8/8/2019 
2:31:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Sufficient water shall be added to meet 
density requirements.

Sufficient water was 
used and density 
tests performed 
passed.

Conformanc
e

8/8/2019 
2:31:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Sufficient water shall be added to meet 
density requirements.

Water was added 
and density tests met 
the requirements.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface tested for smoothness and 
density prior to application of any base 
course material.

Surface was tested 
using a 10' 
straightedge and 
density were 
performed and 
passed.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface tested for smoothness and 
density prior to application of any base 
course material.

Surface was density 
tested prior to 
placing base course.

Conformanc
e

10/7/2019 
10:04:24 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface tested for smoothness and 
density prior to application of any base 
course material.

Surface was tested 
by IQC for 
smoothness and 
density.

Conformanc
e

9/17/2019 
9:37:11 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Surface properly 
maintained. Base 
course was placed 
with the same day 
subgrade was 
finished.

Conformanc
e

9/17/2019 
9:37:11 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Base course was 
placed within the 
same work day.

Conformanc
e

10/7/2019 
10:04:24 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Surface was 
maintained until base 
course was placed.

Conformanc
e

8/8/2019 
2:31:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Surface was 
maintained, and 
base course 
placement began the 
same day.

Conformanc
e

10/7/2019 
4:05:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Water applied for moisture and density 
control, as dust palliative, and for 
prewetting shall be free from injurious 
matter.

Only potable water 
from the water trucks 
were used to control 
dust and adjust 
moisture content of 
subgrade. 

Conformanc
e

12/12/2019 
9:08:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Sprinkling equipment shall deliver uniform 
and controlled distribution of water without 
ponding or wahsing.

Water trucks used 
controlled spray 
heads attached to 
front and rear of 
vehicles. 

Conformanc
e

12/12/2019 
9:08:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Materials for the base course shall be 
ABC Class 6, meeting the gradation 
requirements and have a resistance value 
of at least 78 when tested by the Hveem 
Stabilometer method.

Materials utilized for 
placement and 
compaction 
operations 
conformed to the 
required ABC Class 
6 roadway base. 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Materials for the base course shall be 
ABC Class 6, meeting the gradation 
requirements and have a resistance value 
of at least 78 when tested by the Hveem 
Stabilometer method.

Material for the base 
course conforms with 
the required ABC 
Class 6, including 
gradation 
requirements, etc. 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Materials for the base course shall be 
ABC Class 6, meeting the gradation 
requirements and have a resistance value 
of at least 78 when tested by the Hveem 
Stabilometer method.

Material placed for 
base course was in 
compliance with spec 
and met gradation 
requirements.

Conformanc
e

8/8/2019 
2:29:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Materials for the base course shall be 
ABC Class 6, meeting the gradation 
requirements and have a resistance value 
of at least 78 when tested by the Hveem 
Stabilometer method.

Material was tested 
and submitted 
through aconex. 
(Crushed ABC)

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Acceptance based upon random samples 
taken from each lift.

Random samples 
were taken.

Conformanc
e

8/8/2019 
2:29:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Portland Cement shall conform to 
subsection 701.01.

Material was tested 
and submitted. 
(Crushed ABC)

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Thickness was 
compacted to meet 
the 6" lift thickness

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Only one lift of 4" 
compacted base 
course required per 
plan. Depth did not 
exceed 6". 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Contractor was 
placing 2 three inch 
lifts and compacted.

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Base course 
compaction did not 
exceed 6"

Conformanc
e

9/5/2019 
11:50:06 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Compacted base 
course did not 
exceed 6"

Conformanc
e

11/11/2019 
3:09:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

No thick lifts were 
witnessed during 
base course 
placement.

Conformanc
e

9/5/2019 
11:50:06 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Only one lift of 4" 
compacted base 
course required per 
plan. Depth did not 
exceed 6".

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

No lifts placed 
exceeded 6"

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Maximum compacted thickness of any 
one layer shall not exceed 6".

One layer of 4" 
compacted ABC 
Class 6 material was 
put into place 
throughout this block, 
and fine graded to 
required elevation 
while ensuring 4" of 
material throughout. 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Thickness was 
compacted to meet 
the 6" lift thickness

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Base course was 
compacted in 6" lifts.

Conformanc
e

10/7/2019 
10:04:04 
AM -06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

All lifts place were 
noticed to be 6" 
compacted.

Conformanc
e

8/8/2019 
2:29:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Vibratory or special compacting 
equipment is used, depth of single layer 
may be increased to 8" provided density 
is still achieved and written approval is 
given.

Vibratory compacting 
equipment utilized to 
ensure proper 
compaction was 
achieved. 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Vibratory or special compacting 
equipment is used, depth of single layer 
may be increased to 8" provided density 
is still achieved and written approval is 
given.

Vibratory compacting 
equipment was 
utilized for 
compaction effort to 
ensure density was 
achieved. 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

Aggregate mixed 
prior to placement 
during loading on 
trucks.

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

ABC was properly 
mixed and was 
homogeneous.

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

PC/IQC was present 
during the 
compaction and 
testing of base.

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

All density tests 
performed passed.

Conformanc
e

8/8/2019 
2:29:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

All density tests 
performed passed.

Conformanc
e

10/7/2019 
10:04:04 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Denisities performed 
and passed.

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction of single 
lift was performed 
until density of not 
less than 95% of 
maximum density 
was achieved. 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Required moisture 
density of not less 
than 95% of 
maximum density 
was achieved. Proof-
roll of areas to 
receive concrete 
paving performed 
prior to concrete 
placement. 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Density tests were 
performed and 
passed per spec.

Conformanc
e

11/11/2019 
3:09:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Optimum moisture 
content was 
achieved.

Conformanc
e

11/11/2019 
3:09:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture content 
within the allowable 
tolerance of optimum 
moisture content. 
Surface of the base 
layer is being 
maintained leading 
up to placement of 
concrete paving. 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture content was 
within the allowable 
+/- 2% of optimum 
moisture content. 
Base course layer 
was maintained 
throughout 
compaction 
operations. 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 891 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture content did 
not exceed +/- 2% of 
optimum moisture.

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

All tests performed 
passed density and 
moisture content.

Conformanc
e

8/8/2019 
2:29:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Test showed +/- 2% 
of optimum moisture.

Conformanc
e

10/7/2019 
10:04:04 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

PC/IQC was present 
to confirm moisture.

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

The base appeared 
uniform.

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was performed 
uniformly during 
compaction 
operation.

Conformanc
e

8/8/2019 
2:29:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Water truck was on 
site and being used.

Conformanc
e

10/7/2019 
10:04:04 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Water truck was 
used to perform 
moisture conditioning 
during compaction.

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was performed 
uniformly during 
compaction 
operations, and 
maintained prior to 
PCCP paving 
operations. 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Moisture conditioning shall be performed 
uniformly during compaction.

Moisture is being 
provided uniformly 
during compaction 
operations, and 
thoroughly worked 
into base layer.

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Water truck was on 
site performing 
moisture 
conditioning.

Conformanc
e

11/11/2019 
3:09:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was being performed 
during compaction.

Conformanc
e

9/5/2019 
11:50:06 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface base course 
was tested with a 10' 
straightedge and 
witnessed.

Conformanc
e

9/5/2019 
11:50:06 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Base course was 
tested and accepted 
by IQC prior to 
concrete pavement 
being placed. 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Base course layer 
was tested with a 10' 
Straightedge by IQC, 
to approve the area 
prior to any 
application of PCCP. 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Base course was 
tested with 10' 
straightedge. Low 
spots were observed 
and fixed by the 
contractor.

Conformanc
e

8/15/2019 
1:06:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

10' straightedge was 
used and areas were 
corrected.

Conformanc
e

10/7/2019 
10:04:04 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

IQC confirmed 10' 
straight-edge was 
performed.

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

IQC confirmed 10' 
straight-edge was 
performed.

Conformanc
e

7/8/2019 
9:53:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

Variation of the 
straightedge 
between any two 
points did not exceed 
1/4". 

Conformanc
e

10/14/2019 
3:22:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

IQC performed 10' 
Straightedge testing 
and accepted the 
grade after no points 
of contact were 
observed to exceed 
1/4". 

Conformanc
e

6/9/2020 
11:22:32 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

Delineators. Barrier delineators 
should match the 
respective striping, 
whether yellow of 
white. Not all 
delineators currently 
do so. Additionally, 
inadequate amount 
of delineators 
currently installed. 

NCR 1553 
Created to 
track issue.   

10/10/2019 
10:15:28 
AM -06:00

NC-2 NCR-1553 
Created

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Spacing, location, color of reflectors and 
placement of delineator posts shall be as 
shown on the plans.

Reflector strips were 
placed according to 
specification and 
plans. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed on barriers. 

Conformanc
e

8/19/2019 
3:08:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
4:00:40 PM -
07:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Barrier reflector 
strips installed on 
barrier west of 
Leyden do not have 
proper reflector 
strips. 

  Reflectors 
fixed 17 Jan

1/23/2020 
9:08:30 AM 
-07:00

Audit 
Commen
t

Fixed the 
following 
night

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Barrier reflector 
strips were installed 
according to 
specifications. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

11/21/2019 
3:46:54 PM -
07:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips on 
the left barriers were 
missing at random 
locations, as well as 
on last three barrier 
segments. 

  12/3/2019 
4:06:34 PM 
-07:00

Audit 
Commen
t

Reflectors 
are 
monitored 
and tracked 
as part of 
the MOT 
teams on 
going 
maintenanc
e list. 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed as per 
standards. 

Conformanc
e

8/19/2019 
4:13:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed according to 
M&S standards. 

Conformanc
e

7/16/2019 
9:32:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed according to 
specifications. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed
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Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

9/30/2019 
8:30:14 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Barrier reflector 
strips should match 
the respective 
striping, whether 
yellow of white. Not 
all reflector strips 
currently do so. 
Reflector strips 
should be addressed 
that are not fully 
attached to barrier 
sides. 

NCR 1553 
Created to 
track issue.   

10/10/2019 
10:15:55 
AM -06:00

NC-2 NCR-1553 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/3/2019 
1:20:49 PM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector Strips were 
installed according to 
requirements. 

Conformanc
e

7/3/2019 
1:15:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

6/28/2019 
3:29:32 PM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector Strips were 
installed on both 
sides of temporary 
barrier to CDOT 
Specifications. 

Conformanc
e

6/25/2019 
10:45:15 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:08 PM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Barrrier Reflective 
strips were beginning 
to tear off of barrier. 
Yellow strips were 
also installed on right 
side throughout 
barrier run. 

 See NCR 
1617

11/6/2019 
1:12:41 PM 
-07:00

NC-2 NCR 1617 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Barrier reflector 
strips were installed 
per specifications on 
all temporary barrier. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:33:35 PM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
either not present, 
not installed correctly 
with respect to color, 
or beginning to tear 
off of barrier. See 
pictures attached to 
requirement 1. 

  9/24/2019 
7:41:20 AM 
-06:00

NC-2 NCR 1494 
was written 
to resolve 
the barrier 
and closure 
issues at S 
Stapleton 
and 
Kearney

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed according to 
plan. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

8/29/2019 
8:50:29 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Approximately 170 
feet of barrier on the 
northern end does 
not have reflector 
strips. IQC has 
documented and 
issued an NCR. 

  12/9/2019 
4:42:15 PM 
-07:00

Audit 
Commen
t

IQC was 
informed 
that the 
barrier was 
going to be 
remedied 
that night.  
The barrier 
reflector 
were 
placed that 
night and 
verified by 
IQC the 
following 
day.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:33:12 AM -
06:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

On the northeast 
corner, the first 100 
feet of barrier are 
missing reflector 
strips at random. 

  Barrier 
Strips 
attached

11/11/2019 
8:00:47 AM 
-07:00

Audit 
Commen
t

Reflector 
strips were 
attached as 
needed

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
installed according to 
specifications. 

Conformanc
e

1/13/2020 
8:10:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

Curb and Gutter 
grade was excavated 
and compacted 
according to 
specifications. 

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

6" Curb and Gutter - 
2' Catch Pan was not 
tied in to match 
existing curb and 
gutter at Romantix 
(Sta. 505+49.92). 

NCR 1994 
Created to 
track this 
issue.   

2/10/2020 
7:52:35 AM 
-07:00

NC-2 NCR 1994 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway 9/30/2019 
3:26:14 PM -
06:00

The section will be as shown on the plans. Per RDCR-002 (See 
Attached), Curb 
Ramp per CCD DWG 
7.1 was to be 
installed by the WB 
Brighton On-Ramp. 
6" Curb with 2' Catch 
Pan was installed 
instead.  

 NCR 1633 
Created.  

10/24/2019 
1:37:09 PM 
-06:00

NC-2 NCR 1633 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (d) Ground conditions suitable? Subgrade conditions 
were suitable for 
curb and gutter. 

Conformanc
e

11/7/2019 
9:21:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Straight metal forms 
were used and set to 
proper grade and 
alignment. 

Conformanc
e

1/13/2020 
8:10:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb sections were 
constructed in 10 
foot to 12 foot 
sections, per CCD 
specifications. 

Conformanc
e

1/13/2020 
8:10:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Joints were tooled 
every 10 feet. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Joints were cut at 10 
feet, with appropriate 
jointing at the curb 
ramps. 

Conformanc
e

4/6/2020 
7:10:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb was 
constructed in 
uniform lengths of 
10'.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Expansion joints. Expansion joints shall 
be formed at the intervals shown on the 
plans using 1/2 inch preformed expansion 
joint filler. When the curb is constructed 
adjacent to or on concrete pavement, 
expansion joints shall be located opposite 
the expansion joints in the pavement.

Expansion joints 
were placed at 
proper points. 

Conformanc
e

4/6/2020 
7:10:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Expansion joints. Expansion joints shall 
be formed at the intervals shown on the 
plans using 1/2 inch preformed expansion 
joint filler. When the curb is constructed 
adjacent to or on concrete pavement, 
expansion joints shall be located opposite 
the expansion joints in the pavement.

Expansion joint 
material was placed 
at proper lengths. 

Conformanc
e

1/13/2020 
8:10:08 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 11/7/2019 
11:40:19 AM -
07:00

Expansion joints shall be installed 
between concrete curb and any fixed 
structure or bridge. Expansion joint 
material shall extend the full depth of 
contact surface.

NCR being 
generated to track 
issue of missing 
expansion board 
material through full 
depth of curb and 
gutter. Material 
should be been 
extended from 
roadway PCCP 
through C&G. (Block 
2515)

NCR 
Number 
1711 
Created to 
track this 
issue. 

11/11/2019 
12:35:34 
PM -07:00

NC-2 Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete mix was 
within specifications. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete mix was 
tested and 
acceptable. 

Conformanc
e

4/6/2020 
7:10:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Approved mix design? Approved standard 
Class D mix design 
was used.

Conformanc
e

1/13/2020 
8:10:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

(a) Approved mix design? Approved mix design 
by IQC is used for 
concrete curb and 
gutter. 

Conformanc
e

1/27/2020 
10:58:50 
AM -07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

(b) Test requirements met? Testing requirements 
were met during 
concrete pour. 

Conformanc
e

1/27/2020 
10:58:50 
AM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? PC and IQC 
achieved passing 
tests on concrete 
used.

Conformanc
e

1/13/2020 
8:10:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? Test requirements 
were met and 
passed.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Finish accomplished without use of 
water?

 Finish accomplished 
without use of water.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

(e) Finish accomplished without use of 
water?

The use of water was 
not used when 
finishing operations 
were on going. 

Conformanc
e

1/27/2020 
10:58:50 
AM -07:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

(g) Cold weather protection necessary? The use of blankets 
was in conformance 
with cold weather 
protection for the 
concrete curb and 
gutter. 

Conformanc
e

1/27/2020 
10:58:50 
AM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (g) Cold weather protection necessary? Cold weather 
protective blankets 
were used to cover 
curb. 

Conformanc
e

1/13/2020 
8:10:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing material was 
applied after 
slipforming. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing compound 
was used to cure 
concrete. 

Conformanc
e

1/13/2020 
8:10:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curb was cured after 
placement was 
finished.

Conformanc
e

4/6/2020 
7:10:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

(f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

Approved curing 
compound utilized for 
curing process of  
curb and gutter. 

Conformanc
e

1/27/2020 
10:58:50 
AM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

Curing compound 
was applied at 
appropriate time and 
rate.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Grade trimmed to correct cross-slope 
and elevation?

Grade was trimmed 
to proper size. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Gradeline correct per grade stakes? Grade line was set 
properly to stakes. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 901 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Pan constructed to spill or catch per 
typical section?

Pan was constructed 
to catch per typical 
section. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Pan constructed to spill or catch per 
typical section?

Pan was constructed 
per plans and typical 
section.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Alignment correct? Alignment was 
correct per stakes. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (g) Extruded sections meet plan typical? Extruded section met 
plan typical. 

Conformanc
e

4/2/2020 
6:51:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (g) Extruded sections meet plan typical? Extruded sections 
met plan typical.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Surface Tolerance. The Engineer may 
determine that the exposed surfaces of 
the concrete curb, gutters, or combination 
curb and gutter shall be tested with a 10 
foot straightedge laid along the exposed 
surfaces in a longitudinal direction. The 
Contractor shall furnish an approved 10 
foot straightedge and provide an operator 
to aid the Engineer in testing the exposed 
surfaces. All surfaces shall be measured 
in a longitudinal direction. Deviation of 
any exposed surfaces in excess of that 
specified shall be corrected at the 
Contractor's expense.

Exposed longitudinal 
surfaced were tested 
with a 10' 
straightedge.

Conformanc
e

4/14/2020 
12:28:12 
PM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Surface Tolerance. The Engineer may 
determine that the exposed surfaces of 
the concrete curb, gutters, or combination 
curb and gutter shall be tested with a 10 
foot straightedge laid along the exposed 
surfaces in a longitudinal direction. The 
Contractor shall furnish an approved 10 
foot straightedge and provide an operator 
to aid the Engineer in testing the exposed 
surfaces. All surfaces shall be measured 
in a longitudinal direction. Deviation of 
any exposed surfaces in excess of that 
specified shall be corrected at the 
Contractor's expense.

Flare on west facing 
curb ramp of 
southeast corner was 
found to have a 
minor dip in the lower 
section. After 
conversation with 
IQC and CCD, CCD 
stated they did not 
have issue with flare. 

Field 
Resolved

4/6/2020 
7:10:18 AM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/6/2019 
12:05:47 PM -
07:00

This work consists of the construction of 
bituminous or concrete sidewalks, 
bikeways, and curb ramps in accordance 
with these specifications and in 
conformity with the lines and grades 
shown on the plans or established.

Per CCD Std. Dwg. 
7.0a General Notes 
for Curb Ramps, 
Note 13 states all 
curb ramps shall be 
constructed with 
tactile warnings 
(truncated dome 
panels). Panels shall 
be installed across 
the full width of the 
ramp, and set so that 
the closest point or 
points are 6" from 
grade break at 
bottom of the ramp 
(flowline). 
Additionally, water 
observed to be 
ponding at curb ramp 
by EB Off Ramp. 
Area should be 
addressed to allow 
for free flow to inlet. 

NCR-1686 
Created to 
Track  

11/27/2019 
7:27:04 AM 
-07:00

NC-2 NCR -1686 
Created

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

8/21/2019 
7:09:03 AM -
06:00

This work consists of the construction of 
bituminous or concrete sidewalks, 
bikeways, and curb ramps in accordance 
with these specifications and in 
conformity with the lines and grades 
shown on the plans or established.

During pre-opening 
walkthrough, a need 
for an ADA ramp was 
expressed in the 
North side of the 
pedestrian access for 
the bridge. This ramp 
was not constructed 
prior to opening, as 
discussed in  
walkthrough. As of 
10:00AM 20 Aug, 
ramp has not been 
constructed. 

  1389 
written.

9/4/2019 
8:34:45 AM 
-06:00

NC-2 NCR 1389 
was written 
to track and 
remediate 
this issue. 

Closed

Central 70 C 0704-241 Flatwork Roadway This work consists of the construction of 
bituminous or concrete sidewalks, 
bikeways, and curb ramps in accordance 
with these specifications and in 
conformity with the lines and grades 
shown on the plans or established.

Sidewalk was 
constructed 
according to plans. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Subgrade was in 
conformance with 
203 specification. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2/1/2020 
5:39:58 PM -
07:00

Subgrade graded and compacted 
properly?

Subgrade compacted 
and graded 
adequately. 

Conformanc
e

1/27/2020 
10:58:50 
AM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Straight wood forms 
were used for 
placement. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

Foundation and 
forms were 
moistened prior to 
placement. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Approved mix design? Mix design was 
approved by IQC 
prior to placement. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Test requirements met? IQC and PC 
achieved passing 
tests on mix. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Properly consolidated? Concrete was 
properly rodded and 
forms were tapped to 
consolidate concrete.

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Concrete was 
properly finished. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Acceptable finish achieved? Acceptable finish 
was achieved. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Edged where required? Edges were tooled 
where required. 

Conformanc
e

2/27/2020 
6:46:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

This works consists of constructing 
pneumatically applied concrete onto 
designated surfaces at locations and 
thicknesses with lines and dimensions 
shown on the plans or as designated by 
the Engineer.

Work consists of 
applying shotcrete 
for the first lift at 
caisson wall 302-W1 
(West of York St) in 
compliance with the 
thickness and 
dimensions shown 
on the plans, as 
shown on Sheet 
WS208A, Table 2.

Conformanc
e

10/2/2019 
12:23:56 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Design mix approved or prepackaged 
material on Approved Products List?

Design mix was 
approved by IQC and 
is on the Approved 
Products List for 
concrete mix 
designs. 

Conformanc
e

10/2/2019 
12:23:56 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

The maximum aggregate size in shotcrete 
shall be 1/2 inch.

Maximum aggregate 
size in the approved 
shotcrete mix design 
(MM 7782E) does 
not exceed the 
allowable 1/2 inch. 

Conformanc
e

10/2/2019 
12:23:56 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

The maximum aggregate size in shotcrete 
shall be 1/2 inch.

The maximum size 
aggregate allowable 
was confirmed to be 
1/2".

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Submittals. The following documents and 
shop drawings shall be submitted in 
accordance with subsection 105.02. 
Shotcrete shall not be placed on the 
project before the submittals have been 
reviewed and approved by the Engineer.

Necessary submittals 
have been included, 
and reviewed and 
approved by IQC. 

Conformanc
e

10/2/2019 
12:23:56 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

Shotcrete mix design 
has been reviewed 
and approved by 
IQC. 

Conformanc
e

10/2/2019 
12:23:56 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

The mix design was 
approved and 
received by the 
department on 
10/1/2018.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Shotcrete Application Method Statement. 
The Shotcrete Application Method 
Statement shall indicate dry-mix process 
or wet-mix process and shall include 
drawings and notes describing 
equipment, procedures and sequences 
for shotcrete production, application, 
curing plan, and applicable 
manufacturer's literature and 
recommendations.

Shotcrete Application 
Process Control Plan 
includes a statement 
for wet mix process, 
and the nozzlemen 
are certified for this 
type of vertical work. 

Conformanc
e

10/2/2019 
12:23:56 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

The Shotcrete Application Statement shall 
also include written documentation that 
verifies the qualifications of the 
nozzlemen that will be performing the 
work. All nozzlemen shall have had at 
least one year of experience in the 
application of shotcrete and hold a current 
certification for ACI Shotcrete Nozzleman 
for the methods and orientations to be 
used.

Documentation 
included within the 
Process Control Plan 
for Shotcrete 
Lagging at Caisson 
Wall to show 
individuals 
performing the work 
hold the required ACI 
Shotcrete 
Nozzleman 
certification. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Has a complete PC Plan been submitted 
which is compliant with 614.03 (c)?

Process Control Plan 
submitted includes 
statements on 
equipment to be 
used, procedures to 
be followed, 
application, curing, 
etc., and is compliant 
with the 
specifications. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Has a complete PC Plan been submitted 
which is compliant with 614.03 (c)?

A PC plan has been 
approved and 
received by the 
department on 
8/22/2019.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Shotcrete Pre-placement conference 
held?

A repair procedure 
related to "filling 
unused holes" should 
have been submitted 
and approved by the 
department by the 
time the pre-
placement 
conference was held. 
The attachment 
clarifies the path 
moving forward. The 
existing work will 
remain as is and the 
future holes will be 
filled appropriately.

  Repair 
procedure 
should be 
submitted.

12/17/2019 
7:25:08 AM 
-07:00

NC-2 Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Shotcrete not slumping excessively? During my 
observation, 
excessive slumping 
was not an issue.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Shotcrete not slumping excessively? Shotcrete not 
slumping 
excessively. Minor 
areas observed to be 
slumping were 
removed and 
shotcrete was 
reapplied to ensure 
areas were covered 
with the required 
thickness. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Shotcrete was 
applied for the first lift 
at wall 302-W1 (West 
of York St) to the 
thicknesses and 
dimensions shown 
on the plans. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Nails placed 
accurately by 
Thorcon to show 
where adequate 
depth would be 
reached.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

To ensure the 
appropriate IQC 
inspections are 
conducted before 
work proceeds. 
Shotcrete will need 
to be a two-phase 
inspection. The first 
inspection will be to 
ensure the 
excavation is 
adequate before the 
sheet drain is placed 
and the dowel bar 
holes are to the 
proper depth before 
epoxying the bars in 
place is allowed. The 
second inspection 
will be conducted to 
ensure all reinforcing 
steel was installed 
correctly and no 
adverse changes 
have occurred from 
the initial inspection 
to the time the 
placement of 
shotcrete has 
occurred.

process was 
addressed.

6/3/2021 
9:24:33 AM 
-06:00

Audit 
Commen
t

Closed

Report Print Date: 2/3/2022Page 908 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

The mix was 
homogeneous and 
free of discernible 
weaknesses.

Conformanc
e

11/11/2019 
1:41:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

The mixture was 
uniformly placed 
between abutment 3 
drilled shafts 16 to 
51. The first layer of 
shotcrete was placed 
between 1:00pm to 
2:30pm. The first 
layer was hard 
before the second 
layer was sprayed. A 
1" final layer was 
placed starting at 
3:30pm. The 1 hour 
gap between trucks 
is not an issue. 

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

Applied shotcrete 
consisted of dense 
and uniform mixture, 
and segregation or 
discernable 
weakness of bond 
was not observed. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

Shafts along this 
portion of Caisson 
Wall 302-W1 were 
previously excavated 
and backfilled 
multiple times, 
including Shafts 
C001 thru 
approximately C004 
that were cleaned 
out more so than the 
rest. Did the 
Engineer determine if 
these areas were in 
excess and in need 
of additional 
reinforcing? No 
additional 
reinforcement was 
installed in this top 
lift. 

  IQC 
approved 
these 
locations

10/21/2019 
8:26:24 AM 
-06:00

Audit 
Commen
t

It was not 
determined 
that the 
area has 
excessive 
or irregular 
by IQC 
therefore 
no 
additional 
reinforceme
nt was 
installed. 

Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

 As described in 
Comment #4, 
excessive 
irregularities were 
found and additional 
reinforcing was not 
present. 

NCR was 
written and 
addressed.

6/3/2021 
9:24:30 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

The soil cut was 
back to the grout 
column which is 
sufficient. 

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

Minor cave ins have 
occurred due to the 
drying soil. The crew 
is using stay-form to 
fix these areas. 

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

The soil cuts behind 
the sheet drain were 
out of tolerance. 
Large voids behind 
the drainage board 
were found during 
the pre-pour 
inspection. The work 
was not complete by 
the time an 
inspection should 
have been done. IQC 
documented the 
some of deficiencies 
but a proper 
inspection was not 
completed. IQC let 
the placement of the 
shotcrete to proceed 
after a discussion 
with IQC 
management.

NCR was 
written and 
addressed.

6/3/2021 
9:24:36 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

All voids, holes or 
pits created during 
the excavation 
process were filled 
with shotcrete. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

A light application of water may be used 
to clean the surface of all dry soil or rock 
surfaces prior to application of the 
shotcrete.

Compressed air was 
used to remove 
loose debris and dirt 
from the placement.

Conformanc
e

11/11/2019 
1:41:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

No frozen surfaces 
were observed 
before placement.

Conformanc
e

11/11/2019 
1:41:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Before patching concrete structures, 
loose material shall be removed, and 
surfaces shall be dampened to a 
saturated surface dry condition. Prior to 
the placement of new shotcrete, the 
Contractor shall sandblast exposed 
reinforcing steel clean.

Some patching did 
occur at drilled shaft 
48. The need for the 
patch is included in 
the placement log of 
drilled shaft 48. This 
was a previous NCR.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

During my 
observations, the 
minimal rebound was 
removed and 
disposed of properly.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Weep holes and the drainage system 
shall be installed as shown on the plans.

Details from the AWS 
installation guide 
related to the vertical 
edges and pipe 
penetrations need be 
followed to ensure 
backfill material is 
not able to enter the 
core.

  Area 
walked

12/17/2019 
7:24:52 AM 
-07:00

Audit 
Commen
t

Noted, If 
there is a 
concern 
KIC is not 
following 
the 
installation 
guide we 
would like 
to walk the 
area in 
question.

Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

When multiple layers of shotcrete are to 
be applied, each layer of shotcrete shall 
be cleaned. If curing compound is used 
the curing compound shall be removed by 
sandblasting or a method approved by the 
Engineer.

Since the concrete 
layers were placed in 
a relative short 
period of time, 
cleaning was not 
required. No curing 
compound was used 
between subsequent 
layers. 

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:55:30 PM -
07:00

When multiple layers of shotcrete are to 
be applied, each layer of shotcrete shall 
be cleaned. If curing compound is used 
the curing compound shall be removed by 
sandblasting or a method approved by the 
Engineer.

Multiple layers of 
shotcrete were 
required. The crew 
was able to place the 
first layer of 
shotcrete from drilled 
shaft 50 to 75. The 
final coat to meet the 
appropriate thickness 
was not placed. The 
shotcrete sprayer 
was clogged and the 
crew was unable to 
complete the 
operation. The crew 
spent the rest of the 
day cleaning out the 
machine.

Conformanc
e

11/11/2019 
1:41:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Does the shotcrete have deficiencies 
such as segregation, honeycombing, 
delamination, or excessive cracking?

There were no 
discernible 
deficiencies with the 
shotcrete that was 
placed.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

Polyethylene sheeting shall completely 
cover the surfaces and the Contractor 
shall overlap the sheeting edges. Joints 
between sheets shall be sealed.

Plastic sheeting was 
used to cover all 
vertical surfaces 
appropriately.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

Polyethylene sheeting shall completely 
cover the surfaces and the Contractor 
shall overlap the sheeting edges. Joints 
between sheets shall be sealed.

Polyethylene 
sheeting completely 
covers the surfaces, 
and any joints with 
the sheeting are 
sealed tight. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

The Contractor shall promptly repair any 
tears, holes, and other damage. Anchor 
sheeting shall be installed as necessary 
to prevent billowing.

No damage was 
found during my 
observation.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

The minimum curing period shall be from 
the time the shotcrete has been placed 
until the concrete has met a compressive 
strength of 80 percent of the required field 
compressive strength. Compressive 
strength shall be determined by coring 
information panels. Information panels 
shall be constructed by the Contractor on 
the final portion of a placement and stored 
as close to the structure as possible. If 
the information panels are lost, 
mislabeled, damaged or destroyed in the 
field, the minimum curing period shall be 
seven days.

Test panel was 
created and kept as 
close to the structure 
as possible.

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 10/3/2019 
9:55:37 AM -
06:00

The minimum curing period shall be from 
the time the shotcrete has been placed 
until the concrete has met a compressive 
strength of 80 percent of the required field 
compressive strength. The Contractor 
shall develop a maturity relationship for 
the shotcrete mix design in accordance 
with CP 69. The Contractor shall provide 
the maturity meter and all necessary 
thermocouples, thermometers, wires and 
connectors. The Contractor shall be 
responsible for the placement, protection 
and maintenance of the maturity meters 
and associated equipment. Locations 
where the maturity meters are placed 
shall be protected in the same manner as 
the rest of the shotcrete. The Contractor 
shall install the thermocouples at 
locations designated by the Engineer. The 
Contractor shall monitor the temperature 
at intervals acceptable to the Engineer. If 
the maturity meter malfunctions the 
minimum curing period shall be seven 
days.

All necessary wires 
and connections 
were provided by the 
contractor for the 
maturity meters that 
were installed to 
ensure that the 
compressive strength 
of the shotcrete 
reached 80% of the 
required strength. 

Conformanc
e

10/2/2019 
12:23:57 
PM -06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 11/11/2019 
1:54:23 PM -
07:00

When the ambient temperature is 
expected to fall below 35 °F during the 
curing period the Contractor shall 
maintain the shotcrete internal 
temperature above 50 °F during the 
curing period. The Contractor shall 
monitor the internal shotcrete temperature 
by the use of maturity meters or high/low 
thermocouples. Maturity meter probes or 
thermocouples shall be located 2 feet 
from the edge of the final portion of the 
concrete placed for the day and be 
located at mid-depth of the layer.

Heaters were onsite 
to ensure the 
appropriate 
temperature was 
maintained 
throughout the curing 
period.

Conformanc
e

11/11/2019 
1:44:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The entire deck and the sides of the curbs 
for a height of 2 inches above the plan 
thickness of the hot mix asphalt shall be 
free of all foreign material such as dirt, 
grease, old pavement and primer.

The entire deck and 
the sides of curbs 
(barrier) for a height 
of 2 inches above the 
plan thickness (3 
inches) of the hot mix 
asphalt were free of 
all foreign material.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All decks shall be sandblasted or shot 
blasted.

I observed the deck 
being shot blasted.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

I observed the 
contractor removing 
all the dust and loose 
material after shot 
blasting.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The deck condition will be approved 
before application of the membrane.

The IQC inspector on 
site checked and 
approved the deck 
condition before 
application of the 
membrane.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

The temperature 
during application of 
primer and 
membrane was well 
over 50 degrees F.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The deck surface shall be dry at the time 
of application of primer and membrane.

IQC and PC checked 
the deck surface and 
it was from 4.0 to 
4.2% moisture, under 
the maximum of 
5.0% moisture.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Placement of the membrane shall not 
begin until the volatile material in the 
primer has dissipated.

The volatile material 
in the primer flashed 
out before placement 
of the membrane.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The membrane shall be placed in such a 
manner that a shingling effect will be 
achieved and any accumulation of water 
will be directed toward curbs and drains.

The membrane was 
placed in a manner 
that a shingling effect 
was achieved and 
water would be 
directed toward the 
curbs and drains.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Primer and membrane shall be placed on 
the curb faces for a height of 2 inches 
above the plan thickness of the hot mix 
asphalt.

Primer and 
membrane was 
placed on curb faces 
for a height of two 
inches above the 
plan thickness (3 
inches) of the HMA.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The entire membrane shall be essentially 
free of wrinkles, air bubbles and other 
placement defects.

The membrane was 
free of wrinkles, air 
bubbles and other 
placement defects.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures During application the thickness may be 
measured by the Engineer. Lack of 
uniform application shall be cause for 
termination of the work until remedial 
measures are taken.

IQC inspected the 
application thickness 
and found it to be 
sufficient and 
uniform.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures As soon as practical, but in all cases the 
same day as membrane application, 
protective coating shall be placed gutter 
line to gutter line.

The protective 
coating was placed 
as soon as practical 
and within the same 
work day from gutter 
line to gutter line.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Protective covering shall be laid parallel 
to the centerline of the bridge.

The protective 
coating was laid 
parallel to the 
centerline of the 
bridge.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The protective covering shall be butted 
together at longitudinal and transverse 
joints.

The protective 
coating was butted 
together at 
longitudinal and 
transverse joints.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Upon completion of the membrane and 
protective covering the Engineer will 
inspect the membrane system.

I checked the 
membrane and 
protective coating 
and found it to meet 
specifications.

Conformanc
e

8/8/2019 
2:35:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 8/13/2019 
2:25:15 PM -
06:00

This work consists of constructing a 
Concrete Panel Facing Mechanically 
Stabilized Earth (MSE) Retaining Wall 
System at the locations and to the lines 
and grades shown on the plans.

The MSE wall 
appears to be 
installed at the 
correct location and 
to the lines and 
grades shown on the 
plans.

Conformanc
e

8/8/2019 
2:36:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The shop drawings shall provide the 
details necessary to demonstrate 
compliance with the Contract, including 
the items listed in 504.02 (a) through (m).

The shop drawings 
provide all the details 
necessary to 
demonstrate 
compliance with the 
Contract. The 
subcontractor had a 
set of the shop 
drawings out where 
the panels were 
being constructed.

Conformanc
e

4/20/2020 
2:40:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The shop drawings shall provide the 
details necessary to demonstrate 
compliance with the Contract, including 
the items listed in 504.02 (a) through (m).

The shop drawings 
for wall 425-W1 
provide all the details 
necessary to comply 
with the Contract and 
include the items 
listed in 504.02.

Conformanc
e

7/15/2019 
9:29:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 8/13/2019 
2:25:15 PM -
06:00

Unless otherwise specified on the plans, 
wall backfill material in the reinforced 
structure backfill zone and the associated 
trapezoidal retained structure backfill 
zone shall conform to the requirements 
for Structure Backfill (Class 1) of Section 
206.

The wall backfill 
material in the 
reinforced structure 
backfill zone 
conforms to the 
requirements for 
Class 1 structure 
backfill.

Conformanc
e

8/8/2019 
2:36:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Concrete for the leveling pad shall be 
Concrete (Class D) conforming to the 
requirements of Section 601.

Concrete met 
specifications 
required, as tested 
by PC and IQC. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

Precast panels 
conformed to plans.

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

I checked several of 
the panels and they 
conformed to the 
requirements shown 
on the plans and 
specifications, 
including the color, 
texture, dimensions 
and pattern.

Conformanc
e

4/20/2020 
2:40:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The forms and form 
liners conform to the 
requirements shown 
on the plans and 
were correct in 
dimension, texture 
and pattern.

Conformanc
e

7/15/2019 
9:29:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

I measured the panel 
thickness and found 
it to be correct.

Conformanc
e

7/15/2019 
9:29:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

Panels measured 
were over 6 inches 
including depth of 
rustication. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Soil reinforcement attachment devices 
shall be within 1 inch of shop drawing 
locations.

I checked several 
panel forms that had 
not been cast yet 
and the soil 
reinforcement 
attachment devices 
were installed with 
the 1" tolerance.

Conformanc
e

4/20/2020 
2:40:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Soil reinforcement attachment devices 
shall be within 1 inch of shop drawing 
locations.

The strap connection 
devices were in the 
correct locations 
according to the 
shop drawings.

Conformanc
e

7/15/2019 
9:29:14 AM 
-06:00

C Closed
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Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls All unit dimensions shall be within ¼ inch 
of plan.

I measured the panel 
being cast with the 
IQC representative 
and the dimensions 
were correct.

Conformanc
e

7/15/2019 
9:29:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls All unit dimensions shall be within ¼ inch 
of plan.

I checked several 
panels and all unit 
dimensions were 
within 1/4" of the plan 
dimensions.

Conformanc
e

4/20/2020 
2:40:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

I checked several of 
the forms diagonally 
and the difference 
did not exceed 1/2".

Conformanc
e

4/20/2020 
2:40:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

The panel being cast 
had the correct 
dimensions when 
measured diagonally.

Conformanc
e

7/15/2019 
9:29:14 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls 6/19/2019 
9:14:01 PM -
06:00

The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

M.S.E. Wall 
Subgrade (entire 
footprint = 2.0' in 
front of wall 
alignment to 2.0' 
beyond the end of 
the designed length 
of soil reinforcement 
and along the entire 
length), should be 
proof rolled as 
required by the 
specifications, 
subsection 203.07. 
More than 2.0' of 
area was excavated 
away from front face 
of leveling pad for 
18" RCP Storm 
Sewer Installation. A 
proof roll will need to 
be completed on 
subgrade prior to any 
work continuing with 
MSE Wall 
Construction.  

Proof roll 
completed 
and required 
compaction 
was 
achieved. 

2/10/2020 
8:07:48 AM 
-07:00

Audit 
Commen
t

Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Base of leveling pad 
was compacted and 
proofrolled according 
to specifications. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Base of leveling pad 
was compacted and 
proofrolled identically 
and simultaneously 
as the cut area. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Subgrade for wall 
was not excavated to 
length shown on 
plans (reinforcement 
plus 18 inches). As a 
result, crews 
excavated pockets 
into slope to fit each 
strap. Foreman was 
contacted, plans 
were created to 
resolve issue. 

  9/3/2019 
7:28:28 AM 
-06:00

Audit 
Commen
t

Going 
forward, 
before 
straps are 
installed 
and before 
the start of 
the backfill 
of a wall, it 
will be 
verified that 
there is a 
1.5’ addition 
to the cut of 
the strap 
zone. This 
will prevent 
cutting into 
the slope 
for each 
strap as 
shown in 
attachment 
5 of 
Hunter’s 
Audit.

Please let 
me know if 
there’s 
something 
else I need 
to get to 
you.

Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Foundation and cut 
section of wall was 
equal to or greater 
than the RL plus 2 
feet to allow for 
construction of drain 
system. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls This graded area shall be compacted with 
an appropriate vibratory roller weighing a 
minimum of 8 tons for at least five passes 
or as directed by the Engineer.

smooth drum roller 
compactor was used, 
and took at least 5 
passes on observed 
lifts. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

Maximum vertical 
step was below 36 
inches, unless called 
for on plans. All 
steps observed were 
constructed 
according to plans. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

Maximum step was 
under 36 inches. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Structure 
Exc

Walls 6/19/2019 
9:14:01 PM -
06:00

Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

IQC Inspection 
Report documents 
that all steps have 
reinforcement, 
however, from 
attachments 
provided in 
inspection report, the 
reinforcement 
installation was not 
followed as denoted 
in WS306. A 
minimum of 3 #4 
bars shall run parallel 
to the leveling pad, 
and additionally, 5 #4 
bars shall run 
perpendicular to 
these, 3 of which are 
at a 1:1 slope. See 
attached WS306 
Plan Sheet. 
Reinforcement 
placed does not 
meet this standard. 
Damaged rebar at 
West end of leveling 
pad also has 2 bent 
rebar, depicting that 
only 2 pieces were 
utilized at the half 
step. 

 NCR 1166 
tracked this 
issue to 
closure.  

2/10/2020 
8:07:04 AM 
-07:00

NC-2 This is 
addressed 
by NCR No. 
1166

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

Maximum vertical 
steps were below 36 
inches. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Cushioning material 
was used between 
the bottom row of 
panels and the 
leveling pad.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shimming material 
was used to support 
panels on leveling 
pad. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid panel cracking from high contact 
points, a ¼ inch thick expansion joint 
material with the same thickness as the 
panels may be installed between the first 
layer of panels and the leveling pad.

Expansion joint 
material of the 
correct size was 
used between the 
bottom layer of 
panels and the 
leveling pad.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

The contractor was 
using two shims per 
panel.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

I observed only 2 
3/16 inch thick shims 
being used to level 
panels on the 
leveling pad.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

No more than 2 
shims were used to 
level panels. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

Multiple panels were 
observed with more 
than 2 shims stacked 
between bottom of 
panel and leveling 
pad. Total height of 
gap by shims 
exceeded allowable 
3/8 inch. 

 See NCR 
1404

9/3/2019 
8:26:12 AM 
-06:00

NC-2 NCR 1404 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

I observed wooden 
wedges being used 
to hold the panels at 
the correct batter 
during the backfill 
operation.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

I observed no 
wooden wedges 
behind used for 
obtaining the correct 
batter.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wooden wedges 
were used to hold 
panels. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wedges were 
temporarily placed to 
assist with panel 
placement. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges shall be removed as 
soon as the precast panels above the 
wedged panels are completely erected 
and backfilled.

Wedges were 
removed as panels 
were erected. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 8/13/2019 
2:25:15 PM -
06:00

Wooden wedges shall be removed as 
soon as the precast panels above the 
wedged panels are completely erected 
and backfilled.

Wooden wedges 
were removed as 
soon as the panels 
above the wedged 
panels were erected 
and backfilled.

Conformanc
e

8/8/2019 
2:36:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges shall be removed as 
soon as the precast panels above the 
wedged panels are completely erected 
and backfilled.

All wooden wedges 
were removed as 
soon as the panels 
above the wedged 
ones were 
completely erected 
and backfilled.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

The leveling pad 
concrete was cured 
for more than 12 
hours before setting 
panels.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

The leveling pad 
concrete was cured 
more than 12 hours 
before panel 
placement.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Level pad was 
allowed to cure 
properly prior to 
panel placement. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad was 
cured for at least 12 
hours prior to 
placement of panels. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
was observed. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

I spot checked and 
found no negative 
batter panels.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

I spot checked a few 
places and observed 
IQC checking the 
wall for negative 
batter and none was 
found.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

The final face of the 
wall is vertical or 
within 5% positive of 
being vertical.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

No negative batter 
was observed. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

I observed IQC 
checking the vertical 
face and horizontal 
face of the wall with 
a ten foot 
straightedge, and did 
not see any 
convexity or any 
concavity more than 
1/2 inch.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

I observed IQC 
checking panels with 
a 10 foot 
straightedge and saw 
no excessive 
deviations.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Wall panels 
observed were in 
tolerance with 10 foot 
straighedge

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Panels observed did 
not deviate more 
than the allowable 
tolerance. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed behind all 
joints. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric meeting 
minimum width was 
glued to all vertical 
joints.

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 8/13/2019 
2:25:15 PM -
06:00

To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

The filter fabric has 
been installed 
correctly every time 
that I have checked 
placement of it.

Conformanc
e

8/8/2019 
2:36:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed on every joint. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

An approved filter 
fabric of the correct 
size was used at all 
locations that I 
checked.

Conformanc
e

10/23/2019 
9:27:42 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 926 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

As the wall was 
brought up, the 
contractor installed 
and glued filter fabric 
at least 12 inches 
wide behind all 
vertical joints.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
installed at each 
vertical joint. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

12" wide filter fabric 
is in place

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

12" wide filter fabric 
is in place

Conformanc
e

6/24/2020 
2:27:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

section that was 
observed had the 
reinforcement 
connected after the 
fill was slightly higher 
than the connection 
point

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

reinforcement 
observed was 
connected after fill 
was slightly higher 
than connection point

Conformanc
e

6/24/2020 
2:27:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

I observed the 
backfill operation and 
the reinforcement 
was not connected to 
the wall until the 
compacted fill was at 
or slightly higher than 
the location of the 
connector.

Conformanc
e

7/17/2019 
10:52:36 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcing was not 
connected until 
compacted fill was at 
proper height. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcement was 
not placed until full 
was at or above 
connector. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 material was 
observed being used 
to backfill in the 
zones required. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Structure backfill 
zone was filled with 
Class 1 material. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

The reinforced 
structure backfill 
zone and the 
retained structure 
backfill zone portion 
immediately behind 
the walls as defined 
on the plans were 
backfilled with 
Structure Backfill 
(Class 1) fill material.

Conformanc
e

7/17/2019 
10:52:36 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 backfill was 
used

Conformanc
e

6/24/2020 
2:27:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

The reinforced 
structure backfill 
zone as defined on 
plans was Class 1. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 backfill was 
used

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:47:49 PM -
06:00

The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

In areas between 
strip drains, common 
embankment was 
observed as spilled 
over into the class 1 
backfill zone. 

Verified in 
field

10/24/2019 
3:23:29 PM 
-06:00

Audit 
Commen
t

These 
areas were 
cleaned 
prior to next 
lift of 
backfill/emb
ankment. 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/29/2019 
9:23:12 AM -
06:00

Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Crew was observed 
installing 8" lifts of 
Class 1 between 
approximate columns 
18 to 43.

Crews potholed and 
evaluated the 
subgrade and found 
it to be in good 
condition.

Appropriate 
response.

11/13/2019 
1:28:45 PM 
-07:00

Audit 
Commen
t

Acknowled
ged. When 
dumping 
and 
spreading 
lift 
thickness it 
can be hard 
to judge 
prior to 
compaction 
efforts. 

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

I observed no lifts 
more than 4 inches 
thick being placed.

Conformanc
e

7/17/2019 
10:52:36 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Backfill was placed in 
loose lifts of up to 8 
inches. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Backfll was placed in 
8 inch loose lifts. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Backfill was placed in 
layers of 8 inches of 
loose fill prior to 
compaction. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

the layers witnessed 
were approximately 
8" thick

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Backfill lifts were at 
most 8 inches thick. 
Each lift was 
compacted, PC 
and/or IQC achieved 
passing density 
tests. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Fill and compaction 
efforts with heavy 
roller equipment was 
begun 3 feet away 
from back of wall. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

compaction 
equipment remained 
3 ft from the wall

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Roller compactors 
were not used within 
3 feet of back face of 
wall. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Heavy equipment 
was kept 3 feet from 
back of wall. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Compaction 
operation was 
started 3 feet from 
wall face. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

PC achieved a 
passing test on lift 
observed. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

On lifts observed, PC 
and IQC achieved 
passing moisture 
density tests of at 
least 95 percent 
compaction. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

PC and OVT were 
witnessed onsite 
taking density tests 
on material

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Structure backfill was 
placed and 
compacted to at least 
95% of maximum 
density. PC and/or 
IQC achieved 
passing tests with 
nuclear gauges. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:48:34 PM -
06:00

All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Night shift beginning 
10/03/19 installed 
approx. 2' of class 1 
in the west most 150' 
of the wall. The class 
1 was below native 
backfill occurring 
behind the wall. 
Upon inspection the 
joint was not 
compacted/tied in at 
the joint between 
native and class 1. 
Attached are photos 
showing the loose 
uncompacted 
material which rolled 
down at the joint. 
This issue was 
discussed with 
production & daytime 
IQC.

  1578 
written

10/28/2019 
11:36:43 
AM -06:00

NC-2 NCR 1578 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:47:49 PM -
06:00

All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Structure Backfill 
was not compacted 
in areas around strip 
drains. This issue 
has been addressed 
with NCR 1578

  Verified in 
field

10/24/2019 
3:23:48 PM 
-06:00

Audit 
Commen
t

ncr 1578 as 
stated was 
issued for 
this issue. 
The crews 
will make 
sure this is 
not a re 
occurring 
issue. 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls At least 6 inches of material shall be in 
place prior to operation of tracked 
vehicles over soil with reinforcement.

6 inches of material 
was placed over 
straps before tracked 
vehicles moved over 
straps. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls At least 6 inches of material shall be in 
place prior to operation of tracked 
vehicles over soil with reinforcement.

6" of material 
covered the layer 
observed prior to 
tracked equipment

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls At least 6 inches of material shall be in 
place prior to operation of tracked 
vehicles over soil with reinforcement.

Material was placed 
over straps prior to 
tracked equipment 
operating behind 
wall. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

On lifts observed, a 
walk behind plate 
compactor under 
1000 pounds was 
used. 

Conformanc
e

9/3/2019 
3:20:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Walk behind plate 
compactor was used 
within 3 feet of wall. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Small handheld 
equipment was used 
within 3 feet of wall 
face. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

I saw only small 
compaction 
equipment weighing 
less than 1000 
pounds within three 
feet of the wall.

Conformanc
e

7/17/2019 
10:52:36 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Plate tamper was 
used within the 3 ft of 
wall

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Small walk behind 
plate compactor was 
used within 3 feet of 
back of wall. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:48:34 PM -
06:00

Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Within the 3ft of the 
front face of the wall 
the crew was using a 
plate compactor 
which was not 
adequately 
compacting the 
embankment. This 
was brought up to 
production and IQC. 
Production was 
working to get a 
proper compactor 
prior to placing the 
subsequent lift.

  noted 10/28/2019 
11:36:36 
AM -06:00

Audit 
Commen
t

The wall 
crew got 
the correct 
plate 
compactor 
that same 
day. It was 
a new crew 
and wasn't 
used to that 
level of 
compaction 
in the 3 feet 
next to the 
wall 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

Frozen material was 
not used in backfill. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

backfill was not 
frozen

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No frozen material 
was used in backfill. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Front face of wall 
was backfilled after 
wall height reached 
approximately 10-15 
feet. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

The area in front of 
the wall and around 
the leveling pad was 
backfilled in a timely 
manner.

Conformanc
e

7/17/2019 
10:52:36 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Front of wall was 
backfilled in a timely 
manner. 

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Wall face has been 
backfilled

Conformanc
e

6/24/2020 
2:27:08 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:47:49 PM -
06:00

To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

General Note 13 of 
the design package 
sheets states that, 
"The finished grade 
backfill in front of the 
wall shall be placed 
and compacted as 
soon as possible...in 
any event, backfill in 
front of the wall shall 
be placed and 
compacted before 
wall construction 
exceed a height of 
20 ft." Front of wall 
had not been 
backfilled to final 
grade as of end of 
night shift 8 Oct. Wall 
backfill height has 
surpassed 20 feet in 
several areas. 

 See NCR 
1587

10/24/2019 
3:24:36 PM 
-06:00

NC-2 NCR 1587 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

reinforcement straps 
were slack free

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was installed without 
slack. 

Conformanc
e

10/22/2019 
8:42:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcing 
straps were installed 
prior to backfill 
reaching strap 
elevation, causing 
voids under straps, 
and giving straps a 
downward camber. 
Foreman was 
contacted and plans 
were created to 
resolve issue. 

  9/3/2019 
7:28:05 AM 
-06:00

Audit 
Commen
t

As 
discussed 
in the field. 
The crews 
install the 
straps on 
the panels 
and rotate 
(prior to 
torqueing) 
out of the 
backfill 
crews way 
to minimize 
damage to 
the strap. 
As soon as 
the backfill 
material 
meets the 
required 
strap height 
the strap is 
placed in 
it's planned 
location. 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcing was 
slack free.

Conformanc
e

4/6/2020 
7:09:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

The steel straps that 
I observed were all 
slack free and the 
geosynthetic 
reinforcement was 
slightly tensioned.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Reinforcement was 
slack free. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Soil reinforcement shall not be cut to 
avoid obstruction unless shown on the 
shop drawings.

soil reinforcement  
that was observed 
was not cut

Conformanc
e

6/24/2020 
2:27:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Soil reinforcement shall not be cut to 
avoid obstruction unless shown on the 
shop drawings.

no cutting of straps 
was observed

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:48:34 PM -
06:00

The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

A drain strip was 
found using the 
incorrect splice 
method. The spliced 
on section was 
lapped but not 
attached to the in 
place strip drain.

 Noted 10/28/2019 
11:36:40 
AM -06:00

Audit 
Commen
t

The splices 
were 
corrected 
immediately 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/8/2019 
4:47:49 PM -
06:00

The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

Strip drains were not 
spliced as 
recommended by the 
manufacturer by 
taping completely 
with water resistant 
tape. Instead splices 
were left either 
exposed, or tied with 
tie wire. 

  See NCR 
1588

11/1/2019 
8:13:00 AM 
-06:00

NC-2 NCR 1588 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

The drainage system 
was installed per the 
shop drawing drain 
detail.

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The water collector system shall consist 
of a 4 inch diameter perforated collector 
pipe surrounded by Filter Material Class B 
and wrapped with class 3 geotextile.

The water collector 
system did consist of 
a  4 inch diameter 
perforated collector 
pipe surrounded by 
Filter Material Class 
B and wrapped with 
class 3 geotextile 
(burrito wrap).

Conformanc
e

7/22/2019 
12:34:06 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls A 4 inch diameter non-perforated drain 
pipe, at 100 foot maximum spacing, shall 
be used to discharge the water in the 
water collector system out the face of the 
wall.

4" drain pipe in 
place, distance is 
approximately 85 ft 
between the first two

Conformanc
e

6/24/2020 
2:27:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls A 4 inch diameter non-perforated drain 
pipe, at 100 foot maximum spacing, shall 
be used to discharge the water in the 
water collector system out the face of the 
wall.

4" diameter pipe 
exits the face of the 
wall

Conformanc
e

6/26/2020 
12:51:17 
PM -06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

6/19/2019 
9:07:29 PM -
06:00

Gradation - Sieve Analysis per CP 31 - 
Nominal Maximum

Nominal Max 
Aggregate Size as it 
pertains to soils and 
Aggregates is 
defined as ; The size 
of aggregate in the 
smallest sieve 
opening through 
which the entire 
amount of 
specification 
aggregate is 
permitted to pass. In 
this case IAT's 
nominal max 
aggregate size is 
2.5". IQC's nominal 
max aggregate size 
is 2". Problems with 
matching on nominal 
maximum aggregate 
size are derived from 
sampling and 
splitting of the 
aggregate to be 
tested. It was found 
that IQC tester Sean 
Mckay did not meet 
the minimum sample 
size requirement for 
the nominal 
maximum aggregate 
size.

The Nominal 
Max 
Aggregate 
size will 
continue to 
be an issue 
to keep an 
eye on due 
to the large 
variation in 
natural rock 
present in 
the Native 
Class 1. 
Care has 
been taken 
by IQC to 
reduce the 
frequency of 
these 
occurrences. 
A retest of 
206Class 1 
was 
performed 
with only 
minor 
differences.

8/12/2019 
11:27:19 
AM -06:00

Audit 
Commen
t

IQC lab 
manger 
talked to 
the lab tech 
and make 
sure to look 
at sample 
before and 
during 
splitting  to 
see what 
the is 
estimated 
nominal 
max agg 
size. 

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

6/19/2019 
9:07:29 PM -
06:00

Gradation - Sieve Analysis per CP 31 - 1-
1/2" to #8

A total of 4 sieves 
(1.5",0.75",0.5",& 
3/8") exceed the max 
allowable difference 
of 5% from IAT 
testing. The IQC 
sample was found to 
be only a fraction of 
the required size of 
7500g per the 2" 
nominal maximum 
aggregate size. By 
not adhering to the 
minimum sample 
requirements the 
oversized/heavier 
material becomes a 
larger portion of the 
sample than if the 
sample was larger.  

The splitting 
procedures 
used by IQC 
will continue 
to be 
monitored 
throughout 
the project. A 
Retest 
Gradation 
was 
performed on 
Sean McKay 
with only 
minor 
differences.

8/12/2019 
11:27:15 
AM -06:00

Audit 
Commen
t

its a split 
sample 
between 
IQC and 
IAT, 
samples 
ended up 
with 
different 
sizes, also 
when IQC 
sample was 
split wrong 
comparing 
to IAT. IQC 
lab manger 
took time to 
explain the 
correct 
splitting 
with all new 
tech. 

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

Gradation - Sieve Analysis per CP 31 - 1-
1/2" to #8

A total of 3 sieves 
(0.75",0.5",& 3/8") 
exceed the max 
allowable difference 
of 5% from IAT 
testing. OVT 
moisture content 
from the gradation 
sample appears to 
be much higher than 
IAT's by a factor of 
10x(IAT's 0.13% 
OVT 1.4%). This may 
have contributed to 
Significant difference 
on these sieves.

Care will be 
taken in the 
future to 
keep split 
samples in 
similar 
conditions 
and run as 
soon as 
possible. A 
retest was 
performed on 
the same 
sample 
which 
yielded no 
significant 
differences. 
The IAT Test 
report is 
attached.

10/7/2019 
1:28:54 PM 
-06:00

Audit 
Commen
t

We have 
checked to 
verify the 
sieves are 
calibrated 
operational. 
Don't 
exactly 
know the 
cause of 
significant 
differences, 
maybe 
contributed 
to 
excessive 
moisture. 
Although 
split 
samples 
were used, 
but different 
timing of 
the testing 
might have 
contributed 
to loss of 
moisture.

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

10/29/2019 
9:18:51 AM -
06:00

Soil Compaction -  M/D Gauge per CP 80 A difference of 
greater the 2% of 
IAT's Relative 
compaction was 
observed during a 
qualification w/Leyla 
Lawson on 203 
Embankment Soil 
Compaction.The 
original IQC curve 
selection could not 
be verified by 1-
point. On previous 
test it was observed 
the Leyla's moisture 
density gauge was 
giving inconsistent 
data when the auto 
depth detection 
mode was engaged. 
Leyla was instructed 
to manually select 

A Retest was 
performed on 
203Embank
ment with 
Leyla 
Lawson 
w/Ground 
Engineering. 
The results 
of the retest 
indicate that 
only the 
gauge was to 
blame for the 
Significant 
Difference 
discovered 
on 
10/2/2019. 
The Tester 
indicated 
that her 

12/30/2019 
1:33:55 PM 
-07:00

Audit 
Commen
t

2) The 
nuclear 
moisture 
density 
gauge that 
was utilized 
by Leyla 
during the 
IAT testing 
has since 
been 
calibrated 
per ISO/IEC 
17025:2017 
requirement
s by a third 
party 
calibration 
service and 
found to be 
in 
compliance 

Closed
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the depth of her 
equipment by 
Ground manager at 
that time. It is 
possible she turned 
this mode back on 
which caused a 
significant difference 
of greater thatn 2%.

gauge was 
reading 
differently 
when in 
manual 
depth 
detection 
mode vs. 
Auto-detect 
mode. She 
will continue 
to use the 
manual 
mode for 
more reliable 
and accurate 
results. A 
copy of the 
restest report 
is attached.

with the 
appropriate 
standards. 
The gauge 
accuracy 
was also 
verified per 
Colorado 
Procedure 
15. The 
IQC and 
IAT one 
point tests 
were run 
utilizing 
different 
methods 
which 
yielded dry 
density and 
moisture 
content 
results that 
were not 
within a 
proximity 
that 
provided 
confidence. 
The IQC 
one point 
was run 
according 
to the 
method 
used to 
create the 
moisture 
density 
curve that 
was 
selected by 
Leyla. The 
IQC one 
point result 
verified the 
curve that 
was 
selected by 
Leyla but 
the IAT one 
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point result 
did not. 
Due to this 
one point 
test result 
variance a 
different set 
of optimum 
curve 
values were 
selected 
that could 
be verified 
by both the 
IQC and  
the IAT one 
point test 
results. A 
retest will 
be 
scheduled 
at the IAT 
testing 
technician’s 
convenienc
e also 
taking into 
account the 
project 
embankme
nt 
placement 
and IQC 
testing 
schedule.

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 206.02 (a) 1. Structure Backfill (Class 1) 
and (Class 2).

The proper materials 
were used in the 
backfill operation. 

Conformanc
e

6/1/2020 
11:18:45 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

206.02 (a) 1. Structure Backfill (Class 1) 
and (Class 2).

Class 1 and class 2 
material is very good 
with the exception of 
the material at the 
front face of the wall 
on the west end.

Close 12/11/2019 
1:18:32 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

Unsuitable material 
was removed and 
hauled to proper 
waste facility.

Conformanc
e

3/17/2020 
12:34:23 
PM -06:00

C Closed
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Central 70 C 0704-241 MSE 
Structure 
Exc

Walls Unsuitable foundation material which is 
suitable for embankments and suitable 
surplus excavated material shall be used 
in the construction of embankments.

Unsuitable material 
was removed and 
suitable material was 
replaced. 

Conformanc
e

3/26/2020 
8:04:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork This extra depth excavation shall be 
backfilled with loose Structure Backfill 
(Class 1) or other approved material.

The backfilled area 
was between the 
temporary SOE wall 
and the back of 
Abutment 1 at 
Clayton. The area 
was back filled with 
#57 stone. Please 
see the attached 
pictures.

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The base of structure backfill shall be 
scarified to a depth of 6 inches and 
compacted with moisture and density 
control prior to placement of any structural 
element or structure backfill.

Base of structure 
was excavated to 
proper depth, and 
compacted. 

Conformanc
e

3/26/2020 
8:04:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Since #57 stone was 
used. No compaction 
methods were used. 

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

The excessive use of water during 
backfilling operations will not be 
permitted.

Water is used per 
spec

Conformanc
e

12/5/2019 
9:53:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Water was added 
only as needed to 
raise moisture 
content of soil. 

Conformanc
e

10/7/2019 
8:20:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 8/28/2019 
10:45:05 AM -
06:00

The excessive use of water during 
backfilling operations will not be 
permitted.

Conformance Conformanc
e

8/27/2019 
3:19:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

I observed no 
excessive use of 
water during the 
backfill operation and 
saw no water running 
out of the material.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 8/28/2019 
10:45:05 AM -
06:00

Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Conformance Conformanc
e

8/27/2019 
3:19:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Proper compaction 
equipment was used 
to compact backfill 
material.

Conformanc
e

10/7/2019 
8:20:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

All crews are 
consciously aware of 
compaction 
equipment operation 
and where each 
piece can be used.

Conformanc
e

12/5/2019 
9:53:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

The abutment 
reached 80% of its 
compressive strength 
before the girders 
were placed.

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Since the pavement, 
back fill and SOE 
wall are considered 
temporary. The 
construction must 
progress to the 
appropriate phase 
before the bracing 
can be removed. 

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The abutment and 
backwall had 
sufficient curing and 
strength before the 
backfill operation 
commenced.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Abutment was 
allowed to reach 
80% compressive 
strength prior to 
backfill. 

Conformanc
e

6/1/2020 
11:18:45 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Concrete compressive strength for 
structures supporting lateral earth 
pressure shall conform to subsection 
601.12(o). Concrete compressive strength 
shall be determined by maturity meters.

Concrete 
compressive strength 
for structures 
(abutment and 
backwall) conformed 
to subsection 601.12
(o), and was 
determined by 
maturity meters.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill at the inside of bridge wingwalls 
and abutments shall be placed before 
curbs or sidewalks are constructed over 
the backfill and before railings on the 
wingwalls are constructed.

Backfill at the inside 
of the bridge 
wingwalls and 
abutments has been 
placed before any 
curbs or sidewalks 
are constructed and 
before railings on 
wingwalls.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill at the inside of bridge wingwalls 
and abutments shall be placed before 
curbs or sidewalks are constructed over 
the backfill and before railings on the 
wingwalls are constructed.

Backfill was placed in 
proper sequence 
with other 
construction 
activities. 

Conformanc
e

6/1/2020 
11:18:45 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

The backfill material 
has been approved 
and it was uniformly 
distributed in layers 
brought up equally 
on all sides of the 
structure.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:45:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
apprpriately

Conformanc
e

10/31/2019 
7:41:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

12/17/2019 
7:20:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/30/2019 
12:07:46 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:45:28 AM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

A concrete conveyor 
truck was used to 
place the #57 stone 
in the excavation 
with a uniform depth.

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/30/2019 
12:07:20 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/30/2019 
12:07:34 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/30/2019 
12:06:52 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

3/20/2020 
1:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
approporiately

Conformanc
e

10/30/2019 
12:06:40 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Material at the front 
face at the west end 
contains a significant 
amount of organic 
material.  This area 
was used as a haul 
road and the material 
has not yet been 
replaced with good 
material and 
compacted.

Material has 
been 
removed.

12/11/2019 
1:22:32 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Material was placed 
uniformly in layers on 
both sides of 
structure. 

Conformanc
e

10/7/2019 
8:20:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:43:48 AM 
-06:00

C Closed
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Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

3/20/2020 
12:42:53 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 8/28/2019 
10:45:05 AM -
06:00

Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Backfill from back 
face of wall and 
extending 1-'6" past 
the end of the footer 
should be Class 1 
Backfill per drawing 
WS101. 

  NCR 
created

9/18/2019 
8:16:15 AM 
-06:00

Audit 
Commen
t

NCR 1405 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:45:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/31/2019 
7:44:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

10/30/2019 
12:07:06 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:45:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/30/2019 
12:07:06 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:44:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

3/20/2020 
12:42:53 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:43:48 AM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

6 inch lifts were 
placed and 
compacted. Passing 
compaction tests 
were achieved by PC 
and/or IQC. 

Conformanc
e

10/7/2019 
8:20:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Excessive lifts are 
corrected before 
work proceeds.

Conformanc
e

12/5/2019 
9:53:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/30/2019 
12:06:40 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/30/2019 
12:07:20 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/30/2019 
12:06:52 
PM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

3/20/2020 
1:29:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/30/2019 
12:07:34 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Each layer was 
placed in 6" to 9" lifts. 
There were no 
density tests taken.

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:45:28 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/30/2019 
12:07:46 
PM -06:00

C Closed
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Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:41:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

12/17/2019 
7:20:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

10/31/2019 
7:45:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Backfill layers did not 
exceed 6 inches and 
were compacted to 
the required density 
before successive 
layers were placed.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

All layers were 
compacted to a 
density of not less 
than 95 percent of 
maximum dry density 
in accordance with 
AASHTO T 180 as 
modified by CP 23.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Since #57 stone was 
used as back fill. No 
density tests were 
conducted.

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Class 1 material was 
compacted to at least 
95% of maximum dry 
density.

Conformanc
e

10/7/2019 
8:20:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Compaction of Class 
1 material is per 
spec.

Conformanc
e

12/5/2019 
9:53:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

IQC reports that the 
compaction is good.

Conformanc
e

12/5/2019 
9:53:43 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

Material was 
compacted within 2% 
of optimum moisture 
content

Conformanc
e

10/7/2019 
8:20:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

Structure backfill (Class 2) shall be 
compacted to a density of not less than 
95 percent of maximum dry density.

Class 2 material at 
the front face is not 
compacted.  The 
vibratory roller is too 
heavy to be close 
enough to the wall to 
be of service and the 
standard 6" lifts are 
too thick for the small 
vibratory plate 
compactor to 
compact properly.  It 
has been suggested 
to use thinner lifts 
with the plate 
compactor close to 
the front face.  This 
work needs to be 
completed up to 
finished grade at the 
front face as the 
height of the wall 
exceeds 20'.

Grading crew 
to place 
class 2 
material to 
finished 
grade per 
spec.

12/11/2019 
1:20:27 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/29/2019 
9:23:12 AM -
06:00

The maximum dry density of class 2 
backfill and OMC for all other materials 
will be determined in accordance with 
AASHTO T 99 as modified by CP 23. 
Materials shall be compacted at ± 
2percent of Optimum Moisture Content 
(OMC).

The subgrade at the 
front face of the wall 
had sediment and 
wet spots that were 
not addressed prior 
to being backfilled.

Due to weather event 
the crew was able to 
address prior to 
placing subsequent 
lift.

  11/13/2019 
1:28:10 PM 
-07:00

Audit 
Commen
t

Area was 
cleaned 
prior to 
backfill as 
stated

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Filter material shall be placed behind 
bridge abutments, wingwalls, and 
retaining walls as provided in the Contract 
and in accordance with the following 
requirements:

The approved filter 
material was placed 
behind bridge 
abutments and 
wingwalls.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 9/27/2019 
8:36:43 AM -
06:00

Filter material shall be placed behind 
bridge abutments, wingwalls, and 
retaining walls as provided in the Contract 
and in accordance with the following 
requirements:

Please see the two 
attached Kiewit tests 
for the Class B Filter 
Material. 

Conformanc
e

9/24/2019 
1:48:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Filter material shall be placed in 
horizontal layers along with and by the 
same methods specified for structure 
backfill.

Filter material was 
placed in horizontal 
layers along with and 
by same methods 
specified for 
structure backfill.

Conformanc
e

11/8/2019 
8:51:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

Soil Nail Wall to be 
used as SOE for both 
the North & South 
Abutment locations 
of the Colorado 
Bridge. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

Phase 4 Shoring 
consists of shoring 
for SY-418 and SY-
112 as set forth in 
the approved UPRR 
Ph 4. Bridge Shoring 
Package. 

Conformanc
e

5/23/2019 
8:46:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

This work consists of 
shoring the South 
end of the SY-112 
Shoofly for UPRR 
use during the 
construction of the 
West portion of the 
UPRR bridge, and 
future drainage work 
through this area. 

Conformanc
e

10/1/2019 
2:58:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

The Developer 
performed design, 
received approved 
material per the 
design, and 
constructed the 
shoring per plan to 
provide the 
necessary rigidity 
and support loads 
imposed as shown 
on the plans. 

Conformanc
e

10/1/2019 
2:58:43 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

The Developer (KIE) 
designed and are in 
process of 
constructing shoring 
to support design 
loads imposed so 
that construction 
operations may 
proceed as shown on 
the plans. 

Conformanc
e

5/23/2019 
8:46:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

Soil Nail Wall 
constructed as 
planned to provide 
the necessary rigidity 
and support for the 
loads imposed during 
excavation and 
construction of new 
abutments. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

Soil Nail Wall 
construction and 
placement of 
shotcrete proceeded 
with 5 foot lifts from 
top to bottom until 
area in need of 
support was 
completed. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

Shoring Drawings 
have been provided 
and accepted, as the 
height of shoring will 
exceed 5 feet above 
the base of 
excavation. 

Conformanc
e

5/23/2019 
8:46:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

Shoring drawings 
have been provided 
by the Developer and 
approved by 
applicable parties to 
construct. 

Conformanc
e

10/1/2019 
2:58:43 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

Shoring, in particular, 
the driving of the 
steel plate lagging, 
was performed in 
conformity with the 
approved  shoring 
drawings. This 
includes material 
used and depth 
driven to. 

Conformanc
e

10/1/2019 
2:58:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

SY-418 and SY-112 
Shoring for future 
bridge construction is 
being constructed in 
conformity with the 
approved and most 
up-to-date shoring 
drawings. This 
process includes the 
driving of soldier 
piles, installation of 
steel plate lagging, 
driving sheet pile for 
deadman wall, 
installing tie-rods, 
etc. 

Conformanc
e

5/23/2019 
8:46:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

Shoring and soil nail 
wall construction 
conformed to the 
planned drawings 
and specifications. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Prior to placing construction or traffic 
loads on the supported earth, the 
Contractor's Engineer shall certify in 
writing that shoring materials and 
construction have been inspected and 
that all shoring, materials, and 
construction are in conformity with the 
shoring drawings.

The SOE wall was 
constructed as per 
the contract 
documents.

Conformanc
e

8/20/2019 
1:13:30 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring drawings shall include 206.09 
items (1) through (5).

Shoring drawings 
include the required 
information, and 
observed to have 
been placed within 
conformance to the 
plans, specifications, 
and PA. 

Conformanc
e

6/24/2019 
3:25:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring drawings shall include 206.09 
items (1) through (5).

Shoring drawing 
requirements, as set 
forth by Specification 
206.09 Items (1) 
through (5), were 
provided in 
conformance with the 
contract. 

Conformanc
e

5/23/2019 
8:46:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring drawings shall include 206.09 
items (1) through (5).

Shoring drawings 
include applicable 
requirements. 

Conformanc
e

10/1/2019 
2:58:43 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

5/22/2019 
4:41:36 PM -
06:00

Slump Cone per AASHTO T 119 A significant 
difference of  greater 
than 0.5" (6.5" IQC & 
4.75" IAT) was 
detected during a 
qualification of Caleb 
Chee for 601 
Concrete.  IAT's 
results closely 
matched PC's 
results. Caleb is a 
newer tech and it is 
still unknown 
whether or not he 
has passed his ACI 
Field 1 certification. 
During the testing, 
there was IQC 
oversight of the 
testing by an ACI 
Field 1 certified 
person. It was later 
brought to IAT's 
attention that the 
slump cone may not 
have been pulled 
vertically at the 
correct speed and 
angle.

  A retest on 
Caleb Chee 
w/Vine 
Laboratories 
was 
performed on 
5/30/2019 
with results 
that were 
within the 
0.5" 
allowable 
difference for 
AASHTO 
T119. It is 
now known 
that Caleb 
has passed 
the ACI Field 
certification 
and can test 
concrete on 
his own now.

6/11/2019 
11:03:00 
AM -06:00

Audit 
Commen
t

Due to the 
significant 
difference 
observed 
between 
test results, 
a slump 
testing 
training 
session 
was held 
for Caleb 
on 
5/14/2019. 
Caleb was 
successfull
y certified 
for ACI 
Field 1 on 
4/24/2019. 
Follow up 
IAT slump 
testing will 
be 
performed 
with Caleb 
pending 
IAT 
technician 
scheduling.

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

7/26/2019 
10:47:08 AM -
06:00

Slump Cone per AASHTO T 119 IAT Representative 
Randy Medina 
observed the IQC 
technician fail to 
perform the slump 
portion of the IAT per 
AASHTO T119. 
Instead of following 
the procedure the 
Tech was instructed 
by IQC 
Representative Matt  
Brahler to not 
perform the test and 
to visually measure 
the slump. IQC 
Representative cited 
the slump section of 
601 concrete found 
in the CDOT Red 
Book. IAT 
Representative 
Randy Medina was 
asked what he 
thought the slump 
was. He stated 3" 
While IQC guessed 
4". IAT 
Representative 
Randy Medina did 
not perform the 
slump per AASHTO 
T119 and instead 
followed IQC lead 
and reported the 
visual Slump. The 
visual interpretation 
of the slump lead to 
a significant 
difference. No where 
on the IQC report 
does it state that the 
slump was visually 
accepted.

All parties 
testing 412 
Concrete will 
perform the 
Slump test 
per AASHTO 
T119. A 
retest on 412 
Concrete will 
be performed 
on Evan 
ASAP.

8/12/2019 
11:48:47 
AM -06:00

Audit 
Commen
t

IQC and 
CDOT 
discussed 
this issue in 
the material 
meeting. 
IQC from 
now on will 
test slump 
every time 
we make 
cylinders 
and visually 
when no 
cylinders 
required.

Closed
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Closed 
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Central 70 C 0704-241 IAT 
Materials 
Testing

10/29/2019 
9:18:27 AM -
06:00

Air Content - Air Meter per AASHTO T 
152

 A significant 
difference of  greater 
than 0.5% (5.0% IQC 
& 5.6% IAT) was 
detected during the 
qualification of Leyla 
Lawson for 601 
Concrete. During the 
test Leyla appeared 
to follow AASHTO 
T152. A Retest is 
needed on this 
element. Differences 
in unit weight could 
indicate sampling as 
part of the issue. Her 
guage calibration 
may also be to 
blame.

  A Retest on 
412 
Concrete 
was 
performed on 
11/2/2019 
where no 
significant 
differences 
were 
detected. 
Leyla's Air 
meter was 
observed to 
be in proper 
calibration 
and quite 
good 
condition. A 
copy of the 
Report is 
attached.

12/3/2019 
9:31:13 AM 
-07:00

Audit 
Commen
t

1) Leyla’s 
Type B air 
meter was 
calibrated 
and 
observed to 
be in proper 
working 
condition. 
The 
equipment 
was 
examined 
and 
appeared to 
be in a ‘like 
new 
condition’. 
A retest will 
be 
scheduled 
at the IAT 
testing 
technician’s 
convenienc
e also 
taking into 
account the 
project 
concrete 
placement 
and IQC 
testing 
schedule.

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

10/29/2019 
9:17:29 AM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

A Significant 
Difference of greater 
that 10% of the 
Average IAT 28-day 
day strength was 
detected during a 
qualification of Grant 
Mathers for 601Lab. 
IAT 28-day Strength 
was 21.9% higher 
than IQC's passing 
28-day break 
strength.

  No retest 
can be 
performed on 
the 
technician, 
Marcus 
Carmean as 
he has left 
the project. 
Since there 
have been 
severel 
instances 
where this 
variability in 
cylinder 
breaks has 
occured 
without 
explanation 
the quality 
team has 
been working 
to educate 
and inform 
all testers 
making 
cylinders 
about proper 
casting and 
handling 
techniques in 
the first 
moments of 
fabricating 
the samples. 
We will 
continue to 
monitor the 
situation.

12/10/2019 
2:47:56 PM 
-07:00

Audit 
Commen
t

IQC looked 
at 
everything 
to 
determine 
the reason 
behind the 
difference. 
IQC 7 days 
result 
matched Pc 
7 day result 
but did not 
match IAT 
OR PC 28 
DAYS 
results, 
cylinders 
might not 
be cast 
very well. 
The tester 
is no longer 
in this 
project, that 
was the 
only 
cylinders he 
casted. 

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

10/29/2019 
9:18:02 AM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

A Significant 
Difference of greater 
that 10% of the 
Average IAT 28-day 
day strength was 
detected during a 
qualification of Leo 
Rodriguez for 
601Lab. IAT 28-day 
Strength was 14.6% 

After 
conversation
s with IQC 
regarding 
sampling 
and 
fabricating of 
cylinders 
prior to initial 
cure, It was 

12/6/2019 
11:55:05 
AM -07:00

Audit 
Commen
t

cylinders 
were cured 
in the field 
for the first 
24 hours 
with hi/low 
temp within 
the spec 
between 60
-80 F  then 

Closed
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higher than IQC's 
passing 28-day 
break strength. Both 
parties' cylinders 
were cured under 
similar conditions in 
the field.

concluded 
that more 
care will be 
taken to 
insure more 
closely 
matching 
samples. 
True split 
samples will 
be a 
prerequisite 
for all testing 
no matter 
how difficult 
it may be to 
achieve in 
the field. 
Also more 
care in 
observing 
the 
fabrication 
and handling 
of 
compressive 
strength 
cylinders by 
IAT and IQC 
oversight. In 
addition to 
this when 
Significant 
differences 
occur during 
compressive 
strength 
comparisson
, the 
technician 
that 
fabricated 
the cylinders 
will need to 
be re-tested. 

they were 
brought to 
the lab, 
they were 
stripped 
and put in 
the water 
tank. 
IQC,PC, 
AND IAT 
were all 
casted 
cylinders on 
3.5 cy truck 
but all 
results are 
far from 
each other. 
IQC believe 
concrete 
might be 
the issue 
due to the 
small 
amount of 
concrete 
were 
tested. 
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Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

9/23/2019 
1:09:17 PM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

A Significant 
Difference of greater 
that 10% of the 
Average IAT 28-day 
day strength was 
detected during a 
qualification of Leo 
Rodriguez for 
412Lab. IAT 28-day 
Strength was 14.5% 
higher than IQC's 
passing 28-day 
break strength. 
Differences in initial 
curing setting (Field 
vs. Lab) could be the 
reason for such a 
large difference.  

IAT 
Cylinders 
have been 
stored for 
initial cure in 
the field. 
Since this 
time IQC has 
installed 
several cure 
boxes 
throughout 
the job to try 
and
eliminate all 
variables. 
IAT will use 
these cure 
tanks for 
initial cure.
2

10/26/2019 
9:51:02 AM 
-06:00

Audit 
Commen
t

we believe 
the issue is 
from curing, 
field Vs lab. 
IQC took 
every steps 
to make 
sure 
cylinders 
cured in the 
field per 
spec; by 
adding cold 
water, 
using hi/low 
thermomete
r, keeping 
first 48 
temperatur
e 60-80 F 
but we still 
see the 
Significant 
Difference. 
IQC have 
asked IAT 
to cure their 
cylinders 
with us in 
the field.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

9/23/2019 
1:08:46 PM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

A Significant 
Difference of greater 
that 10% of the 
Average IAT 28-day 
day strength was 
detected during a 
qualification of 
Zinash Mashie for 
601Lab. IAT 28-day 
Strength was 18.8% 
higher than IQC's 
passing 28-day 
break strength. 
Differences in initial 
curing setting (Field 
vs. Lab) could be the 
reason for such a 
large difference.  

IAT 
Cylinders 
have been 
stored for 
initial cure in 
the field. 
Since this 
time IQC has 
installed 
several cure 
boxes 
throughout 
the job to try 
and 
eliminate all 
variables. 
IAT will use 
these cure 
tanks for 
initial cure.

10/26/2019 
9:48:35 AM 
-06:00

Audit 
Commen
t

we believe 
the issue is 
from curing, 
field Vs lab. 
IQC took 
every steps 
to make 
sure 
cylinders 
cured in the 
field per 
spec; by 
adding cold 
water, 
using hi/low 
thermomete
r, keeping 
first 48 
temperatur
e 60-80 F 
but we still 
see the 
Significant 
Difference. 
IQC have 
asked IAT 
to cure their 
cylinders 
with us in 
the field.

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

6/19/2019 
9:08:36 PM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

Differences in unit 
weight & Air Content 
during field testing 
are not significant 
enough in this case 
to cause such a 
significant difference 
of more than 10%. 
As cure procedures 
for IQC and IAT vary, 
that may be what 
contributed to the 
large difference. IAT 
cylinders and 
fabricated at trailer 
and placed into a 
temperature 
controlled water 
bath. The following 
day the cylinders are 
removed from the 
molds and placed 
back into the bath. 
IQC cylinders are 
fabricated in the field 
and left in cure boxes
(coolers). It is the 
responsibility of the 
tester who fabricated 
the cylinders to 
deliver them to the 
IQC lab where they 
are stripped and 
placed into a water 
bath. Any delay in 
this process can 
cause significant 
changes in strength 
from that of the 
design.

All entities
(OVT,IAT,IQ
C) are taking 
precautions 
to eliminate 
any variation 
in initial cure 
that may 
lead to any 
further 
significant 
differences. 
No Retest is 
needed for 
this item as 
we 
concluded 
that the 
issue was 
due to the 
initial 
cure/Cylinder 
fabrication 
and stripping 
procedures.

8/12/2019 
11:38:29 
AM -06:00

Audit 
Commen
t

After 
looking into 
the issue, 
we found 
out the 
cylinders 
were left in 
field more 
than 2 
days. 
therefore 
we see this 
difference. 
IQC lab 
Manger 
print daily 
sheet of 
cylinders 
made the 
day before, 
IQC LAB 
MANGER 
call field 
tester at the 
end of the 
day if 
cylinders 
are not at 
the lab. we 
have been 
doing much 
better of 
tracking 
cylinders 
daily.

Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

Conduit installed is 
schedule 80 HDPE 

Conformanc
e

3/18/2020 
1:46:26 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

Red power conduit 
was placed above 
ITS duct bank after 
encasement into BZ.

Conformanc
e

10/29/2019 
1:12:52 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical 12/3/2019 
2:57:49 PM -
07:00

Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

All bored conduit 
installed was Red 
HDPE conduit for 
power.

Conformanc
e

12/3/2019 
8:33:10 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 12/3/2019 
2:57:49 PM -
07:00

During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Bore log has not 
been submitted into 
Aconex as of 12-2-
2019.

  Response 
Acceptable

12/19/2019 
2:54:43 PM 
-07:00

Audit 
Commen
t

Bore logs 
are 
submitted 
weekly. KIC 
will set up a 
meeting 
with 
Sturgeon 
and 
Document 
Control to 
ensure 
finding the 
proper logs 
are easier. 

Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Bore log completed 
and submitted into 
Aconex

Conformanc
e

8/29/2019 
10:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical 12/3/2019 
2:57:49 PM -
07:00

Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

All conduits installed 
had conduit plugs 
installed after boring 
was completed.

Conformanc
e

12/3/2019 
8:33:10 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit shall always enter a pull box, 
manhole, cabinet base and all other 
structure types from the direction of the 
run only.

Conduit enters 
manhole from the 
direction of the run.

Conformanc
e

8/29/2019 
10:36:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical 12/3/2019 
2:57:49 PM -
07:00

All conduits ends shall be free from sharp 
edges and burrs.

Conduits were free of 
sharp edges and 
burrs.

Conformanc
e

12/3/2019 
8:33:10 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

All conduit was 
deemed before 
conduit plugs were 
installed.

Conformanc
e

10/29/2019 
1:12:52 PM 
-06:00

C Closed
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Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Structural Tubing. Steel base metal to be 
used for tubular structures, including 
bridge rail, shall conform to the plans or 
AWS D1.1 section 5.2.1. The grade and 
specification to be used shall be specified 
in the Contract.

Structural tubing 
conformed to the 
plans and AWS D1.1 
section 5.2.1.

Conformanc
e

11/19/2019 
7:52:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Material which has been used elsewhere 
shall not be used in any part of this work 
without written approval or unless 
specifically provided for in the Contract.

Material used in KAD 
is all new material.

Conformanc
e

11/19/2019 
7:52:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

High Strength Bolts. All bolts used in 
fastening structural steel connections 
shall conform to the requirements of 
AASHTO M 164 (ASTM A 325), 
commonly known as High Strength 
Structural Bolts (HS). Heavy Hex 
Structural or Tension Control Bolts with 
suitable Heavy Hex Nuts and Plain 
Hardened Washers shall be provided. 
Type 1 bolts shall be provided for painted 
and Type 3 bolts for weathering 
(AASHTO M 222) structural steel. The 
length of bolts shall be such that the end 
of bolt will be flush with or outside the 
face of the nut when properly installed. 
Sufficient thread shall be provided to 
prevent the nut from encountering thread 
runout.

The bolts used in the 
sign structure meet 
the requirements of 
AASHTO M 164 for 
Hight Strength 
Structural Bolts.

Conformanc
e

11/19/2019 
7:52:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

All washers shall conform to the 
requirements of AASHTO M 293 (ASTM F 
436). Compressible-Washer-Type Direct 
Tension Indicators, if used, shall conform 
to the requirements of ASTM F 959.

All washers used 
conform to the 
requirements of 
AASHTO M 293.

Conformanc
e

11/19/2019 
7:52:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Fabricate 
Girders

Structures Process Control and Quality Assurance. 
Process Control (PC) of structural steel is 
the responsibility of the Contractor. The 
PC inspector is the duly designated 
person who acts for and in behalf of the 
fabricator on inspection, testing, and 
quality matters within the scope of the 
contract documents. PC inspection and 
testing shall be performed at least to the 
extent specified in chapter 6 of AWS 
D1.5, and additionally as necessary to 
assure conformance with the 
requirements of the contract documents.

The contractor 
performed the 
necessary PC for the 
fabrication of the 
steel girders for the 
west half of span 3. 
There were some 
issues but these 
were resolved.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed
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Central 70 C 0704-241 Fabricate 
Girders

Structures Start of Shop Work. Shop work shall not 
be started until the Contractor notifies the 
Engineer in writing where the shop orders 
were placed. The fabricator shall give 
prior notice to beginning of shop work, so 
that inspection may be provided. The 
proposed production schedule, including 
the start of production and shipment 
dates, shall be submitted to the Engineer.

Shop work was not 
started until the 
contractor notified 
the Engineer in 
writing when the 
shop orders were 
placed. The 
proposed production 
schedule, including 
the start of 
production and 
shipment dates, was 
included.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
Girders

Structures Plans and Shop Drawings. The 
Contractor shall furnish shop drawings in 
conformity with subsection 105.02 for all 
structural steel bid under this section. 
Shop drawings shall specifically identify 
each piece, the direction of rolling for 
plates where specific orientation is 
required, the location of all welded 
splices, and the location, the extent, and 
the criteria of nondestructive testing. 
Pieces of steel that require Charpy V-
notch tests shall be identified and listed 
as to the frequency of test used.

The Contractor 
furnished shop 
drawings in 
conformity with 
subsection 105.02 
for all the structural 
steel bid under this 
section. This 
included identifying 
each piece, the 
direction of rolling for 
plates where specific 
orientation is 
required, the location 
of all welded splices, 
and the location, the 
extent, and the 
criteria of 
nondestructive 
testing. Pieces of 
steel that required 
Charpy V-notch tests 
were identified and 
listed as to the 
frequency of test 
used.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 964 of 2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fabricate 
Girders

Structures Frequency. Inspection of all intervals of 
fabrication welding, including each shift 
on a daily basis, shall be performed by an 
AWS certified welding inspector, or an 
AWS certified assistant welding inspector 
under direct supervision of the certified 
welding inspector. Direct supervision shall 
be defined as on site monitoring of all 
inspection activities on each shift on a 
daily basis.

Inspection of all 
intervals of 
fabrication welding, 
including each shift 
on a daily basis, 
were performed by 
an AWS certified 
welding inspector. 

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
Girders

Structures Supervision. Adequate supervision and 
process control of all welding shall be 
provided to ensure satisfactory, 
consistent, and uniform workmanship. 
Recurring weld defects shall be 
considered evidence that proper control 
and supervision are not being provided. 
Welding and associated fabrication 
operations shall be suspended when, in 
the opinion of the QA inspector, there is a 
lack of proper process control. Operations 
shall not resume until the fabricator has 
made a significant change in procedure. 
Proposed changes shall be defined and 
submitted in writing and approved by the 
QA inspector prior to resuming fabrication.

Recurring weld 
defects happened 
and were that the 
process needed to 
be changed to keep 
these from 
happening. Welding 
and associated 
fabrication 
operations were 
suspended when, in 
the opinion of the QA 
inspector, there is a 
lack of proper 
process control. 
Operations did not 
resume until the 
fabricator  made a 
significant change in 
procedure. Proposed 
changes were 
defined and 
submitted in writing 
and approved by the 
QA inspector prior to 
resuming fabrication.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed
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Central 70 C 0704-241 Fabricate 
Girders

Structures Reports. The PC inspector shall submit 
the following reports to the QA inspector 
prior to acceptance: all nondestructive 
test reports, including tests of all repaired 
areas, the visual test report for all welds, 
dimensions, camber, and sweep 
measurements, welder qualification 
records, welding procedure specification, 
procedure qualification records, welding 
machine settings, material traceability to 
each main member plate, and paint 
inspection reports. After each girder has 
been inspected by process control and 
has been accepted as conforming to the 
contract requirements, but prior to 
painting, the QA inspector shall be 
notified. The QA inspector shall determine 
the acceptability of the girder.

PC submitted all of 
the reports to the QA 
inspector but as the 
girders are 
weathering steel, no 
painting was 
involved.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
Girders

Structures Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed in 
areas exceeding the 
requirements of AWS 
D1.5 due to fillet weld 
issues found at the 
girder ends. MT was 
conducted in 
accordance with 
ASTM E 709 and 
AWS D1.5, except as 
amended.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
Girders

Structures End Treatment of Webs and Flanges. The 
ends of webs and flanges shall be flush 
and within the same plane so as to leave 
no reentrant corners.

End treatment of 
webs and flanges 
were flush and within 
the same plane as to 
leave no reentrant 
corners.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed
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Central 70 C 0704-241 Fabricate 
Girders

Structures Process. Welding of steel structures shall 
conform to AWS D1.5 as amended 
herein. All web and flange butt joints and 
web to flange welds shall be made using 
the submerged arc welding process 
(SAW). Alloy "active' fluxes shall not be 
used in groove welds or fillet welds with 
more than three passes. Repairs may be 
made using submerged arc welding or 
shielded metal arc welding (SMAW). Flux 
core arc welding (FCAW) will be permitted 
on secondary to main member 
attachments when performed in the flat or 
horizontal positions. Vertical or overhead 
FCAW shall be limited to only that work 
approved by the QC inspector.

Welding of the steel 
girders conformed to 
AWS D1.5 as 
amended in the 
specifications.

Conformanc
e

5/18/2020 
9:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/10/2019 
2:16:35 PM -
06:00

The bottom of a sign mounted on a 
barricade, or other portable support, shall 
be at least 1 foot above the traveled way.

One Vehicle per 
Green Sign was 
mounted at least 1 
foot above traveled 
way. 

Conformanc
e

7/10/2019 
7:38:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/25/2019 
3:23:04 PM -
06:00

The bottom of a sign mounted on a 
barricade, or other portable support, shall 
be at least 1 foot above the traveled way.

Barricade mounted 
signs are at least 1 
foot above traveled 
way. 

Conformanc
e

7/25/2019 
9:17:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/16/2019 
4:28:51 PM -
06:00

The bottom of a sign mounted on a 
barricade, or other portable support, shall 
be at least 1 foot above the traveled way.

Signs mounted on 
barrier were at least 
1 foot above traveled 
way. 

Conformanc
e

7/15/2019 
9:28:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

The concrete for the 
slip formed barrier 
conforms to the 
requirements of 
Section 601 and is 
an IQC approved mix 
design.

Conformanc
e

9/26/2019 
2:07:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

The concrete used 
for the cast in place 
barrier conformed to 
the requirements of 
Section 601.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Footing concrete was 
tested and approved 
by IQC.

Conformanc
e

7/2/2019 
9:01:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

The concrete used 
for cast in place 
barrier meets the 
requirements of 
Section 601.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

Reinforcing steel 
meets the 
requirements of 
Section 602.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

#8 Epoxy dowel bars 
x 12" were used.

Conformanc
e

7/2/2019 
9:01:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

The reinforcing steel 
used in the concrete 
barrier conformed to 
the requirements of 
Section 602.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

All reinforcing steel 
used conforms to the 
requirements of 
Section 602.

Conformanc
e

9/26/2019 
2:07:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete for bridge rail shall be Macro 
Fiber-Reinforced Class D Concrete and 
conform to the requirements to the 
requirements of Section 601.

Concrete for the 
bridge rail was Macro 
Fiber-Reinforced 
Class D concrete 
and conformed to the 
requirements of 
Section 601. The mix 
design was reviewed 
and approved by 
IQC.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

All dissimilar metals (two types of metals) 
that are in contact with each other have 
been separated by an approved 
protective coating

Please ensure while 
splicing the epoxy 
longitudinal bar, that 
coated tie wire is 
used.

  NCR 1217 
written

7/15/2019 
4:29:04 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. When 
Coated bar 
is used the 
PC and IQC 
inspections 
verify the 
proper tie 
wire. 

Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

All materials have been approved and 
COC's processed by IQC.

This inspector could 
not find the MRR for 
the type CE barrier 
dowel bars 
referencing the East 
segment. The MRR 
located that 
references CE barrier 
and the center 
segment had not 
been 
approved/accepted 
by IQC.

    NCR 1217 
written

7/15/2019 
4:29:08 PM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR 1217. 

Closed

Central 70 C 0704-241 Guardrail Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

Post were installed 
firm and plumb.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

Posts appear to be 
firmly installed and 
plumb.

Conformanc
e

2/4/2020 
9:22:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

All post were 
installed form and 
plumb.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

All post install are 
firm and plumb.

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway No metal posts shall be cut. No metal post were 
cut during 
installation.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

Post were driven 
without damage.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

No distortion or other 
damage was 
observed on posts. 

Conformanc
e

12/16/2019 
8:19:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

All post were 
installed without 
distortion burring.    

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts where set by (1) driven into 
place, (2) set in dug holes, (3) set in 
concrete base, (4) posts on bridges shall 
be shown on the plans.

All posts installed 
were driven into 
place.

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway All posts where set by (1) driven into 
place, (2) set in dug holes, (3) set in 
concrete base, (4) posts on bridges shall 
be shown on the plans.

All post were driven 
into place.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts where set by (1) driven into 
place, (2) set in dug holes, (3) set in 
concrete base, (4) posts on bridges shall 
be shown on the plans.

All post set were 
driven into place.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Wood posts cut in the field shall have the 
cut surfaces protected with two coats of 
an approved preservative.

No wood post were 
used during this 
installation.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts are spaced in accordance with 
CDOT Standard Plan M-606-1.

Posts were 
measured and in 
accordance with 
CDOT specs.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts are spaced in accordance with 
CDOT Standard Plan M-606-1.

Post were spaced in 
accordance to M&S 
standards.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway All posts are spaced in accordance with 
CDOT Standard Plan M-606-1.

Posts appear to be 
spaced at 5' 
(roughly).

Conformanc
e

2/4/2020 
9:22:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts are spaced in accordance with 
CDOT Standard Plan M-606-1.

All posts are space in 
accordance with 
CDOT Standard Plan
M-606-1 at 6'3".

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway All posts lengths are in accordance with 
CDOT Standard Plan M-606-1.

Posts appear to be 
the correct length.

Conformanc
e

2/4/2020 
9:22:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rail sections were 
properly lapped and 
in the correct 
direction of traffic.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rail sections were 
inspected, properly 
lapped, and in the 
correct direction of 
traffic.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rail sections were 
properly lapped in 
the correct direction 
of traffic. 

Conformanc
e

12/16/2019 
8:19:02 AM 
-07:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

All rail section 
installed are properly 
lapped and in the 
correct direction of 
traffic.

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 9/18/2019 
4:43:34 PM -
06:00

All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Spliced at the 
omitted posts are not 
lapped properly 
based on direction of 
traffic. Photos 
attached.

    1519 
created.

9/30/2019 
10:01:53 
AM -06:00

NC-1 NCR 1519 
was issued. 
 Guardrail 
was 
reworked to 
specificatio
n on night 
shift 
9/18/19.

Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

All bolts, fitting and 
metal plates are 
securely in place. All 
bolts are drawn tight.

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

Mo loose bolts or 
plates were identified 
during inspection.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

All bolts, and metal 
plates checked were 
securely in place.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts shall be of sufficient length to 
extend beyond the nut.

Bolts checked 
extended beyond the 
nuts.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts shall be of sufficient length to 
extend beyond the nut.

Bolts observed 
extended beyond the 
nuts.

Conformanc
e

3/9/2020 
11:21:51 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height and face 
were measured and 
are within tolerance 
of CDOT spec.

Conformanc
e

3/9/2020 
11:21:52 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height checked 
in various locations 
and were in 
tolerance with specs.

Conformanc
e

4/13/2020 
1:29:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height and face 
are within tolerance 
per CDOT Standard 
Plan M-606-1

Conformanc
e

4/24/2020 
8:44:27 AM 
-06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway 9/18/2019 
4:43:34 PM -
06:00

All end terminals/transitions have been 
installed per manufacturer's 
recommendations/instructions have been 
inspected by IQC prior to being opened to 
traffic.

Based on the MOT 
phase in place the 
guardrail should be 
tied into the 
permanent barrier 
wall. Attached are 
the MOT sheets for 
this phase along with 
photos.

  1513 was 
created

9/30/2019 
10:02:03 
AM -06:00

NC-2 NCR 1513 
was issued. 
 Guardrail 
was 
reworked to 
specificatio
n per CDOT 
standard 
spec 606 
on night of 
9/18/19

Closed

Central 70 C 0704-241 Guardrail Roadway 9/18/2019 
4:43:34 PM -
06:00

All end terminals/transitions have been 
installed per manufacturer's 
recommendations/instructions have been 
inspected by IQC prior to being opened to 
traffic.

Central Park EB on 
ramp end treatment 
the nuts on the end 
anchorage cable are 
not tightened. Photos 
attached.

  1519 
created.

9/30/2019 
10:01:48 
AM -06:00

NC-1 NCR 1519 
was issued. 
 Guardrail 
was 
reworked to 
specificatio
n 606 on 
night of 
9/18/19

Closed

Central 70 C 0704-241 Guardrail Roadway All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

End terminals have 
not been completed 
per CDOT M&S 
Standard Plans. This 
work must be 
completed prior to 
opening to traffic.

End 
Terminals 
will be 
verified upon 
installation.

3/9/2020 
11:22:30 
AM -06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Guardrail Roadway All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

Transition sections to 
concrete barrier were 
observed to be 
installed per CDOT 
Standards. 

Conformanc
e

12/16/2019 
8:19:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

The contractor 
checked the barrier 
in the longitudinal 
direction and made 
corrections where 
necessary.

Conformanc
e

9/26/2019 
2:07:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

I mentioned to IQC 
that the the 
subcontractor (CEI) 
should be using the 
straightedge more to 
check the barrier. 
The IQC inspector 
addressed this with 
the subcontractor 
and I observed more 
usage of the 
straightedge 
afterwards.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with a 10' 
straightedge and was 
in tolerance.

Conformanc
e

10/28/2019 
3:58:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with a 10' 
straightedge ans was 
in tolerance.

Conformanc
e

10/28/2019 
3:57:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

The contractor used 
a straightedge in the 
longitudinal direction 
and made 
corrections as 
necessary.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

The IQC inspector 
checked the barrier 
with a 10' 
straightedge in the 
longitudinal direction 
and corrections were 
made when needed.

Conformanc
e

2/7/2020 
6:43:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

The permanent 
barrier was 
constructed using the 
slip form method.

Conformanc
e

2/7/2020 
6:43:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

10/1/2020 
10:36:31 
AM -06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

The permanent 
concrete barrier was 
constructed using tht 
slipform method.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
constructed with cast 
in place methods.

Conformanc
e

10/28/2019 
3:58:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

The permanent 
concrete barrier was 
constructed by 
slipform.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

The permanent 
concrete barrier was 
constructed using the 
slipform method.

Conformanc
e

9/26/2019 
2:07:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Footing was poured 
using the cast-in-
place method.

Conformanc
e

7/2/2019 
9:01:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

The dowel bars were 
not at the correct 
embedment (6") or 
spacing 2'.  Dowel 
bars were not 
located 1' from all 
joints.  Joints were 
incorrectly created 
(top tooled joint didn't 
like up with side 
joints). Spacing of 
joints were at 
approximately 15' 
which is allowed per 
the request for 
clarification.  Please 
see attached 
document.

    NCR 1217 
written

7/15/2019 
4:29:13 PM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR 1217

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Bottom of the trench 
was completed, 
density tests 
performed and 
passed.

Conformanc
e

10/28/2019 
3:57:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

The bottom of the 
trench was 
completed to the 
density specified.

Conformanc
e

10/28/2019 
3:58:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

The contractor 
performed a minimal 
amount of hand 
finishing that 
conformed with 
subsection 601.12
(a).

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/3/2019 
7:16:18 AM -
06:00

When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Finish was 
appropriate.

Conformanc
e

7/2/2019 
9:01:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

The contractor only 
performed minimal 
hand finishing, 
mostly vertical finish 
brooming.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

The contractor hand 
finished the barrier 
with a vertical pass 
of the broom.

Conformanc
e

2/7/2020 
6:43:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Vertical surfaces of 
the slipformed barrier 
received a vertical 
broom finish.

Conformanc
e

2/7/2020 
6:43:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces received a 
vertical broom finish.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
faces were given a 
broom finish. 

Conformanc
e

10/1/2020 
10:36:31 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces of the 
slipformed barrier 
received a vertical 
broom finish.

Conformanc
e

9/19/2019 
12:58:14 
PM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces of the 
slipformed barrier did 
receive a vertical 
broom finish.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces of the 
slipformed barrier 
received a vertical 
broom finish.

Conformanc
e

9/26/2019 
2:07:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Slipformed barrier 
received a vertical 
broom finish.

Conformanc
e

10/28/2019 
3:58:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

All vertical surfaces 
were broom finished.

Conformanc
e

10/28/2019 
3:57:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Contractor furnished 
and checked surface 
tolerances with a 10' 
straightedge. No 
deviations noted.

Conformanc
e

10/28/2019 
3:57:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Contractor furnished 
a 10' straightedge 
and no deviations 
were observed.

Conformanc
e

10/28/2019 
3:58:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

The contractor did 
furnish an approved 
10 foot straightedge 
and provided an 
operator to test the 
exposed surfaces. 
Deviations in excess 
of the specified 
tolerance were 
corrected.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Barrier was not out of 
tolerance when 
checked with 10 foot 
straighedge. 

Conformanc
e

10/1/2020 
10:36:31 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

The contractor 
furnished an 
approved 10 foot 
straightedge and an 
operator to aid in 
inspection of the 
barrier.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Longitudinal surface 
tolerances met all 
requirements of the 
specifications.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Deviations in excess 
of those specified 
(0.25" on 10') were 
corrected by the 
contractor.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Longitudinal surface tolerances for the 
remaining surfaces of the barrier are: (1) 
On tangent roadway alignments and 
curves with radius greater than 1000 feet: 
0.75 inch from the edge of the 
straightedge. (2) On sharp vertical curves 
and horizontal curves with radius of 1000 
feet or less: 0.75 inch from the edge of 
the straightedge with allowance made for 
curve deflection.

I observed no 
deviations outside 
the tolerances that 
required correction 
for the remaining 
surfaces.

Conformanc
e

8/8/2019 
2:36:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the 
remaining surfaces of the barrier are: (1) 
On tangent roadway alignments and 
curves with radius greater than 1000 feet: 
0.75 inch from the edge of the 
straightedge. (2) On sharp vertical curves 
and horizontal curves with radius of 1000 
feet or less: 0.75 inch from the edge of 
the straightedge with allowance made for 
curve deflection.

Longitudinal surface 
were checked with a 
10' straightedge and 
was within specified 
tolerance.

Conformanc
e

10/28/2019 
3:58:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

No patching was 
required on the 
barrier.

Conformanc
e

11/8/2019 
8:52:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

The concrete barrier 
that was constructed 
was in tolerance and 
required no patching.

Conformanc
e

2/7/2020 
6:43:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Concrete barriers 
were in acceptable 
condition. 

Conformanc
e

1/13/2020 
8:10:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/17/2019 
8:32:34 AM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barrier walls had less 
than 5 square feet of 
spalls, breaks, or 
cracking. 

Conformanc
e

9/16/2019 
12:58:18 
PM -06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:33:35 PM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barriers placed for 
Kearney closure had 
corner spalls over 5 
square feet of 
barrier, cracks full 
depth and full height, 
and exposed J 
hooks. 

  9/24/2019 
7:41:16 AM 
-06:00

NC-2 NCR 1494 
was written 
to resolve 
the barrier 
and closure 
issues at S 
Stapleton 
and 
Kearney

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:23:30 AM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barrier placed did not 
have damage over 5 
square feet. 

Conformanc
e

8/19/2019 
4:13:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/29/2019 
10:05:35 AM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barriers had less 
than 5 square feet of 
spalls per segment. 

Conformanc
e

7/25/2019 
9:05:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Various barriers 
placed contained full 
height cracking for 
the full thickness of 
the barrier. Other 
barriers had corner 
spalls, some totalling 
over 5 square feet of 
barrier. 

  8/22/2019 
8:29:12 AM 
-06:00

Audit 
Commen
t

Large 
damage 
was 
repaired 
prior to 
opening, 
small 
issues were 
left as they 
are not a 
safety issue

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:20:09 AM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Multiple barrier 
sections had corner 
spalls with exposed 
rebar and failed 
patches. IQC said 
patching will be 
planned for barriers 
with spalls, however 
a timeline has not 
been established for 
patch repair. Bridge 
was opened before 
patching operations 
were completed. 

  1487 
created

9/18/2019 
7:49:54 AM 
-06:00

NC-2 NCR-1487 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Precast barrier did 
not have defects 
over 5 square feet. 

Conformanc
e

10/17/2019 
6:49:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barrier sections did 
not have more than 5 
square feet of 
defects per segment. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed
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Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

10/18/2019 
3:28:08 PM -
06:00

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Although several 
barriers had corner 
breaks and spalls, 
none were over 5 
square feet total per 
barrier. 

Conformanc
e

10/17/2019 
9:07:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

Connecting loops shall not be frayed, 
stretched, or deformed.

J Hook barrier was 
used, and all hooks 
were engaged fully. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

Connecting loops 
were not damaged. 

Conformanc
e

1/13/2020 
8:10:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:19:20 AM -
06:00

If the end is not at the location of a 
planned end section, install a temporary 
impact attenuator or provide treatment as 
shown in the Contract.

Attenduators were 
installed at ends of 
barrier. Barrier was 
shortened 1 section 
at NW corner to allow 
for Sturgeon access, 
and at SE corner to 
allow for adequate 
turning radius. 

Conformanc
e

8/19/2019 
3:07:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

11/21/2019 
3:46:54 PM -
07:00

If the end is not at the location of a 
planned end section, install a temporary 
impact attenuator or provide treatment as 
shown in the Contract.

Attenuators on new 
end section of barrier 
were placed 
according to 
specifications. 

Conformanc
e

11/21/2019 
2:03:36 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

11/20/2019 
9:59:15 AM -
07:00

Reflector tabs were installed per standard 
drawings.

Reflector strips were 
installed per 
standards. 

Conformanc
e

11/19/2019 
7:51:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Reflector tabs were installed per standard 
drawings.

Reflector tabs were 
installed per 
specification. 

Conformanc
e

12/16/2019 
8:19:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

Joint systems for siphons, irrigation 
systems, and storm drains shall be 
watertight. Watertight joint systems for 
plastic pipe shall conform to subsection 
705.02.

Gaskets being used Conformanc
e

7/2/2019 
8:59:26 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 6/28/2019 
3:31:01 PM -
06:00

Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

ACI-117 Section 11 
and ACI-318 Section 
26.6.2 are attached 
for additional 
supporting 
information to 
comment #27. 

  1195 
created.

7/15/2019 
4:30:20 PM 
-06:00

Audit 
Commen
t

This issue 
will be 
resolved in 
NCR 1195

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

RFC-123 for Girder 
Hairpins. RFC-124 
Cover Lid for Two 
Light Poles. NDC-
181 for installation of 
approach slab 
bearing seats. The 
structural slab, 
diaphragms were 
tied within 
conformance with the 
plans and shop 
drawings.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

The Cover Abutment 
3 Bookend End was 
missing steel in 
several locations and 
the clear cover was 
not adequate in 
multiple locations. 
Please see the 
attached QCAT Field 
Issue Conversation 
email string. The 
issues were fixed 
before the placement 
on Saturday, 
February 22nd.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

This is merely for 
document tracking. 
Chris Merrifield has 
written an RFC for 
clarification. Once 
the approval for this 
clarification comes 
through, the NCR 
can be closed. The 
plans call for a 4' 6" 
minimum vertical 
depth (Plan Sheet 
RP-C1-01). ACI 117 
tolerances would not 
apply due to this 
specific dimension. 
Reference "Rebar 
Shop Drain Cover 
Abut 3 Cap - For 
Sections other than 
the Bridge Section".  
Approximately 147ft 
of Abutment 3 was 
placed from drilled 
shaft A3-67 to A3-87. 
There were two 10ft 
areas that were 1/2" 
shy of the minimum 
vertical depth. There 
were three 10ft areas 
that were 1/4" shy of 
the minimum vertical 
depth. The 3" to 4" 
mud mat was pour 
high which in turn 
caused the issue 
with the vertical 
depth of the 
abutment. Both PC 
and IQC took place 
in the measurements 
that were taken for 
verification.

  1325 
created

8/14/2019 
12:48:22 
PM -06:00

NC-2 NCR 1325 
was written 
to track this 
issue Per 
Merrifield

Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

Concrete 
construction and 
materials within 
conformance with 
ACI 117, and as 
stated within the 
specifications, plans, 
and tolerances. 

Conformanc
e

3/2/2020 
9:53:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

A rebar inspection 
was completed on 
Wednesday, 
10/23/2019. The 
inspection was 
completed on 
Columns C-25 and 
C-26. The CSL tubes 
on C-25 were filled 
with grout before the 
form was placed.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 10/29/2019 
9:23:12 AM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Drainage system that 
was called out to be 
protected has not 
been protected per 
plan sheet DR-014.

  NCR 
Written

3/19/2020 
7:41:42 AM 
-06:00

NC-2 NCR 1717 
disposition 
addresses 
this issue 
with KIE-
RSUB-
000035

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/20/2019 
7:17:39 AM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Metal tracked 
equipment was 
observed driving on 
existing paved 
surface at 46th ave. 
Pavement damage 
was observed from 
equipment. Other 
equipment was 
observed driving 
through street 
without chase 
vehicle. 

  See NCR 
1355

9/3/2019 
8:32:11 AM 
-06:00

NC-2 NCR 1355 
was written 
to track this 
issue. 

Closed

Central 70 C 0704-241 HMA Roadway 10/3/2019 
9:52:46 AM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Area of damage 
occurred at 
STA2317+00. United 
Rentals operator 
drove excavator from 
dirt onto new asphalt 
and onto a loading 
semi trailer. In the 
process of tracking 
metal tracks onto 
asphalt the excavator 
damaged roadway.

  Response 
Acceptable

3/10/2020 
11:22:08 
AM -06:00

Audit 
Commen
t

Areas are 
walked and 
evaluated 
by IQC for 
damage 
prior to next 
lift of 
asphalt 
being 
placed 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/8/2019 
7:20:06 AM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

A sheepsfoot roller 
was observed driving 
on NB Havana. 
Existing pavement 
was damaged. 

  See NCR 
1355

9/13/2019 
7:32:18 AM 
-06:00

NC-2 NCR 1355 
was issued 
to address.

Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

9/3/2019 
12:21:58 PM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Paving operations of 
second lift of asphalt 
was begun on 
asphalt mat that had 
not been completely 
cooled to a 
temperature at which 
paver could operate 
on mat without 
damaging existing 
lift. As a result, ruts 
from paving tracks 
were observed on 
mat. 

  9/16/2019 
5:13:15 PM 
-06:00

Audit 
Commen
t

When hot 
stacking 
HMA 
minimal 
rutting is 
typical. The 
paver 
weighs 
80,000 lbs. 
The PC 
team 
monitors 
temperatur
es. The ruts 
are 
removed 
with 
compaction 
efforts 
during 2nd 
lift

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/3/2019 
7:21:10 AM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Crew installing the 
drainage damaged 
the permanent 
pavement previously 
installed. Permanent 
pavement was ripped 
into with an 
excavator bucket. 
The width of damage 
varies from 12-15ft 
down to 1-2ft. Along 
with removing 
permanent pavement 
the crew removed 
the roadway base.

  NCR 1211 7/23/2019 
12:21:34 
PM -06:00

NC-2 This issue 
will be 
addressed 
in NCR 
1212

Closed

Central 70 C 0704-241 Subgrade Earthwork 7/10/2019 
2:11:54 PM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 

The existing concrete 
pavement behind 
Wall 621-W1 has 
been undermined 
during the 
construction of the 
wall. Various location 
can be found where 
the existing subgrade 
of the concrete 
pavement has either 
cracked and started 
sloughing off the 
vertical cut face, 

  Verified 
NCR 1285 
addressed 
this issue

4/13/2020 
2:06:30 PM 
-06:00

NC-2 This issue 
will be 
resolved in 
NCR 1285 

Closed
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Department. completely sloughed 
off the wall leaving 
cavities, or has 
started settling 
creating a void 
between the top of 
subgrade and bottom 
of pavement. The 
department has 
found several 
locations where 
cavities from 1-3' 
exist under the 
existing concrete 
pavement while at 
the various 
settlement locations 
the gap between 
bottom of pavement 
is 1/4" to 3/4". Crews 
have placed 
structural backfill 
inside the caved out 
locations although 
the material placed in 
these areas have not 
been compacted. 
Attached are photos 
of the issues along 
with the typical 
section for this area. 
The area in question 
is called out for mill 
and overlay without 
subgrade 
reconstruction and 
runs approximately 
the full length of the 
wall. Other members 
of the department 
management team 
brought this issue up 
with management of 
the grading team on 
05/14/19.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

8/14/2020 
4:34:48 PM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

During construction 
for CIP coping, an 
area of the sign 
foundation was 
chiseled out. Rebar 
for foundation is now 
exposed. 

 See NCR 
2201

11/18/2020 
12:52:06 
PM -07:00

NC-2 NCR 2201 
was written 
to track this 
issue. In 
addition to 
the NCR a 
project wide 
quality alert 
was 
distributed 
discussing 
the 
importance 
of 
protecting 
finished 
work

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/6/2019 
9:01:53 AM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Site is well 
maintained.

Conformanc
e

12/5/2019 
9:53:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover All reinforcing and embedment items 
supports, bolsters, chairs, and spacers 
shall be CDOT approved. These items 
shall be plastic, rubber, or epoxy coated 
at all areas that will contact external 
concrete surfaces, unless otherwise 
shown on the plans.

From visual 
inspection, all of the 
embedded items in 
contact with the 
forms were plastic or 
rub coated. 

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Reinforcing Bars. All reinforcing bar 
material shall be grade 60 minimum and 
shall conform to ASTM A615, or ASTM 
A706; epoxy coated bars shall also meet 
ASTM D3963. Reinforcing bars that 
require welding shall conform to ASTM 
A706. Welding of A706 bars shall be done 
in accordance with ANSI / AWS D.1.4.

The reinforcing steel 
was verified to be 
grade 60.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Steel and metal products shall be free of 
loose rust and foreign substances before 
incorporation into the cast product. The 
presence of rust on strand shall not 
necessarily be cause for rejection. Light 
rust and rust that does not result in visible 
pitting of the prestressing steel with the 
unaided eye shall be acceptable.

All strands and 
reinforcing steel were 
free of rust and 
foreign materials. 
The casting area was 
clean.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Chemical Admixtures Each bag of 
polypropylene fiber 
was 1.75lbs. 2 bags 
were added for each 
cubic yard of 
concrete that was 
batched for the 
casting of the bottom 
flange. The fiber 
matches the material 
submittal in Aconex.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Minimum cover for prestressing steel 
shall be 1 1/2 inches, unless otherwise 
shown in the Contract. Minimum 
clearance for reinforcing steel shall be 1 
inch unless otherwise shown in the 
Contract.

A 1.5" clear cover 
was verified for the 
vertical webs. 2" of 
clear cover was 
verified for the 
bottom flange. 1.5" 
clear cover was 
verified for the 
vertical end faces.  
Reference Plan 
Sheet 93/94 of 133 
"Cover Structure 
Precast Box Girder 
Shop Drawings"

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Shop Drawings. The Contractor shall 
furnish shop drawings in conformity with 
subsection 105.02 for all prestressed 
components. When the Contractor's 
Engineer completes or revises design 
details or engineering drawings, then 
those engineering drawings and details 
that are submitted to the Engineer shall 
contain the endorsement seal of a 
Professional Engineer registered in the 
State of Colorado.

The following shop 
drawings were used. 
Plan Sheet 93/94 & 
101/102 of 133. 
"Cover Structure 
Precast Box Girder 
Shop Drawings". 
Each sheet that was 
used had the 
appropriate stamp.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Location and arrangement of prestressing 
strands.

All locations and 
strands locations 
were verified with the 
plans.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Location, description, and detail of 
structural reinforcing items, excluding 
minor items used for field erection.

All structural 
reinforcing items 
were verified with the 
shop drawings. 

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Provisions for diaphragm connections. The strands that will 
be cast into the 
diaphragm are 
designated by a star 
in the shop drawings. 
The dimensions of 
the 
bend/development 
length is also 
included.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Location and detail of debonded strands. Locations of de-
bonded strands were 
verified with the 
plans. 

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Frequency. QC inspection and testing at 
all intervals of duct anchorage, duct splice 
operations, forming, tensioning, steel and 
concrete placement, curing, and storage 
operations shall be performed in 
accordance with the accepted QCP.

Since casting began, 
the first girder had an 
issue with the foam 
embed floating. The 
issue was resolved 
and has not occurred 
since. Reference 
NCR-1114 for further 
information.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Strands that have received final 
tensioning shall be protected from 
temperature fluctuations greater than 40 
°F until the time of concrete placement. 
The Contractor may apply stress 
corrections at the rate of 1 percent per 11 
°F, for temperature variation between final 
tensioning and concrete placement. This 
requirement does not apply to self-
stressing bed setups.

The concrete 
operation was 
started at 7:00 am 
the day of our 
observation. This 
minimized the 
chance of a 40F 
degree change 
occurring.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Tensioned prestressing steel shall be free 
from dirt, mud, ice, snow build up, oil, 
grease, paint, loose rust, and all other 
bond inhibiting substances prior to 
concrete placement. Visibly pitted strand 
shall not be used.

All strands were 
clean and free of 
foreign material. 

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Equipment. Equipment used for 
fabrication of pretensioned and 
combination tensioned members shall 
conform to the following requirements: 
Reference the specification for the 
following: Jacking Equipment and Load 
Cells. Calibration. Concrete Batching 
Equipment. Concrete Load Testing 
Machine. Concrete Cylinder Molds. 
Forms. Miscellaneous Test Equipment

Reference section 
7.B "In-Process 
Inspection and 
Testing" of the 
Process Control Plan 
for the following 
items. The concrete 
testing was complete 
on behalf of the 
process control plan. 
Pre-pour inspections 
were conducted by 
Plum Creek Quality 
and Kiewit IQC Jim 
Chaney. Plum Creek 
Quality Control was 
witnessed 
conducting Post Pour 
Inspections.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Girders Cover Concrete and Steel for Other Members. 
Concrete for other members shall 
conform to the requirements of Section 
601 and the plans. Reinforcing steel for 
other members shall conform to the 
requirements of Section 602.

FHWA was included 
in the Plum Creek 
facility visit. Please 
reference their 
attached write-up. 
The cold joint 
referred to in the 
write up was 
addressed in NCR's 
1114, 1115 & 1116.

Conformanc
e

8/5/2019 
10:47:15 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Bridge deck concrete on superelevation 
or grade that exceeds 2 percent, shall be 
placed from the low point upward.

Under Appendix 3 of 
Lobato's process 
control plan, please 
see the Columbine 
pour sequence. The 
deck exceeded 3.5% 
on span 2 and was 
placed in accordance 
with the specification.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Cover The Contractor shall prepare a written 
Process Control Plan (PCP) which 
defines the process control measures the 
Contractor will use to ensure the placing, 
consolidating, and finishing, curing and 
weather protection of the bridge deck 
conforms to the Contract requirements. 
The Contractor shall submit the PCP to 
the Engineer for written approval before 
the Pre-pour Conference.

The process control 
plan was submitted 
and accepted before 
the placement of the 
Clayton and 
Columbine deck pre-
pour meeting.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

Please see the last 
page of Lobato's 
Process Control 
Plan. It includes all of 
the names and 
associated parties 
that attended the 
pre-pour meeting.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

A pre-placement 
conference was held 
with all applicable 
parties in 
attendance. The 
required topics were 
discussed prior to 
deck placement at 
Monroe Bridge. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

A pre-placement 
conference was held, 
and all required 
parties were in 
attendance to 
discussed required 
topics. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Tops of girders, precast deck panels, pier 
caps, and abutments that will come into 
contact with bridge deck concrete shall be 
heated to raise the temperature above 35 
°F prior to concrete placement.

Entire top of girder 
bridge deck should 
be a minimum of 35 
degF and should not 
rely on sun to warm 
up the girders prior to 
concrete placement. 
Span 1 only was 
covered with blanket 
and heated, and 
once Span 2 was 
reached the required 
temperature was just 
reached. Adequate 
measures should be 
in place moving 
forward. 

Changing 
circumstance
s regarding 
weather and 
temperatures 
will be 
accounted 
for when 
planning 
moving 
forward.   

1/28/2020 
10:45:39 
AM -07:00

Audit 
Commen
t

The 
phasing of 
the deck 
looked at 
during 
planning 
and the 
ambient 
temperatur
e forecast. 
The deck 
was 
covered 
with 
thermal 
blankets 
and ground 
heaters. 
After un 
covering 
the deck 
the ambient 
temps 
dropped 
below the 
anticipated 
temperatur
e. As soon 
as the sun 
came up 
the deck 
was per 
specificatio
n. 

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Tops of girders, precast deck panels, pier 
caps, and abutments that will come into 
contact with bridge deck concrete shall be 
heated to raise the temperature above 35 
°F prior to concrete placement.

Top of girders, pier 
caps, and abutments 
were all above the 
minimum 35 degF 
temperature prior to 
concrete placement. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Tops of girders, precast deck panels, pier 
caps, and abutments that will come into 
contact with bridge deck concrete shall be 
heated to raise the temperature above 35 
°F prior to concrete placement.

The bridge deck 
surface was well 
above 35F prior to 
the concrete 
placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

All areas of the deck 
were consolidated 
with a mechanical 
vibrator. Due to the 
complex slopes at 
span 2, the western 
and eastern edges 
were finished by 
hand while the large 
middle area was 
finished with the bid 
well. Due to the 
complex slope at 
span 1, the western 
edge was finished by 
hand. The rest of the 
surface was finished 
with the bid well. 
Please reference the 
attached photos.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

Concrete was placed 
in a manner so as to 
require as little 
handling as possible, 
and to provide 
sufficient depth of 
material for 
screeding and 
finishing operations. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

Concrete being 
placed in a manner 
to require as little 
handling as possible, 
while also have 
adequate material for 
screeding and 
finishing operations. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover When the evaporation rate is equal to or 
above 0.2 pounds per square foot per 
hour, the Contractor shall take actions 
(such as cooling the concrete, installing 
wind breaks, sun screens, etc.) to create 
and maintain an evaporation rate less 
than 0.2 pounds per square foot per hour 
on the entire bridge deck.

By using the ACI 
Evaporation Chart, I 
was able to 
determine that the 
evaporation rate was 
not over 0.2 pounds 
per square food per 
hour so no mitigation 
measures were 
required.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Cover If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

A power washer was 
used to fog the 
surface of the 
concrete as well as 
moisten the dry 
concrete deck 
surface before 
placement. Since a 
power washer was 
used, the amount of 
water for fogging was 
excessive. This 
would have helped 
finishing the surface 
from Comment #18.

  Closed 9/3/2019 
7:49:14 AM 
-06:00

Audit 
Commen
t

We will add 
the amount 
of fogging 
water used 
to next pre 
deck 
placement 
meeting. 

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

Fogging equipment 
required did not 
result in water 
dripping, flowing, or 
puddling on concrete 
surfaces prior to 
concrete achieving 
final set. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If placement is delayed or work is not 
progressing in a satisfactory manner 
601.15 (c) for joints is being followed.

The placement was 
continuous 
throughout the entire 
pour.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

The number of 
vibrators was 
adequate for the 
placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Suitable mechanical 
vibrators were 
provided by the 
contractor to densify 
the concrete at point 
of discharge within 
the forms. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Suitable mechanical 
vibrators were 
provided by the 
contractor. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover A combination of immersion vibration and 
surface consolidation shall be used.

Only immersion 
vibrators were used 
to consolidate the 
concrete.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

A bid well was used 
as the mechanical 
rolling device.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

Following 
consolidation, the 
concrete was struck 
off and finished with 
mechanical 
longitudinal rolling 
and surface vibration 
through the use of 
bidwell. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

Following vibration 
and consolidation 
operations, the 
concrete is being 
struck off and 
finished with screed 
and finishing 
machine. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If the surface of the deck slab becomes 
dry immediately following finishing 
operations, due to an excessive 
evaporation rate, it shall be covered with 
wet burlap or fogged with water covering 
the entire deck surface using pneumatic 
atomizing nozzles. The fog spray shall be 
just enough to retard surface evaporation 
and shall not change the water-cement 
ratio. During periods of excessive drying, 
a cover of wet burlap or plastic sheeting 
shall be maintained on the slab at all 
times until final cure is placed.

Reference comment 
#33. Since the 
evaporation rate was 
insignificant, a 
membrane curing 
compound was 
adequate until wet 
burlap was placed on 
the surface.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures For the final finish a seamless strip of 
plastic turf shall be dragged longitudinally 
over the full width of bridge deck after a 
seamless strip of burlap or other 
approved fabric has been dragged 
longitudinally over the full width of bridge 
deck to produce a uniform surface of gritty 
texture.

Burlap was dragged 
longitudinally over 
the full width of the 
bridge deck to 
produce a uniform 
gritty texture on the 
surface. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The drags shall be mounted on a bridge 
other than the bridge to be furnished for 
Department use. The dimensions of the 
drags shall consist of sufficient material 
and be maintained in such a condition 
that the resultant surface finish is of 
uniform appearance and reasonably free 
from grooves over 1/16 in depth. Where 
more than one layer of burlap drag is 
required, the bottom layer shall be 
approximately 6 inches wider than the 
layer above. Drags shall be maintained 
clean and free from encrusted mortar. 
Drags that cannot be cleaned shall be 
discarded and new drags installed.

Drags were of 
sufficient material 
and maintained in a 
condition to produce 
a result with uniform 
appearance and 
reasonably free from 
grooves. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Except for Class H and HT concrete, the 
minimum curing period shall be 120 
hours. For Class H and HT concrete the 
minimum curing period shall be 168 
hours.

The deck will be 
cured for a period of 
5 days.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The concrete surface shall be kept moist 
at all times by fogging with an approved 
atomizing nozzle or applying a 
monomolecular film coating to retard 
evaporation until the curing material is in 
place.

Concrete surface 
was kept moist at all 
times by fogging until 
the curing material 
was in place. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

The concrete surface shall be kept moist 
at all times by fogging with an approved 
atomizing nozzle or applying a 
monomolecular film coating to retard 
evaporation until the curing material is in 
place.

Concrete surface 
being kept moist by 
fogging until curing 
material is in place. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover 2. Water Cure Method. The water cure 
method shall be applied as soon as it can 
be without marring the surface. The 
surface of the concrete, including bridge 
curbs and bridge sidewalks, shall be 
entirely covered with wet burlap and 
polyethylene sheeting. Prior to being 
placed, the burlap shall be thoroughly 
saturated with water. The wet burlap and 
polyethylene sheeting shall extend 
beyond the edges of the slab and shall be 
weighted to remain in contact with the 
surface. The wet burlap and polyethylene 
sheeting shall remain in contact and be 
kept wet for the entire curing period.

A membrane curing 
compound was 
applied shortly after 
the concrete was 
finished. Once the 
concrete reached 
final set, wet 
burlap/curing 
blankets were used.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Water Curing Method. The water cure 
method shall be applied as soon as it can 
be without marring the surface. The 
surface of the concrete, including bridge 
curbs and bridge sidewalks, shall be 
entirely covered with wet burlap and 
polyethylene sheeting. Prior to being 
placed, the burlap shall be thoroughly 
saturated with water. The wet burlap and 
polyethylene sheeting shall extend at 
least twice the thickness of the bridge 
deck beyond the edges of the slab and 
shall be weighted to remain in contact 
with the surface. The wet burlap and 
polyethylene sheeting shall remain in 
contact and be kept wet for the entire 
curing period.

Entire length and 
width of bridge deck 
was covered with wet 
polyethylene 
sheeting, and 
remained in place for 
entirety of curing 
period. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures When the ambient temperature is 
expected to fall below 40 °F during the 
curing period, the Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
provide suitable measures such as straw, 
additional burlap, or other suitable 
blanketing materials, and/or housing and 
artificial heat to maintain the concrete 
temperatures between 50 °F and 75 °F as 
measured on the upper and lower 
surfaces of the concrete. The Contractor 
shall enclose the area underneath the 
deck and heat it so that the temperature 
of the surrounding air is as close as 
possible to the temperature of the 
concrete and between 50 °F and 75 °F. 
When artificial heating is used to maintain 
the concrete, adequate ventilation shall 
be provided to limit exposure to carbon 
dioxide. The Contractor shall maintain the 
wet burlap and polyethylene cover during 
the curing period. Heating may be 
stopped after the first 72 hours if the time 
of curing is lengthened to account for 
periods when the ambient air temperature 
is below 40 ºF. For every day the ambient 
temperature is below 40 ºF, an additional 
day of curing with a minimum ambient air 
temperature of 50 ºF will be required. 
After completion of the required curing 
period, the Contractor shall remove the 
curing and protection so that the 
temperature of the concrete during the 
first 24 hours does not fall more than 25 
ºF.

Internal concrete 
temperature was 
maintained 
throughout the curing 
period. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

When the ambient temperature is 
expected to fall below 40 °F during the 
curing period, the Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
provide suitable measures such as straw, 
additional burlap, or other suitable 
blanketing materials, and/or housing and 
artificial heat to maintain the concrete 
temperatures between 50 °F and 75 °F as 
measured on the upper and lower 
surfaces of the concrete. The Contractor 
shall enclose the area underneath the 
deck and heat it so that the temperature 
of the surrounding air is as close as 
possible to the temperature of the 
concrete and between 50 °F and 75 °F. 
When artificial heating is used to maintain 
the concrete, adequate ventilation shall 
be provided to limit exposure to carbon 
dioxide. The Contractor shall maintain the 
wet burlap and polyethylene cover during 
the curing period. Heating may be 
stopped after the first 72 hours if the time 
of curing is lengthened to account for 
periods when the ambient air temperature 
is below 40 ºF. For every day the ambient 
temperature is below 40 ºF, an additional 
day of curing with a minimum ambient air 
temperature of 50 ºF will be required. 
After completion of the required curing 
period, the Contractor shall remove the 
curing and protection so that the 
temperature of the concrete during the 
first 24 hours does not fall more than 25 
ºF.

Bridge deck is to be 
covered for entirety 
of curing period with 
blankets and artificial 
heating will be 
applied to maintain 
required concrete 
temperatures. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Internal concrete temperature shall be 
determined by using thermocouples. 
Thermocouple wire, connectors and hand 
held thermometer shall be supplied by the 
Contractor. The Contractor shall install 
the thermocouples at locations 
designated by the Engineer.

Internal concrete 
temperature being 
determined through 
the use of maturity 
meters. All wiring 
and connectors were 
supplied by the 
contractor and 
installed at each 
abutment and pier 
diaphragm. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures During the curing period, the Contractor 
shall monitor the enclosure at intervals 
acceptable to the Engineer. The 
Contractor shall monitor concrete 
temperature, and the structural integrity of 
the enclosure. Artificial heat sources shall 
not be placed in such a manner as to 
endanger formwork or expose any area of 
concrete to drying due to excessive 
temperatures.

During the curing 
period, the contractor 
monitored the 
concrete temperature 
and structural 
integrity of the 
enclosed area. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 9/6/2019 
2:38:30 PM -
06:00

Acceptability of the deck surface will be 
determined as follows: The Contractor 
shall furnish a 10 foot straightedge or 
other approved device. When the 
concrete is sufficiently hard, the 
Contractor shall test the bridge deck 
surface with the 10 foot straight edge or 
other approved device. Areas showing 
high spots of more than 1/8 inch but not 
exceeding 1/2 inch in 10 feet shall be 
marked. The marked areas shall be 
immediately ground with an approved 
grinding tool so that the surface deviation 
will not be in excess of 1/8 inch in 10 feet. 
Grinding shall not reduce the concrete 
cover on reinforcing steel to less than 1 
3/4 inches, (2 3/4 inches for bare decks 
without an overlay). Decks that require 
additional corrective action shall be 
corrected with a concrete overlay 
approved by the Engineer.

Pablo Mitjans and I 
straightedged the 
270 bridge deck and 
found seven 
locations that 
exceeded 1/4". All of 
these locations were 
marked like the 
picture attached.

  NCR was 
written to 
address the 
issue.

9/16/2019 
12:54:17 
PM -06:00

NC-2 NCR 1452 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Movable bridges or platforms shall be 
provided by the Contractor and moved as 
directed to allow the inspectors to work 
over the freshly placed plastic concrete. A 
movable bridge shall be kept as close to 
the finishing screed as practical. The deck 
of the movable bridge shall be a minimum 
of 24 inches wide and no more than 24 
inches above the surface of the concrete 
and shall be capable of supporting two 
people. The Contractor shall provide 
additional movable bridges as appropriate 
for the work.

The contractor has 
provided a movable 
finishing bridge for 
access over freshly 
placed concrete. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Movable bridges or platforms shall be 
provided by the Contractor and moved as 
directed to allow the inspectors to work 
over the freshly placed plastic concrete. A 
movable bridge shall be kept as close to 
the finishing screed as practical. The deck 
of the movable bridge shall be a minimum 
of 24 inches wide and no more than 24 
inches above the surface of the concrete 
and shall be capable of supporting two 
people. The Contractor shall provide 
additional movable bridges as appropriate 
for the work.

Movable bridge was 
in place and kept as 
close as possible to 
finishing screed as 
practicable. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Reinforcing steel checked prior to deck 
placement?

Deck reinforcement 
and diaphragm steel 
were both checked 
and approved by IQC 
prior to deck 
placement. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Reinforcing steel checked prior to deck 
placement?

The deck steel was 
inspection by IQC 
prior to deck 
placement. Please 
see the attached IQC 
inspection report.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Reinforcing steel checked prior to deck 
placement?

Reinforcing steel was 
checked prior to deck 
placement. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Required thickness and clearance 
maintained during dry run of finishing 
machine?

Required thickness 
and minimum 
clearances were 
maintained during 
dry run of finishing 
machine. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Required thickness and clearance 
maintained during dry run of finishing 
machine?

The dry run for both 
span 1 & span 2 
were completed on 
Thursday, August 
9th.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Required thickness and clearance 
maintained during dry run of finishing 
machine?

Required thickness 
and clearances were 
maintained during 
dry run of finishing 
machine. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Deck machine supported beyond edge of 
deck?

Deck machine was 
supported beyond 
edge of deck. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Deck machine supported beyond edge of 
deck?

The bid well rails 
were 2 feet beyond 
the edge of the deck 
placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Provisions and safety items for protecting 
workers and traveling public adequately 
addressed?

This was addressed 
in the Labato's 
process control plan. 
The crew followed 
this plan during the 
placement.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Provisions and safety items for protecting 
workers and traveling public adequately 
addressed?

Provisions and safety 
items for protecting 
workers and traveling 
public were 
addressed in the pre-
placement 
conference prior to 
the deck placement. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Provisions and safety items for protecting 
workers and traveling public adequately 
addressed?

Safety of workers 
and traveling public 
were adequately 
addressed. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Mechanical vibrators providing required 
consolidation?

Mechanical vibrators 
are providing 
adequate 
consolidation. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Mechanical vibrators providing required 
consolidation?

Mechanical vibrators 
provided the required 
consolidation. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

Finishing machine 
provided a uniform 
sealed finished and 
reasonably free of air 
voids in the surface. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

The bid well provided 
a uniform sealed 
finish. Some air voids 
were found in the 
surface. Since the 
deck will not be the 
wearing surface, 
these air voids 
require not further 
action.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

Finishing machine 
providing a uniform 
sealed finish with 
minimum ridges or 
voids in surface. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1/22/2020 
11:49:01 AM -
07:00

Water only applied with an approved fog 
spray?

Water is only being 
applied as an 
approved fog spray. 

Conformanc
e

1/21/2020 
1:06:49 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Water only applied with an approved fog 
spray?

Water was only 
applied with 
approved fog spray. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Water not used to aid finishing? Water was not used 
as a finishing aid. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

The contractor used 
a Bidwell screed and 
hand finishing was 
kept to a minimum in 
the concrete barrier 
area.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

No aluminum tools 
were observed on 
the job site.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

The top of the coping 
was the only area 
that required 
finishing and it was 
minimal.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Hand finishing was 
minimized where 
possible. Methods 
used were in 
compliance. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Hand finished concrete shall be struck off 
and screeded with a portable screed that 
is at least 2 feet longer than the maximum 
width of the surface to be struck off. It 
shall be sufficiently rigid to retain its 
shape.

Hand finishing was 
performed with 
portable screed that 
is sufficiently rigid to 
retain its shape. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Hand finished concrete shall be struck off 
and screeded with a portable screed that 
is at least 2 feet longer than the maximum 
width of the surface to be struck off. It 
shall be sufficiently rigid to retain its 
shape.

Hand finishing began 
right after the 
concrete was 
deposited on the 
deck.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

The contractor did no 
finish work past 30 
minutes or initial set.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Concrete was 
finished within 
appropriate time 
frame. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing was 
not performed after 
concrete has been in 
place for greater than 
30 minutes. 

Conformanc
e

10/31/2019 
3:01:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

All hand finishing 
was completed within 
the prescribed time 
limits.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Finishing tools made of aluminum shall 
not be used.

No aluminum tools 
were used. 

Conformanc
e

5/14/2020 
4:41:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Finishing tools made of aluminum shall 
not be used.

The contractor used 
all magnesium floats 
and steel roller 
drums on the screed.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Finishing tools made of aluminum shall 
not be used.

The Contractor was 
using finishing tools 
made of magnesium.

Conformanc
e

9/17/2019 
9:39:07 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Finishing tools made of aluminum shall 
not be used.

The floats being 
used to finish the 
concrete are of 
magnesium 
construction.

Conformanc
e

9/17/2019 
9:38:46 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Finishing tools made of aluminum shall 
not be used.

All the concrete 
finishing equipment 
was made of 
magnesium.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Finishing tools made of aluminum shall 
not be used.

Hand finishing was 
mentioned on Pg. 9 
of 18 in Lobato's 
Process Control 
Plan. The following 
areas were 
handfinished: around 
lightpole/ped pole 
pedistals, Denver 
waterline handholes,  
East & West complex 
slope at Span 2 & 
and West complex 
slope on Span 1 of 
the Columbine 
Bridge. 

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:17:33 PM -
06:00

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
and blankets 
available to 
adequately maintain 
specified concrete 
temperatures for 
entirety of curing 
period. 

Conformanc
e

3/23/2020 
1:42:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulated blankets 
were utilized, and 
sufficient equipment 
(i.e. heater), to 
continuously 
maintain specified/ 
required temperature 
uniformly in all parts 
of the enclosed 
formwork. 

Conformanc
e

10/11/2019 
3:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulated blankets 
and sufficient 
equipment was 
supplied to 
continuously 
maintain the 
specified 
temperature 
uniformly in all parts 
of the enclosure. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Curing blankets were 
used to  protect the 
placement.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient amount of 
blankets were 
utilized to ensure 
specified 
temperature 
requirements were 
maintained. 

Conformanc
e

10/31/2019 
3:01:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulated blankets 
and heaters were 
used to heat forms, 
as well as protect 
concrete after pour. 

Conformanc
e

2/13/2020 
2:53:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient blankets 
were placed to 
continuously 
maintain the 
specified 
temperature.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete is being cured in accordance 
with section 601.13

The curing method is 
in accordance with 
the specification.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete is being cured in accordance 
with section 601.13

Concrete was cured 
in accordance with 
approved method per 
Specifications 
Section 601.13. 

Conformanc
e

10/31/2019 
3:01:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

Concrete is being cured in accordance 
with section 601.13

Please reference 
comment #2.

  An NCR 
was 
generated.

4/4/2020 
2:13:56 PM 
-06:00

Audit 
Commen
t

NCR 2051 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete is being cured in accordance 
with section 601.13

Concrete was cured 
in conformance with 
the specifications. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete is being cured in accordance 
with section 601.13

601.13 (C) Form 
Method is being 
utilized during curing 
until the maturity 
meter allows the 
forms to be removed.

Conformanc
e

8/26/2019 
4:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:17:33 PM -
06:00

Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with specifications. 

Conformanc
e

3/23/2020 
1:42:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete is being cured in accordance 
with section 601.13

The curing was done 
in conformance with 
the specifications

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete is being cured in accordance 
with section 601.13

The concrete was 
cured in accordance 
with section 601.13.

Conformanc
e

7/17/2019 
10:53:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete is being cured in accordance 
with section 601.13

The bridge deck 
concrete was cured 
in accordance with 
section 601.13.

Conformanc
e

7/17/2019 
10:54:26 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The concrete 
temperature was 
maintained in 
accordance for the 
specifications for the 
curing period but as 
this was poured 
during summer, no 
curing blankets were 
required and only 
curing compound, 
wet burlap and poly 
film were used.

Conformanc
e

7/17/2019 
10:54:26 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Insulated concrete 
tarps were used to 
cover the placement. 
A heater was onsite 
to maintain the 
placement 
temperature if 
required.

Conformanc
e

2/24/2020 
3:41:48 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:17:33 PM -
06:00

Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained. 

Conformanc
e

3/23/2020 
1:42:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained in 
conformance with the 
specifications for the 
curing period. 

Conformanc
e

8/26/2019 
4:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained in 
accordance with the 
specifications. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained through 
the use of blankets 
after placement, in 
accordance with 
specifications for the 
curing period. 

Conformanc
e

10/31/2019 
3:01:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The curing 
temperature has 
been maintained 
throughout the curing 
period.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete cured by an approved method Concrete curing was 
done so by an 
approved method. 

Conformanc
e

10/31/2019 
3:01:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete cured by an approved method Concrete is being 
cured by an 
approved method 
(blankets).

Conformanc
e

3/12/2021 
1:16:02 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete cured by an approved method The concrete is 
being cured by an 
approved method.

Conformanc
e

12/7/2020 
10:56:33 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete cured by an approved method Concrete cured by 
an approved method. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method The contractor used 
an approved curing 
method (an approved 
curing compound, 
along with poly film 
for a wet cure.)

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Concrete cured by an approved method Concrete being 
cured within the 
forms.

Conformanc
e

8/26/2019 
4:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:17:33 PM -
06:00

Concrete cured by an approved method Concrete is being 
cured by an 
approved method. 

Conformanc
e

3/23/2020 
1:42:55 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete cured by an approved method The concrete was 
cured using a curing 
compound from the 
approved products 
list.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete cured by an approved method The concrete was 
cured using a curing 
compound from the 
approved products 
list.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Concrete cured by an approved method Concrete was 
sprayed with curing 
compound, then 
covered with wet 
burlap and poly film 
for the required 
curing time.

Conformanc
e

7/17/2019 
10:54:26 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method The concrete was 
sprayed with a curing 
compound from the 
approved list, then 
covered with wet 
burlap and poly film.

Conformanc
e

7/17/2019 
10:53:51 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was 
applied at a proper 
rate and was from 
the approved list of 
products.

Conformanc
e

7/17/2019 
10:53:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

The application of 
the curing compound 
exceeded the 
minimum rate and 
was a compound 
from the approved 
list.

Conformanc
e

7/17/2019 
10:54:26 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls If curing compound is used it is applied at 
a proper rate and is an approved material

The contractor 
applied the approved 
curing compound at 
a rate exceeding the 
minimum required.

Conformanc
e

8/2/2019 
12:27:46 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was 
applied at a rate 
above the minimum 
specified and was 
from the approved 
products list.

Conformanc
e

7/31/2019 
7:46:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 7/25/2019 
4:42:22 PM -
06:00

If curing compound is used it is applied at 
a proper rate and is an approved material

The sprayer nozzle 
used to coat the top 
surface of the 
abutment with curing 
compound was 
clogged initially 
which led an uneven 
coating. After it was 
unclogged, the crew 
member resprayed 
the entire surface. 
The curing 
compound 
application rate was 
not uniform. 
Reference the 
attached pictures.

  closed 8/14/2019 
12:48:38 
PM -06:00

Audit 
Commen
t

Acknowled
ged 

Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:17:33 PM -
06:00

If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound is 
being applied at a 
proper rate and is an 
approved material by 
IQC. 

Conformanc
e

3/23/2020 
1:42:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If curing compound is used it is applied at 
a proper rate and is an approved material

Dayton White Wax 
Cure J9A was 
observed to be used 
in the field. This 
product is also in 
Labato's Process 
Control Plan.

Conformanc
e

8/13/2019 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was 
applied at a rate 
exceeding the 
required rate.

Conformanc
e

7/22/2019 
12:35:37 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was applied at 
proper rate and is an 
approved material. 

Conformanc
e

4/4/2020 
3:54:56 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls If curing compound is used it is applied at 
a proper rate and is an approved material

The concrete curing 
compound was from 
the approved 
products list and was 
applied at the proper 
rate.

Conformanc
e

9/17/2019 
9:39:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was utilized at a 
proper spray rate 
and is an approved 
material. 

Conformanc
e

10/31/2019 
3:01:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless otherwise authorized, all formed 
surfaces shall be finished with Class 1 
finish, immediately after the forms are 
removed.

The forms and 
consolidation 
practices provided an 
adequate finish.

Conformanc
e

10/25/2019 
2:41:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Clayton Bridge - Sequence of Operations Step 5 was 
completed in a 
different sequence. 
Please reference the 
photos. The rigging 
was removed from 
the girder once is 
was set on the 
Goldhofer. The 
chains were then 
used as the system 
to secure the girder 
on the Goldhofer 
before it began to 
move. The operation 
was completed in a 
safe manner.

  Closed 8/14/2019 
12:44:42 
PM -06:00

Audit 
Commen
t

acknowledg
ed 

Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Columbine Bridge - Sequence of 
Operations

The operation was 
completed in a safe 
manner. Step 5 was 
completed in a 
different sequence 
just like Clayton 
Girder Erection. The 
rigging was removed 
from the girder once 
it was set on the 
Goldhofer. Chains 
were then used as 
the system to secure 
the girder to the 
Goldhofer before it 
began to move.

Conformanc
e

7/31/2019 
6:09:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Columbine Bridge - Erection Sequence & 
Rigging Plan (Plan Sheets 1 thru 10)

The girders were 
placed as follows: 
G18-1 to G14-1 on 
Saturday, July 17th. 
G13-1 to G9-1 on 
Sunday, July 28th. 
G9-2 to G14-2 on 
Monday, July 29th. 
G15-2 to G20-2 on 
Tuesday, July 30th. 
The new phasing 
and placement of the 
girders was 
discussed in the 
days prior to 
placement. Multiple 
girders on Columbine 
Span 1 had to reset 
due improper 
bearing. Reference 
comment #7.

Conformanc
e

7/31/2019 
6:09:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Clayton Bridge - Erection Sequence & 
Rigging Plan  (Plan Sheet 1 thru 11)

The new phasing 
and placement of the 
girders was 
discussed in the 
days prior to 
placement. The 
girders were set from 
G148-1 to G154-1 for 
Span 1. Span 2 was 
set from girder G154-
2 to G149-2. Girder 
G148-2 dowel was in 
the wrong location 
and will be reset. 
Reference comment 
#7.

Conformanc
e

7/29/2019 
4:00:11 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Contingencies: (1) Unplanned Event 
(Storm, Traffic accidents, etc.)

There were no 
weather events 
during the 
placement. The initial 
placement date of 
the girder set was 
delayed by a day. 
The subgrade was 
pumping and was 
considered unsafe. 
The poor soil and 
soft spots were 
removed before the 
crane mat was reset.

Conformanc
e

7/29/2019 
4:00:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Contingencies: (1) Unplanned Event 
(Storm, Traffic accidents, etc.)

There were no 
weather events 
during the 
placement. The 
subgrade was 
prepping in the days 
leading up to the 
girder erection.

Conformanc
e

7/31/2019 
6:09:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

All work was 
preformed safely. 
Everyone was 
required to sign the 
JHA. There was a 
safety meeting each 
morning related to 
the girder erection. 
The first toolbox talk 
addressed the 
anticipated hazards. 
The following day, 
the new potential 
hazards that arose 
from the previous 
day’s work were 
discussed. (Example: 
Walking up the steep 
slope with the rat 
line, how the amount 
of people standing 
behind the abutment 
during placement 
needs to be 
minimal.) These 
were great 
observations and 
extremely helpful to 
others new to the 
operation. 

Conformanc
e

7/29/2019 
4:00:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

All work was 
performed safely. 
Everyone was 
required to sign the 
JHA. All safety 
adjustments were 
addressed in the 
previous day’s 
placement at 
Clayton.

Conformanc
e

7/31/2019 
6:09:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Contingencies: (3) Equipment Failure There were no 
equipment failures 
during my girder 
erection observation 
between July 24th 
and July 26th.

Conformanc
e

7/29/2019 
4:00:11 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Contingencies: (3) Equipment Failure There were no 
equipment failures 
during my girder 
erection observation 
between July 27th 
and July 30th.

Conformanc
e

7/31/2019 
6:09:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Contingencies: (4) Other Potential 
Difficulties Inherent in Bridge Girder 
Erection

All potential hazards 
were removed before 
the girder erection.

Conformanc
e

7/31/2019 
6:09:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Contingencies: (4) Other Potential 
Difficulties Inherent in Bridge Girder 
Erection

All potential hazards 
were removed before 
the girder erection.

Conformanc
e

7/29/2019 
4:00:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/31/2019 
12:07:44 PM -
06:00

Contingencies: (5) Structural Elements 
That Don’t Fit on Line Up

Girder G148-1 was 
the first girder set on 
July 24th at Clayton 
Bridge Abutment 1. It 
did not fully seat on 
the bearing pad. It 
was fixed by adding 
an additional bearing 
pad at the southwest 
corner of the girder. 
Girder G148-2 was 
going to be the last 
girder set for Clayton 
bridge on July 26th. 
The dowel was in the 
improper location. 
The dowel bar 
location was 
addressed in NCR-
1271 but the new 
location did not work 
with the setting of the 
girder. Please 
reference attach 
pictures.

  1271 
created

8/14/2019 
12:44:34 
PM -06:00

Audit 
Commen
t

NCR 1271 
is still open 
and will not 
be closed 
until the 
work is 
complete 
and to the 
design and 
IQC 
requirement
s. 

Closed
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Central 70 C 0704-241 Girders Cover 7/31/2019 
9:13:11 PM -
06:00

Contingencies: (5) Structural Elements 
That Don’t Fit on Line Up

Gaps between the 
bearing pad and 
girder were 
addressed in NCR 
#1309. Span #1- G18
-1 & W17-1 along 
abutment 1 were 
chipped. Please see 
attached pictures. 
Girder G14-1 
Southwest corner 
added a +¼”. Girder 
G11-1 Southwest 
corner added a +¼”. 
Girder G10-1 
Northeast corner 
added a +½”. 
Efflorescence was 
found on two spot of 
West waterline girder 
W17-1 span 1. Span 
#2- One +1/2” 
bearing pad was 
added to each pad 
area. Tony McAlpin’s 
report from July 30th 
explains the addition 
of the additional ½” 
bearing pad.

  8/14/2019 
12:46:28 
PM -06:00

Audit 
Commen
t

Acknowled
ged 

Closed

Central 70 C 0704-241 Girders Structures Monroe: Safety Critical Construction Plan 
& Contingencies

Erection was 
planned and 
performed safely with 
the proper equipment 
all protective 
measures in place, 
and was not rushed 
to ensure correct 
placement and safety 
of all parties. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Monroe: Erection Plan Approved sequence 
of operations was 
followed throughout 
the 4 hour erection 
operation of Span 2. 
All additional 
measures, including 
crane details, lift 
loads & rigging, 
girder analysis, 
equipment locations, 
and traffic handling, 
was performed and 
in place as planned. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Monroe: Girder Delivery & Staging Girder delivery by 
Apex Trucking was 
performed safely with 
all MOT devices in 
place, and following 
the approved MHT. 
As many girders as 
could be staged 
within the erection 
area was done so, 
additional girders 
were staged along 
Jackson Street. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Monroe: Girder Delivery MOT Setup Approved MHT was 
in place and set up 
properly for the 
delivery of girders. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Monroe: Crane Pad Layout Crane was setup in 
proper location for 
each respective span 
placement. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Monroe: Working Surfaces for Outrigger 
Cranes and Drill Rigs

Manufactured 
outrigger pads were 
utilized with the 
minimum dimensions 
required in order to 
support and even 
distribute the 
outrigger loads. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Crane Lift Plan Crane lift plan was 
performed properly 
and safely, and 
documented within 
the Safety Critical 
Girder Erection Plan. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Fall Protection Fall protection was in 
place and utilized 
throughout the 
operation to ensure 
worker protection 
when rigging the 
girders. When 
possible, girders 
were rigged from the 
ladder so worker 
personnel did not 
have to be on top of 
girder. 

Conformanc
e

8/12/2019 
9:28:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.1.1.1 Complete the Pre-Stressing Hold 
Point Checklist

The hold point 
checklist and 
inspection was 
conducted by Jason 
Myrvold. Please see 
the attached 
inspection report.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.1.1.2 Lobato will verify strength of 
concrete prior to any beginning any 
stressing operations. Stressing operations 
can proceed once appropriate concrete 
strengths are verified.

Reference plan sheet 
B050.221 for grouted 
areas. The grout 
poured into each 
interior diaphragm 
was required to meet 
4000 psi before 
stressing could 
occur. Grout cubes 
were cast in lieu of 
concrete test 
specimens. Concrete 
strengths were not 
required.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.1.1.4 Stressing records will show 
jacking forces, gauge pressures, and 
theoretical elongations.

Please see attached 
the attached 
stressing records for 
7/30 and 7/31.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Cover 5.1.1.5 Inspect working platforms where 
stressing operations will be conducted for 
safety.

Safety requirements 
are defined for each 
operation within the 
Labato Process 
Control Plan.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.1.1.6 Inspection stressing equipment 
prior to stressing operations for any 
defects including calibration

A Clayton PT 
Calibration report 
was provided. Please 
see attached.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.1.1.7 Prepare anchorage zones for 
stressing

The anchorage 
zones were visually 
inspected by IQC for 
loose debris and 
nuisance material 
that may affect the 
stressing operation.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.1 Inspect ram and pump for loose 
screws, fittings, electrical and hose 
connections, and tighten if necessary. 
Check pull rod or bar for any visual 
damage and proper alignment.

The equipment was 
visually inspected by 
IQC before the 
operation began. 

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.2 Once the ram has been installed 
on tendon but prior to stressing, verify that 
the ram is properly align with the bar. 
Shim off of bearing plate as necessary.

The ram was level to 
the face of stressing. 
Shims were not 
required.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.3 Stress to 20% Pjack force to 
remove slack and seat ram.

 The stress of the 
20% Pjack force was 
900 psi. This was 
witnessed at 6 
locations.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.4 Measure the distance from the 
ram's body to a pre-marked datum point 
on the tendon and record measurement in 
stressing log. Tighten hex nut at the 
stressing end snug to the bearing plate.

This step of the 
procedure was 
followed.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.5 Stress to 100% Pjack force (as 
specified in stressing record) while 
simultaneously tightening the hex nut at 
the stressing end. Measure the distance 
from the ram body to the pre-marked 
datum point on the tendon and record 
measurement in log. This is the 
measurable elongation before seating.

This step of the 
procedure was 
followed.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Cover 5.2.1.6 Tighten hex nut, retract ram, and 
remove from tendon.

This step of the 
procedure was 
followed.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.7 Repeat procedure on all PT bars. At the locations the 
stressing was 
observed, the 
procedure in the 
Lobato Process 
Control Plan was 
followed. The 
stressing operation 
was observed at the 
following blue 
highlighted locations 
in the attachment: 
East Tree Trench 9, 
10 & 11 (On 
7/30/2019) . West 
Tree Trench 4, 5 & 6 
(On 7/31/2019).

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 5.2.1.8 Submit stressing records to 
engineer for approval.

Please reference the 
attachment in 
Comment #3.

Conformanc
e

8/13/2019 
1:18:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/5/2019 
4:15:36 PM -
06:00

After culvert pipe is backfilled and 
earthwork over the pipe is complete to the 
top of the subgrade, the pipe deflection 
shall be measured in the presence of the 
Engineer.

Pipe was installed 7-
2-19. No 
documentation can 
be found that meets 
this requirement.

  10/4/2019 
3:04:30 PM 
-06:00

NC-2 NCR 1479 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 9/5/2019 
4:15:36 PM -
06:00

Measurement shall be made 30 days or 
more following the pipe installation.

Pipe was installed 7-
2-19. No 
documentation can 
be found that meets 
this requirement.

  10/4/2019 
3:04:27 PM 
-06:00

NC-2 NCR 1479 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 9/12/2019 
4:35:05 PM -
06:00

The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

During the storm 
event on the night of 
9/8 the wall backfill 
was allowed to take 
on sediment and 
hold water. Attached 
are photos.

  acceptable 
response

9/23/2019 
9:09:41 AM 
-06:00

Audit 
Commen
t

The 
Department 
and PC met 
to discuss 
this issue 
and the 
operations 
team 
understand
s the 
importance 
of 
protecting 
the wall 
structural 
zone. The 
area was 
re-worked 
and brought 
to 
specificatio
n prior to 
continuing 
with 
constructio
n. 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

Final lift of every day 
was graded away 
from face of wall to 
prevent ponding in 
backfill zone. 

Conformanc
e

1/22/2020 
8:12:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Conformance Conformanc
e

10/28/2019 
3:56:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temporary barrier 
along southbound 
Brighton Blvd has 
been removed.

Conformanc
e

5/26/2020 
1:55:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

The need for the 
existing barrier wall 
was eliminated, so it 
was removed.

Conformanc
e

10/7/2019 
4:07:39 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temporary barrier 
installed in 
conformance with 
MOT plans for work 
during this phase of 
construction to 
protect the hazard of 
demolition from the 
traveling public. 

Conformanc
e

10/1/2019 
4:13:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Conformance Conformanc
e

10/7/2019 
4:05:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temp barrier wall 
was removed and 
permanent guard rail 
was installed.

Conformanc
e

1/6/2020 
3:22:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

9/12/2019 
4:32:19 PM -
06:00

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Barrier wall was 
removed on the 
afternoon of 9/9/19. 
Drainage crew 
removing the wall 
was notified that the 
barrier removed was 
shown on the MOT 
plans. As a result 
approximately 1hr 
later the crew place 
drums where the 
barrier was to 
delineate the issue 
until a barrier wall 
crew could reset the 
removed barrier on 
the night shift of 9/9. 
The wall was not 
reset on 9/9 and is 
still missing.

  NCR 
confirmed

10/11/2019 
8:44:05 AM 
-06:00

NC-2 NCR 1494 
was written 
to resolve 
barrier 
issues at 
Stapleton 
and 
Kearney

Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Conformance Conformanc
e

9/10/2019 
12:13:44 
PM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Workzone has been 
delineated and 
protected from the 
traveling public. 

Conformanc
e

11/12/2019 
8:39:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

The existing concrete 
barrier was removed 
as the need for the 
barrier was 
eliminated.

Conformanc
e

11/8/2019 
8:52:04 AM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Work behind barrier 
was completed prior 
to barrier removal. 

Conformanc
e

5/19/2020 
1:42:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover 9/30/2019 
3:27:17 PM -
06:00

All work was completed in accordance 
with the apporpriate Plans and 
Specifications

The pipe was placed 
in accordance with 
appropriate details 
on plan sheet 
BS010. The 
foreslope and 
backslope was 
checked for 
conformance. 3" 
thick low density 
foam polystyrene 
was placed at a 
height of 24". The 
first lift of cellular 
concrete will be 
poured to a depth of 
24". The vertical 
abutment expansion 
joints required a 
gasket on behalf of 
NDC-151 plan sheet 
B050.125. These 
were installed at 
each expansion joint. 
There was an 
optional construction 
joint between drilled 
shafts A3-33 and A3-
34 (Girder G47-2 & 
G48-2). There was 
no expansion joint 
material present at 
this joint. So the crew 
did not believe this 
gasket was required. 
Please see the 
attached pictures.

  closed 10/21/2019 
8:43:50 AM 
-06:00

Audit 
Commen
t

The detail 
called for 
gaskets at 
the 
expansion 
joints No 
gaskets at 
the 
constructio
n joints. not 
required 
per the 
drawings. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Cover 9/30/2019 
3:27:17 PM -
06:00

The orientation of the underdrain pipe 
was in accordance with the Manufacturers 
specification (In Submittal)

There was an NCR 
written on 9/24/2019 
related to the pipe 
orientation not 
matching the product 
submittal. The 
following two days 
were spent 
uncovering and 
twisting the pipe to 
its appropriate 
alignment/orientation
. The first lift of 
cellular concrete 
backfill was place on 
Thursday, 9/26/2019.

Conformanc
e

9/30/2019 
11:23:19 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover No girders were placed before the 
Cellular Concrete was placed. (If girders 
are installed, flowfill maybe used in lieu of 
cellular concrete)

No girders were 
installed prior to the 
placement of cellular 
concrete. Please 
reference Plan Sheet 
#BS010 for the 
flowfill/cellular 
concrete cross 
section.

Conformanc
e

9/30/2019 
3:18:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All work was completed in accordance 
with the apporpriate Plans and 
Specifications

The structural 
underdrain NCR was 
properly addressed 
before the cellular 
concrete was placed. 
The first lift of cellular 
concrete was placed 
approximately 24" 
thick. Since the 
concrete was 
relatively self 
leveling, stair steps 
were used to contain 
the mix in smaller 
distances. Please 
see the attached 
pictures. 

Conformanc
e

9/30/2019 
3:18:50 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Cover Hand Finishing for no large bugles as 
described in the Process Control Plan

No hand finishing 
was observed during 
he placement. The 
material was self 
leveling. Any bugle 
that appeared was 
an air bubble which 
was easily 
dissipated. 

Conformanc
e

9/30/2019 
3:18:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Appropriate Testing was conducted in 
accordance with CDOT Std Spec 206.03

The first 3 loads 
were tested for 
slump and unit 
weight (2.20 to 2.40 
lbs - 4x6 cylinder). 
The appropriate 
frequency was 
followed throughout 
the placement. Since 
a volumetric truck 
was used, the only 
way to track the 
volume of the 
placement was to 
track the total gallons 
of water that was 
used. 53.5 gallons 
was used for one 
yard and 535 was 
considered a typical 
10 yd load of 
concrete. A full load 
of cement (65,000 
lbs) could provide 
approximately 100 
yards of cellular 
concrete.

Conformanc
e

9/30/2019 
3:18:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 10/14/2019 
7:24:49 AM -
06:00

All areas below and including 7000 feet; 
Period During Which Planned or Recycled 
Surfaces Must be Overlaid within Ten 
Days During October 1 to March 1

Milled Mainline W/B 
between Central 
Park and Havana. 
Adjacent to Block 
6501. Area has been 
milled for approx. 2 
or more weeks.

  12/10/2019 
8:07:06 AM 
-07:00

NC-2 NCR 1743 
was written 
to track this 
issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 11/13/2019 
1:45:47 PM -
07:00

All areas below and including 7000 feet; 
Period During Which Planned or Recycled 
Surfaces Must be Overlaid within Ten 
Days During October 1 to March 1

Milled surfaces 
between Central 
Park and Havana 
have not been 
covered before 
allowable time frame.

  12/10/2019 
8:12:37 AM 
-07:00

NC-1 The areas 
in question 
were 
remediated 
the night of 
11/13/19. 

Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt paver was 
used to distribute the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

6/16/2020 
11:43:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used as 
much as reasonable 
possible. 

Conformanc
e

3/30/2020 
4:41:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Paver distributed mix 
evenly across 
subgrade. Frequent 
thickness checks 
were performed by 
screed operator. 

Conformanc
e

12/20/2019 
5:28:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Construction Plan Construction plan 
was followed to 
include a safety 
critical meeting with 
all applicable parties, 
sequence of 
operations for 
placement of girders 
at Span 1, equipment 
to be used, etc. 

Conformanc
e

11/27/2019 
12:41:31 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Erection Plan Erection plan was 
followed to include, 
sequence of 
operations, crane 
details, lift loads and 
rigging, equipment 
locations, and traffic 
handling during 
girder delivery. 

Conformanc
e

11/27/2019 
12:41:31 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Girder Delivery Truck route and 
staging of girders for 
Span 1 followed 
girder delivery plan. 

Conformanc
e

11/27/2019 
12:41:31 
PM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures Rigging Plan Rigging plan was 
approved prior to use 
during erection, and 
all rigging was 
inspected prior to 
use. Set-up of rigging 
to be used followed 
the approved plan to 
safely place all 
girders at Span 1. 

Conformanc
e

11/27/2019 
12:41:31 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Crane Set-Up and Lift Plan Girder Crane Plan 
set-up was followed 
per the approved 
Phase 1 and Phase 
2 locations for crane 
set-up.

Conformanc
e

11/27/2019 
12:41:31 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Girder Bracing Plan Girder bracing 
installed per the 
bracing details set 
forth in safety critical 
plan. 

Conformanc
e

11/27/2019 
12:41:31 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 1029 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

8/14/2020 
4:34:48 PM -
06:00

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

Anchor bolts had 
proper dimensions, 
and were installed 
per standards. 

Conformanc
e

8/3/2020 
1:16:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolted connections are used to connect 
the superstructure to the substructure and 
to fasten structural elements within the 
superstructure itself. Bolts must be 
tightened as specified without gaps 
between connection plates and without 
overtightening. 

Bolted connections 
were utilized and 
were tightened 
without gaps 
between the 
connection plates

Conformanc
e

5/28/2020 
2:49:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

1. Bolt Tightening. Verify that bolts in field 
splices are tightened in an incremental 
and progressive manner. This must be 
performed while the splice connections 
are not carrying load. To create this no-
load condition, a crane will be necessary 
to lift fabricated components during 
tightening.

Bolts were tightened 
in a progressive 
manner while the 
crane was utilized to 
create the no load 
condition.  

Conformanc
e

5/28/2020 
2:49:34 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

3. Adjustment and Leveling. Once 
erected, the anchor nuts and leveling nuts 
may require adjustment to level the sign. 
When assessing the need for leveling, no 
external support should be attached to the 
superstructure; however, during 
adjustment, a crane will be necessary to 
lift the superstructure. Verify that the 
leveling nuts are in contact with the base 
plate before releasing the overhead sign 
from the crane and tightening the anchor 
nuts.

All leveling was 
performed while the 
crane lifted the 
superstructure.

Conformanc
e

5/28/2020 
2:49:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

4. Field Welding. Unless otherwise 
designated, field welding is not permitted.

No field welding was 
performed.  

Conformanc
e

5/28/2020 
2:49:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

2.3 Concrete Mix Design Mix Design 
#7456749S was 
used. This was the 
approved Class 2 
exposure mix design 
approved for the 
pump station. This 
substitution was 
completed through 
RFC-000155.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

2.5 Temperature Limits A thermal control 
analysis was 
completed by KMP to 
ensure these 
temperatures would 
not be exceeded. 
This plan was not 
followed. Please see 
attached.

  An NCR 
was 
generated.

4/4/2020 
2:13:21 PM 
-06:00

NC-2 NCR 2051 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Pump 
Station

Drainage 3/24/2020 
4:20:22 PM -
06:00

3.1 Placing Concrete The placement was 
conducted in 
conformance with the 
pump station 
specifications. 
Please see pictures 
attached.

Conformanc
e

3/24/2020 
3:43:18 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Rebar Structures All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

All work was 
performed in 
accordance with the 
approved plans and 
submittals. 

Conformanc
e

4/4/2020 
3:55:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

it was inspected that 
all work (rebar 
layout, elevations, 
and dimensions 
conformed with shop 
drawings and plans.

Conformanc
e

3/12/2021 
1:22:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures "The height of the reinforced concrete 
base is 1'-1"" minimum."

I checked the height 
of the reinforced 
concrete base and it 
is a minimum of 1'-1".

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway "The height of the reinforced concrete 
base is 1'-1"" minimum."

The height of the 
reinforced concrete 
base is 1'-11" 
minimum.

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Dimensions of the reinforced concrete 
base match those shown on BS044.

Dimensions of the 
reinforced concrete 
base match those 
shown on BS044.

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Dimensions of the reinforced concrete 
base match those shown on BS044.

The dimensions 
match those on plan 
sheet BS044.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Mid run posts are spaced at 10'-0" 
Maximum (measured center of post to 
center of post). When post spacing needs 
to be reduced to maintain the spacing 
from the expansion joint the spacing shall 
be 6'-8" Minimum. 

Mid run posts are 
spaced at 10'-0" 
maximum and are 6'-
8" maximum from the 
expansion joint.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Mid run posts are spaced at 10'-0" 
Maximum (measured center of post to 
center of post). When post spacing needs 
to be reduced to maintain the spacing 
from the expansion joint the spacing shall 
be 6'-8" Minimum. 

Mid run posts are 
spaced at 10'-0" 
maximum, measured 
center of post to 
center of post. 

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Posts shall be perpendicular to the 
longitudinal roadway grade.

I spot checked a few 
posts with a torpedo 
level and they were 
perpendicular to the 
longitudinal roadway 
grade.

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Rail

Structures Posts shall be perpendicular to the 
longitudinal roadway grade.

I spot checked some 
posts and all are 
perpendicular to the 
longitudinal roadway 
grade.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Centerline of the horizontal tube splices 
are located 1'-8" minimum and 2'-6" 
maximum from the center of posts.

Centerline of the 
horizontal tube 
splices are located 
1'-8" minimum from 
the the center of the 
posts.

Conformanc
e

7/16/2020 
3:27:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway The tube splice dimensions match those 
shown on the Tube Splice Detail shown 
on BS044.

The tube splice 
dimensions match 
those shown on the 
tube splice detail 
shown on BS044.

Conformanc
e

7/16/2020 
3:27:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The tube splice dimensions match those 
shown on the Tube Splice Detail shown 
on BS044.

The tube splice 
dimensions match 
those shown on the 
Tube Splice Detail 
shown on BS044.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Center of top rail is 2.5" from the top post, 
measured along the traffic face of the 
post.

The center of the top 
rail is 2.5" from the 
top post.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Center of top rail is 2.5" from the top post, 
measured along the traffic face of the 
post.

The center of the top 
rail is 2.5" from the 
top post as 
measured along the 
traffic face of the 
post.

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Center to top rail to center of bottom rail is 
11.25"

Center to top rail to 
center of bottom rail 
is 11.25".

Conformanc
e

7/16/2020 
3:27:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Center to top rail to center of bottom rail is 
11.25"

Center to top rail to 
center of bottom rail 
is 11.25".

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Connection of the rail to post is made 
using a 2.75" diameter by 2" threaded 
anchor stud with hex nut, hardened 
washer, & lock washer.

Connection of the rail 
to post is made using 
a 2.75" diameter by 
2" threaded anchor 
stud with hex nut, 
hardened washer 
and lock washer.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fencing Roadway Connection of the rail to post is made 
using a 2.75" diameter by 2" threaded 
anchor stud with hex nut, hardened 
washer, & lock washer.

Connection of the rail 
to post is made using 
a 2.75" diameter by 
2" threaded anchor 
stud with hex nut, 
hardened washer, 
and lock washer.

Conformanc
e

7/16/2020 
3:27:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway The distance from the top of the top rail to 
the top of sidewalk is 2'-11" minimum.

The distance from 
the top of the top rail 
to the top of the 
sidewalk is 2'-11" 
minimum.

Conformanc
e

7/16/2020 
3:27:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The distance from the top of the top rail to 
the top of sidewalk is 2'-11" minimum.

The distance from 
the top rail to the top 
of sidewalk is 2'-11" 
minimum.

Conformanc
e

5/19/2020 
1:56:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage 1/22/2020 
11:42:40 AM -
07:00

l.   Description of key processes and their 
reference location within the Developer’s 
Quality Management Systems Manual, in 
accordance with the Schedule 8 
requirements, for control of the Release 
for Construction (RFC) drawings through 
the Construction Period including making 
changes to the design during construction 
and ensuring engineering review of the 
new design and compliance with the 
Project Agreement. Processes shall 
demonstrate how the Department and the 
Developer’s design team are involved in 
the review and acceptance of deviations 
from the RFC drawings;

Crews we found 
forming and placing 
rebar for drainage 
structure MH-
70W2178B. This 
structure is a 
permanent drainage 
structure which is 
proposed in FDC-
000255 which is 
currently in 
preliminary status. 
The permanent 
structure will be 
utilized as part of the 
temporary drainage 
system in TCR-0027 
but details to build 
the structure are 
found in FDC-000255 
since the structure is 
permanent. When 
asked for plans 
showing what the 
crew was building 
they said they did not 
have any plans and 
the structure was 
temporary.

  Verified 
NCR 1961 
addresses 
this item

4/13/2020 
1:56:51 PM 
-06:00

NC-2 NCR 1961 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

a.  The Developer’s executive 
management shall have the responsibility 
to ensure that personnel performing PC 
and IQC activities have the appropriate 

(Item #15 of Rev. 0 
of this audit was 
deleted and replaced 

  ENCR 
Verified

6/7/2021 
8:48:47 AM 
-06:00

NC-2 ENCR 306 
was written 
to address 
this issue

Closed
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education, training, skills, and experience 
to meet the requirements of the Project 
Agreement

with this requirement 
to provide further 
clarity on the issue)
In reviewing the IQC 
checklists for the 
past few months 
errors have been 
observed regarding 
IQC stationing in the 
field. These issues 
have been observed 
in regard to both core 
layout and on the 
IQC checklists 
showing the limits of 
paving performed. 
QCATs have 
confirmed with the 
PC team and 
performed back 
checks from two 
points to ensure that 
the stationing 
QCATS derived is 
correct. Differences 
have been observed 
of 400 feet to 4,000 
feet; attached are 
two examples of 
checklists with limits 
that are incorrect. 

--Checklist 
06/11/2020: Station 
2282+00 to 2332+00 
(QCAT Actual 
Stations 2262+10 to 
2327+90
--Checklist 
07/16/2020: Station 
2272+94 to 2247+72 
(QCAT Actual 
Stations 2272+50 to 
2265+70

As a result all IQC 
checklists for Alpha 
Balde shall be 
compared to the 
station documented 
by the PC inspectors 
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(Amanda Tabor and 
John Myers and any 
errors corrected).

A meeting was held 
in June to address 
this issue and 
progress was seen in 
the issue getting 
better. Although in 
July the issue has 
gotten worse and on 
7/10/20 the issue 
was brought up to 
IQC management. 
Due to the recent 
SMA shutdown and 
IQC stationing 
defining limits of 
removal the accuracy 
of these limits is 
extremely important.  
The department 
expects that IQC 
checklists accurately 
reflect the location 
work is being 
performed at all 
times.

Central 70 C 0704-241 Building Cover 10/8/2020 
9:00:52 AM -
06:00

a. The Developer shall invite the 
Department to each of these meetings

A Pre-activity 
meeting was held for 
the CMU Masonry 
installation. A more 
comprehensive 
meeting is required 
to ensure other items 
of work are included 
such as Electrical, 
Doors, and Fire 
Alarm that may affect 
the CMU installation.  

  Adequate. 2/8/2021 
9:55:48 AM 
-07:00

Audit 
Commen
t

It is not 
feasible to 
invite every 
related 
trade to a 
pre-activity 
meeting.  It 
is 
incumbent 
of the GC to 
coordinate 
in the field 
with the 
different 
trades 
involved.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage a. IQC shall be solely responsible for 
verifying and documenting whether Work 
has been completed for the QHP

IQC not present for 
drainage operations 
to include trench 
bedding inspection, 
pipe placement, and 
backfill operations.

  12/28/2019 
11:16:03 
AM -07:00

NC-2 NCR 1745 
was written 
to track this 
issue.  

Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 8/12/2020 
5:02:33 PM -
06:00

a. Notification that a QHP has been 
reached while Work is still being 
performed or not allowing adequate time 
to complete the QHP review and 
opportunity for adjustments (e.g. , 
concrete trucks are queuing while 
reinforcement is still being placed and 
QHP is being reviewed for a specified 
unit) shall result in the issuance of a 
Nonconformance Report

Concrete had 
already arrived and 
been placed in the 
forms but IQC had 
not performed a 
prepour checklist 
approving the forms.

Field 
Resolved

8/12/2020 
12:18:56 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/6/2019 
12:27:32 PM -
07:00

The Developer shall document the 
identification of Nonconforming Work by 
completing and submitting a NCR to the 
Department as soon as reasonably 
practicable, and in any event within 24 
hours, after the Developer first becomes 
aware of the Nonconforming Work

In IQC Checklist 
attached to 
requirement 1, IQC 
noted that closures 
were conflicting. As 
of 27 November, no 
NCR has been 
entered in KieTrac.  

  See NCR 
1774

12/20/2019 
8:09:39 AM 
-07:00

NC-2 NCR 1774 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/23/2019 
8:34:00 AM -
07:00

The Developer shall document the 
identification of Nonconforming Work by 
completing and submitting a NCR to the 
Department as soon as reasonably 
practicable, and in any event within 24 
hours, after the Developer first becomes 
aware of the Nonconforming Work

 The NCR above was 
written within the 24 
hour window.

  Addressed 4/20/2020 
11:44:35 
AM -06:00

Audit 
Commen
t

Yes it was, 
See NCR 
1851

Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

j.  Developer’s detailed Construction 
Safety Critical Plan which shall include an 
Erection plan, a Bridge Removal Plan, 
and a Removal of Portion of Bridge Plan, 
as applicable, as well as other 
requirements specified in the Revision of 
107 set out in the Project Special 
Provisions set out in Appendix A to this 
Schedule 8;

A Safety Critical Plan 
was provided for 
Columbine and 
Clayton Bridges, 
Girders G0212 to 
G1212 and G1222 to 
G1642. A plan was 
not submitted for the 
West Bookend. See 
response in 
Comment #1 of the 
attached audit. 

  Addressed 8/17/2020 
5:35:27 PM 
-06:00

NC-2 ENCR-271 
was written 
to address 
this issue 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover 8/14/2020 
4:28:36 PM -
06:00

govern all Reviewable Deliverables to be 
submitted either to the Department or the 
Enterprises pursuant to this Agreement.

NDC-000541 was not 
complete before the 
installation of the 
MCC pads in the 
Basement of CDOT 
Building. The NDC 
still sits in 
"Preliminary" status.

Addressed 8/13/2020 
3:35:04 PM 
-06:00

NC-2 NCR 2179 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Electrical Cover 11/11/2020 
7:52:22 AM -
07:00

(i)  include a signed and dated 
certification by Developer in form and 
substance reasonably Acceptable to the 
Department or the Enterprises, as 
applicable, that such Reviewable 
Deliverable is complete, is suitable for the 
purpose for which it is submitted and 
meets the requirements of this 
Agreement; and

The submittal for 
MCC Anchors is in 
accordance with the 
Schneider Model 6 
Motor Control Center 
Installation Manual. 
The mounting detail 
matched “securing 
structures to the 
floor”.

Conformanc
e

11/9/2020 
4:34:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 10/8/2020 
9:00:52 AM -
06:00

(C)  the Department or the Enterprises, as 
applicable, has or have notified Developer 
must be reviewed and/or approved:  (I)  
by the Department or the Enterprises, as 
applicable, prior to submission to any 
relevant Governmental Authority, Utility 
Owner, Railroad or other third Person; or

A permit has not 
been issued for the 
installation of the Fire 
Alarm and LHD. 3rd 
Party/Governmental 
Approval required 
before work may 
begin or Restricted 
Activity should be 
held. A conditional 
permit to allow for 
installation was 
conveyed by David 
Adams of DFD.

  Adequate 2/8/2021 
9:56:53 AM 
-07:00

NC-2 Sturgeon 
has obtain 
a conduit 
only 
conditional 
permit.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drainage 
Structures

Drainage 9/14/2020 
8:26:58 AM -
06:00

(c)  respond to all comments and 
responses from the Department or the 
Enterprises on or to any Reviewable 
Deliverable, including by making 
modifications to such Reviewable 
Deliverable as necessary to fully reflect 
and resolve all such comments and 
responses; and

All comments in 
NDC-551 were not 
addressed before the 
work began. IN-V1-
70W2023 is one inlet 
that is installed that 
must be "Field 
Modified". Please 
see the attached 
photos. Address all 
inlets that have been 
installed or will be 
installed as "Field 
Modified" by this 
NDC. No Restricted 
Activity was 
conducted before the 
work began.

    Devonway 
NCR 2319

10/27/2020 
2:53:35 PM 
-06:00

NC-2 This NC-2 
is being 
managed 
through 
DevonWay 
NCR 2319.

Closed

Central 70 C 0704-241 ITS Electrical 10/22/2020 
8:43:07 AM -
06:00

Except to the extent expressly provided 
otherwise in the Project Agreement, the 
Developer shall be responsible for 
obtaining all Governmental Approvals and 
Permits in connection with the 
Construction Work.

Proper permitting 
has not been 
established to 
perform work in area. 
Project permits show 
that permitting only 
extends to the west 
just passed 
Washington St..

  12/11/2020 
1:39:03 PM 
-07:00

NC-2 ENCR 517 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage 9/14/2020 
8:26:58 AM -
06:00

for all non-standard CDOT items
NDC-551 damages 
permanent inlets by 
removing rebar that 
is required by the 
CDOT specs and the 
Forterra shop 
drawings. By 
removing this rebar, 
the inlets are now 
non-conforming. 
Also, there is not a 
detail provided in the 
NDC-000551 plans 
to patch/fill an 
unused drainage 
penetration. 

  Devonway 
NCR 2319

10/27/2020 
2:53:20 PM 
-06:00

NC-2 This NC-2 
is being 
managed 
through 
DevonWay 
NCR 2319.

Closed
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Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 3/31/2020 
4:57:47 PM -
06:00

Deliverable - Micro tunneling and/or pipe 
jacking materials means and methods of 
installation / Information, Acceptance or 
Approval - Acceptance / Schedule - Prior 
to RFC Documents

No jack and bore 
materials, means 
and methods, or 
installation package 
was sent to the 
department for 
approval prior to the 
work starting. 

New jack 
and bore 
submittals 
were 
approved in 
Aconex. 

4/23/2020 
1:03:27 PM 
-06:00

NC-2 NCR 1964 
was written 
to address 
jack and 
bore 
submittals 
and is 
referenced 
in 
Tstone_10. 
NCR 1963 
was also 
written to 
address 
Jack and 
bore 
submittals.

Closed

Central 70 C 0704-241 Guardrail Roadway g.  Crash attenuators and rail end 
treatments shall be provided at all 
required locations where barrier/guardrail 
begins or ends in accordance with the 
CDOT Safety Guide, Standards M-606-1 
and M-606-13 and Chapter 8 of the 
AASHTO Roadside Design Guide.

Roadway sheets 
RDGD-017 and 
RD-156 and attached 
photo of permanent 
attenuator installation 
at Colo EB Ent 
Ramp:
The above 
referenced plan 
sheets specific to the 
Colo EB Ramp are 
an example of the 
plans not identifying 
specific appropriate 
attenuators that meet 
the design speeds, 
traffic volumes and 
vehicle types 
expected within the 
Center Segment of 
the project. 
The attenuator 
recently installed at 
the Colo EB 
Entrance Ramp gore 
has been identified 
as a Test Level 2 
(TL-2) 3-bay system 
that resulted from a 
field decision 
because the plans 
didn't specify a type. 
TL-2 guardrail is not 

Field 
Resolved

1/17/2021 
6:30:40 PM 
-07:00

Field 
Resolve
d

Closed
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appropriate on the 
National Highway 
System due to their 
low speed/low 
volume application 
and light vehicle 
crash testing. 
All ramp and 
mainline attenuators 
should meet NCHRP 
TL-3.
Also see attached 
Roadside Design 
Guide guidance on 
TL-2 and TL-3 
attenuator 
applications, and 
Quadguard II spec 
sheet.

This issue Field 
Resolved under 
NDC-730.

Central 70 C 0704-241 Guardrail Roadway 10/12/2020 
8:30:49 AM -
06:00

The Developer shall pave asphalt a 
minimum of one foot behind the new 
guardrail in accordance with the CDOT M 
& S Standard Plans

The guardrail on CP 
WB Ent. Ramp Sta. 
110+34 to 109+26 Lt 
does not have 1' of 
asphalt behind the 
back of post. 
(Attached are 
photos)

  10/23/2020 
7:38:17 AM 
-06:00

NC-2 This NC-2 
comment is 
being 
addressed 
through 
ENCR 
0489. 

Closed

Central 70 C 0704-241 Electrical Cover 11/11/2020 
7:52:22 AM -
07:00

the analyses, reports, design, drawings, 
detailing, clearances, manufacture, 
supply, coordination, installation, 
integration, commissioning, testing and 
operation of the systems

The checklists 
completed by IQC 
should comply with 
the Visual and 
Mechanical 
Inspection 
requirements of the 
ANSI specification in 
comment #1. Please 
the attached 
inspection report 
completed by Paul 
Marlin.

Conformanc
e

11/9/2020 
4:34:35 PM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 4/12/2021 
1:53:36 PM -
06:00

located within the western 25 feet 
measured from the west Portal over the 
eastbound lanes of the I-70 Mainline and 
the eastern 25 feet measured from the 
east Portal over the westbound lanes of 
the I-70 Mainline (*CO-093) shall have 
minimum penetration protection rating of 
NEMA 4X in accordance with the 
requirements of the National Electrical 
Manufacturers Association, or (*CO-043) 
IP66K in accordance with IEC 60529

The junction boxes 
used at the wired 
connections are not 
sealed and have 
holes in them. They 
do not meet the 
following PA 
requirement. Please 
see the attached 
photos. EOR 
response required to 
defer from the PA 
requirement.

  Adequate 4/14/2021 
7:38:46 AM 
-06:00

Audit 
Commen
t

EOR 
Response - 
The Project 
Agreement 
section 
referenced 
applies to 
exposed 
boxes and 
enclosures 
and not to 
boxes 
located 
within an 
equipment 
cabinet or 
enclosure 
when that 
equipment 
cabinet or 
enclosure 
provides 
the required 
protection 
that the 
Project 
Agreement 
requires. In 
the case of 
the DVCs, 
wiring and 
boxes 
within are 
considered 
internal and 
protected 
by the DVC 
enclosure 
constructio
n from the 
exterior 
conditions 
described 
in the 
Project 
Agreement.

See 
attached 
from EOR.

Closed

Report Print Date: 2/3/2022Page 1042 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Central 70 C 0704-241 General 
Work

Cover b.  All equipment shall be housed within 
sealed IP66 or NEMA 4X (*CO-043) 
enclosures.

Tracked in 
DevonWay as NCR-
2607. Please see the 
attached email with 
the 5 components 
that do not meet the 
NEMA 4x enclosure 
requirement for the 
FCC room.

Field 
Resolved

4/14/2021 
10:08:06 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Communic
ations

Cover 3/1/2021 
4:31:33 PM -
07:00

Cables installed in the Cover shall be 
constructed using low smoke and fume 
insulation

The cables installed 
are low smoke zero 
halogen in 
accordance with the 
PA and Spec 271900 
2.2.1.B

Conformanc
e

2/25/2021 
9:53:03 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 3/1/2021 
4:31:33 PM -
07:00

Cabling for essential and life-safety 
systems shall be constructed from fire 
survivable materials

For the cameras 
currently installed, 
the CCTV 
communications 
conduits are regular 
wall phenolic conduit. 
The power conduits 
to the CCTV Camera 
are Extra Heavy Wall 
to meet the required 
2Hr fire rating in 
Spec 260533 which 
is referenced in the 
comment above. The 
following PA 
requirement requires 
that all cabling 
related to Fire & Life 
Safety Systems be 
constructed of fire 
survivable materials. 
So during a fire event 
the cameras will 
have power but may 
lose there signal 
since all the CCTV 
communication 
cables are in 
standard wall 
phenolic conduit?

  Adequate 4/14/2021 
8:05:13 AM 
-06:00

Audit 
Commen
t

As Clearly 
Stated by 
the Audit 
Comment 
Only Power 
Circuits for 
Emergency 
Systems 
are 
required to 
be in a 2-
HR Fire 
rated 
system per 
the project 
specificatio
n, 
additionally 
a 2-hr fire 
rated 
system is 
only 
available 
and UL-
Listed for 
power 
circuits. As 
for the 
Comm 
cabling, 
they are 
routed 
within 
phenolic 
conduit 

Closed
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which is, 
itself, a fire 
survivable 
material. X-
Wall 
Phenolic 
conduit 
(used for 2-
HR fire 
rated power 
circuits, as 
opposed to 
standard 
wall 
phenolic 
conduit 
used for all 
other 
raceway in 
the tunnel) 
is simply 
used as 
one part of 
the 2-HR 
fire rated 
system that 
requires a 
matched 2-
HR fire 
rated power 
cable. As 
stated 
above there 
are no 2-
HR fire 
rated 
comms 
systems 
available, 
and none 
are 
required 
per the PA 
or per the 
specificatio
n. Phenolic 
conduit was 
utilized and 
is a fire 
survivable 
material.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Roadway 
Finishes

Roadway 6/24/2021 
2:11:46 PM -
06:00

h.  The standpipe system shall be suitably 
protected from mechanical damage and 
vandalism.

Placement of 
bollards should be 6 
to 8 inches closer to 
the curb face than 
the front of the 
standpipes to 
properly protect 
them. The Steele 
and York locations 
currently do not 
provided this 
protection, and at 
York in particular, the 
standpipe is closer to 
the curb than the 
bollard leaving the 
standpipe exposed.
Any adjusted and all 
yet-to-be-installed 
standpipe bollard 
locations should 
provide adequate 
protection of the 
standpipes in 
accordance with the 
PA.

    ENCR 
1312

7/21/2021 
3:16:56 PM 
-06:00

Audit 
Commen
t

ENCR 1312 
was written 
to address 
issues 
related to 
the 
AASHTO 
RDG set 
back 
reuirements

Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics 11/11/2020 
7:54:41 AM -
07:00

perform the O&M Work in accordance 
with the requirements of this Schedule 11

The Developer 
(KMP) is required to 
perform O&M work 
per the requirement 
referenced in 
Schedule 11 of the 
PA. The Department 
feels that the larger 
gaps at the transition 
present a potential 
O&M concern that 
KMP should assess. 
Some of the offsets 
are large enough to 
expose the back side 
of the panel which 
could   become 
maintenance issues. 
(i.e. weed growth).

  KMP has 
evaluated 
maintenance 
concerns 
and feel that 
this is not an 
issue.

4/9/2021 
9:41:52 AM 
-06:00

Audit 
Commen
t

 UDPATE 
4/8/21 The 
final 
solution 
was to 
leave the 
panels as 
installed. 
Maintenanc
e concerns 
are 
minimal.  

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 3/5/2020 
8:42:04 AM -
07:00

PERFORMANCE REQUIREMENTS 
MEASUREMENT CRITERIA - a) 
Localized deficiencies - Physical 
measurement.

Glencoe and Grape 
intersections of S 
Stapleton were 
temporarily patched. 
On 18 February 
Whatsapp 
Notification was 
made that patch had 
failed. As of 3 March, 
these patches were 
not repaired. 

See 
Smartsheet 
NCR 0005

3/9/2020 
9:52:16 AM 
-06:00

NC-2 Expedited 
NCR 
number 
0005 was 
created to 
resolve this 
issue

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

12/31/2019 
2:20:45 PM -
07:00

GENERAL REQUIREMENT - Signs are 
clean, correctly located, clearly visible, 
legible, reflective, at the correct height 
and free from structural and electrical 
Defects.  Identification markers are 
provided, correctly located, visible, clean 
and legible.  Sign mounting posts are 
vertical, structurally sound and rust free.  
Visibility distances meet those stated in 
the MUTCD and CDOT M&S Standards.  
Sign information is of the correct size, 
location, type and wording to meet its 
intended purpose. / DEFECT REMEDY 
PERIOD Cat 1 Immediate Action - 24 hrs 
/ DEFECT REMEDY PERIOD Cat 2 
Permanent Repair - 6 mo.

The sign was not 
facing traffic and not 
visible. The sign was 
not fixed in 
accordance with 
Schedule 11 
Appendix A-1 time 
frames. Please see 
attachment. 

  1864 
created

2/13/2020 
1:54:41 PM 
-07:00

NC-2 NCR 1864 
created

Closed

Central 70 C 0704-241 BMPs Environme
ntal

2/18/2020 
12:02:28 PM -
07:00

PERFORMANCE REQUIREMENTS 
MEASUREMENT CRITERIA - Visual 
Inspection of buildup dirt, ice, rock, debris 
(from accidents and/or otherwise).

Dirt and other 
sediment has 
accumulated through 
S Stapleton and the 
S Stapleton and 
Glencoe intersection. 
These areas were 
identified through the 
WhatsApp 
notification group, 
however have not 
been resolved. 

Closed per 
attachments 
and meeting 
19 Feb. 

2/24/2020 
9:47:53 AM 
-07:00

NC-2 20+ 
additional 
tracking 
pads and 
stabilized 
areas were 
added in 
this work 
area. 
Documenta
tion 
responding 
to each 
attachment 
in this audit 
are 
attached for 
further 
detail. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/13/2020 
11:06:38 AM -
06:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

LCR update from 
3/10-3/11 showed a 
UTC to be the traffic 
control for opening 
the Dahlia 
Intersection at North 
Stapleton during the 
WB Holly Bridge 
Girder Set. At 
approximately 
1:15AM, the 
intersection did not 
have a UTC present. 
After discussing with 
Night MOT team, it 
was discovered that 
they did not know a 
UTC was needed. By 
approximately 
2:00AM a UTC 
arrived at the 
intersection, however 
at 3:30AM, the UTC 
was no longer 
present. Dahlia 
intersection was 
open to traffic until 
5:00AM. All other 
signs and signals for 
the Dahlia and N 
Stapleton 
Intersection have 
been removed since 
February, so UTC 
was the only method 
of traffic control 
scheduled. 

See 
Smartsheet 
NCR 0021

4/8/2020 
11:58:33 
AM -06:00

NC-2 NCR 0021 
created

Closed

Report Print Date: 2/3/2022Page 1047 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/23/2019 
8:34:00 AM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

The One Lane 
Closure used for the 
drainage operation 
on Tuesday, 
December 17th at 
Clayton Bridge was 
not implemented 
correctly. The 
closure was missing 
signage, the traffic 
control devices were 
not spaced correctly 
and there was no 
positive protection for 
the excavation next 
to the roadway.

  Addressed 4/20/2020 
11:44:38 
AM -06:00

Audit 
Commen
t

Kiewit self 
reported 
under NCR 
1851

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
9:52:47 AM -
07:00

The Developer shall be responsible for 
designing, providing and maintaining safe 
and effective traffic control on all 
roadways that are affected by the 
Construction Work for the movement of 
people, goods, and services through and 
around the Project while minimizing 
impacts to local residents, businesses 
and commuters.

The fence at the 
corners was not 
placed back to its 
original condition for 
the safety of the 
pedestrians in the 
area. The sections of 
fence that were 
installed were placed 
as a temporary 
condition to aid in the 
opening of the 
Columbine Bridge on 
11/19/2019. The 
fence crew was 
scheduled to install 
the fence in the 
permanent condition 
in the afternoon of 
11/20/2019. Since 
Josephine was 
closed, the 
Columbine bridge 
could not be closed 
to complete the 
fence install the 
following day. Please 
reference the 
attached photos.

  Addressed 4/20/2020 
11:45:52 
AM -06:00

Audit 
Commen
t

Fence was 
installed 
without the 
closing of 
columbine

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/12/2019 
2:39:37 PM -
07:00

To implement the TCP, the Developer 
shall prepare MHTs that conform to the 
requirements specified herein and the 
CDOT Standard Specifications.

NB Colorado Closure 
was set without an 
approved MHT or 
TCP. The closure 
does not conform to  
CDOT Std Spec 
630.10.

  Addressed 
through NCR 
1786. Closed 
January 20th 
2020

4/20/2020 
11:15:33 
AM -06:00

NC-2 NCR 1786 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/18/2019 
1:30:26 PM -
07:00

The MHTs shall be submitted to the 
Department for Acceptance

No MHT has been 
approved for the left 
to right lane shift at 
46th Ave. This 
closure was set the 
morning of 17 Dec, 
as of 8:47 18 Dec is 
still in use. 

See NCR 
1865

1/30/2020 
5:56:02 AM 
-07:00

NC-2 NCR 1865 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/27/2020 
7:28:03 AM -
07:00

The MHTs shall be submitted to the 
Department for Acceptance

MHT 395 was not 
submitted to the 
Department for 
acceptance. 

NCR 1945 
Created to 
Track Issue.

1/28/2020 
10:38:44 
AM -07:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/30/2020 
4:59:32 PM -
06:00

Holly Street / Dahlia Street and Monaco 
Street

From 10:55AM-
11:08AM, SB Holly 
under I-70 was 
closed using a UTC 
for bridge work. This 
was done with Dahlia 
and Monaco fully 
closed under I-70. 

See 
Expedited 
NCR 94

5/9/2020 
1:48:06 PM 
-06:00

NC-2 NCR 94 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Beginning of Section (MP) - 279.291(I-
270) / End of Section (MP) - 278.548
(Quebec St) / Direction - WB / Two-Lane 
Closure - Weekday (10 PM to Midnight 
and Midnight to 5 AM)- Weekend (11 PM 
to Midnight and Midnight to 6 AM)

Closure was picked 
up by 5:00 AM, 
within the allowable 
closure times, and 
according to the LCR 
update. 

Conformanc
e

1/22/2020 
8:14:23 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
7:29:03 AM -
07:00

a.  Arterials, collectors – 8:30 AM to 3:30 
PM; and

Lane closure was set 
at 745am which was 
outside of the 
allowable time.

  Noted.  
CDOT 
agreed to 
reasoning

1/27/2020 
11:00:00 
AM -07:00

NC-2 The lane 
closure was 
set north of 
the 
CDOT/CCD 
boundary 
which 
means it 
falls under 
CDOT 
jurisdiction 
which the 
timeframes 
are 7pm to 
2pm. After 
discussions 
with CDOT 
on the limits 
of 
jurisdiction 
this NC-2 
has been 
withdrawn. 

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
11:45:30 AM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

Lane Closure update 
from 14 Jan did not 
state that Jackson 
would be using MHT 
101, however MHT 
101 was 
implemented in the 
field. 

 MHT 
clarified

2/6/2020 
1:19:38 PM 
-07:00

Audit 
Commen
t

Typo in the 
LCR shown 
MHT 110. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:50:50 PM -
06:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

LCR daily update 
listed MHT 168 for 
this closure. MHT 
168 is a single lane 
closure of a road with 
an open ramp. The 
work occuring was 
on the ramp, not the 
road, so this MHT 
was not applicable. 

See NCR 
0038

4/8/2020 
12:00:07 
PM -06:00

NC-2 NCR-0038 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/18/2020 
12:03:41 PM -
07:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

LCR Update did not 
include use of MHT 
129 on EB I-70 from 
Peoria to I-225 
during night shift 
Monday.

See NCR 
2012

3/9/2020 
9:54:10 AM 
-06:00

NC-2 NCR 2012 
was 
generated 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/9/2020 
4:48:18 PM -
06:00

The Lane Closure Report shall be 
updated and resubmitted to CDOT daily if 
any changes, other than unforeseen 
cancellations, are made to the original 
submittal. In the event that a cancellation 
of a previously submitted lane Closure 
becomes necessary, due to an 
unforeseen circumstance, such as 
weather or equipment breakdown, the 
Developer shall notify the Department of 
the specific lane Closure that is no longer 
needed as soon as possible and at a 
minimum within 24 hours of the scheduled 
start of the specific lane Closure. For 
unforeseen Closure cancellations, the 
Developer shall still make Reasonable 
Efforts to update the closure information 
for all applicable Public Information 
Outreach Tools prior to the cancellation of 
the scheduled start of the specific lane 
closure. (*CO-011)

UTC usage on N 
Stapleton and Dahlia 
during night shift was 
not detailed in daily 
LCR update. 

  NCR written 6/26/2021 
12:26:04 
PM -06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

3/17/2020 
5:21:02 PM -
06:00

a.  Any detour pavement shall be 
designed according to the requirements 
as provided in Schedule 10, Section 6 
Roadway Pavements;

Detour pavement 
installed on N 
Stapleton from Ivy to 
Leyden did not follow 
smoothness criteria 
for pavement. Over a 
1 inch bump around 
a manhole was 
created, and traffic 
was opened to this 
bump. This issue 
was brought up in 
the Whatsapp CAT 1  
text notification group 
at 7:29AM Tuesday 
17 March. 

See 
Smartsheet 
NCR 0036

4/1/2020 
8:47:16 AM 
-06:00

NC-2 Expedited 
NCR 0036 
was written 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/6/2020 
3:46:08 PM -
07:00

d.  The Developer shall begin removing all 
detour signs immediately after any 
Closure is removed and all detour signs 
shall be removed within 2 hours of the 
Closure being removed;

Brighton Blvd (44th 
to 47th) was opened 
on the morning of 
March 2, 2020. On 
Monday, March 2nd, 
the Department 
notified KMP
 through the MOT 
Whatsapp that 
detour signage was 
still in place and 
should be removed. 
As of Friday, March 
6, 2020, detour 
signage is

still in place and has 
not been addressed 
in full. The entirety of 
the detour should be 
driven to ensure all 
signage has been 
removed per the
 PA. See attached for 
examples of signage 
still in place. This 
may or may not be 
all signage in need of 
being addressed.

  NCR 20 
was created

4/30/2020 
9:10:17 AM 
-06:00

NC-2 NCR 20 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

1/6/2020 
4:00:34 PM -
07:00

d.  The Developer shall begin removing all 
detour signs immediately after any 
Closure is removed and all detour signs 
shall be removed within 2 hours of the 
Closure being removed;

Brighton Blvd (44th 
to 47th) was opened 
on the morning of 
December 18, 2019. 
On Monday, 
December 23, the 
Department notified 
KMP through the 
MOT Whatsapp that 
detour signage was 
still in place and 
should be removed. 
As of Monday, 
January 6, 2020, 
detour signage is still 
in place and has not 
been addressed in 
full. The entirety of 
the detour should be 
driven to ensure all 
signage has been 
removed per the PA. 
See attached for 
examples of signage 
still in place. This 
may or may not be 
all signage in need of 
being addressed. 

NCR No. 
1891 
Created.   

1/23/2020 
9:15:27 AM 
-07:00

NC-2 NCR 1891 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/4/2019 
8:25:10 AM -
07:00

d.  The Developer shall begin removing all 
detour signs immediately after any 
Closure is removed and all detour signs 
shall be removed within 2 hours of the 
Closure being removed;

Holly intersection 
was opened the 
weekend of 23-24 
November. On 25 
November, the 
department notified 
Kiewit of detour 
signage for Holly St 
via WhatsApp. As of 
2 December, this 
signage has not 
been 
removed/covered. 

  See NCR 
1795

12/23/2019 
9:17:23 AM 
-07:00

NC-2 NCR 1795 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
9:52:47 AM -
07:00

g.  The Developer shall be responsible for 
damage on any existing streets used for 
detours and shall repair any damages to 
the existing condition, as directed by the 
Department.

The temporary 
pavement at the 
Swansea school 
driveway was not 
replaced to the 
existing condition. 
The pavement does 
not properly drain 
away from the school 
entrance and the 
pavement is raveling.

  Adequate 4/20/2020 
11:45:44 
AM -06:00

Audit 
Commen
t

Pavement 
was added 
to safely 
open the 
road. Water 
at the 
school will 
be 
monitored 
and handle 
as needed.

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Mustapha 
Aichiouene, an OVT 
Lab Tester for Yeh 
and Assocites is fully 
certified to perform 
Verification Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:37 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual George Medved, an 
OVT Tester for Yeh 
and Assocites is fully 
certified to perform 
Verification Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:37 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Jon Olsen, an OVT 
Tester for Yeh and 
Assocites is fully 
certified to perform 
Verification Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:37 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Lev Bekker, an OVT 
Tester for Yeh and 
Assocites is fully 
certified to perform 
Verification Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:37 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Kyle Lyons, an OVT 
Lab Tester for Yeh 
and Assocites is fully 
certified to perform 
Verification Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:37 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Cy Shickora, an IQC 
Inspector/Tester for 
Kleinfelder is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Nick Gust, an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Lawerance 
Hagemen, an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Matt Lohrenz, an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Noe Avitia, an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Diana Prado, an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Aaron Kusch, an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Tedele Gebretsadik, 
an IQC 
Inspector/Tester for 
Ground Engineering 
is fully certified to 
perform Acceptance 
Testing on Central70 
per CP 10 of the 
Field Materials 
Manual. All tests 
taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Lucas Leininger, an 
IQC Lab Tester for 
Kiewit is not fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. 
However, all tests 
taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications due to 
him being closely 
supervised during his 
training period.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Rebecca Sedlacek, 
an IQC Tester and 
lab manager for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Mahdi Almahasnah, 
an IQC Tester and 
Lab manager for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Tylere Cook, an IQC 
Inspector/Tester for 
Kleinfelder is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Krista Schiro, an IQC 
Lab Tester for Kiewit 
is not fully certified to 
perform Acceptance 
Testing on Central70 
per CP 10 of the 
Field Materials 
Manual. The 
technician does not 
perform and tests 
that require the 
missing certification. 
All tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Brian Rivera, an IQC 
Inspector/Tester for 
Ground Engineering 
is fully certified to 
perform Acceptance 
Testing on Central70 
per CP 10 of the 
Field Materials 
Manual. All tests 
taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Arlo Carpenter, an 
IQC Inspector/Tester 
for Kiewit is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Jeff Allen, an IQC 
Inspector/Tester for 
Ground Engineering 
is fully certified to 
perform Acceptance 
Testing on Central70 
per CP 10 of the 
Field Materials 
Manual. All tests 
taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Evan Pontesso, an 
IQC Inspector/Tester 
for Ground 
Engineering is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Closed 
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Getachew Debela, 
an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Dan Cannan, an IQC 
Inspector/Tester for 
Kleinfelder is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Landon Petland, an 
IQC Tester for Kiewit 
is fully certified to 
perform Acceptance 
Testing on Central70 
per CP 10 of the 
Field Materials 
Manual. All tests 
taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Cullen Eckhart, an 
IQC Inspector/Tester 
for Kleinfelder is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Manuel Giron, an 
IQC Inspector/Tester 
for Kiewit is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Grant Mathers, an 
IQC Inspector/Tester 
for Kleinfelder is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Leyla Lawson, an 
IQC Inspector/Tester 
for Kiewit is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Joshua Jensen, an 
IQC Inspector/Tester 
for Kiewit is not fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. 
However, all tests 
taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications due to 
him being closely 
supervised during his 
training period. His 
inspection duties are 
reserved for Traffic, 
for which he is fully 
certified

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Aaron Vong, an IQC 
Tester for Vine 
Laboratories is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Feras Aldahan, an 
IQC Tester for Vine 
Laboratories is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Jessie Dortch, an 
IQC Inspector/Tester 
and Flatwork Lead 
for Kiewit is fully 
certified to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Christopher Halbach, 
an IQC 
Inspector/Tester for 
Kiewit is fully certified 
to perform 
Acceptance Testing 
on Central70 per CP 
10 of the Field 
Materials Manual. All 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

CDOT Field Materials Manual Phillip Banks, an IQC 
Lab Tester for Kiewit 
is not fully certified to 
perform Acceptance 
Testing on Central70 
per CP 10 of the 
Field Materials 
Manual. However, all 
tests taken by this 
individual from May 
to June 2020 met the 
requirements found 
in TABLE 10-1 
Sampling & Testing 
Personnel 
Qualifications due to 
him being closely 
supervised during his 
training period.

Conformanc
e

7/8/2020 
8:24:02 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

9/21/2020 
1:42:30 PM -
06:00

CDOT Field Materials Manual Field Resolution: Leo 
Rodriguez a lab 
technician in the IQC 
Lab was not 
performing any 
acceptance tests that 
were not permitted to 
him by CP10. He 
does not plan on 
getting the  WAQTC 
certification as his 
main function in the 
Lab has been 
breaking cylinders 
and training. Moving 
forward he will 
continue not 
performing and of the 
following tests: 
AASHTO T89, T90, 
T99, T180, T310, 
T85, or T255. His 
training and 
oversight will be 
limited to tests in 
which he has 
certifications for. 

Field 
Resolved

7/10/2020 
9:07:29 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

9/21/2020 
1:42:30 PM -
06:00

CDOT Field Materials Manual Griffin Strecker a 
Field Tech for Kiewit 
does not and has not 
had a WAQTC, 

Griffen was 
removed 
testing and 
inspecting 

12/28/2020 
5:25:36 PM 
-07:00

NC-2 After the 
Audit, 
Quality 
team set up 

Closed
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CAPA A & B or ACI 
Aggregate 
certification and is 
performing 
acceptance testing 
as well as inspection 
duties mainly on 
drainage operations 
but also grading on 
occasion. In addition, 
Per CP 10 in the 
CDOT Field 
Materials Manual 
only those who have 
the WAQTC 
Certification can 
perform acceptance 
testing on soils per 
CP 80 on a CDOT 
project without 
oversight during 
each acceptance 
test. Since early 
June he has been 
performing Nuclear 
Density Testing by 
himself after failing to 
pass the WAQTC 
certification. IAT 
made several 
attempts to perform 
qualification testing 
with Griffin from June 
10th to June 24th. 
After speaking to his 
supervisor about my 
reservations 
regarding his lack of 
certification and 
experience a test 
was scheduled, 
performed,and 
observed by qualified 
indivuals. Griffin 
appears daily on the 
IQC POD Schedule 
Sheet as tester and 
inspector for several 
drainage operations. 

operations 
that he did 
not have the 
required 
certifications 
for. Griffen is 
no longer a 
part of the 
IQC team.

a meeting 
with CDOT 
and IAT to 
discuses 
the finding. 
During the 
meeting 
IQC 
decided to 
remove 
Griffin from 
Drainage 
and grading 
operation. 
Griffin was 
moved to 
Asphalt 
since he 
had CAPA 
A & I. Griffin 
is no longer 
with IQC.
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Closed 

Date Result Response Status

Central 70 C 0704-241 Wet 
(Water)

Utilities 6/24/2021 
2:12:15 PM -
06:00

AASHTO A Policy on Geometric Design 
of Highways and Streets

Please refer to 
AASHTO Section 
3.4.1 Curbs.

  ENCR 
generated

7/21/2021 
2:47:33 PM 
-06:00

NC-2 ENCR 1312 
was written 
to address 
AASTHO 
set back 
issues with 
design

Closed

Central 70 C 0704-241 Roadway 
Finishes

Roadway 6/24/2021 
2:11:46 PM -
06:00

AASHTO Roadside Design Guide Field measurements 
indicate some 
Standpipe Bollard 
installations from 
curb face do not 
meet AASHTO RDG 
setbacks 
requirements per 
Section 3.4.1, et al.
Obstructions should 
be a minimum of 18" 
behind the curb face 
along straight 
sections, and 3'-0" at 
intersections.
Field measurements 
indicate less than the 
min requirements at 
the following 
locations:
NE Corner of Steele 
St and 46th N 
Intersection
NW Corner of York 
and 46th N 
Intersection
NW Corner of 
Milwaukee and 46th 
N Intersection 
 

    ENCR 
1312

7/21/2021 
3:16:59 PM 
-06:00

NC-2 ENCR 1312 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Roadway 
Finishes

Roadway 6/24/2021 
2:11:46 PM -
06:00

AASHTO Roadside Design Guide Field measurements 
indicate some FDC 
Standpipe 
installations from 
curb face do not 
meet AASHTO RDG 
setbacks 
requirements per 
Section 3.4.1, et al.
Obstructions should 
be a minimum of 18" 
behind the curb face 
along straight 
sections, and 3'-0" at 
intersections.
Field measurements 
indicate less than the 
min requirements at 
the following 
locations:
NE Corner of Steele 
St and 46th N 
Intersection - Approx 
16"
NW Corner of York 
and 46th N 
Intersection - Approx 
11"
NW Corner of 
Milwaukee and 46th 
N Intersection - 22"

  ENCR 1312 7/21/2021 
3:16:42 PM 
-06:00

NC-2 ENCR 1312 
was written 
to address 
this issue

Closed
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Closed 
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Central 70 C 0704-241 Wall 
Facing

Aesthetics 11/11/2020 
7:54:41 AM -
07:00

AASHTO Roadside Design Guide In addition to the 
aesthetic concerns 
referenced in 
requirement 1, the 
Department also has 
potential safety 
concerns that need 
to be assessed by 
KMP.  The design 
guidance in the 
AASHTO Roadside 
Design Guide (RDG) 
section 5.5.2 states 
that the Zone of 
Intrusion (ZOI) 
should be considered 
as part of the barrier 
layout and design. 
Since the wall 
transitions did not 
end up flush per the 
original design, the 
lip now creates a 
potential snag 
hazard within the 
ZOI. The AASHTO 
RDG does not 
explicitly define what 
constitutes a "snag", 
but states that 4" 
protrusion is the 
maximum for other 
applications (i.e. 
metal guardrail and 
sign post break-
aways.) Please 
address this potential 
safety concern within 
response to this audit 
comment.

As shown in 
the attached 
email, the 
max 
protrusion as 
determined 
by the EOR 
is 3". Any 
protrusion 
larger will 
require 
further EOR 
evaluation to 
ensure that 
there is not a 
ZOI snag 
hazard. 

4/21/2021 
7:17:13 AM 
-06:00

Audit 
Commen
t

As stated in 
number 1 
the safety 
concerns 
have been 
discussed 
and the 
design 
team is 
working on 
the final 
solution. 
The 
solution will 
be 
documente
d in design 
documents. 
UDPATE 
4/8/21 The 
final 
solution 
was to 
leave the 
panels as 
installed. 

Closed
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Central 70 C 0704-241 Guardrail Roadway 9/30/2020 
9:25:35 AM -
06:00

AASHTO Roadside Design Guide During a meeting the 
department 
discovered that 
locations of mow 
strip in the east 
segment were paved 
at the depth of the 
mainline roadway 
pavement section. 
The department is 
unsure of the 
locations where the 
4" hard cap was 
paved at the mainline 
pavement section 
(approx. 10"). 
AASHTO Roadside 
Design Guide only 
allows for pavement 
around guardrail 
posts to be 8" 
maximum in the 
event the pavement 
around the posts 
exceeds the 8" max. 
a detail will need to 
be provided for the 
posts in question. 
Attached is the snip 
for AASHTO RSDG 
showing the criteria.

This issue was 
discussed with Mike 
Svoboda who is 
digging into it the 
possible issue and 
will respond with a 
plan of action moving 
forward.

  concur 4/8/2021 
2:58:02 PM 
-06:00

Audit 
Commen
t

KIC held a 
meeting 
with the 
design 
team to 
discuss the 
additional 
pavement 
thickness. 
The 
consensus 
of the 
meeting 
was 
additional 
pavement 
depth was 
not a 
concern 
due to the 
flexible 
pavement 
(asphalt). 
UPDATE 
11/17/2020 
UPDATE 
4/2/21 
Design did 
not issue a 
clarification 
an RFC 
was 
deemed 
unnecessar
y in the 
referenced 
meeting.  

Closed
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Central 70 C 0704-241 Guardrail Roadway 5/12/2020 
9:51:17 AM -
06:00

AASHTO Roadside Design Guide The 7" Detour paving 
for the off ramp was 
left in place does and 
not appear to have 
the 7" leave out 
space around the 
posts as required by 
AASHTO Roadside 
Design Guide. 
Attached is a copy of 
the reference 
document and 
photos.

  Ncr 
generated 

6/18/2020 
7:11:15 AM 
-06:00

NC-2 ENCR 0136 
was written 
to address 
these 
issues 

Closed

Central 70 C 0704-241 Flatwork Roadway CCD Rules & Regulations for the 
Construction of Curbs, Gutters,
Sidewalks, Driveways, Street Paving, and 
other Public Right-of-Way Improvements

Concrete stamp was 
added in accordance 
with section 1.11 - 
Concrete Stamp.  
See attached.

Conformanc
e

12/20/2019 
7:45:27 AM 
-07:00

C Closed

Central 70 C 0704-241 Wall 
Rebar

Walls 9/14/2020 
8:24:26 AM -
06:00

CDOT Standard Specifications for Road 
and Bridge Construction

1. Per subsection 
105.02(c), the 
Contractor shall 
provide shop 
drawings to 
adequately 
control the work.  
The Department are 
not aware of wall cap 
shop drawings 
detailing the interface 
and barrier 
transitions presented 
herein.
1.1. The barrier 
transition presented 
on Sheet WS705 
from safety to block 
shape approaching 
the bridge was not 
installed per plan at 
the NE corner. The 
safety shape is used 
throughout and the 
top of rail does not 
match at this 
interface.

  2256 
written

11/30/2020 
3:04:08 PM 
-07:00

NC-2 NCR 2256 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

FHWA Manual on Uniform Traffic Control 
Devices

Lane Ends Merge 
Left signs and Merge 
Signs were not 
installed per MUTCD 
for the WB 70 Right 
lane approaching 
Peoria bridge. This 
lane ends and is 
forced to merge left 
over Peoria. The 
signing sheets for 
this area are missing 
this sign and the 
need for the sign was 
missed during 
opening the lane 
configuration to 
permanent.

Field 
Resolved

10/1/2020 
10:48:11 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical 3/13/2020 
11:02:22 AM -
06:00

Divisions 200 through 700 are 
incorporated by reference into the Project 
Agreement except (1) as otherwise 
provided in the Project Agreement and (2) 
in Divisions 200 through 600, any method 
of measurement and payment related 
(including price adjustment) provisions 
shall not be incorporated into the Project 
Agreement. Any reference to a specific 
section of Divisions 200 to 700 in this 
Schedule 10 shall be deemed to be a 
reference to that section as modified by 
this Appendix and any other part of 
Schedule 10 where that section is 
modified.

The anchor bolts in 
the caissons for the 
40' ITS pole at 
station 2561+92 and 
the 50' ITS pole at 
2243+53 were not 
installed in the center 
of the caisson.  Per 
CDOT's road and 
bridge standard 
section 613.4, All 
anchor bolts shall be 
positioned by means 
of steel templates.  
The center of the 
template shall 
coincide with the 
center of the base.

  Expedited 
NCR 042 will 
track this 
issue. If use-
as-is then 
KMP needs 
to track with 
Kietrac NCR

4/6/2020 
1:33:46 PM 
-06:00

NC-2 Expedited 
NCR 0042 
was written 
to address 
this issue. 

Closed
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Central 70 C 0704-241 ITS Electrical Divisions 200 through 700 are 
incorporated by reference into the Project 
Agreement except (1) as otherwise 
provided in the Project Agreement and (2) 
in Divisions 200 through 600, any method 
of measurement and payment related 
(including price adjustment) provisions 
shall not be incorporated into the Project 
Agreement. Any reference to a specific 
section of Divisions 200 to 700 in this 
Schedule 10 shall be deemed to be a 
reference to that section as modified by 
this Appendix and any other part of 
Schedule 10 where that section is 
modified.

Per CDOT's road 
and bridge standard 
section 613.4, All 
anchor bolts shall be 
positioned by means 
of steel templates.  
The center of the 
template shall 
coincide with the 
center of the base.

Anchor bolts where 
installed in the center 
of the caisson.

Conformanc
e

4/6/2020 
1:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities either execute a Utility No-Conflict 
Closeout Form or execute a Utility Work 
Order for every Utility located within the 
Site (excluding any Temporary Property 
that is not a Temporary Easement)

Work order executed Conformanc
e

3/3/2020 
7:23:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Dry Utilities be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

field work 
coordinated 
appropriately

Conformanc
e

3/3/2020 
7:23:38 AM 
-07:00

C Closed

Central 70 C 0704-241 Dry Utilities 8/14/2020 
4:35:46 PM -
06:00

be responsible for coordinating with Utility 
Owners in relation to the performance of 
all Utility Work by the Developer and the 
performance of all work relating to Utility 
Relocations by Utility Owners

CCD and CDOT 
noticed the new Xcel 
manhole lids were 
not raised to grade.  
This is a breakdown 
in coordination with 
utility owner (Xcel).

  noted 10/9/2020 
7:52:29 AM 
-06:00

Audit 
Commen
t

KIC missed 
the third 
party 
communica
tion during 
the pre 
opening 
walks. This 
item has 
been added 
to future 
checklists 
including all 
3rd party 
utility 
owners

Closed
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Central 70 C 0704-241 Dry Utilities 8/14/2020 
4:35:46 PM -
06:00

a.  Keep Utility Owners fully informed of 
schedules with regard to Utility Work and 
other Construction Work relevant to the 
Utility Work or to Utility Relocations to be 
performed by the Utility Owner. The 
Developer shall provide to the Utility 
Owners, as soon as practicable, an 
estimated schedule for the relevant Utility 
Work and/or other relevant Construction 
Work and shall notify the Utility Owners of 
any changes to the schedule as soon as 
practicable;

CCD and CDOT 
noticed the new Xcel 
manhole lids were 
not raised to grade.  
KMP has not notified 
Xcel that this work 
needs to be 
completed.  These 
lids will not be raised 
prior to paving.

  noted 10/9/2020 
7:52:34 AM 
-06:00

Audit 
Commen
t

KIC missed 
the third 
party 
communica
tion during 
the pre 
opening 
walks. This 
item has 
been added 
to future 
checklists 
including all 
3rd party 
utility 
owners

Closed

Central 70 C 0704-241 Dry Utilities 8/14/2020 
4:35:46 PM -
06:00

c.  Consider, to the extent practicable, 
Utility Owners’ needs for the allocation of 
resources to perform their respective 
Utility Work in a timely manner;

CCD and CDOT 
noticed the new Xcel 
manhole lids were 
not raised to grade.  
As of 3 PM, Xcel had 
yet to receive 
notification from KMP 
of the schedule to 
pave this area.  
Paving began around 
2:30-3.  Sufficient 
notification is 
required for Xcel to 
allocate resources.

  noted 10/9/2020 
7:52:38 AM 
-06:00

Field 
Resolve
d

Acknowled
ged see 
item 1 and 
2 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Location - Detour / Pavement 
Smoothness Category - In accordance 
with Appendix A Project Special 
Provisions

Right wheel path of 
Lane 3 after the EB 
Holly On Ramp does 
not meet 
smoothness 
requirements. This 
was resolved in CAT 
1 process. 

Field 
Resolved

12/1/2020 
12:36:03 
PM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Areas showing high spots of more than 
1/2 inch in 10 feet shall be marked and 
diamond ground until the high spot does 
not exceed 1/2 inch in 10 feet

The Temporary 
Ramps of the North 
Abutment of 
Josephine and the tie 
in to existing 
pavement did not 
meet the Spec. This 
was removed and 
replaced by PC.

Field 
Resolved

7/16/2020 
3:28:41 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/20/2019 
10:26:30 AM -
07:00

All Construction Work required to be 
performed by the Developer pursuant to 
this Section shall comply with the 
Construction Standards, the relevant 
requirements listed in this Section 8, and 
Good Industry Practice.

CCD Wastewater 
Management 
Standard Details for 
a double type 16 inlet 
calls for pipe 
penetration to be 
flush with inner wall 
of inlet. Inlet IN-16D-
6148 was formed 
and poured with a 
gap in the formwork 
between the inner 
wall and the edge of 
pipe. 

See NCR 
1812

2/10/2020 
4:44:00 PM 
-07:00

NC-2 NCR 1812 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 2/1/2020 
5:39:15 PM -
07:00

Existing Cross Drains, Storm Drains, 
embankment protectors and drainage 
appurtenances between Brighton 
Boulevard and Sand Creek shall be 
removed in their entirety and replaced 
with drainage features designed for the 
Project

Existing Storm 
Drainage detailed for 
removal was flow 
filled 20 Jan. 
Request for 
Substitution 35, 
which requests 
change from removal 
to abandonment of 
line, is still in revise 
and resubmit status 
as of 28 Jan. 

See NCR 
1982

2/19/2020 
6:04:50 AM 
-07:00

NC-2 NCR 1982 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/2/2020 
4:26:05 PM -
06:00

(II)  A lateral that is less than half inside 
diameter of the trunkline and no more 
than 75 feet long may be connected to the 
trunkline with a prefabricated pipe wye, 
tee connection, or by penetration in 
conjunction with a concrete collar, unless 
otherwise Approved by the Department or 
Local Agency (*CO-093).

During approval 
process for FDC-262, 
it was discovered 
that a tee lateral of 
over 75' was 
constructed to 
connect P-P-SPE-
7111 to the existing 
drainage system. 
After discussion with 
Department, NCR 
can be resolved 
through approval of 
RFS for tee length of 
over 75 feet. 

See NCR 
2150

10/16/2020 
7:22:59 AM 
-06:00

NC-2 NCR 2150 
was written 
to address 
this issue. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:24:50 PM -
07:00

i.  Consider the use of steel, concrete, or 
centrifugally cast fiberglass-reinforced 
polymer mortar pipe. Pipe material shall 
be submitted by the Developer to the 
Department for Approval;

Hobas pipe being 
used for this jack and 
bore was not 
submitted to the 
department for 
approval. 

  See NCR 
1964

2/6/2020 
1:13:48 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

i.  Consider the use of steel, concrete, or 
centrifugally cast fiberglass-reinforced 
polymer mortar pipe. Pipe material shall 
be submitted by the Developer to the 
Department for Approval;

Pipe material was 
not submitted to the 
Department for 
Approval prior to use. 
 

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.  

4/13/2020 
2:02:48 PM 
-06:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

A.  Plan and profile with all Utilities shown 
and labeled with appropriate Utility ID 
number. All clearances between Storm 
Drains or Cross Drains and Utilities shall 
be clearly labeled;

This item was not 
submitted.

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.  

4/13/2020 
2:02:53 PM 
-06:00

Audit 
Commen
t

NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

B.  Jack and boring pit locations; This item was not 
submitted.

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.    

4/13/2020 
2:02:57 PM 
-06:00

Audit 
Commen
t

NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:24:50 PM -
07:00

B.  Jack and boring pit locations; No jack and bore 
location was 
submitted to the 
department for 
acceptance.

  See NCR 
1963

2/6/2020 
1:14:15 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/16/2019 
4:14:25 PM -
07:00

B.  Jack and boring pit locations; No plan was 
submitted to the 
department prior to 
operation beginning 
for boring pit 
locations. 

See NCR 
1963

2/6/2020 
1:15:16 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/16/2019 
4:14:25 PM -
07:00

C.  Excavation Material Management 
Plan;

Excavation material 
managment plan was 
not submitted prior to 
operation.  

  See NCR 
1963

2/6/2020 
1:15:21 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:24:50 PM -
07:00

C.  Excavation Material Management 
Plan;

No excavation 
material 
management plan 
was submitted to the 
department for 
acceptance. 

  See NCR 
1963

2/6/2020 
1:14:10 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

C.  Excavation Material Management 
Plan;

This item was not 
submitted.

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.    

4/13/2020 
2:03:01 PM 
-06:00

Audit 
Commen
t

NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

D.  Traffic Control Plan; This item was not 
submitted.

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.    

4/13/2020 
2:03:05 PM 
-06:00

Audit 
Commen
t

NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:24:50 PM -
07:00

D.  Traffic Control Plan; No TCP for this 
operation was 
submitted to the 
department for 
acceptance. 

  See NCR 
1963

2/6/2020 
1:14:06 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:24:50 PM -
07:00

E.  Dewatering Plan; and No dewatering plan 
was submitted to the 
department for 
acceptance.  

  See NCR 
1963

2/6/2020 
1:14:02 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

E.  Dewatering Plan; and This item was not 
submitted.

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.    

4/13/2020 
2:03:08 PM 
-06:00

Audit 
Commen
t

NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/16/2019 
4:14:25 PM -
07:00

E.  Dewatering Plan; and No dewatering plan 
was submitted prior 
to operation.  

  See NCR 
1963

2/6/2020 
1:15:29 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/16/2019 
4:14:25 PM -
07:00

F.  Quality Control Plan. No quality control 
plan was submitted 
prior to operation.  

  See NCR 
1963

2/6/2020 
1:15:25 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:25:19 PM -
07:00

F.  Quality Control Plan. This item was not 
submitted.

Verified NCR 
1963 and 
1964 were 
written and 
address this 
issue.   

4/13/2020 
2:03:13 PM 
-06:00

Audit 
Commen
t

NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 1/16/2020 
2:24:50 PM -
07:00

F.  Quality Control Plan. No quality control 
plan was submitted 
to the department for 
acceptance. 

See NCR 
1963

2/6/2020 
1:13:58 PM 
-07:00

NC-2 NCR 1963 
and 1964 
were written 
to address 
Jack and 
bore 
submittals  
C70-KIE-
SSF-PMP-
000045 and 
means and 
methods: 
C70-KIE-
DRN-PRC-
000001

Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway 11/18/2019 
1:03:03 PM -
07:00

The Developer shall be responsible for 
protecting and preserving public and 
private property from damage resulting 
directly or indirectly from stormwater 
runoff along or adjacent to the Site during 
construction of all improvements, 
including upstream and downstream 
properties

Due to curb and 
gutter and sidewalk 
construction activity 
in the Holly and S 
Stapleton 
intersection, 
drainage in Procoat 
parking lot has not 
been preserved, and 
as a result, 
stormwater does not 
drain away from 
Northeast corner of 
parking lot. 

  See NCR 
1735, NDC 
300

11/26/2019 
10:34:48 
AM -07:00

NC-2 NCR 1735 
was written 
to track this 
issue 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

The Developer shall be responsible for 
protecting and preserving public and 
private property from damage resulting 
directly or indirectly from stormwater 
runoff along or adjacent to the Site during 
construction of all improvements, 
including upstream and downstream 
properties

Monaco NW Corner 
at Safeway Bottling: 
During installation of 
a drainage line 
shown on the plans 
an offsite drainage 
system was not 
temporarily 
connected.

   047 was 
created

4/16/2020 
11:31:32 
AM -06:00

Audit 
Commen
t

Expedited 
NCR 047 
was written 
to address 
this issue.

Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage 12/4/2019 
8:21:58 AM -
07:00

The Developer shall evaluate construction 
methods and staging during the design 
phase and include provisions to maintain 
positive drainage at all times during 
construction

Existing 18" RCP is 
called for 
abandonment in DR-
015. This pipe has 
not been abandoned 
in accordance with 
CDOT Specifications, 
and construction of 
the MSE wall 509-
W1 has occurred 
around pipe. During 
storm events, RCP 
allows water to flow 
into structure backfill 
of MSE wall. Phasing 
of drainage removal 
does not allow for 
proper construction 
of MSE wall. 

See NCR 
1778

5/9/2020 
12:27:52 
PM -06:00

NC-2 NCR 1778 
was written 
to track this 
Pipe

Closed

Central 70 C 0704-241 ITS Electrical All Type A, Type B and Type C pull boxes 
shall conform to the minimum inside 
dimensions specified in the City and 
County of Denver (CCD) Traffic Signal 
Standards (Drawing 16.1.7)

Type C pull box 
installed at location 
meet CCD 
requirements for 
inside dimensions.

Conformanc
e

2/6/2020 
1:07:20 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The cover shall be attached to the pull 
box body by means of screw-in bolts and 
shall have two lift slots to aid in the 
removal of the lid

Bolts installed with 
pull box and lift 
points are cast into 
pull box lid

Conformanc
e

2/6/2020 
1:07:20 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All traffic communication pull boxes shall 
have the words "TRAFFIC COMM" 
physically impressed (not painted) on its 
top

Pull box has skid 
resistant lid with 
“Traffic Comm” cast 
into lid.

Conformanc
e

2/6/2020 
1:07:20 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The interconnect pull boxes or Pull Box 
(Special) shall be the Type C pull box

Pull box installed is 
CCD type C pullbox

Conformanc
e

2/6/2020 
1:07:20 PM 
-07:00

C Closed
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Central 70 C 0704-241 BMPs Environme
ntal

The Contractor shall coordinate the 
construction of temporary BMPs with the 
construction of permanent BMPs to 
assure effective and continuous erosion 
and sediment control throughout the 
Construction Period.

During the March 
MAR, it was 
discovered that 
either by construction 
activities, or by 
nearby snow-melt 
from the DRIR 
property, a sediment 
discharge had 
occurred onto a 
neighboring private 
property. After 
discussion with 
CDOT Environmental 
Staff and Kiewit 
Environmental Staff, 
it was decided that 
all sediment was to 
be removed from 
property, and 
perimeter controls 
and BMPs were to be 
moved away from 
ROD limits and back 
onto permanent 
ROW limits, 
definitively showing 
that all future 
discharges were 
entirely the 
responsibility of 3rd 
parties, not Central 
70 construction 
activities. 

Field 
Resolved

4/5/2021 
10:32:35 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 BMPs Environme
ntal

7/28/2020 
8:58:20 AM -
06:00

New inlets and culverts shall be protected 
during their construction. Appropriate 
protection of each culvert and inlet shall 
be installed immediately. When riprap is 
called for at the outlet of a culvert, it shall 
be installed within 24 hours of completion 
of each pipe. The Contractor shall remove 
sediment, millings, debris, and other 
pollutants from within the newly 
constructed drainage system in 
accordance with the CDPS-SCP, prior to 
use, at the Contractor’s expense. All 
removed sediment shall be disposed of 
outside the project limits in accordance 
with all applicable regulations.

Adequate BMPs 
were not installed to 
prior to commencing 
milling operations as 
a result millings were 
not prevented from 
entering the drainage 
systems in the East 
Segment. Various 
inlets on the east 
segment have been 
found with millings 
inside. Millings have 
also been found in 
flared ends, rip rap, 
and ditches. The first 

  NCR 
entered

9/9/2020 
2:33:47 PM 
-06:00

NC-2 Expedited 
NCR 
entered and 
assigned to 
paving. 
Crews are 
working to 
schedule 
vac-truck 
and 
sweeping to 
remove 
excess 
millings. 

Closed
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photo attached is an 
example of one of 
the inlets showing a 
pipe that is 2/3 
plugged with millings. 
The second photo is 
millings which are 
piled in the flow-line 
of the barrier wall 
and millings that 
have washed into the 
drainage system.

The department was 
informed that 
sweeping is 
occurring. Although 
based on past 
observations 
sweeping does not 
capture the millings 
from the flow-line of 
the barrier wall. The 
department was 
informed that the 
O&M team is also 
sweeping millings. 
But based on 
conversations earlier 
this year regarding 
sweeping the O&M 
team does not sweep 
up construction 
debris that 
responsibility falls on 
KIC.

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

(6)  Concrete waste, liquid and solid, shall 
not exceed 2/3 the storage capacity of the 
washout structure.

Construction crews 
were not prepared for 
concrete placement 
operations to include 
concrete washout 
bins. Bins exceeded 
the allowable storage 
capacity of 2/3 of 
washout structure, 
and overflowing was 
observed. 

    1815 was 
written

1/2/2020 
9:35:40 AM 
-07:00

NC-2 NCR 1815 
was written 
to track this 
issue

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 BMPs Environme
ntal

2/18/2020 
12:02:28 PM -
07:00

The Contractor shall maintain each 
vehicle tracking pad during the entire time 
that it is in use for the project. The vehicle 
tracking pad shall be removed at the 
completion of the project unless otherwise 
directed by the Department. Additional 
aggregate may be required for 
maintenance and will be paid for by the 
Contractor.

Access point at EB 
Quebec Off Ramp 
does not have 
effective tracking 
control. As a result, 
heavy tracking has 
occurred onto ramp. 

Closed per 
attachments 
and meeting 
19 Feb.

2/24/2020 
9:47:50 AM 
-07:00

NC-2 Ramp and 
shoulders 
were swept 
on 2/17, 
additional 
millings 
dumped 
and spread 
the evening 
of 2/17.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Wall 
Facing

Aesthetics 11/11/2020 
7:54:41 AM -
07:00

b.  The Developer’s design shall create 
visually appealing transitions between 
various Project Elements. (For example, 
the transition between a noise wall 
adjacent to a bridge and the noise wall on 
the bridge shall blend together.)

KMPs original design 
of caisson walls in 
the lowered section 
included a Z-factor 
that predicted that 
the walls would shift 
during excavation 
from the top of the 
walls down to I-70 
roadway elevation. 
Bridge walls did not 
have Z factor as they 
were braced by 
girders prior to 
excavation. The 
movement in the 
Caisson walls did not 
occur which resulted 
in a lip at the 
transition from 
Caisson walls to 
Bridge walls instead 
of the anticipated 
flush transition 
between walls. See 
attached for 
examples at Fillmore, 
Clayton, Columbine. 
The as-built condition 
is not as visually 
appealing as a flush 
transition would be. 
In February 2020, 
KMP discussed this 
issue with the 
Department. At that 
time, the 
understanding by the 
Department  was that 
the lip would not 
exceed 3". 

After 
discussion, 
Department 
feels that 
leaving as is 
will be the 
best 
aesthetic 
decision. 

4/14/2021 
8:21:49 AM 
-06:00

Audit 
Commen
t

KIC, KMP 
and the 
department 
held 2 
separate 
meetings 
since this 
assessment 
to discuss 
aesthetic 
and safety 
concerns 
along with 
options. 
The design 
team is 
working on 
the final 
solution.  
UDPATE 
4/8/21 The 
final 
solution 
was to 
leave the 
panels as 
installed. 

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/20/2019 
10:26:30 AM -
07:00

7.3 Reporting of Nonconforming Work IQC inspectors 
identified 
nonconforming work, 
however after 
discussing with IQC 
management, the 
decision was made 
to not write an NCR. 
The work is 
nonconforming, so 
an NCR should still 
be written to 
document this work. 

See NCR 
1812

2/17/2020 
8:09:31 AM 
-07:00

NC-2 NCR 1812 
addresses 
this issue

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 4/6/2020 
4:27:24 PM -
06:00

QSP-10 Restricted Activity Construction Sheet 6 of 13 within 
the UPRR Phase 4 
Abutment Shoring by 
Existing Pedestrian 
Wall has been 
revised to include 
detail relocating 
waler seat plates at 
the east end of the 
existing wall, as well 
as reinforcement and 
concrete placement 
within the last 
pedestrian wall 
window "bay" area. 
The restricted activity 
process was not 
followed to perform 
this work. The work 
was completed prior 
to review and 
approval by the 
UPRR. See attached 
for area revised. 

NCR 1856 
Created to 
track this 
issue to 
closure.   

2/13/2020 
2:32:15 PM 
-07:00

NC-2 NCR 1856 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 12/28/2019 
2:08:54 PM -
07:00

QSP-10 Restricted Activity Construction Crews are installing 
a HoBas CCFRM 
pipe while the plans 
show a 48" RCP. A 
restricted activity 
should have been 
held for changing the 
RCP shown in the 
plans to CCFRPM.

  1876 
written

2/13/2020 
1:46:03 PM 
-07:00

NC-2 NCR 1876 
was written 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

Galvanized Finish 
Frame Dimensions 3” 
x 3”

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

RFC Sheet BS048 : 
Note 3 - All vertical 
elements of fence 
and barrier plumb.

See attached. Adjust 
prior to further 
installation.

Fencing was 
removed and 
replaced 
after the PC, 
IWC, and 
Dept 
meeting.   

1/29/2021 
10:36:04 
AM -07:00

Audit 
Commen
t

PC,IQC and 
the 
department 
set up a 
walk with 
Garcia and 
the Kiewit 
supervision 
of fence 
installation. 
the week of 
June 15th. 
and 
additional 
follow up 
meeting is 
scheduled 
the week of 
June 29th. 

Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 – Fence 
Elevation : Mounting 
Tab Welded to 
Vertical Fence Post

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 – Fence 
Elevation : Distance 
between Posts 10’-0” 
Max

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

RFC Sheet BS048 : 
Dimensions as per 
Sheet BS048 - Yes

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 – Fence 
Elevation : 
Galvanized Finish 

Note: This audit 
confirms that the 
fence components 
have been 
galvanized; however 
it does not address 
whether or not the 
galvanization meets 
the required 
thickness and other 
specifications.

Fencing was 
removed and 
replaced 
after the PC, 
IWC, and 
Dept 
meeting. 

1/29/2021 
10:35:44 
AM -07:00

Audit 
Commen
t

PC,IQC and 
the 
department 
set up a 
walk with 
Garcia and 
the Kiewit 
supervision 
of fence 
installation. 
the week of 
June 15th.

Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 – Fence 
Elevation : Mesh 
Dimensions 4” x 2”
Mesh Dimensions 
are correct. In one 
location mesh is bent 
out of rectangular 
shape. (See 
attached.) 

Fencing was 
removed and 
replaced 
after the PC, 
IWC, and 
Dept 
meeting.  

1/29/2021 
10:35:53 
AM -07:00

Audit 
Commen
t

PC,IQC and 
the 
department 
set up a 
walk with 
Garcia and 
the Kiewit 
supervision 
of fence 
installation. 
the week of 
June 15th. 
and 
additional 
follow up 
meeting is 
scheduled 
the week of 
June 29th. 
The items 
in this audit 
were 
discussed. 

Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders 
Sheet L2-01 – Bridge 
Details : Frame 
Dimensions 3” x 3”

Note: Frame holding 
mesh modified to an 
L shape which has 
been acceptted in 
the RFC Plans.

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders 
Sheet L2-01 – Bridge 
Details : Distance 
between Posts 10’-0” 
Max

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders 
Sheet L2-01 – Bridge 
Details : All Bridge 
Fencing Material 
Painted FS#36375 
“Light Compass 
Ghost Gray”

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 – Fence 
Elevation : Mesh 
Running Plumb per 
RFC 000300 
Aesthetic Fence

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 Fence 
Elevation: Fence 
Height 3’-2” Min

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders - 
Sheet L1-02 – Fence 
Elevation : Max 
Opening height 
between bottom of 
fence and Wall 2”

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 6/2/2020 
12:19:27 PM -
06:00

The Developer shall comply with the 
aesthetic Element requirements of the 
Technical Requirements and Section 14 
of Schedule 10 (Design and Construction 
Requirements).

10B10.14.02 
Aesthetic Design 
Standards with 
Change Orders 
Sheet L2-01 – Bridge 
Details : Mounting 
Tab Welded to 
Vertical Fence Post

Conformanc
e

6/1/2020 
3:54:14 PM 
-06:00

C Closed

Central 70 C 0704-241 BMPs Environme
ntal

20.1.2.   Water quality activities shall be 
conducted in accordance with 
Section 208.

See attached email 
for issue and 
resolution. 

Field 
Resolved

5/10/2021 
3:26:06 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical i.  The Developer shall design new and 
separate conduit systems (including all 
hardware, fasteners, and accessories) for 
communication and power control 
systems.

Conduit installed per 
plan with spaces and 
chairs to separate 
each type of conduit. 

Conformanc
e

4/6/2020 
1:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Longitudinal conduits for the 
communications network shall be 
installed within the Right-of-Way (ROW) 
and as close to the ROW line as practical

Conduit DB is 
installed within ROW

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Longitudinal conduits for the 
communications network shall be 
installed within the Right-of-Way (ROW) 
and as close to the ROW line as practical

Conduit DB is within 
ROW

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

Conduits installed 
per NEC 
requirements

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

NEC requirements 
followed during 
installation.

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

All conduit installed 
per NEC code.  Fill 
ratios will be audited 
at a later date.

Conformanc
e

4/6/2020 
1:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Conduits shall be installed by the 
Developer per the National Electrical 
Code (NEC) requirements including 
separate conduits and pull boxes for 
power, communications and appropriate 
conduit fill ratio.

NEC guidelines 
followed during 
trench installation 

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Two 6" Grey Zayo, 
Five 2" Orange 
CDOT, One 2" 
Green/Orange CCD 
and One 2" Brown
(Terracotta) CDOT 
lateral in trench 
which follow correct 
color specifications.

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Color codes were 
followed as required

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical v.  Fiber strand color codes and conduit 
color codes shall follow CDOT’s, Zayo’s 
and CCD’s requirements;

Five CDOT 2" 
orange HDPE 
conduits pulled in 
from the east and 
west side of 
manhole. Conduits 
are also grouted in.

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical vii.  The Developer shall be responsible to 
install the number of conduits in a duct 
bank, as described below.

Five 2" orange HDPE 
conduit are within 
trench.

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

See Requirement 6 
and 7.

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

Five 2" Orange 
HDPE installed as 
required

Conformanc
e

3/20/2020 
8:43:01 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

The appropriate 
types and amounts 
of conduits were 
installed for the 
CDOT ITS duct bank.

Conformanc
e

4/6/2020 
1:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical viii.  CDOT’s duct bank consists of five 2-
inch conduits along I-70 Mainline between 
Airport Blvd. and the pull box west of I-25; 
one of the 2-inch conduits is for CDOT’s 
backbone and the other four 2-inch 
conduits are spare for CDOT’s future use 
and not to be used on this Project.

5 2" orange CDOT 
conduits installed per 
plan.

Conformanc
e

3/23/2020 
3:27:03 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical viii. Any conduits needed for ITS or ETC 
fiber laterals or power shall be installed in 
addition to CDOT’s five 2-inch conduits;

A Terracotta 2" 
conduit is within the 
duct bank as a lateral 
conduit. 

Conformanc
e

4/6/2020 
1:37:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  All references to conduits in this 
Section 3 shall be either polyvinyl chloride 
(PVC) schedule 80 or high-density 
polyethylene (HDPE) schedule 80 and 
ETL/UL listed.

Conduit is HDPE 
schedule 80

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduit is factory 
lubricated with 
Silacore technology

Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduits are factory 
lubricated with 
Silocore technology

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

Conduit is factory 
lubricated with Sila-
Core technology

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ix.  The conduits shall be factory 
lubricated, low friction, high-density 
conduit constructed of virgin schedule 80

HDPE conduit is 
factory lubricated 
with Silocore 
technology

Conformanc
e

3/27/2020 
8:42:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All conduits are in 
conformance with 
CDOT standards

Conformanc
e

3/27/2020 
8:42:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

All conduit comply 
with CDOT standard 
specifications 

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical xi.  All conduits shall comply with the 
CDOT Standard Specifications;

In Conformance with 
CDOT Specification 
for conduit

Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  Separate 2-inch lateral conduits for 
fiber laterals shall be required to the ETC 
and ITS equipment. These shall be in 
addition to the five 2-inch conduits for 
CDOT;

One 2" Terracotta
(Brown) lateral 
installed as required

Conformanc
e

3/27/2020 
8:42:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  Separate 2-inch lateral conduits for 
fiber laterals shall be required to the ETC 
and ITS equipment. These shall be in 
addition to the five 2-inch conduits for 
CDOT;

A separate 2" CDOT 
terracotta lateral 
installed as required

Conformanc
e

5/29/2020 
8:13:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  CDOT and Zayo require manholes for 
backbone conduits. Pull boxes will not be 
allowed for CDOT or Zayo backbone 
conduits, unless otherwise Approved by 
the Department (*CO-011). See the Pull 
Boxes and Manholes section in this 
Section 3 for spacing requirements;

Zayo conduit and 
CDOT go into 
seperate CDOT and 
Zayo manholes 
respectively. 

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical O.  If the conduit duct bank is trenched 
(*CO-049) under proposed or existing live 
traffic, a concrete (Class BZ) encased 
trench to the bottom of the pavement 
structural section is required; except 
under local roads, where the conduits 
shall be encased with concrete (Class 
BZ), and structure backfill (flow-fill) or 
Approved compacted backfill shall be 
installed from the conduit encasement to 
the bottom of the pavement structural 
section (*CO-049);

Conduit that is to 
cross Colorado to the 
East is cast in BZ

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The Developer shall furnish and install 
five 2-inch conduits for CDOT, comprised 
of 4 spare conduits and one conduit for 
the CDOT backbone, along the I-
70 Mainline, which shall terminate in the 
new node building at I-70/ Airport Blvd.;

Five 2" Orange 
HDPE bored in

Conformanc
e

4/2/2020 
10:37:14 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (cc)  Provide a manhole for CDOT’s splice 
location at I-70/Airport Blvd. next to 
Zayo’s facility;

Manhole installed Conformanc
e

4/2/2020 
10:37:14 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  Eight (*CO-026, *CO-049) conduits 
shall be stacked in a trench that shall be 
no more than 22-inches in width, except 
as Approved by the Department. 

Trench is 22 inches 
wide.

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  Eight (*CO-026, *CO-049) conduits 
shall be stacked in a trench that shall be 
no more than 22-inches in width, except 
as Approved by the Department. 

Trench is no more 
than 22" wide

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
installed as required. 
Previous ECN 
changed the 
requirement from 
four to two 6" 
conduits

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 5" grey Zayo 
conduit installed as 
required

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
present. Previous 
ECN changed 
requirement from 
four 6" grey to two.

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
conduit installed as 
required

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
conduit installed as 
required

Conformanc
e

5/29/2020 
8:13:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
installed as required. 
Previous ECN 
changed requirement 
from four 6" grey to 
two 6" grey.

Conformanc
e

3/27/2020 
8:42:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" grey Zayo 
conduit installed as 
required.

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" zayo installed 
as required

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6" Grey Zayo 
conduits installed as 
required

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The eight (*CO-026, *CO-049) 
conduits are as follows:  (aa)  Two (*CO-
026, *CO-049) 6-inch conduits, both 
conduits equipped with seven 1 1/4-inch 
innerducts for Zayo (*CO-049). These 
conduits are inclusive of Zayo’s 432-
strand (*CO-049) fiber optic cable which 
includes 36 strands of fiber allocated to 
CDOT and are a shared resource 
between Zayo and CDOT. An agreement 
between Zayo and CDOT allows for this 
36 strands of fiber to extend through the 
entire length of the conduit;

Two 6"" Grey Zayo 
conduit installed as 
required

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" 
Green/Orange CCD 
installed as required

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" 
Green/Orange CCD 
conduit installed as 
required

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

one 2" green/orange 
CCD installed as 
required

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
for CCD installed as 
required

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
installed as required

Conformanc
e

3/27/2020 
8:42:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" 
Green/Orange CCD 
conduit installed as 
required

Conformanc
e

5/29/2020 
8:13:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" 
Green/Orange CCD 
installed as required

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

2" Green with orange 
stripe is present

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
CCD installed as 
required

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green/orange 
installed as required

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" Green with 
Orange stripe HDPE 
installed as required

Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" green with 
orange stripe 
installed as required

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(bb)  One 2-inch conduit for CCD’s 96 
strand fiber optic cable (CCD’s 
backbone); and

One 2" CCD Green 
with orange stripe 
installed as required.

Conformanc
e

3/18/2020 
2:17:24 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
Conduit installed as 
required.

Conformanc
e

3/18/2020 
2:17:24 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
HDPE installed as 
required

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
HDPE installed as 
required

Conformanc
e

3/27/2020 
8:17:01 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

five 2" Orange HDPE 
present

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
CDOT installed as 
required.

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
HDPE CDOT 
installed as required

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
CDOT installed as 
required

Conformanc
e

3/27/2020 
8:42:08 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
CDOT conduit 
installed as required

Conformanc
e

5/29/2020 
8:13:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
CDOT installed as 
required

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" orange 
installed for CDOT as 
required

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
HDPE CDOT 
installed as required

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical (I)  The twelve conduits are as follows:  
(cc)  Five 2-inch conduits for CDOT, 
comprised of 4 spare conduits and one 
conduit for the CDOT backbone.

Five 2" Orange 
HDPE for CDOT 
installed as required

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities within 
joint trench

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities in joint 
trench

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No other utilities are 
placed in the trench.

Conformanc
e

4/22/2020 
10:31:27 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

Utilities not within 
joint trench

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities in joint 
trench

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities in joint 
trench

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Utilities shall not be permitted in the 
joint trench and shall not be permitted 
within 4 feet on either side of the joint 
trench.

No utilities in trench Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

Crossed CCD Parks 
water line but no 
other wet utility 
interference present

Conformanc
e

4/2/2020 
10:37:14 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Wet Utilities are not allowed above or 
below the conduit duct bank except for 
crossings

Duct bank was 
installed approx 4' 
north of the new 
water line.

Conformanc
e

3/17/2020 
3:14:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Conduit duct bank is 
no more than 22" 
wide and is buried at 
4'6"

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Conduit DB is no 
more than 22" wide

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

Trench does not 
exceed 22inches

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The conduit duct bank shall be no more 
than 22-inches wide, and provide 4 feet of 
cover, plus the surface thickness of the 
pavement or sidewalk, measured from the 
top of the conduit

ITS DB is less than 
22" wide

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit DB is 
installed at 5'3" depth

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

ITS DB is <6' deep Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Trench depth does 
not exceed 6'

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

ITS DB is < 6' Conformanc
e

3/18/2020 
2:17:24 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

ITS DB installed at a 
depth of 5.5 feet as 
provided in model.

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit DB depth 
measure 70" deep

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit DB is less 
than 6' deep

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1109 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit depth was 
measured between 
5'6" and 6'.

Conformanc
e

4/22/2020 
10:31:27 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Duct bank was 
measured between 4' 
and 5' deep at 
several locations.

Conformanc
e

3/17/2020 
3:14:58 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Duck bank was 
measured between 4' 
and 5'.

Conformanc
e

3/23/2020 
3:27:03 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit DB 
measures 67" in 
depth

Conformanc
e

5/29/2020 
8:13:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit installed per 
elevation plansheet

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Conduit duct bank shall be no deeper 
than 6 feet

Conduit was bored 
under I-70 
Westbound lanes 
from inside shoulder. 
 Conduit was no 
deeper than 5'.

Conformanc
e

5/22/2020 
10:00:16 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  Cover and placement requirements for 
utilities, conduit, and duct bank shall be 
followed or as Approved by the 
Department;

Cover and placement 
requirements 
followed

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.  Any interference between other 
conduits, drainage pipes and outlets shall 
be mitigated. The fiber conduits 
perpendicular to any drainage outlets 
shall be cast in concrete (Class BZ) to 
prevent it from floating upward to the 
surface. A design by the Developer shall 
be submitted for Acceptance if at least a 
48-inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated. For 
bores that contain more than one conduit, 
the conduit shall be bundled together and 
contained in a single bore;

All interference's 
were handled 
correctly and also 
cast in BZ as well as 
flow-fill 

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical ii.  Any interference between other 
conduits, drainage pipes and outlets shall 
be mitigated. The fiber conduits 
perpendicular to any drainage outlets 
shall be cast in concrete (Class BZ) to 
prevent it from floating upward to the 
surface. A design by the Developer shall 
be submitted for Acceptance if at least a 
48-inch depth from the top of the conduit 
trench to the surface cast in concrete 
(Class BZ) cannot be accommodated. For 
bores that contain more than one conduit, 
the conduit shall be bundled together and 
contained in a single bore;

Drainage line that 
runs perpendicular to 
duct bank was 
avoided by going 
underneath line and 
then was concreted 
in using BZ mix

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduit within bore 
are bundled through 
the entirety of the 
bore shot

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

All bored conduits 
were bundled 
together when 
necessary.

Conformanc
e

4/6/2020 
1:34:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduit was bundled 
within boreshot

Conformanc
e

4/2/2020 
10:37:14 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Conduit within bore 
shot are bundled 
together for the 
entirety of bore

Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical ii.   For bores that contain more than one 
conduit, the conduit shall be bundled 
together and contained in a single bore. 

Three 1" conduits 
were pulled from the 
north side of I-70 and 
Havana to the inside 
shoulder for the 
loops lead in wires 
for the tolling point.

Conformanc
e

5/22/2020 
10:00:16 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit Plugs were 
installed immediately 
after conduits where 
pulled back and set.  
Conduit was then 
paved over for future 
loop cutting.

Conformanc
e

5/22/2020 
10:00:16 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed upon 
completion of pull 
box installation and 
cabinet base 
installation. 

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed immediately 
upon completion

Conformanc
e

4/30/2020 
4:44:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon install

Conformanc
e

4/30/2020 
4:46:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

3/20/2020 
8:43:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
after being cut and 
run into manholes. 

Conformanc
e

3/20/2020 
8:43:33 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduits in area run 
directly in a Zayo and 
CDOT ITS manhole 
respectively and are 
plugged in each 
manhole.

Conformanc
e

3/18/2020 
2:17:24 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed as required

Conformanc
e

3/27/2020 
8:18:05 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

7/24/2020 
12:23:32 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

4/13/2020 
3:04:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

All conduits installed 
were plugged as 
soon as they were 
installed

Conformanc
e

4/6/2020 
1:34:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed in all 
conduits in Ramp 
meter comm box and 
electrical box.

Conformanc
e

3/23/2020 
3:27:24 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed after 
installation

Conformanc
e

3/23/2020 
3:27:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
not installed all 
conduits in 3 pull 
boxes.  Some pull 
boxes had the plugs 
in the box, but not in 
the conduit.  Issue 
was brought up to 
Chris Wilson and he 
sent a crew to install 
conduit plugs in all 
empty conduits.

Field 
Resolved

3/17/2020 
3:14:22 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

5/29/2020 
8:13:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Plugs installed 
immediately upon 
completion

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The Developer shall install conduit 
plugs in all open conduit ends 
immediately following conduit installation.

Conduit plugs were 
installed upon 
conduit installation.

Conformanc
e

4/22/2020 
10:31:27 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical iv.  The conduit shall not be considered 
complete until the conduit plugs, pull tape, 
tracer wire have been installed, and all 
requirements in Appendix A to this 
Section 3, Revision of Section 613 – 
CDOT Electrical Conduit have been met;

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

4/2/2020 
10:37:14 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical 10/22/2020 
8:43:07 AM -
06:00

i.  The Developer shall be responsible for 
locating all underground facilities to avoid 
or minimize conflicts with these facilities. 
If any facilities are damaged during 
construction, the Developer shall be 
responsible for all repairs;

Upon further 
investigation, project 
provided phone 
number to call CDOT 
for private locates(for 
irrigation)is an invalid 
phone number. 
Colorado 811 and 
project provided 
phone number both 
called but no field 
response to locate 
utilities in mousetrap 
area. 

Please provide 
explanation of 
reasoning that work 
continued regardless 
of the fact that 
utilities(irrigation in 
this instance) were 
clearly in area as 
well as why the 
phone number was 
not reported as 
invalid.

  12/11/2020 
1:38:55 PM 
-07:00

Audit 
Commen
t

Discussions 
in task 
force with 
Matt 
Blackburn 
have 
addressed 
this 
concern. 

Closed

Central 70 C 0704-241 ITS Electrical i.  The Developer shall be fully 
responsible for the furnishing and 
installation of all DMS signs.

SMVMS supplied 
and installed by 
Sturgeon Electric 
crew.

Conformanc
e

4/29/2020 
8:10:43 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  The DMS shall be installed in 
accordance with manufacturer’s 
recommendations

SMVMS installed in 
accordance with plan 
sheet SSTR-228.

Conformanc
e

4/29/2020 
8:10:43 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical iii.  The CCTV cameras shall be mounted 
on minimum of a 50 feet steel poles as 
described below and shall have a 
lowering device that allows CCTV 
cameras to be lowered to the ground, 
unless otherwise Approved by the 
Department;

CCTV is mounted on 
60 ft. lowering device 
that is a two piece 
pole per CDOT 
standards and 
specifications.

Conformanc
e

1/25/2022 
3:31:32 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical i.  The Developer shall design the DTD 
ATR counting station. Each new DTD 
ATR must collect data for all lanes of 
travel, including the General Purpose 
Lanes, auxiliary Lanes, and Tolled 
Express Lanes in both directions.

DTD ATR loop install 
covers all 13 lanes
(Eastbound and 
Westbound) and 
totaled 26 saw cuts 
for 2 sensors for 
each lane.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical 5/12/2020 
10:57:11 AM -
06:00

All Construction Work will be inspected by 
CDOT’s Traffic Data Collection Unit 
(TDC) during installation for Approval

CDOT's Traffic Data 
collection manager 
was not notified of to 
conduit installation 
work that was 
completed on the 
night of 5/11/2020 
until the evening the 
work was to take 
place so was not 
able to inspect the 
work.

  Response 
acceptable

6/5/2020 
10:01:17 
AM -06:00

Audit 
Commen
t

The 
notification 
issue was 
discussed 
in the 
Electrical 
task force 
on 
Monday's.
It is my 
understandi
ng that this 
has been 
addressed. 

Closed

Central 70 C 0704-241 ITS Electrical 6/8/2020 
12:24:01 PM -
06:00

B.  A friction sensor shall only include the 
remote processing unit, air 
temperature/relative humidity sensor, 
ultrasonic wind sensor, non-intrusive 
pavement condition sensor, non-intrusive 
pavement temperature sensor, cabinet, 
mounting of sensor, and communications 
to CTMC. See Section 3 Appendix A, 
Revision of Section 614 -Weather 
Monitoring System, for the environmental 
friction sensor items.

All equipment 
supplied and 
installed per the 
contract.

Conformanc
e

6/8/2020 
10:19:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical i.  All cabinets shall be installed per the 
manufacturer requirements or the 
requirements found in the Project Special 
Provisions, Appendix A to this Section 3; 
and

Type 2 pole mount 
cabinet installed per 
plan and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

1/25/2022 
3:31:32 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Manhole is 5'x5'x5' 
which is 
conformance with 
project specifications.

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

CCD pullbox is 
24x36 and has 
"Traffic Comm" cast 
into lid per 
specifications

Conformanc
e

1/2/2020 
8:14:12 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

CCD pullbox is 
24"x36" and has 
"Traffic comm" cast 
into lid per 
specifications

Conformanc
e

1/2/2020 
8:13:41 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

CCD PB measures 
24"x36" 

Conformanc
e

4/10/2020 
3:30:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

Pull box dimensions 
are 24”x36”

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

Pull box installed 
measures 24”x36”

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall be 24-inches by 36-
inches minimum for fiber laterals or ITS 
and ETC power locations and manholes 
shall be used for all CDOT fiber backbone 
locations

Pullbox measures 
24"x36"

Conformanc
e

3/27/2020 
8:41:39 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Pullboxes are 
clustered in a group

Conformanc
e

3/27/2020 
8:41:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Pullboxes are 
clustered.

Conformanc
e

4/10/2020 
1:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Pullbox is clustered 
with CDOT ITS 
manhole

Conformanc
e

1/2/2020 
8:13:41 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

CCD pullbox is 
clustered with CDOT 
ITS manhole and 
Zayo fiber vault

Conformanc
e

1/2/2020 
8:14:12 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

CCD pullbox to the 
east and west are 
within 500 foot 
requirement

Conformanc
e

1/2/2020 
8:14:12 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

CCD pullboxes to the 
east and west are 
within 500 foot limit

Conformanc
e

1/2/2020 
8:13:41 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

CCD Pullboxes are 
spaced no greater 
than 500 ft. apart

Conformanc
e

4/10/2020 
1:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

CCD PB are spaced 
no greater than 500' 
apart

Conformanc
e

4/10/2020 
3:30:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical E.  Pull boxes for ITS and ETC power 
shall be spaced no greater than 300 feet 
apart as Accepted by the Department;

As required Conformanc
e

3/27/2020 
8:41:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Pullboxes are placed 
within 5 feet of 
cabinets and also 
within 20 feet of 
future ITS Structure

Conformanc
e

3/27/2020 
8:41:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullbox is 
constructed of 
fiberglass reinforced 
concrete and has a 
skid resistant double 
lid

Conformanc
e

3/27/2020 
8:41:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pull box is 
constructed of 
fiberglass reinforced 
concrete

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pull box is 
constructed of 
fiberglass reinforced 
concrete

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pull box is 
constructed of 
fiberglass reinforced 
polymer concrete 
and has a 
detachable single 
piece lid with "Traffic 
Comm" cast into lid 
as required by CCD

Conformanc
e

4/10/2020 
3:30:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

CCD PB is 
constructed of 
fiberglass reinforced 
polymer concrete 
and has a single 
detachable lid.

Conformanc
e

4/10/2020 
1:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pull box is fiberglass 
reinforced, polymer 
concrete.  Label 
CDOT Comm is cast 
into lid.

Conformanc
e

4/13/2020 
2:46:36 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullbox is fiberglass 
reinforced concrete 
and has a skid 
resistant lid

Conformanc
e

1/2/2020 
8:14:12 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

Pullbox is 
manufactured by 
New Basis ans is 
made from fiberglass 
reinforced concrete 
and comes with a 
skid resistant lid

Conformanc
e

1/2/2020 
8:13:41 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullbox is Tier 22 
rated

Conformanc
e

1/2/2020 
8:13:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullbox is Tier 22 
rated

Conformanc
e

1/2/2020 
8:14:12 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

PB is Tier22 rated Conformanc
e

4/10/2020 
1:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

CCD PB are Tier22 
rated

Conformanc
e

4/10/2020 
3:30:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pull box is Tier22 
rated

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pull box is verified 
and Tier22 rated

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

Pullbox is Tier22 
rated

Conformanc
e

3/27/2020 
8:41:40 AM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical The Developer shall furnish and install all 
pull boxes and manholes based on the 
Construction Standards and any 
applicable Local Agency standards and 
specifications. Each location shall be 
easily accessible for maintenance 
purposes. Pull boxes shall not be placed 
in a known flood-prone area or drainage 
ditch. A fiber optic cable label shall be 
attached to each fiber optic cable located 
within a pull box or manhole.

Requirements meet Conformanc
e

3/17/2020 
3:14:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Developer shall furnish and install all 
pull boxes and manholes based on the 
Construction Standards and any 
applicable Local Agency standards and 
specifications. Each location shall be 
easily accessible for maintenance 
purposes. Pull boxes shall not be placed 
in a known flood-prone area or drainage 
ditch. A fiber optic cable label shall be 
attached to each fiber optic cable located 
within a pull box or manhole.

Location is 
accessible and 
behind guardrail

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Developer shall furnish and install all 
pull boxes and manholes based on the 
Construction Standards and any 
applicable Local Agency standards and 
specifications. Each location shall be 
easily accessible for maintenance 
purposes. Pull boxes shall not be placed 
in a known flood-prone area or drainage 
ditch. A fiber optic cable label shall be 
attached to each fiber optic cable located 
within a pull box or manhole.

All CDOT 
specifications met 
while installing 
manhole

Conformanc
e

2/17/2021 
9:20:05 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Location is easily 
accessible for future 
maintenance 
purposes

Conformanc
e

3/27/2020 
8:41:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Location is easily 
accessible for future 
maintenance access.

Conformanc
e

4/10/2020 
3:30:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Location is in an 
easily accessible 
area.

Conformanc
e

4/10/2020 
1:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is safe for 
future maintenance 
access

Conformanc
e

1/2/2020 
8:14:12 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Pullbox is accessible 
and safe for future 
maintenance 
purposes.

Conformanc
e

1/2/2020 
8:13:41 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

Area is behind 
barrier but is 
accessible and safe 
for future 
maintenance 
operations.

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Pull box installed 
within RWIS concrete 
pad at just of the EB 
shoulder of I-70.  Not 
in flood prone area.

Conformanc
e

4/13/2020 
2:46:36 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

Pull boxes not in 
flood prone area

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Backfill around the 
Manhole TMS 
excavation shall 
conform to Section 
206, Structure 
Backfill (Class 2).

Flowfill used to 
backfill around 
manhole.

Conformanc
e

5/14/2020 
1:00:56 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Pre-cast units shall 
be provided with 
factory-installed 
knockouts that will 
permit the installation 
of a minimum of 6 of 
2-inch conduits. The 
factory-installed 
knockouts shall be at 
a depth of 3 feet 
below the top of the 
Manhole TMS.

Manhole knock outs 
are located 3' below 
top of Manhole

Conformanc
e

5/14/2020 
1:00:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Contractor shall 
neatly excavate the 
site of Manhole TMS 
installation. A 
minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be placed below the 
Manhole TMS.

12" of 3/4" gravel 
was placed before 
setting manhole.

Conformanc
e

5/14/2020 
1:00:56 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Location Marker 
(Fiber Optic) (Dome) 
shall be made of 
non-conductive high-
density polymer, and 
shall be integrally 
white in color with an 
orange cap.

Dome location 
marker was installed 
after manhole 
installation was 
complete. 

Conformanc
e

4/6/2020 
1:35:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

The Contractor shall 
neatly excavate the 
site of Manhole TMS 
installation. A 
minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be placed below the 
Manhole TMS.

12" of crushed 
granite-gravel was 
installed and verified 
by IQC inspector.

Conformanc
e

4/6/2020 
1:35:43 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 604 – CDOT ITS 
Manhole for Traffic Management System 

Backfill around the 
Manhole TMS 
excavation shall 
conform to Section 
206, Structure 
Backfill (Class 2). 

Manhole area was 
hydrovaced and 
manhole hole was 
installed in area.  Soil 
around manhole was 
compacted and 
passed IQC testing 
per section 206.  

Conformanc
e

4/6/2020 
1:35:43 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 612 – CDOT ITS 
Location Markers 

Location Marker 
(Fiber Optic) (Dome) 
shall be installed at 
all pull box and 
Manhole TMS 
locations that contain 
fiber optic cable. 
Intermediate 
Location Markers 
shall be installed 
evenly at a maximum 
of 1000 foot spacing 
along each conduit 
run.

Location marker 
installed.

Conformanc
e

4/13/2020 
2:45:59 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

Electrical conduit 
installed using a 
trenchless 
technology such as 
directional boring 
shall be HDPE. 

All conduits installed 
were HDPE.

Conformanc
e

4/6/2020 
1:34:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT 
Electrical Conduit (*CO-093)

All HDPE conduit 
shall be factory 
lubricated, low-
friction, high-density 
conduit constructed 
of virgin high-density 
polyethylene resin. 
HDPE conduit shall 
be capable of being 
coiled on reels in 
continuous lengths, 
transported, stored 
outdoors, and 
subsequently used 
for installation, 
without affecting its 
properties or 
performance. 

Conduit installed was 
Silicore factory 
lubricated HDPE 
conduit.

Conformanc
e

9/16/2020 
8:45:54 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

One piece lids shall 
have a minimum of 
two lift slots per lid, 
while split lids shall 
have a minimum of 
one lift slot per lid. 
Lift slots shall be 
rated for 3,000 
pounds.

Two piece lids where 
used with at least 
one lifting slot per lid.

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Wire mesh shall be 
installed in to 
completely surround 
the box. The wire 
mesh shall be 
installed prior to the 
installation of the pull 
box above the bed of 
3/4 inch granite-
gravel. The wire 
mesh shall be gently 
cut to allow only the 
entrance of the 
conduit through at 
the bottom of the 
box. All openings cut 
in the wire mesh that 
are larger than the 
diameter of the 
conduit shall be 
covered with 
additional wire mesh 
in a manner to 
completely surround 
the pull box with wire 
mesh. 

Wire mesh was 
installed after the 
installation of the 
granite and 
surrounding the pull 
box.  The mesh was 
neatly cut to allow 
the conduit to enter 
the bottom of the pull 
box.

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Pull box removable 
lids shall be provided 
with a skid-resistant 
surface and have the 
words “CDOT 
COMM”, or “CDOT 
POWER”, as well as 
“EMS
MARKER 
EMBEDDED IN 
COVER” and the tier 
level rating cast into 
the surface. Painting 
of words shall not be 
accepted.

Pull box lids meet the 
Project specs.

Conformanc
e

3/23/2020 
3:27:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Pull boxes installed 
in dirt or landscaped 
areas shall have a 
Class B concrete 
apron or a pre-cast 
polymer concrete 
apron. Class B 
concrete shall be in 
accordance with 
Section 601.

Precast Polymer 
concrete aprons 
installed.

Conformanc
e

3/23/2020 
3:27:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Wire mesh shall be 
installed in a manner 
to completely 
surround the box. 
The wire mesh shall 
meet the material 
standard 
ANSI/American 
Society of Testing 
and Materials 
(ANSI/ASTM) A555-
79 and made of 
T-304 stainless steel, 
0.025 inch wire 
diameter minimum 
and shall have a 
spacing of 10 mesh 
per inch. 
Wire mesh at the 
bottom of the pull 
box was sloppy and 
had a very large gap. 
 The issue was 
brought up to Chris 
Wilson and he sent a 
crew to repair it in 
the same day.

Field 
Resolved

3/17/2020 
3:14:23 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

A minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be installed as a 
base for the pull box. 
The granite-
gravelshall be free of 
dirt and debris and 
spread evenly to 
facilitate a level base 
for the pull box. The
Contractor shall 
ensure that sufficient 
compacting is made 
prior to the 
installation of granite-
gravel to alleviate 
future settling. 

3/4" Crushed granite 
installed under the 
moved pull box.

Conformanc
e

4/13/2020 
2:45:59 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Wire mesh shall be 
installed in a manner 
to completely 
surround the box. 
The wire mesh shall 
meet the material 
standard 
ANSI/American 
Society of Testing 
and Materials 
(ANSI/ASTM) A555-
79 and made of 
T-304 stainless steel, 
0.025 inch wire 
diameter minimum 
and shall have a 
spacing of 10 mesh 
per inch. 

New Wire Mesh 
installed around 
moved pull box.

Conformanc
e

4/13/2020 
2:45:59 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

Pull box removable 
lids shall be provided 
with a skid-resistant 
surface and have the 
words “CDOT 
COMM”, or “CDOT 
POWER”, as well as 
“EMS MARKER 
EMBEDDED IN 
COVER” and the tier 
level rating cast into 
the surface. Painting 
of words shall not be 
accepted.

Lid had CDOT 
COMM cast into it.

Conformanc
e

4/13/2020 
2:45:59 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 613 – CDOT Pull 
Boxes (*CO-034)

A minimum of 12 
inches of ¾ inch 
granite-gravel shall 
be installed as a 
base for the pull box. 
The granite-
gravelshall be free of 
dirt and debris and 
spread evenly to 
facilitate a level base 
for the pull box. The 
Contractor shall 
ensure that sufficient 
compacting is made 
prior to the 
installation of granite-
gravel to alleviate 
future settling. 

Conformanc
e

4/13/2020 
2:46:36 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Lane Use Sign 
and Sidemount Variable Message Sign 

Contractor shall 
provide a minimum 
of 10 feet of coiled 
slack power and 
control cables for 
each LUS or SMVMS 
in the pull boxes or 
inside the sign 
structure. 

Conformanc
e

4/29/2020 
8:10:43 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical 5/12/2020 
10:57:11 AM -
06:00

Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

(a) General. A 
minimum of five days 
prior to installation, 
the Contractor shall 
submit a schedule of 
installation activities 
including alternative 
scheduling to the 
CDOT Project 
Manager and the 
Traffic Data 
Collection (TDC) 
Manager (contact 
information to be 
requested from the 
Department). The 
installation 
instructions from the 
manufacturer shall 
also be submitted for 
approval. Installation 
shall not begin until 
approval has been 
received from CDOT.

Five (5) days notice 
prior to installation of 
the ATR loop conduit 
was not provided to 
CDOT Project 
Manager or the 
Traffic Data 
Collection manager. 
Also the installation 
instructions from the 
manufacture and 
permanent product 
submittal for the ATR 
equipment have not 
been received and 
approved by CDOT.  

  Response 
acceptable

6/5/2020 
10:01:32 
AM -06:00

NC-2 ENCR 0139 
was written 
to address 
this issue. 

Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

For the permanent 
ATR, the Contractor 
shall install the loops 
and piezos as close 
to the existing 
detection equipment 
locations as possible. 
Exact locations, 
dimensions, and 
configurations may 
vary based on site 
conditions, and shall 
be as Approved by 
CDOT.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Loop leads shall be 
pulled from the pull 
box adjacent to the 
loop into the cabinet 
without splices. Multi-
conductor loop lead-
in cable may be 
used.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

The Contractor shall 
furnish and install 
any in-pavement 
loops and pull boxes 
for the existing 
permanent DTD ATR 
Stations that are 
impacted during the 
construction.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

One continuous 
length of loop wire 
shall be used for 
each loop from pull 
box or cabinet 
around the loop with 
4 turns and back to 
the pull box with no 
splices. The wires 
shall be seated in the 
bottom of the saw 
slot. A ½-inch 
backer-rod shall be 
installed to insure 
wires do not float to 
the surface during 
grouting. Backer-rod 
shall be installed in 4 
to 6 inch pieces with 
1 to 2 foot gaps in-
between, to insure 
the sealant will come 
in contact with the 
loop wire. One 
continuous piece of 
backer-rod will not be 
allowed.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Loops shall be 
sealed with a two-
part self-curing, self-
bonding 
weatherproof epoxy 
approved for sealing 
loops. Loops shall be 
6 feet by 6 feet.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

The saw cut for the 
loops shall be made 
3/8 inch wide and 3-
½ inches deep. The 
saw slot shall be as 
straight as possible 
and shall not vary 
more than ½ inch 
when checked with a 
straightedge. No 
more than one set of 
loop lead wires shall 
be placed in one saw 
slot. Saw cuts shall 
be hydro-blasted with 
a mixture of water 
and air and then 
blown free of water 
and debris with 
compressed air, 
using a large 
capacity air 
compressor of at 
least 150 CFM. The 
cuts shall be dry prior 
to placement of loop 
wire.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Loop and loop leads 
shall be installed 
directly into the 
pavement, to 
pavement edge, pull 
box or cabinet. If 
loops are installed 
during asphalt 
paving, the loops 
shall be installed 
before the final lift is 
placed.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

All loop corners shall 
be rounded using a 1
-½ inch hole drilled to 
a minimum depth of 
3-½ inches. Loop 
leads shall be drilled 
when leaving the 
roadway surface at a 
45 degree angle 8 
inches from 
pavement edge out 
through the side or 
bottom of roadway, 
the drilled hole shall 
be no larger than ¾ 
of an inch. All holes 
shall be spaced a 
minimum of three 
inches from one 
another. No more 
than one set of loop 
lead wires shall be 
placed in one drill 
hole.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Installation at an ATR 
count or 
classification site 
shall consist of one 
loop or one loop set 
(two loops) within a 
single lane. The loop 
sets shall be 
separated by 10 feet, 
plus or minus 1 inch, 
resulting in a 
distance of sixteen 
feet from the leading 
edge of the first loop 
in the direction of 
travel to the leading 
edge of the second 
loop.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Loop detector wire 
shall consist of 
specified loop wire 
encased in ¼ inch 
OD, 3/16 inch ID 
vinyl or polyethylene 
tubing (14-1/C Loop 
detector cable 19 
STR. 
PVC/Nylon/PVC 
Tube 600v IMSA 51-
5). Loop detector 
wire may be spliced 
to a multi-conductor 
loop lead-in cable for 
the run back to the 
cabinet, with CDOT 
DTD Approval of 
product submittals.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

After the loops are 
properly seated and 
tested, the slots shall 
be filled with a two-
part self-curing, self-
bonding epoxy or 
grout, as 
recommended by the 
manufacturer. 
Excess epoxy shall 
be removed to avoid 
unnecessary high 
spots, and level with 
the roadway surface.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Per note 4 on 
ITS-030 “Pullbox and 
lid placed in paved 
shoulder shall be 
AASHTO HS-20 
rated and the lid shall 
be bolted down in a 
minimum of two 
places.

Comment-Pullboxes 
in median do not 
meet AASHTO 
HS-20 rating. Upon 
speaking with SECO, 
HS-20 rated 
pullboxes are 
ordered and will 
arrive May 27 and 
shall be installed 
immediately upon 
arrival.

Field 
Resolved

6/1/2020 
11:46:40 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

After the saw slot is 
cleaned of debris 
and dried, the wire 
shall be placed for 
the loop by pushing it 
into the slot with a 
blunt non-metallic 
object. A screwdriver 
or other sharp tool 
will not be permitted. 
Care shall be used to 
avoid abrading or 
damaging the 
insulation.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

Grout or epoxy for 
the installation of the 
loops and piezos 
shall conform to 
manufacturer’s 
recommendations.

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Automatic 
Traffic Recording Station (Changes in 
*CO-061)

The Contractor shall 
coordinate all work 
with the CDOT 
Traffic Data 
Collection Manager 
(contact information 
to be requested from 
the Department).

Conformanc
e

6/1/2020 
11:46:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Closed Circuit 
Television

CCTV installed at 
Station 2376+79.  
CCTV bagged to 
protect it from the 
elements.

Conformanc
e

12/9/2020 
10:59:30 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Closed Circuit 
Television

A single hand hole 
may be provided in 
lieu of the dual hand 
holds detailed. If a 
single hand 
hole is detailed, the 
hand hole opening 
shall be designed to 
meet AASHTO 
fatigue requirements 
in accordance with 
the latest interim 
revisions to the code, 
and reinforced with a 
minimum 2 inch wide 
hot rolled steel rim. 
The nominal outside 
dimension of a single 
hand hole shall be 6 
inches by 27 inches. 
The single hand hole 
shall have a tapped 
hole for mounting the 
portable winch 
thereto and include a 
cover. Unless 
otherwise noted, the 
bottom lip of the 
single hand hole 
shall be located on 
the shaft between 30 
inches to 33 inches 
from the baseplate.

Conformanc
e

1/25/2022 
3:31:32 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Closed Circuit 
Television

 Poles greater than 
50 feet in length shall 
be of multi-piece 
construction.

Conformanc
e

1/25/2022 
3:31:32 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Closed Circuit 
Television

The camera lowering 
system shall be 
designed to support 
and lower an 
Ethernet (IP-based) 
CCTV camera, lens, 
housing, Pan-Tilt-
Zoom (PTZ) 
mechanism, cabling, 
connectors and other 
supporting field 
components without 
damage or causing 
degradation of 
camera operations.

Conformanc
e

1/25/2022 
3:31:32 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Breakaway 
Tapered ITS Steel Pole

Each Breakaway 
Tapered ITS Steel 
Pole shall be 
installed as designed 
herein. The 
Contractor shall 
furnish and install all 
incidentals 
necessary to provide 
a complete working 
system at each 
location. 

ITS pole installed per 
detail sheet 
ITSDT-27

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1138 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Breakaway 
Tapered ITS Steel Pole

An aluminum 
transformer base 
shall be provided 
which shall conform 
to breakaway 
requirements of the 
American 
Association of State 
Highway and 
Transportation 
Officials (AASHTO) 
2013 Sixth Edition of 
the Standard 
Specification for the 
Supports for Highway 
Signs, Luminaires 
and Traffic Signals; 
and accepted for use 
by the Federal 
Highway 
Administration 
(FHWA).

An aluminum 
transformer break 
away base was 
installed  with ITS 
pole.

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 6/8/2020 
12:24:01 PM -
06:00

Revision of Section 614 – Breakaway 
Tapered ITS Steel Pole

All work shall 
conform to the 
specifications 
referenced herein 
and the current 
edition of NFPA 70.
Each Breakaway 
Tapered ITS Steel 
Pole shall be 
installed as designed 
herein. The 
Contractor shall 
furnish and install all 
incidentals 
necessary to provide 
a complete working 
system at each 
location.

40' ITS pole installed 
per plan.

Conformanc
e

6/8/2020 
10:19:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Breakaway 
Tapered ITS Steel Pole

An aluminum 
transformer base 
shall be provided 
which shall conform 
to breakaway 
requirements of the 
American 
Association of State 
Highway and 
Transportation 
Officials (AASHTO) 
2013 Sixth Edition of 
the Standard 
Specification for the 
Supports for Highway 
Signs, Luminaires 
and Traffic Signals; 
and accepted for use 
by the Federal 
Highway 
Administration 
(FHWA).

Break away base 
meets requirements.

Conformanc
e

4/6/2020 
1:37:29 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Breakaway 
Tapered ITS Steel Pole

Each Breakaway 
Tapered ITS Steel 
Pole shall be 
installed as designed 
herein. The 
Contractor shall 
furnish and install all 
incidentals 
necessary to provide 
a complete working 
system at each 
location. 

ITS Pole installed per 
the design.

Conformanc
e

4/6/2020 
1:37:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – CCTV Pole with 
Lowering Device

At a minimum, 
anchor bolts shall 
conform to the 
requirements of 
ASTM F1554 
Standard 
Specification for 
Anchor Bolts, Steel, 
36, 55, and 105-ksi 
Yield Strength Grade 
55. The upper 12 
inches of the bolts 
shall be hot dip 
galvanized per 
ASTM A153 
Standard 
Specification for Zinc 
Coating (Hot-Dip) on 
Iron and Steel 
Hardware. Each 
anchor bolt shall be 
supplied with 
two hex nuts and two 
flat washers. The 
strength of the nuts 
shall equal or exceed 
the proof load of the 
bolts.

Conformanc
e

6/8/2020 
10:19:09 
AM -06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – CCTV Pole with 
Lowering Device

The lowering system 
manufacturer shall 
furnish an authorized 
factory 
representative to 
support the 
Contractor with the 
assembly and testing 
of the first lowering 
system onto the pole 
assembly. The 
manufacturer shall 
furnish 
documentation to 
CDOT certifying that 
the Contractor has 
been instructed on 
the installation, 
operation and safety 
features of the 
lowering system for 
this specific Project.

Conformanc
e

6/8/2020 
10:19:09 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – CCTV Pole with 
Lowering Device

CCTV lowering 
device installed per 
spec.

Conformanc
e

12/9/2020 
10:59:30 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Fold-Over 
Tower (ITS)

A 5 foot wide by 6 
foot long by 4 inch 
deep concrete pad 
shall be formed and 
poured after the 
tower footing has 
been installed. The 
Contractor shall set 
the pull boxes shown 
on the Project details 
and pour the pad 
around the pull 
boxes. All incoming 
conduits shall be 
installed under the 
concrete pad and 
shall be coupled to 
the conduits installed 
in the footing as 
required. 

Conformanc
e

4/13/2020 
2:46:36 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Fold-Over 
Tower (ITS)

Contractor shall 
install heavy duty 
fold over tower and 
base assembly shall 
be installed in 
accordance with the 
details shown in the 
Plans per 
manufacturer’s 
recommendations.

RWIS tower base 
installed per 
plansheet ITSDT-33.  
Conduits added to 
accommodate for the 
manufacturers 
recommended 
grounding system.  
The grounding detail 
will be added to the 
planset via 
FDC-000338.

Field 
Resolved

4/13/2020 
2:46:36 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 6/8/2020 
12:24:01 PM -
06:00

Revision of Section 614 – Environmental 
Friction System

If the EFS is greater 
than 25ft from the 
white edge line of the 
roadway being 
measured, then the 
non-intrusive 
pavement condition 
sensor shall include 
a breakaway pole 
and underground 
conduit to install the 
sensor at an 
appropriate height to 
detect conditions in 
the closest lane of 
travel.

EFS is installed at 30' 
on the ITS pole, but 
when aimed at the 
roadway a 
pedestrian fence on 
the bridge interferes 
with the laser sensor 
reaching the 1st 
travel lane. 

 Response 
acceptable

8/13/2020 
2:59:26 PM 
-06:00

Audit 
Commen
t

Sturgeon 
had 
manufactur
er on site 
for 
recommend
ations with 
this issue. 
Manufactur
er 
recommend
s to raise 
the RWIS to 
the 
penetration 
at 35’. 
Please 
reference 
page 93-
105 for the 
aiming 
angles and 
distances. 
Sturgeon 
will adhere 
to the install 
manual and 
Vaisala will 
verify at 
commission
ing the 
fence will 
not be an 
issue.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 5/27/2020 
8:11:14 AM -
06:00

Revision of Section 614 – ITS Test Lab The Contractor shall 
provide a web 
interface camera for 
the test lab to allow 
for the test lab 
devices to be 
remotely monitored 
and verify messages 
by the CTMS 
Integrator and the 
CTMC. 

CCTV camera is 
installed, but due to 
malware attack, was 
not able to be 
verified.  Also not all 
devices would be 
visible to monitor 
once the camera can 
be verified.  Some 
VMS signs will need 
to moved to be 
verified and 
monitored.

VPN 
Network up 
and running.

7/7/2020 
10:11:28 
AM -06:00

Audit 
Commen
t

Acknowled
ged. The 
cyber 
attack 
should be 
resolved 
before June 
1st

Closed
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Central 70 C 0704-241 ITS Electrical 5/27/2020 
8:11:14 AM -
06:00

Revision of Section 614 – ITS Test Lab Communications 
equipment will 
include, but is not 
limited to, an 
Ethernet switch and 
jumper cables. 
Communications 
shall be either on the 
Contractor’s internal 
network, be placed 
on cellular modems, 
or provide other 
means of 
communication 
between the test lab 
and the CTMS 
Integrator’s offsite 
testing location. All 
cabinets and 
controllers shall be 
provided as 
necessary.

Sturgeon's network 
was down due to 
Malware attack.  
Ethernet switch and 
cables were 
installed, but the 
network was not able 
to be verified.  Will 
have to get 
conformation once 
their network is back 
up.

VPN 
Network up 
and running.  

7/7/2020 
10:11:40 
AM -06:00

Audit 
Commen
t

Acknowled
ged. The 
cyber 
attack 
should be 
resolved 
before June 
1st

Closed
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Date Result Response Status

Central 70 C 0704-241 ITS Electrical 5/27/2020 
8:11:14 AM -
06:00

Revision of Section 614 – ITS Test Lab The Contractor shall 
provide remote 
communications 
through a VPN 
access to the ITS 
test lab to allow for 
test message 
delivery to the device
(s) from the CTMS 
Integrator. 

VPN had been 
established, however 
due to a malware 
attack, it was not 
functioning at the 
time of the test lab 
tour.

VPN 
Network up 
and running.

7/7/2020 
10:11:12 
AM -06:00

Audit 
Commen
t

Acknowled
ged. The 
cyber 
attack 
should be 
resolved 
before June 
1st

Closed
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Central 70 C 0704-241 ITS Electrical 5/27/2020 
8:11:14 AM -
06:00

Revision of Section 614 – ITS Test Lab The Contractor will 
release for 
production the test 
lab device(s) and 
equipment within 5 
Working Days of 
receiving device 
submittal Approval 
from the Department. 
Upon receiving the 
device(s), the 
Contractor shall have 
the device(s) set up 
in the test lab and 
ready for testing 
within 10 Working 
Days. The 
Department or CTMS 
Integrator will begin 
testing within 5 
Working Days of the 
device(s) being 
remotely accessible. 
The Contractor shall 
not install any model 
of device(s) being 
tested in the test lab 
unless the device(s) 
has been tested and 
Approved by CDOT 
ITS or been 
functional and 
remotely accessible 
in the test lab for 6 
months prior to 
installation.

Several SMVMS and 
LUS signs have been 
installed in the field.  
Please provide 
details on how 
complete installation 
of the devices will be 
done in regards to 
power and controller 
installation. 

Pre Activity 
meeting 
held.

7/7/2020 
10:12:22 
AM -06:00

Audit 
Commen
t

The plan 
and 
schedule 
will be 
discussed 
in the 
Electrical 
task force 
and 
followed up 
with a pre 
activity prior 
to 
installation

Closed

Central 70 C 0704-241 ITS Electrical 5/27/2020 
8:11:14 AM -
06:00

Revision of Section 614 – ITS Test Lab The following device 
shall be furnished 
and fully functional, 

Was able to 
VPN into and 
view both the 

7/7/2020 
11:51:48 
AM -06:00

Audit 
Commen
t

sturgeon 
will 
schedule a 

Closed
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(with exception of 
integration) for the 
ITS test lab:
1. (1) VTMS, (1) Full 
Color DMS (full size), 
(1) Full Color DMS 
(smaller         size), 
(1) Amber DMS, (1) 
SMVMS & (3) LUS. 
Signs shall be set up 
for concurrent 
testing. The three 
test lab DMS units 
will be installed in the 
field as permanent 
ITS devices, and will 
not need to remain in 
the test lab through 
the project’s Final 
Acceptance. All 
types of variable 
message sign to be 
used on Project 
(including but not 
limited to DMS and 
SMVMS); 
 (1)All CCTV 
cameras unit per 
camera model 
proposed for 
permanent use on 
the project; 
2. DSRC Radio; and 
to be set up at test 
lab location upon the 
selection of RSU 
model and 
deployment plan;  
3.   Any new device
(s) or model(s) not 
currently in use on 
CDOT 
systems.Three LUS 
signs. Signs shall be 
set up for concurrent 
testing.

Small VMS and 
Amber VMS were not 
powered up and 
functioning.  Signs 

VMS signs 
remotly.

different 
time to 
power up a 
nd present 
the VMS 
and amber 
VMS
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were in the 
warehouse. 

Central 70 C 0704-241 ITS Electrical 5/27/2020 
8:11:14 AM -
06:00

Revision of Section 614 – ITS Test Lab The Contractor will 
install and configure 
all devices in the test 
lab with the firmware 
that will be utilized 
with that device.This 
test lab shall include 
all communications 
and power 
distribution 
assemblies, load 
centers, and cabling 
necessary to provide 
a wholly functional 
system.

Was told that 
Daktronix firmware 
had been up updated 
twice since getting 
the signs and 
controllers in.

Conformanc
e

5/22/2020 
9:59:53 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 5/28/2021 
3:44:38 PM -
06:00

Revision of Section 614 – ITS and CCD 
Offline Devices *CO-057

ITS Devices: The 
Contractor shall 
provide a 72-hour 
advance notice to 
CDOT ITS or CCD to 
coordinate any 
downtime for ITS 
devices for a planned 
outage. Allowable 
offline periods for ITS 
field devices shall be 
a 48-hour period 
scheduled between 
Tuesday and 
Thursday, excluding 
holidays, unless 
otherwise Approved 
by the Engineer. ITS 
field devices covered 
under this special 
provision include, but 
are not limited to, 
CDOT and CCD 
CCTVs, MVRDs, 
RWISs, , ramp 
meters, DMSs, 
(*CO-057), ATRs, 
and CCD traffic 
signals.

Offline devices forms 
were not submitted 
72 hours prior to the 
RWIS at Colorado 
Blvd and the CCTV 
and DMS at York St 
being taken offline.  
The Colorado RWIS 
was taken offline on 
5/20/2021 and the 
Offline devices form 
was turned in on 
5/21/2021.  The York 
CCTV and DMS 
were taken offline on 
5/21/2021 and the 
form was submitted 
on the same day.

ENCR 1220 6/4/2021 
2:31:26 PM 
-06:00

NC-2 Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Guardrail Roadway 5.2.4 Review Shop Drawings and Product 
Submittals

Drawings for the 
concrete pad being 
installed under the 
quadguard II impact 
attenuators have not 
been submitted. 
Several of these 
have been installed 
on the project (rough 
estimate of 5 
installed)

Field 
Resolved

11/12/2020 
2:04:43 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

4.2.6 Construction Personnel Per CQMP Stage 2, 
The Discipline 
Superintendent 
plans, administers, 
and manages the 
resources of all 
operating units within 
the KIC Team to 
satisfy the functional 
and technical 
requirements of the 
Project Agreement. 
The Discipline 
Superintendent fully 
understands the 
QMP, including the 
CQMP, and will 
confirm that the KIC 
Team follows the 
updated QMP. 
Concrete placement 
operations for Pier 2 
Shaft 26 resulted in 
blatant disregard for 
the quality program 
in place by the 
construction field 
staff. PC and IQC 
both rejected 
concrete trucks due 
to them being 
expired, and 
concrete was 
continued to be 
placed. 

  1815 was 
written

1/2/2020 
9:35:36 AM 
-07:00

NC-2 NCR 1815 
was written 
to track this 
issue

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/9/2020 
2:19:59 PM -
07:00

5.3.8 Receive and Store Materials 5.3.8.1 of the QMP 
states that, "Prior to 
delivery of 
permanent materials, 
the person ordering 
the material must 
obtain
 the proper approvals 
from the IQCM for 
submittals, identify 
the required testing, 
and verify 
Certificates of 
Compliance, as the 
Project Agreement 
requires." For all HP 
pipe received and 
used, the waterstop 
gaskets used to 
connect pipes to inlet 
and manholes have 
not been submitted 
through Aconex to 
the Department. 

See NCR 
1983

2/19/2020 
6:06:33 AM 
-07:00

NC-2 NCR 1983 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Subgrade Earthwork 8/12/2020 
5:04:11 PM -
06:00

IQCP-02 IQC Record Collection IQC Checklist 
provided is not in 
conformance with 
Item 4 and  5.2.4 of 
IQCP-02. Proof Roll 
Operation was 
conducted on 28 
July, however IQC 
Checklist was not 
submitted until 31 
July. Planning block 
listed was for 5204 or 
5209, which are not 
the correct planning 
block number. 

See 
Expedited 
NCR 313

9/16/2020 
7:41:47 AM 
-06:00

NC-2 This issue 
is being 
resolved in 
ENCR 313.

Closed
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Central 70 C 0704-241 Subgrade Earthwork 8/12/2020 
5:04:11 PM -
06:00

IQCP-04 IQC Hold Points Proof roll operation 
was conducted on 28 
July, however IQC 
Checklist was not 
submitted until 31 
July, after paving on 
subgrade operation 
had been completed. 
Due to the lack of 
records or written 
turnover notes, it was 
decided in the field 
that paving 
operations were 
occuring without 
stopping at the hold 
point for proof rolling. 
Only after checklist 
was submitted was it 
determined that the 
hold point had been 
reached, and a 
satisfactory 
inspection was 
submitted. 

Field 
Resolved

8/3/2020 
11:27:20 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Building Cover 10/15/2020 
11:33:59 AM -
06:00

IQCP-07 Material Receiving We have not 
received a complete 
MRR for the 
Structural Steel for 
the 1st Floor of the 
CDOT Building. The 
steel in question was 
erect in July 
(7.22.2020). Please 
reference the 
attached MRR that 
was pulled from 
Sharepoint.

  noted 11/5/2020 
11:31:38 
AM -07:00

Audit 
Commen
t

The 
attached 
MRR was 
accidently 
pushed to 
SharePoint 
by the 
subcontract
or prior to 
PC or IQC 
review. The 
KieTrac 
work flow 
locked and 
a new MRR 
was 
submitted. 

Closed
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Central 70 C 0704-241 Building Cover IQCP-07 Material Receiving The MRR process 
was followed. The 
CDOT Building roof 
structural steel was 
verified upon delivery 
with the following 
documentation. 
Please see the 
attached MRR 
documentation.

Conformanc
e

11/18/2020 
2:35:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 5/12/2020 
9:51:17 AM -
06:00

IQCP-07 Material Receiving Two guardrail 
terminals (SKT & 
FLEAT-MT) were 
received via an MRR 
but were not on the 
approved materials 
list in Aconex and 
installed in the field. 

Also material tagging 
was not performed to 
delineate the status 
of the material.

  Ncr 
generated 

6/18/2020 
7:11:02 AM 
-06:00

NC-2 ENCR 0136 
was written 
to address 
these 
issues 

Closed

Central 70 C 0704-241 Pump 
Station

Cover 11/12/2020 
4:28:58 PM -
07:00

IQCP-07 Material Receiving With discussions with 
Ed Kowel and Eric 
Drobney of IQC. The 
pipe spools that were 
cast into the pump 
station wall did not 
follow the MRR 
process. The 
material was never 
verified once it 
arrived onsite. This is 
to start the 
discussion for the 
path moving forward. 
Reference Plan 
Sheet DLP2-01 and 
DLP4-02 for more 
information.

  618 written 11/30/2020 
3:04:45 PM 
-07:00

NC-2 ENCR 618 
was written 
to address 
this issue 

Closed
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Central 70 C 0704-241 Emergenc
y Power

Cover 1/14/2021 
1:41:29 PM -
07:00

IQCP-07 Material Receiving An MRR for the 
generator was in 
process by the time 
the generator arrived 
onsite. The generator 
needed to be 
quarantined until the 
MRR could be 
completed by the 
appropriate parties. 

  MRR was 
completed. 
MRR will be 
referenced in 
CxAlloy 
Commissioni
ng for final 
approval.

3/2/2021 
3:19:33 PM 
-07:00

NC-2 MRR is 
completed.

Closed
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Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

PCP-10 Developing a Punchlist The above anchor 
cables issue and a 
possible height issue 
were noticed on the 
initial guardrail 
punchlist walk but 
have not been added 
to the punchlist.

  Since KMP 
will discuss 
repair 
procedure 
prior to 
implementati
on, this can 
be closed. 

12/21/2020 
9:57:32 AM 
-07:00

Audit 
Commen
t

The 
guardrail 
subcontract
or is 
identifying 
any height 
issues. 
Industry 
standard 
practice is 
to raise the 
guardrail 
using 
machinery. 
To ensure 
this does 
not happen 
in the future 
the KIC 
crews and 
the 
subcontract
or account 
for the 2" 
overlay to 
keep the 
initial install 
within 
tolerance 
after the 
overlay. 
KIC will 
reach out to 
Garcia 
about a 
repair 
procedure 
and discuss 
it with the 
department 
prior to 
implementa
tion. 

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 2/1/2020 
5:39:15 PM -
07:00

4. MTIP In the MTIP, under 
the 206 specification 
checklist for flow fill, 
a visual inspection 
checklist should be 
completed for flow fill 
operations. as of 28 
Jan, no flow fill 
checklist was 
submitted to KieTrac 
for Flow Fill 
operations of this 
pipe abandonment. 

See NCR 
1982

2/19/2020 
6:04:59 AM 
-07:00

NC-2 NCR 1982 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:58:22 PM -
06:00

4.3 Quality Hold Points IQC was unaware of 
the install of the 
Communications 
manhole at 
Columbine. The 
backfill material with 
stone was already 
place before IQC 
arrived. If I didn't 
notified IQC of the 
inspection they 
would have missed 
inspection.

Field 
Resolved

7/27/2020 
12:58:52 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Electrical Cover 9/28/2020 
3:16:26 PM -
06:00

4.3 Quality Hold Points Paul of Electrical IQC 
was present for the 
appropriate hold 
point inspection. 

Conformanc
e

9/28/2020 
12:10:28 
PM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

403 HMA-SMA During paving 
operation the above 
jointing issues listed 
as NCs were brought 
up the IQC inspector 
on site. The IQC 
inspector was aware 
the jointing plan was 
not being followed 
and allowed the 
operation to proceed. 
CCD was contacted 
when the above 
jointing issues were 
observed by the 
Department & agreed 
with the Department 
that the joints were 
not acceptable. After 
reviewing the 
checklist the 
inspector did not 
include the jointing 
criteria in his 
checklist yet several 
joints were paved.

  12/10/2019 
8:17:16 AM 
-07:00

NC-2 NCR 1755 
was written 
to track this 
issue. In 
addition the 
to NCR 
IQC/PC/CC
D and the 
department 
met onsite 
to discuss 
the paving 
operation 
and the 
concern of 
the joint 
layout. See 
NCR 
disposition 
for 
resolution 
from the 
meeting.  

Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

601 Structural Concrete The IQC inspector 
was not present for 
testing and 
placement of the first 
(out of three) load of 
concrete.

  NCR was 
issued to 
address this 
item.

1/16/2020 
8:02:45 AM 
-07:00

NC-2 NCR 1926 
was issued 
to address 
this item.

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 3/5/2020 
8:40:25 AM -
07:00

603-604-605 Culverts and Sewers IQC took picture of 
pipe penetration with 
blocks, however did 
not identify that work 
was nonconforming. 

Stand down 
and training 
was done. 

3/31/2020 
4:44:24 PM 
-06:00

Audit 
Commen
t

In addition 
to PC 
operations 
training IQC 
inspection 
staff was 
also trained 
on proper 
inspection 
at hold 
points. 

Closed
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Central 70 C 0704-241 Guardrail Roadway 5/12/2020 
9:51:17 AM -
06:00

606 Guardrail Due to the multitude 
of issues found by 
the Department at 
this location the 
Department has 
concerns with the 
checklist for guardrail 
installation being 
adequate. Attached 
is the IQC checklist.

  Since 
issuing this 
comment 
further 
issues were 
identified 
and 
additional 
corrective 
actions have 
occurred via 
another 
process. 
Progress will 
be tracked 
through that 
process.

1/5/2021 
7:54:38 AM 
-07:00

Audit 
Commen
t

IQC has 
updated 
and will 
continue to 
monitor the 
effectivenes
s of the 
checklist for 
guardrail 
installations
. 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/27/2020 
4:15:55 PM -
06:00

STO-TRAFFIC SWITCH A safe to open was 
not performed for this 
switch as a result the 
above items were 
missed.

  Process 
was followed 
with 5 Whys 
meeting

10/9/2020 
7:50:23 AM 
-06:00

NC-2 There was 
miscommu
nication 
between 
IQC and the 
field. % 
whys was 
held on 
8/26. Safe 
to open and 
close 
training will 
be held on 
8/28.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:51:56 PM -
06:00

STO-TRAFFIC SWITCH Item 1.8 of the STO 
Checklist states that 
temp signals and 
signs were installed 
per drawings. These 
drawings do not 
exist. 

ENCR-0287 6/26/2021 
12:58:23 
PM -06:00

NC-2 Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:51:30 PM -
06:00

STO-TRAFFIC SWITCH Item 1.2 of the STO 
checklist states that 
all signage was 
available. 
CVI_Roadway_HMA
_HTran_425 shows 
that on 13 July, when 
traffic was switched, 
multiple signs were 
not present. 
Item 1.3 states that 
all striping was 
completed and 
conflicting striping 
was removed. 
CVI_Roadway_HMA
_HTran_425 shows 
that on 13 July, when 
traffic was switched, 
striping was tacked, 
not removed, and no 
new striping was 
present. No 
documentation on 
the STO checklist 
shows that IQCM 
approved this 
change prior to 
opening to traffic.
Item 1.6 states that 
all signs were 
present for switch. 
CVI_Roadway_HMA
_HTran_425 shows 
that when traffic was 
switched, signs were 
not present for 
switch. 
Item 1.8 states that 
signal signs and 
signal heads were 
installed per 
drawings.
CVI_Roadway_HMA
_HTran_425 shows 
that overhead 
signage at Holly 
were not installed per 
drawings. 

See 
Expedited 
NCR 277

9/3/2020 
7:51:33 AM 
-06:00

NC-2 Permanent 
signs were 
not installed 
when MOT 
temp signs 
were still in 
place until 
permanent 
sign were 
set in place. 
5 whys was 
conducted 
on 7/20. 

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/9/2020 
4:49:02 PM -
06:00

STO-TRAFFIC SWITCH STO Checklist 
completed for this 
switch did not include 
the applicable sheet 
for the signage on 
over head signals, 
which were installed 
and operational. 

Per the 
dispute 
meeting the 
STO 
checklist has 
been 
updated to 
cover signal 
mounted 
signs.

9/22/2020 
8:43:31 AM 
-06:00

Audit 
Commen
t

MOT has 
never 
inspected 
overhead 
signs nor 
any other 
disciplines 
work. We 
have since 
added this 
to STO but 
cannot 
place OH 
signage. All 
MOT can 
do is 
observe 
and report. 
Sturgeon 
must be on 
site for 
STO's.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
11:47:08 AM -
07:00

STO-TRAFFIC SWITCH IQC item 1.2 says 
that changes from 
contract drawings 
were checked, 
however does not 
detail what changes 
were made. Item 1.3 
says that lane was 
swept prior to striping 
and opening, this did 
not happen. 

See NCR 
1946

2/3/2020 
10:41:42 
AM -07:00

NC-2 NCR-1946 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/2/2019 
7:11:39 AM -
07:00

STO-TRAFFIC SWITCH No Safe to Open 
checklist has been 
found on KieTrac as 
of 10:25AM 26 
November. 

See NCR 
1765

12/20/2019 
8:13:29 AM 
-07:00

NC-2 NCR-1765 
created 

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

STO-TRAFFIC SWITCH The department 
identified that the 
guardrail was not 
inspected during the 
STO although 
guardrail was 
opened to traffic. The 
STO attached shows 
NA for all questions 
guardrail related as a 
result this was 
discussed with the 
MOT production and 
IQC teams they are 
discussing with the 
night teams to 
ensure this is 
checked moving 
forward.

Field 
Resolved

12/10/2020 
2:06:55 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

12/11/2020 
1:31:10 PM -
07:00

STO-TRAFFIC SWITCH The Safe to Open 
notes not issue with 
the striping although 
markings from the 
prior phase were not 
removed or stripe 
was not placed 
where it is required 
for the current phase.

    NCR 
written

5/17/2021 
9:18:45 AM 
-06:00

Audit 
Commen
t

The crew 
was 
running late 
and field 
decision 
was made 
a 5 why's 
was 
performed. 
The area 
was 
remediated 
the next 
shift.
ENCR - 522
 was written 
to address 

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/11/2020 
1:31:43 PM -
07:00

STO-TRAFFIC SWITCH The Safe to Open 
checklist for opening 
to the temp 
configuration failed to 
check that the signal 
heads were properly 
aligned to allow for 
proper stopping 
distance. Attached is 
a photo of the signal 
head alignment. 
Please not the 
signals are red in the 
photo and only the 
left side of pole is 
barely visible all 
others are blocked 
by the shield.

  it was 
written

2/8/2021 
2:11:21 PM 
-07:00

NC-2 ENCR - 652 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

Removal was 
performed in a safe 
manner. 

Conformanc
e

1/18/2021 
8:53:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Removal of the substructure has been 
taken down to at least 1ft below the 
natural existing or future ground which 
ever is lower unless otherwise approved 
by the Engineer.

Substructure was 
taken to at least 1 ft 
below natural 
ground. 

Conformanc
e

1/18/2021 
8:53:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Removal of the substructure has been 
taken down to at least 1ft below the 
natural existing or future ground which 
ever is lower unless otherwise approved 
by the Engineer.

Removal of structure 
was done to at least 
1 foot below natural 
ground line. 

Conformanc
e

6/24/2020 
8:18:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Holes from substructure removal have 
been filled with Structure Backfill (Class 2) 
to the existing grade.

All holes were filled 
with class 2 back to 
existing grade. 

Conformanc
e

6/24/2020 
8:18:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

Traffic control was 
installed in the 
proper way and per 
plan. Emergency 
response agencies 
were notified in 
advance of work this 
weekend for partial 
demolition of I70 
Bridge over Brighton 
Blvd. 

Conformanc
e

3/11/2020 
9:48:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

All required traffic 
control was in place. 

Conformanc
e

1/18/2021 
8:53:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

Prior to opening, all 
debris was removed 
from roadway. 

Conformanc
e

1/18/2021 
8:53:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Prior to reopening the roadway to public 
traffic, all debris, protective pads, 
materials, and devices have been 
removed and the roadways swept clean. 
All existing structures, facilities, and 
surrounding roadway are free from 
damage or have been repaired 
immediately at the Contractor's expense.

Prior to reopening of 
roadway, area was 
cleaned of all debris 
and adequately 
swept. 

Conformanc
e

3/11/2020 
9:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal For partial or phased removal the 
remaining structure does not impose a 
public hazard or compromise adjacent 
property.

For partial removal of 
structure, the 
remaining portions 
do not pose a hazard 
to traveling public or 
any adjacent 
property. 

Conformanc
e

3/11/2020 
9:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal For partial or phased removal the 
remaining structure does not impose a 
public hazard or compromise adjacent 
property.

Partial removal of 
structure did not 
impose hazard. 
LCCO Engineer 
inspected structure 
post demolition. 

Conformanc
e

6/24/2020 
8:18:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Details of the removal opperations were 
submitted by the Contractor to the 
Engineer 10 days before beginnning 
bridge removal. These details show the 
methods, sequence of removal, and 
equipment to be used.

Details of the 
removal operation 
were submitted by 
the Contractor to the 
Engineer more than 
10 days before 
beginning the bridge 
removal.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal All methods and equipment used to 
accomplish this work have been approved 
by the Contractor Engineer

All methods and 
equipment used to 
accomplish the 
removal have been 
approved by the 
Contractor Engineer.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Saw cutting has been performed where 
required with a vertical face unless 
otherwise specified to the minimum depth 
of 2" or the depth of reinforcing steel.

Saw cutting was 
performed with a 
vertical face to the 
depth of the 
reinforcing steel.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Saw cutting has been performed where 
required with a vertical face unless 
otherwise specified to the minimum depth 
of 2" or the depth of reinforcing steel.

Sawcutting was 
performed where 
required for partial 
removal of structure. 

Conformanc
e

3/11/2020 
9:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Where such portions of existing structures 
lie wholly or in part within the limits of a 
new structure, they shall be removed as 
necessary to accommodate the 
construction of the proposed structure.

The portion of the 
overhang that would 
interfere with the 
phase 1 construction 
was removed.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Exisiting concrete is being removed 
according to the following: 
-as shown on the plans
-as directed by the Engineer
-in the event additional removal of 
unsound concrete is required it has been 
included in the work

Existing concrete 
was removed as 
shown on the plans.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

The removal of the 
overhang is being 
performed in a safe 
manner.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The removal of the existing bridge is 
being performed in a safe manner.

Removal was 
performed in a safe 
manner. 

Conformanc
e

3/11/2020 
9:48:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structure 
Removal

Removal Removal of the substructure has been 
taken down to at least 1ft below the 
natural existing or future ground which 
ever is lower unless otherwise approved 
by the Engineer.

The remaining sign 
foundation was taken 
down at least 1' 
below the future 
grade at the location.

Conformanc
e

1/9/2020 
12:44:57 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 1166 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structure 
Removal

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

The median sign was 
removed using inside 
lane closures.

Conformanc
e

1/9/2020 
12:44:57 
PM -07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal All required traffic control is in place prior 
to beginning removal of structures, is in 
compliance with the applicable standards, 
and when detours are needed all 
emergency response agencies have been 
notified in advance of work.

All traffic control was 
in place prior to the 
beginning of the 
overhang removal.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal For partial or phased removal the 
remaining structure does not impose a 
public hazard or compromise adjacent 
property.

The partial/phased 
removal does not 
impose a public 
hazard or 
compromise adjacent 
property.

Conformanc
e

2/13/2020 
2:53:14 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

All sedimentation and debris has been 
removed from the culvert and apputenant 
structures.

Please provide 
documentation that 
this was completed 
prior to the drainage 
run being connected 
to flow. 

  
Documentati
on provided.

11/30/2020 
3:05:37 PM 
-07:00

Audit 
Commen
t

We can't 
attach 
documentat
ion to audit 
comments. 
KIC  will get 
with Adam 
Mercer 
about 
documentat
ion delivery.

Closed
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Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

9/2/2020 
3:17:28 PM -
06:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

The white edge line 
from the previous 
MOT phase was not 
removed during the 
traffic switch. The 
stripe conflicts with 
the current phase 
and directs vehicles 
into the work 
area/traffic control 
devices. During the 
MOT Task Force the 
team committed to 
removing the stripe 
on the night of 
9/1/20. The stripe 
was not removed on 
that night as a result 
it has been escalated 
to an NC.

Stripe was 
eventually 
removed and 
NC was 
created.

6/3/2021 
9:21:39 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/9/2020 
3:33:09 PM -
06:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Conflicting marking 
from TCR-71 was 
tacked over due to 
an equipment 
malfunction. This 
was communicated 
to the department, 
and as long as it is 
removed within 
allowable timeframes 
and documented 
correctly in STO 
Checklist, this 
comment can be 
closed. 

Striping 
removed 
within 
comment 
timeframe

9/3/2020 
7:46:55 AM 
-06:00

Audit 
Commen
t

Striping 
was 
removed 
the 
following 
night. STO 
was not 
updated at 
that time. 
This will 
also be 
addressed 
in our STO 
training.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/27/2020 
7:28:03 AM -
07:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Temporary pavement 
markings were not 
removed prior to 
switching traffic to 
the left lane along EB 
46th from Steele to 
Madison. 

Snake was 
removed 
prior to 3 
days so 
striping was 
not removed. 

1/28/2020 
10:39:50 
AM -07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/8/2020 
7:52:04 PM -
07:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Conflicting markings 
were not removed or 
temporarily covered 
prior to opening to 
traffic. 

See NCR 
1909

1/30/2020 
5:43:01 AM 
-07:00

NC-2 NCR 1909 
Created

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
7:29:30 AM -
07:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Email from The EOR 
called for the skips to 
be removed in the 
tapers of the lane 
closure. Skips were 
not removed per 
EOR email. 

Skips 
removed

2/3/2020 
8:19:39 AM 
-07:00

Audit 
Commen
t

Skips were 
removed 
the 
following 
day. Per 
the MUTCD 
3 days are 
allowed 
before 
conflicting 
striping 
needs to be 
removed.

Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

1/28/2021 
1:33:56 PM -
07:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

Previous phase 
striping was not 
removed prior to 
switch. Black 
paint/tack was used 
to cover markings 
temporarily. 

See ENCR 
774

2/10/2021 
7:30:28 AM 
-07:00

NC-2 ENCR 774 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

12/11/2020 
1:31:10 PM -
07:00

Pavement markings (or Temporary 
Marking Tape) which would be conflicting 
are removed prior to any change in traffic 
being performed.

On SB Quebec 
permanent markings 
were not removed on 
SB Quebec in the 
right lane and on the 
new free right 
movement. A line 
extends across the 
travel lane, a partial 
I-70 shield marking 
was left on the 
pavement, and on 
the right side the old 
intersection striping 
was still in place.

  NCR written 5/17/2021 
9:18:50 AM 
-06:00

Audit 
Commen
t

The crew 
was 
running late 
and field 
decision 
was made 
a 5 why's 
was 
performed. 
The area 
was 
remediated 
the next 
shift.
ENCR - 522
 was written 
to address 

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The HMA Mix Design has been approved 
and signed prior to commencing planning.

Contractor has 
approved mix.

Conformanc
e

1/18/2021 
9:00:29 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway The HMA Mix Design has been approved 
and signed prior to commencing planning.

All mix designs used 
were approved prior 
to paving. 

Conformanc
e

7/28/2021 
4:27:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The contractors Planing Plan been 
submitted and approved.

Plan approved. Conformanc
e

1/18/2021 
9:00:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The contractors Planing Plan been 
submitted and approved.

Plan was approved. Conformanc
e

2/5/2021 
10:06:35 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The planner is in good condition providing 
a uniform, straight, & true surface (ie. no 
missing, broken, or worn teeth) picking up 
the removed material in a single operation 
(windrows not allowed).

Equipment was in 
good condition.

Conformanc
e

2/5/2021 
10:06:35 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The planner is in good condition providing 
a uniform, straight, & true surface (ie. no 
missing, broken, or worn teeth) picking up 
the removed material in a single operation 
(windrows not allowed).

Planner is in good 
condition.

Conformanc
e

1/18/2021 
9:00:29 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway The planner is in good condition providing 
a uniform, straight, & true surface (ie. no 
missing, broken, or worn teeth) picking up 
the removed material in a single operation 
(windrows not allowed).

Planer removed 
asphalt leaving a 
uniform and straight 
surface. 

Conformanc
e

7/28/2021 
4:27:44 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Pickup brooms are used to pick up 
remaining material on the roadway and 
the roadway is adequately cleaned and 
left in a safe useable condition and the 
end of each day. If not being adequately 
cleaned the operation has ceased (If true 
note on the conformance.).

Areas planed in 
travel lanes were 
safe and clean prior 
to traffic reopening. 

Conformanc
e

7/28/2021 
4:27:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Pickup brooms are used to pick up 
remaining material on the roadway and 
the roadway is adequately cleaned and 
left in a safe useable condition and the 
end of each day. If not being adequately 
cleaned the operation has ceased (If true 
note on the conformance.).

Sweeper was 
adequate.

Conformanc
e

2/5/2021 
10:06:35 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Pickup brooms are used to pick up 
remaining material on the roadway and 
the roadway is adequately cleaned and 
left in a safe useable condition and the 
end of each day. If not being adequately 
cleaned the operation has ceased (If true 
note on the conformance.).

Debris adequately 
removed.

Conformanc
e

1/18/2021 
9:00:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The end of each days opperation is free 
from vertical edges and are tapered at: 
Longitudinal - 3:1 or greater, or 
Transverse - 50:1 or greater.

Concrete barrier 
used.

Conformanc
e

1/18/2021 
9:00:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The end of each days opperation is free 
from vertical edges and are tapered at: 
Longitudinal - 3:1 or greater, or 
Transverse - 50:1 or greater.

Operation was 
behind barrier.

Conformanc
e

2/5/2021 
10:06:35 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Planing has been completed parallel to 
the travel lanes and full width of the 
roadway prior to commencement of 
paving.

Planning was parallel 
to travel lane.

Conformanc
e

2/5/2021 
10:06:35 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Planing has been completed parallel to 
the travel lanes and full width of the 
roadway prior to commencement of 
paving.

Yes. Conformanc
e

1/18/2021 
9:00:29 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Planing has been completed parallel to 
the travel lanes and full width of the 
roadway prior to commencement of 
paving.

Where necessary, 
removals were 
parallel to travel 
lanes, and completed 
prior to final surface 
paving. 

Conformanc
e

7/28/2021 
4:27:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. Sturgeon had to 
remove a temporary 
signals pole as it was 
in conflict with the 
abutment piling, but 
did so and switched 
to the permanent 
signals.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. The piles are not in 
conflict with any 
utilities.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles are not in conflict with any utilities. No utilities in area Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

Survey was procided Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

I checked the stakes, 
which have the 
correct information 
on them.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

Survey correctly 
staked the pile 
locations.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 1171 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

Pile locations were 
properly staked with 
the correct 
information.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile locations are properly staked (i.e. 
Correct flange orientation, skew, batter, 
driving depth, etc.)?

I checked the stakes 
and the two piles in 
the ground and the 
orientation and stake 
information appeared 
to be correct.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving the piling.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavations were 
completed prior to 
install.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed prior to 
driving piling.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed before the 
start of driving piles.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed before 
driving piling.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been completed prior to 
driving pile?

Excavation was 
completed

Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Tips attached Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips are required 
on the plans and 
were attached 
according to the 
plans.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached before 
beginning pile 
driving.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile tips have been attached according to 
the plans when required.

Pile tips were 
attached according 
to the plans.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Has IQC approved the piling & if used 
bitumen and primer materials through the 
MMR process & it matches the MMR?

IQC approved 
materials.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile Driving Analyzer test has been run on 
two piles and these two piles were at 
different elements of the bridge (i.e. 
Abutment, pier, etc)

I observed the 
Ground technician 
perform this PDA and 
observed a previous 
one on the other 
abutment on a 
previous phase.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling being 
installed matches 
those shown on the 
plans in size, type 
and tips installed.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those on the plans in 
size, type and tips 
installed.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piling used 
matched the size, 
type and tips 
installed according to 
the plans.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

The piles match 
those on the plans in 
size, type, and tips.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The piles match those shown on the plans 
(size, type, and tips installed if required).

Per plan. Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment was 
submitted and 
approved by IQC.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

The pile driving 
equipment has been 
submitted and 
approved by IQC.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Pile driving equipment has been 
submitted and approved by IQC.

Equipment was 
approved.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

Equipment was 
verified and was 
acceptable.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The field equipment 
matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment used 
in the field matches 
the approved 
equipment and is in 
good working order.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The equipment in the field matches the 
approved equipment and is in good 
working order.

The equipment in the 
field matches the 
approved equipment 
and is in good 
working order.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a pile gate 
fitted at the bottom. 
The leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a gate 
fitted at the bottom. 
The leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a pile gate 
fitted at the bottom. 
The leads are long 
enough to be 
securely fixed at the 
ground at all times.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Driving leads are adequate to prevent 
horizontal movement. (Swinging leads 
have a pile gate fitted at the bottom and 
leads are long enough to be securely 
fixed at the ground at all times.

Driving leads are 
adequate to prevent 
horizontal movement 
and have a pile gate 
fitted at the bottom of 
the leads. The leads 
are long enough to 
be securely fixed at 
the ground at all 
times.

Conformanc
e

2/5/2021 
10:52:49 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the piling 
and the hammer.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer and the 
piling.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The hammer cushion is suitable to 
prevent damage to the hammer or pile.

The hammer cushion 
is suitable to prevent 
damage to the 
hammer and pile.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is made of a suitable 
material.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is not made of wood, 
wire rope, or 
asbestos cushion 
material.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Hammer cushion is not made of wood, 
wire rope, or asbestos cushion material.

The hammer cushion 
is not made of wood, 
wire rope or 
asbestos material.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to minimum specified tip 
elevation.

Piles were driven to 
the minimum tip 
elevation.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

The piles were driven 
to refusal in natural 
ground.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Driven to refusal at 
Approximately 102’ 

Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal in natural 
ground.

Conformanc
e

2/5/2021 
10:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles were driven to refusal in natural 
ground at or below the estimated 
minimum tip elevations.

Piles were driven to 
refusal. 

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During driving the pile was monitored for 
sudden changes between blows for 
abnormal activity and the engineer of 
record was contacted if any occurred. (I.e. 
Sudden loss of pile confirming subsurface 
voids)

Pile driving was 
monitored by IQC.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During driving the pile was monitored for 
sudden changes between blows for 
abnormal activity and the engineer of 
record was contacted if any occurred. (I.e. 
Sudden loss of pile confirming subsurface 
voids)

No sudden changes Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles have been installed with a 1/4" or 
less per foot from vertical or from batter 
on the plans & within 6" of Plan position 
for foundation piles post driving.

Piles were installed 
with a 1/4" or less 
per foot from vertical 
and within 6" of plan 
position.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Piles have been installed with a 1/4" or 
less per foot from vertical or from batter 
on the plans & within 6" of Plan position 
for foundation piles post driving.

Piles were installed 
with a 1/4" or less 
per foot from vertical 
and within 6" of plan 
position.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

All commercial 
splices are from the 
approved products 
list and are approved 
by the Engineer.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

Commercial splices 
are from the APL and 
approved by the 
Engineer.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

The commercial 
splices used are from 
the APL and are 
approved by the 
Engineer.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All commercial splices have been 
approved by the Engineer.

Splices were 
approved by 
engineer.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

Welders were 
certified.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to starting welding.

Conformanc
e

2/5/2021 
10:52:50 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and were 
approved prior to 
starting welding.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to starting welding.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

All welders are 
qualified and have 
been approved prior 
to the start of 
welding.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welders are qualified and have been 
approved prior to starting welding.

Lawrence welders 
were certified. IQC 
CWI on site

Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

IQC CWI also was on 
site

Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI has 
inspected all stages 
of the welded splice.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI 
inspected all stages 
of the welded splice.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI 
inspected all stages 
of the welded splice.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

The IQC CWI has 
inspected all stages 
of the welded splice.

Conformanc
e

2/5/2021 
10:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The PC CWI has inspected all stages of 
the welded splice.

PC inspection during 
pile placement was 
acceptable.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. CWI performed 
inspections. 

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector is 
a qualified CWI.

Conformanc
e

2/5/2021 
10:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector is 
a qualified CWI.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector 
(Gene Johnson) is a 
qualified CWI.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures PC inspector is a qualified CWI. The IQC inspector is 
a qualified CWI.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

Full length piles were 
used.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

Full length piles were 
used.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Full length piles have been used unless 
otherwise approved.

50’ pile were used Conformanc
e

9/16/2020 
11:08:08 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welders were 
made using a pre-
qualified joint design 
and a WPS has been 
submitted by the 
contractor.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds were made 
using a prequalified 
joint design and a 
WPS was submitted 
by the contractor 
prior to welding.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

All welds are made 
using a prequalified 
joint design and a 
WPS has been 
submitted by the 
contractor.

Conformanc
e

2/5/2021 
10:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All welds are made by using a 
prequalified joint design and a Welding 
Proceedure Specification has been 
submitted by the contractor.

Welding procedures 
appeared 
acceptable.

Conformanc
e

3/5/2021 
7:07:36 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All cuts have been made normal to the 
longitudinal axis of the pile.

All cuts were made 
normal to the 
longitudinal axis of 
the piles.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices were 
performed with low 
hydrogen electrodes.

Conformanc
e

1/16/2020 
1:30:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices were 
performed with low 
hydrogen electrodes.

Conformanc
e

2/27/2020 
6:44:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

Welded splices were 
performed with low 
hydrogen electrodes.

Conformanc
e

4/30/2020 
2:13:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Welded splices are performed with low 
hydrogren electrodes.

The contractor was 
using low hydrogen 
electrodes for the 
welded splices.

Conformanc
e

2/5/2021 
10:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC has reviewed 
and approved the on-
site supervisors and 
drill rig operators.

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

IQCM has reviewed and approved the on-
site supervisors & drill rig operators.

IQC has reviewed 
and approved the on-
site supervisors and 
drill rig operators.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC and UPRR has 
reviewed and 
approved the drilled 
shaft installation 
plan.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

IQC and UPRR have 
reviewed and 
approved the Drilled 
Shaft Installation 
Plan. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

IQCM has reviewed and approved the 
Drilled Shaft Installation Plan.

The drilled shaft 
installation plan was 
approved by IQC on 
Friday, May 8th. We 
received it the 
morning of the start 
of the operation.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The processes in the 
plan were followed 
throughout my 
observation.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The equipment and 
details in the 
approved drilled 
shaft plan were 
followed, however, 
the quality processes 
for placement of 
concrete and 
unapproved variance 
requests regarding 
timing of concrete 
placement were not 
followed. IQC 
addressing with NCR 
relating to quality 
issues. 

  NCR written 1/2/2020 
9:32:34 AM 
-07:00

Audit 
Commen
t

PC and IQC 
wrote an 
NCR see 
below

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The equipment, process, and details in 
the Approved Drilled Shaft Plan is being 
followed by the drilled shaft crew and if 
modifications are being implemented they 
have also been submitted and approved.

The overall 
equipment, process, 
and details in the 
approved drilled 
shaft plan was 
followed and 
implemented in 
conformance.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Polymer slurry 
utilized for drilled 
shaft operations. 
Polymer slurry to be 
used was reviewed 
and approved by IQC 
and UPRR. Submittal
included names of 
contractor personnel 
trained by 
manufacturer's 
representative in the 
proper use and 
testing of slurry.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

If slurry is being used the following has 
been submitted and approved by IQC: 1. 
The slurry manufacturer's technical 
representative assigned to the project. 2. 
The names of the Contractor’s personnel 
assigned to the project and trained by the 
slurry manufacturer’s
technical representative in the proper use 
of the slurry.

Polymer slurry 
utilized for drilled 
shaft operations. 
Polymer slurry to be 
used was reviewed 
and approved by IQC 
and UPRR. Submittal 
included names of 
contractor personnel 
trained by 
manufacturer's 
representative in the 
proper use and 
testing of slurry. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

IQC Quality control 
staff prepared a 
Form 1333, 
documenting shaft 
construction of Pier 2 
Shaft 26. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The Contractor’s Quality Control staff 
shall prepare inspection logs using CDOT 
Form 1333 – Inspector’s Report of 
Caisson Installation documenting each 
shaft construction activity. In addition, the 
Contractor shall prepare and submit the 
logs documenting any subsurface 
investigation borings or rock core holes 
performed by the Contractor at drilled 
shaft foundation locations.

IQC performed 
inspection and 
prepared CDOT 
Form 1333 
Inspection for Drilled 
Shaft #36 at Pier #3. 

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

In addition to the information required on 
the Form 1333, the Contractor shall 
provide the following information: type 
and dimensions of tools and equipment 
used, and any changes to the tools and 
equipment; type of drilling fluid if used, 
the results of slurry tests, any problems 
encountered, and method used for bottom 
cleaning.

The following 
information was 
provided on the Form 
1333: type of 
equipment used type 
of slurry being used 
to include the results 
of slurry tests, and 
method of inspection 
for bottom 
cleanliness. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

In addition to the information required on 
the Form 1333, concrete placement 
records shall include at least the following 
information: tremie tip elevation during 
concrete placement, and concrete yield 
curve (volume versus concrete elevation, 
actual and theoretical.

Concrete placement 
records are unable to 
be located for Pier 2 
Shaft 26. Information 
to be included are 
tremie tip during 
placement 
operations, and 
concrete yield curve 
(volume versus 
concrete elevation).

  Logs were 
located in 
sharepoint.

1/2/2020 
9:36:14 AM 
-07:00

Audit 
Commen
t

acknowledg
ed. The 
IQC and PC 
volume logs 
were under 
review and 
should now 
be available 
via KieTrac 
and or 
SharePoint

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

KFC controlled their 
operation within the 
tight working area 
between the 
shoofly's, and 
protected recently 
drilled holes. 

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Drilled shaft C60 was 
right next to the East 
of Josephine 
Abutment 3. Casing 
was used to ensure 
no damage would 
occur next to the 
adjacent structure. 
Please see the 
attached pictures.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

The contractor used 
a slurry to protect the 
integrity of the shaft, 
and used appropriate 
equipment and 
operation methods to 
prevent damage to 
existing structures

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Contractor prevented 
damage.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The location for the drilled shaft have 
been adequately staked with the correct 
information.

I checked the survey 
stakes and they had 
the correct 
information on them.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The location for the drilled shaft have 
been adequately staked with the correct 
information.

The location for the 
drilled shaft was 
properly staked with 
the correct 
information.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The location for the drilled shaft have 
been adequately staked with the correct 
information.

The locations of 
drilled shafts C60 
and C63 were staked 
appropriately. NDC-
304 addresses the 
new locations for the 
drilled shaft West of 
the Cover West 
Bookend to 
accommodate the 
bulk head wall 
transition between 
wall cap and the 
Cover Abutment 3. 
The meeting to 
discuss the shafts 
that moved was held 
on Monday, March 
30th.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

All of the drilled 
shafts that were 
installed during my 
observation had the 
appropriate staking. 
The 3 shafts outside 
the building foot print 
on the south side 
were observed.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The location for the drilled shaft have 
been adequately staked with the correct 
information.

I checked the survey 
stakes and there 
were a sufficient 
number of them and 
the information on 
them was correct.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location for Pier 3 
Shaft 36 was 
adequately staked 
for layout. 12' 
Shoring Casing was 
installed prior to 7' 
Casing for drilled 
shaft.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The location for the drilled shaft have 
been adequately staked with the correct 
information.

The location for the 
drilled shaft is 
adequately staked 
with the correct 
information.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The location for the drilled shaft have 
been adequately staked with the correct 
information.

Location for Pier 2 
Shaft 26 was 
adequately staked 
for layout. 12' 
Shoring Casing was 
installed prior to 7' 
Casing for drilled 
shaft. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The location for the drilled shaft have 
been adequately staked with the correct 
information.

survey marks were 
witnessed in the field.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

Stakes and hubs 
were provided for 
verification of shaft 
location, please see 
pictures attached.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The shaft location has been check for 
potential underground utility conflicts.

shaft location was 
clear of any utilities.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The shaft location has been check for 
potential underground utility conflicts.

Prior to drilling shaft 
area was located and 
potholed.

Conformanc
e

9/8/2020 
12:44:52 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked prior to 
installation of 
shoring/ casing for 
any potential 
underground utilities.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The shaft location has been check for 
potential underground utility conflicts.

Shaft location was 
checked prior to 
installation of 
shoring/ casing for 
any potential 
underground utilities. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The shaft location has been check for 
potential underground utility conflicts.

The shaft location 
was checked for 
utility conflicts prior 
to excavation and the 
contractor obtained a 
dig permit.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

The shaft location has been check for 
potential underground utility conflicts.

There were no 
underground utilities 
present in this area. 
This was also 
verified when the 
survey stakes were 
placed for the shaft 
locations.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The shaft location has been check for 
potential underground utility conflicts.

The shaft location 
was checked for 
potential 
underground utility 
conflicts.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The shaft location has been check for 
potential underground utility conflicts.

The shaft locations 
were checked for 
potential 
underground utility 
conflicts.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

Conflict locations 
have been verified by 
contractor.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation was 
completed.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

over soil cement 
mixing commenced, 
the ground was 
worked to grade for 
top of the drill shaft.

Conformanc
e

11/2/2020 
12:27:57 
PM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

12' Shoring Casing 
was installed and 
completed to top of 
drilled shaft elevation 
prior to shaft 
operations began. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

12' Shoring Casing 
was installed and 
completed to top of 
drilled shaft elevation 
prior to shaft 
operations began.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation was 
completed.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Grade complete Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

The depth of the hole 
was verified by a 
weighted tape, we 
verified this multiple 
times through the 
process. was also 
verified with the 
inspection report and 
CDOT form 1333.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

During my 
observation the 
drilling was smooth 
and continuous.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted in a 
continuous manner 
until complete.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

It was a continuous 
operation 

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

the only pauses in 
the excavation of 
each drill shaft was 
when they incased 
the top 10' of each 
shaft with concrete.

Conformanc
e

9/30/2020 
10:16:54 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Shaft excavation and 
pour occurred over 
the span of one 
working day.

Conformanc
e

9/8/2020 
12:44:52 
PM -06:00

C Closed

Report Print Date: 2/3/2022Page 1188 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling from bottom 
of casing installed to 
tip of shaft was 
conducted in a 
continuous 
operation. This 
particular shaft (#36) 
had to be re-drilled 
on 1/18/2020 to 
remove concrete that 
had caused the cage 
to lift the day before 
during placement 
operations. Concrete 
was removed and 
was re-drilled to just 
below planned tip 
elevation. The 72 
hour timeframe was 
not surpassed. 

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Drilling from bottom 
of casing installed to 
tip of shaft was 
conducted in a 
continuous 
operation. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

 Once the drilled 
shafts were started 
the operation was 
smooth and 
continuous during my 
observation. 

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

The excavation was 
smooth and 
continuous. 

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
completed in one 
continuous operation 
until complete.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

The drilled shaft was 
started on Tuesday, 
March 17th and was 
completed on 
Thursday, March 
26th. The crew did 
not have the 
appropriate drilling 
head on the first day 
to drill through the 
rock that is present.  
The drilled shaft was 
left to complete at 
the later date above.

  Flowfill was 
used to 
stabilize the 
drilled shaft

4/15/2020 
9:22:09 AM 
-06:00

Audit 
Commen
t

The drilled 
shaft was 
flow filled to 
protect and 
stabilize the 
hole until 
proper 
tooling 
could be 
brought in.  

Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

once the drill shaft 
was started the 
excavation process 
didn't end until it was 
at the called tip 
depth.

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

the drilling of the 
shaft was continuous 
until final depth was 
reached.

Conformanc
e

11/2/2020 
12:27:57 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

The excavation for 
both shafts installed 
were conducted in a 
continuous operation 
until complete.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was a 
continuous operation.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Operation was 
continuous and there 
were no 
interruptions.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted 
continuously until 
complete. The next 
day, any materials or 
obstructions that 
settled at the bottom 
overnight were 
removed.

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted in a 
continuous operation.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Excavation was 
completed prior to 
shift ending.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Shaft was drilled 
(32B) and protected 
overnight; the rebar 
cage was set and the 
caisson poured the 
next day.

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Operation was 
completed by end of 
shift.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Concrete was placed 
prior to shift ending. 

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

The excavation was 
conducted over two 
days so the 
contractor proteced 
the shaft as indicated 
in subsection 503.13.
(b) of the 
Specification before 
the end of the work 
day.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

The shaft was filled 
with flowfill once the 
drilling operation was 
stopped. The drilled 
shaft was left to 
complete on the date 
in Comment #1.

  Adequate 4/15/2020 
9:22:16 AM 
-06:00

Audit 
Commen
t

Flow fill 
was used to 
stabilize the 
excavation. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

When stoppages 
occurred during 
drilled shaft 
operations, the shaft 
was protected 
through the use of 
casing and polymer 
slurry for up to 72 
hours. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

When stoppages 
occurred during 
drilled shaft 
operations, the shaft 
was protected 
through the use of 
casing and polymer 
slurry for up to 72
hours. The 72 hour 
timeframe was not 
exceeded and 
concrete was placed.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

The applicable 
specifications for 
polymer slurry are 
being followed.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Polymer slurry test 
results conformed to 
the required 
tolerances fro 
viscosity, density, 
pH, and sand content 
percentage. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Slurry was used to 
maintain the drilled 
shaft during the 
drilling of the shaft 
and concrete 
placement.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Applicable 
specifications were 
followed for polymer 
slurry.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry was 
collected as concrete 
was placed.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water 
during final cleaning 
and concrete 
placement was 
properly displaced. 
See evidence from 
Requirement 47.

  Noted 1/2/2020 
9:33:03 AM 
-07:00

Audit 
Commen
t

Perfect. Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water 
displaced during final 
cleanout is being 
adequately protected 
from entering any 
railroad area.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All material was 
collected

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was collected.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was vacuumed into a 
tanker truck for 
disposal.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during the 
final cleaning and 
concrete placement 
was pumped off and 
into a tank truck.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

as the concrete was 
poured the slurry 
was pumped out into 
a holding tank.

Conformanc
e

9/30/2020 
10:16:54 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry was 
collected. 

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
was removed and 
pumped to a storage 
tank.

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry and water was 
collected and 
treated. 

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Slurry was 
vacuumed out of 
shaft as required.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Minimum level of 
polymer slurry was 
maintained within the 
excavation.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

Minimum level of 
polymer slurry was 
maintained within the 
excavation. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

If slurry is present in the shaft excavation, 
the Contractor shall conform to the 
requirements of subsection 503.13 (b).5 
of this Specification regarding the 
maintenance of the minimum level of 
drilling slurry throughout the stoppage of 
the shaft excavation operation, and shall 
recondition the slurry to the required 
slurry properties in accordance with 
Sections 503.09, 503.10 and 503.11 of 
this Specification prior to recommencing 
shaft excavation operations.

The minimum level of 
slurry was 
maintained through 
the entire drilling and 
placement operation.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The dry shaft construction method is 
being followed for shafts which meet the 
following conditions: less than 12 inches 
of water accumulates above the base of 
excavation over a period of one hour 
when no pumping is performed, the sides 
and bottom of the hole remain stable 
without detrimental caving, sloughing or 
swelling between the completion of 
excavation and concrete placement, all 
loose material and water can be 
satisfactorily removed prior to inspection 
and concrete placement (no more than 2 
inches of water will be permitted in the 
bottom of the shaft excavation at the time 
of concrete placement), and the Engineer 
can visually inspect the sides and bottom 
of the shaft prior to placing the concrete.

dray shaft 
construction method 
was being used and 
small amount of 
water in the bottom 
of the shaft was 
observed. it was 
observed that no 
sloughing or swelling 
occurred in the shaft 
before concrete 
placement.

Conformanc
e

11/2/2020 
12:27:57 
PM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been protected to prevent 
material or persons from falling into the 
hole.

red metal cages 
where placed around 
the hole after 5' of 
depth had been 
reach to prevent 
people or materials 
from falling into the 
hole.

Conformanc
e

11/2/2020 
12:27:57 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The excavation was 
protected by a rail 
and was covered 
overnight.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The excavations 
were protected when 
the contractor was 
not working in them.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The excavation was 
protected with a steel 
cover

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected. 

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The drilled shaft 
edges were left 
open. The crew was 
using inflatable life 
jackets. Please 
reference the 
attached pictures in 
Comment #1

  The hole 
was roped 
off after the 
drilled shaft 
was 
abandoned 
until it could 
be 
completed at 
a later date. 
Still no tie off 
was present 
for the crew 
members 
completing 
the work.

4/15/2020 
9:25:27 AM 
-06:00

Audit 
Commen
t

It is my 
understandi
ng that the 
hole was 
roped off to 
protect the 
leading 
edge when 
work was 
not 
performed 
within the 6 
foot leading 
edge of the 
shaft. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The work caisson 
was installed with 
enough out of the 
ground to prevent 
anyone from falling in 
the hole.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The casing was left 
3.5ft out of the 
ground to ensure one 
would fall in.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation has been 
protected to prevent 
material or any 
persons from falling 
into the shoring/ 
drilled shaft casing.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation has been 
protected to prevent 
material or any 
persons from falling 
into the shoring/ 
drilled shaft casing. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The excavation had 
a 360 degree railing 
around it to prevent 
materials or persons 
from falling into the 
hole.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

typically they have 
been leaving the 
casing at 4 feet 
above grade, but 
then instead they 
used a fall arrest 
system that was 
attached to the crew 
members body 
harness.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Excavation has been protected to prevent 
material or persons from falling into the 
hole.

steel plates were 
placed on top of the 
drill shafts to prevent 
any material or 
persons from falling 
into the shaft. 

Conformanc
e

9/30/2020 
10:16:54 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Verified IQC 
paperwork and 
inspections. Full 
temporary casing 
was used.  Level was 
used to verify 
plumbness of casing.

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Diameter and depth 
checked upon 
completion of shaft 
excavation

Conformanc
e

9/8/2020 
12:44:52 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

this was performed 
by IQC.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

yes, please 
reference the form 
1333 and the 
attached documents. 
in comment #2

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and drilled with the 
correct diameter. The 
excavated material 
was compared with 
the geological 
borings taken to
ensure adequate 
bearing material was 
reached with proper 
embedment.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is plumb 
and drilled with the 
correct diameter. The 
excavated material 
was compared with 
the geological 
borings taken to 
ensure adequate 
bearing material was 
reached with proper 
embedment. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The shaft was drilled 
plum and was the 
appropriate diameter 
for the caisson.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Diameter appears 
correct

Conformanc
e

6/10/2020 
5:13:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The drilled shaft is 
plumb and the 
diameter is correct 
according to the 
plans. The inspector 
observing the 
excavation is 
certified to call rock.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The drilled shaft was 
measured to be the 
correct depth and 
diameter.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The shafts are 
plumb, have the 
correct diameter and 
the excavated 
material was 
compared with the 
borings. A 
representative from 
Shannon & Wilson 
called rock.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

while present IQC 
checked the 
diameter of the shaft 
and if it was plum. 
once the drilling was 
close to theoretical 
bedrock IQC 
inspected the 
material to see 
where bedrock actual 
depth was.

Conformanc
e

11/2/2020 
12:27:57 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 1200 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

a plum bob was used 
frequently during the 
drilling of the shaft. 
the diameter of the 
shaft was measured 
at 42". IQC was there 
during the time of the 
drilling and they 
verified that bedrock 
had been reached 
and then continued 
down 11' to hit 
planned depth.

Conformanc
e

9/30/2020 
10:16:54 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The shaft was drilled 
to the proper 
elevation and the 
minimum 
embedment 
obtained.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The shaft was drilled 
to the proper 
elevation and 
minimum 
embedment was 
obtained and 
documented.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Minimum 
embedment was 
verified by IQC.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Minimum 
embedment was 
verified by IQC.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

IQC was onsite to 
verify the depth of 
the shaft once it was 
completely drilled on 
Thursday, March 
26th.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The shaft was drilled 
to the proper 
elevation and 
minimum 
embedment was 
obtained and 
documented.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The depths for the 
drilled shafts that 
were observed were 
in accordance with 
Cover Architecture 
Plan Sheet S101.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft 26 at Pier 2 
was drilled to proper 
elevation, and 
minimum 
embedment was 
obtained and 
documented to 
ensure proper 
embedment depth 
into bearing material.

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft 36 at Pier 3 
was drilled to proper 
elevation, and 
minimum 
embedment was 
obtained and 
documented to 
ensure proper 
embedment
 depth into bearing 
material.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

It was observed that 
a weighted tape was 
used periodically 
while drilling the hole 
until the final depth 
was reached.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

The shaft was drilled 
to the proper 
elevation.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Verified IQC 
paperwork and 
inspections. IQC 
wrote an NCR on 
that the cages sank 
and concrete was 
finished low. Process 
worked. Shaft was 
overdrilled to prevent 
having to cut cage 
length down.

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
excavation left open 
overnight is cased 
and protected 
against sidewall 
instability through the 
use of polymer 
slurry. The 72 hour
timeframe for the use 
of polymer slurry is 
closely monitored by 
production and IQC 
teams.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft 
excavation was left 
open overnight, 
however polymer 
slurry was used to 
protect against 
sidewall instability. 
The use of polymer 
slurry was approved 
for up to 72 hours. 
This timeframe was 
closely monitored. 

  Noted 1/2/2020 
9:33:22 AM 
-07:00

Audit 
Commen
t

The 
timeline of 
open 
sockets is 
closely 
monitored 
by both PC 
and IQC. In 
the event 
the shaft 
cannot be 
placed over 
reaming will 
be 
performed 
prior to 
placement. 

Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The shaft was filled 
with flowfill to 
eliminate the side 
instability until it was 
finish at the later 
date in Comment #1.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Shaft was not left 
open.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

there were problems 
with the concrete 
pump and they had 
to leave a drill shaft 
open over night, but 
the slurry protected 
the shaft of any 
sidewall instability. 
the next day the crew 
verified that the shaft 
was still in a 
condition to be 
poured and they 
proceeded with the 
concrete pour.

Conformanc
e

9/30/2020 
10:16:54 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

the drill shaft was 
excavated and 
poured in the same 
day.

Conformanc
e

11/2/2020 
12:27:57 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

the shaft side walls 
were protected by 
slurry.

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

The casing appeared 
to be watertight and 
was clean prior to 
placement in the 
excavation.

Conformanc
e

12/21/2020 
9:23:29 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

The casing was 
watertight and clean 
prior to placement in 
the excavation.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing was 
acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing was 
acceptable.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing used for 
drilled shaft 
operation is 
watertight and clean 
prior to placement in 
the excavation area. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing used for 
drilled shaft 
operation is 
watertight and clean 
prior to placement in 
the excavation area.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing used was 
CMP as allowed 
through RFC 
request.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If permanent casing is called out on the 
plans the installed casing is of the same 
diameter and satisfies the called out 
minimum thickness.

Non-structural 
(temporary stay-in-
place) casing is 
called out within the 
approved drilled 
shaft installation 
plan, and satisfies 
the proper casing
diameter per plan 
and minimum 
thickness needed.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

If permanent casing is called out on the 
plans the installed casing is of the same 
diameter and satisfies the called out 
minimum thickness.

Non-structural 
(temporary stay-in-
place) casing is 
called out within the 
approved drilled 
shaft installation 
plan, and satisfies 
the proper casing 
diameter per plan 
and minimum 
thickness needed. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing is smooth 
wall steel. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing is smooth 
wall steel.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

All of the casing that 
was used was 
smooth wall.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing is smooth 
walled

Conformanc
e

6/10/2020 
5:13:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

All casing was 
smooth walled.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

RFC requested 
allowed use of CMP.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing was 
acceptable.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing 
was acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Temporary casing 
was acceptable.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

The casing is smooth 
wall structural steel.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

The temporary 
casing is smooth wall 
structural steel.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

The casing is smooth 
wall structural steel.

Conformanc
e

12/21/2020 
9:23:29 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

The temporary 
casing is capable of 
being installed and 
removed without 
deforming and 
causing damage to 
the completed shaft 
and without 
disturbing the 
surrounding soil.

Conformanc
e

12/21/2020 
9:23:29 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 1206 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing 
was acceptable.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing 
was removed without 
damage.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

The casing is of 
ample strength to 
resist damage and 
deformation from 
transportation and 
handling, installation 
and extraction 
stresses, and all 
pressures and forces 
acting on the casing.

Conformanc
e

12/21/2020 
9:23:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Casing is of ample 
strength to prevent 
any damage or 
deformation from 
transportation or 
installation, and all 
other forces acting 
on the
casing.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

Casing is of ample 
strength to prevent 
any damage or 
deformation from 
transportation or 
installation, and all 
other forces acting 
on the casing. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

The casing for each 
drilled caisson was 
removed once the 
shaft concrete was 
complete.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing 
was completely 
removed. 

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing 
was acceptable and 
removed in 
acceptable manner.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Casing was 
removed. 

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Steel casing was oiled prior to concrete 
placement.

Casing appeared to 
be oiled prior to 
placement. 

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

Prior to concrete 
placement, the CSL 
tubes were filled with 
water/antifreeze and 
the watertight caps 
installed.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

The CSL tubes were 
filled with water and 
antifreeze and 
watertight caps were 
installed.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

Prior to concrete 
placement, all 7 CSL 
tubes were filled with 
water and caps have 
been installed. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

CSL tubes have 
been filled with water 
prior to concrete 
placement.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to 
reinforcement and 
concrete placement 
operations, the tip of 
the drilled shaft 
excavation meets the 
requirements for wet 
drilled shaft 
excavation in soils. 

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

The base of Pier 2 
Shaft 26 was 
sounded multiple 
time and observed to 
not exceed the 
allowable tolerances 
for shaft bottom 
cleanliness. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

A cleaning bucket 
was used to ensure 
the drilled shaft 
bottom was cleaned 
to the appropriate 
specifications.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Final clean out was 
performed and 
witnessed by IQC. 

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Shaft appeared 
acceptable prior to 
concrete placement.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

IQC confirmed no 
more than 3” of loose 
disturbed material 
was present just prior 
to placing concrete.

Conformanc
e

6/23/2021 
4:15:44 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Excavation was 
acceptable.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Ties were 
acceptable.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing cage 
for column C06 
appeared to be tied 
at all intersections 
and adequately 
braced

Conformanc
e

6/23/2021 
4:15:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Rebar was tied 100%
 at intersections and 
appeared 
acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Reinforcing cage 
was tied 100%.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

I checked the cage 
prior to installation 
and it was 100% tied 
at all intersections, 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
rigidly  braced  to  
retain  its  
configuration  during  
handling  and  
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing cage 
was tied 100% at all 
intersections, double 
tied at intersections 
for at least 4 vertical 
bars, free from loose 
bars, and rigidly 
braced to retain its 
configuration during 
construction. Ben 
Changnon and I 
checked for ties and 
measured the length 
of each cage.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

the cage was 
observed to be 100% 
tie off and double 
tied at intersections 
for at least 4 vertical 
bars. the cage was 
free of all loose bars, 
retained its 
configuration during 
placement, and was 
suspeded off the 
bottom of  the hole

Conformanc
e

5/5/2021 
9:17:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

it was inspected that 
all intersections on 
the cage were tied.

Conformanc
e

11/2/2020 
12:28:41 
PM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

This was witnessed 
and documented. 
IQC also verified on 
their checklists. See 
attached.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Rebar cage is tied at 
all intersections and 
was suspended in 
shaft without 
touching bottom.

Conformanc
e

9/8/2020 
12:44:52 
PM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Verified IQC 
paperwork and 
inspections. 
Witnessed 100% tie.

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing cage 
was 100% tied at 
every intersection. 
The handling and 
placement of the 
cage was in 
conformance with the 
specification.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing steel 
cage was tied 
correctly.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

A rebar inspection 
was conducted on  
shaft C63. All of the 
rebar was tied 100%.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The cages that were 
placed on the first 
day were not tied 
100%. Please see 
the attached photos. 
Cedric Kashosi was 
the IQC inspector on 
the second day who 
notified the crew that 
the entire cage must 
be tied. Please 
reference the 
attached pictures. 

  Addressed 
with NCR-
2085

5/29/2020 
4:51:02 PM 
-06:00

Audit 
Commen
t

An NCR 
was 
generated 
for the first 
2 shafts 
and 
discussed 
in the 
Building 
task force.

Closed

Report Print Date: 2/3/2022Page 1216 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing 
drilled shaft cage 
was reviewed and 
accepted by both PC 
and IQC. The cage 
was tied 100% at all 
intersections, and 
was adequately 
braced to retain its 
configuration during 
handling, installation, 
and splicing; as well 
as during suspension 
of cage during 
concrete placement 
operations. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

PC and IQC 
inspected and 
approved reinforcing 
cages, and inspected 
to ensure tied 100% 
at all intersections to 
ensure configuration 
is
 maintained during 
transport and 
installation of cage in 
hole. Due to the cage 
having to be pulled 
when the cage lifted 
during concrete 
placement 
operations on 
1/17/2020, the drilled 
shaft cage and 
column embedment 
were both 
reinspected to 
ensure compliance 
prior to installation. 

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

I checked the 
reinforcing steel cage 
and it complies with 
all tying 
requirements.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcement cage 
was spliced, as 
shown in approved 
splice detail plan, 
due to low overhead 
drilled shaft 
construction 
underneath the 
existing viaduct. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

The contractor 
overdrilled the hole 
just enough that the 
cage had to be 
spliced and Spartan 
performed that work 
before the cage was 
placed into the hole.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Due to overhead 
restraints this was 
performed in the 
shaft.  IQC 
witnessed.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

they placed the first 
section into the hole 
due to the low 
overhead then 
spliced the second 
portion with 
mechanical couplers 
above ground, and 
moved hoop steel 
down to the 
appropriate 
dimensions, then tied 
it down.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

the low overhead drill 
shaft plans say that 
the cage can be 
spliced while in the 
shaft as long as the 
cage is secured at 
the top from a fixed 
point on the ground. 
This was the case for 
both spices that had 
to occur due to the 
viaduct overhead.

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cage 
was spliced prior to 
placement into shaft.

Conformanc
e

11/6/2020 
1:39:16 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Due to the low 
overhead conditions 
under the viaduct, 
the cage was placed 
in two section using 
bar couplers.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Splice was 
completed prior to 
placement.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Splices appeared 
acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Slices were 
acceptable.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Reinforcing cage 
was held securely 
during concrete 
placement..

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel cage for 
column C06 was 
securely held in 
position throughout 
concrete placement 
and supported from 
the top 

Conformanc
e

6/23/2021 
4:15:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Reinforcing cage 
was securely held.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

the cage was 
secured at the top of 
the shaft during the 
placement of 
concrete.

Conformanc
e

5/5/2021 
9:17:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

the cage did not 
move side to side at 
all during the 
placement

Conformanc
e

11/2/2020 
12:28:41 
PM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Cage support system 
installed and 
maintained through 
the entirety of 
concrete pour and 
curing process.

Conformanc
e

9/8/2020 
12:44:52 
PM -06:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The rebar cage was 
adequately 
supported throughout 
the concrete 
placement.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Steel reinforcing 
cage and spliced 
column cage were 
securely held in 
place throughout 
concrete placement 
operations and 
supported at the top 
as set forth in drilled 
shaft installation 
plan. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel reinforcing 
cage was securely 
held in position 
throughout concrete 
placement 
operations, and 
supported from the 
top.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed the 
length of the entire 
shaft, not exceeding 
10' intervals.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

I observed the 
concrete spacers 
being installed and 
they meet all 
requirements.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed to 
provide uniform 
spacing for the entire 
cage, not exceeding 
10 feet intervals 
vertically, to ensure 
concrete cover is 
achieved per plan. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The concrete 
spacers were tied to 
the cage at the 
appropriate locations 
before the cage was 
placed in the hole.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete 
spacer/rollers were 
placed as the rebar 
was placed in the 
hole.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The contractor 
installed wheel 
spacers at the 
correct intervals and 
spacings around the 
reinforcing steel 
cage.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

The plastic rebar 
rollers were present 
is accordance with 
this specification.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were used. 6" boots 
were on cage 
bottom.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Verified IQC 
paperwork and 
inspections. 
Witnessed cage 
spacers.

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

It was verified that 4 
spacers were used at 
the 10' spacing.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
(wheels) were placed 
at less than 10' 
intervals and a 
minimum of 4 
spacers at each 
location.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

4" spacers were 
used in 10' 
increments. 

Conformanc
e

11/2/2020 
12:28:41 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed per 
CDOT Special 
Provision.

Conformanc
e

11/6/2020 
1:39:16 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Plastic spacer 
wheels were placed 
at 10' intervals and 
the correct number of 
spacers were used 
for the shaft diameter 
(7').

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete roller 
spacers were placed 
at 4 evenly spaced 
spots around the 
cage at 10' intervals.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Spacers were 
acceptable.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Spacing devices 
were placed and did 
not exceed 10’.

Conformanc
e

6/23/2021 
4:15:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Concrete cover 
appeared 
acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover appeared to be 
compliant.

Conformanc
e

6/23/2021 
4:15:44 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with values shown in 
the table of Section 
503.18.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with Section 503.18.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

I verified the clear 
cover was in 
compliance with the 
following table, 
because I measured 
the radius of the 
spacer.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

The minimum clear 
cover was 
maintained by the 
plastic rebar spacers. 
Please see the 
attached pictures.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum cover was 
achieved and 
complied with the 
values shown in 
Section 503.18.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

The spacers had a 
4'" radius which 
maintained the clear 
cover requirements 
defined in this table.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with the values 
shown for a 7'-0" 
Diameter drilled 
shaft. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with values shown in 
the table of Section 
503.18.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with specifications.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For  any  portion  of  the  caisson  
socketed  in  fine  grained  bedrock  
susceptible  to  slaking  and  degradation  
such  as,  but not  limited  to,  claystone,  
siltstone,  or  shale  and  provided  the  
proper  slurry  properties  have  been  
achieved.    If  the concrete  is  not  
placed  within  four  hours  of  drilling,  the 
 Contractor  shall  drill  into  the  bedrock  
an  additional  1/3  of  the plan  specified  
rock  socket  prior  to  placing  the  
concrete

IQC verified and was 
acceptable.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcing cage 
placed immediately 
prior to concrete.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

6/23/2021 
4:15:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Cage was placed 
immediately prior to 
concrete placement.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The reinforcing steel 
cage was placed 
immediately prior to 
concrete placement.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

It was observed the 
the cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

5/5/2021 
9:17:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcement cage 
was placed 
immediately prior to 
concrete placement.

Conformanc
e

11/6/2020 
1:39:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

the cage was placed 
within 30 minutes of 
being poured with 
concrete.

Conformanc
e

11/2/2020 
12:28:41 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

the cage was placed 
immediately before 
the concrete was 
placed.

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Rebar cage was 
placed immediately 
prior to concrete.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcing cage 
was installed 
immediately prior to 
placing concrete.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was installed 
approximately 24 
hours prior to 
concrete placement 
operations. 

  Noted 1/2/2020 
9:33:41 AM 
-07:00

Audit 
Commen
t

The splicing 
of the 
cages is 
very 
complicated 
and will get 
faster with 
repetition. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The rebar cages for 
shafts C60 and C63 
were placed right 
before the concrete 
placement.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The cage was placed 
immediately before 
the concrete was 
poured.

Conformanc
e

5/14/2020 
1:31:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The rebar cage was 
placed immediately 
prior to the concrete 
placement.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

the concrete 
placement was 
immediately following 
the placement of the 
cage.

Conformanc
e

6/9/2020 
9:00:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Cage placed 
immediately prior to 
concrete.

Conformanc
e

11/3/2020 
2:30:46 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Cage was placed 
prior to concrete 
arrival.

Conformanc
e

9/8/2020 
12:44:52 
PM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

CSL tubes have 
been installed for 
Shaft 26 at Pier 2 per 
plan, with a minimum 
of 3 inches of 
concrete cover. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

CSL are installed in 
the drilled shaft. The 
installed tubes have 
a minimum cover of 
3 inches and extend 
from 1/2 foot above 
the  caisson bottoms 
to at least  3-feet  
above the caisson  
top.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads CSL have been installed at each drilled 
shaft. The installed tubes have a 
minimum cover of 3 inches and extend 
from 1/2 foot above the  caisson bottoms 
to at least  3-feet  above the caisson  top.

CSL tubes were 
installed at each 
drilled shaft. The 
installed tubes have 
a minimum cover of 
3 inches and extend 
1/2 foot above the 
caisson bottoms to at 
least 3 feet above 
the caisson top.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

4 CSL tubes were 
used.

Conformanc
e

8/16/2021 
7:32:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The  greater of a minimum  of four  (4) 
CSL  tubes or  one (1)  CSL  tube per 
linear  foot of  the  drilled caisson  
diameter, which ever maximum  number 
of CSL  tubes controls,  shall  be  installed 
in each drilled caisson,  equally  spaced  
around the perimeter of  the  caisson at 
90  degrees.

A total of seven (7) 
CSL tubes were 
installed around the 
perimeter of drilled 
shaft reinforcing 
cage, per plan. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures CSL testing has been performed after 
minimum 48hrs after concrete placement, 
and must be completed within 20 
calendar days.

Concrete had placed 
over 48 hrs 
previously to testing.

Conformanc
e

8/16/2021 
7:32:31 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads CSL testing has been performed after 
minimum 48hrs after concrete placement, 
and must be completed within 20 
calendar days.

CSL/TIP testing was 
performed within the 
specified time frame.

Conformanc
e

12/18/2020 
11:08:13 
AM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Installed access tubes for CSL testing 
shall be schedule 40 steel and at least 1-
1/2 inch inside diameter.

Installed CSL tubes 
are 2" nominal steel 
pipes (ASTM A53, 
Grade B), per plan 
and set forth in 
approved CSL 
Testing Procedure. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Installed access tubes for CSL testing 
shall be schedule 40 steel and at least 1-
1/2 inch inside diameter.

Installed CSL tubes 
are 2" nominal steel 
pipes (ASTM A53, 
Grade B), per plan 
and set forth in 
approved CSL 
Testing Procedure.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The access tubes shall have a round, 
regular inside diameter free of defects 
and obstructions, including all pipe joints, 
in order to permit the free, unobstructed 
passage of 1.35 inch maximum diameter 
source and receiver probes used for the 
CSL tests.

CSL Access tubes 
installed have a 
round, regular inside 
diameter that is free 
of defects and 
obstructions. All pipe 
joints additionally are 
free
of defects to ensure 
probes for testing will 
pass through entirety 
of tubes freely.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The access tubes shall have a round, 
regular inside diameter free of defects 
and obstructions, including all pipe joints, 
in order to permit the free, unobstructed 
passage of 1.35 inch maximum diameter 
source and receiver probes used for the 
CSL tests.

CSL Access tubes 
installed have a 
round, regular inside 
diameter that is free 
of defects and 
obstructions. All pipe 
joints additionally are 
free of defects to 
ensure probes for 
testing will pass 
through entirety of 
tubes freely. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

Access tubes 
installed are 2" 
nominal steel pipes 
(ASTM A53, Grade 
B) which are per plan 
and approved within 
RFC and CSL 
Testing Procedure 
Plans. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

Access tubes 
installed are 2" 
nominal steel pipes 
(ASTM A53, Grade 
B) which are per plan 
and approved within 
RFC and CSL 
Testing
Procedure Plans.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The access tubes shall be schedule 40 
steel, watertight, free from corrosion, and 
with clean internal and external faces to 
ensure good bond between the concrete 
and the access tubes. The access tubes 
shall be fitted with watertight shoe on the 
bottom and removable cap on the top

Access tubes were 
acceptable.

Conformanc
e

8/16/2021 
7:32:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Class BZ w/ 9" slump 
was used for drilled 
shaft concrete.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

concrete mix was 
confirmed by IQC 
and the slump was 
observed to be from 
PC 7.25", and from 
IQC 7".

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used is a BZ mix 
which has been 
approved for the 
project and has a 
slump range of 6 to 9
 inches.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

The drilled shaft 
concrete used is a 
BZ mix which is 
approved for the 
project.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

BZ mix was used Conformanc
e

6/25/2021 
10:53:00 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Contractor used an 
approved mix.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
was class BZ and 
was between 8" and 
9", depending on the 
truck. Most of the 
trucks came in 
around 6.75", but 
what water was 
added to achieve a 
wetter slump for the 
tremie tube. 

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled Shaft 
Concrete used is a 
class BZ mix which 
has been reviewed 
and approved by IQC 
and UPRR for use.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

The drilled shaft 
concrete being used 
is a BZ mix.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled Shaft 
Concrete used is a 
class BZ mix which 
has been reviewed 
and approved by IQC 
and UPRR for use. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Fillmore Bridge Pier 
2 Drilled Caisson 
C3.Each load of 
concrete that was 
placed was tested to 
be within 
conformance of the 
specifications for the 
class BZ mix. 

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

The shaft was placed 
with BZ concrete. 
Please see the 
attached pictures in 
Comment #1.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 5/14/2020 
4:32:12 PM -
06:00

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

The BZ special Mix 
Design #94099097 
that was submitted 
by Ludwig was not 
approved by IQC 
before the 
placement. Please 
see the attached 
submittal and batch 
tickets.

The mix 
design was 
making it 
through the 
appropriate 
Aconex 
workflow for 
the specific 
Sub-
Contractor. 
Mix design is 
already 
approved job 
wide

5/29/2020 
4:52:20 PM 
-06:00

Audit 
Commen
t

BZ special 
was 
approved 
for the 
project and 
the 
placement 
was 
allowed to 
proceed 
while the 
specific 
approval for 
Ludwig to 
use the 
approved 
mix was in 
process. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

the concrete mix was 
verified by the field 
engineer and also by 
IQC once it arrived 
on site.

Conformanc
e

9/30/2020 
10:14:15 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

slump was observed 
to be 8.25".

Conformanc
e

11/2/2020 
12:26:27 
PM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

For underwater placement is the 
contractor meeting the criteria & methods 
of 503.19.

For wet placement 
methods, the 
placement time shall 
start at the batching 
of the initial load of 
concrete to be 
placed in the shaft. 
Allowable time for 
concrete placement 
is 90 minutes, which 
was exceeded by the 
first three trucks for 
Pier 2 Shaft 26. IQC 
documented this with 
NCR. 

  1815 
written

1/2/2020 
9:33:52 AM 
-07:00

Audit 
Commen
t

NCR 1815 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures For underwater placement is the 
contractor meeting the criteria & methods 
of 503.19.

Concrete 
commenced less 
than 2 hours after the 
rebar cage was set; 
slurry was used

Conformanc
e

6/25/2021 
10:53:00 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For underwater placement is the 
contractor meeting the criteria & methods 
of 503.19.

Concrete placement 
was acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Termite was used 
and concrete 
placement was 
acceptable.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Slurry was used and 
concrete was placed 
with a tremie

Conformanc
e

6/25/2021 
10:53:00 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Termite was used. Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Concrete was placed 
with a tremie

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Slurry is being used 
and the concrete was 
placed with a tremie.

Conformanc
e

2/5/2021 
3:19:00 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The wet placement 
slurry method was 
used and the 
concrete was placed 
with a tremie.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

a tremie tube was 
used during concrete 
placement.

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Concrete tremie was 
used.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Drilled shaft 
operation meets 
criteria for wet 
placement with slurry 
being used, and 
concrete is being 
placed with a tremie. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Drilled shaft 
operation meets 
criteria for wet 
placement with slurry 
being used, and 
concrete is being 
placed with a tremie.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The operation used a 
tremie pipe to place 
the mix. The 
placement of the 
concrete was not 
considered a wet 
process. 

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The concrete was 
placed by the tremie 
method.

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The concrete was 
placed by the tremie 
method with the aid 
of a pump truck.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

the drill shaft 
concrete placement 
utilized a tremie pipe 
since slurry was 
used. 

Conformanc
e

9/30/2020 
10:14:15 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

during the placement 
the rebar cage did 
not displace any in 
either the upward or 
downward direction.

Conformanc
e

9/30/2020 
10:14:15 
AM -06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

the rebar cage was 
observed to move .5" 
after placement had 
commenced.

Conformanc
e

11/2/2020 
12:26:27 
PM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Less than an inch of 
movement was 
documented in the 
upward direction. 
0.07'.  This was 
witnessed and 
documented on IQC 
checklist.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

There was no 
displacement of the 
cage during the 
placement of 
concrete.

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel has not 
exceeded the 
upward or downward 
displacement 
tolerances. During 
the placement 
operations and 
throughout curing 
time, the cage is 
supported in place 
from the top of drilled 
shaft. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement 
operations on 
1/17/2020, the cage 
exceeded upward 
displacement and the 
pour was stopped. 
The cage was able to 
be removed, 
cleaned, and 
reinspected. The 
shaft was re-drilled 
just past tip of 
planned elevation, 
cage installed, and 
concrete placed on 
1/18/2020. The cage 
did not exceed 
upward or downward 
displacement during 
operations this date. 

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

the cage did not 
displace in any 
direction during or 
right after the 
placement of 
concrete.

Conformanc
e

11/30/2020 
2:59:10 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During the concrete 
placement the drilled 
shaft steel did not 
exceed the upward 
or downward 
displacement per 
CDOT Special 
Provision.

Conformanc
e

11/6/2020 
1:39:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel showed 
no upward 
displacement, tremie 
was used.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

The rebar cage 
displaced downward 
4"

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

The rebar cage was 
not displace by more 
than 2” upwards or 6” 
downwards

Conformanc
e

6/25/2021 
10:53:00 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Steel displacement 
was not an issue.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The discharge tube 
was submerged for 
the duration of the 
concrete placement.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The discharge tube 
was submerged at 
least 5’ for the 
duration of the pour

Conformanc
e

6/25/2021 
10:53:00 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Tremie pipe 
embedment 
remained submerged 
within concrete 
atleast 5 feet, and 
containing enough 
concrete to prevent 
water from entering.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Tremie pipe 
embedment 
remained submerged 
within concrete 
atleast 5 feet, and 
containing enough 
concrete to prevent 
water from entering. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The tremie pipe was 
submerged into the 
concrete at least 5 
feet throughout the 
placement.

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The crew used a 
weighted measuring 
tape to ensure the 
minimum depth of 
the tremie pipe was 
maintained 
throughout the 
placement

Conformanc
e

4/8/2020 
8:59:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

the tremie pipe that 
was used, was 
slowly raised as 
concrete was placed, 
the tremie pipe was 
submerged in the 
slurry the entirety of 
the pour.

Conformanc
e

9/30/2020 
10:14:15 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

the concrete was 
placed in a continues 
operation except 
when concrete 
needed to be tested.

Conformanc
e

11/2/2020 
12:26:27 
PM -07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

The concrete was 
placed in a 
continuous method 
within the time frame.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete for the 
drilled shaft was 
placed in one 
continuous operation 
and did not exceed 
the time in the 
installation plan.

Conformanc
e

3/27/2020 
8:23:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

The operation was 
completed within the 
time frame described 
in the installation 
plan.

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation, and did 
not exceed the 
allowable time.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was in one 
continuous operation 
and did not exceed 
the time in the drilled 
shaft installation 
plan.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation from start 
to completion, 
however the time 
variance regarding 
allowable placement 
time for each 
concrete truck (90 
Minutes Maximum) 
was not followed for 
the first three 
concrete trucks. IQC 
has addressed this 
issue with an NCR. 

  1815 
written

1/2/2020 
9:34:06 AM 
-07:00

Audit 
Commen
t

NCR 1815 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
occurred in one, 
continuous operation 

Conformanc
e

6/25/2021 
10:53:00 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was a continuous 
operation.

Conformanc
e

7/23/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was acceptable.

Conformanc
e

7/28/2021 
4:28:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

The concrete was 
placed continuously

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
is continuing in one 
operation and has 
not exceeded the 
time in the Drilled 
Shaft Installation 
Plan.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete was placed 
in a continuing 
operation and did not 
exceed the allowable 
time in the DSIP.

Conformanc
e

11/6/2020 
1:39:16 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete was placed 
in one continuous 
operation and did not 
exceed the time in 
the drilled shaft 
installation plan.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
using a tremie and 
did not hit the sides 
of the reinforcing 
cage or holes.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
down the center of 
the drilled shaft 
without hitting the 
reinforcing cage or 
the hole.

Conformanc
e

4/16/2021 
7:46:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete placement 
was acceptable.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie pipe is 
utilized to the base of 
the drilled shaft to 
place concrete 
without hitting sides 
of reinforcing cage or 
hole. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting the 
sides of the 
reinforcing cage or 
the hole.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Tremie pipe is 
utilized to the base of 
the drilled shaft to 
place concrete 
without hitting sides 
of reinforcing cage or 
hole.

Conformanc
e

1/21/2020 
1:08:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete is placed without hitting sides of 
reinforcing cage or holes.

The removal of the 
tremie pipe was in a 
vertical manner and 
did not come into 
contact with the 
rebar cage.

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

4/2/2020 
1:38:00 PM -
06:00

Concrete is placed without hitting sides of 
reinforcing cage or holes.

The pump truck 
operator maintained 
the boom with 
precision to ensure 
the cage was not 
struck.

Conformanc
e

3/31/2020 
5:06:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete is placed without hitting sides of 
reinforcing cage or holes.

a pump truck was 
used to place the 
concrete and did not 
hit the cage during 
the placement.

Conformanc
e

11/2/2020 
12:26:27 
PM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete is placed without hitting sides of 
reinforcing cage or holes.

the concrete was 
placed using 30' of 
tremie pipe and a 5' 
pipe hooked to the 
pump truck used for 
this placement, there 
was a guide used on 
the top of the drill 
shaft to insure that 
the pipe would not 
touch any part of the 
cage during 
placement.

Conformanc
e

9/30/2020 
10:14:15 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete is placed without hitting sides of 
reinforcing cage or holes.

A tracked concrete 
pump was used with 
tremie.

Conformanc
e

9/16/2020 
11:05:52 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The concrete at the top of the shaft is 
properly cured.

the concrete at the 
top of the shaft was 
cured properly

Conformanc
e

11/2/2020 
12:26:27 
PM -07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

Structures The concrete at the top of the shaft is 
properly cured.

The concrete was 
placed to the top of 
the permanent 
casing. The crew 
wrapped the 
placement area in 
blankets after the 
operation was 
complete. 

Conformanc
e

12/28/2019 
1:02:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The concrete at the top of the shaft is 
properly cured.

Concrete at top of 
shaft to be verified 
for sound concrete 
that is properly 
cured. See 
requirements #47 & 
#48 for additional 
evidence relating to 
concrete curing. 

    CSL 
results will 
be verified

1/2/2020 
9:35:13 AM 
-07:00

Audit 
Commen
t

The top of 
the shaft 
will be 
evaluated 
during the 
CSL 
testing. 

Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The concrete at the top of the shaft is 
properly cured.

Concrete was cured.  Conformanc
e

8/16/2021 
7:33:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Concrete had cured 
for over 24 hrs prior 
to drilling within 20’.

Conformanc
e

8/16/2021 
7:32:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Recently poured 
drilled shaft #26 at 
Pier 2 was allowed to 
set/ cure for atleast 
24 hours prior to any 
additional operations 
continuing within 
proximity. 

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

The drilled shaft meets the tolerances 
outlined in 503.20

The drilled shaft 
meets the tolerances 
outlined in 503.20.

Conformanc
e

12/17/2019 
1:06:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Pier 2 Drilled 
Caisson 26 was 
placed with slurry 
being used. The top 
of the drilled shaft 
was cleaned up, to 
include removing all 
scum, laitance, loose 
gravel and sediment 
on the surface that 
would allow for 
proper curing of top 
of shaft. Per Plan 
Sheet B020.108, 
Slurry Displacement 
Note 17: "Displace 
our of the shaft or 
remove from the 
shaft the first portion 
of concrete that 
comes to the top of 
the shaft that 
contains concrete 
contaminated with 
slurry until 
acceptable concrete 
is visible. Add or 
remove concrete to 
the specified cutoff 
level." Concrete was 
pumped in overflow 
and remove slurry 
from top of shaft 
concrete. Further 
operations will be 
monitored to observe 
complete 
compliance.  

  CSL results 
will be 
verified

1/2/2020 
9:35:01 AM 
-07:00

Audit 
Commen
t

It was my 
understandi
ng this took 
place at the 
end of the 
placement. 
CSL results 
will verify 
top of shaft 
soundness 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Top of shafts had 
been cleaned. 

Conformanc
e

8/16/2021 
7:32:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Slurry was removed . Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Slurry was 
vacuumed away.

Conformanc
e

7/28/2021 
4:28:23 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

I observed the 
contractor remove 
any deleterious 
material such as 
scum and laitance 
from the concrete 
surface along with 
any high sports that 
would prevent the 
correct installation of 
column reinforcing 
steel.

Conformanc
e

12/29/2020 
5:15:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Working drawings for precast panel deck 
forms shall be submitted to the Engineer 
in conformity with subsection 105.02.

Shop drawings were 
submitted through 
Aconex prior to 
placement. 

Conformanc
e

4/13/2020 
1:44:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Prestressing for precast panel deck forms 
shall be in accordance with subsection 
618.07(a)

Deck panels 
appeared 
acceptable.

Conformanc
e

4/27/2021 
8:33:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Precast panel deck forms shall be stored 
and transported in a horizontal position 
and shall conform to the requirements of 
subsections 618.14(c) and 618.15

Deck panels were 
unloaded from the 
delivery truck.

Conformanc
e

4/27/2021 
8:33:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures When precast panels are erected, the fit 
of mating surfaces shall have no more 
than a ? inch gap to prevent concrete 
leakage. If such fit cannot be provided, 
the joint shall be filled with grout or sealed 
with an acceptable caulking compound 
prior to the placing of the cast-in-place 
portion of the slab.

Panels were paced 
with minimal gaps 
and excessive gaps 
were filled with 
expandable foam.

Conformanc
e

4/27/2021 
8:33:44 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Precast panels and their accessories, 
including components to set grade, shall 
not be attached by welding to steel 
girders or other structural steel elements 
or reinforcing steel.

Panels were placed 
per plans.

Conformanc
e

4/27/2021 
8:33:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures The Contractor shall handle the product in 
such a manner as to prevent cracking or 
damage. Cracked or damaged products 
shall be inspected by the PC section and 
repaired in accordance with subsection 
618.13, or replaced at the Contractor's 
expense.

Contractor used care 
to not crack panels 
while unloading and 
placement.

Conformanc
e

2/5/2021 
10:32:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures The Contractor shall handle the product in 
such a manner as to prevent cracking or 
damage. Cracked or damaged products 
shall be inspected by the PC section and 
repaired in accordance with subsection 
618.13, or replaced at the Contractor's 
expense.

Panels were intact 
and undamaged 
throughout 
placement. 

Conformanc
e

4/13/2020 
1:44:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures The Contractor shall handle the product in 
such a manner as to prevent cracking or 
damage. Cracked or damaged products 
shall be inspected by the PC section and 
repaired in accordance with subsection 
618.13, or replaced at the Contractor's 
expense.

All panels were intact 
upon placement. 

Conformanc
e

4/13/2020 
1:45:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures The Contractor shall handle the product in 
such a manner as to prevent cracking or 
damage. Cracked or damaged products 
shall be inspected by the PC section and 
repaired in accordance with subsection 
618.13, or replaced at the Contractor's 
expense.

No cracking or 
damage occurred

Conformanc
e

2/12/2021 
10:07:51 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures The Contractor shall handle the product in 
such a manner as to prevent cracking or 
damage. Cracked or damaged products 
shall be inspected by the PC section and 
repaired in accordance with subsection 
618.13, or replaced at the Contractor's 
expense.

Panels were not 
cracked

Conformanc
e

2/12/2021 
10:07:35 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Braces, trusses, chains, cables, or other 
metal devices used for handling, storing, 
shipping, or erecting shall be adequately 
padded at points in contact with the 
concrete, to prevent chipping of the 
finished product.

All contact points 
with concrete were 
padded

Conformanc
e

2/12/2021 
10:07:35 
AM -07:00

C Closed
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Central 70 C 0704-241 Girders Structures Braces, trusses, chains, cables, or other 
metal devices used for handling, storing, 
shipping, or erecting shall be adequately 
padded at points in contact with the 
concrete, to prevent chipping of the 
finished product.

All contact points had 
padding to prevent 
damage

Conformanc
e

2/12/2021 
10:07:51 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Braces, trusses, chains, cables, or other 
metal devices used for handling, storing, 
shipping, or erecting shall be adequately 
padded at points in contact with the 
concrete, to prevent chipping of the 
finished product.

Lifting anchors were 
used to lift and place 
panels. 

Conformanc
e

4/13/2020 
1:45:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Braces, trusses, chains, cables, or other 
metal devices used for handling, storing, 
shipping, or erecting shall be adequately 
padded at points in contact with the 
concrete, to prevent chipping of the 
finished product.

No chipping occured. Conformanc
e

4/13/2020 
1:44:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Braces, trusses, chains, cables, or other 
metal devices used for handling, storing, 
shipping, or erecting shall be adequately 
padded at points in contact with the 
concrete, to prevent chipping of the 
finished product.

Panels were shipped 
with wooden 
dunnage under and 
between panels.

Conformanc
e

2/5/2021 
10:32:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Deck panels shall be lifted as directed in 
the Contract unless alternative lifting 
methods are allowed by the Engineer.

Panels were lifted 
properly.

Conformanc
e

2/5/2021 
10:32:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Lifting of more than one panel at a time 
shall not cause panel cracking. Methods 
for multiple lifting of panels shall be 
shown on the working or shop drawings.

Only one panel was 
lifted.

Conformanc
e

2/5/2021 
10:32:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Lifting of more than one panel at a time 
shall not cause panel cracking. Methods 
for multiple lifting of panels shall be 
shown on the working or shop drawings.

Only one panel was 
lifted at a time

Conformanc
e

2/12/2021 
10:07:51 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Lifting of more than one panel at a time 
shall not cause panel cracking. Methods 
for multiple lifting of panels shall be 
shown on the working or shop drawings.

One panel was lifted 
at a time

Conformanc
e

2/12/2021 
10:07:35 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Panel products shall be stacked in such a 
manner that damage does not occur.

Panels were stored 
with dunnage in 
between to prevent 
damage

Conformanc
e

2/12/2021 
10:07:35 
AM -07:00

C Closed
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Central 70 C 0704-241 Girders Structures Panel products shall be stacked in such a 
manner that damage does not occur.

Dunnage was 
provided in between 
panels to prevent 
damage

Conformanc
e

2/12/2021 
10:07:51 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Panel products shall be stacked in such a 
manner that damage does not occur. Panels were shipped 

with wooden 
dunnage under and 
between panels.No 
damage was 
observed.

Conformanc
e

2/5/2021 
10:32:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Bearing area beneath the precast panel is 
per the plan/shop drawings.

Bearing area was per 
plans. 

Conformanc
e

4/13/2020 
1:44:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Bearing area beneath the precast panel is 
per the plan/shop drawings.

Styrofoam supports 
were placed under 
the panels per plan. 

Conformanc
e

4/13/2020 
1:45:40 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Structural Concrete Coating shall be 
applied to all exposed concrete elements 
of the structure above the ground line, 
and shall extend 1 foot below the finished 
ground line.

No coating was 
applied. 

Conformanc
e

4/27/2021 
8:32:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:41:49 AM -
06:00

Bridge bearing devices, curb and barrier 
cover plates, fence, and steel bridge rail 
shall be masked or otherwise protected to 
prevent structural concrete coating from 
coming into contact with them.

Coatings did not 
come in contact with 
with anything but the 
girders.

Conformanc
e

5/17/2021 
8:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:42:31 AM -
06:00

Bridge bearing devices, curb and barrier 
cover plates, fence, and steel bridge rail 
shall be masked or otherwise protected to 
prevent structural concrete coating from 
coming into contact with them.

Stain was placed on 
girders only.

Conformanc
e

5/17/2021 
8:51:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All stain must be delivered to the project 
site in sealed containers bearing the 
manufacturer’s original labels.

Stain was delivered 
in sealed containers.

Conformanc
e

6/14/2021 
1:44:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:42:31 AM -
06:00

Existing concrete designated to receive 
Structural Concrete Stain shall be cleaned 
by water blasting at a minimum pressure 
of 3,000 psi and at a rate of 4 to 14 
gallons per minutes to remove dust, dirt, 
and other materials that would inhibit 
bonding of the coating. If the surface is 
contaminated before application of the 
coating, it shall be recleaned as required 
prior to application of the coating.

Surface preparation 
was not witnessed.

  1154 7/20/2021 
12:48:52 
PM -06:00

Audit 
Commen
t

Issue 
tracked thru 
ENCR 1154

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Existing concrete designated to receive 
Structural Concrete Stain shall be cleaned 
by water blasting at a minimum pressure 
of 3,000 psi and at a rate of 4 to 14 
gallons per minutes to remove dust, dirt, 
and other materials that would inhibit 
bonding of the coating. If the surface is 
contaminated before application of the 
coating, it shall be recleaned as required 
prior to application of the coating.

Existing concrete 
surface was pressure 
cleaned prior to 
coating application.

Conformanc
e

6/14/2021 
1:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:41:49 AM -
06:00

Existing concrete designated to receive 
Structural Concrete Stain shall be cleaned 
by water blasting at a minimum pressure 
of 3,000 psi and at a rate of 4 to 14 
gallons per minutes to remove dust, dirt, 
and other materials that would inhibit 
bonding of the coating. If the surface is 
contaminated before application of the 
coating, it shall be recleaned as required 
prior to application of the coating.

Surface preparation 
was not witnessed.

  Prep was 
documented 
in IQC report

7/20/2021 
12:51:01 
PM -06:00

Audit 
Commen
t

IQC verified 
surface 
prep. See 
attached 
IQC report.

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Existing concrete designated to receive 
Structural Concrete Stain shall be cleaned 
by water blasting at a minimum pressure 
of 3,000 psi and at a rate of 4 to 14 
gallons per minutes to remove dust, dirt, 
and other materials that would inhibit 
bonding of the coating. If the surface is 
contaminated before application of the 
coating, it shall be recleaned as required 
prior to application of the coating.

the outside girders 
that received the 
staining was power 
washed off before 
any stain was 
applied to the girder.

Conformanc
e

8/31/2020 
1:50:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:41:49 AM -
06:00

Two coats of Stain shall be applied. Each 
coat shall be applied at a rate of 200 to 
250 square feet per gallon (approximately 
3 mils dry film thickness). The second 
coat shall not be applied until at least 12 
hours after the application of the first coat.

Did not witness IQC 
verify the 3 mil 
thickness.

Conformanc
e  

7/23/2021 
7:53:42 AM 
-06:00

Audit 
Commen
t

IQC verified 
application. 
See 
attached 
report.

Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Two coats of Stain shall be applied. Each 
coat shall be applied at a rate of 200 to 
250 square feet per gallon (approximately 
3 mils dry film thickness). The second 
coat shall not be applied until at least 12 
hours after the application of the first coat.

It appeared that 2 
coats were applied 
but did not observe 
thickness verification.

Conformanc
e

6/14/2021 
1:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:42:31 AM -
06:00

Two coats of Stain shall be applied. Each 
coat shall be applied at a rate of 200 to 
250 square feet per gallon (approximately 
3 mils dry film thickness). The second 
coat shall not be applied until at least 12 
hours after the application of the first coat.

Did not witness IQC 
verify 3 mil thickness.

  1154 7/20/2021 
12:48:37 
PM -06:00

Audit 
Commen
t

Issue 
tracked thru 
ENCR 1154

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:41:49 AM -
06:00

The Stain shall be mixed mechanically 
and applied by spraying. Workmanship 
shall be such that the final stained surface 
is colored uniformly and presents a 
pleasing appearance. Any areas 
determined by the Engineer to be 
insufficiently stained shall be restained.

The stain appeared 
to have been mixed 
properly. 

Conformanc
e

5/17/2021 
8:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The Stain shall be mixed mechanically 
and applied by spraying. Workmanship 
shall be such that the final stained surface 
is colored uniformly and presents a 
pleasing appearance. Any areas 
determined by the Engineer to be 
insufficiently stained shall be restained.

the stain was applied 
through a sprayer, in 
a uniform sequence. 

Conformanc
e

8/31/2020 
1:50:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:41:49 AM -
06:00

The Stain shall be applied only when the 
ambient temperature is between 50°F and 
90°F and is anticipated to remain above 
40°F for a minimum of 24 hours. Stain 
shall not be applied in windy or wet 
conditions or when rain or snow is 
expected within 24 hours. The surface to 
be stained shall be dry and free of frost.

Temperature was 
verified by IQC.

Conformanc
e

5/17/2021 
8:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The Stain shall be applied only when the 
ambient temperature is between 50°F and 
90°F and is anticipated to remain above 
40°F for a minimum of 24 hours. Stain 
shall not be applied in windy or wet 
conditions or when rain or snow is 
expected within 24 hours. The surface to 
be stained shall be dry and free of frost.

Coating was applied 
within specified 
temperatures.

Conformanc
e

6/14/2021 
1:44:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/17/2021 
9:42:31 AM -
06:00

The Stain shall be applied only when the 
ambient temperature is between 50°F and 
90°F and is anticipated to remain above 
40°F for a minimum of 24 hours. Stain 
shall not be applied in windy or wet 
conditions or when rain or snow is 
expected within 24 hours. The surface to 
be stained shall be dry and free of frost.

Temperature was not 
acceptable prior to 
placement and 
ENCR 1154 issued 
by IQC.

  1154 7/20/2021 
12:48:45 
PM -06:00

Audit 
Commen
t

Issue 
tracked thru 
ENCR 1154

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing was 
protected from 
damage and dirt. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

all rebar was epoxy 
coated

Conformanc
e

11/3/2020 
2:15:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar was black 
steel in accordance 
with the RFC 
drawings and the 
pump station 
specifications.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar was free of 
dirt and debris.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar is epoxy 
coated free of 
damage and foreign 
substances.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was free of damage 
and debris.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar was free of 
damage and debris.

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the reinforcing 
steel and its epoxy 
coating were 
protected from 
damage and is free 
from any deleterious 
materials.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was free of damage 
and debris.

Conformanc
e

9/17/2020 
5:20:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All bars were 
adequately 
protected. 

Conformanc
e

8/21/2020 
4:24:25 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads 8/14/2020 
4:30:49 PM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the reinforcing 
steel for the CBC 
floor was stored 
away from the CBC 
and was brought in 
as needed. I 
observed no 
damage.

Was 
supposed to 
just be a 
comment 
and not an 
audit 
comment.

8/31/2020 
8:24:23 AM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

CIP sections rebar 
was placed in 
accordance with the 
plans and specs. 

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The reinforcing steel 
was free of damage 
and debris.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the rebar that 
was included in the 
placement was 
epoxy coated free of 
damage and debris.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy coating was 
not damaged on 
bars. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
were protected at all 
times. I observed no 
damaged reinforcing 
steel or damaged 
epoxy coating.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
were protected from 
damage at all times 
and is free of 
deleterious materials.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

all the reinforcing 
rebar used for the 
moment slab was 
epoxy coated and 
anywhere that the 
epoxy on the rebar 
was rubbed or 
scratched off was 
coated with approved 
epoxy spray. 

Conformanc
e

11/2/2020 
4:13:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The placement was 
free of dirt and 
debris. The water 
that was held behind 
the water stop was 
removed before the 
forms were placed.

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

There was no epoxy 
coated steel in the 
placement. All steel 
was free of rust and 
debris.

Conformanc
e

5/26/2020 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

I observed no 
reinforcing steel 
damage or any 
deleterious materials 
on the cage.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The rebar was free of 
damage and debris.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the rebar was 
epoxy coated and 
free from damage.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Crew installing the 
rebar field cut 
various bars as a 
result  a lot painting 
of the bars was 
required. Spartan 
crew installing the 
rebar did a poor job 
at protecting the 
rebar (dragging and 
throwing bars on to 
the mat) as a result 
the epoxy needed 
touch up at many 
locations.

Field 
Resolved

6/10/2020 
7:54:44 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was in accordance 
with the approved 
shop drawings for 
Josephine. Not 
applicable at other 
locations.

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was protected from 
damage at all times 
and is free of any 
deleterious materials.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Rebar was protected. Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was protected from 
damage and was 
free of any 
deleterious materials.

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
have been protected 
from damage at all 
times and is free 
from deleterious 
materials. Some 
epoxy coating was 
damaged during 
installation but was 
repaired.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the reinforcing 
steel was black steel 
in conformance with 
the pump station 
plans, shop drawings 
and specifications.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the rebar was 
epoxy coated free of 
damage and debris.

Conformanc
e

6/4/2020 
7:39:12 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
have been protected 
from damaged at all 
times and is free 
from deleterious 
materials.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar used in the 
pump station wet 
well is black steel. It 
was free of dirt and 
foreign materials.

Conformanc
e

6/4/2020 
7:40:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Both the diaphragms 
and deck were free 
of dirt and debris. 
The crew used shop 
vacs in the days 
leading up to the 
placement to remove 
any of the material.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Some reinforcing 
steel had minor rust. 
This was mentioned 
to PC before 
placement. The 
placement was free 
of dirt and other 
debris.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The rebar and 
placement were free 
of dirt and debris.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the rebar was 
free of damage and 
debris.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the reinforcing 
steel is black 
uncoated rebar. 
Reference general 
notes of pump 
station plans. All 
rebar was free of dirt 
and debris.

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

General note 16 on 
Plan Sheet DLSO-01 
notes. "All reinforcing 
steel shall be non-
coated (black) 
reinforcing steel 
unless noted 
otherwise."There 
was slurry slab that 
was poured at the 
bottom of the wet 
well. This allowed for 
lattice water to be 
collected. The area 
was clean a free of 
debris.

Conformanc
e

3/20/2020 
4:00:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the rebar was 
protected against 
damage and free of 
dirt and debris.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures 2/13/2020 
2:33:22 PM -
07:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All epoxy coated 
reinforcing steel was 
protected from 
damage and free of 
dirt and loose foreign 
material. 

Conformanc
e

2/13/2020 
1:33:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
have been protected 
from damage.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

There was some dirt 
found of some pieces 
of rebar. The crew 
was notified and 
cleaned in on the 
spot. The rest of the 
placement was free 
of dirt and debris.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All epoxy coated 
rebar that was 
required was 
included. All the 
black steel was free 
of dirt and foreign 
substances.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Al reinforcing steel 
and it's epoxy 
coating has been 
protected from 
damage and was 
free of any 
deleterious materials.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The reinforcing steel 
and the epoxy 
coating that I 
checked in the 
barrier rail had been 
protected from 
damage and I 
observed no issues 
with it.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The steel was free of 
damage and debris.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All of the reinforcing 
was epoxy coated in 
accordance with the 
plans and 
specifications. All 
foreign debris was 
removed from the 
deck before and 
during my 
observation. 

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
were protected from 
damage and foreign 
material substances. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Area was cleaned of 
debris prior to 
forming and 
protect/heated prior 
to pouring

Conformanc
e

2/26/2021 
12:58:00 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was protected from 
damage and is free 
of deleterious 
materials.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The rebar was clean 
and free of debris.

Conformanc
e

2/3/2021 
8:08:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar was formed 
up and then covered 
at the end of each to 
to protect it from 
damage

Conformanc
e

2/26/2021 
12:54:10 
PM -07:00

C Closed

Central 70 C 0704-241 Rebar Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Material stored on 
dunnage.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing was 
protected from 
damage at all times 
and is free of 
deleterious materials.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The wall rebar was 
epoxy coated and 
protected from 
damage. The 
reinforcing steel was 
dirty from the 
workers tying the 
steel. The steel was 
cleaned before the 
forms were buttoned 
up.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The rebar was free of 
dirt and debris.

Conformanc
e

10/20/2020 
10:26:45 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

it was noticed that 
two of the bars had 
been cut into. (see 
attached pictures). 
instead of replacing 
the entire bars it was 
agreed upon to use 
mechanical couplers 
to fix the two bars 
that were cut into. 

Field 
Resolved

11/30/2020 
2:59:10 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the epoxy coated 
reinforcing steel was 
placed on dunnage 
and was protected 
from damage and 
deleterious materials.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The reinforcing steel 
was free of dirt and 
debris. 

Conformanc
e

12/18/2020 
11:02:03 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
have been protected 
from damage at all 
times and is free 
from any deleterious 
materials.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All the reinforcing 
steel and its epoxy 
coating were 
protected from 
damage and are free 
from deleterious 
materials.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar was 
protected from 
damage/debris prior 
to pouring

Conformanc
e

2/26/2021 
12:57:16 
PM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

it was observed that 
all reinforcement 
rebar was epoxy 
coated.

Conformanc
e

5/5/2021 
9:19:55 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
have been protected 
from damage at all 
times and is free of 
any deleterious 
materials.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

The reinforcing steel 
was protected from 
damaged and I did 
not see any in the 
forms that had any 
damage, and it was 
free of deleterious 
materials.

Conformanc
e

2/5/2021 
3:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar used was 
stock piled on wood 
prior to use and was 
clean.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

it was observed that 
all bars have been 
protected from 
damage and free of 
foreign elements.

Conformanc
e

5/5/2021 
9:17:39 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Reinforcing steel is 
free of debris

Conformanc
e

7/29/2021 
9:19:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

it was observed that 
all coated rebar was 
protected and no 
defects were 
detected before 
placement.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was protected from 
damage at all times 
and I observed no 
damage to the 
reinforcing steel or 
the coating. All 
reinforcing steel was 
free of any 
deleterious materials.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
was protected from 
damage at all times 
and is free of any 
deleterious materials.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
(no epoxy coating) 
was protected from 
damage at all times 
and is free from 
deleterious materials.

Conformanc
e

7/23/2021 
1:04:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was black bar in 
accordance with the 
shop drawings and 
plans sheet LSC-112 
& LSC-504. 

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Rebar was clean and 
stored on wood 
blocks.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved prior to 
concrete placement.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved (Merrifield) 
before concrete 
placement by IQC.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar 
placement prior to 
concrete placement.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
has been inspected 
and approved by IQC 
before concrete 
placement.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The culvert 
reinforcing steel was 
inspected and 
approved prior to 
concrete placement 
by IQC.

Conformanc
e

7/23/2021 
1:04:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was inspected and 
approved by IQC 
before concrete 
placement.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

it was observed that 
during the pre-pour 
IQC conducted their 
inspection.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

prior to placement 
IQC approved the 
reinforcement

Conformanc
e

5/5/2021 
9:17:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
accepted placement.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

2 hours prior to the 
placement of the 
concrete it was 
observed that IQC 
inspected and signed 
off on the section of 
wall being poured.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Lawrence 
Hageman) before 
concrete placement.

Conformanc
e

2/5/2021 
3:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement has 
been inspected and 
approved before 
concrete placement 
by IQC (Lawrence 
Hageman).

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

it was observed that 
prior to concrete 
placement IQC 
performed their 
punch items.

Conformanc
e

5/5/2021 
9:19:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Halbach) prior to 
concrete placement.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement has 
been inspected and 
approved before 
concrete placement 
by IQC (Lawrence 
Hageman).

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Sean Gillman of IQC 
was present during 
the placement.

Conformanc
e

12/18/2020 
11:02:03 
AM -07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

12/4/2020 
9:39:42 AM -
07:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC had signed off 
on the sign 
foundation/ Wall 
notch 2 times, and 
the rebar was 
incorrect both times. 
and the layout was 
incorrect after the 
first sign off.

Field 
Resolved

12/3/2020 
9:08:46 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcing steel was 
inspected and 
approved by IQC 
(Cedric) before 
concrete placement.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

before the placement 
IQC approved the 
rebar before the 
placement started.

Conformanc
e

9/30/2020 
10:12:24 
AM -06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Please reference the 
attached inspection 
report completed by 
Alex Chapman of 
IQC.

Conformanc
e

10/20/2020 
10:26:45 
AM -06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Chris Halbach) 
before concrete 
placement.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC confirmed they 
had checked all 
rebar prior to pour 
and that it was 
correct per CCD 
foundation plans

Conformanc
e

2/26/2021 
12:54:10 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Halbach) before 
concrete placement.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC approved 
reinforcement prior to 
concrete pour

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Inspected and 
accepted by Keiwit 
representative.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement has 
been inspected and 
approved by IQC 
prior to concrete 
placement.

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC checked the 
steel in a rebar 
inspection conducted 
on Thursday, 
1/16/2020 at 
10:00am. I checked 
the reinforcing steel 
on Friday, 1/17/2020 
at 1:00pm. 
Approximately 60 
shear ties (#3 @ 8") 
were missing at the 
interior edge of the 
sump pit. I notified 
PC and IQC of the 
missing steel. PC 
had Spartan come 
back out to install the 
missing rebar. I 
completed a second 
inspection on 
Saturday, 1/18/2020 
to verify they were 
placed. Please see 
the attached plan 
sheet #DLS3-04.

  Through 
discussions  
with PC IQC 
and 
designers, it 
was agreed 
that what 
was tied in 
the field was 
correct.

2/13/2020 
1:44:11 PM 
-07:00

Audit 
Commen
t

Acknowled
ged. 

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC Anthony McAplin 
signed off on the pre 
pour inspection 
before the 
placement.

Conformanc
e

10/21/2020 
7:42:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
approved by IQC 
before my inspection. 
The inspection was 
conducted with IQC 
(Civil/Electrical, PC 
and the CCD 
Building Inspector. 
Please see the 
attached inspection 
reports completed by 
AEC and IQC.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Jason Myrvold of 
IQC inspected and 
approved the 
reinforcing steel 
before concrete 
placement.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was checked by IQC 
(Tommy Harmon) 
before concrete 
placement.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Cover Pier 2 Cap, 
Column P2-29 to P2-
35.
The rebar inspection 
was completed by 
Alex Chapman of 
IQC on Friday, 
January 3rd. The 
final rebar and pre-
pour inspection was 
completed by Tony 
McAplin on Monday, 
January 6th. The 
concrete was placed 
at 7:30pm on 
Monday, January 
6th.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

A pre-pour inspection 
was conducted at 
12:01pm, Tuesday 
March 24th with Mike 
Lopez 
(Superintendent) and 
Anthony McAplin 
(IQC). The pour will 
occur at 1:00pm on 
Wednesday, March 
25th.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved before 
concrete placement 
by IQC.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC completed an 
inspection report 
before the 
placement. Please 
see attached 
inspection report.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The placement of 
concrete was moved 
from Friday, March 
27th to Tuesday, 
March 31st. IQC did 
not complete an 
inspection before this 
audit. A pre-pour 
inspection will occur 
before concrete is 
placed.

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The East Bookend 
was tied multiple 
times. I completed a 
pre-pour placement 
rebar check at 
8:00am this morning 
with IQC (Alex 
Chapman and Jason 
Myrvold). Please 
reference the 
attached pictures.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The steel was 
inspected by IQC 
before the 
placement. Chris 
Merrifield was onsite 
to complete the 
inspection.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
approved by Tony 
McAplin before the 
placement.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
checked the day 
before when the 
forwork was off. The 
rebar was checked 
again the morning of 
the placement.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Hallbach, Mcalpin, 
Gilman) before 
concrete placement.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
inspected by Tony 
McAplin of IQC and 
the dry run was 
Tuesday, June 2nd.

Conformanc
e

6/4/2020 
7:39:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was inspected by 
Alex Chapman of 
IQC.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

I completed a rebar 
walk through with 
Kiewit PC and IQC 
on Tuesday, March 
31st. Some minor 
adjusted were 
required. Rebar 
spacing around the 
top openings were 
adjusted in 
accordance with the 
plans and shop 
drawings sight on 
scene.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
was inspected and 
approved by IQC 
before concrete 
placement.

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Tony Mcalpin) 
before concrete 
placement.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
accepted rebar prior 
to placement. 

Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Tony Mcalpin, Chris 
Halbach) prior to 
concrete placement.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Please see the 
attached IQC 
inspection report 
completed by Alex 
Chapman.

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

During the Dry Run 
for the deck pour it 
was found that in 
some instances the 
rebar splices where 
spread out, instead 
of tied together. IQC 
was notified, IQC and 
the foreman then 
came up with a plan 
and fixed the issue 
immediately. see 
attached pictures.

Field 
Resolved

6/9/2020 
11:03:28 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC was present 
before the forms 
were placed and 
approved the 
reinforcements. 

Conformanc
e

6/1/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC did multiple 
checks to ensure the 
rebar was correct. Ed 
Kowal was the 
special inspector on 
the project. When Ed 
wasn't able to come 
onto the project. The 
verification to ensure 
the issues were fixed 
was completed by 
Alex Chapman via 
video call with Ed.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC did their 
inspection and 
everything was good.

Conformanc
e

6/25/2020 
11:38:55 
AM -06:00

C Closed
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Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
(Stoan Bush) before 
concrete placement.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved the 
reinforcement the 
day before the 
concrete placement, 
I also was out during 
the inspection and 
found no apparent 
issues.

Conformanc
e

7/16/2020 
10:11:32 
AM -06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
inspected and 
approved by Alex 
Chapman of IQC 
before the concrete 
placement began.

Conformanc
e

5/26/2020 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Alex Chapman of 
IQC inspected the 
work at 2:00pm on 
Wednesday, May 
6th. Some loose 
stirrup ties were 
found. This was 
pointed out by Alex 
during the inspection. 
The loose rebar was 
addressed right after 
it was found. 

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected the 
wall reinforcements 
before the concrete 
was place.

Conformanc
e

7/17/2020 
2:02:48 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Myself and IQC 
performed the 
inspection together 
and found that all 
reinforcements were 
per plan and spec

Conformanc
e

7/14/2020 
12:16:24 
PM -06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
was inspected and 
approved by IQC 
(Doug) prior to 
concrete placement.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
approved by IQC 
after the dry run of 
the bid well on 
Friday, May 15th.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected by IQC 
(Tony Mcalpin) 
before concrete 
placement.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar prior 
to concrete 
placement. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Alex Chapman of 
IQC inspected the 
rebar prior to the 
forms being hung. 
Please see the 
attached inspection 
report.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC was onsite for 
inspection. 

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads 8/14/2020 
4:30:49 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
was inspected and 
approved before 
concrete placement 
by IQC (Chris 
Halbach).

Conformanc
e

8/10/2020 
8:38:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar prior 
to placement. 

Conformanc
e

8/21/2020 
4:24:25 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 8/12/2020 
4:56:29 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

From talking with 
Chee, IQC was not 
notified of the 
inspection. So the 
blockouts were not 
verified by IQC 
before placement. 
Reference 
information in 
comment #2.

  Resolved 10/19/2020 
10:25:11 
AM -06:00

NC-2 NCR 2288 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcing steel 
was inspected by 
Breck Cabot of IQC. 
Please reference the 
attached IQC reports.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

before placement of 
the concrete, IQC 
inspected the rebar 
and found no 
problems.

Conformanc
e

8/27/2020 
2:05:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The slab inspection 
was completed by 
Tony Lell of AEC. 
Alex Chapman was 
onsite during the 
concrete placement. 
Please see the 
attached inspection 
reports for each.

Conformanc
e

7/9/2020 
8:16:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected the 
bar before hand and 
then the State 
inspector for CDOT 
inspected the lower 
slab. the 
reinforcement was in 
conformance with the 
plans

Conformanc
e

7/12/2020 
2:43:48 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 8/14/2020 
4:28:36 PM -
06:00

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The attached 
inspection was not 
complete. There are 
associated pictures 
for the MCC pads 
installation but 
missing the required 
information for the 
inspection. 

  Addressed 9/8/2020 
8:45:30 AM 
-06:00

Audit 
Commen
t

The 
checklist on 
the MCC 
electrical 
component 
will not be 
completed 
until the 
MCC unit is 
set and 
connected. 
The MCC 
unit was set 
in a 
temporary 
configuratio
n at this 
time. The 
concrete 
pre pour 
inspection 
will take 
place at pre 
pour hold 
point

Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar and 
concrete placement 
was inspected by 
Sean Gillman and 
Anthony McAplin.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
was inspected and 
approved by IQC 
(Gilman/Myrvold) 
before concrete 
placement.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
inspected by Alex 
Chapman of IQC.

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar inspection 
was completed by 
Lawrance Hageman 
of IQC. Please see 
the attached 
inspection reports.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Electrical Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
inspected and 
approved by Sean 
Gillman and Anthony 
McAplin.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
inspected by 
Anthony McAplin of 
IQC. Please see the 
attached inspection 
report.The barrier 
placed was from 
panel WB126 to 
WB119. Plan Sheet 
B050.453.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
approved by IQC 
before my inspection. 
Please see the 
attached IQC 
inspection report and 
my pictures.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

it was witnessed that 
IQC inspected the 
rebar before the 
concrete was placed

Conformanc
e

11/3/2020 
2:15:54 PM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The rebar was 
inspected by 
Lawrence Hageman 
of IQC. Please see 
the attached 
inspection report.

Conformanc
e

9/17/2020 
5:20:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar 
placement prior to 
pour. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcing was 
inspected and 
approved by IQC 
prior to placement. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing had at 
least 2 inches of 
clear cover. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

it was noted that the 
rebar on the outside 
edge clearance was 
about 1 1/4", it was 
corrected in the field 
to be at least 1 1/2" 
clearance before 
concrete placement 

Field 
Resolved

11/3/2020 
2:15:54 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The appropriate clear 
cover was 
maintained with the 
use of plastic rebar 
chairs.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Plastic rebar chairs 
were used to ensure 
the 2 inch clear cover 
was maintained.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Concrete dobies 
were used to 
maintain the 
appropriate amount 
of clear cover.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
in accordance with 
the plans and 
following 
specification.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
in accordance with 
plan sheet FCST-
300A of NDC-548. 

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
a clear cover of 2 
inches.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
appropriate in 
accordance with plan 
sheet EPF-102.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The top slab clear 
cover was not 
adequate before 
placement. The total 
depth of the 
placement was 
varying between 7 
3/8" to 7 3/4" thick. 
The chamfer was 
adjusted accordingly 
to the minimum 
depth and clear 
cover. Please see 
the attached pictures.

Field 
Resolved

9/17/2020 
5:20:36 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

after the dry run 
there was a rebar 
inspection and all 
locations had a clear 
cover of at least 2"

Conformanc
e

7/27/2020 
1:02:15 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing bar 
that required a 
minimum of 2" of 
cover, was achieved.

Conformanc
e

7/16/2020 
10:37:59 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel 
had a minimum 2in 
clear cover. Please 
see attached 
pictures.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Crews grinding 
irregularities in the 
wall caissons ground 
too deep hitting the 
reinforcing steel. The 
grinding operation 
did not appear to 
have a means of 
control to ensure too 
much concrete was 
not removed from the 
caisson. Email was 
sent over to IQC and 
PC regarding the 
issue.

Field 
Resolved

8/3/2020 
11:25:10 
AM -06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

A handful of bar tails 
were pointed out to 
IQC and were 
addressed.

Field 
Resolved

9/23/2020 
12:42:01 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

during the dry run all 
locations in question 
plus multiple random 
checks showed that 
the clear cover was 
at least 2".

Conformanc
e

8/31/2020 
1:20:44 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads 8/14/2020 
4:30:49 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel, 
including spices, has 
clear cover of 2 
inches.

Conformanc
e

8/10/2020 
8:38:36 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Clear cover was 
provided

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing had at 
least 2 inches of 
clear cover. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
a minimum cover of 
2 inches.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear was 
measured to be 2" at 
all locations across 
the deck.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
clear cover of 2 
inches.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All clear cover was 
checked and verified 
of atleast 2" of cover.

Conformanc
e

7/14/2020 
12:16:24 
PM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

all reinforcing rebar 
had 2" of clear cover 
on all sides with 3" of 
clear cover from the 
ground as specified 
in the plans.

Conformanc
e

11/2/2020 
4:13:14 PM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar chairs as well 
as form stoppers at 
the bottom were 
used to ensure the 
clear cover was 
maintained. 

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

There were some 
clear cover issues in 
multiple areas of the 
placement but were 
fixed with rebar 
chairs before the 
pour began.

Conformanc
e

5/26/2020 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
a clear cover of 2 
inches.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

side cover was 
minimum of 2" cover, 
top and bottom cover 
were a minimum of 
3"

Conformanc
e

6/25/2020 
11:38:55 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover 
followed the 
information provided 
on plan sheet CAS-
000 General Note N.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The rebar had the 
appropriate 2" 
minimum clear cover.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

During the Dry run 
multiple 
measurements were 
conducted and 
clearance was 
established. see 
attached pictures

Conformanc
e

6/9/2020 
11:03:28 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The adequate 
amount of clear 
cover was provided.

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
a clear cover of a 
minimum of two 
inches.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

2 inches of clear 
cover was created at 
all edges, unless 
otherwise called for 
on plans. 

Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
a clear cover of 2 
inches. Some 
reinforcement was 
adjusted during 
inspection to comply.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel 
had a minimum 
cover of 2".

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All of the rebar had 
the required clear 
cover.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The stands for the 
screed supports 
were adjusted during 
the dry run maintain 
the 2" clear cover.

Conformanc
e

6/4/2020 
7:39:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The placement had 
the required clear 
cover. 

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

all sides had 2 
inches of clear cover 
with 3 inches of top 
and bottom 
clearance. 

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All of the reinforcing 
steel had the 
appropriate clear 
cover in 
conformance with the 
plans and shop 
drawings.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Pegs at the bottom of 
the forms and form 
chairs were used to 
ensure that the 2" 
minimum clear cover 
was maintained.

Conformanc
e

6/4/2020 
7:40:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The crew had to lift 
the cage to get the 
appropriate clear 
cover. This was 
completed before the 
concrete was 
delivered.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The East end of the 
placement required 
an additional rebar 
chair to ensure the 2" 
clear cover was met. 
All other locations 
had the required 2" 
of clear cover.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All the rebar in place 
had the required 2" 
of clear cover. 

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
in conformance of 
the plans and 
specifications.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The shop drawings 
require a 2.5" clear 
cover on the top and 
bottom mat. The 
sides against the 
secant wall shafts 
require 2". Both of 
these dimensions 
were verified during 
the inspection.

Conformanc
e

3/20/2020 
4:00:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All of the formwork 
was supported from 
the rebar by 2" rebar 
chairs.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

These problems 
consisted of clear 
cover for the 
operation which was 
called out to be 3" of 
clear on top and 
bottom (in some 
cases it was only 2"). 
and that where the 
rebar had ben cut the 
ends were not 
coated with epoxy 
spray. these 
problems were easily 
corrected on the spot 
before pouring 
concrete.

Field 
Resolved

6/25/2020 
11:38:18 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
clear cover of 2 
inches.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar chairs were 
used to hold the 
forms off the rebar. 
The clear cover was 
measured to be at 
least 2" at all areas.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All of the rebar met 
the clear cover 
spelled out in the 
plans. 
Measurements were 
taken from a level to 
ensure all clear cover 
was appropriate.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel 
had a minimum of 
two inch concrete 
cover.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

I inspected the forms 
and reinforcing steel 
and saw no 
instances of cover 
less than 2 inches.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The appropriate clear 
cover was 
maintained 
throughout the 
placement.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All clear cover was 
found to within 
conformance of the 
plans.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
minimum concrete 
clear cover, as 
specified per plan. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All of the reinforcing 
had the appropriate 
clear cover in 
accordance with the 
plans

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

2 inches of cover 
was achieved.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All rebar had a 
minimum of 2inches 
of space between it 
and the barrier forms

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
a clear cover of 2 
inches.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Adequate clear cover 
the measured in the 
multiple locations.

Conformanc
e

2/3/2021 
8:08:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Checked multiple 
locations to ensure at 
least 2inch clear 
cover and found 
nothing out of spec 

Conformanc
e

2/26/2021 
12:54:10 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
clear cover of 2 
inches.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
measured to be 
within tolerance of 
this specification.

Conformanc
e

10/20/2020 
10:26:45 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
a clear cover of 2 
inches.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
in accordance with 
plan sheets VLT-104 
& VLT-105.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
maintained in 
accordance with this 
specification.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
not adequate for the 
conduit penetrations 
in the NW corner of 
the pad. Reference 
the pictures attached 
to comment #4.

Field 
Resolved

12/18/2020 
11:02:03 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement 
including splices has 
clear cover of 2 
inches.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
clear cover of 2 
inches.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All rebar had the 
minimum 2 inches on 
all necessary sides

Conformanc
e

2/26/2021 
12:57:16 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement 
including splices has 
clear cover of 2 
inches.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
a clear cover of 2 
inches.

Conformanc
e

2/5/2021 
3:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Dry run was 
performed and 2 inch 
cover was verified.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

it was observed that 
all reinforcement had 
a minimum of 2" 
clear cover.

Conformanc
e

5/5/2021 
9:17:39 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
acceptable clearance

Conformanc
e

7/29/2021 
9:19:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

it was observed that 
all rebar had clear 
cover of 2 inches or 
more.

Conformanc
e

5/5/2021 
9:21:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

moments before the 
pour it was observed 
by myself that some 
of the rebar did not 
have a minimum of 
2" clear cover to the 
wall forms. this was 
field addressed and 
fixed prior to 
placement with 
epoxy coated chairs.

Field 
Resolved

5/5/2021 
9:22:20 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing steel 
has a minimum cover 
of two inches.

Conformanc
e

7/23/2021 
1:04:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
a clear cover of 2 
inches.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, has 
a clear cover of 2 
inches.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar had 2 inches 
of cover.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Merrifield found 
some reinforcing 
steel that did not 
have sufficient cover 
but the contractor 
adjusted the 
reinforcing steel.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

The clear cover was 
in accordance with 
the plans and shop 
drawings. LSC-504 
requires 1.5" of clear 
cover.

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar appeared to 
have 2 inch cover 
prior to concrete 
placement.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Rebar placement 
was acceptable.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All partially 
embedded bars were 
left straight and not 
field bent

Conformanc
e

3/12/2021 
1:15:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The embedded steel 
was not field bent.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No field bending. Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No bars were found 
to be field bent.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All of the embedded 
bars were not field 
bend. 

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All embedded bars 
were manufactured 
bends. No bar was 
found to be field 
bent.

Conformanc
e

3/20/2020 
4:00:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The embedded 
projection dowels 
were not field bent.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All of the embedded 
steel at the top of the 
FFFS tank walls was 
bent by 
manufacturing 
processes. From 
visual inspection, no 
bars were visually 
field bent. 

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The embedded rebar 
projections for Pier 2 
were not field bent. 
The crew was 
missing some of the 
projection bars. Two 
thirds of the 
placement was 
placed with 
projection bars that 
are cast in place 
while the other part 
used the corrugated 
metal sleeves.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All bars were bent 
during 
manufacturing. No 
field bent rebar was 
observed.

Conformanc
e

6/4/2020 
7:40:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The embedded steel 
was not field bent.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The barrier rebar was 
cast into the cap. 
This rebar was not 
bent in the field

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1285 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pump 
Station

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All of the embedded 
bars surrounding the 
FFFS tank openings 
were bent by 
manufacturing 
processes. No field 
bent bars were 
observed in the 
placement.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All embedded rebar 
was bent by 
manufactured 
methods. 

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

partial embedded 
bars were not field 
bent.

Conformanc
e

6/1/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All embedded rebar 
for the masonry were 
not field bent.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The embedded steel 
was in conformance 
of the plans and 
shop drawings. No 
steel was bent cold.

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All embedded steel 
was not field bent.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

The embedded steel 
was not field bent.

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

All embedded steel 
was bent during the 
manufacturing 
process.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was in 
conformance with the 
following items of the 
specification.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was in 
conformance of each 
of the following 
criteria for the details 
on Plan Sheet 
B050.473. Please 
see the attached 
pictures.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The following rebar 
criteria was followed 
in accordance with 
plan sheet EPF-101. 
Please see the 
attached photos.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar matched 
the following criteria 
that is part of this 
specification. For 
more detail, 
reference plan sheet 
B050.472 and 
B050.473 (Center 
Pier Egress Door 
Details) Please see 
the attached photos 
of the rebar.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all reinforcement was 
per plan

Conformanc
e

11/3/2020 
2:15:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars installed 
matched plans. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars installed 
matched plans. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar matched 
the RFC plans and 
shop drawings for 
the following criteria. 
Please see the 
attached pictures.

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all reinforcement 
steel is in the correct 
locations, along with 
the correct 
reinforcement was 
used.

Conformanc
e

9/30/2020 
10:13:29 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All installed bars 
match the grade, 
size type, number of 
bars, location, and 
spacing as required 
on the plans.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was in 
accordance with the 
following information 
in this specification.

Conformanc
e

9/17/2020 
5:20:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The following criteria 
was in accordance 
with plan sheet EPF-
102. Please 
reference the 
attached photos.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All reinforcing steel 
matched the RFC 
plans and shop 
drawings.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads 8/14/2020 
4:30:49 PM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

8/10/2020 
8:38:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Transverse #4 bars 
in bottom of soffit 
were 5', not 6' per 
plan. This was 
brought up to IQC 
prior to hold point 
inspection, and 
immediately 
addressed by 
production. 

Field 
Resolved

8/21/2020 
4:24:25 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars installed are 
the correctly match 
grade, size, 
locations, spacing 
and number of bars 
per the plans and 
shop drawings.

Conformanc
e

8/31/2020 
1:20:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Conformance Conformanc
e

9/23/2020 
12:42:01 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The reinforcing steel 
matched the plans 
for the items in this 
specification.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars used had 
adequate spacing 
and all bars used 
were correct 
according to plan.

Conformanc
e

7/16/2020 
10:37:59 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar installation 
matched the plans. 

Conformanc
e

7/9/2020 
8:16:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

per my inspection all 
rebar sizes, grade, 
and locations 
matched the RFC 
drawings.

Conformanc
e

8/27/2020 
2:05:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all rebar and 
placement of the 
rebar was in 
accordance with the 
plans

Conformanc
e

7/27/2020 
1:02:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Inspection prior to 
placement of forms 
and after IQC hold 
point, showed that 
the #4 ties were not 
alternated as shown 
on B010.113.  This 
was discussed with 
IQC - Chris M. and 
Mike Lopez.  Upon 
the second 
clarification with the 
EOR', the ties need 
to match the plans 
and the rebar was 
reworked to match 
the plans.  

Field 
Resolved

7/21/2020 
1:25:49 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Building Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars used were in 
the correct locations 
and were also the 
correct bars to be 
used according to 
the plans.

Conformanc
e

7/12/2020 
2:43:48 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls 7/9/2020 
4:52:58 PM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

highlighted in the 
pictures attached the 
rebar was not cut 
from the CIP wall 
before the coping 
was placed, leaving 
rebar sticking up 
from the coping 
which is not per plan.

  NCR written 
issue 
addressed

10/1/2020 
9:18:45 AM 
-06:00

NC-2 NCR 2176 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All of the reinforcing 
steel was in 
conformance of the 
plans and shop 
drawings. Please 
reference the 
attached pictures. 

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All bars, location and 
spacing were 
measured and all are 
pre plan. 

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

There was missing 
rebar in the 
placement. Please 
reference the plans 
attached. The rebar 
was added before 
the placement 
began.

Field 
Resolved

5/26/2020 
1:53:13 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location, and spacing 
as required on the 
plans.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was 
inspected by EOR 
Dillon Beck. All of the 
rebar I checked was 
in conformance with 
the plans and shop 
drawings. The rebar 
couplers were not 
installed. They will be 
installed on May 20th 
due to a late 
shipment.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars were installed 
per plans. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar that was 
present in pour #1 
and #4 were in 
conformance of the 
plans and shop 
drawings. Please see 
the attached photos 
in comment #8. 

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was 
installed in 
accordance with the 
RFC drawings. 
Rebar Shop 
drawings were not 
yet approved. 
Reference comment 
#12 for further shop 
drawing approval 
information. Please 
see the attached 
pictures.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size (#9), 
type, number of bars 
(24), location and 
spacing as required 
on the plans.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars and all 
requirements in 
respect to the 
reinforcements were 
meet per plan.

Conformanc
e

7/16/2020 
10:11:32 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

according to all plans 
every aspect of the 
reinforcements were 
per spec on the 
plans and shops.

Conformanc
e

6/1/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar matched 
the plans. See 
attached pictures

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Some transverse 
reinforcing steel in 
the top mat was the 
wrong grade. It 
required grade 75 
but was grade 60. 
This was the second 
time this was found. 
It was found at the 
flared ends at the 
North side of 
Fillmore. 
CVI_Structures_Brid
ge Deck_zgill_263

Field 
Resolved

6/15/2020 
7:01:06 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All of the rebar was 
in conformance of 
the Josephine 
Approach slab shop 
drawings. RFC 
drawings were not 
applicable. Please 
reference attached 
shop drawings and 
pictures.

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The steel crew 
installed grade 60 
bars at random 
locations while the 
plans called for 
grade 75. Also at the 
pre-inspection it was 
also noticed that bars 
were missing over 
the diaphragms at 
the east and west 
flared ends.

Field 
Resolved

6/10/2020 
7:54:44 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All of the rebar 
matched the plans 
and shop drawings. 
As described in 
Comment #2, some 
minor adjustments 
were required after 
the walk through. 
Please reference the 
attached pictures.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All of the rebar was 
in accordance with 
the plans and shop 
drawings. The deck 
and diaphragm rebar 
was inspected. 
Please reference the 
attached pictures. 
The placement #3 is 
related to RFC-470 
from girders G48-2 to 
G63-2.

Conformanc
e

6/4/2020 
7:39:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The installed bars 
match the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans.

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars were installed 
according to plans. 

Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Spartan used the 
wrong steel 
originally. They 
removed all of the 
steel and reordered 
it. All of the rebar 
matched the plans 
for grade, size, 
number, location and 
spacing. Reference 
plan sheets WS204, 
BS087 & WS 210.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars were correct 
according to the 
plans.

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

per TABLE 2 - 
SHOTCRETE 
LAGGING DATA, 
plan sheet WS208A 
all bar sizes, 
embedment lengths, 
and extensions were 
all meet.

Conformanc
e

6/3/2020 
7:42:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The steel for the 
diaphragms and 
deck were in 
conformance with the 
plans and shops 
drawings. The 
engineer Dillon Beck 
of WSP also 
conducted 
inspections for 
ensure all of the steel 
was included. Please 
see the attached 
photos related to the 
multiple inspections 
that were conducted.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All rebar in the 
placement matched 
the plans and shop 
drawings. Please see 
the attached 
pictures. The 
placement was for 
Pour #1 of Lift #2. 
Please see attached 
pour area. 

Conformanc
e

6/4/2020 
7:40:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all rebar matched 
that shown in the 
plans.

Conformanc
e

1/4/2021 
1:17:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar cage was 
tied multiple times to 
ensure the location 
and spacing 
conformed to the 
plans and shop 
drawings. 

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar and layout 
were in conformance 
of the plans and 
shop drawings.

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All of the reinforcing 
steel was in 
conformance with 
plans and 
specifications. 
Please see the 
attached pictures.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All of the reinforcing 
steel was tied in 
accordance with the 
plans and shop 
drawings besides the 
additional steel that 
was added around 
the construction 
joints. The rebar 
were bunched 
together and require 
additional space for 
concrete to flow. 
Please see the 
attached pictures 
and email string 
related to the field 
resolved issue. The 
field resolved issue  
will be verified before 
concrete is placed.

Field 
Resolved

3/20/2020 
4:00:16 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Spartan had many 
struggles to get this 
steel tied in 
accordance with the 
plans. PC delayed 
the placement of 
concrete many times 
to ensure the rebar 
was correct.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Structures 2/13/2020 
2:33:22 PM -
07:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The Department 
Field Assessor 
brought to the 
attention of 
Production/ PC/ IQC 
that there were a 
total of 8 missing #11 
bars missing from 
within the structure. 
The concrete 
placement was 
ongoing when this 
was determined, 
however, these 8 
bars were able to be 
installed. The bars 
installed were short 
by 18", and an FDC 
is to be created to 
address the splice 
length or need for 
couplers. 

Field 
Resolved

NCR 2005 
Created and 
FDC written. 

2/18/2020 
11:57:44 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

This is a QCAT Field 
Issue Conversation. 
The construction 
joints were missing 
the appropriate 
projection steel. An 
NCR was developed 
with a leave as-is 
disposition. Please 
see the attached 
email string.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

RFC Plans – only 3 
shear ties are 
required by the plans 
to a distance twice 
the depth of the 
placement (3’0” out 
from the interior 
concrete wall face). 
Extra shear ties were 
used in the 
placement not 
required by the RFC 
plans.  Plan Sheet 
#DLS3-04.
Shop Drawings – 
Due to the 8” spacing 
of the top/bottom 
rebar mat, 6 shear 
ties (0”, 8”, 16”, 24”, 
32” & 40”) were 
placed to the 
minimum distance 
from the face (3’0” ft). 
The shop drawings 
depicted a shear tie 
at every intersection 
for a total of 7. Shop 
Drawing Plan Sheet 
#RP-F1-6.

All other reinforcing 
steel was tied within 
conformance of the 
plans and 
specifications.

  This was 
verified with 
conversation
s with PC 
IQC KMP 
and 
designers

2/13/2020 
1:44:44 PM 
-07:00

Audit 
Commen
t

KIC and 
IQC held a 
meeting 
with Isaac 
Anthony the 
EOR. The 
correct 
number of 
shear ties 
(6) were 
installed. 
The 7th bar 
shown on 
the shops 
were not 
needed and 
a mistake 
by a 
detailer. 

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was in 
conformance with the 
plans (B050.122) 
and Labato Shop 
Drawings. Please 
see attached plans 
and pictures.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, type, size, 
number of bars, and 
spacing as required 
on the plans. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The installed 
reinforcing steel 
matches the grade, 
size, type, number of 
bars, location and 
spacing as shown on 
the plans.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar matched 
the following items in 
the specification.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grades, size, 
type, number of bars 
and location as 
required on the 
plans.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar that was 
checked was the 
appropriate grade, 
size and location. 
The number of bars 
was correct as 
required by the plans 
and shop drawings.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All rebar that was 
inspected matched 
the plans and shop 
drawings.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The installed bars 
match the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size type, 
number of bars, 
location, and spacing 
as required on the 
plans.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The following criteria 
match what was on 
the RFC plans and 
shop drawings. 
Please see the 
attached shop 
drawings and photos.

Conformanc
e

2/3/2021 
8:08:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All rebar sizes were 
correct and 
locations/spacing 
were correct

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar matches what 
is called out in the 
plans

Conformanc
e

2/26/2021 
12:58:00 
PM -07:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars matched the 
requirements shown 
in the plans.

Conformanc
e

3/12/2021 
1:19:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The placement was 
missing rebar at 
various areas around 
the conduit block 
outs. Reference plan 
sheet EPF-104. 
Please see attached 
photos.

Field 
Resolved

12/18/2020 
11:02:03 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The reinforcing steel 
was in accordance 
with the following 
specification. 
Reference Plan 
Sheets VLT-104 & 
VLT-105 of NDC-
600. Please see the 
attached pictures.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

all bars and location 
of bars are in 
conformance with the 
plan sheet BS042 
and M-606-13.

Conformanc
e

3/12/2021 
1:13:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The installed bars 
match the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The following criteria 
on the plans (NDC-
600) and shop 
drawings were 
followed. Please 
reference the 
attached pictures.

Conformanc
e

10/20/2020 
10:26:45 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Dimensions between 
rebar and size of 
rebar were checked 
and found to be in 
compliance with plan 
sheet WS704

Conformanc
e

2/16/2021 
8:47:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

12/4/2020 
9:39:42 AM -
07:00

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

after the IQC 
inspection it was 
found the half the 
horizontal bars and 2 
stirrups. In addition 
on the side faces 
number 4 bars were 
used where number 
5 bar was needed. 

Field 
Resolved

12/3/2020 
9:08:46 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The rebar was 
installed in 
accordance with the 
following 
requirements. Please 
reference plan 
sheets VLT-100, 
VLT-103 and FFH-
209. Please 
reference the 
attached photos.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

All bars met the 
requirements for 
size, locations, 
spacing, etc

Conformanc
e

3/12/2021 
1:15:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar placement 
appeared to be per 
plans and 
specifications.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

It was observed that 
all rebar matched 
spacing, size, and 
type as required in 
the plans.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

2/5/2021 
3:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars all matched 
rebar called out in 
the plans

Conformanc
e

2/26/2021 
12:57:16 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

it was observed that 
all rebar 
reinforcement was 
installed per plan

Conformanc
e

5/5/2021 
9:19:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The installed bars 
match the grade, 
size, type, number of 
bars, location and 
spacing as required 
on the plans 
(B020.139, B020.139
-A, B020.140, 
B020.140-A, 
B020.151).

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

it was observed that 
all reinforcement that 
was installed 
matched the plans.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

the isnatlled 
embedded bars were 
not installed per plan. 
The bars would not 
have adequate clear 
cover if used as is. 
IQC Procutcion and 
Myself had a field 
meeter and an NCR 
was wrote by 
production. 
(NCR2567 was wrote 
by production). the 
disposition was to cut 
the embeded A bars 
off and re-bend the 
embedded staight 
bars at the correct 
location and angle 
then tie in new A 
bars. disgned signed 
off on a 2'-9" lap 
splice length for the 
#7 bar. they had 
three bars that 
needed to be re-
bend break during 
the process and it 
was aggreed upon to 
chip the concrete 
down 13 inches and 
add mechanical 
couples to extend the 
par to the required 
height.

Field 
Resolved

3/25/2021 
11:09:24 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

it was observed that 
all bars installed 
matched the grade 
and plans

Conformanc
e

5/5/2021 
9:21:41 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
grade, size, number 
of bars, and spacing

Conformanc
e

7/29/2021 
9:19:50 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

it was observed that 
all bars matched the 
plans and locations.

Conformanc
e

5/5/2021 
9:17:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

The bars installed 
matched the RFC 
plans for grade, size 
and location. Please 
see the attached 
photos.

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar appeared to 
be placed per plans 
and specifications.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

7/23/2021 
1:04:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as required on the 
plans.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bundled bars on the 
left and right of the 
junction box were 
missing. IQC and 
crews were notified 
and the bars were 
added.

Field 
Resolved

5/25/2021 
2:56:49 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar appeared to 
be installed per 
plans. 

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All rebar was epoxy 
coated.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was placed.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The columns could 
be exposed to splash 
and therefore epoxy 
coated reinforcing 
steel was used.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

12/4/2020 
9:39:42 AM -
07:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

it was found after the 
rebar was signed off 
on from IQC it was 
found that the rebar 
needed to be epoxy 
coated and not black 
steel, since it was in 
the splash zone.

Field 
Resolved

12/3/2020 
9:08:46 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Rebar used was 
epoxy coated

Conformanc
e

2/16/2021 
8:47:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

the median barrier is 
in the splash zone 
and therefore all 
reinforcing steel was 
epoxy coated.

Conformanc
e

9/30/2020 
10:13:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The barrier, which is 
adjacent to a 
roadway, has epoxy 
coated reinforcing 
steel installed.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All reinforcing steel 
placed for the vault 
walls was epoxy 
coated.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All rebar was epoxy 
coated for this barrier

Conformanc
e

2/26/2021 
12:58:00 
PM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All reinforcement 
was epoxy coated 
per requirements

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The pier cap is 
considered outside 
the splash zone and 
epoxy coated steel 
was not required.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The concrete barrier 
rail has epoxy coated 
reinforcing steel in all 
places.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All rebar that is 
included in the 
placement was 
epoxy coated.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 2/13/2020 
2:33:22 PM -
07:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All reinforcement at 
Pier 2 Cap was 
epoxy-coated 
reinforcing steel per 
plan. 

Conformanc
e

2/13/2020 
1:33:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The FFFS tank walls 
will be buried 
underground and are 
not affected by the 
splash zone.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

This is a wall cap 
between Sta 22+00 
and 23+00 
(Abutment 3 wall 
cap) (North West 
corner of Fillmore 
bridge headed 
West). The rebar in 
the plans are 
denoted by "N" so 
epoxy steel was not 
required on behalf of 
the splash zone.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The FFFS tank will 
be below grade so 
the concrete is not in 
the splash zone.

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The pier 2 cap is not 
in the splash zone so 
epoxy coated steel 
was not required.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All of the steel 
included in this 
placement was 
epoxy coated.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

all bar used for the 
coping was epoxy 
coated bar.

Conformanc
e

7/14/2020 
12:14:54 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The only rebar that 
required the epoxy 
coating were the 
projection bars for 
barrier rail. Some of 
the placement had 
epoxy coated steel. 
Please reference the 
attached pictures in 
Comment #4

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The FFFS tank top is 
no subject to the 
splash zone.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All of the rebar was 
black steel in 
accordance with the 
drawings.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All bar used was 
expoxy coated. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The pump station is 
a water holding 
structure. All of the 
rebar was black steel 
in accordance with 
the Pump Station 
Spec 03 30 00.

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

all reinforcing steel 
that was in the 
direction of S. 
Stapleton was epoxy 
coated bars, all 
reinforcing steel in 
the direction of main 
line was black steel 
since it is backfilled 
with dirt.

Conformanc
e

10/1/2020 
10:39:41 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Conformance Conformanc
e

9/23/2020 
12:42:01 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All bars in deck were 
epoxy coated. 

Conformanc
e

8/21/2020 
4:24:25 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The placement was 
black steel for the 
wall cap and epoxy 
steel for the barrier in 
accordance with he 
plans.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The egress doors 
areas will be in the 
splash zone. All the 
rebar in the 
placement was 
epoxy coated.

Conformanc
e

9/17/2020 
5:20:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The reinforcing steel 
on plan sheet FCST-
300A is denoted by 
"N" for non-epoxy 
coated reinforcing 
steel.

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated steel 
was used. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The rebar in the 
following placement 
is in the splash zone. 
All rebar was epoxy 
coated.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

The barrier is within 
the splash zone. The 
rebar was epoxy 
coated.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were in 
conformance with the 
rebar shop drawings.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

all splices on epoxy 
coated #4 bars are at 
or above the 1'-10" 
minimum splice 
length. with the black 
steel #6 bar having 
splices at or above 
2'10" in length.

Conformanc
e

10/1/2020 
10:40:27 
AM -06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The projection steel 
had the appropriate 
lap slice for the 
future CIP vault 
walls.

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices are at the 
locations shown on 
the plans.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads 8/14/2020 
4:30:49 PM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
location shown on 
the plans.

Conformanc
e

8/10/2020 
8:38:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Conformance Conformanc
e

9/23/2020 
12:42:01 
PM -06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices were in 
accordance with the 
plans and shop 
drawings.

Conformanc
e

5/26/2020 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Not all splices 
followed the plans. 
The rebar around the 
blockouts had to be 
spliced instead of 
being the full length 
required by NDC-510 
(Plan Sheet CAS-
220). The Class "B" 
splice table was 
followed in the shop 
drawings. Please see 
attached pictures.

  Addressed 7/28/2020 
12:24:08 
PM -06:00

Audit 
Commen
t

The class B 
splice table 
was 
reviewed by 
design. The 
splice 
locations 
should be 
updated in 
the as built. 

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Several lap splices at 
various locations 
were not lapped in a 
traditional manner. 
The projecting bar 
was offset 3-6" from 
the bar which was to 
be spliced on too. As 
a result crews had to 
shift bars to tie the 
splice together.

Field 
Resolved

6/10/2020 
7:54:44 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were the 
appropriate locations 
with the appropriate 
lap length.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All of the splices was 
were inspected were 
in conformance of 
the plans and 
specifications.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were in 
accordance of the 
shop drawings.

Conformanc
e

6/4/2020 
7:39:12 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices were at 
the locations shown 
on the plans.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are located 
as shown on the 
plans.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
location shown on 
the plans.

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were at 
the appropriate 
locations with the 
appropriate rebar in 
accordance with the 
plans and 
specifications.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All of the splices that 
were checked were 
in conformance with 
this specification.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were 
retied to ensure they 
were in conformance 
with the drawings.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were in 
conformance with the 
plans and shop 
drawings.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices that were 
measured were in 
accordance with the 
plans and shop 
drawings.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were tied 
in conformance with 
the plans and shop 
drawings.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices were in 
accordance with the 
plans and 
specifications

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splices matched 
the plans and shop 
drawings.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
location shown on 
the plans.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
location shown on 
the plans.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices were per 
plan.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

the spec calls out 
that lapped splices 
will be permitted only 
at locations where 
the concrete section 
is sufficient to 
provide a minimum 
clear distance of 2 
inches between the 
splice and the 
nearest adjacent bar. 
The clearance to the 
surface of the 
concrete shall not be 
reduced. Therefore 
when the shaft had 
to have 3 extra foot 
added to it, where 
the bundled bars 
were lap spliced this 
was not the case any 
more. (see attached 
pictures). this was 
fixed in the field with 
mechanical couplers 
which were also 
staggered. The EOR 
did sign off on this fix 
prior to the cage 
being placed the next 
day.

Field 
Resolved

11/30/2020 
2:59:10 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices are at the 
locations shown on 
the plans.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

The splice locations 
are in accordance 
with the following 
requirement.

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared 
acceptable.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar UPRR 
Structures

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
location shown on 
the plans.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices are at the 
locations shown on 
the plans.

Conformanc
e

7/23/2021 
1:04:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices are at the 
locations shown on 
the plans.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

it was observed that 
all splices were in 
conformance with 
spacing defined in 
paragraph 10 of 
CDOT specification 
section 602.06

Conformanc
e

5/5/2021 
9:17:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices are at the 
locations shown on 
the plans.

Conformanc
e

2/5/2021 
3:21:16 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

All splices were 
located as shown on 
the plans.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared to 
be per plans and 
specifications.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All Splices are 
staggered and 
spaced at the 
required length

Conformanc
e

7/29/2021 
9:19:50 AM 
-06:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

it was observed that 
all adjacent splices 
were staggered a 
minimum of the 
splice length apart.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices are in 
accordance with the 
following 
requirement.

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

in the RFC details for 
the abutment it 
claims that all splices 
in a plan need to be 
staggered with the 
space between 
staggered splices be 
equal to the splice 
length of that bar. 
instead of replacing a 
56' number 8 bar it 
was sufficient to add 
a mechanical coupler 
splice in the location 
were the splice didn't 
meet the staggered 
spec. (see picture 
attached)

Field 
Resolved

12/3/2020 
9:10:01 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered in 
accordance with the 
plans and 
specifications.

Conformanc
e

12/18/2020 
11:02:03 
AM -07:00

C Closed

Central 70 C 0704-241 Rebar Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
acceptable.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All rebar splices were 
found to be 
alternating with the 
appropriate lap 
splice.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The splices were 
staggered in 
accordance with the 
plans and 
specification.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 1/21/2020 
4:05:53 PM -
07:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The staggered rebar 
lap splice for the top 
reinforcing does not 
match the call out in 
the plans and shop 
drawings. The middle 
splice was tied in a 
line due to the rebar 
dimensions that were 
on the plans. From 
discussions with the 
Designer this is a 
Class B splice, so a 
staggered splice was 
not required. The 
configuration of the 
staggered lap splice 
should match the 
definition in ACI 318 
and CRSI 
Engineering 
Technical Note ETN-
D-2-13.

  The 
staggered 
lap splices 
were not 
required 
because of 
the actual 
class of lap 
that was 
required.  If 
this wasn't 
the case, 
then the 
planned 
staggered 
lap splice 
wouldn't 
have been 
achieved.  
PC/IQC 
should have 
verified prior 
to the pour.  
In this case, 
it worked out.

2/13/2020 
2:08:27 PM 
-07:00

Audit 
Commen
t

This 
concern 
was 
discussed 
and 
addressed 
in a 
meeting on 
1/14/2020 
with the 
EOR and 
field crews. 
The splice 
lengths 
were 
installed 
lapped in 
the field but 
the design 
length of 
the bar 
landed the 
splices 
within 6" of 
each other 

Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Staggered splices 
were not required in 
this placement.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All splices were 
staggered to ensure 
they matched the 
plans.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Pump 
Station

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All of the rebar that 
was visually 
inspected had the 
appropriate amount 
of splice length and 
was in the correct 
location according to 
the plans and shop 
drawings.

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The splices were 
staggered in 
accordance with the 
plans and shop 
drawings.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The splices were 
inspected to be 
conformance with the 
plans and shop 
drawings.

Conformanc
e

6/4/2020 
7:40:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered in deck. 

Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All splices were in 
accordance with the 
plans and 
specifications

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 6/25/2020 
1:37:08 PM -
06:00

Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

embedded bars were 
measure to be 1'-7" 
in the plans epoxy 
coated #4 bar 
minimum splice 
length is to be 1'-10". 
to fix this problem 
they chipped out 3" 
back into the 
embedment and 
spliced new rebar in, 
refer to pictures.

Field 
Resolved

6/25/2020 
11:34:18 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The splices were at 
the appropriate 
location in 
conformance of the 
plans and 
specifications.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The splice were at 
the appropriate 
locations in 
accordance with the 
appropriate splice 
lenght.

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

all lap slices where 
staggered. splice 
lengths were either 
the correct length if 
not longer then 
specified. see 
attached pictures

Conformanc
e

7/17/2020 
2:02:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

all splices are in 
locations specified 
on shop drawings 
with the lengths 
required for the bar 
size. Splices are 
adequately 
staggered in all 
areas.

Conformanc
e

8/31/2020 
1:20:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Adjacent splices 
were all staggered at 
least 1 splice length 
away. 

Conformanc
e

8/21/2020 
4:24:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered at the 
appropriate location 
with the appropriate 
splice lenght.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

the transverse steel 
with a 90 on one side 
and a hook on the 
other side on the top 
mat is #5 epoxy 
coated bar, which 
calls for a minimum 
of 2'-6" lap slice 
length, the shop 
drawings calls for 1'-
6" minimum lap slice 
length. in the field 
one splice was 1'-2". 
IQC missed this in 
the initial inspection, 
It was discovered 
and fixed according 
to the shop drawing 
and is now 1'-6". 

Field 
Resolved

7/27/2020 
5:30:51 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

IQC MISSED THAT 
THE VERTICAL Z-
BARS WHERE NOT 
SPLICED WITH 
ANOTHER BAR, 
SEE PHOTOS. 
ISSUE WAS FIXED 
BEFORE 
CONCRETE 
PLACEMENT.

Field 
Resolved

6/25/2020 
11:40:12 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

horizontal reinforcing 
rebar was all 
staggered in splices 
as per plan.

Conformanc
e

10/1/2020 
10:40:27 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered unless 
otherwise detailed on 
plans. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

The rebar splices 
were staggered in 
accordance with this 
specification.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

All of the splices 
were at the approved 
locations on the 
plans.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

No No. 14 or No. 18 
bar was required in 
this placement.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Reinforcing bars No. 14 and No. 18 shall 
not be spliced by lapping, but
shall be joined by butt welding...

No. 14 or 18 bars 
were not included in 
the placement.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

all rebar was 
supported off the 
ground using precast 
concrete blocks

Conformanc
e

6/25/2020 
11:38:18 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The rebar chairs 
were plastic in 
conformance with the 
submittal.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1322 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pump 
Station

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The rebar was 
supported off the 
falsework by plastic 
rebar chairs. 

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used to 
maintain the clear 
cover.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Epoxy coated rebar 
chairs were used 
around the outer 
edges between the 
secant wall shafts 
and the inside wall 
steel to maintain the 
2" minimum clear 
cover. Please 
reference the 
pictures attached in 
Comment #4.

Conformanc
e

3/20/2020 
4:00:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar was supported 
with epoxy coated 
chairs. 

Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The contractor used 
precast concrete 
blocking on the 
bottom footing bars.

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used against 
the forms.

Conformanc
e

6/4/2020 
7:40:12 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1324 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Type B chairs were 
used and they were 
epoxy coated.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used to 
maintain the 2" of 
clear cover.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The chairs were 
epoxy coated steel in 
accordance with this 
specification. 

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The bottom mat of 
steel was supported 
with concrete blocks.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used to 
supports the 
formwork off the 
rebar.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Type B Plastic rebar 
chairs were used 
throughout.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast concrete 
blocking was used as 
rebar supports for 
the moment slab.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Concrete dobies 
were used to support 
the placement.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Mortar blocks were 
used to support the 
placement.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used in this 
placement.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports were 
all epoxy coated or 
plastic chairs. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic rebar chairs 
were used in the 
placement

Conformanc
e

9/17/2020 
5:20:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

all chairs and ties 
were plastic coated 
since all the rebar is 
epoxy coated

Conformanc
e

7/27/2020 
1:02:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The rebar chairs 
were in accordance 
with this 
specification.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Conformance Conformanc
e

9/23/2020 
12:42:01 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Blocking material 
was used to to 
support the bottom 
mat of reinforcing.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The crew used 
plastic rebar chairs to 
support the forms off 
the rebar and 
maintain clear cover.

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The crew used 
plastic rebar chairs.

Conformanc
e

5/26/2020 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The rebar chairs 
were plastic coated 
in conformance with 
this specification. 

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Epoxy coated chairs 
were used. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar support was 
precast blocking for 
the bottom mat and 
coated chairs for the 
top mat.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

The appropriate 
rebar chairs were 
present in the 
placement.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Mortar blocks were 
used to support the 
rebar off the bottom 
of the excavation

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Concrete blocks 
were used to 
supports the rebar off 
the grade.

Conformanc
e

2/3/2021 
8:08:16 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports are 
made of plastic for 
epoxy coated rebar.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast concrete 
blocks were used to 
support the rebar 
cage.

Conformanc
e

12/18/2020 
11:02:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Mortar blocks were 
used to support the 
slab reinfocing off the 
bottom of the 
excavation.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Concrete blocks 
were used on the 
mud mat to support 
the rebar mat off the 
bottom of the 
placement.

Conformanc
e

10/20/2020 
10:26:45 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Plastic and epoxy 
coated bar supports 
were used.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports were 
acceptable.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Precast concrete 
blocking and coated 
reinforcing bar 
supports were used 
in the CBC floor.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports are 
epoxy coated.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

it was observed that 
all chairs used were 
epoxy coated.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Supports were 
acceptable.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports are 
plastic coated steel.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Supports were 
acceptable.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded rebar 
was adequately 
protected throughout 
construction.

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Fin wall rebar 
embedded into 
barrier is reinforced 
with horizontal bars 
and tied to forms to 
eliminate 
displacement

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded rebar 
was adequately 
supported and free of 
damage.

Conformanc
e

6/15/2020 
5:10:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded rebar 
for masonry was 
supported with the 
appropriate splice to 
ensure they were 
free of damage or 
displacement.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

All of the embedded 
steel for the 
sidewalks and railing 
were supported 
appropriately. 

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded rebar 
was free of field 
damage and 
displacement. 

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded bars 
adequately support 
and free of 
displacement.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Embedded 
reinforcing steel for 
the pump station roof 
were supported 
appropriately and 
free of damage.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Bars embedded in 
the coping were 
adequately 
supported to 
eliminate damage 
and displacement.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Instead of using a 2" 
galvanized 
corrugated metal 
pipe to set the epoxy 
#8 at 1ft O.C.. This 
bar was cast-in-
place. Place sheet 
B050.142.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

All embedded bars 
had the adequate 
support and free of 
damage.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The barrier epoxy 
coated rebar was 
supported tied and 
supported 
appropriately.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

There were lose 
rebar consistently 
throughout the 
placement that were 
either loose or 
shifting from the 
proper position. After 
discussions with 
Tony McAplin, he 
noticed the same 
thing.

  Addressed 5/29/2020 
4:58:07 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. IQC 
and PC will 
pay 
attention to 
tie wire 
placement 
during pre 
placement 
walks and 
future 
placement 
methods. 

Closed
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Central 70 C 0704-241 Pump 
Station

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

All rebar projections 
around the FFFS 
tank opening were 
support to ensure no 
damage or 
displacement would 
occur.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded 
epoxy coated 
projection dowels 
were adequately 
supported. 

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

All embedded rebar 
was adequately 
supported to 
minimize damage 
and displacement.

Conformanc
e

3/20/2020 
4:00:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The projection steel 
and the corregated 
sleeves were fixed in 
position. No visible 
displacement 
occurred.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

The embedded bars 
that were at the top 
of the placement 
were adequately 
supported and free of 
damage or 
displacement.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Tying alternating 
intersections was 
appropriate for the 
placement.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All of the steel was 
tied at alternating 
intersections in 
accordance with the 
specifications.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The reinforcing steel 
was tied at 
alternating 
intersections in 
accordance with this 
specification.

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Due to the spacing of 
the steel, alternating 
intersections were 
tied.

Conformanc
e

6/4/2020 
7:39:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternating 
intersections were 
tied since the 
spacing between 
intersections was 
smaller that 1ft by 1ft 
square.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was 100% tied due 
to the spacing (18" x 
12").

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections for the 
deck steel. Due to 
the large spacing, 
the diaphragms were 
tied at every 
intersection.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections in 
accordance with this 
specification.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

all bars were 100% 
tied.

Conformanc
e

10/21/2020 
7:42:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All intersection were 
tied appropriately.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

were there were 
larger then 12 in 
spaces each 
reinforcement was 
tied at 100%. were 
spaces were less 
then 12 in 
reinforcements were 
tied at no less then 
50%.

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The ties were 
alternating.

Conformanc
e

3/24/2020 
3:47:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All the required rebar 
intersections were 
tied at the 
appropriate 
locations. 100% tie 
was not required.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Due to the close 
rebar spacing, 
alternate 
intersections were 
tied.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternating 
intersections were 
tied in accordance 
with this spec.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Due to the rebar 
spacing, all 
intersections were 
tied.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Due to the proximity 
of the block out and 
the amount of steel, 
every intersection 
was tied.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing was all 
tied properly. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Each intersection 
was tied in 
accordance with the 
following 
specification.

Conformanc
e

9/17/2020 
5:20:37 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

since the spacing is 
at 16" and 18" all 
intersections were 
ties for the epoxy 
rebar. the black steel 
spacing was 6" and 
18" so only 50% of 
the intersections 
were tied.

Conformanc
e

10/1/2020 
10:40:27 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at all 
intersections due to 
the spacing specified 
on the plans.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Due to the space of 
the rebar, alternating 
intersections were 
tied. 

Conformanc
e

9/28/2020 
4:51:26 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing was 
properly tied. 

Conformanc
e

8/21/2020 
4:24:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections since 
the spacing was 
smaller than 1ft by 
1ft in each direction. 

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternating 
intersections were 
tied useless the 
space was larger 
than 1ft by 1ft. Then 
all intersections were 
tied.

Conformanc
e

5/26/2020 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections. 

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Bars were properly 
tied and supported. 

Conformanc
e

5/11/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcement was 
tied at 100% of the 
intersections.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternating 
intersections were 
tied due to rebar 
spacing.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls 6/25/2020 
1:37:08 PM -
06:00

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

since the spacing of 
the bars are over 12" 
it calls for 100% tie 
on rebar. there were 
multiple ties missing 
that myself and IQC 
noticed. This was 
fixed immediately 
after finding it.

  10/1/2020 
9:11:11 AM 
-06:00

Audit 
Commen
t

We will re-
iterate with 
Spartan to 
adequately 
inspect 
prior to 
scheduling 
a hold point 
with the 
department 
or IQC

Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at all 
intersections.

Conformanc
e

9/21/2021 
8:37:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Various bars were 
found in the mat that 
did not have 
adequate ties 
preventing them from 
displacing during 
concrete placement.

Field 
Resolved

6/10/2020 
7:54:44 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The intersections 
were tied in 
accordance with this 
specification.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All tied rebar spacing 
at intersections per 
spec

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement is 
tied at all 
intersections.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Ties were 
acceptable.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternating 
intersections were 
tied in accordance 
with this 
specification.

Conformanc
e

10/20/2020 
10:26:45 
AM -06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternating 
intersections were 
tied in accordance 
with the following 
specification and 
plans. The rebar 
spacing was 10" max 
between bars in each 
direction.

Conformanc
e

12/18/2020 
11:02:03 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at all 
intersections.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Rebar was tied 
properly at the 
spacing required

Conformanc
e

2/16/2021 
8:47:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

The rebar was tied at 
alternating 
intersections 
following this 
requirement.

Conformanc
e

7/12/2021 
3:29:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Ties were placed at 
alternating 
intersections and 
appeared 
acceptable.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at all 
intersections.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Alternate 
intersections were 
tied due to spacing of 
less than 1 foot in 
each direction.

Conformanc
e

7/23/2021 
1:04:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcement is tied 
at all intersections.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at every 
intersection.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement is 
tied at all 
intersections.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Rebar was tied at 
alternating 
intersections. 

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Rebar was tied at 
alternating 
intersections.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

Ties were placed by 
hand and appeared 
acceptable.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All reinforcing steel 
was tied by hand.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The rebar was tied 
by hand. 

Conformanc
e

5/8/2020 
4:21:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The reinforcing steel 
was tied by hand.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All rebar was tied by 
hand.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All rebar present in 
the placement was 
tied by hand.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The rebar was tied 
by hand. No 
automatic tying 
devices were 
observed.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The pier cap was 
manually tied. No 
automated devices 
were used.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All of the rebar was 
tied manually.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/21/2020 
4:08:14 PM -
07:00

Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The steel was tied by 
hand. No mechanical 
methods were used.

Conformanc
e

1/21/2020 
12:59:09 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The rebar was tied 
by hand. No 
automated devices 
were used.

Conformanc
e

4/3/2020 
10:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The rebar was tied 
by hand as well as 
with automated 
devices.

Conformanc
e

6/4/2020 
7:39:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All of the reinforcing 
steel was tied by 
hand. 

Conformanc
e

3/31/2020 
7:37:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

All of the reinforcing 
steel was tied by 
hand.

Conformanc
e

3/31/2020 
7:38:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The placement was 
manually tied.

Conformanc
e

4/22/2020 
7:26:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2/18/2020 
12:00:00 AM -
07:00

Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

The rebar was tied 
by hand and not 
mechanically.

Conformanc
e

2/18/2020 
4:35:53 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All ties and supports 
were epoxy coated to 
match bars. 

Conformanc
e

4/24/2020 
8:55:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

From my inspections, 
all of the supports 
and ties I observed 
were epoxy coated.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All rebar, ties and 
chairs were epoxy 
coated.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

everywhere that 
epoxy bars were 
used, appropriate 
epoxy coated ties, 
and supports were 
used.

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated tie wire 
and rebar supports 
are being used.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All ties that were 
used to support the 
epoxy coated steel 
was plastic coated tie 
wire.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All rebars, supports 
and ties were epoxy 
coated.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All rebar and ties 
were epoxy coated.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

all form spacer chairs 
were plastic. all rebar 
chairs to keep 
spacing from the 
black steel to the 
epoxy steel were 
epoxy coated.

Conformanc
e

10/1/2020 
10:40:27 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

The rebar chairs 
were plastic and 
steel which were 
epoxy coated.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Tie wire and 
supports are epoxy 
coated.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All the epoxy coated 
reinforcing steel was 
tied with epoxy 
coated tie wire.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All supports and ties 
are plastic or plastic 
coated.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Supports were epoxy 
coated.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All supports and ties 
are epoxy coated 

Conformanc
e

2/26/2021 
12:58:01 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated ties 
were placed.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated rebar 
is being used so all 
supports and ties are 
plastic or epoxy 
coated.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All tie wire and 
supports are epoxy 
coated.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated 
reinforcing steel bar 
supports are being 
used.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All supports and tie 
wire was epoxy 
coated.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Bar supports 
between the 
reinforcing and the 
forms are made of 
plastic or are epoxy 
coated.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from 
damage of any kind.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from 
damage.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Bars were free of 
damage. Any 
damaged areas were 
repaired.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

it was observed that 
all epoxy coated bars 
were free of any 
damages prior and 
during placement of 
concrete.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All bars are epoxy 
coated as required 
and free of any 
defects.

Conformanc
e

3/12/2021 
1:15:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I observed no 
damage to the epoxy 
coating.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from 
damage to the epoxy 
coating.

Conformanc
e

6/29/2021 
10:55:02 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
was clean and free of 
damaged.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I looked at the rebar 
cages prior to and 
after placement and 
observed no damage 
to the epoxy coating.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Materials were 
acceptable.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy bars are all 
free from damage.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I did not see any 
damaged epoxy 
coated bars installed 
in the concrete 
barrier.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
reinforcing steel was 
free of damage.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Rebar was 
acceptable.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
were free from 
damaged and a few 
that were cut to fit 
had the epoxy 
repaired.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
bar was free of 
damage.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

I observed no epoxy 
coated bars that are 
damaged.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
steel was free of 
damage.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy was free 
of damage.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All of the reinforcing 
steel was epoxy 
coated and free of 
damage.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
were free from 
damage. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All epoxy rebar was 
free of damage.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
bars were free of 
damage. 

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All epoxy bars are 
free from damage to 
the epoxy coating.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The epoxy coated 
steel was free of 
damage.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy bars are free 
of damage to the 
coating.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
are free from 
damage to the epoxy 
coating.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

everywhere that the 
epoxy reinforcement 
were chipped or 
damaged a spray on 
epoxy was used.

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

The stirrup ties/ 
rabbit ears were cut 
and bent down to 
meet the minimum 
clear cover. All cut or 
damaged rebar was 
painted with epoxy 
paint.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Some of the rebar 
was cut and painted 
with approved epoxy 
paint before the final 
inspection of the 
rebar.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

All damaged areas 
were repaired with a 
spray epoxy from the 
approved products 
list.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Most of the epoxy 
coated bars were 
free of damage. Any 
steel that was cut or 
the epoxy that was 
chipped was cover 
with epoxy paint to 
the approved 
standard.

Conformanc
e

6/4/2020 
7:39:13 AM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

all cut rebar's ends 
were not coated with 
epoxy spray, IQC 
and foreman was 
notified and the 
situation was 
handled before 
concrete placement.

Field 
Resolved

6/25/2020 
11:38:18 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

all bars used were 
coated with epoxy

Conformanc
e

10/21/2020 
7:42:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 12/19/2019 
2:55:53 PM -
07:00

Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Fully coated rebar 
supports are being 
used in the barrier 
rail.

Conformanc
e

12/19/2019 
9:19:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

The epoxy coated 
projection bars were 
supported to ensure 
they did not come 
into contact with 
black steel.

Conformanc
e

1/7/2020 
4:52:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Epoxy coated bars 
were chaired with 
epoxy coated or 
plastic chairs. 

Conformanc
e

8/21/2020 
4:24:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

All of the items 
included in this 
placement were 
epoxy coated. 

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Plastic supports are 
being used in the 
column.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Supports were epoxy 
coated.

Conformanc
e

1/18/2021 
9:11:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Supports appeared 
acceptable.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Epoxy coated chairs 
were used.

Conformanc
e

3/9/2021 
3:55:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Minor damage to 
epoxy coated rebar 
was repaired with 
approved spray 
coating.

Conformanc
e

9/28/2021 
9:39:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar UPRR 
Structures

Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

I observed no 
damage to the epoxy 
coating so no repairs 
were needed.

Conformanc
e

6/28/2021 
7:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Prior to pour, all 
epoxy damage was 
repaired addequately

Conformanc
e

3/9/2021 
1:18:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

All chipped epoxy on 
rebar was fixed prior 
to the start of paving

Conformanc
e

2/16/2021 
8:47:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Minor damage of 
epoxy bars was 
repaired with 
approved coating.

Conformanc
e

8/31/2021 
9:36:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

UPRR 
Structures

Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Damaged (cut) 
epoxy bars were 
repaired by an 
approved method 
and with material 
from the approved 
products list.

Conformanc
e

8/10/2021 
10:32:49 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

All cut rebar was 
repaired with the 
approved method. 
The epoxy paint was 
approved.

Conformanc
e

8/27/2020 
3:31:20 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Any cut rebar was 
repaired in 
accordance with the 
approved method.

Conformanc
e

8/27/2020 
3:42:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

The damage rebar in 
comment #11 was 
repaired using an 
approved method.

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

In concrete bridge decks the upper mat of 
bars shall be tied to the lower mat of bars 
at 4 foot maximum spacing in each 
direction.

There was only one 
mat of reinforcing.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures In concrete bridge decks the upper mat of 
bars shall be tied to the lower mat of bars 
at 4 foot maximum spacing in each 
direction.

The upper mat of 
rebar was tied to the 
lower mat to prevent 
shifting during the 
pour.

Conformanc
e

5/6/2020 
1:15:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

The chairs were 
placed in 
conformance of this 
specification.

Conformanc
e

5/21/2020 
8:15:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

high chairs and slab 
bolsters for the top 
and bottom mat's 
were at a spacing of 
less then 4 foot, 
multiple locations 
were checked.

Conformanc
e

7/16/2020 
10:11:32 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

Slab bolsters were 
installed in mat every 
4 feet. 

Conformanc
e

11/3/2020 
2:17:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

Slab bolsters were 
spaced at maximum 
4 feet. 

Conformanc
e

8/21/2020 
4:24:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Structures 4/30/2020 
11:58:54 AM -
06:00

Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

The slab bolsters 
were measured to be 
4ft on center.

Conformanc
e

4/29/2020 
5:04:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

The slab supports 
were spaced at 4 
foot on center. 
Please reference the 
pictures attached to 
the assessment. 

Conformanc
e

6/4/2020 
7:39:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/13/2020 
12:00:00 AM -
06:00

Slab bolsters for the bottom mat and high 
chairs for the top mat shall each be 
placed at a maximum spacing of 4 feet on 
centers.

The slab bolsters 
were spaced at 4ft 
OC in conformance 
with this 
specification. 

Conformanc
e

5/14/2020 
1:31:05 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/16/2019 
4:15:21 PM -
07:00

a.   The TCP shall generally include all 
lane and shoulder configurations, 
including widths, traffic control signing, 
pavement markings, traffic control 
devices, temporary signalization, 
construction access, construction parking, 
emergency access, work areas, lighting, 
and pedestrian/bicycle movements 
necessary for each construction phase

A construction 
access exists where 
there ought to be an 
emergency pull-off 
on I-70 mainline 
westbound at about 
Forest Street.  There 
is no such 
construction access 
shown on the plans. 

  NCR 
Created

1/21/2020 
1:22:18 PM 
-07:00

NC-2 NCR 1859 
Created

Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 4/6/2020 
4:27:24 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per Sheet 11 of 13 
within Abutment 1 
Shoring Package, 
Section A/11/11 Calls 
for 1,200 psi 
minimum flow fill is 
called for. Materials 
furnished to match 
this data has not 
been verified. Please 
provide reports / 
concrete breaks for 
this area.

Additionally, revised 
Sheet 6 of 13, which 
has not been 
submitted, calls for a 
minimum cocnrete 
strength as well. This 
material information 
cannot be located. 
Please provide to 
verify minimum 
strength was met. 

NCR 1856 
should 
include 
information 
on corrective 
action to 
prevent 
recurrence. 
When 
concrete 
strength is 
specified, 
KMP needs 
to provide 
testing data 
to ensure 
that the 
concrete 
strength is 
met. Moving 
forward, 
KMP is 
expected to 
perform and 
provide 
testing data 
when 
concrete 
strength is 
specified, 
even for 
temporary 
works.   

9/1/2020 
3:14:16 PM 
-06:00

Audit 
Commen
t

UPDATE 
6/25/20 it is 
my 
understandi
ng that the 
shoring 
concerns 
have been 
addressed. 
The Flow fill 
didn't 
requirement 
and 
documentat
ion was not 
available. 
IQC and 
KIE have 
inspected 
and verified 
the 
performanc
e of the 
shoring. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/20/2019 
10:26:30 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Shop drawings were 
submitted Oct 2018.

Conformanc
e

12/16/2019 
3:42:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 12/13/2019 
10:22:45 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

We have concerns 
that the 36" diameter 
casing installed is not 
large enough to fit a 
24" RCP as shown 
on Plan Sheet DR-
023.

  12/28/2019 
11:17:21 
AM -07:00

Audit 
Commen
t

Restricted 
activity 77 
was 
performed 
for this 
change. 

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/16/2019 
4:14:25 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The department has 
concerns that the 
carrier pipe used in 
jack and bore 
operation will not be 
large enough to carry 
the 48" RCP called 
out in plans. 

See 
Restricted 
Activity 91

1/28/2020 
6:53:45 AM 
-07:00

Audit 
Commen
t

An FDC 
000249 
was 
submitted 
to use 
Hobas pipe. 

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 12/10/2019 
2:19:17 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The concrete median 
barrier glare screen 
section was not 
poured monolithically 
with the remainder of 
the barrier, even 
though there was not 
a transition section 
for a lighting/sign 
foundation and it was 
not poured 
underneath a bridge.

The section 
with the 
construction 
joint was 
removed and 
replaced.

12/19/2019 
9:15:56 AM 
-07:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/6/2019 
12:27:32 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Closure of the WB 
Central Park On 
Ramp conflicted with 
the detour route for 
closing the EB 
Quebec Off Ramp. 
Both ramps were 
closed during the 
night of 22 
November. 

See NCR 
1774

12/20/2019 
8:09:47 AM 
-07:00

NC-2 NCR 1774 
created

Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All temporary 
concrete barrier has 
been removed.

Conformanc
e

1/21/2020 
1:04:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All conduit installed 
as required and in 
accordance with 
CDOT standards and 
specifications

Conformanc
e

6/25/2021 
5:47:06 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS ramp 
metering system 
installed per CDOT 
specifications and all 
standards have been 
followed. RMS 
installed per plan on 
Sheet RMP-003.

Conformanc
e

6/18/2021 
2:39:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

light poles installed 
per plan

Conformanc
e

4/14/2020 
12:27:07 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

2 Streetlights 
installed per plan 
sheet LI-018 
between Forest and 
Glencoe.  Poles 
installed on wood 
power poles.

Conformanc
e

8/14/2020 
3:17:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlight installed 
per plan sheet LI-
015. 

Conformanc
e

8/25/2020 
9:27:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Light installed per 
plan

Conformanc
e

7/2/2020 
8:00:09 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work was 
performed to the line 
and grades of the 
plans.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed
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Central 70 C 0704-241 Wet 
(Water)

Utilities 11/18/2019 
1:02:21 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

South end Cathodic 
protection was not 
completed prior to 
paving Columbine.  
Denver Water Specs 
require a solid wire 
from anode to testing 
port (no splicing 
allowed).  The repair 
will require re-
excavation from 
anode to testing port.

  1744 
written

12/2/2019 
8:35:54 AM 
-07:00

NC-2 NCR 1744 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conformed 
to the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per plan Conformanc
e

6/4/2020 
7:41:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Reinforcing steel is 
spaced according to 
EV Studios sheet 
(WS406-SN) dated 
9/25/2019 from 
Aconex submittal 
(CDOT-TRN-
016439). Front Face 
Horizontal bars are 
#4 continuousare 12" 
on center with 2" lap 
min.

Conformanc
e

5/14/2020 
4:46:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Reinforcing steel is 
spaced according to 
EV Studios sheet 
(WS406-SN) dated 
9/25/2019 from 
Aconex submittal 
(CDOT-TRN-
016439). Vertical 
hoops are 12" on 
center.

Conformanc
e

5/14/2020 
4:46:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Cap dimension are 
installed per plan 
according to EV 
Studios sheets dated 
9/25/2019 from 
Aconex submittal 
(CDOT-TRN-
016439). 

Conformanc
e

5/14/2020 
4:46:37 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT was 
implemented 
according to plans. 

Conformanc
e

1/22/2020 
8:14:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformace Conformanc
e

6/16/2020 
12:04:35 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
11:47:08 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

TCR 49 details that 
the detour 
constructed will be 
313.9 ft. Distance 
measured in the field 
was approximately 
115 ft. The shortened 
length has caused 
truck traffic to drive 
on right shoulder as 
they travel through 
the detour to prevent 
trailer from striking 
left hand barrier. 

See NCR 
1846

2/3/2020 
10:41:50 
AM -07:00

NC-2 NCR-1946 
Created

Closed
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Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conduit installed per 
plan

Conformanc
e

4/9/2020 
7:47:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

foundations installed 
per plan

Conformanc
e

6/24/2020 
2:27:26 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

RMS is installed per 
plans. All 
requirements for 
install of 
caissons/poles/traffic 
signal heads/signs 
installed per plan.

Conformanc
e

1/4/2021 
9:06:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

4/14/2020 
12:24:57 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Verified the correct 
number of conduit,
The Correct size of 
each conduit,
The orientation of 
each conduit within 
the encasement 
profile,
Verified the conduits 
from Cover Power 
Conduit Schedule 
Sheets 1-4 

Conformanc
e

3/16/2020 
6:44:18 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
11:45:30 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

No buffer zone was 
created within work 
zone.

See NCR 
1931

3/20/2020 
10:43:20 
AM -06:00

NC-2 NCR 1931 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Demolition

Removal 1/16/2020 
2:26:34 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan sheets RD-026 
and RD-027 state 
that the existing 
concrete median 
barrier be retained 
from Sta. 2280+60 to 
Sta. 2301+50, but 
this is not the 
condition in the field. 
The existing concrete 
median barrier starts 
at Sta. 2280+60 and 
continues to Sta. 
2298+25 +/-, where 
new concrete median 
barrier starts and 
continues to Sta. 
2299+10 +/-, where 
there is a leave out 
for the sign 
foundation transition. 
The new concrete 
median barrier picks 
up at Sta. 2299+84 
+/- and continues to 
Sta. 2300+34 +/-, 
where it ties into 
existing concrete 
median barrier. New 
concrete median 
barrier picks up at 
Sta. 2301+29 +/- and 
continues to Peoria 
other than leave outs 
for transition 
sections. Plans 
sheets are attached, 
red highlighting 
indicates the existing 
median barrier and 
yellow highlighting 
indicates the new 
median barrier. 

NDC to be 
released that 
will address 
the issue.

2/10/2020 
1:54:46 PM 
-07:00

Audit 
Commen
t

NDC-
000189 will 
change the 
drawings to 
address the 
leave out 
conflict. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT M&S 
Standard M-613-1 
states, "Where 
foundation is located 
in the sidewalk, the 
top of the foundation 
shall be flush with 
the top of the 
sidewalk conforming 
to ADA 
requirements." Light 
pole in sidewalk on N 
Stapleton at 
approximately STA 
6092 does not 
conform to 
standards. 

Conformanc
e

1/6/2020 
10:10:09 
AM -07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/8/2020 
7:52:04 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Traffic was switched 
to a configuration 
that was not detailed 
in MOT sheets, 
approved through the 
TCR process, or 
submitted as an 
MHT. 

  See NCR 
1909

1/30/2020 
5:42:30 AM 
-07:00

NC-2 NCR 1909 
Created

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/9/2020 
2:20:28 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Manufacturer 
Installation Guide for 
the PS WaterStop 
Gaskets details that 
nonshrink grout is to 
be placed on both 
the inside and 
outside of the gasket 
connection to the 
structure. Sandbags 
are currently being 
used to cover the 
outside of the pipe to 
manhole connection, 
preventing the use of 
grout to seal outside 
of connection. 
Sandbags also 
penetrate through 
gap between edge of 
gasket and edge of 
structure hole. 

See NCR 
1960

2/19/2020 
9:44:09 AM 
-07:00

NC-2 NCR 1983 
was written 
to track all 
HP pipe 
gasket 
connection 
concerns 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway 1/9/2020 
2:21:28 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Multiple median 
barrier transitions do 
not meet the 
specifications of plan 
sheets RDDT-002 
and RDDT-003. 
Additionally, multiple 
sections of glare 
screen were poured 
non-monolithically 
outside of the 
transition areas.

NCR was 
written to 
track the 
issue.

2/10/2020 
6:35:15 AM 
-07:00

NC-2 NCR 1995 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Girders Cover 12/28/2019 
2:08:20 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The PT bar grout 
caps do not follow 
the plans at the 
Clayton Bridge. The 
PT bar was cut flush 
with the face of the 
girder after the grout 
cap was poured. The 
PT bar is exposed to 
the elements. Please 
reference the 
attachment.

  We closed 
this audit 
due to the 
fact that it 
was the 
grout tube 
that was 
visible and 
not the PT 
bar.

2/13/2020 
12:08:10 
PM -07:00

NC-2 NCR 1866 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 1/6/2020 
4:01:00 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barrier end was not 
constructed with end 
anchorage rebar 
layout specified on 
CDOT M&S M-606-
13. 

See NCR 
1879

2/10/2020 
4:31:52 PM 
-07:00

NC-2 NCR 1879 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work conforms to 
lines and grades on 
the plans.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 1/27/2020 
7:27:32 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

LS-043 calls out to 
match paving on the 
north side of the 
sidewalk, however 
after meeting with 
the department, an 
RFI is to be 
submitted on this 
property to change 
the landscaping 
plans. 

See FDC-
000274

3/20/2020 
10:56:24 
AM -06:00

Audit 
Commen
t

An RFI is 
being 
submitted 
to close the 
loop on 
what 
changes 
need to 
happen. 

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
conformed to the 
lines, grades, cross 
sections, dimensions 
and material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Installed per plans Conformanc
e

10/1/2020 
10:43:05 
AM -06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barrier was removed 
from 2506.

Conformanc
e

5/11/2020 
10:58:04 
AM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

6/16/2020 
12:05:09 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All electrical conduit 
from Steele/Vazquez 
to the Cook St. 
bridge is installed as 
required per CDOT 
standard 
specifications.

Conformanc
e

7/24/2020 
3:37:09 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The abutment 
appeared to be 
adequately staked 
and had offsets, and 
the dimensions and 
material 
requirements met the 
contract 
specifications. 

Conformanc
e

7/2/2020 
8:49:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlights installed 
Per Plans sheet LI-
018.  Streetlights 
installed on wood 
power poles.

Conformanc
e

6/24/2020 
9:54:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

lights installed per 
plan

Conformanc
e

6/25/2020 
11:40:43 
AM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

12/4/2020 
9:03:54 AM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conduit installed per 
plan

Conformanc
e

12/4/2020 
9:04:15 AM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

6/18/2020 
10:18:04 
AM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Street light 
foundations installed 
per plan sheet LI-009 
in sidewalk.

Conformanc
e

12/9/2020 
2:56:03 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
contract.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The lights were 
oriented in the wrong 
direction for the EB 
Traffic side of the 
Temporary 
Construction Phase. 
This the was verified 
with the WSP lighting 
model for the 
temporary phase. 
The Sturgeon crew 
fixed the orientation 
of the lights before 
the assemblies were 
hung. Please see the 
attached QCAT Field 
Resolution email 
chain. 

Field 
Resolved

4/16/2020 
3:14:49 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:16 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:23:46 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:16 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length of girder 3A2 
is 136'-0 11/16" and 
the plan drawing 
length is 136'-0 
15/16" which is out of 
tolerance for AREMA 
MRE Ch. 15, Art. 
3.1.7.1e (1) which is 
equal to +/- 1/32" but 
is in tolerance for 
“Other Members” 
with a tolerance of 
+/- 1/4” as specified 
by AREMA MRE Ch. 
15 Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:06:11 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:16 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber for girder 
3A2 is 2.5625" and 
the plan sheet 
camber is 1.750". 
According to the 
AREMA formula of 
{(1/16")*
(136.0573/10)} which 
equals 0.850 
variation, the camber 
is in at .8125" 
difference.

Conformanc
e

5/6/2020 
1:23:46 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All of the grades, 
lines and dimensions 
were in accordance 
with the plans and 
shop drawings. The 
coping was placed 
from the expansion 
joint at drilled shaft 
A3-15/A3-16 50ft 
moving to the East. 
There were two 
eyelets cast into the 
each section of 
coping. To ensure the 
coping matched the 
face of the abutment 
expansion. The 
eyelets were cut. The 
cut rebar was 
covered with epoxy 
paint before the wall 
coping was installed.  
The eyelets will be 
removed from future 
coping pieces. This 
field resolved issue 
was generated to 
ensure everyone 
agrees with the 
painted coating on 
these 5 pieces of 
coping. Please 
reference the email 
and photos attached.

Field 
Resolved

4/4/2020 
4:04:08 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 General 
Work

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The crew is using a 
paddle mixer to mix 
soil 15’ down from 
grade. The soil 
mixing is being 
performed on West 
side of Clayton St 
bridge in Cover 
section. The work 
area is between 
columns P2-50 
through P-63. A total 
of 18 soil sections 
were completed 
during today's 
observation. All of 
the lines and grades 
were followed 
throughout my days 
of observation. 
Please see my 
attached pictures 
and the soil mixing 
configuration.

Conformanc
e

4/7/2020 
2:53:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Sidewalk placed on 
josephine bridge was 
per plan/grade.

Conformanc
e

10/1/2020 
10:45:59 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per plan Conformanc
e

6/4/2020 
7:41:26 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

SMVMS was 
installed per plan 
sheet SSTR-49.

Conformanc
e

4/29/2020 
8:10:43 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Duct bank was 
installed per detail on 
plan sheet ITSDT-05.

Conformanc
e

4/22/2020 
10:31:27 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 11/16" 
for girder 2C2 and 
the plan drawing 
camber is 2". This is 
in tolerance using the 
AREMA formula 
{(1/16")*(137'-10 
15/16"/10)}, which is 
.862", and the 
difference between 
plan and shop 
drawings is .3125". 

Conformanc
e

5/8/2020 
3:41:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:41:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2C2 is 
137'-10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
3:41:12 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
2:52:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2C3 is 
137'-10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
2:52:06 PM 
-06:00

C Closed
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Closed 
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Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 2C3 and the 
plan drawing camber 
is 1 11/16", which is 
incorrectly listed on 
the traveler papers 
as 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.9115/10)}, 
which equals .862", 
and the difference 
between plan and 
shop drawings is 
.500". 

Conformanc
e

5/8/2020 
2:52:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

4/21/2020 
4:51:57 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 2D3 and the 
plan drawing camber 
is 1 11/16" 
(incorrectly listed on 
the shop drawing as 
1 5/8"). This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.9115/10)}, 
which is .8619", and 
the difference 
between plan and 
shop drawings is 
.500". 

Conformanc
e

4/21/2020 
4:31:35 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

4/21/2020 
4:51:57 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 2D3 
is 137'-10 5/8" and 
the plan length is 
137'-10 15/16". This 
is out of tolerance 
with AREMA MRE 
Ch. 15, Art. 3.1.7.1e 
(1) which is equal to 
+/- 1/32" and also out 
of tolerance with 
“Other Members” 
with a tolerance of 
+/- 1/4” as specified 
by AREMA MRE Ch. 
15 Art. 3.1.7.1e(1).

Center line of 
bearing to 
center line of 
bearing plus 
end rotation 
of plus 5/8" 
put the girder 
length in 
tolerance.

4/22/2020 
9:47:11 AM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:46 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:25:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:46 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3F3 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:06:41 PM 
-06:00

Audit 
Commen
t

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:46 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/8" for 
girder 3F3 and the 
plan drawing camber 
is 1 3/4" (listed as 1 
5/8" on the shop 
drawing). This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .850", and 
the difference 
between plan and 
shop drawings is 
.375". 

Conformanc
e

5/6/2020 
1:25:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

4/21/2020 
4:52:34 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3K2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Center line of 
bearing to 
center line of 
bearing plus 
end rotation 
puts the 
girder length 
in tolerance.

4/22/2020 
9:49:03 AM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

4/21/2020 
4:52:34 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3K2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.163/10)}, which 
is .851", and the 
difference between 
plan and shop 
drawings is .750". 

Conformanc
e

4/21/2020 
4:38:19 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:15 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3B2 and the 
plan drawing camber 
is 1 3/4" (incorrectly 
listed at 1 5/8" on the 
shop drawing). This 
is in tolerance using 
the AREMA formula 
{(1/16")*
(136.163/10)}, which 
is .851", and the 
difference between 
plan and shop 
drawings is .625". 

Conformanc
e

5/6/2020 
1:33:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:15 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:33:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:43 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:34:30 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:43 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3B3 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:07:29 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:43 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 3B3 and the 
plan drawing camber 
is 1 3/4" (incorrectly 
listed at 1 5/8" on the 
shop drawings). This 
is in tolerance using 
the AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.438". 

Conformanc
e

5/6/2020 
1:34:30 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:12 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3C3 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.750". 

Conformanc
e

5/6/2020 
1:36:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:12 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3C3 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:07:51 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:12 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:36:41 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:39 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:37:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:39 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 7/16" for 
girder 3F2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .850", and 
the difference 
between plan and 
shop drawings is 
.8125". 

Conformanc
e

5/6/2020 
1:37:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:15 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3B2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:07:06 PM 
-06:00

Audit 
Commen
t

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:39 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3F2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:08:12 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:05 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:40:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:05 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3H2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:08:39 PM 
-06:00

Audit 
Commen
t

Closed

Report Print Date: 2/3/2022Page 1381 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:05 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 7/16" for 
girder 3H2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.8125". 

Conformanc
e

5/6/2020 
1:40:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:33 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3M2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:09:07 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:33 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:41:11 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:33 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3M2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.750". 

Conformanc
e

5/6/2020 
1:41:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3P2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:09:32 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 5/16" for 
girder 3P2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.6875". 

Conformanc
e

5/6/2020 
1:49:29 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:49:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

connection 
completed per plan, 
approved by DWD

Conformanc
e

6/10/2020 
7:12:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

A 307 - fasteners 
were used per the 
plans, with lock 
washers and nuts.

Conformanc
e

5/11/2020 
11:12:09 
AM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

4" split duct casing 
was installed per 
plan

Conformanc
e

5/11/2020 
11:12:09 
AM -06:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

BNSF conduit was 
installed per plan

Conformanc
e

5/11/2020 
11:12:09 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work was 
performed to grade, 
cross sections and 
dimension.

Conformanc
e

6/18/2020 
10:20:45 
AM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lighting installed per 
plan sheets LI-13 
and LI-14.

Conformanc
e

6/18/2020 
6:20:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlight poles 
installed per plan 
sheet LI-014.

Conformanc
e

6/24/2020 
8:19:11 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlight installed 
per plan sheet LI-
015.

Conformanc
e

6/24/2020 
8:19:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 3/5/2020 
8:40:25 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Grout blocks and 
mortar were used to 
complete proper pipe 
penetration on inlet. 
Pipe penetrations did 
not hit the center of 
the wall on the 
drainage inlet. 
Penetrations were 
made at the corner of 
the box affecting the 
corner reinforcement

See 
Smartsheet 
NCR 0043

3/31/2020 
4:44:42 PM 
-06:00

NC-2 Expedited 
NCR 043 
was written 
to address 
this issue. 
The 
disposition 
will be 
remove and 
replace. In 
addition a 
ALL 
drainage 
Quality 
stand down 
was held to 
address 
reoccurring 
field issues.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

A field restricted 
activity meet was 
held at North 
Stapleton and Dahila 
on Tuesday, March 
3rd 2020 and all 
parties agreed that 
CDOT, CCD ITS and 
Signals and power 
crossings would be 
all installed in a joint 
trench and later 
captured in an FDC.  
It was decided that 
CCD's signal conduit 
would be installed 
above the CDOT 
backbone duct bank.  
Upon arriving on site 
on Wednesday, 
March 4th, it was 
noticed that the CCD 
backbone conduit 
was not installed in 
the backbone duct 
bank as it had been 
throughout the rest of 
the project.  Phone 
calls were made to 
Sturgeon and CCD 
management and it 
was determined that 
the 2" green 
backbone conduit 
should be added to 
the duct bank.  
Sturgeon promptly 
added the conduit to 
the trench.  Field 
resolution process 
worked efficiently.

Issue was 
resolved in 
the field.

3/5/2020 
8:37:32 AM 
-07:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/6/2020 
3:47:03 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

LCR Update details 
that the Havana 
closure was to be a 
MHT 111. This was 
not implement. MHT 
111 applies only to 
normal right lane 
closures on thru 
streets. The closure 
set was on an 
auxiliary 
entrance/exit lane to 
a local road. 

See 
Smartsheet 
NCR 0013

4/8/2020 
11:57:11 
AM -06:00

NC-2 NCR 0013 
created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/18/2020 
12:03:41 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT 129 states that 
rolling slowdown 
must maintain 
minimum speed of 
5mph. TMA and UTC 
vehicles were 
obeserved being 
completely stopped 
from 3:27AM-
3:39AM. No VMB 
was placed 1 day 
prior to mobile 
operations. 

See NCR 
2012

3/9/2020 
9:54:19 AM 
-06:00

NC-2 NCR 2012 
was 
generated 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drainage 
Structures

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

P-MH-QBS514 was 
changed from 42" to 
a 48" inch RCP. In 
order to fit the new 
pipe into IN-D-
QBS515, the inlet 
opening had to be 
modified. During 
modifications, the 
hoop reinforcing for 
the pipe opening was 
removed, and rebar 
from the inlet was 
exposed, up to 
approximately 2". 
After field meeting 
with Tyler Stone, PC, 
and IQC, this inlet 
will be removed and 
replaced, and NRC 
will be issued in 
SmartSheet. 

Field 
Resolved

4/2/2020 
6:52:27 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/30/2020 
4:58:45 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT 129 was used 
on EB I-70 at the 
Colorado Off Ramp 
during the night shift 
of 22-23 March 
incorrectly. MHT 129 
and 129a both 
provide VMS and/or 
advance warning 
signage for this MHT. 
Neither were 
implemented. TMA 
and UTC vehicles 
were also observed 
as completely 
stopped from 11:10-
11:18PM. During this 
stoppage, multiple 
people left their 
vehicles to approach 
the TMAs and UTCs.

See 
Smartsheet 
NCR 0060, 
KieTrac NCR 
2050

4/8/2020 
12:02:32 
PM -06:00

NC-2 NCR 0060 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MSE straps to be 
deflected and 
installed underneath 
HP pipe run on the 
north side of the  509
-W1 were not 
installed prior to HP 
pipe being installed. 
After meeting with 
IQC, MSE 
Superintendent, and 
Drainage Foreman, it 
was decided that the 
pipe would be 
removed and the 
straps installed over 
night shift 23-24 
March. The pipe was 
removed, and the 
straps were properly 
deflected during day 
shift 24 March. 

Field 
Resolved

3/27/2020 
3:17:37 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drainage 
Structures

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

A CDOT Slab Base 
manhole was cast in 
place on 3/17/20. 
The CDOT M&S (604
-20) only covers 
manholes 20' or less 
but manhole MH-
QBER111 is called 
out on the drainage 
plans as being over 
20'. A design for slab 
base manholes 
greater than 20' has 
not been submitted. 
The above manhole 
was cast on 3/17/20. 

Observations if the 
crew was trying to 
follow the M&S 
Standard:
In looking at the IQC 
inspection it also 
appears that the 
rebar did not follow 
the M&S standard. 
The CDOT standard 
called for the bars in 
the base to be 
continuous U-bars, 
the IQC checklist 
shows that the crew 
used L-bars and 
created a splice in 
the base. 

After discussions 
with IQC all of the 
above will be 
documented under 
an NCR.

Field 
Resolved

4/1/2020 
7:38:39 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 3/31/2020 
4:57:47 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

After talking with 
crew foreman, their 
plan was to jack HP 
pipe. DP-260 calls 
for RCP pipe. 

Materials 
were 
updated in 
plans

4/23/2020 
1:03:00 PM 
-06:00

Audit 
Commen
t

The 
updated 
Jack and 
Bore plan 
was 
submitted 
with the 
Safety 
critical

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Safeway Bottling at 
Leyden & Stapleton 
N:
On the east corner of 
Leyden another 
offsite drainage 
system was 
discovered coming 
from the Safeway 
Bottling property. 
The drainage is 
currently tied into the 
back of an existing 
drainage box and the 
plans do not show 
how to tie this 
system into the 
designed system.

   047 was 
created

4/16/2020 
11:31:15 
AM -06:00

Audit 
Commen
t

Expedited 
NCR 047 
was written 
to address 
this issue.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Monaco NW Corner 
at Safeway Bottling: 
An offsite system 
was not shown on 
the plans and the 
method to connect it 
to the permanent 
drainage system was 
not shown on the 
plans. The offsite 
system appeared to 
be SDR pipe. 
Crews were found 
installing a run of 
pipe from the existing 
pipe to tie the offsite 
system into the top of 
the new 23"x14" 
Elliptical pipe. The 
drainage team did 
not have plans or 
hold a restricted 
activity prior to 
installation. The 
drainage team was 
planning to write an 
NCR after the install 
to get it processed 
through an FDC. 
Attached are photos 
along with the plan 
sheets for this 
location.

  ENCR 047 12/3/2020 
2:53:20 PM 
-07:00

NC-2 ENCR 047 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 ITS Electrical 3/13/2020 
11:02:22 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per sheet ITSDT-28 
the detail shows the 
bolt holding the pole 
base to the 
breakaway base 
being installed from 
the top with the 
washer and nuts on 
the bottom inside the 
breakaway base.  
The bolts and nuts 
were installed 
backwards.  All other 
recently installed ITS 
poles needs to be 
checked also.
After speaking with 
Chris Wilson in the 
field, he assured me 
that the bolts would 
be removed and 
installed correctly.

Field 
Resolved

3/13/2020 
10:13:34 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical 3/15/2020 
4:00:30 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During an 
assessment of the 
pull boxes and 
conduits designed in 
the RFC plans for the 
ITS site on EB I-70 
near Station 2316, it 
was identified that 
the field conditions 
do not meet the RFC 
design.  Examples: 
Pull box lids and 
utility markers (power 
vs. comm), qty/size 
of conduits 
anticipated at each 
location, locations of 
cabinets and pull 
boxes.  See also 
DVR_RFC East 
ITS_000_LDavenport
_75  for reference.  
The attachment is 
primarily for the DVR 
audit, but the first two 
pages were also 
used as a reference 
against the field 

 Acceptable 
response.

9/9/2020 
12:15:51 
PM -06:00

Audit 
Commen
t

Please see 
SECo 
conducted 
audit of toll 
point at 
2316+28. 
Items noted 
in green are 
installed 
per ITSDT 
drawings 
for toll point 
locations. 
One 
conduit run 
from the toll 
plaza 
electric 
Type 4 pull 
box directly 
to the UPS 
cabinet is 
missing. 
Conduit 
was 
installed 
per 
ITSDT-47 

Closed
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conditions. REV.01 
(NDC-
0000084) 
which has 
since been 
revised in 
NDC-
000470 to 
comply with 
PA 
requirement
s. The 
conduit 
from toll 
electric pull 
box to the 
UPS 
cabinet will 
be installed 
when SECo 
replaces 
the type 
332 Tolling 
UPS 
cabinet 
base with a 
Type 332D 
cabinet 
base as 
part of 
ECN-055 
work once 
fully 
executed. 

The SECo 
As-Built 
audit 
confirms 
that (4 EA) 
pull boxes 
were 
installed 
which 
matches 
the updated 
drawings 
included in 
NDC-
000470
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Reinforcing steel had 
to be bent into proper 
location to ensure 
that the 10M barrier 
could be placed and 
proper concrete 
coverage could be 
achieved.  This was 
discussed with IQC 
and PC. PC 
immediately 
addressed this for 
the pour on 5/9/2020. 
The vertical steel for 
the 10M barrier 
would have been 
outside of the 
location of the forms.

Field 
Resolved

5/14/2020 
4:38:21 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

3/3/2021 
1:17:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Tie bars we installed 
but were not epoxied 
into the existing 
pavement.

Field 
Resolved

8/12/2020 
12:19:44 
PM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:47:23 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Milling machine was 
observed driving the 
wrong way on S 
Stapleton just east of 
Monaco at 
approximately 
1:30PM on August 4. 
Flagger used was in 
incorrect position, 
and yellow Kiewit 
work truck was used 
to block traffic. No 
UTC or other 
appropriate traffic 
control for situation 
was used. 

  NCR written 6/26/2021 
12:27:26 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Substructu
re

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

9/23/2020 
12:42:36 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 7/28/2020 
8:56:45 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

DRDT-016C table 
shows that for a 60" 
RCP with a 16" gap 
between pipes, 8 
number 5 hoops and 
squares should be 
placed. Collar was 
placed with 5 hoops 
and 6 squares. 

 See NCR 
2191

8/12/2020 
5:45:57 PM 
-06:00

NC-2 NCR 2191 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CBC appeared to be 
placed in accordance 
to plans and specs

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

9/16/2020 
1:41:30 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Duct bank was 
installed per plan 
sheet ITS-014 and 
ITS Duct bank 
details.

Conformanc
e

9/16/2020 
8:45:54 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed as 
required

Conformanc
e

10/1/2020 
1:22:17 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices including 
5 Lane usage signs 
and 2 Side-mount 
VMS boards installed 
on Structure No. 
Sign-E-17-KAS at 
STA2296+75.00 
have been installed 
per plan and conform 
to all CDOT 
standards and 
specifications.

Conformanc
e

11/2/2020 
1:42:25 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed as 
required.

Conformanc
e

10/1/2020 
1:22:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conduit installed per 
plan

Conformanc
e

12/3/2020 
9:06:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conduit installed per 
plan

Conformanc
e

12/3/2020 
9:07:33 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Duct bank was 
installed per plan 
sheet ITS-012

Conformanc
e

8/10/2020 
8:22:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Phase 1B completed 
per plan

Conformanc
e

10/2/2020 
3:00:14 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conduit/fiber installed 
by Level 3 per plan 
and work order

Conformanc
e

10/2/2020 
3:05:34 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:46:49 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Drainage operations 
stopped traffic at S 
Stapleton and 
Kearney from 
approximately 2:00-
2:10PM to pour 
concrete for a vane 
grate inlet. No 
flagger or UTC was 
used, only a Kiewit 
truck with lights were 
used as traffic 
control. 

  NCR written 6/26/2021 
12:26:33 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:51:56 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

No Temporary Signal 
sheets exist for 
Quebec Street at I-70 
WB Ramps phase 2-
1-1. CMT-1712B and 
CMT1720 depict the 
phases prior to and 
after this, and are not 
appropriate for 
current condition. 
Signals installed and 
active are not shown 
in any plans. 

ENCR-0287 6/26/2021 
12:58:08 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Facing 
Panels

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All wall panels were 
placed in accordance 
with the plans and 
shop drawings.

Conformanc
e

11/30/2020 
3:02:17 PM 
-07:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:50:01 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The barrier wall 
installation at 
construction 
accesses did not 
follow the detail 
shown on 
EMT-1010A. 
Accesses were 
missing the offset run 
of barrier behind the 
drums, the 
downstream run at 
the opening also did 
not have the 4ft by 
60ft skew on the 
plans and appeared 
shorter than 125 feet. 
Attached is a marked 
up plan sheet 
showing items which 
were not followed. 
The issue of not 
following the detail 
was brought up by 
the Department in 
the Cat 1 whatsapp 
on 7/13 at 3:05PM. 

Please respond to 
this NC-2 with an 
NCR number. The 
NCR can be closed 
with a disposition to 
process an FDC or 
TCR  as described in 
the attached email. 
The NCR action to 
prevent recurrence 
should explain why 
the Department 
identified this issue 
and KMP did not self 
report their 
noncompliance with 
the detail. How will 
KMP self-inspect 
their access and 
other MOT details in 
the future?

resolved 
through 
ENCR 300

4/2/2021 
1:22:46 PM 
-06:00

NC-2 Closed
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Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The attached RFC 
required that the RIO 
cabinet can be 
attached to the back 
of a wall panel 
"provided that the 
cabinet may be 
removed and 
replaced...." The 
comments and 
documentation in the 
"RIO Cabinet 
Installation Detail" 
submittal need to be 
altered. As installed 
in the field, the RIO 
cabinet cannot be 
removed from the 
wall panel without 
causing damage. 

  Resolved 10/19/2020 
10:28:06 
AM -06:00

Audit 
Commen
t

Acknowled
ged. KIC 
will work 
with 
Sturgeon to 
address the 
submittal to 
match the 
installation 
detail

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Below is a list of 
items brought up in a 
field resolved that 
IQC/PC committed to 
writing up in an NCR. 
Attached is the 
Bridge Standard for 
Ped Lights (BS062).

Steele Bridge Ped 
Light Issues
The NW nut on the 
NW ped light pole 
does not have full 
engagement of the 
threads.
On all poles we may 
not have enough 
threads to allow for 
the 1" grout pad.
The SW pole is 
shimmed to height 
with washers wedged 
under the base plate 
between the anchor 
bolts.

Colorado Bridge Ped 
Light Issues

Field 
Resolved

7/9/2020 
10:18:23 
AM -06:00

Field 
Resolve
d

Closed
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Several nuts on the 
SW light at Colorado 
bridge do not have 
full engagement of 
the nut.  
The NW pole on the 
Colorado Bridge has 
washers wedged 
under the base plate 
between the anchor 
bolts to shim the light 
pole.
The protruding 
anchor bolts will not 
allow for the 
installation of the 1" 
grout pad shown on 
the plans.

Monroe Bridge Ped 
Lights
The light poles are 
installed and have 
enough anchor bolt 
exposed to allow for 
the 1" grout pad the 
poles will just need to 
be raised up.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

7/9/2020 
4:52:28 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The permanent 
signing installed on 
Monroe does not 
have nylon washers 
installed to protect 
the retroreflective 
sheeting. The 
sheeting 
manufacturer 
requires nylon 
washers when twist 
style fasteners are 
being used. The 
washers utilized to 
fasten the signs were 
metal. As a result the 
sheeting on the signs 
has been damaged. 
The department has 
concerns that this 
may be a project 
wide issue outside of 
the signage on 
Monroe. Attached is 
a photo and the 
sheet from the 3M 
material submittal.

  ENCR 250 9/16/2020 
8:47:49 AM 
-06:00

NC-2 ENCR 250 
was written 
to address 
this issue. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary barrier 
was installed on the 
left shoulder of the 
left turn lane from NB 
Colorado to 48th. 
The barrier was 
installed beyond the 
limits shown on the 
plans and as a result 
the left turn 
movements from NB 
& SB Colorado were 
caused to overlap 
resulting in vehicles 
stopping in the 
intersection and not 
completing the 
controlled left turn. In 
discussions with the 
MOT a TCR was 
under way to extend 
the barrier and 
separate the turning 
movements to two 
different phases of 
the signal although 
the work was 
performed prior to 
the TCRs being 
issued.

Field 
Resolved

7/13/2020 
8:55:45 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Building Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The perimeter under 
drain, insulation, 
vapor barrier, 
expansion material 
and internal wall 
footers were installed 
in accordance with 
the plans. Please 
see the attached 
pictures and plan 
sheets.

Conformanc
e

7/9/2020 
8:16:19 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and completed as 
required

Conformanc
e

10/8/2020 
11:18:13 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit was installed 
per plan using 
trenching and boring 
methods per plan 
sheet ITS-022

Conformanc
e

7/28/2020 
4:17:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

2 of 4 lights installed. 
 Conduit installed, 
ready for remaining 
2. 

Conformanc
e

7/2/2020 
2:18:37 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/9/2020 
4:48:18 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

At approximately 
12:30, a UTC was 
observed completely 
blocking the West 
side of the N 
Stapleton and Dahlia 
Intersection. This 
forced any 
southbound Dahlia 
traffic to make a U 
turn into the 
intersection, because 
Dahlia under I-70 
was closed. UTC 
usage in this 
situation also did not 
follow MHT 365, 
typical mobile 
operation with a 
UTC. 

    NCR 
written

6/26/2021 
12:26:01 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temp lighting 
removed per plan

Conformanc
e

7/2/2020 
2:19:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All fencing matched 
grade line and 
installed per plan.

Conformanc
e

4/5/2021 
10:33:19 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The ductbank 
matched the lines, 
cross-sections and 
materials required by 
the plans (EL-102 & 
EL-150) and specs. 
Please reference the 
attached pictures.

Conformanc
e

9/8/2020 
9:27:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The concrete bridge 
railing at the flared 
ends of Fillmore 
does not match the 
radius on Plan Sheet 
B060.124. Please 
reference the 
attached pictures. 
This issue was 
walked and 
discussed with Jose 
Sosa on Thursday, 
June 25th. The 
following discussion 
was discovered after 
the walk on June 
25th.
Lucas Camp (KMP) 
and Jerry Waterman 
(Atkins) agreed that 
the bridge rail along 
the flared ends at 
Fillmore, Josephine 
and York could be 
chords instead of a 
radius. But not 
Josephine has a 
radius and Fillmore 
was placed with 
chords. Discussions 
will have to take 
place to ensure a 
uniform finish is 
present across all 
bridges with flared 
ends.

Field 
Resolved

7/28/2020 
12:52:03 
PM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Rail

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

reinforcing steel was 
measured and found 
to be in correct 
location.  IQC and 
PC blessed the rebar 
prior to pour.

Conformanc
e

9/16/2020 
11:16:46 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Was placed in 
accordance with 
specs and plans

Conformanc
e

9/16/2020 
11:15:01 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conformed 
to the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
contract. I checked 
the ties and they 
were of the size and 
grade required. I 
observed the 
contractor performing 
the pull tests also.

Conformanc
e

7/2/2020 
8:01:03 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

I observed the work 
being performed and 
all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

11/9/2020 
4:36:53 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The team was 
installed a temporary 
66" HPDE pipe in 
this area.  It was 
discussed with PC 
that the temporary 
drainage model (to 
meet the 10 year 
storm) was modeled 
showing a 78" 
connection.  It was 
discussed that they 
could look at 
changing the model 
or provide an 
adequate 
connection.  The 66" 
was removed and 
78" was put in.

Field 
Resolved

9/2/2020 
7:53:39 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Cap 
Beams

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Discussion between 
myself and PC about 
the elevation and the 
wall cap.  It didn't 
appear that it was 
constructed in 
accordance with this 
detail.  This detail 
was revised in 
NDC000287, but it 
was not built this 
way. An NCR or RFC 
will be written to 
address the elevation 
issues.

Field 
Resolved

9/16/2020 
11:17:20 
AM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Wall 
Rebar

Walls 9/14/2020 
8:24:26 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

1. The curb portion of 
the bridge rail type 
10M extends beyond 
the limits presented 
in the plan in excess 
of 1'-0". The gap 
between the tube 
rails and bridge rail 
type 7 (block) should 
be 2" nominal per 
plan.

2. The barrier 
flowline and 
alignment of 
elements is out of 
tolerance 
(horizontal).

    2256 
written

11/30/2020 
3:04:04 PM 
-07:00

NC-2 NCR 2256 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

9/16/2020 
8:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

DMS installed as 
required and LFOT 
was completed on 
9.22.20. CDOT ITS 
has form 1411.

Conformanc
e

10/5/2020 
10:28:56 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Wiring and devices 
installed as required

Conformanc
e

10/5/2020 
10:29:22 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed as 
required

Conformanc
e

10/5/2020 
11:57:09 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices(LUS 
signs and wiring) 
were installed per 
plan sheet ITS-0029 
and SSTR 54.

Conformanc
e

11/4/2020 
1:30:25 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work completed to 
specifications and 
requirements.

Conformanc
e

9/30/2020 
11:26:51 
AM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lighting foundation 
meets CDOT 
specification and all 
required elements of 
constructability.

Conformanc
e

5/7/2021 
9:45:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All lighting fixtures 
installed as planned 
on sheet LI-023 and 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

6/30/2021 
1:59:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Poles and wires 
installed per plan 
sheet ITS-023 and 
RMP-011.

Conformanc
e

5/3/2021 
10:35:08 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The slope was non-
conforming and a 
Safety Hazard for the 
workers installing the 
underground Fire 
Suppression line 
below the slope. The 
slope was addressed 
as soon as it was 
brought to Tanner 
Payton's attention. 
The slope was 
measured in percent. 
The range of 
measurements for 
slope were between 
110% and 120% 
which is well above a 
2H:1V in the Memos 
provided in the Plan. 
Please see the 
attached pictures. 

Field 
Resolved

9/17/2020 
5:21:23 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

5/25/2021 
2:55:55 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The valves and 
manhole elevations 
were too high when 
paving began. The 
asphalt around those 
areas had to be 
removed full depth to 
ensure they could be 
adjusted. The 
placement of the mix 
was considered 
permanent. Due to 
the removal around 
the valves and 
manholes. The 
pavement is 
considered 
temporary and will be 
removed at a later 
date. Please 
reference the 
attached pictures.

 After 
discussions 
with Kevin 
Smith of 
CCD, this 
response is 
adequate.

9/15/2020 
4:39:52 PM 
-06:00

Audit 
Commen
t

The asphalt 
around the 
utilities is 
considered 
temporary. 
Prior to final 
lift the 
proper 2'x2' 
cut and 
replace will 
take place 
following 
the CCD 
utility detail

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Construction Access 
Point at EB at Holly 
is not being utilized 
properly. A VMS 
board is stationed 
inside the hatched 
zone shown in EMT-
1010A

See 
Expedited 
NCR 333

9/3/2020 
7:45:56 AM 
-06:00

NC-2 See ENCR 
333

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

 Construction Access 
Points on WB at 
Monaco was not 
properly constructed. 
EMT-1010A shows 
that barrier wall 2 
must terminate at a 
point 13*W past the 
beginning of Barrier 
wall 1. Monaco 
Barrier wall 2 
terminates where 
barrier wall 1 begins.

See 
Expedited 
NCR 334

9/3/2020 
7:45:43 AM 
-06:00

NC-2 See ENCR 
334

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Expansion devices 
were installed per 
plans. 

Conformanc
e

11/2/2020 
3:50:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Expansion device 
was installed per 
plans. 

Conformanc
e

11/11/2020 
1:44:55 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conforms 
to the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

11/2/2020 
12:25:35 
PM -07:00

C Closed

Central 70 C 0704-241 Fencing Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Fence was installed 
per plans. NCR 2273 
was written on angle 
of grout pad to clarify 
installation 
procedure. 

Conformanc
e

10/1/2020 
10:45:33 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Remove 
Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

2/3/2021 
1:10:58 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Asphalt pavement 
from the temporary 
off ramp to Central 
Park Blvd from EB I-
270 was left in place 
on the left shoulder 
of the final off ramp. 
Discussion have 
been had with Mike 
Svoboda regarding 
removal of the temp 
pavement. This 
comment is being 
written for tracking of 
the removal and to 
track evaluation of 
the shoulder post 
asphalt removal. 
Attached is a photo 
before asphalt detour 
pavement placement 
& during the detour 
being in place.

  Item being 
tracked on 
the punchlist

5/17/2021 
9:25:31 AM 
-06:00

Audit 
Commen
t

This item 
was added 
to the MS-1
 Punch list 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Temporary Tie in 
cross slopes did not 
match the original 
ramp Design/existing 
conditions. There 
was a transition from 
existing 10% to new 
1% over only 
approximately 35’. 
This was discussed 
with PC and IQC. 
Crews are currently 
performing layout 
and repair 
procedures to 
address concerns. 
As this is a very tight 
ramp, cross slopes 
needed to be 
maintained for the 
design speed. 

Field 
Resolved

9/23/2020 
10:56:02 
AM -06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lighting conduit, 
wires and light pole 
installed per plan 
sheet LI-022.

Conformanc
e

1/7/2021 
1:36:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lighting poles, 
conduit and pull 
boxes were installed 
on East side of 
Monroe per plan 
sheet LI-014.  

Conformanc
e

3/26/2021 
12:40:24 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lighting foundation 
installed per plan 
sheet LI-022.

Conformanc
e

1/7/2021 
1:36:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All conduit was 
installed per 
plansheets ITS-015 
and RMP-006.

Conformanc
e

8/24/2021 
9:00:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

removed per plan Conformanc
e

10/5/2020 
6:41:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
conforms to the lines, 
grades, cross section 
and dimensions 
shown in the 
contract.

Conformanc
e

1/7/2021 
7:38:10 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
respective cabinets 
installed as required.

Conformanc
e

10/6/2020 
12:39:56 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS CCTV 
installed as required

Conformanc
e

10/6/2020 
12:39:18 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CCTV lowering 
device pole, EFS and 
weather station 
equipment installed 
per plan sheet ITS-
039 at Station 
2407+94.  Devices 
and wiring installed 
on 5/11/2020.

Conformanc
e

11/20/2020 
10:51:45 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

9/30/2020 
9:24:33 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Several bolts are 
missing or not 
installed correctly on 
the catwalk, ladder 
and handrail.  Ladder 
has been wrapped 
with caution tape 
until proper 
inspection and 
repairs are made.
All Catwalks, 
handrails and 
ladders that have 
been installed on the 
project should be 
inspected for similar 
issues.

  ENCR 441 11/20/2020 
10:54:06 
AM -07:00

NC-2 ENCR 441 
was written 
to address 
the 
inspections 
process of 
sign 
structures. 
In addition 
to the NCR 
KIC held a 
quality 
stand down 
with the 
structural 
steel crew, 
IQC and 
KMP. The 
PC 
checklist 
process 
and IQC 
inspection 
process 
were 
revised. A 
job wide 
quality alert 
was 
distributed 
discussing 
the issue. 

Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All LUS and SMVMS 
signs installed at 
station: 2376+59 per 
plan sheet ITS-037 
and SSTR-67

Conformanc
e

12/9/2020 
10:59:30 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

I observed the work 
being performed and 
all work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

11/9/2020 
4:38:04 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The material was 
excavated to the top 
of the UPRR deck 
prior to the start of 
demolition. Paul 
Donnelly said that 
the material had 
been tested by 
environmental and 
was found to be non-
contaminated, so it 
would be disposed of 
by normal means.

Conformanc
e

10/23/2020 
7:37:33 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

12/15/2020 
8:55:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Detour was 
constructed per plan. 

Conformanc
e

6/4/2021 
9:44:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conformance Conformanc
e

12/15/2020 
8:55:37 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

I checked the steel 
lagging installed and 
it matched the size 
and grade required 
on the shop 
drawings.

Conformanc
e

6/26/2020 
8:36:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Excavation was 
sloped in accordance 
with OSHA 
specificaitons. 

Conformanc
e

4/27/2021 
8:43:10 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

LUS and VMS signs 
and wiring were 
installed on OHSS at 
Sta:2276+05.  Wiring 
was pulled back to 
pullbox at the base of 
the structure.  
Awaiting power and 
comms to test.  All 
work complete per 
plan sheet ITS-030.

Conformanc
e

11/11/2020 
1:44:30 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
as required

Conformanc
e

10/8/2020 
11:20:21 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit installed 
using directional 
bore.  Confirmed 
installed per plan 
sheet ITS-014 on 
11/4/2020.

Conformanc
e

11/18/2020 
2:36:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required

Conformanc
e

10/6/2020 
12:40:30 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Node building 
foundation was 
started in June of 
2020 and completed 
in July of 2020.  

Conformanc
e

5/27/2021 
2:03:19 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1416 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lighting conduit 
installed per plan 
sheet LI-02.

Conformanc
e

12/9/2020 
2:55:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlights installed 
per plan sheets LI-
015, LI-016 and LI-
017. 

Conformanc
e

11/11/2020 
1:43:40 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The approved shop 
drawing called for a 3
 foot gap in the 
sleeper slab 
centered over the 
water line casing. 
QCATs found that 
the crew had 
installed a 6.5’ gap in 
the sleeper slab 
which was not in 
accordance with the 
approved drawings. 
The crews 
subsequently had 
plans to install a 
wider thinned section 
of the approach slab. 
After the issue was 
brought up 
production agreed to 
generate an FDC. 
Since the FDC is 
forthcoming the FDC 
number is unknown. 

Attached is the field 
resolution email for 
this issue.

Field 
Resolved

6/22/2020 
6:50:42 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The ductbank was 
placed in accordance 
with the following 
specification. Please 
reference Plan Sheet 
EL-106 & EL-150 as 
well as FDC-400 for 
Cover Equipment 
yard layout and 
changes. Please 
reference the 
attached pictures.

Conformanc
e

10/21/2020 
1:17:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barrier for the WB 
On Ramp was 
omitted, and drums 
used in place of 
drums. This is 
acceptable, due to 
the edge drop off 
requirements, and no 
active work was 
occurring behind 
drums. 

Conformanc
e

7/14/2020 
12:17:16 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Devices and 
wiring installed as 
required.

Conformanc
e

10/5/2020 
11:56:50 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/9/2020 
3:33:09 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CMT-1124 details 
that there should be 
a dedicated right turn 
lane from S 
Stapleton to Holly. 
This lane was not 
created in the shift. 

ENCR-0268 6/26/2021 
12:53:41 
PM -06:00

NC-2 Closed
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Central 70 C 0704-241 Electrical Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work was 
preformed in 
accordance with the 
following 
requirements.  
Reference plan sheet 
EL-102 and El-150 
for more detail. The 
duct bank concrete 
was placed to within 
1 foot of the CDOT 
Basement 
penetrations. After 
the waterproofing for 
these openings is 
complete the final 
foot of duct bank 
concrete will be 
poured. Please see 
the attached pictures.

Conformanc
e

10/8/2020 
9:21:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Installed as required Conformanc
e

10/1/2020 
1:21:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Excavation per plan Conformanc
e

7/12/2020 
2:48:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

9/28/2020 
4:50:18 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Expansion joints are 
located per plan, at 
90' intervals

Conformanc
e

6/30/2020 
1:57:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical 6/8/2020 
12:24:01 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS pole Caisson, 40' 
ITS steel pole and 
Environmental 
Friction Sensor(FES) 
equipment all 
installed per plan 
sheets ITS-050 & 
ITSXS-62.

Conformanc
e

6/8/2020 
10:19:52 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 5/8" for 
girder 1A1 and the 
plan drawing camber 
is 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 0".

Conformanc
e

6/9/2020 
9:50:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1A1 is 69'-6 
1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:50:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:50:01 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Lines/Grades and 
dimensions match 
the plans

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4A1 is 68'-5
 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:41:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 4A2 and the 
plan drawing camber 
is 9/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.1875".

Conformanc
e

6/1/2020 
3:42:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:42:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4A2 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:42:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 4A3 and the 
plan drawing camber 
is 9/16" (incorrectly 
stated on the shop 
drawings as 1/2"). 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.250".

Conformanc
e

6/1/2020 
3:42:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:42:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4A3 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:42:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4A1 and the 
plan drawing camber 
is 9/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667/10)}, 
which is .428", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

6/1/2020 
3:41:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:41:43 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:43:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 5/8 for 
girder 4B2 and the 
plan drawing camber 
is 9/16" (incorrectly 
stated on the shop 
drawings as 1/2"). 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.0625".

Conformanc
e

6/1/2020 
3:43:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4B2 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:43:37 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4B3 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:48:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 4B3 and the 
plan drawing camber 
is 9/16" (incorrectly 
stated on the shop 
drawing as 1/2"). 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.1875".

Conformanc
e

6/1/2020 
3:48:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:48:45 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:45:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4C2 is 68'-5
 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:45:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4C2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

6/1/2020 
3:45:38 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1/2" for 
girder 4C3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 0".

Conformanc
e

6/1/2020 
3:46:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4C3 is 68'-
5 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:46:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:46:08 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4D2 is 68'-5
 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:46:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4D2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

6/1/2020 
3:46:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:46:40 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4D3 is 68'-
5 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:47:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4D3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

6/1/2020 
3:47:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4F2 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:47:45 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 5/8" for 
girder 4F2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.125".

Conformanc
e

6/1/2020 
3:47:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:47:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:48:18 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1/2" for 
girder 4F3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 0".

Conformanc
e

6/1/2020 
3:48:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4F3 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:48:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4H2 is 68'-
5 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:49:23 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4H2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

6/1/2020 
3:49:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:49:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 9/16" for 
girder 4K2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.0625".

Conformanc
e

6/1/2020 
3:51:13 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:51:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4K2 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:51:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4M2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

6/1/2020 
3:51:47 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:51:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:47:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4M2 is 68'-
5 3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:51:47 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 11/16" for 
girder 4P2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

6/1/2020 
3:52:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4P2 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/1/2020 
3:52:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/1/2020 
3:52:23 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/10/2020 
8:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1P2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.3125".

Conformanc
e

6/10/2020 
8:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1P2 is 69'-6 
7/16" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/10/2020 
8:39:51 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1K2 is 69'-6
 7/16" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
10:00:51 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1K2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.3125".

Conformanc
e

6/9/2020 
10:00:51 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
10:00:51 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 1437 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
10:01:22 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 1M2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.375".

Conformanc
e

6/9/2020 
10:01:22 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1M2 is 69'-
6 1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
10:01:22 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 1A2 and the 
plan drawing camber 
is 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.250".

Conformanc
e

6/9/2020 
9:51:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1A2 is 69'-6 
1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:51:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:51:06 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:51:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1A3 and the 
plan drawing camber 
is 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.125".

Conformanc
e

6/9/2020 
9:51:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1A3 is 69'-6 
1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:51:37 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1B2 and the 
plan drawing camber 
is 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.125".

Conformanc
e

6/9/2020 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1B2 is 69'-6
 7/16" which is 1/16' 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:52:19 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1C2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.250".

Conformanc
e

6/9/2020 
9:54:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1C3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.3125".

Conformanc
e

6/9/2020 
9:54:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:54:38 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1C3 is 69'-
6 1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:54:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:54:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1C2 is 69'-
6 1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:54:08 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1D2 is 69'-
6 1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:55:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1D2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.3125".

Conformanc
e

6/9/2020 
9:55:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:55:04 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1D3 is 69'-6
 7/16" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:56:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1D3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.3125".

Conformanc
e

6/9/2020 
9:56:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:56:47 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1F2 is 69'-6 
7/16" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:57:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 11/16" for 
girder 1F2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.3125".

Conformanc
e

6/9/2020 
9:57:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:57:35 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1F3 is 69'-6 
3/8" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
9:58:25 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1F3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.250".

Conformanc
e

6/9/2020 
9:58:25 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
9:58:25 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1H2 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.250".

Conformanc
e

6/9/2020 
10:00:10 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/9/2020 
10:00:10 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1H2 is 69'-6
 1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/9/2020 
10:00:10 
AM -06:00

C Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawings 
deviated from the 
Bridge std detail. No 
exception is taken 
but needs to be 
captured in the as-
builts in accordance 
with CDOT105.02(b) 
Shop Drawings. The 
new shop drawings 
for Fillmore were in 
the wrong workflow 
and never made to 
WSP. The new rebar 
detail in the shop 
drawings was 
approved for 
Josephine and not 
for Fillmore. The 
Fillmore sleeper slab 
was almost ready to 
place.

Field 
Resolved

6/15/2020 
5:10:30 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1B3 is 69'-6 
1/2" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
001-WS1. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

6/10/2020 
8:40:19 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1B3 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.55208333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.250".

Conformanc
e

6/10/2020 
8:40:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

6/10/2020 
8:40:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Expansion device 
was placed 
according to plans. 

Conformanc
e

11/11/2020 
1:43:15 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

moment slab was in 
conformance with the 
grade, all dimensions 
were correct and 
within tolerances.

Conformanc
e

11/2/2020 
4:13:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Dry Utilities All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

hung per plan Conformanc
e

6/9/2020 
4:47:47 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway 6/22/2020 
2:20:03 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The lower vertical 
face of the north side 
of the barrier was 
observed in several 
areas to have an 
outward lean. See 
attached M&S 
Standard for 
illustration. The lower 
vertical face on the 
south side of 
slipformed barrier 
was also observed to 
be 5.5-6 inches tall, 
not the 4 inches 
detailed in the M&S 
Standards. 

NCRs have 
been issued 
for barrier by 
IQC

7/10/2020 
5:03:09 PM 
-06:00

Audit 
Commen
t

KIC had a 
quality 
stand down 
with CCI to 
discuss 
barrier 
workmanshi
p concerns. 
Straight 
edge was a 
major topic. 
PC and IQC 
straight 
edge final 
product and 
have issued 
multiple 
ncr's. 

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

6/16/2020 
12:05:44 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

5/28/2020 
1:42:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit installed per 
plansheet LI-017 
from Sta:2095+00 to 
Sta:2104+00

Conformanc
e

6/18/2020 
10:20:07 
AM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

installed per plan Conformanc
e

5/28/2020 
2:24:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical 7/28/2020 
8:57:50 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

5 of 6 light 
foundations installed 
per plan

Conformanc
e

7/17/2020 
2:03:59 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical 7/28/2020 
8:57:50 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

L1 C.245 foundation 
not yet installed

  Agreed 6/7/2021 
8:47:47 AM 
-06:00

Audit 
Commen
t

Acknowled
ged.

Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

constructed per plan Conformanc
e

5/26/2020 
1:53:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2A3 is 137'-
10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
3:44:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The offsite drainage 
system from the roof 
drains from Safeway 
Bottling was tied in to 
IN-14S-SPW6134 as 
shown on the plans.

Conformanc
e

5/8/2020 
4:22:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
4:10:50 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 2A3 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.6875". 

Conformanc
e

5/8/2020 
3:44:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:44:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/4" for 
girder 2B3 and the 
plan drawing camber 
is 1 7/8" (incorrectly 
stated on the shop 
drawing as 1 11/16"). 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(137.8854/10)}, 
which is .862", and 
the difference 
between plan and 
shop drawings is 
.375". 

Conformanc
e

5/8/2020 
3:47:54 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1453 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:47:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2B3 is 137'-
10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
3:47:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/8" for 
girder 2D2 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.4375".

Conformanc
e

5/8/2020 
4:10:50 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2D2 is 
137'-10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
4:10:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2F2 is 137'-
10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
4:13:33 PM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:57:30 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2F3 is 137'-
10 1/2" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This out of 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

  UPRR 
approval

6/2/2020 
8:51:47 AM 
-06:00

Audit 
Commen
t

As with the 
other 
girders on 
the 
previous 
audits, 
these 
tolerances 
were 
accepted 
by UPRR 
and the 
travelers 
are on 
Aconex for 
each girder.

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:57:30 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2" for 
girder 2F3 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

5/8/2020 
3:55:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:57:30 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:55:10 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
4:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2" for 
girder 2H2 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

5/8/2020 
4:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2H2 is 
137'-10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
4:16:15 PM 
-06:00

C Closed
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Closed 
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Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ll girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
4:18:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2K2 is 137'-
10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
4:18:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/8" for 
girder 2K2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.500".

Conformanc
e

5/8/2020 
4:18:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 2F2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.5625".

Conformanc
e

5/8/2020 
4:13:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
4:13:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
4:00:34 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 13/16" 
for girder 2P2 and 
the plan drawing 
camber is 1 5/8". 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.1875".

Conformanc
e

5/8/2020 
4:00:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/12/2020 
7:54:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 5/16" for 
girder 2P5 and the 
plan drawing camber 
is 1 7/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.4375".

Conformanc
e

5/12/2020 
7:54:19 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2P5 is 137'-
10 5/8" which is 
equal to the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/12/2020 
7:54:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2P2 is 137'-
10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
4:00:34 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures 5/11/2020 
7:47:27 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan sheet 
BXXX.002 for each 
structure calls out the 
applicable bridge 
standard sheets to 
be used. Each 
structure calls out 
"Mechanically 
Stabilized Backfill" on 
Plan Sheet BS011 to 
be used. Each 
structure used flowfill 
in accordance with 
BS010.

  Addressed 5/30/2020 
12:42:02 
PM -06:00

NC-2 Expedited 
NCR 0129 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:10 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

 The shop drawing 
camber is 2" for 
girder 2M2 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.885417/10)}, 
which is .862", and 
the difference 
between plan and 
shop drawings is 
.3125". 

Conformanc
e

5/8/2020 
2:43:29 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:10 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2M2 is 
137'-10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is out 
of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1)
.

  UPRR 
approval

6/2/2020 
8:50:32 AM 
-06:00

Audit 
Commen
t

UPRR has 
approved 
the 1/4" 
tolerance.

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:10 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
2:43:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:57 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:16:40 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:57 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2A2 is 137'-
10 1/2", which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This out of 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

  UPRR 
approval

6/2/2020 
8:51:14 AM 
-06:00

Audit 
Commen
t

As with the 
other 
girders on 
the 
previous 
audits, 
these 
tolerances 
were 
accepted 
by UPRR 
and the 
travelers 
are on 
Aconex for 
each girder.

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:57 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 2A2 and the 
plan drawing camber 
is 1 7/8" (incorrectly 
stated on the shop 
drawings as 1 
11/16"). This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.3125". 

Conformanc
e

5/8/2020 
3:16:40 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3D3 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:11:44 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:42 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:22:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:42 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3A1 and the 
plan drawing camber 
is 1 3/4". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.625". 

Conformanc
e

5/6/2020 
1:22:18 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:42 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3A1 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:05:35 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2A1 is 137'-
10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
3:10:32 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2" for 
girder 2A1 and the 
plan drawing camber 
is 1 7/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854/10)}, 
which is .862", and 
the difference 
between plan and 
shop drawings is 
.125". 

Conformanc
e

5/8/2020 
3:10:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:10:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:38 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/6/2020 
1:44:29 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1467 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3A3 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:10:23 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:34 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 7/16" for 
girder 3C2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.8125". 

Conformanc
e

5/5/2020 
4:07:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:04 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3D2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:11:20 PM 
-06:00

Audit 
Commen
t

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:04 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/5/2020 
4:08:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:04 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 7/16" for 
girder 3D2 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.8125". 

Conformanc
e

5/5/2020 
4:08:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/5/2020 
4:09:37 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1469 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:32 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 5/16" for 
girder 3D3 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.6875". 

Conformanc
e

5/5/2020 
4:09:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2D3 is 
137'-10 5/8" which 
matches the bottom 
center line to center 
line measurement on 
shop drawing sheet 
002-WS1. This is in 
tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" and in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

5/8/2020 
3:03:00 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 2D3 and the 
plan drawing camber 
is 1 11/16" 
(incorrectly stated on 
the shop drawings as 
1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.0573/10)}, 
which is .862", and 
the difference 
between plan and 
shop drawings is 
.500". 

Conformanc
e

5/8/2020 
3:03:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/8/2020 
3:03:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:38 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

<div>The shop 
drawing camber is 2 
3/8" for girder 3K2 
and the plan drawing 
camber is 1 5/8". 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.750". </div>

Conformanc
e

5/6/2020 
1:44:29 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:38 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3K2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:09:58 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3A3 and the 
plan drawing camber 
is 1 3/4" (incorrectly 
stated on the shop 
drawings as 1 5/8"). 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(136.0573/10)}, 
which is .851", and 
the difference 
between plan and 
shop drawings is 
.625". 

Conformanc
e

5/5/2020 
4:06:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/5/2020 
4:06:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:34 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
length for girder 3C2 
is 136'-0 11/16" and 
the plan length is 
136'-0 15/16". This is 
out of tolerance with 
AREMA MRE Ch. 15, 
Art. 3.1.7.1e (1) 
which is equal to +/- 
1/32" but in tolerance 
with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

UPRR 
approved the 
1/4" 
tolerance.

5/18/2020 
3:10:53 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:34 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation.

Conformanc
e

5/5/2020 
4:07:23 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CCTV was installed 
per plan sheets ITS-
031 and ITSID-11

Conformanc
e

6/8/2020 
10:19:09 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work in the field 
matched the plan 
sheet ITS-049.

Conformanc
e

5/14/2020 
1:01:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan Sheet DLG0-03 
General note 
Dampproofing is 
required for exterior 
concrete surfaces in 
contact with Earth. 
RFC-000421 clarifies 
the type of material 
that will be used in 
lieu of the Single 
Component, Hot 
Applied. Elastometric 
Material in CDOT Std 
Spec 705.09. The 
material used was 
WR Meadows 
Sealmastic Type II 
Emulsified Asphalt. 
Please see the 
attached pictures 
and product 
submittal. The 
application of the 
material was in 
accordance with the 
manufacturers 
recommendations 
and product 
submittal. The 
surface was prepped 
by filling in cracks 
and bugs holes prior 
to application. The 
material was placed 
in two coats. The 
application was 
inspected by IQC. 
Please see attached 
report. 

Conformanc
e

5/4/2020 
8:56:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

foundations installed 
per plan

Conformanc
e

10/2/2020 
2:51:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 General 
Work

Cover 5/12/2020 
4:43:37 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The issue was 
highlighted in a 
QCAT Field 
Resolution Email on 
Tuesday, April 7th. 
Sturgeon was using 
4ft sticks of rebar to 
support the stayform 
for the ductbank. 
Sturgeon ran out of 
4ft sticks and started 
to use 6ft sticks. By 
using 6ft sticks and 
my measurements, 
the structural 
underdrain was likely 
damaged. The 
underdrain was not a 
consistent 4ft from 
the back of the 
abutment as shown 
in the plans and 
photos. I inspected 
both the underdrain 
installation and 
ductbank installation. 
I have pictures with 
measurements and 
the associated plans 
sheets attached. 
Further investigation 
is required to ensure 
the Cover structural 
underdrain was not 
damaged. Please 
reference attached 
supporting 
information. PC 
group will address 
with point-man 
information. 

  By digging 
up the under 
drain for 
investigation 
will cause 
more 
damage than 
good.

5/29/2020 
4:42:11 PM 
-06:00

Audit 
Commen
t

KIC 
conducted 
an 
investigatio
n based on 
elevations 
and as built 
shots. It is 
KIC survey 
department 
the 
conclusion 
was that 
the 
underdrain 
should 
have 
maintained 
a minimum 
1 foot clear 
cover from 
the driving 
rebar 
supports. 
This 
information 
was 
discussed 
with Adam 
Mercer. 

Closed
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Central 70 C 0704-241 Diaphrag
ms

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

After the forms are 
removed, IQC will 
conduct a post 
inspection to ensure 
the entire void is 
filled in conformance 
of the plans. Utility 
Trenches were 
poured at above 
drilled shafts A3-19, 
A3-21 & A3-24.

Conformanc
e

5/14/2020 
1:34:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 5/19/2020 
11:37:15 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The dry stand pipe 
was measured to be 
12" under the 
ductbank crossing at 
Monroe. This was 
measured by Jeff 
Allen of Ground with 
Jacob Wallenfang. 
This does not follow 
the detail on plan 
sheet FS-120 
"Standpipe/Utility 
Crossing Detail". It 
requires 18" 
minimum coverage 
at utility crossings. 

  Addressed 8/17/2020 
5:34:13 PM 
-06:00

NC-2 NCR 2090 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Pond excavation was 
performed according 
to lines and grades 
detailed in plan 
sheets. 

Conformanc
e

8/16/2021 
7:30:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

7/28/2021 
10:41:06 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Sign panel for E-17-
TAC should have 2 
arrows for both exit 
lanes. Sign installed 
in field only has the 
yellow exit only 
arrow. See pictures 
attached. Please 
note for current 
phase, left arrow 
should be 
temporarily covered. 

See ENCR 
1328

8/4/2021 
1:48:17 PM 
-06:00

NC-2 ENCR 1328 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Flatwork Roadway 7/23/2021 
1:31:56 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The sidewalk was 
poured high 
exceeding the 2" 
max at the edge near 
the barrier required 
by plan sheet RDDT-
015A. Please 
reference the 
attached pictures 
and plan sheet. 

NCR 2663 8/5/2021 
2:36:00 PM 
-06:00

NC-2 NCR 2663 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Noise 
Walls

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Face Panels (NW13-
NW22) appear to be 
the correct 
dimensions with 
appropriate spacing. 
Note that these 
panels do not have 
the correct face per 
the shop drawings. 
This has been 
resolved per the 
attached email

Field 
Resolved

7/29/2021 
1:32:51 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All abutment 5 
CSL/TIP testing 
results were 
approved by IQC and 
by UPRR.

Conformanc
e

12/18/2020 
11:08:13 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

all girders were 
verified to be in 
conformance with the 
RFC plans prior to 
being erected, and 
then also after 
erection.

Conformanc
e

12/3/2020 
9:11:15 AM 
-07:00

C Closed
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Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

1/11/2021 
2:43:37 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Per NCR-000692, 10 
Day Advance 
warning PCMS were 
to be placed and 
activated in locations 
detailed on EMT-
1060-1062. 10 day 
PCMS on SB and NB 
Washington, NB 
Brighton, S 
Stapleton, and N 
Stapleton were not 
placed as of 15 Dec 
for the 18-21 Dec 
closure. This NDC 
has not been 
approved by the 
department yet. 

Message 
Boards 
Placed

3/12/2021 
10:31:13 
AM -07:00

NC-2 There were 
additional 
messge 
boards 
placed on 
the NDC 
that were 
not on the 
prior plans. 
These were 
not caught 
by MOT 
when the 
NDC came 
out but 
were 
placed as 
soon as it 
came to our 
attention. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/18/2020 
3:58:20 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The underdrain that 
is installed does not 
follow plan sheet 
DLTCT-01 which 
utilizes a concrete 
slab, expansion joint 
and waterproofing. 
Please reference the 
following Aconex 
Submittal for limits of 
this installation. 
EMSEAL Roof Joint 
RJ-400 Expansion 
Joint Underdrain Tr, 
Aconex Submittal – 
C70-AIW-CTP-SHD-
000001

NCR-2515 
was 
generated.

4/9/2021 
4:35:12 PM 
-06:00

NC-2 Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway 11/5/2020 
3:17:35 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The barrier was not 
constructed in 
accordance with M-
606-13 Style CD. 
The barrier was 
placed on top of the 
existing asphalt 
pavement without the 
1" minimum 
depression shown in 
the detail. Please 
reference the 
attached pictures.

  2349 
written

11/30/2020 
2:55:57 PM 
-07:00

NC-2 NCR 2349 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

After TCR-0109 was 
implemented, 
opening the WB 
Entrance Ramp from 
Colorado Blvd, it was 
noticed that Semi - 
trucks were unable to 
navigate the turn 
between temporary 
concrete barrier near 
the bottom of the 
ramp tying into 
Mainline WB I-70  
traffic.  After 
discovery, Pete 
Remington had the 
night shift crew 
adjust the barrier that 
evening to allow this 
traffic movement to 
safely enter mainline 
I-70.

Field 
Resolved

11/13/2020 
9:48:23 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The waterproofing 
was not placed in 
accordance with the 
plans. The 
waterproofing should 
extend well below 
the structural slab. 
Reference plan sheet 
FCST-103 and FH-
028 for more 
information. Please 
see attached photos.

  Addressed 
in NCR

4/9/2021 
3:59:50 PM 
-06:00

NC-2 NCR-2351 
is closed 
out.

Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway 11/25/2020 
12:13:28 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan sheet RD-178 
shows CA barrier 
wall installed up to 
the gore on the WB 
Quebec On Ramp 
near WB Quebec On 
Sta. 275+92 does not 
follow the plans. RD-
178 shows that the 
barrier shall be CA 
barrier for the full run 
and does not call for 
a barrier transition. 
Ramp meter sheet 
RMPXS-010 shows 
that the ramp meter 
caisson should not 
be encased in 
concrete. What was 
installed in the field 
was a barrier wall 
transition and the 
ramp meter caisson 
was encased in 
concrete. As a result 
the ramp meter 
foundation has a 
space which could 
hold precipitation. 
Attached are photos 
of the installed 
barrier wall/ramp 
meter and the 
applicable sheets.

  NCR written 5/17/2021 
9:20:56 AM 
-06:00

NC-2 NCR 2378 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Pavement was 
milled. 

Conformanc
e

1/18/2021 
8:50:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All guardrail was 
completely removed. 

Conformanc
e

1/18/2021 
8:48:55 AM 
-07:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Ramp meter poles 
and wires installed 
per plansheets ITS-
031, RMP-015 and 
ITSDT-48.

Conformanc
e

6/4/2021 
2:29:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 2/12/2021 
10:40:29 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Guardrail posts did 
not have 1' of asphalt 
paved behind back of 
post, however end 
anchorage had not 
been completed in 
that area, and it was 
not open to traffic 
yet. 

Work has 
now been 
completed

4/1/2021 
9:41:20 AM 
-06:00

Audit 
Commen
t

This work is 
not yet 
completed 
as stated in 
the audit 
comment.  
Each 
Guardrail 
run and 
buildout is 
being 
reviewed 
with 
Production 
and IQC 
and will be 
addressed 
in real time 
or by a 
punchlist 
item.

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

everything is in 
conformance with 
plan.

Conformanc
e

3/12/2021 
1:13:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

1/18/2021 
8:51:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work conformed to 
plans. 

Conformanc
e

1/18/2021 
8:52:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conformance Conformanc
e

10/28/2020 
11:13:01 
AM -06:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

10/28/2020 
12:00:00 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The casing and fire 
supply line 
installation was in 
accordance with the 
following plan sheets 
FFH-007 & FFH-009 
(NDC-567) and VLT-
100 & VLT-101 
(NDC-573). 
Reference grades for 
fire supply line and 
vault bottom slab 
elevation for each 
end for the pipe in 
the attached pictures.

Conformanc
e

11/2/2020 
12:24:44 
PM -07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

all panels conform to 
the plans including 
all tolerances.

Conformanc
e

11/2/2020 
12:29:52 
PM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The barrier 
construction 
conforms to the lines, 
grades, cross 
sections, dimensions 
and material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway 10/8/2020 
3:25:47 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

TS-049B calls out 
that the curb wall on 
the south of S 
Stapleton is to be 6" 
tall, with a 3:1 slope 
to tie in to the 
adjacent property. 
Curb wall built in the 
field was constructed 
up to 21' high, with 
no slope to tie in to 
adjacent property. 

See NCR 
2679

8/4/2021 
1:51:07 PM 
-06:00

NC-2 NCR 2679 
was written 
to address 
this issue. 

Closed
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Central 70 C 0704-241 Lighting 
Conduit

Electrical 11/2/2020 
3:58:49 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Streetlight conduit is 
off of right-of-way in 
the Goodwill parking 
lot, west of Kearney.  
Handhole at the 
intersection is off 
ROW as well.

  ENCR 
Verified

6/7/2021 
8:47:00 AM 
-06:00

NC-2 ENCR 567 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The trench drain is in 
accordance with the 
plans. The location is 
correct to allow for 
the placement of F-
shape roadway 
barrier. Please see 
the attached 
pictures. 

Conformanc
e

10/14/2020 
9:31:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures 10/15/2020 
11:36:52 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

KMP did not 
construct the Monroe 
Northeast Corner 
Rail Transition per 
sheet B100.121 and 
it’s reference to the 
Modified Bridge Rail 
Type 7 (sheet 
WS705 2 of 2) to 
interface with Bridge 
Rail Type 10M. KMP 
submitted NDC 618 
to match the as built 
condition, but did not 
write an NCR per 
QSP-07. To maintain 
uniformity at the 
bridge corners, the 
details in the 
Modified Bridge Rail 
should be applied. 
See attached email. 
See attached photos.

  NCR 2312 12/11/2020 
2:35:14 PM 
-07:00

NC-2 NCR 2312 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 F/P/S Wall Walls 10/15/2020 
1:39:12 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

WS103 details that 
drains must be 
installed through CIP 
wall at least every 
24’. No drains were 
installed in the CIP 
portion of 521-w2, 
which has a plan 
length of 60’. 

See NCR 
2316

11/18/2020 
12:54:31 
PM -07:00

NC-2 NCR 2316 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 2/3/2021 
1:12:07 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Barrier on both sides 
of ramp do not meet 
standards. On right 
hand side of ramp, 0-
1 inches of haunch is 
visible after 3rd lift of 
asphalt. Overall 
barrier height on the 
right hand side 
before SMA paving is 
31.5 inches, not 34" 
per M-606-14. Barrier 
on the left hand side 
has up to 2" of 
footing still exposed. 
After 2" SMA overlay, 
5" of haunch will still 
be exposed. 

See NCR 
2325

4/26/2021 
2:01:25 PM 
-06:00

NC-2  NCR 2325 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conformance Conformanc
e

12/4/2020 
9:04:42 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

7xLUS and DMS 
installed per plan and 
meet all required 
specifications. All 
Devices mounted 
correctly and to 
specifications. 

Conformanc
e

12/31/2020 
2:16:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required

Conformanc
e

12/11/2020 
7:13:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
per plan on base 
sheet ITS-033 and in 
more detail from 
sheet SSTR-60 and 
all installed in 
accordance with 
CDOT specifications.

Conformanc
e

6/2/2021 
12:44:46 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work and devices 
installed as required

Conformanc
e

12/11/2020 
7:34:24 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

5x LUS and 
2xSMVMS installed 
per plan and have 
met all requirements. 
Devices are mounted 
correctly and per 
plan. All required 
specifications met.

Conformanc
e

12/31/2020 
2:17:36 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

conduit installed per 
plan

Conformanc
e

12/3/2020 
9:06:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Conduit installed 
per plan sheet RMP-
003 and in 
accordance with all 
CDOT specifications

Conformanc
e

6/2/2021 
12:05:45 
PM -06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Removals completed 
per plan

Conformanc
e

12/4/2020 
9:03:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work was 
performed per plans. 

Conformanc
e

11/2/2020 
3:49:32 PM 
-07:00

C Closed
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Central 70 C 0704-241 Fencing Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Fencing matched 
grade lines and 
installed per plan.

Conformanc
e

4/5/2021 
10:34:36 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

2/3/2021 
8:10:16 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devices installed 
per plan on sheet 
ITS-036 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/28/2021 
2:22:03 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and wire 
installed in 
accordance with all 
CDOT standards and 
specifications. 
Devices installed per 
plan on ITS-040 and 
in more detail on 
SSTR-74A.

Conformanc
e

10/29/2021 
8:22:45 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices 
installed per plan on 
sheet ITS-029 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/28/2021 
3:00:50 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit installed per 
plan under existing 
viaduct(In National 
Western Center lot) 
and in accordance 
with all CDOT 
standards and 
specifications.

Conformanc
e

6/28/2021 
3:06:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devices and 
structure installed 
per plan-sheet ITS-
017 and in more 
detail on sheet 
SSTR-31. All devices 
and wiring installed 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

9/28/2021 
2:07:29 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices 
installed per plan on 
sheet ITS-021 and in 
accordance with all 
CDOT standards and 
Specifications.

Conformanc
e

6/29/2021 
8:11:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

it was observed the 
the foundation was 
placed per plan and 
matched all lines, 
grades, cross 
sections, 
dimensions, and 
materials 
requirements.

Conformanc
e

5/5/2021 
9:17:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 3/1/2021 
4:31:33 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CM-024 CCTV Riser 
Diagram Note #6 - 
Fiber Optic Cable 
shall be routed in 1-
2"C in Cover with 
120V Power routed 
in other 1-2"C. The 
installation in the 
field matches the 
CCTV Camera Shop 
Drawings. Aconex 
#C70-SECO-SYC-
SHD-000042.

Conformanc
e

2/25/2021 
9:53:03 AM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Approved Topsoil 
was placed per plan 
in median sections. 

Conformanc
e

10/7/2021 
1:27:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Railroad 
Grading

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

2/3/2021 
8:09:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Reference the 
Aconex submittal (# 
C70-SECO-SYC-
SHD-000017) for the 
following shop 
drawing sheets (GE-
011, GE-012 & GE-
013). The materials 
as well as installation 
tolerances follow the 
appropriate shops 
drawings for the AM 
& FM Antennas on 
the CDOT Building 
Roof. Please see the 
pictures attached to 
this assessment.

Conformanc
e

4/21/2021 
3:05:01 PM 
-06:00

C Closed
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Central 70 C 0704-241 Communic
ations

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Cut Sheet GE-006 
Tensioning Brace 
Installation Detail - 
The installation and 
hardware conform to 
the cut sheet 
provided. Please see 
the attached pictures 
for the associated 
pictures. Cut Sheet 
GE-007 
Recommended 
Tensioning 
Equipment - The 
tensioning equipment 
conform to the cut 
sheet provided. 
Please see the 
attached pictures for 
the associated 
pictures. The 
equipment is as 
follows: a 8000lb 
working load sure 
clamp wire and cable 
grip, a ratchet wire 
rope hoist single line, 
slimline hanging 
scale with minimum 
110 lbs capacity. 
Please reference the 
attached pictures. 
Please see the 
attached pictures.

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:11:26 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan Sheet 
DTLCT-03, Note #9 – 
Solid wall pipe and 
fittings shall be 
trenched in 
accordance with 
CDOT M-206-1 for 
flexible. DP-CT2 
depicts the location 
of the solid pipe in 
question.
The backfill for the 
solid wall pipe (P-
TT-46W6030C) does 
not follow M-206-1. 
The following pipe 
was backfilled using 
#6 stone with a 
geotextile fabric. 
Please reference the 
attached photos. 
More investigation 
will need to be done 
to ensure other 
locations that have 
solid pipe tying into 
the cover underdrain 
are backfilled 
appropriately. 

Addressed 
through NCR

4/9/2021 
3:57:54 PM 
-06:00

NC-2 NCR 2523 
were written 
to address 
this issue

Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1P5 is 69'-6 
7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:57:38 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 1P5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.3750".

Conformanc
e

1/26/2021 
9:57:38 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:57:38 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:57:16 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1M5 is 69'-
6 1/2" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:57:16 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4A6 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
4:05:14 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
4:05:14 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3P5 is 136'-
0 5/8" which is the 
1/16" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:01:07 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:01:07 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/2" for 
girder 3P5 and the 
plan drawing camber 
is 1 3/4". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .750".

Conformanc
e

1/20/2021 
3:01:07 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 9/16" for 
girder 4A6 and the 
plan drawing camber 
is 15/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.375".

Conformanc
e

1/19/2021 
4:05:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT M-606-1 
Sheet 18 shows that 
when one post is 
omitted in a guardrail 
run the nested rail 
shall extend 6'-3" 
beyond the posts 
adjacent to the 
missing posts. 
Attached is a snip 
from the M Standard 
showing the detail. 
The crew performing 
the repair stopped 
the nested rail at the 
post adjacent to the 
omitted post which 
failed to follow the 
standard. Photos 
attached. This was 
brought up to IQC 
and the crew 
addressed the issue.

Field 
Resolved

1/14/2021 
8:48:20 AM 
-07:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:02:35 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 3/4" for 
girder 2A4 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.0625".

Conformanc
e

1/20/2021 
3:02:35 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2A4 is 137'-
10 7/16 which is 
1/16" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:02:35 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2A5 is 137'-
10 5/8" which is 
equal to the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:03:32 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:03:32 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 2A5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.6875".

Conformanc
e

1/20/2021 
3:03:32 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:08:34 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2A6 is 137'-
10 11/16" which is 
1/16" more than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:08:34 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/2" for 
girder 2A6 and the 
plan drawing camber 
is 1 7/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.6250".

Conformanc
e

1/20/2021 
3:08:34 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:09:45 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 9/16" for 
girder 2B2 and the 
plan drawing camber 
is 1 11/16". This is 
out tolerance using 
the AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.8750". It is within 
tolerance for setting 
at position 2P5 
however as the 
specified camber for 
that position is 1 7/8".

Conformanc
e

1/20/2021 
3:09:45 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2B2 is 137'-
10 1/2" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:09:45 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 2B4 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.6875".

Conformanc
e

1/20/2021 
3:10:34 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2B4 is 137'-
10 9/16" which is 
1/16" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:10:34 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:10:34 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1H5 is 69'-
6 7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:56:01 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1H5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.250".

Conformanc
e

1/26/2021 
9:56:01 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:56:01 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1F5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/26/2021 
9:54:51 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1F5 is 69'-6 
7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:54:51 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:54:51 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
used to adjust 
camber.

Conformanc
e

1/26/2021 
9:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 5/8" for 
girder 1K5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.125".

Conformanc
e

1/26/2021 
9:56:29 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
used to adjust 
camber.

Conformanc
e

1/26/2021 
9:56:29 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1K5 is 69'-6 
7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:56:29 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1M5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/26/2021 
9:57:16 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/8" for 
girder 2F5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.4375".

Conformanc
e

1/20/2021 
3:13:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:50:52 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 11/16" for 
girder 1A6 and the 
plan drawing camber 
is 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.0625".

Conformanc
e

1/26/2021 
9:51:18 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1A6 is 69'-6
 7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:51:18 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:51:18 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1/2" for 
girder 1B4 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
0.0".

Conformanc
e

1/26/2021 
9:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1B4 is 69'-6
 7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:51:43 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
used to adjust 
camber.

Conformanc
e

1/26/2021 
9:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1B5 is 69'-6 
7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:52:19 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1B5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.250".

Conformanc
e

1/26/2021 
9:52:19 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1C5 is 69'-
6 1/2" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:52:46 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1C5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/26/2021 
9:52:46 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
used to adjust 
camber.

Conformanc
e

1/26/2021 
9:52:46 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1D5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/26/2021 
9:53:13 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:53:13 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1D5 is 69'-
6 1/2" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:53:13 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:11:27 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 7/16" for 
girder 2B5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.750".

Conformanc
e

1/20/2021 
3:11:27 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2B5 is 137'-
10 1/2" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:11:27 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2C5 is 
137'-10 11/16" which 
is 1/16" more than 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:12:05 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 2C5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.6875".

Conformanc
e

1/20/2021 
3:12:05 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:12:05 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2D5 is 
137'-10 5/8" which is 
equal to the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:12:42 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 2D5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.6875".

Conformanc
e

1/20/2021 
3:12:42 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:12:42 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2F5 is 
137'-10 5/8" which is 
equal to the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:13:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:13:11 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:13:49 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2H5 is 
137'-10 1/2" which is 
1/8" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:13:49 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/4" for 
girder 2H5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.5625".

Conformanc
e

1/20/2021 
3:13:49 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/8" for 
girder 2K5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.4375".

Conformanc
e

1/20/2021 
3:14:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:14:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2K5 is 137'-
10 9/16" which is 
1/16" less the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:14:33 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 3/4" for 
girder 2M5 and the 
plan drawing camber 
is 1 11/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(137.8854166667)}, 
which is .8618", and 
the difference 
between plan and 
shop drawings is 
.0625".

Conformanc
e

1/20/2021 
3:15:04 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 2M5 is 
137'-10 11/16" which 
is 1/16" more than 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
3:15:04 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
3:15:04 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4C5 is 68'-
5 5/8" which is 1/8" 
less the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
4:33:17 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
4:33:17 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 4C5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4278", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/19/2021 
4:33:17 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Meets requirements 
laid out in aconex 
submittal C70-AIW-
CTP-SHD-000001 for 
joint seal material 
install with asphalt, 
termination bars 
installation, and 
screw anchor sizes 
and install

Conformanc
e

2/3/2021 
8:08:48 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
Documentation was 
included showing 
heat treatment was 
not used to adjust 
camber.

Conformanc
e

1/26/2021 
9:49:41 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 1A4 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.250".

Conformanc
e

1/26/2021 
9:49:41 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1A4 is 69'-6 
3/8" which 1/4" less 
than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:49:41 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 1A5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(69.5520833333)}, 
which is .4347", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/26/2021 
9:50:52 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 1A5 is 69'-6 
7/16" which is 3/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
001-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/26/2021 
9:50:52 AM 
-07:00

C Closed
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Closed 
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/8" for 
girder 3H5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .750".

Conformanc
e

1/20/2021 
10:39:46 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:39:46 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:40:27 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3K5 is 136'-
0 11/16" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:40:27 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 7/8" for 
girder 3K5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .250".

Conformanc
e

1/20/2021 
10:40:27 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:41:03 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3M5 is 
136'-0 9/16" which is 
the 1/8" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:41:03 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 3/16" for 
girder 3M5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .5625".

Conformanc
e

1/20/2021 
10:41:03 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 13/16" 
for girder 3B4 and 
the plan drawing 
camber is 1 5/8". 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .1875".

Conformanc
e

1/20/2021 
10:36:48 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3B4 is 136'-
0 5/8" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:36:48 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/16" for 
girder 3B5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .4375".

Conformanc
e

1/20/2021 
10:37:20 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3C5 is 
136'-0 9/16" which is 
1/8" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:37:59 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:37:59 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/16" for 
girder 3C5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .4375".

Conformanc
e

1/20/2021 
10:37:59 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:38:37 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3D5 is 
136'-0 9/16" which is 
1/8" less than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:38:37 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/16" for 
girder 3D5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*(136.078125
)}, which is .8505", 
and the difference 
between plan and 
shop drawings is 
.4375".

Conformanc
e

1/20/2021 
10:38:37 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3F5 is 136'-
0 5/8" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:39:10 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 1525 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:39:10 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3B5 is 136'-
0 5/8" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:37:20 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:37:20 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/16" for 
girder 3F5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .4375".

Conformanc
e

1/20/2021 
10:39:10 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3H5 is 
136'-0 3/4" which is 
1/16" more than the 
bottom center line to 
center line 
measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:39:46 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 13/16" for 
girder 4B5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.3125".

Conformanc
e

1/19/2021 
3:36:41 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 9/16" for 
girder 4D5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.0625".

Conformanc
e

1/19/2021 
3:46:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4D5 is 68'-
5 3/4" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:46:33 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:46:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4F5 is 68'-5 
3/4" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:47:59 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 3/4" for 
girder 4F5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.250".

Conformanc
e

1/19/2021 
3:47:59 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:47:59 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:52:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4H5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.375".

Conformanc
e

1/19/2021 
3:52:33 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4H5 is 68'-
5 3/4" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:52:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:53:03 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1/2" for 
girder 4K5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.000".

Conformanc
e

1/19/2021 
3:53:03 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4K5 is 68'-5 
3/4" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:53:03 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:53:40 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4M5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.375".

Conformanc
e

1/19/2021 
3:53:40 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4M5 is 68'-
5 3/4" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:53:40 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4P5 is 68'-5 
3/4" which is the 
same as the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:54:24 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:34:19 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3A4 is 136'-
0 9/16" which is 1/8" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:34:19 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2 1/8" for 
girder 3A4 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .500".

Conformanc
e

1/20/2021 
10:34:19 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 2" for 
girder 3A5 and the 
plan drawing camber 
is 1 5/8". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .375".

Conformanc
e

1/20/2021 
10:35:29 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3A5 is 136'-
0 5/8" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:35:29 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:35:29 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:36:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4B5 is 68'-5
 11/16" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:36:41 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:54:24 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 9/16" for 
girder 4P5 and the 
plan drawing camber 
is 9/16". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.0".

Conformanc
e

1/19/2021 
3:54:24 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:36:08 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 3A6 is 136'-
0 5/8" which is 1/16" 
less than the bottom 
center line to center 
line measurement on 
shop drawing sheet 
003-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/20/2021 
10:36:08 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1 13/16" 
for girder 3A6 and 
the plan drawing 
camber is 1 3/4". 
This is in tolerance 
using the AREMA 
formula {(1/16")*
(136.078125)}, which 
is .8505", and the 
difference between 
plan and shop 
drawings is .0625".

Conformanc
e

1/20/2021 
10:36:08 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/20/2021 
10:36:48 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
2:56:13 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 1538 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4A4 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
2:56:13 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 7/8" for 
girder 4A4 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
.3750".

Conformanc
e

1/19/2021 
2:56:13 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4A5 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:00:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was used 
on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:00:47 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1/2" for 
girder 4A5 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.0".

Conformanc
e

1/19/2021 
3:00:47 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All girder and 
incidental materials 
supplied have the 
correct 
documentation with 
heat and melt 
numbers. Rotational 
capacity charts for all 
bolts are included in 
the documentation. 
The documentation 
notes that heat 
treatment was not 
used on the girder for 
camber adjustment.

Conformanc
e

1/19/2021 
3:09:30 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The shop drawing 
camber is 1/2" for 
girder 4B4 and the 
plan drawing camber 
is 1/2". This is in 
tolerance using the 
AREMA formula 
{(1/16")*
(68.47916667)}, 
which is .4280", and 
the difference 
between plan and 
shop drawings is 
0.0".

Conformanc
e

1/19/2021 
3:09:30 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The fabricated length 
for girder 4B4 is 68'-5 
3/4" which matches 
the bottom center 
line to center line 
measurement on 
shop drawing sheet 
004-WS2. This is in 
tolerance with “Other 
Members” with a 
tolerance of +/- 1/4” 
as specified by 
AREMA MRE Ch. 15 
Art. 3.1.7.1e(1).

Conformanc
e

1/19/2021 
3:09:30 PM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Removals were 
completed per plans. 

Conformanc
e

4/27/2021 
8:44:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Bridge was 
removved 
completely. 

Conformanc
e

1/18/2021 
8:48:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Two 48ct fiber optic 
cables pulled into the 
RIO cabinets and 
terminated at a patch 
panel per the plans 
and RFC-000568.

Conformanc
e

3/8/2021 
3:20:33 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS RWS 200 
Installed as required 
and all specifications 
met.

Conformanc
e

5/27/2021 
11:32:07 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

x5 CDOT ITS orange 
2" HDPE
x1 CDOT ITS 
Terracotta lateral 2" 
HDPE
x1 CCD 
Green/Orange 2" 
All conduit installed 
as required by plans. 
Conduit mounted into 
chairs and then BZ 
concrete was poured 
to create DB.

Conformanc
e

12/31/2020 
2:18:54 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

x5 CDOT ITS 
Orange HDPE 2"
x1 CDOT ITS 
Terracotta HDPE 2" 
Lateral
x1 CCD 
Green/Orange HDPE 
2"

All conduit installed 
as required

Conformanc
e

12/31/2020 
2:19:53 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS pole, cabinet and 
devices were 
installed per plan 
sheet ITS-023 and 
ITSDT-29.

Conformanc
e

3/26/2021 
12:39:37 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit was installed 
in type 7 barrier per 
plans. 

Conformanc
e

3/17/2021 
8:48:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The subcontractor 
completed the rough 
in of the lighting 
conduit according to 
the contract 
requirements.

Conformanc
e

12/29/2020 
8:57:36 AM 
-07:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Devices and 
poles installed per 
plan sheet RMP-016 
and in accordance 
with all CDOT 
specifications

Conformanc
e

6/2/2021 
12:21:03 
PM -06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Devices and 
Poles installed per 
plan sheet RMP-010 
and in accordance 
with CDOT 
specifications.

Conformanc
e

6/2/2021 
12:56:19 
PM -06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

all work was in 
conformance with 
grades, lines, and 
dimensions shown 
on plans and specs.

Conformanc
e

3/12/2021 
1:19:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

5/25/2021 
1:31:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Permanent barrier 
was installed too far 
to east for switch. 
This barrier was 
removed and 
temporary barrier 
was correctly 
replaced, production 
wrote and closed 
NCR associated with 
permanent barrier 
removal. 

Field 
Resolved

2/5/2021 
9:27:50 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Pond construction 
was according to 
plans. 

Conformanc
e

3/9/2021 
3:54:25 PM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

 The ladder shop 
drawings (Aconex 
#C70-MTLPRO-
PUM-SHD-000001) 
adhere to the 
requirements on Plan 
Sheet DLG0-07, 2. 
Products, J. Ladders.

Conformanc
e

4/20/2021 
4:40:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Plan Sheet DLG0-09, 
3. Execution, D. 
Safety Climb Device 
System - As on the 
shop drawings 
(Aconex #C70-
MTLPRO-PUM-SHD-
000001) and 
approved plans (Plan 
Sheet DL14-01) a 
safety climb device 
was part of the 
ladder system. It was 
installed in 
accordance with the 
appropriate plans 
and requirements. 
Please see the 
photos attached to 
this assessment.

Conformanc
e

4/20/2021 
4:40:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Reference Aconex 
Submittal #C70-KIE-
PUM-ML-000029 for 
the approved post 
installed concrete 
anchors that were 
utilized. Reference 
the photos attached 
to this assessment 
for the anchors used.

Conformanc
e

4/20/2021 
4:40:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conforms 
to the lines, grades, 
cross sections, 
dimensions and 
material 
requirements, 
including tolerances, 
shown in the 
contract.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devices and 
wires installed on 
OHSS's at Sta: 
2227+75 and 
2254+60.  All devices 
and wires installed 
per plan sheets ITS-
026, ITS-028, SSTR-
51 and SSTR-53.

Conformanc
e

6/29/2021 
12:27:19 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devices and 
wires installed on 
OHSS's at Sta: 
2227+75 and 
2254+60.  All devices 
and wires installed 
per plan sheets ITS-
031, ITS-033, SSTR-
58 and SSTR-60.

Conformanc
e

6/29/2021 
12:30:13 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devices and 
wires were installed 
at several locations 
between Airport Blvd 
and Tower Road.  
Device installation 
were installed per 
plansheets ITS-046 
& ITS-048 at Stations 
2506+37 and 
2535+59

Conformanc
e

6/17/2021 
11:08:48 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work was done per 
plansheets ITS-037, 
ITS-038, ITS-039, 
SSTR-67, 68, 69 & 
73.  LUS signs and 
wiring were installed 
per spec.

Conformanc
e

9/17/2021 
9:05:52 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and wire 
installed per 
plansheet ITS-017 
and in more detail on 
sheet SSTR-31. 
Devices installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

10/4/2021 
1:42:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All foundations 
installed as required 
by all CDOT 
standards and 
specifications.

Conformanc
e

6/25/2021 
5:36:02 PM 
-06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway 6/24/2021 
2:11:17 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The junction box cast 
into the barrier is not 
per plan. Plan sheet 
RDDT-002 shows the 
box should a 
minimum of 1ft from 
the edge. The 
junction box was 
installed 6" from the 
edge. 

Also after reviewing 
the detail utilized for 
the reinforcement of 
the vertical face 
concrete at the light 
pole the original 
design intent shown 
on RDDT-002 was 
for a typical median 
light with a Type 7 
transition on either 
side of the light pole. 
Since the light 
foundation is now the 
start of the barrier 
(ie. end anchorage) 
and will have an 
attenuator transition 
anchored to it design 
evaluation is needed 
to confirm the 
reinforcement for a 
typical light transition 
is adequate or if 
additional 
reinforcement is 
required (ie. similar 
to the verticals 
typically installed in 
end anchorages).

Attached are marked 
up plan sheets.

  NCR written 8/10/2021 
9:49:33 AM 
-06:00

Audit 
Commen
t

KIC is 
writing an 
NCR for the 
location of 
the 
Junction 
box. NCR is 
entered in 
the NCR 
log has not 
been 
numbered 
yet but is 
expected to 
be 1324

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

After field discussion 
with CCD Inspector, 
it was discovered 
that EX-MH-QBN511 
had not been raised 
to new grade. This 
was brought up to 
production, and 
manhole was raised 
to proper elevation. 

Field 
Resolved

4/27/2021 
3:36:20 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Emergency pullout 
between Holly and 
Dahlia EB was 
modified per EMT-
1010A to remove the 
Barrier Wall 2. 
Proper clear zone of 
+30 feet was 
maintained. 

Conformanc
e

6/15/2021 
7:41:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls 6/29/2021 
2:00:46 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The gap between 
wall panels #6 and 
#7, #9 and #10, and 
#10 and #11 exceed 
the 1” max by 1/8”. 
The gap is non-
structural, and will 
not affect the 
intended use.

  Adequate 7/7/2021 
10:03:47 
AM -06:00

Audit 
Commen
t

Discussed 
Wall gap 
concerns 
with field 
crews (Phil 
M) they PC 
checklist 
has a field 
to measure 
and 
document 
wall gaps 
within 
tolerance. 
KIC will 
continue to 
monitor. 

Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/19/2021 
6:38:26 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

MHT 489d was used 
for waterline work on 
Steele and 45th on 
the weekend of 10 
July. This MHT was 
not sent to the 
Department for 
acceptance until 12 
July. For future 
process, all MHTs 
must be submitted to 
the department for 
acceptance 14 days 
prior to planned 
utilization in the field. 

  Training 
was 
complete 
and should 
prevent this 
from 
happening in 
the future.

7/20/2021 
12:47:39 
PM -06:00

Audit 
Commen
t

MHT 
Submittal 
started on 
6/22. 
Between 
updating 
changes 
and going 
through 
IQC, the 
plan was 
resubmitted 
on 6/28. 
Pete left on 
vacation on 
7/2 when 
the plan 
came back 
to my court 
and the 
sub-
workflow 
was ready 
to be sent 
to CDOT. 
The plan 
stayed in 
my court 
until I 
returned 
and in the 
meantime 
the work 
had 
proceeded. 
I have since 
taught Suzi 
and Mitch 
Cassles 
how to 
push 
through the 
submittals 
in my 
absence. 

Closed
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Central 70 C 0704-241 Fencing Roadway 7/19/2021 
3:42:17 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Gate was not built 
per plan. Plan sheet 
calls out for a 13' 
gate.

  NCR 
created and 
audit 
referenced in 
ENCR

9/15/2021 
4:15:48 PM 
-06:00

NC-2 ENCR 1396 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Fencing Roadway 7/19/2021 
3:43:24 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Gate installed was 
not called out for in 
the plans. See 
attached picture of 
the gate. Location of 
this gate is just West 
of the 13' gate that is 
called out for on RD-
032.

  NCR was 
written and 
audit 
included in 
ENCR

9/15/2021 
4:17:24 PM 
-06:00

NC-2 ENCR 1396 
was written 
to address 
gate issues

Closed

Central 70 C 0704-241 Fencing Roadway 7/19/2021 
3:43:59 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Fencing and Gate 
were not installed.

Appropriate 
information 
provided in 
ENCRs

9/21/2021 
8:40:13 AM 
-06:00

NC-2 ENCR 1396 
and 1395 
were written 
to address 
Gate and 
fencing 
issues 

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

RDDT-027, 027A,  
030, 032, 060, 060A 
detail that 2x4 
drainage scuppers 
are to be installed in 
the haunch of the 
barrier, above the 
pavement surface. 
As of 15 June, the 
WB Holly off Ramp 
scupper was paved 
over, with other 
locations having the 
potential to be paved 
over as well. After 
discussing with 
production, an ENCR 
has been submitted. 

Field 
Resolved

6/16/2021 
7:46:15 AM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 F/P/S Wall Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

WS103 and WS321 
detail that weepholes 
for wall drainage is to 
be 3" from final 
grade. After paving 
final surface, multiple 
drains on 509-W2 
and 425-W2 were 
found to be at or 
slightly below final 
surface. After issuing 
QCAT Field Issue 
Conversation email, 
NCR2659 was 
written. 

Field 
Resolved

6/23/2021 
4:17:54 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed as 
required on sheet 
ITS-037 and in more 
detail on sheet 
SSTR-67 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/2/2021 
10:04:48 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS CCTV 
and MVRD installed 
per plan on sheet 
ITS-004 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/2/2021 
10:07:00 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required on 
Plansheet ITS-010 
and in more detail on 
sheet SSTR-14 and 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

6/30/2021 
1:54:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Poles and wiring 
installed per plan and 
all CDOT standards 
and specifications. 

Conformanc
e

6/25/2021 
5:44:00 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All Poles and wiring 
installed per plan and 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

6/25/2021 
5:45:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Removals were 
completed to proper 
limits per plan. 

Conformanc
e

3/9/2021 
3:53:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Girders placement 
appeared 
acceptable.

Conformanc
e

3/9/2021 
3:54:02 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 3/3/2021 
8:09:44 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

A footer was placed 
for the pier 2 barrier. 
The barrier footer 
was not placed 
straight. Since the 
barrier formwork was 
placed on top of the 
footer and not flush 
with the footer face. 
A ledge of 1.5" to 2" 
was created. The 
footer ledge has 
created a void 
between the front of 
the barrier and the 
trench drain apron. 
The area in front of 
the barrier now holds 
water and debris. 
Reference Plan 
Sheet DR-008 
Trench Drain and the 
attached photos.

  Addressed 4/6/2021 
5:09:20 PM 
-06:00

NC-2 ENCR 912 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work was performed 
per plans. 

Conformanc
e

3/29/2021 
1:07:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Temp ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Met with Servitech 
reps and Kiewit rep 
at CTMC for new 
Cover Systems 
server install. 
Installed 2 new 
servers in rack AX08 
as was planned. 
Server install 
complete and tested.

Conformanc
e

5/7/2021 
9:48:57 PM 
-06:00

C Closed

Central 70 C 0704-241 PCO Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All exposed surfaces 
were dry and blown 
clean with 
compressed air; 
ambient temperature 
was above 40 deg F. 
Primer was uniformly 
spread with rollers 
over the immediate 
area to receive the 
PCO. No puddling 
was observed. PCO 
was applied within 15 
min and 2 hours of 
application of the 
primer. Thickness 
was measured to be 
3/4". Overlay was 
longitudinally tined 
(with traffic), up to 2' 
from the curb. Specs 
call for tines to be 
present within up to 
1' from curb, unless 
plans state 
otherwise. In this 
case, the plans 
specify 2' from the 
curb of PCO being 
free from tines.

Conformanc
e

4/30/2021 
10:51:02 
AM -06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls 3/22/2021 
12:15:38 PM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Some of the panels 
set do not have the 
required 1/2" 
clearance to the top 
of barrier that is 
required for the grout 
pad.
reference attached 
pictures.

  NCR Wrote 4/2/2021 
3:49:27 PM 
-06:00

NC-2 This issue 
is being 
tracked via 
NCR-2591.

Closed

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage 3/1/2021 
4:32:09 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

M-604-25 sheet 1 
calls out that the 
depth of the Vane 
grate riser thickened 
edge is to be 16" 
deep. IQC Checklist 
for riser pour stated 
that, "no structure 
details were used for 
the temporary inlet." 
This riser was not 
constructed per M-
Standard. See IQC 
checklist provided for 
photos. 

See NCR 
2551

4/16/2021 
9:16:36 AM 
-06:00

NC-2 NCR 2551 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage 3/1/2021 
4:32:09 PM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Vane grate inlet was 
installed in SB 
Quebec. This inlet is 
not in Drainage 
Plans, Temporary 
drainage phasing. 

See NCR 
2551

4/16/2021 
9:16:28 AM 
-06:00

NC-2 NCR 2551 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 ITS Electrical 2/17/2021 
9:26:18 AM -
07:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All CDOT 
specifications have 
been met during the 
install of the Manhole

Conformanc
e

2/17/2021 
9:22:45 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Installed all devices 
in accordance with 
all CDOT standards 
and specifications. 
Installed per plan on 
sheet ITS-028 and in 
more detail on sheet 
SSTR-52.

Conformanc
e

10/28/2021 
12:43:33 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Weather Station 
equipment and wiring 
installed per plan 
sheet ITS-048 at Sta: 
2535+67

Conformanc
e

5/7/2021 
2:54:26 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices 
installed per plan on 
sheet ITS-037 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/29/2021 
8:33:09 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices and 
wiring were installed 
per plansheets ITS-
028 & SSTR-53.

Conformanc
e

8/20/2021 
2:25:34 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS devices and Wire 
installed per plan 
sheets ITS-030 and 
SSTR-55.

Conformanc
e

6/29/2021 
12:30:30 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and wire 
installed in 
accordance with all 
CDOT standards and 
specifications. 
Devices installed per 
plan sheet ITS-033 
and in more detail on 
sheet SSTR-60

Conformanc
e

10/29/2021 
8:24:25 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All conduit installed 
per plan on sheet 
ITS-012 and follows 
guidelines of 
Backbone typical 
section C(ITSDT-07) 
and CDOT Lateral 1-
2"(ITSDT-12). 
Conduit installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

10/27/2021 
1:22:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS ductbank 
installed per plan on 
sheet ITS-023 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/29/2021 
8:18:48 AM 
-06:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 4/8/2021 
9:37:52 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The structural 
underdrain was 
struck when drilled a 
lighting foundation at 
the NW corner of 
Clayton St. Please 
reference the 
attached plan sheet 
CLP-005 for location 
and pictures.

  Addressed 4/9/2021 
3:58:45 PM 
-06:00

NC-2 This issue 
was tracked 
via ENCR 
0829 and 
completed 
12 Feb 
2021.

Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

FDC WB109 West of 
UPRR follows the 
plan elevations. 
Please reference the 
attached 
calculations, 
comments, and 
pictures. A QCAT 
Field Resolve Email 
was generated to 
ensure this issue 
was address before 
wall panel 
placement.

Conformanc
e

2/10/2021 
1:19:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

it was observed that 
all work was in 
conformance with the 
plans.

Conformanc
e

5/5/2021 
9:19:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

5/25/2021 
1:38:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

5/25/2021 
2:52:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conform to 
the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Rebar sizing and 
placing was in 
accordance with 
general 
specifications. This 
was for the walls in 
the middle portion of 
the east CBC

Conformanc
e

6/14/2021 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The median barrier 
under the Deluge 
Cabinets is not built 
to the approved 
plans. Please 
provide 
documentation as 
related to what was 
built in the field.
The rebar does not 
follow the M&S 
standard for CD 
barrier. 

Field 
Resolved

4/12/2021 
10:00:10 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Backfill geotextile 
was installed per 
plan. 

Conformanc
e

4/27/2021 
8:38:07 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS CCTV installed 
per plan on sheet 
ITS-046 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/29/2021 
1:56:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS EFS 
installed as required 
per plansheet ITS-
050 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/29/2021 
1:54:25 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS MVRD is 
installed per plan on 
sheet ITS-043 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

6/29/2021 
2:50:42 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices 
installed per plan 
from sheet ITS-035 
and in more detail on 
sheet SSTR-65 and 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

6/30/2021 
1:47:41 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required on plan 
sheet ITS-018 and in 
more detail on sheet 
SSTR-33A. All 
devices installed  in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/6/2021 
2:09:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Lighting 
Foundatio
ns

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Foundations were 
installed per plan. 

Conformanc
e

4/27/2021 
8:43:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed is 
in compliance with all 
CDOT standards and 
specifications. Work 
was installed per 
plan sheet RMP-010

Conformanc
e

6/18/2021 
10:42:13 
AM -06:00

C Closed
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Central 70 C 0704-241 Temp ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Server installed as 
planned per CDOT 
specifications by 
Servitech and Kiewit 
representatives. 
Network switches are 
for cover systems.

Conformanc
e

5/7/2021 
9:49:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The foam, expansion 
material and vapor 
barrier were installed 
in accordance with 
the plans. Please 
reference plans 
sheets CAS-100, 
CAA-403 and CAS-
200. Please see the 
attached pictures.

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All conduit installed 
in duct bank as 
planned in sheet ITS-
010. Conduit duct 
bank installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/2/2021 
9:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed as 
required on 
plansheet ITS-021 
and in more detail on 
sheet SSTR-41 and 
in accordance with 
all CDOT standards 
and specifications.

Conformanc
e

7/6/2021 
2:17:22 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

LUS & DMS signs 
installed per plan 
sheets ITS-010 & 
SSTR-14

Conformanc
e

6/23/2021 
12:35:26 
PM -06:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All lighting conduit in 
area installed as 
required on sheet LI-
023 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/1/2021 
2:01:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit for Ramp 
meter system 
installed per CDOT 
standards and 
specifications.

Conformanc
e

6/18/2021 
2:42:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All foundations for 
ramp meter system 
installed per CDOT 
standards and 
specifications and in 
accordance with 
plans on sheet RMP-
005

Conformanc
e

6/18/2021 
2:45:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and poles 
installed per plan 
sheet RMP-009 and 
in accordance with 
all CDOT 
specifications

Conformanc
e

6/2/2021 
1:02:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All poles and wiring 
installed as required 
by CDOT standards 
and specifications.

Conformanc
e

6/25/2021 
5:25:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance Conformanc
e

5/25/2021 
2:55:28 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required on plan 
sheet ITS-026 and in 
more detail on sheet 
SSTR-51. Devices 
installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/6/2021 
2:11:56 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS EFS and 
respective cabinets 
installed as required 
on sheet ITS-035 
and in accordance 
with all CDOT 
standards and 
specifications.

Conformanc
e

7/2/2021 
3:09:44 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
per plan on sheet 
ITS-025 and in more 
detail on sheet 
SSTR-49. Devices 
installed in 
accordance with all 
CDOOT standards 
and  specifications.

Conformanc
e

7/2/2021 
3:06:32 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required on plan 
sheet ITS-028 and in 
more detail on sheet 
SSTR-52. Device 
installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/6/2021 
2:16:05 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS conduit was 
installed on the 
Viaduct between 
Washington and 44th 
Ave per plan sheets 
ITS-007, ITSBD-01 & 
ITSBD-02

Conformanc
e

5/28/2021 
8:49:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS CCTV 
installed as required 
from sheet ITS-023 
and in accordance 
with all CDOT 
standards and 
specifications.

Conformanc
e

7/2/2021 
3:05:02 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and wire 
installed in 
accordance with all 
CDOT standards and 
specifications. 
Installed per plan 
sheet ITS-017 and in 
more detail on sheet 
SSTR-31.

Conformanc
e

10/29/2021 
8:28:11 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All device installed 
as required on sheet 
ITS-024 and in more 
detail on sheet 
SSTR-48. All devices 
installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/2/2021 
10:32:58 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices installed 
as required on plan 
sheet ITS-019 and in 
more detail on sheet 
SSTR-36. All devices 
installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

7/2/2021 
10:28:40 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

CDOT ITS Cienna 
3926 installed into 
CDOT Type 332 
cabinet and installed 
in accordance with 
all CDOT standards 
and specifications. 
Install data can be 
referenced on sheet 
ITS-016.

Conformanc
e

7/2/2021 
9:55:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Work was performed 
per plan. 

Conformanc
e

6/7/2021 
8:13:38 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

50' CCTV lowering 
pole installed per 
plan sheetsITS-013 
and ITSID-01.  

Conformanc
e

5/3/2021 
10:34:29 
AM -06:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls 4/26/2021 
10:37:34 AM -
06:00

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

the section of coping 
around the radius 
does not follow detail 
G on sheet WS104A.

NDC/FDC 
was 
generated to 
address ADA 
height 
compliance 
issues.  It 
has been 
RFCd

6/3/2021 
9:25:56 AM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Upon delivery, verify receipt of proper 
material certifications. Inspect pipe and 
coating material for cracks, defects, and 
damage that may have occurred during 
shipping. Verify that smooth lined pipe is 
being used for irrigation and storm drain 
systems.

none of the pipe was 
damaged, and the 
correct pipe material 
was used.

Conformanc
e

10/23/2020 
7:36:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Upon delivery, verify receipt of proper 
material certifications. Inspect pipe and 
coating material for cracks, defects, and 
damage that may have occurred during 
shipping. Verify that smooth lined pipe is 
being used for irrigation and storm drain 
systems.

Pipe delivered was in 
acceptable condition. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/21/2019 
3:48:03 PM -
07:00

Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

1. From Restricted 
Activity 0002- Temp 
Wall at Swansea, 
General Note K. No 
support maybe cut 
without prior 
approval. No 
approval was given.
2. NDC-000235 was 
related to the cut 
allowed behind the 
Swansea Wall to 
install the Cover 
structure under drain. 
 This NDC was not 
incorporated in the 
plans and still is in 
"Preliminary" Status. 
The detail should 
have been adjusted 
from the original 
NDC above for the 
new work planned in 
the area. The cut 
was created by the 
drainage crew 
without a work plan 
to addresses 
excavation concerns. 
Please see the 
following documents.

  It should be 
noted that 
the trench 
box was only 
used when 
there was a 
best being 
performed or 
men in the 
hole.  
However, we 
find this 
acceptable.

12/5/2019 
9:30:14 AM 
-07:00

Audit 
Commen
t

The 
Swansea 
temporary 
sound wall 
designers 
were 
consulted 
about the 
work taking 
place in 
front of the 
wall. The 
Crew used 
a trench 
box which 
stabilized 
the material 
on exterior 
of the 
trench. The 
supports on 
the West 
end of the 
wall that 
were 
removed for 
trenching 
were put 
back in 
place after 
the work 
progressed 
past that 
section of 
wall. In the 
future KIC 
crews will 
get written 
approval 
via email 
from the 
EOR and 
attach it to 
the work 
plan 

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

Previous safety 
critical approved.

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Has a Safety Critcal Plan for trenching 
been submitted and approved? 2. Is the 
work in conformance with this plan?

A Safety Critical Plan 
for trenching has 
been submitted and 
approved, and the 
work in conformance 
with the plan(s).

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

  Inlets and pipes 
were properly staked 
and matched the 
plans.

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

layout was performed Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Inlets to be placed 
were properly 
staked. 

Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Manholes, inlets and 
pipes were properly 
staked and match 
the plans.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Survey was laid out 
prior to operation 
beginning.

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Survey for manholes 
and pipes were 
visible. 

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

All drainage 
structures were 
marked by survey. 

Conformanc
e

8/12/2020 
12:28:20 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

All pipes were staked 
properly. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

All survey stakes 
observed were 
properly marked. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Survey stakes 
observed were 
marked with correct 
elevations. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that manholes, inlets, and pipes 
have been properly staked and matches 
the plans.

Survey stakes 
observed matched 
plan sheets.

Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
used. 

Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Monaco NW Corner 
at Safeway Bottling: 
SDR to HERCP tee 
connection was 
created which is not 
shown on the plans. 
Attached is a photo.

   047 was 
created

4/16/2020 
11:31:28 
AM -06:00

NC-2 Expedited 
NCR 047 
was written 
to address 
this issue.

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
used. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
installed on pipes. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
used on concrete 
pipes. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Rubber gaskets were 
used in installation. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Joints for the circular 
reinforced pipes 
were made with 
confined rubber 
gaskets.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Joints for all circular and elliptical 
reinforced pipe shall be made with 
confined rubber gaskets. Concrete collars 
shall be required at all non standard joints 
(not tongue and groove or bell and 
spigot), and at all connections to existing 
pipe.

Joints (circular pipe) 
were made from 
confined rubber 
gaskets.

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

There were no utility 
conflicts.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Underground utilities 
were moved. 

Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Underground utility conflicts located 
and/or potholed and resolved.

Iron woman found 2 
unmarked drainage 
conduits.  Developed 
acceptable solution

Conformanc
e

5/26/2020 
1:58:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Utilities were located 
prior to operations 
starting. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Underground utilities 
were marked. 

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted.

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

The trench bed was 
properly graded and 
compacted.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench was properly 
graded and 
compacted. 

Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Trench bed has been properly graded and 
compacted

proper grade 
achieved

Conformanc
e

6/16/2020 
12:03:28 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted.

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

bedded properly Conformanc
e

6/9/2020 
4:48:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed properly 
graded and 
compacted.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

10/8/2020 
11:20:59 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

pipe trench bed was 
properly graded and 
compacted.

Conformanc
e

10/23/2020 
7:36:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

The trench bed was 
properly graded and 
compacted.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

8/12/2020 
12:28:20 
PM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

Trench bed has been properly graded and 
compacted

Trench bed was 
graded and 
compacted

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted.

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

The trench was cut 
to the appropriate 
grade and compact. 

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bottom/ bed 
was properly graded 
and compacted.

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment and 
elevation of trench 
matches the plans 
and specifications

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

10/28/2020 
12:00:00 AM -
06:00

Alignment and elevation of trench matchs 
the plans and specifications

The alignment and 
elevation of the 
trench match plans 
sheets FFH-007 & 
FFH-009.

Conformanc
e

11/2/2020 
12:24:43 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

The elevation and 
alignment matched 
Plan Sheets 
SN50.105 and 
SN50.106.

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 5/19/2020 
11:37:15 AM -
06:00

Alignment and elevation of trench matchs 
the plans and specifications

The alignment and 
elevations of pipe 
matched the plans

Conformanc
e

5/18/2020 
10:51:57 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Conformance Conformanc
e

6/10/2020 
5:13:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment and 
elevation match the 
plans and specs.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment and 
elevation of the 
trench matches the 
plans and 
specifications.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment and 
elevation matches 
the plans.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment and 
elevation of trench & 
pipe placement 
matches plans and 
specifications. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

meets planned 
grades

Conformanc
e

6/9/2020 
4:48:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Trench was aligned 
properly. 

Conformanc
e

5/11/2020 
10:29:10 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Alignment matched 
the plans and the 
elevation of the 
trench matched the 
plans and what was 
staked.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Tench line appears 
to be correct.

Conformanc
e

6/24/2020 
8:12:39 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1570 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench met 
requirements for 
width and depth. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench bed matched 
M&S Standards for 
dimensions. 

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimension 
were adequate. 

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimension 
were in conformance 
with specifications. 

Conformanc
e

5/11/2020 
10:29:10 
AM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

trench properly 
excavated

Conformanc
e

6/16/2020 
12:03:28 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench met width 
and depth criteria. 

Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

P-mh-46w6028: 
conformance 

Conformanc
e

6/5/2020 
2:02:07 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

The pipe bedding (3" 
in soil) was verified. 
Please see the 
attached picture.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width does 
not meet required 
spec. Approx 240 to 
the West of inlet # 
IN-V2-70M2207

  12/28/2019 
11:15:50 
AM -07:00

NC-2 NCR 1745 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench box width is 
3'-0" wider than the 
pipe.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width and 
depth was in 
conformance.

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

The pipe excavation 
meets the following 
criteria:
A. Trench width is 
1'-6" from each 
outside face of the 
drainage element (ie. 
box, pipe, culvert) 
B. Trench depth from 
bottom of pipe is in 
compliance with the 
M&S Plans (3" in soil 
or 12" in rock).
 

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

the was a minimum 
of 18" of clearance 
between the RCP 
and the trench sides.

Conformanc
e

10/23/2020 
7:36:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were adequate.

Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

trench was wide 
enough and deep 
enough

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width 
exceeds 1'-6" 
requirement from 
each side if drainage 
pipe.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were adequate. 

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were appropriate for 
pipe size. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench dimensions 
were adequate. 

Conformanc
e

8/12/2020 
12:28:20 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Conformance Conformanc
e

6/10/2020 
5:13:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

conformance Conformanc
e

6/1/2020 
3:05:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Sides of excavation/ 
trench were 6" from 
outside of pipe,  
Trench depth from 
bottom of pipe was in 
compliance with the 
M&S Plans (3" in 
soil).

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Type and depth of 
bedding was in 
conformance with 
M&S Standards.

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 bedding was 
used at a depth of 6 
inches below bottom 
of pipe. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

The bedding and 
depths were in 
accordance with the 
M&S Standards.

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 5/28/2020 
12:18:33 PM -
06:00

Check the type and depth of bedding for 
conformance with M&S Standards.

In looking at IQC 
drainage checklists it 
was discovered that 
the above drainage 
runs were not 
backfilled per CDOT 
M&S standard for HP 
pipe. The pipes were 
backfilled to spring 
line with class 1 then 
from spring line up 
with class 2. CDOT 
M&S shows that HP 
pipe shall be 
backfilled with class 
1 to 1ft above the 
pipe.

  NCR written 7/1/2020 
12:38:47 
PM -06:00

NC-2 NCR 2116 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding matched 
M&S Standards. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

All bedding matched 
M&S Standards. 

Conformanc
e

8/12/2020 
12:28:20 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

3" of Class1 was 
used for pipe 
bedding.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding type was 
#57/67 which was 
agreed to be used for 
the slide rail system 
and CCD systems.  it 
was also carried 
through this area in 
york to make the 
entire cbc system 
one type of bedding

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 material was 
placed properly to 1 
foot above top of 
pipe. 

Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

The type and depth 
of bedding conforms 
with the M&S 
standards.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Bedding material is 
class 1 backfill.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Check the type and depth of bedding for 
conformance with M&S Standards.

proper bedding used Conformanc
e

3/19/2020 
4:02:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Check the type and depth of bedding for 
conformance with M&S Standards.

correct bedding used Conformanc
e

3/20/2020 
12:41:20 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

The proper amount 
of bedding was 
placed. 

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

Check the type and depth of bedding for 
conformance with M&S Standards.

Monaco NW Corner 
at Safeway Bottling: 
Bedding for the pipe 
was class 2 material.

   047 was 
created

4/16/2020 
11:31:22 
AM -06:00

NC-2 Expedited 
NCR 047 
was written 
to address 
this issue.

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

The type and depth 
of bedding conforms 
with the M&S 
Standards.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check the type and depth of bedding for 
conformance with M&S Standards.

Class 1 material was 
used in conformance 
with CDOT 
Specifiations. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe installed met 
requirements on 
plans. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

The pipe matches 
the class, size and 
type shown on the 
plans.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

Pipe matches the class, size and type 
shown on the plans.

Monaco NW Corner 
at Safeway Bottling: 
The plans did not call 
out pipe at all and 
crews were installing 
SDR pipe to tie the 
existing line to the 
Elliptical RCP.

  047 was 
created

4/16/2020 
11:31:09 
AM -06:00

NC-2 Expedited 
NCR 047 
was written 
to address 
this issue.

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched plans. Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched plans. Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Pipe matches the class, size and type 
shown on the plans.

correct pipe installed Conformanc
e

6/16/2020 
12:03:28 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe installed 
matched plan sheets. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe size matches 
plans.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Pipe matches the class, size and type 
shown on the plans.

correct pipe type 
installed

Conformanc
e

5/26/2020 
1:58:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

P-mh-46w6028: 
conformance 

Conformanc
e

6/5/2020 
2:02:07 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

correct pipe installed Conformanc
e

6/9/2020 
4:48:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

RCP pipe placed 
matches the class, 
type, and size shown 
on the plans. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

The pipe matches 
the class, size and 
type shown on the 
plans.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched plans. Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched plans. Conformanc
e

10/8/2020 
11:20:59 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Checked and 
measured pipe and it 
does match the 
class, size and type 
shown in plans.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe installed 
matched plans. 

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

The steel casing 
does not extend into 
the manhole as on 
Plan Sheet 
SN50.106. Kevin 
Smith of CCD agreed 
that the casing did 
not need to extend 
all the way into the 
manhole. Please see 
attached 
correspondence 
allowing this 
discrepancy. Please 
see attached 
pictures. All of items 
included in the 
placement were in 
accordance with the 
plans and 
specifications.

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

conformance Conformanc
e

6/1/2020 
3:05:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe being installed 
was 18" RCP as 
shown on plan sheet 
DR-143A

Conformanc
e

6/5/2020 
2:01:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Conformance Conformanc
e

6/10/2020 
5:13:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe placed matched 
the class, size, and 
type shown on the 
plans.

Conformanc
e

4/15/2021 
10:15:59 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No damage observed Conformanc
e

6/14/2021 
9:26:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

Damaged pipe was 
not used. 

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damaged pipe prior to install shall not be 
repaired. The Engineer will determine 
when the pipe is either acceptable or 
unacceptable in accordance with the 
provisions of subsection 105.03. 
Unacceptable pipe shall be removed and 
replaced

No damaged pipe 
was used. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

The trench 
excavation appears 
to be correctly 
aligned and the 
proper width, the 
pipe placement 
began at the 
downstream end and 
I observed the crew 
with a grade rod and 
laser to check the 
alignment and 
elevation.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Pipe installation 
process is working 
uphill.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Trench was properly 
constructed. When 
slide rail system was 
used, appropriate 
width was 
maintained 

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Survey was present 
and being verified by 
crews

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

The trench 
excavation is 
correctly aligned and 
the proper width and 
the pipe placement 
begins at the 
downstream end.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench excavation correctly aligned and 
proper width. Verify that pipe placement 
begins at the downstream end. Perform 
frequent alignment and elevation checks. 
Be exacting on sanitary sewer grades and 
flow-line smoothness.

Trench excavation 
was correctly aligned 
and at the proper 
depth.

Conformanc
e

4/15/2021 
10:15:59 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

10/8/2020 
11:20:59 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

pipe was laid south 
from the pumpstation 
to the north.

Conformanc
e

10/23/2020 
7:36:50 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

Pipe placement begun at downstream 
end?

Pipe was laid west to 
East. 

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began downstream 
working there way 
upstream.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Placement began at 
downstream end. 

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Conformance Conformanc
e

6/10/2020 
5:13:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
begun at 
downstream end.  At 
the time of the audit, 
pipe placement was 
approximately 
halfway into the run, 
and pipe was being 
installed from 
downstream end.  

Conformanc
e

6/5/2020 
2:01:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Placement of RCP 
began at the 
downstream end. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 12/6/2019 
9:00:42 AM -
07:00

Pipe placement begun at downstream 
end?

The pipe was 
installed starting the 
the downstream end. 
Please see attached 
photos in Comment 
#12.

Conformanc
e

11/15/2019 
11:22:54 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

Pipe placement begun at downstream 
end?

Monaco NW Corner 
at Safeway Bottling: 
Pipe was being 
installed from the 
high side instead of 
beginning at the 
downstream end.

  Agreed 4/16/2020 
11:30:58 
AM -06:00

Audit 
Commen
t

Pipe was 
removed 
and placed 
to proper 
direction. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Placement began at 
downstream end. 

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at 
downstream end. 

Conformanc
e

5/11/2020 
10:29:10 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Placement began at 
upstream end. 
Production has 
written expedited 
NCR 126, meeting 
was held discussing 
process for laying 
pipe downhill in April.

Field 
Resolved

5/11/2020 
10:27:58 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material. 

Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Pipe rested in 
contact with bedding. 

Conformanc
e

5/11/2020 
10:29:10 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in bedding. 

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material at 
springline. 

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

The entire length of 
the pipe rested in 
contact with the 
bedding material at 
the proper flow line.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in bedding 
material up to 
springline. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entirety of RCP rests 
in contact with trench 
bedding material at 
the proper flow line. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Bedding material 
was placed to 
springline of pipe for 
entire length. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire pipe rests on 
bedding material.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Pipe being installed 
was resting in full 
contact with the 
bedding material.

Conformanc
e

6/5/2020 
2:01:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

The pipe for both the 
30" line and Purina 
tie-in were in contact 
with the bedding. 

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Length of pipe run 
witnessed was in full 
contact with bedding.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material. 

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
rested in contact with 
bedding material. 

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was in bedding 
material.

Conformanc
e

11/3/2020 
2:15:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of pipe 
was in contact with 
bedding material. 
Class 1 material will 
be placed through 
entire reinforced 
backfill strap zone. 

Conformanc
e

10/8/2020 
11:20:59 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

The entire length of 
the pipe rests in 
contact with the 
bedding material at 
the proper flow line.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Outside lap of pipe 
was placed 
upstream. 

Conformanc
e

10/8/2020 
11:20:59 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

CBC was placed in 
proper direction

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
placed upstream.

Conformanc
e

8/12/2020 
12:20:35 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Outside lap of pipe 
was placed 
upstream. 

Conformanc
e

8/12/2020 
12:27:53 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

RCP bell is placed 
upstream.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Grooved end of pipe 
was placed 
upstream. 

Conformanc
e

6/24/2020 
9:55:57 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell of pipe was 
placed upstream. 

Conformanc
e

1/20/2020 
7:31:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end is placed 
upstream.

Conformanc
e

3/6/2020 
7:40:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Pipe placed with the 
bell or grooved end 
of RCP upstream. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

P-mh-46w6028: 
conformance 

Conformanc
e

6/5/2020 
2:02:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end was placed 
upstream. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
plased upstream. 

Conformanc
e

3/17/2020 
11:51:15 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 11/17/2020 
2:08:39 PM -
07:00

Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Monaco NW Corner 
at Safeway Bottling: 
Crews were installing 
the pipe with the pipe 
being installed 
backwards. After a 
field discussion with 
IQC, PC, & CCD the 
crew removed the 
incorrectly installed 
pipe and reset it 
correctly.

Field 
Resolved

3/18/2020 
10:29:24 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe was 
placed upstream. 

Conformanc
e

5/11/2020 
10:29:10 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Bell or grooved end of concrete pipe or 
outside lap of metal or plastic pipe placed 
upstream?

Bell end of pipe 
placed upstream. 

Conformanc
e

5/11/2020 
10:27:58 
AM -06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Ensure that all lift holes are properly 
plugged.

CDOT M&S for CBC 
shows that lifting 
anchors shall be 
grouted. It was found 
that the anchors 
were not being 
grouted IQC and 
production were 
made aware of the 
issue. Plans were 
made to grout all 
lifting anchors that 
were previously 
buried.

Field 
Resolved

6/24/2020 
8:12:39 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

No pipe was 
damaged prior to 
backfill.

Conformanc
e

6/5/2020 
2:01:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

The manhole and 
piping was not 
damage during or 
after installation. 

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

No damage observed Conformanc
e

6/14/2021 
9:26:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Crew was witnessed 
placing heavy lifts on 
both sides of the pipe 
run not in 
accordance to Spec. 
Crew was warned 3 
times of excessive 
material being 
placed. Each time 
crew had to remove 
excessive placed 
material. After the 
third warning crew 
began placing and 
compacting material 
per Spec.

Field 
Resolved

4/15/2021 
10:15:59 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material was 
placed 
simultaneously on 
both sides of pipe in 
layers of 6" or less.

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

10/28/2020 
12:00:00 AM -
06:00

Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

The entire cross-
section of the pipe 
was encased in flow 
fill. 

Conformanc
e

11/2/2020 
12:24:44 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Witnessed backfill 
material being placed 
on both sides of pipe 
in 6" lifts.

Conformanc
e

7/7/2020 
12:28:40 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Jorge's crew was 
observed placing 
Class 1 up to spring 
line on the 42" pipe 
in one lift also at the 
same time the crew 
was observed 
placing class 2 fill in 
one 4ft lift. IQC and 
the superintendent 
were alerted to the 
issue and the issue 
was addressed.

Field 
Resolved

8/12/2020 
12:35:41 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

This was followed. Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material was 
placed in 6-8" loose 
lifts and compacted. 

Conformanc
e

8/12/2020 
12:28:20 
PM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Crews placed 
material in layers on 
both sides of the box.

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

the RCP was 
backfilled with flow 
fill. Each side of the 
pipe was filled 
evenly.

Conformanc
e

10/23/2020 
7:36:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material was 
placed 
simultaneously on 
both sides of the pipe 
to prevent shifting of 
the pipe run, and 
was in layers of 6" or 
less.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material was 
placed in proper lift 
sizes. 

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

backfilled properly Conformanc
e

6/9/2020 
4:48:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Please see 
attachements.

  12/28/2019 
11:15:54 
AM -07:00

NC-2 NCR 1745 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

hauled all removed 
material off-site and 
backfilled with clean 
material.

Conformanc
e

5/26/2020 
1:58:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Required compaction obtained prior to 
placing successive layers

compaction 
requirement met

Conformanc
e

3/19/2020 
4:02:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
achieved. PC and or 
IQC performed 
passing density 
tests. 

Conformanc
e

5/11/2020 
10:28:30 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
achieved in backfill. 

Conformanc
e

5/11/2020 
10:29:10 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

I did not observe a 
density test while I 
was there, but the 
contractor crew was 
doing a good job with 
the plate tamp in that 
they were not in a 
hurry and were using 
a uniform pattern to 
ensure that all the 
backfill material was 
well compacted.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction 
requirements were 
met. PC and/or IQC 
achieved passing 
densities. 

Conformanc
e

5/11/2020 
10:26:56 
AM -06:00

C Closed
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Central 70 C 0704-241 Wet 
(Water)

Utilities Required compaction obtained prior to 
placing successive layers

compaction 
requirements met

Conformanc
e

3/20/2020 
12:41:20 
PM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Required compaction obtained prior to 
placing successive layers

PC/IQC were on site 
to perform tests as 
necessary

Conformanc
e

10/1/2020 
10:32:42 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Required compaction 
was achieved in all 
lifts. 

Conformanc
e

8/12/2020 
12:28:20 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Pipe was being 
compacted, Ground 
engineering (IQC) 
was onsite 
performing 
necessary density 
tests.  

Conformanc
e

6/5/2020 
2:01:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Required compaction 
was obtained prior to 
placing successive 
layers

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage In-place pipe checked for damage prior to 
backfilling and again before accepting 
project

In-place pipe 
checked for damage 
prior to backfilling, 
final acceptance not 
required at this time.

Conformanc
e

12/15/2020 
8:52:58 AM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage 9/21/2020 
1:41:47 PM -
06:00

In-place pipe checked for damage prior to 
backfilling and again before accepting 
project

No damage was 
witnessed. 

Conformanc
e

9/16/2020 
11:03:23 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe and structures must be cleaned prior 
to acceptance

The pipe and 
manholes were clean 
when installed. Final 
visual inspection 
required for 
acceptance. 

Conformanc
e

5/31/2020 
3:46:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Archaeological and paleontologicical 
materials encountered during the work 
shall be handled in accordance with 
subsection 107.23.

Paleo Solutions visits 
the site to confirm 
location of all 
excavations and are 
monitoring if any 
materials are 
encountered.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork If the material is found to be unsuitable, it 
must be replaced with a material that is 
suitable for use as an embankment 
foundation.

No materials have 
been found to be 
unsuitable during this 
mass excavation.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork If the material is found to be unsuitable, it 
must be replaced with a material that is 
suitable for use as an embankment 
foundation.

Material was cement 
treated to ensure 
suitability for paving 
operations. 

Conformanc
e

3/11/2020 
1:25:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork If the material is found to be unsuitable, it 
must be replaced with a material that is 
suitable for use as an embankment 
foundation.

No unsuitable 
material was used. 

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork When material becomes saturated due to 
poor surface drainage, it must be dried.

Material was not 
saturated. 

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork When material becomes saturated due to 
poor surface drainage, it must be dried.

Saturated material 
was removed, and 
suitable material was 
replaced.

Conformanc
e

2/27/2020 
6:47:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork When material becomes saturated due to 
poor surface drainage, it must be dried.

Embankment was 
graded to prevent 
water from ponding 
on grade, and 
saturated material 
was removed. 

Conformanc
e

3/11/2020 
1:25:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork When material becomes saturated due to 
poor surface drainage, it must be dried.

Team is drying the 
saturated soils prior 
to excavation or 
transportation.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were located, 
and conflicts were 
resolved. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities had been 
cleared in this area. 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Conformance Conformanc
e

9/28/2020 
4:50:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

All utilities where 
potholed, located, 
and marked prior to 
excavation.

Conformanc
e

10/26/2021 
8:24:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

All utilities and other 
permanent work 
were marked and 
protected. 

Conformanc
e

12/7/2021 
11:49:23 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were located 
prior to excavation of 
pond. 

Conformanc
e

8/16/2021 
7:30:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

All applicable erosion 
and sediment 
controls were in 
place. 

Conformanc
e

12/7/2021 
11:49:23 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

conformance Conformanc
e

12/4/2020 
9:04:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Environmental 
controls were placed 
prior to excavation. 

Conformanc
e

3/9/2021 
3:54:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Conformance Conformanc
e

9/28/2020 
4:50:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

New inlets were 
protected before 
excavation 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Conformance Conformanc
e

9/16/2020 
1:41:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

Inlet protection was 
in place 

Conformanc
e

12/15/2020 
8:55:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

inlet protection was 
in place

Conformanc
e

12/15/2020 
8:55:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

All BMPs were 
placed and 
maintaned during 
operation. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Become familiar with the typical sections 
of the Contract Plans.

Excavation was 
performed according 
to plan and phase for 
caisson wall lagging. 

Conformanc
e

12/7/2021 
11:49:23 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that slope stakes are properly set Stakes were 
observed being 
placed by the survey 
crew.

Conformanc
e

10/26/2021 
8:24:13 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Visually check staking for obvious 
irregularities (e.g., off right of way).

Did not witness any 
irregularities. All 
stakes were placed 
within the project 
limits.

Conformanc
e

10/26/2021 
8:24:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the area for unsuitable material 
and wet spots.

Areas of soft and 
unsuitable material 
were removed and 
cement treated. 

Conformanc
e

2/5/2021 
9:39:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Observe the area for unsuitable material 
and wet spots.

No unsuitable or wet 
spots were observed.

Conformanc
e

11/6/2020 
1:37:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the area for unsuitable material 
and wet spots.

No wet spots were 
noted on the 
assessment

Conformanc
e

5/11/2020 
10:45:05 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the area for unsuitable material 
and wet spots.

No unsuitable 
material was 
observed, soft spots 
found during proof 
roll were identified 
and corrected.

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Verify removal or treatment based on the 
direction given by the Project Engineer.

Removals were 
conducted in 
accordance with 
plans 

Conformanc
e

2/5/2021 
9:39:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Contractor is using 
GPS. However, as 
they get closer to 
subgrade, survey 
stakes are typically 
used.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Control point 
references were 
maintained 
throughout operation.

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
prepared for curb 
and gutter. 

Conformanc
e

2/27/2020 
6:47:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Area was cleared 
and grubbed.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

9/16/2020 
11:14:30 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the site has been properly 
cleared and grubbed

Conformance Conformanc
e

6/4/2020 
7:41:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Top 1’ material was 
removed 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Conformance Conformanc
e

9/16/2020 
8:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Conformance Conformanc
e

9/16/2020 
1:41:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

conformance Conformanc
e

10/28/2020 
11:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed.

Conformanc
e

10/26/2021 
8:24:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All excavation activities in areas where 
asbestos is encountered or expected to 
be encountered shall conform to...

No asbestos was 
encountered during 
excavation operation.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All excavation activities in areas where 
asbestos is encountered or expected to 
be encountered shall conform to...

No asbestos was 
observed in this 
area. Monitors techs 
were onsite during 
excavations. 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork All excavation activities in areas where 
asbestos is encountered or expected to 
be encountered shall conform to...

No asbestos 
encountered in this 
location

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

No organics were in 
material. 

Conformanc
e

9/16/2020 
11:14:30 
AM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

No organics found in 
this location after top 
1' was removed.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

No organics were 
observed 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

Conformance Conformanc
e

9/28/2020 
4:50:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

No unsuitable 
material was 
stockpiled for reuse. 

Conformanc
e

12/7/2021 
11:49:23 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Temporary 
Drainage

Drainage Verify removal based on directives from 
the Project Engineer.

Material removed 
was hauled to proper 
sites for reuse or 
stockpliling. 

Conformanc
e

3/9/2021 
3:54:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Orverburden shall be removed to the 
depth required for the production of 
acceptable material, and at least 5 feet 
beyond are being excavated. Where 
topsoil stripping is specified, ensure that 
topsoil is properly salvaged (see Section 
207)

No overburden was 
located in this area. 
Top 1' was removed 
to be used elsewhere 
on the project or 
offsite.

Conformanc
e

5/11/2020 
10:39:45 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 4/7/2021 
4:28:05 PM -
06:00

Verify ditch construction (e.g., typical 
sections, staking, natural drainage, 
interceptor ditches at tops of cuts).

Business drainage 
pipe was covered 
during concrete ditch 
construction.

  NCR 2601 
written

6/3/2021 
9:18:35 AM 
-06:00

NC-2 NCR 2601 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

Embankment was 
protected from 
damage. 

Conformanc
e

12/10/2020 
2:29:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

Embankment was 
protected from 
weather. 

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Watch for damage to the embankment 
(e.g., unexpected high water with respect 
to design, improperly drained foundation 
or roadbed, damage from precipitation).

Embankment was 
not damaged by 
improper drainage.

Conformanc
e

6/18/2020 
10:21:24 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that the Best Management 
Practices for water quality control are 
monitored as required

Conformance Conformanc
e

9/16/2020 
8:07:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that the Best Management 
Practices for water quality control are 
monitored as required

conformance Conformanc
e

10/28/2020 
11:13:01 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that slopes and transition areas are 
being treated as specified with regard to 
keying the new material

Slopes and transition 
areas were treated 
with regard to keying 
new material.

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that slopes and transition areas are 
being treated as specified with regard to 
keying the new material

Material was keyed 
in properly. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Criteria is meet for Soil Embankment, 
Rock Embankment, and Rock Fill

Soil embankment 
was performed with 
respect to the 
specifications. 

Conformanc
e

12/10/2020 
2:29:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No organic or frozen 
materials were used 
in the embankment. 

Conformanc
e

12/10/2020 
2:29:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Subgrade was 
maintained free of 
organic or frozen 
materials.

Conformanc
e

2/5/2021 
9:37:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
maintained free of 
organic and frozen 
materials. 

Conformanc
e

11/11/2020 
1:34:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No frozen or organic 
materials were 
placed. 

Conformanc
e

11/19/2020 
2:14:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
kept free of organic 
and frozen material. 

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
maintained free of 
organic materials. 

Conformanc
e

4/27/2021 
8:25:03 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
maintained free of 
organic and frozen 
materials. 

Conformanc
e

3/9/2021 
3:55:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material was clean 
and free of organic 
and frozen material.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment had no 
organic materials or 
frozen materials. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
free of organic and 
frozen materials. 

Conformanc
e

6/24/2020 
8:18:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

The subgrade 
material was in 
accordance with this 
specification. Please 
reference the 
attached pictures.

Conformanc
e

11/6/2020 
1:37:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
maintained free of 
unsuitable materials. 

Conformanc
e

6/16/2020 
12:01:10 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
kept free of organic 
and frozen materials.

Conformanc
e

8/12/2020 
12:29:29 
PM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No organic or frozen 
material was present 
in backfill. 

Conformanc
e

4/6/2020 
7:10:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No organic material 
was observed in 
embankment. 

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
free of any 
deleterious material. 

Conformanc
e

4/6/2020 
7:10:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
free of organic and 
frozen materials. 

Conformanc
e

2/27/2020 
6:47:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment 
material was free of 
organics and was 
uniformly mixed

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

Embankment was 
kept free of organic 
material.

Conformanc
e

7/14/2020 
12:17:46 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No organic material 
was observed in 
embankment. 

Conformanc
e

6/18/2020 
10:21:24 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

No organic material 
was observed in 
subgrade. 

Conformanc
e

8/3/2020 
11:25:38 
AM -06:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 5/19/2020 
11:37:15 AM -
06:00

Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

The granular bedding 
material was free of 
organics and frozen 
material.

Conformanc
e

5/18/2020 
10:51:57 
AM -06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No chunks were in 
the fill material as it 
was select and 
uniformly graded.

Conformanc
e

9/8/2020 
9:26:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large rocks or 
other material was 
kept in embankment. 

Conformanc
e

7/14/2020 
12:17:46 
PM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Any large rocks or 
asphalt was 
removed. 

Conformanc
e

2/27/2020 
6:47:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

All large rocks were 
removed. 

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large chunks of 
rock, concrete, or 
asphalt were kept in 
embankment. 

Conformanc
e

8/12/2020 
12:29:29 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large rocks, 
concrete, or asphalt 
chunks were placed. 

Conformanc
e

6/16/2020 
12:01:10 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Large pieces of 
material were 
removed from 
embankment. 

Conformanc
e

2/5/2021 
9:34:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large pieces of 
rock, asphalt, or 
concrete were in 
embankment. 

Conformanc
e

6/24/2020 
8:18:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

All rocks, concrete, 
and asphalt chunks 
were within allowable 
dimensions. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Rocks were disposed 
of properly.

Conformanc
e

4/27/2021 
8:25:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

No large rocks, 
concrete ,or asphalt 
was found in 
embankment 
material. 

Conformanc
e

11/11/2020 
1:34:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform horizontal 
lifts were placed. 

Conformanc
e

11/19/2020 
2:14:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform horizontal 
lifts were placed. 

Conformanc
e

2/5/2021 
9:37:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment was 
placed in uniform 
horizontal lifts. 

Conformanc
e

12/10/2020 
2:29:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform horizontal 
lifts were placed. 

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment was 
placed in uniform 
horizontal lifts. 

Conformanc
e

4/27/2021 
8:25:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in uniform horizontal 
lifts.

Conformanc
e

3/9/2021 
3:55:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was placed 
in horizontal lift and 
did not exceed 
allowable maximum 
thickness.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Material was placed 
in uniform horizontal 
lifts. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform horizontal 
lifts were placed in 
up to 8 inch loose 
lifts. 

Conformanc
e

6/24/2020 
8:18:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

6" of ABC was 
placed in accordance 
with lift thickness. 
Reference plan sheet 
TS-003A for roadway 
cross-section.

Conformanc
e

11/6/2020 
1:37:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Emankment material 
was placed in 
uniform horizontal 
lifts. 

Conformanc
e

6/16/2020 
12:01:10 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform lifts of 6-8" 
inch loose were 
placed. 

Conformanc
e

8/12/2020 
12:29:29 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform lifts were 
placed. 

Conformanc
e

2/5/2021 
9:34:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment 
material was place in 
uniform lifts and 
within allowable 
maximum thickness

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Embankment was 
placed in lifts

Conformanc
e

12/1/2020 
12:27:13 
PM -07:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

I observed the 
contractor placing 
uniform lifts that did 
not exceed the 
allowable maximum 
thickness.

Conformanc
e

9/8/2020 
9:26:46 AM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Uniform horizontal 
lifts were placed. 

Conformanc
e

6/18/2020 
10:21:24 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Material was 
compacted with 
proper equipment. 
PC and IQC 
achieved passing 
densities on material 
after compaction. 

Conformanc
e

6/18/2020 
10:21:24 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

compaction was 
tested and passed.

Conformanc
e

12/1/2020 
12:27:13 
PM -07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Embankment material shall be classified 
into one of the material groups listed 
below, and placed and compacted in 
accordance with the appropriate methods 
specified

Embankment 
material was 
appropriately 
compacted. The top 
foot of material was 
cement treated for 
subgrade 
preparation. 

Conformanc
e

8/12/2020 
12:29:29 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Target densities and 
moisture contents 
were achieved. 

Conformanc
e

8/12/2020 
12:29:29 
PM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Target density and 
moisture content was 
achieved. 

Conformanc
e

2/5/2021 
9:34:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Embankment was 
compacted to target 
densities.

Conformanc
e

6/9/2020 
10:42:02 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
uniform. IQC and PC 
achieved passing 
density tests. 

Conformanc
e

2/27/2020 
6:47:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

compaction was 
uniform and 
controlled.

Conformanc
e

12/1/2020 
12:27:13 
PM -07:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
observed. Density 
tests were taken, 
moisture content and 
target density were 
achieved.

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Adequate 
compaction effort 
was applied to 
embnakment. PC 
and IQC achieved 
passing moisture 
densities on 
embankment. 

Conformanc
e

7/14/2020 
12:17:46 
PM -06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

I observed PC and 
IQC running nuclear 
density tests and all 
results were 
acceptable for 
moisture content and 
target density.

Conformanc
e

9/8/2020 
9:26:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
uniformly performed 
with respect to 
moisture content and 
target density.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction to 
proper density and 
moisture was 
completed. 

Conformanc
e

3/9/2021 
3:55:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

IQC confirmed 
density/moisture 
tests were passing.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction was 
performed with 
respect to target 
densities and 
moisture content. 

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
observed and target 
moisture and density 
was achieved.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction 
operation was 
uniform. 

Conformanc
e

8/10/2021 
9:25:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Subgrade was 
compacted to target 
density. 

Conformanc
e

2/5/2021 
9:37:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Monitor the operation of specialized 
compaction equipment for compliance.

Proper compaction 
equipment was used. 

Conformanc
e

3/9/2021 
3:55:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Monitor the operation of specialized 
compaction equipment for compliance.

Proper compaction 
equipment was used. 

Conformanc
e

2/5/2021 
9:34:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Monitor the operation of specialized 
compaction equipment for compliance.

Compaction 
equipment was in 
accordance with this 
specification.

Conformanc
e

11/6/2020 
1:37:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

No rock material was 
in top 2 feet of 
embankment. 

Conformanc
e

6/24/2020 
8:18:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment were 
rock free. 

Conformanc
e

5/11/2020 
10:41:58 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

The top two feet of 
embankment was 
constructed with rock 
free material.

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

no rocks were 
witnessed in the top 
2 feet.

Conformanc
e

12/1/2020 
12:27:13 
PM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top 2 feet of material 
was rock free. 

Conformanc
e

4/27/2021 
8:25:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
embankment 
material placed was 
free of rock material.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top 2 feet of material 
was rock free. 

Conformanc
e

8/10/2021 
9:25:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top 2 feet of 
embankment was 
rock free. 

Conformanc
e

12/1/2020 
12:25:13 
PM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top 2 feet of material 
was rock free. 

Conformanc
e

11/11/2020 
1:34:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Checked top two feet 
of embankment 
material as area was 
being constructed. 
Material was rock 
free.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Check that the top two feet of 
embankment is constructed with rock free 
material.

Top two feet of 
material was rock 
free. 

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted and was 
in conformance to 
spec.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted and soft 
spots identified and 
corrected. 

Conformanc
e

11/19/2020 
2:14:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Informational proof 
rolls were conducted, 
and soft spots were 
corrected. 

Conformanc
e

12/10/2020 
2:29:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted in 
conformance to spec.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted in 
accordance with 
specifications. 

Conformanc
e

4/27/2021 
8:25:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

IQC performed a 
proof roll.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

proof roll was 
performed and 
passed before base 
was placed. Also 
performed after base 
and passed.

Conformanc
e

12/1/2020 
12:27:13 
PM -07:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork The proof roll was conducted in 
conformance with the specification?

Proof Roll was 
conducted and no 
soft spots were 
identified.

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork The proof roll was conducted in 
conformance with the specification?

I observed the proof 
roll and it was in 
conformance with the 
specifications.

Conformanc
e

9/8/2020 
9:26:46 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The proof roll was conducted in 
conformance with the specification?

Proof Roll was 
conducted in 
conformance with 
specification prior to 
placement of base 
course. 

Conformanc
e

6/24/2020 
8:18:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The proof roll was conducted in 
conformance with the specification?

Initial inspections 
were complete by 
Dan Cannan of IQC 
on October 21, 22, 
23 and 24. The final 
inspection with proof 
roll was completed 
by Arlo Carpenter of 
IQC on October 28th. 
Please see attached.

Conformanc
e

11/6/2020 
1:37:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Material was placed 
to avoid damage to 
adjacent structures. 

Conformanc
e

6/16/2020 
12:01:10 
PM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Embankment 
material was placed 
to avoid damage to 
inlets and other 
structures. 

Conformanc
e

4/6/2020 
7:10:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

No structures were 
damaged during 
compaction.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Material was placed 
to avoid damage to 
structures. 

Conformanc
e

11/11/2020 
1:34:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Unsuitable materials 
were removed from 
embankment. 

Conformanc
e

11/19/2020 
2:14:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

No unsuitable 
material was used. 

Conformanc
e

8/10/2021 
9:25:57 AM 
-06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

No unsuitable 
materials were 
placed. 

Conformanc
e

12/1/2020 
12:25:13 
PM -07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

No unsuitable 
material was placed 
in subgrade. 

Conformanc
e

4/6/2020 
7:10:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Earthwork Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

QCATs met with PC 
(John T and Hannah) 
on site to discuss the 
non-conformance in 
regards to the ditch 
grading and side-
slopes not matching 
sheet RDGD-036 in 
the EB Off Ramp - 
Peoria gore.  This 
will lead to further 
investigation on the 
elevation and 
orientation of Inlet.  
Due to the grading 
not matching the 
plans and in the 
location it was, KIC 
was to set out a 
shoulder closure to 
delineate/protect the 
slope and area. 

Field 
Resolved

6/5/2020 
6:18:49 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Subgrade Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Area was checked 
for conformance. 

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Cross section was 
formed in 
conformance with 
plans. 

Conformanc
e

2/5/2021 
9:37:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Cross section was in 
conformance in 
regards to tolerances 
of typical section for 
the area.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Cross sections were 
maintained. 

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Roadway grade was 
as-built and met 
density requirements.

Conformanc
e

2/5/2021 
10:37:41 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Roadway grade and 
prism were within 
tolerance. 
Embankment 
construction met 
density requirements 
of the contract.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Grade was 
constructed properly, 
and passing 
densities were 
achieved. 

Conformanc
e

8/3/2020 
11:25:38 
AM -06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork The Department’s inspectors have a 
responsibility to thoroughly inspect all 
subgrade in cooperation with the 
Contractor’s forces.

Subgrade was 
walked down with iqc 
and observed by 
CDOT. 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

The Department’s inspectors have a 
responsibility to thoroughly inspect all 
subgrade in cooperation with the 
Contractor’s forces.

PC, IQC, BNSF reps, 
and CDOT reps were 
on site during testing 
and final proofroll

Conformanc
e

5/20/2020 
9:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork The Department’s inspectors have a 
responsibility to thoroughly inspect all 
subgrade in cooperation with the 
Contractor’s forces.

IQC and QCATs 
inspected subgrade 
prior to concrete 
placement. 

Conformanc
e

12/1/2020 
12:25:13 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
constructed to proper 
elevation and grade, 
and as-built. 

Conformanc
e

12/16/2020 
11:49:37 
AM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
constructed to the 
required cross slope 
elevation.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
inspected to ensure 
conformity to slope 
and elevation. 

Conformanc
e

8/10/2021 
9:25:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
checked for slope, 
elevation, and 
alignment prior to 
curb placement. 

Conformanc
e

7/23/2021 
1:03:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
inspected and 
elevations checked 
for conformance. An 
area of 
approximately 100' 
starting from the RTD 
bridge tie in going 
north was found to 
be at the incorrect 
elevation, and was 
not approved by IQC 
for pour.   

Conformanc
e

4/5/2021 
10:31:10 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was as 
built by survey and 
inspected by IQC. 

Conformanc
e

2/5/2021 
9:39:43 AM 
-07:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

GPS and survey 
were used to verify 
the grade/elevations 
of the sub-ballast.  It 
was graded to drain 
appropriately. 

Conformanc
e

5/20/2020 
9:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Subgrade was 
checked string line 
and levels off of 
forms. 

Conformanc
e

4/6/2020 
7:10:37 AM 
-06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Grade was checked 
after construction. 

Conformanc
e

4/6/2020 
7:10:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Survey stakes were 
present at time of 
base placement.

Conformanc
e

5/11/2020 
10:45:05 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 1. Check that subgrade/base has been 
constructed, string-lined and inspected to 
assure that the required cross-slope, 
elevation, and alignment has been 
obtained as required pursuant to the 
contract.

Typical Sections for 
46 North and 
Josephine were not 
followed. This 
resulted in the 
removal of all 46 N 
Pavement.

Field 
Resolved

7/16/2020 
3:28:41 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade did not 
meet 203.4 Spec 
which states: Where 
asphalt or concrete 
surfacing materials 
are to be placed 
directly on the 
subgrade. The 
subgrade plane shall 
not vary more than 
0.04 foot.

Field 
Resolved

7/16/2020 
3:28:41 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Grade was met. Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was free of 
ruts and irregularities

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

No ruts were present 
at time of base 
placement.

Conformanc
e

5/11/2020 
10:45:05 
AM -06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
grade. Survey 
performed as builts 
of detour. 

Conformanc
e

3/11/2020 
1:25:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
section. 

Conformanc
e

4/6/2020 
7:10:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
grade and section. 

Conformanc
e

6/15/2020 
5:12:37 PM 
-06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

No irregularities were 
noted.  It was 
uniformly compacted.

Conformanc
e

5/20/2020 
9:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

After IQC Grading 
approval, several 
areas of the grade 
were observed to 
have excessive 
amount of moisture, 
possibly caused from 
snowmelt runoff. 
After this was 
identified and 
communicated to 
IQC Flatwork 
Inspector and 
Flatwork Foreman, 
the saturated 
material was 
removed and 
replaced, and area 
re-inspected by 
WAQTC qualified 
IQC inspector. 

Field 
Resolved

4/5/2021 
10:31:10 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

The CTS was 
shaped to the 
required grade and 
section.

Conformanc
e

2/8/2021 
2:09:24 PM 
-07:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was free 
from irregularities. 

Conformanc
e

7/23/2021 
1:03:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to the 
required grade and 
the CTS operation 
commenced.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
grade and section, 
and was rut free. 

Conformanc
e

12/1/2020 
12:24:19 
PM -07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 2. The subgrade shall be shaped to the 
required grade and section, free from all 
ruts, corrugations, or other irregularities, 
and uniformly compacted and approved in 
accordance with Section 203.

Subgrade was 
shaped to required 
section. 

Conformanc
e

12/1/2020 
12:25:13 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 3. Ensure that the specified materials 
have been incorporated into the work in 
accordance with .

New materials and 
dry cement were 
incorporated properly 
with grade. 

Conformanc
e

2/5/2021 
9:39:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to at least 
95% max density 
within optimum 
moisture content. 

Conformanc
e

2/5/2021 
9:39:43 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted properly, 
met density and 
moisture 
requirement.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required moisture 
and density. 

Conformanc
e

12/1/2020 
12:24:19 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required 
moisture/density. 

Conformanc
e

12/16/2020 
11:49:37 
AM -07:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade (CTS) and 
base were 
compacted and met 
density and moisture 
when tested.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required moisture 
density. 

Conformanc
e

8/10/2021 
9:25:57 AM 
-06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

OVT, IQC and PC 
struggled getting 
their required 
densities.  They each 
took a sample to 
verify proctors which 
in turn should verify 
their tests as 
acceptable.  OVT 
took a one-point 
sample in this 
location. To close 
this audit comment, 
please included 
passing test #'s and 
new proctor 
information.

  OVT results 
also passed.

6/1/2020 
4:13:24 PM 
-06:00

Audit 
Commen
t

PC results 
were sent 
to the 
Department 
team. 
My 
understandi
ng is this 
issue is 
resolved 
VIA the 
OVT/IQC 
whats APP. 

Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted properly, 
density tests 
performed and 
passed.

Conformanc
e

6/22/2020 
8:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density. 

Conformanc
e

4/6/2020 
7:10:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density. 

Conformanc
e

6/15/2020 
5:12:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

PC/IQC was onsite 
during compaction 
operations.

Conformanc
e

5/11/2020 
10:45:05 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade was 
compacted to 
required density. 

Conformanc
e

4/6/2020 
7:10:55 AM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Base and Subgrade 
was compacted to 
required 
moisture/density. 

Conformanc
e

10/1/2020 
10:35:48 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spots or 
rutting was found 
during proof rolling 
operation. 

Conformanc
e

10/1/2020 
10:35:48 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Softs spots were 
identified and 
corrected.

Conformanc
e

11/5/2020 
11:32:18 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

IQC was onsite for 
proof rolling 
operations, soft spots 
were identified and 
corrected.  

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spots or ruts 
were observed in 
subgrade. 

Conformanc
e

3/11/2020 
1:25:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

During proof roll 
operation a soft spot 
was identified and 
corrected.

Conformanc
e

6/22/2020 
8:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Only two minor soft 
spots were noted 
during the proofroll.  
These areas were 
recompacted until 
movement ceased.

Conformanc
e

5/20/2020 
9:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Soft spots identified 
during proof rolling 
operation were 
corrected prior to 
paving. 

Conformanc
e

8/10/2021 
9:25:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Proof roll was 
conducted and  no 
soft spots were 
identified.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

Proof rolling 
operation occurred, 
and soft spots 
identified. 

Conformanc
e

12/16/2020 
11:49:37 
AM -07:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spots were 
identified during 
proof roll. 

Conformanc
e

12/1/2020 
12:24:19 
PM -07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

5. During the proof rolling operation, 
check for soft spots and ruts, and ensure 
that the contractor corrects these 
deficiencies.

No soft spot were 
identified during 
proof roll operation.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

IQC identified a few 
soft spots during the 
proof roll; Material 
was removed from 
the subgrade and 
was replaced with 
aggregate base 
course.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

All soft spots were 
corrected prior to 
paving. 

Conformanc
e

12/16/2020 
11:49:37 
AM -07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Any soft spots should be corrected before 
the paving operation begins.

No soft spots were 
observed prior to 
curb placement. 

Conformanc
e

7/23/2021 
1:03:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

Soft spots were 
corrected prior to 
paving.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

Soft spots identified 
during proof rolling 
operation were fixed 
prior to paving. 

Conformanc
e

6/15/2020 
5:12:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Any soft spots should be corrected before 
the paving operation begins.

No soft spots were 
identified during 
inspection. 

Conformanc
e

4/6/2020 
7:10:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

No soft spots were 
found at the southern 
tie in.  Pavement 
took place.

Conformanc
e

5/11/2020 
10:45:05 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

Softs spots were 
identified and 
corrected.

Conformanc
e

11/5/2020 
11:32:18 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

Soft spots were 
corrected prior to 
paving

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Any soft spots should be corrected before 
the paving operation begins.

No soft spots were 
found. 

Conformanc
e

10/1/2020 
10:35:48 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

Work was 
adequately 
protected. 

Conformanc
e

10/1/2020 
10:35:48 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 6. Ensure that the work has been 
adequately protected once the subgrade 
has been approved in accordance with 
the specification.

Site was graded so 
that water would 
drain away from 
area, and protected 
with blanket prior to 
concrete placement. 

Conformanc
e

2/27/2020 
6:47:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Pavement was 
placed within 48 
hours of proof roll. 

Conformanc
e

6/15/2020 
5:12:37 PM 
-06:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Ballast was being 
placed in this area on 
5/15/2020.

Conformanc
e

5/20/2020 
9:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

HMA was placed 
within the allowable 
time frame allowed 
per spec.

Conformanc
e

6/22/2020 
8:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Asphalt was placed 
on subgrade within 
48 hours of proof roll.

Conformanc
e

3/11/2020 
1:25:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Paving began within 
timeframes allowed. 

Conformanc
e

10/1/2020 
10:35:48 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Pavement was 
placed the same day 
soft spots were 
corrected 07/16/2020

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Base course was 
placed within 48 
hours of proof rolling.

Conformanc
e

11/19/2020 
2:14:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Base course was 
placed within 48 
hours of proof roll. 

Conformanc
e

12/1/2020 
12:24:19 
PM -07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

After base course 
was approved. HMA 
was placed within 48 
hours.

Conformanc
e

5/10/2021 
2:58:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Initial paving began 
within 48 hours of an 
approved proof roll

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Initial pavement 
course was placed 
right after subgrade 
was sold.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 11/21/2019 
2:14:28 PM -
07:00

b. Concrete glare screen shall be poured 
monolithically with the construction of new 
concrete barrier. (*CO-014)

Barrier/Guardrail 
Transition section is 
not poured 
monolithically.  Note 
Plan Sht RDDT-01 
allows construction 
joint, however, PA 
Sch 10, Section 
9.4.12 requires the 
monolithic pour.  
Note This is typical 
for all locations 
poured prior to and 
including 11/20/19.  
Approximate 
locations are station 
2228+00,  2246+00, 
2255+00 (between 
Central Park 
entrance and exit 
ramps)

  It is 
acceptable 
at these 
locations 
only.

12/3/2019 
4:41:09 PM 
-07:00

Audit 
Commen
t

The design 
for the 
transition 
pieces call 
out a 
constructio
n joint on 
the plan 
sheets due 
to 
constructab
ility issues. 
block outs 
for light 
blisters and 
signs will 
have the 
constructio
n joint 
between 
the 
foundation 
pour and 
the glare 
screen 
transition. 

Closed

Central 70 C 0704-241 SX Roadway The pre-paving conference must be held 
two weeks prior to the placement of any 
pavement. The mix design provided in the 
meeting approved? (Reference Spec and 
Special for more information)

A pre pave 
conference was held 
prior to placement of 
final surface. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Subgrade was 
suitable for paving. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Base course was 
above freezing at 
time of placement. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 3/9/2021 
9:27:42 AM -
07:00

Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

HMA was not placed 
on frozen sub grade. 
But due to changes 
in ambient 
temperatures, the 
soil conditions 
changed causing 
pumping, rutting, and 
mud.

  4/12/2021 
10:01:08 
AM -06:00

NC-2 ENCR 0914 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 HMA Roadway 11/25/2019 
12:00:00 AM -
07:00

Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

From visual 
inspection, no frozen 
sub-grade was 
found. No 
observation was 
present while the 
sub-base was built 
up to final grade. 
Since the area was 
so small, no proof roll 
was conducted. 
Please reference the 
attached CCD 
standard that was 
used.

Conformanc
e

11/25/2019 
1:18:59 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Paving was not 
conducted on frozen 
material.

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

HMA was not placed 
on frozen subgrade 
or setting bed.

Conformanc
e

6/22/2020 
8:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
ground. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
subgrade.

Conformanc
e

3/20/2020 
1:58:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

HMA was not placed 
of frozen subgrade 

Conformanc
e

6/18/2020 
10:20:45 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

HMA was not placed 
on frozen subgrade.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Review the Contract limitations with 
respect to cold-weather paving and 
inclement weather, including allowable 
conditions for placing prime and tack 
coats and underlying pavement layers 
and surface lifts.

Cold weather paving 
plan was not needed, 
temperatures were 
above 50 degrees 
during paving 
operations. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
properly to meet 
grade and cross 
section.

Conformanc
e

6/22/2020 
8:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was 
compacted properly, 
however grade 
elevations were 
identified as being 
off. IQC identified 
grade differences, 
and immediately 
stopped paving 
operations. Area was 
reworked, and 
reapproved prior to 
paving. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

QCAT informed IQC 
that area noted in Pic 
1,2, and 3 needed 
subgrade 
compaction prior to 
HMA being placed. 
By the time IQC 
made it to noted area 
HMA was being 
placed. IQC informed 
paving foreman and 
HMA was removed 
from area. Subgrade 
was then compacted 
and HMA was 
placed. QCAT later 
began taking 
measurements of 
area and noticed 
contractor did not 
have compaction 
equipment small 
enough to compact a 
certain area of newly 
placed HMA. See Pic 
4,5, and 6. 
Contractor milled out 
newly placed HMA in 
noted area in order 
to accommodate 
small plate 
compactor.

Conformanc
e

12/30/2019 
10:38:20 
AM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly prior to HMA 
placement.

Conformanc
e

6/18/2020 
10:20:45 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was properly 
graded and 
compacted. 

Conformanc
e

5/19/2020 
2:35:48 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly prior to HMA 
placement.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was properly 
graded and 
compacted prior to 
HMA placement.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Grade was uniform Conformanc
e

1/21/2021 
12:47:10 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly. New base 
material was brought 
to uniform grade and 
cross section.

Conformanc
e

10/21/2020 
1:15:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 8/12/2020 
5:02:33 PM -
06:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

East tie in of the 
driveway was 1-2” 
thin, production said 
they would saw cut 
and remove the 
concrete that is thin 
which is 1ft west of 
current saw cut joint. 
Please respond with 
the ENCR # to track 
this item since 
removal will be 8-
12mo out.

 ENCR 685 
written. R&R 
scheduled 
for Summer 
of 2022.

5/17/2021 
9:24:28 AM 
-06:00

Audit 
Commen
t

This 
concern 
was not 
escalated 
to an 
ENCR. 
After 
discussions 
in the field 
with IQC 
and the 
department 
this was 
resolved 
and built to 
plan.  

Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 8/12/2020 
5:02:33 PM -
06:00

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

The department 
found the Subgrade 
had irregularities and 
was short 3-4” of 
depth on various 
locations in the 
driveway and bus 
pad. The Subgrade 
was signed off on by  
IQC on 6/30/20. 
Since the crew was 
unable to resolve the 
subgrade not being 
deep enough half of 
the pour required 
being bulkheaded off 
till equipment was 
brought back to the 
area. See audit 
comment below for 
issues in the 
driveway.

Field 
Resolved

8/12/2020 
12:18:56 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was CTS. 
Surface was graded 
and compacted 
properly prior to base 
being placed.

Conformanc
e

10/2/2020 
2:50:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly. 

Conformanc
e

4/27/2021 
8:31:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

No irregularities 
present.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly.

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

After checking with 
stringline, a second 
high spot of 2.25" 
from top of RBL mat 
was found in the soft 
spot repair area. RBL 
mat in this pavement 
section is required to 
be 2.5". Jon Green 
proposed using as is 
without regrading. 
After discussion with 
PC, IQC, and 
QCATs, the decision 
was made to regrade 
this area to meet mat 
thickness 
requirements. 

Field 
Resolved

11/23/2020 
4:35:33 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

TS-026/TS-011 was 
not followed to the 
extents shown on the 
plan.  Field meeting 
held with PC and 
IQC in field. Area to 
be removed and 
replaced. 

Field 
Resolved

10/21/2020 
1:14:18 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Base course was 
properly graded and 
compacted. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and properly 
compacted.

Conformanc
e

2/8/2021 
2:09:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was properly 
graded and 
compacted prior to 
HMS placement.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface treated was 
graded and base 
material placed was 
brought to uniform 
grade and cross 
section.

Conformanc
e

4/15/2021 
10:17:42 
AM -06:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
identified during 
proof roll operation.

Conformanc
e

4/15/2021 
10:17:42 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
identified on the 
CTS.

Conformanc
e

2/8/2021 
2:09:24 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified during 
proof roll operation 
and corrected by the 
contractor.

Conformanc
e

4/5/2021 
10:31:51 
AM -06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Subgrade was not 
frozen; soft spots 
identified by IQC and 
corrected.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

During Proof roll 
operation, multiple 
soft spots were 
identified in the 
grade. Operations 
decided that an 
approved temporary 
detour soft spot 
repair method, 
utilizing Geogrid at 
the bottom of the 
asphalt mat, as well 
as a thickened 
pavement section, 
would be 
implemented. IQC 
agreed, and the 
Department was 
made aware of the 
situation. Paving 
operation occurred, 
and remaining areas 
of unsuitable 
pavement will be 
identified by IQC for 
removal. 

Field 
Resolved

4/26/2021 
1:19:57 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified during 
proof roll and 
corrected by the 
contractor.

Conformanc
e

10/2/2020 
2:50:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork 8/12/2020 
5:02:33 PM -
06:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots repaired Conformanc
e

8/12/2020 
12:18:56 
PM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

there were no soft 
spots in the area and 
the grade was not 
frozen

Conformanc
e

1/21/2021 
12:47:10 
PM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spot was 
identified during 
paving operation by 
QCAT. Paving 
Superintendent, PC, 
and IQC were 
notified. Paving 
Superintendent 
agreed with identified 
soft and continued to 
pave over soft spot, 
in agreement that 
area was to be 
removed and 
replaced.. QCAT and 
IQC met in the field 
and set limits of 
removal.

Field 
Resolved

5/18/2020 
8:37:52 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spot was 
identified during 
proof roll and 
repaired prior to HMA 
placement.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

All soft spots were 
corrected prior to 
paving. 

Conformanc
e

5/19/2020 
2:35:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

No soft spots were 
identified.

Conformanc
e

6/18/2020 
10:20:45 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Proof roll was 
conducted and soft 
spots were identified. 
Contractor repaired 
soft spots, proof 
rolled repaired area, 
density tests were 
performed and 
passed

Conformanc
e

3/20/2020 
1:58:31 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots (6) were 
identified on first lift 
of HMA by QCAT. 
QCAT informed IQC 
inspector. IQC 
informed paving 
foreman of identified 
soft spots on first lift 
of HMA. No HMA 
was placed until soft 
spots were 
corrected. Soft spots 
were corrected on 
12/22/19 with flashfill 
and paving resumed.

Conformanc
e

12/30/2019 
10:38:19 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified. 1 soft spot 
was observed during 
paving operations 
approximately 10 
feet south of the 
Glencoe intersection, 
15 feet east of the 
sanitary manhole. 
IQC Paving inspector 
contacted the IQC 
grading inspector, 
and then isolated soft 
spot. Area was 
reworked, and then 
reapproved prior to 
paving.  

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spot was 
identified and 
corrected prior to first 
lift of HMA.

Conformanc
e

6/22/2020 
8:56:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

There were no soft 
spots observed in the 
subgrade. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof roll was 
conducted. 

Conformanc
e

5/19/2020 
2:35:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 8/12/2020 
5:04:11 PM -
06:00

Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

After placing first 5-6 
trucks of HMA, it was 
disovered that there 
was no 
documentation of a 
proof roll on the area 
to be paved. IQC 
stopped paving 
operations and proof 
rolled subgrade that 
had not been paved 
at that time. 

Field 
Resolved

8/3/2020 
11:27:20 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof roll was 
conducted in 
accordance with 
specifications. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof roll was 
conducted in 
accordance to Spec.

Conformanc
e

4/15/2021 
10:17:42 
AM -06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Were the Certificates of Compliance for 
this materials submitted?

COC's have been 
submitted.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Is the surface to be treated properly 
prepared?

The surface to be 
treated was properly 
prepared, swept, and 
clean.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the surface to be treated properly 
prepared?

 The surface to be 
treated was properly 
prepared, swept and 
clean.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Is the surface to be treated properly 
prepared?

The surface to be 
treated was properly 
prepared- lift to be 
paved was swept, 
debris picked up, in a 
dry condition.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the surface to be treated properly 
prepared?

Existing asphalt mat 
was swept and 
cleaned prior to tack 
application.

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the surface to be treated properly 
prepared?

Surface was properly 
prepared prior to tack 
being placed.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the surface to be treated properly 
prepared?

Surface was treated 
and properly 
prepared prior to 
placing first lift on 
HMA.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the surface to be treated properly 
prepared?

Surface was swept, 
clean and dry.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 7/9/2020 
4:51:16 PM -
06:00

Is the surface to be treated properly 
prepared?

Surface apparently 
was not properly 
treated prior to Tack 
Placement. PC was 
notified.

  11/6/2020 
10:30:40 
AM -07:00

Audit 
Commen
t

The Tack 
placement 
was 
remediated 
on the 
surface. PC 
and IQC 
agree the 
tack coat 
on the curb 
and gutter 
was 
questionabl
e. The 
foreman 
has been 
directed to 
re-tack if 
any area is 
questionabl
e. 

Closed

Central 70 C 0704-241 SMA Roadway Is the surface to be treated properly 
prepared?

Surface of asphalt 
was properly 
prepared.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the surface to be treated properly 
prepared?

Surfaces to be 
tacked were swept 
clean prior to tack. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Were the irregularities in the existing 
pavement or base brought to uniform 
grade and cross section?

The irregularities of 
the grade were 
addressed before 
paving began. 
Please reference 
audit 
CVI_Earthwork_Sub
grade_MBailey_123 
for grading 
information.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Were the irregularities in the existing 
pavement or base brought to uniform 
grade and cross section?

 The irregularities in 
the existing 
pavement or base 
have been milled, 
brought to uniform 
grade and cross 
section.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Is the existing surface properly repaired, 
patched and cleaned?

The existing surface 
was properly 
repaired, patched, 
and clean.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Is the existing surface properly repaired, 
patched and cleaned?

The waterproofing 
membrane on bridge 
decks (DRIR and 
Quebec) was 
repaired (where 
needed), patched, 
and clean.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the existing surface properly repaired, 
patched and cleaned?

Existing surface was 
properly repaired 
after visible crack 
was noticed prior to 
placing HMA.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept of 
all debris and loose 
gravel.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

The surface was 
swept to remove 
accumulations of 
loose gravel and 
debris.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

The surface was 
swept to remove 
accumulations of 
loose gravel and 
debris.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
and cleaned 
properly. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

 The surface was 
swept to remove 
accumulations of 
loose gravel and 
debris.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
prior to tacking. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 7/9/2020 
4:51:16 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

After PC was notified 
surface was not 
swept to remove 
accumulations of 
loose gravel.

  11/6/2020 
10:31:29 
AM -07:00

Audit 
Commen
t

The paving 
operation 
was halted 
in this area. 
The night 
shift came 
in cleaned 
and re-
tacked the 
area prior 
to 
continuing 
pavement. 
IQC was 
scheduled 
and the 
hold point 
for tack 
placement 
passed. 

Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was blown 
off prior to to asphalt 
placement. However 
the debris which 
included wood and 
styrofoam were not 
removed. This 
section asphalt was 
removed after 
placement. NOTE: It 
was observed that 
PC and IQC were 
watching this 
operation.

Field 
Resolved

7/16/2020 
3:28:41 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 SMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface of milled 
asphalt was swept to 
remove 
accumulations of 
loose gravel and 
debris.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 5/11/2020 
7:44:42 AM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was tacked 
prior to HMA 
placement. Surface 
was not protected for 
the majority of the 
day. Question was 
asked if surface was 
going to be cleaned 
prior to re-
tacking/HMA 
placement. The 
answer was no. HMA 
was placed. See 
Pics.

  6/16/2020 
11:20:14 
AM -06:00

NC-2 Expedited 
NCR 0296 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
and all loose gravel 
and debris were 
removed prior to tack 
placement.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Sweeper was used to 
remove loose gravel 
and debris prior to 
tack being placed.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
clean to remove 
loose gravel and 
debris.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

The surface was 
swept to remove 
loose gravel and 
debris.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was not 
swept to remove 
accumulation of dirt 
caused by dump 
trucks before 
placement of tack.

  2/10/2020 
8:09:44 AM 
-07:00

NC-2 NCR 1944 
was written 
to resolve 
this issue

Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was 
witnessed being 
swept to remove 
debris prior to tack 
placement.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1632 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
from all loose gravel 
and debris prior to 
tack application.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
and cleaned of loose 
gravel and debris.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Are the vertical faces free of tack? Appropriate tack was 
placed on vertical 
surfaces. (Curb and 
Gutter and Approach 
Slab)

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Are the vertical faces free of tack? Vertical faces were 
free of tack.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

The contact surfaces 
of curbing, gutters, 
manholes, and other 
structures were 
uniformly coated with 
asphalt cement prior 
to placing asphalt 
mixture against them.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

All contact surfaces 
received a layer of 
tack. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

The contact surfaces 
of curbing, gutters, 
manholes, and other 
structures were 
uniformly coated with 
asphalt cement prior 
to placing asphalt 
mixture.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 5/11/2020 
7:44:42 AM -
06:00

Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Contact Surface of 
gutter was tacked the 
day prior. Tack was 
not reapplied the 
following day prior to 
HMA placement.

  6/16/2020 
11:20:19 
AM -06:00

NC-2 Expedited 
NCR 0296 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 HMA Roadway Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Contact surfaces 
were uniformly 
coated prior to HMA 
placement.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were the Contact Surfaces of curbing, 
gutters, manholes, and other structures 
uniformly coated with asphalt cement 
prior to placing asphalt mixture against 
them?

Contact surfaces 
were tacked. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Tack coat was 
applied between 
pavement layers in 
accordance with 
Section 407.

Conformanc
e

12/30/2019 
10:38:19 
AM -07:00

C Closed

Central 70 C 0704-241 SX Roadway When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

Tack coat was 
applied between the 
pavement courses/ 
lifts.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

When ordered by the Engineer or 
specified in the Contract, was a tack coat 
applied between the pavement courses 
layers in accordance with Section 407?

 As specified in the 
Contract, tack coat 
was applied between 
the pavement 
courses layers in 
accordance with 
Section 407.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the Application of Tack Coats and 
prime coat materials should applied 
beyond the limits of the final surface 
course?

Tack coat was 
applied beyond the 
limits of the final 
surface course.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was the Application of Tack Coats and 
prime coat materials should applied 
beyond the limits of the final surface 
course?

The application of 
tack coat and 
material were applied 
beyond the limits of 
the final surface 
course.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after 
application.

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after 
application, no 
overspray noted.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after 
application, no 
overspray or 
smearing was 
observed.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

The sprayed tack 
was allowed to break 
after application, but 
observed that tack 
was sprayed on 
temporary barrier, 
due to equipment 
malfunction. 
Temporary barrier 
was not cleaned.

  Adequate 7/21/2021 
2:41:41 PM 
-06:00

Audit 
Commen
t

Temporary 
barrier 
typically 
doesn't 
need to be 
cleaned to 
function 
properly. 
The tack 
truck 
sprayer 
issue was 
remediated.

Closed

Central 70 C 0704-241 SX Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to HMA 
placement.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tach was allowed to 
break after 
application.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after 
application and 
before HMA was 
placed.

Conformanc
e

12/30/2019 
10:38:19 
AM -07:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to HMA 
placement.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to HMA 
placement.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to HMA 
placement.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after 
application. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 SX Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to HMA 
placement.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break after after 
application prior to 
paving.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack broke prior to 
HMA placement.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to placing 
HMA.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to asphalt 
placement, no 
overspray observed.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was applied 
and allowed to break 
prior to asphalt 
placement.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was the asphalt cement heated to the 
specified temperature without local 
overheating?

The asphalt cement 
was heated to the 
specified 
temperature with no 
local overheating.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the asphalt cement heated to the 
specified temperature without local 
overheating?

The asphalt cement 
was heated to the 
specified 
temperature without 
local overheating.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was the asphalt cement heated to the 
specified temperature without local 
overheating?

The asphalt cement 
was heated to the 
specified 
temperature without 
local overheating.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Was the rate of application, temperatures, 
and areas to be treated approved prior to 
application of the coating?

The rate of 
application, 
temperatures, and 
areas to be treated 
were approved prior 
to application of the 
coating.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the application uniform and continuous 
at the specified rate? Does the spray bar 
nozzles deliver without streaking? Was 
excess application corrected? Was 
overspraying an issue? (curb, gutters, and 
barrier)

 The application was 
uniform and 
continuous at the 
specified rate, the 
spray bar nozzles 
delivered without 
streaking, 
overspraying was not 
observed.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Is the application uniform and continuous 
at the specified rate? Does the spray bar 
nozzles deliver without streaking? Was 
excess application corrected? Was 
overspraying an issue? (curb, gutters, and 
barrier)

The application was 
uniform and 
continuous at the 
specified rate, the 
spray bar nozzles 
delivered without 
streaking, no 
overspray or excess 
application noted.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the application uniform and continuous 
at the specified rate? Does the spray bar 
nozzles deliver without streaking? Was 
excess application corrected? Was 
overspraying an issue? (curb, gutters, and 
barrier)

Tack coat was 
uniform, continuous, 
no streaking, no 
excess application, 
no overspray.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Tack was placed on 
clean and dry 
surface, weather 
conditions were 
acceptable.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Surface was dry and 
clean, temperature 
was 55 degrees.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1637 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 11/25/2019 
12:00:00 AM -
07:00

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

The pavement area 
and the weather 
were appropriate for 
the placement of 
tack. Tack was 
properly place on all 
vertical faces before 
asphalt was placed.

Conformanc
e

11/25/2019 
1:18:59 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Weather conditions 
were dry and warm.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Tack coat was 
placed when the 
surface was dry, 
weather conditions 
were acceptable for 
tack coat and asphalt 
pavement placement.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

The surface of the 
previously placed 
asphalt mat was not 
wet, and no adverse 
weather conditions 
noted.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Tack was placed 
under proper weather 
conditions. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Equipped with proper spread rate and 
temperature controls? Capable of positive 
cut-off? Spray width properly set (15 
feet)?

The tack truck was 
equipped with proper 
spread rate and 
temperature controls, 
capable of positive 
cut-off, spray width 
set to match roadway 
width.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Equipped with proper spread rate and 
temperature controls? Capable of positive 
cut-off? Spray width properly set (15 
feet)?

Tack truck was 
equipped with proper 
spread rate and 
temperature controls, 
and is capable of 
positive cut-off, and 
spray width properly 
set.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was blotter material available if needed? 
Where traffic must be maintained on the 
treated lane and the material does not 
adequately penetrate the surface, was 
blotter material spread to absorb excess 
bituminous material?

Blotter material was 
available, was not 
needed.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the traffic kept off the material as 
long as practical?

Traffic was kept off 
the material as long 
as practical.

Conformanc
e

9/30/2021 
7:25:05 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was the traffic kept off the material as 
long as practical?

No traffic on material 
until finish rolling 
completed and 
surface temperature 
was 110 F.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the traffic kept off the material as 
long as practical?

Traffic was kept off 
tack as long as 
practically possible.

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was the traffic kept off the material as 
long as practical?

Traffic was kept off of 
tack coat for as long 
as practical.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the traffic kept off the material as 
long as practical?

All traffic was kept off 
tack until it broke.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the traffic kept off the material as 
long as practical?

Equipment Traffic 
was kept off of 
tacked surface until 
tack broke.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the traffic kept off the material as 
long as practical?

Traffic was kept off 
HMA as long as 
practical.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the traffic kept off the material as 
long as practical?

Paving equipment 
was kept of the 
material as long as 
practical.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were good, ambient 
and surface 
temperatures were 
50 to 58 degrees.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

2/7/2020 
6:42:53 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

3/20/2020 
1:58:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

3/20/2020 
3:02:27 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
placing asphalt.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

11/22/2019 
10:11:54 
AM -07:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/18/2019 
1:03:54 PM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Over night shift 
starting on Nov 7,  
historical weather 
data measured 
ambient 
temperatures for the 
area from 37-25 
degrees. This 
temperature is lower 
than the minimum 
allowable ambient 
temperature for the 
thickest lifts in Table 
401-3 of the CDOT 
Road and Bridge 
Standard 
Specifications for a 
top layer of asphalt. 
Over the night shift, 
asphalt was paved in 
the left two lanes of 
the EB Quebec Off 
Ramp. 

  11/20/2019 
5:25:56 PM 
-07:00

Audit 
Commen
t

IQC gives 
the 
production 
team 
temperatur
e readings 
for both 
ambient 
and surface 
at the paver 
at the start 
and during 
paving. 

Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperatures were 
acceptable for 
paving. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperatures were 
acceptable for 
paving. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperatures were 
acceptable for 
paving.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Surface was clean 
and dry, ambient 
temperature was 49 
degrees F, surface 
temperature was 50 
degrees F.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable, 
ambient 
temperatures ranged 
from 80 to 60 
degrees F., surface 
temperatures ranged 
from 100 to 75 
degrees F.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
and temperatures 
were acceptable for 
SMA placement

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
asphalt placement. 
High of 86degrees F, 
surface temperature 
was 88 degrees F.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperature was 
within specification.

Conformanc
e

8/21/2020 
4:26:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

in conformance Conformanc
e

10/5/2020 
6:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperatures were 
acceptable for 
paving.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperatures were 
acceptable for 
paving.

Conformanc
e

10/7/2020 
7:48:38 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

The weather 
conditions were 
acceptable for 
paving.(Sunny, 
High:91F, Low:73F)

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
and temperatures 
were acceptable for 
paving.

Conformanc
e

9/2/2020 
7:52:49 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were dry, ambient 
and surface 
temperatures were 
within specification.

Conformanc
e

9/16/2020 
11:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
Paving.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/27/2021 
12:44:06 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

4/27/2021 
8:34:13 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

7/9/2021 
8:04:32 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperatures were 
acceptable for paving 
this night.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

6/25/2021 
7:47:29 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather condition 
were acceptable for 
paving

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Ambient and surface 
temperature were in 
specification for 
paving.

Conformanc
e

11/2/2020 
3:52:16 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperatures were 
acceptable for 
paving.

Conformanc
e

10/26/2020 
10:41:14 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

The temperature of 
delivered plant mix 
met specifications.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Temperature of delivered plant mix meets 
specifications?

The temperature of 
delivered plant mix 
meets specifications.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

The delivered plant 
mix temperature was 
within specifications.

Conformanc
e

10/26/2020 
10:41:14 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

The temperature of 
delivered plant mix 
was within 
specifications.

Conformanc
e

11/2/2020 
3:52:16 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Mix temperature was 
acceptable. 

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of mix 
met specifications. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered plant mix 
met specifications.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered mix met 
specifications.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

The temperature of 
delivered plant mix 
met specifications.

Conformanc
e

7/9/2021 
8:04:32 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Mix temperature met 
specifications. 

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

Delivered plant mix 
was within 
specification.

Conformanc
e

9/16/2020 
11:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of mix 
was acceptable.

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Mix met required 
temperature range. 

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered mix was 
within specification.

Conformanc
e

9/2/2020 
7:52:49 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered plant mix 
meets specification.

Conformanc
e

10/7/2020 
7:48:38 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Temperature of delivered plant mix meets 
specifications?

Delivered plant mix 
temperatures were 
within specification.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Mix temperature met 
specifications. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

Delivered mix was 
within specification.

Conformanc
e

8/21/2020 
4:26:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Temperature of delivered plant mix meets 
specifications?

Delivered plant mix 
was within 
specification.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Temperature of delivered plant mix meets 
specifications?

Delivered asphalt 
mix temperatures 
met specification.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Delivered plant mix 
was within 
specification.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered plant mix 
met specifications.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Temperature of delivered plant mix meets 
specifications?

Delivered plant mix 
temperature was 
within specification.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

Temperature of delivered plant mix meets 
specifications?

Temperature was 
being checked by 
IQC behind the paver 
during operation.

Conformanc
e

11/22/2019 
10:11:54 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered mix was in 
Spec. Temperature 
was being checked 
by IQC.

Conformanc
e

2/7/2020 
6:42:53 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Mix was placed at 
acceptable 
temperatures. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered mix met 
specifications. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Delivered mix met 
temperature 
specifications. 

Conformanc
e

5/19/2020 
2:35:48 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

The type of material transfer device 
(MTD) being used?

No MTD was used 
during this operation.

  6/16/2020 
11:16:44 
AM -06:00

Audit 
Commen
t

material 
transfer 
devices will 
not be used 
in small 
local paving 
area. 

Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

The type of material transfer device 
(MTD) being used?

No MTD was used 
during asphalt 
operation.

  4/13/2020 
2:16:28 PM 
-06:00

Audit 
Commen
t

MTD will be 
used on the 
majority of 
the level up 
and ML 
paving 
when 
feasible 

Closed

Central 70 C 0704-241 SX Roadway The type of material transfer device 
(MTD) being used?

Using Cold Cal to 
charge paver hopper.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The type of material transfer device 
(MTD) being used?

MTD was being 
during paving 
operation.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

The type of material transfer device 
(MTD) being used?

No MTD was used 
for paving operation.

  6/16/2020 
12:25:08 
PM -06:00

Audit 
Commen
t

Shuttle 
buggy does 
not fit under 
the bridge 
at Peoria. 

Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

The type of material transfer device 
(MTD) being used?

No MTD was used 
during this operation.

  4/13/2020 
2:15:34 PM 
-06:00

Audit 
Commen
t

Acknowled
ged

Closed

Central 70 C 0704-241 HMA Roadway The type of material transfer device 
(MTD) being used?

MTD was used 
during operation. 

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used to pick up 
windrows and dump 
into hopper.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy used 
to transfer material.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed
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Central 70 C 0704-241 SMA Roadway The type of material transfer device 
(MTD) being used?

Weiler brand MTD 
used to move 
windrows from belly 
dump trucks to 
paving machine 
hopper.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

The type of material transfer device 
(MTD) being used?

MTD buggy used to 
move SMA to 
hopper.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used to pick up 
windrows and to 
dump in paver 
hopper.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used for material 
transfer device.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway The type of material transfer device 
(MTD) being used?

A shuttle buggy was 
in use. 

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used as MTD.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used for paving 
operations. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used for MTD. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The type of material transfer device 
(MTD) being used?

A MTV was used for 
paving operations. 

Conformanc
e

6/25/2021 
7:47:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used as the type of 
material transfer 
device.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

21 Belly dumps were 
used for tonight's 
paving operation.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

8 Belly Dumps were 
used to haul asphalt 
material.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Seven belly dumps 
used for paving 
operations this shift.

Conformanc
e

7/9/2021 
8:04:32 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Used 7 Belly Dumps 
for paving this night.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

One (1) tandem 
dump truck was 
used.

Conformanc
e

11/2/2020 
3:52:16 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

One (1) tandem 
dump truck was used 
this evening.

Conformanc
e

10/26/2020 
10:41:14 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

6 tandem dump 
trucks were used this 
evening.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

One tandem end 
dump was used.

Conformanc
e

9/2/2020 
7:52:49 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

12 belly dump trucks 
were used for paving 
operations.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Two tandem dump 
trucks used.

Conformanc
e

8/21/2020 
4:26:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

There were 10 belly 
dumps used this 
evening (5-19/20-
2020) for SMA 
placement

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

8 tandem dump 
trucks used this 
evening.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

10 belly dumps were 
used for paving 
operations this night.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

6 Belly Dumps were 
being used on 
rotation during 
paving operation.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Differing appearance in subsequent loads 
may indicate an unacceptable change in 
mix proportions or temperature. The 
Project Inspector should notify the 
Construction Manager if any of the 
previous conditions occur. 1) Is the 
appearance of the load seam peaking or 
flat, dull or shiny, white or blue smoke? 2) 
Does the mix look segregated or is the 
aggregate improperly coated with 
asphalt? 3) The SMA mixture shall be 
transported and placed on the roadway 
without drain-down or flushing

No change in mix 
noted

Conformanc
e

10/5/2020 
6:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Differing appearance in subsequent loads 
may indicate an unacceptable change in 
mix proportions or temperature. The 
Project Inspector should notify the 
Construction Manager if any of the 
previous conditions occur. 1) Is the 
appearance of the load seam peaking or 
flat, dull or shiny, white or blue smoke? 2) 
Does the mix look segregated or is the 
aggregate improperly coated with 
asphalt? 3) The SMA mixture shall be 
transported and placed on the roadway 
without drain-down or flushing

Delivered SMA was 
uniform in 
appearance, not 
segregated, no drain 
down observed.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Differing appearance in subsequent loads 
may indicate an unacceptable change in 
mix proportions or temperature. The 
Project Inspector should notify the 
Construction Manager if any of the 
previous conditions occur. 1) Is the 
appearance of the load seam peaking or 
flat, dull or shiny, white or blue smoke? 2) 
Does the mix look segregated or is the 
aggregate improperly coated with 
asphalt? 3) The SMA mixture shall be 
transported and placed on the roadway 
without drain-down or flushing

No differing 
appearance in loads 
being placed. 
Asphalt delivery 
tickets were being 
checked periodically 
by QCAT.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed
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Central 70 C 0704-241 SX Roadway Differing appearance in subsequent loads 
may indicate an unacceptable change in 
mix proportions or temperature. The 
Project Inspector should notify the 
Construction Manager if any of the 
previous conditions occur. 1) Is the 
appearance of the load seam peaking or 
flat, dull or shiny, white or blue smoke? 2) 
Does the mix look segregated or is the 
aggregate improperly coated with 
asphalt? 3) The SMA mixture shall be 
transported and placed on the roadway 
without drain-down or flushing

Did not observe any 
differing appearance 
in subsequent loads.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

The first truck 
charged the hopper 
when the load was 
delivered, removed 
any mix dumped on 
the roadway.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

 The haul truck 
charged the hopper 
when the load was 
delivered, and mix 
dumped on the 
roadway was 
cleaned.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

The first truck was 
used to charge the 
hopper when the 
load was delivered, 
no mix was dumped 
on the roadway.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

First load delivered 
charged the hopper, 
no mix dumped on 
roadway.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

First truck charged 
the hopper, no mix 
dumped on the 
roadway.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

First truck charged 
the hopper, no mix 
was dumped on the 
roadway.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

Trucks were 
observed charging 
the hopper when 
load was delivered. 
Dumped mix was 
removed.

  2/10/2020 
8:12:58 AM 
-07:00

Audit 
Commen
t

KIC paving 
teams have 
placed a 
focus on 
this 
process. 

Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Automatic short ski 
device was used. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
during this operation.

Conformanc
e

3/20/2020 
1:58:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was being 
used when paver 
was operating.

Conformanc
e

3/20/2020 
3:02:27 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30' Ski was used 
during paving 
operation.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Ski type at least 30 
ft. long attached to 
paver.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
during this operation.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30' Ski was used 
during paving 
operation.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Automatic leveling 
ski was not being 
used during 
operation.

  12/10/2019 
8:15:22 AM 
-07:00

Audit 
Commen
t

An 
automatic 
leveling ski 
is a best 
practice on 
typical 
mainline 
paving 
operations. 
The paving 
ski will not 
be used on 
1st lift side 
roads to 
ensure 
proper 
pavement 
thickness is 
followed. 
The crew 
runs depth. 
The ski will 
be used on 
successive 
lifts. 

Closed

Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
for grade control.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Paver had 30' front 
and rear "skiis" 
attached.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
during paving 
operation.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
for paving control.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Automatic grade 
control was used.

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30 ft. length skis 
mounted on paver.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short skis were used 
for paving grade 
control.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed
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Central 70 C 0704-241 SX Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30 foot sensor ski 
was used for 
automatic grade 
control. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Long ski with 
automatic grade 
controls were used. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was being 
used during paving 
operation.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

a short ski was used 
during paving 
operation.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
during operation.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

 Ski-type device at 
least 30 feet in length 
was used as the 
paving control 
device.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation of 
the paver was used 
in irregularly shaped 
and minor areas- 
(tapers, ramps, 
manholes, joints).

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation of 
the paver was 
monitored when 
paver got to the ramp 
gore, no problems 
observed.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation 
was required due to 
the high density of 
water valves and 
manholes. Please 
reference the 
attached pictures in 
the audit.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/25/2019 
12:00:00 AM -
07:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

A paver was not 
used. The entire area 
was placed by hand. 
Please reference the 
attach pictures.

Conformanc
e

11/25/2019 
1:18:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/25/2020 
7:15:49 AM -
07:00

Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Wedges where 
barrier removal took 
place, and asphalt 
was used to fill back 
in, should be closely 
monitored for 
deterioration under 
traffic. 

 Asphalt 
wedges are 
monitored. 

4/7/2020 
3:31:37 PM 
-06:00

Audit 
Commen
t

Asphalt has 
been 
continually 
monitored

Closed

Central 70 C 0704-241 HMA Roadway If the automated control system of the 
paver fails, the equipment may be 
operated manually for the remainder of 
the workday, provided specified results 
are obtained. If the Contractor fails to 
obtain and maintain the specified surface 
tolerances, the paving operations shall be 
suspended until satisfactory corrections, 
repairs, or equipment replacements are 
made.

The automated 
control system was 
working properly.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

 The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture, no stop 
and go motion.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operated 
at a uniform and 
consistent speed.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated in 
continuous motion. 

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mix, the paver 
was not operated in 
a stop and go 
motion.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated at 
proper speed. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver operated 
at a forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The  paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture.

Conformanc
e

8/3/2020 
11:29:51 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a Stop 
and Go motion.

  2/10/2020 
8:13:03 AM 
-07:00

Audit 
Commen
t

KIC has 
been 
focusing on 
Trucking 
efficiency 
and is 
doings it's 
best to 
eliminate 
stop and go 
operations. 
Due to 
traffic and 
access 
some areas 
are a 
challenge. 

Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in stop and 
go motion.

  6/16/2020 
11:18:38 
AM -06:00

Audit 
Commen
t

In small 
areas the 
paver has 
to stop and 
start to get 
1 truck in 
and 1 truck 
out. 

Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a stop 
and go motion.

  6/16/2020 
11:16:33 
AM -06:00

Audit 
Commen
t

One truck 
in. one 
truck out 
paving 
operations. 

Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was being 
operated in a Stop 
and Go motion. This 
could be prevented 
by using MTD.

  4/13/2020 
2:16:33 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. 

Closed
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Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated at 
continuous motion. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated at a forward 
consistent speed. 

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated at a 
consistent forward 
speed and 
continuous placing of 
the mixture.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operated 
in a continuous 
forward motion. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a Stop 
and Go motion.

  6/16/2020 
12:25:18 
PM -06:00

Audit 
Commen
t

the paving 
was 
monitored 
and the 
final 
product is 
within 
specificatio
n. 

Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operating 
at a forward constant 
speed.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a Stop N 
Go motion.

  2/10/2020 
8:10:44 AM 
-07:00

Audit 
Commen
t

Acknowled
ged 

Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a Stop 
and Go motion.

  2/3/2020 
1:35:08 PM 
-07:00

Audit 
Commen
t

Acknowled
ged. 

Closed
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Central 70 C 0704-241 SMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operating 
at proper speed.

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was being 
operated in a forward 
consistent speed and 
placing a beautiful 
mat.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated at a 
continuous speed. 

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Pavers operated in 
consistent forward 
motion. 

Conformanc
e

4/27/2021 
8:31:49 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated in a 
continuous forward 
motion

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture.

Conformanc
e

7/9/2021 
8:04:32 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver did not 
operate at a 
consistent forward 
speed, observed 
several instances of 
stop- and- go motion, 
due to haul trucks 
being delivered with 
10- 15 minute 
intervals between 
trucks. Paving 
operations need 
more delivery trucks 
to prevent this issue.

 The stop 
and go 
motion of the 
paver is 
being 
monitored 
after this 
audit 
comment. 
Not having 
the 
appropriate 
amount of 
trucks was 
observed 
during the 
EB paving 
shutdown 
week from 
7/16 to 7/19.

7/21/2021 
2:44:40 PM 
-06:00

Audit 
Commen
t

Delivery 
trucks are 
constantly 
monitored 
and 
adjusted 
based on 
plant 
production, 
cycle times 
and traffic. 
Adding 
more trucks 
a lot of the 
time isn't 
the option 
best suited 
for the 
overall 
quality of 
the 
pavement. 
KIC utilizes 
the Shuttle 
buggy to 
minimize as 
much stop 
and go as 
possible. 

Closed

Central 70 C 0704-241 SX Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated in a 
consistent forward 
motion. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver operated in 
consistent forward 
motion. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was not 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
asphalt, the paver 
operated in a stop 
and go motion. Not 
enough haul trucks 
for the paver to 
operate in a 
consistent forward 
motion.

  Adequate 9/15/2021 
4:21:38 PM 
-06:00

Audit 
Commen
t

Trucking is 
monitored 
daily and 
adjusted 
based on 
truck turn 
around 
time. If 
traffic, lay 
down or 
plant issues 
cause truck 
stacking 
gaps in 
trucks can 
happen. 
KIC utilizes 
the shuttle 
buggy 
and/or a 
large 
hopper to 
minimize 
the affects 
of truck 
gaps. 

Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, material 
was kept at midpoint 
of augers, head of 
material in auger 
chamber was kept 
1/2 to 2/3 full, 
material was placed 
at cross-slope or 
crown shown on 
typical section.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept at 
least1/2 full at all 
times. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 Waterproo
fing

Structures (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper and auger 
was kept at 
appropriate fill levels.

Conformanc
e

6/25/2021 
7:47:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Material was kept at 
required levels within 
paver and screed at 
all times. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, the material 
was kept at midpoint 
of augers, the head 
of material in auger 
chamber was 1/2 to 
2/3 full,  material was 
placed at cross-slope 
or crown shown on 
typical section.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, material 
was kept at midpoint 
of augers, and the 
head of material in 
auger chamber 1/2 to 
2/3 full, and placed 
material at cross-
slope or crown 
shown on typical 
section.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Mix was moved 
through paver 
hopper and augers at 
appropriate levels. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was more 
than half full at all 
times. Material was 
kept at at least 
midpoint of augers. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept 
more than half full at 
all times. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half- full at 
all times, material 
was kept at midpoint 
of augers, material 
was placed at cross 
slope.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Augers operated at 
proper speed, and 
mix was kept at 
proper height in 
auger chamber. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, the material 
was kept at midpoint 
of augers, head of 
material in auger 
chamber 1/2 to 2/3 
full, and material was 
placed at cross-slope 
shown on typical 
section.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept 
more than half full at 
all times. Auger 
chamber was 
acceptably full. 

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Due to error by dump 
man, hopper was 
overfilled and spilled 
onto roadway. 
Paving crew 
immediately stooped 
paving, cleaned 
roadway of excess/ 
spilled material.

Field 
Resolved

6/5/2020 
2:02:50 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 SMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from hopper 
to augers.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to augers.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
material observed.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

Mix looked good and 
no segregation was 
noticed.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed. 

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

9/16/2020 
11:10:48 
AM -06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed in mix. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed in mat. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

Segregation of mix 
during the paving 
operation was not 
observed.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

Segregation was not 
observed in mat. 

Conformanc
e

5/19/2020 
2:35:48 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
material was 
observed from the 
hopper to the paver 
augers.

Conformanc
e

2/7/2020 
6:42:53 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during 
material movement 
from the hopper to 
the augurs.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to the augers.

Conformanc
e

3/20/2020 
1:58:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
material  was 
observed from 
hopper to augers.

Conformanc
e

3/20/2020 
3:02:27 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed from the 
hopper to the augers.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
finished pavement 
observed.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No visible 
segregation was 
noticed with the 
movement of 
material.

Conformanc
e

11/22/2019 
10:11:54 
AM -07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed in asphalt. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to the augers.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No material 
segregation was 
observed during 
material transfer from 
hopper to augers.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers. 

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to the augers.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
material was 
observed during the 
movement of 
material from the 
hopper to the augers.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver auger.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the augers.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to the augers.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
hopper to the screed.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

Hopper wings were 
cleared at regular 
intervals. 

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1668 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SX Roadway Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The wings of the 
hopper were dumped 
only at end of day.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

Paver wings were 
cycled after each 
truck. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The wings of the 
hopper were dumped 
at the end of the 
night.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The wings were 
cycled continiously 
throughout the 
placement to ensure 
large buildups did not 
occur.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, and the 
auger was kept two 
inches above the 
finished surface of 
the mat.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

Augers extended the 
full width of the 
screed and was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

Augers were two 
inches above 
finished mat and the 
full width of the paver 
screed.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

Augers extended the 
full width of the 
screed, and auger 
was two inches 
above the finished 
mat.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

Augers extended full 
width of screed. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, and the 
auger was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, and the 
auger was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, and  the 
auger was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

The auger rate of 
rotation was a 
minimum of 40 rpm, 
the auger was 
rotating at least 80% 
of the time.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Observed auger 
rotation rate was 40+ 
RPM, and rotating at 
least 80% of the 
time.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

The auger rate of 
rotation was a 
minimum of 40 rpm, 
and  the auger was 
rotating at least 80% 
of the time.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

The auger was 
rotating at least 40 
rpm, and the auger 
was rotating at least 
80% of the time.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

The auger rate of 
rotation was at least 
40 rpm, the auger 
was rotating at least 
80% of the time.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger was rotating at 
least 40 rpm.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger was operating 
at least 40 RPM, and 
at least 80% of the 
time.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger was rotating at 
least 80% of the 
time.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger was rotating at 
least 40 rpm, and at 
least 80% of the 
time.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning properly.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Is the screed vibrator functioning? Screed vibrator was 
functioning properly.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning 
properly.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning properly.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Screed vibrator was 
fuctioning

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning during 
paving operation.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning during 
paving operation.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Is the screed vibrator functioning? Screed vibrator was 
functioning during 
paving operation.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was fuctioning.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the screed vibrator functioning? Screed vibrator was 
function during the 
entire placement of 
HMA.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the screed vibrator functioning? The screed vibrator 
was fuctioning.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning 
properly.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning properly.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning 
properly.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Is the screed vibrator functioning? The screed vibrator 
was functioning 
properly.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Is the screed vibrator functioning? Screed vibrator was 
functioning properly.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning 
during the paving 
operation.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning during 
the entire paving 
operation.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? The screed vibrator 
was functioning 
during operation.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway The paver should be equipped with a full-
width vibratory screed. Was the screed 
checked for trueness with a string line?

The paver was 
equipped with a full-
width vibratory 
screed, and has 
been checked with a 
stringline.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The paver should be equipped with a full-
width vibratory screed. Was the screed 
checked for trueness with a string line?

Vibratory screed was 
full width, checked 
with stringline for 
trueness.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing was 
observed.

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing was 
observed behind the 
paver.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing was 
observed behind the 
paver during 
operation.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing was 
observed.

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing was 
observed behind 
screed. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 11/19/2019 
8:35:25 AM -
07:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Milled surface does 
not meet minimal lift 
thickness for placing 
HMA. (See Pic 2) No 
longitudinal or 
transverse joints 
were done prior to 
placing HMA. (See 
Pic 3)

  12/10/2019 
8:13:47 AM 
-07:00

NC-2 NCR 1742 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within the required 
surface tolerance 
and produced an 
acceptable finish 
without segregation.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within the 
required surface 
tolerance without 
segregation.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

HMA was placed 
within the required 
surface tolerance 
and produced an 
acceptable finish. 
Placed HMA was 
uniform in 
appearance with no 
visible signs of 
segregation.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SX Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed withing the 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material placed 
produced an 
acceptable finish. 
Paver distributed the 
HMA at the required 
thickness and 
established grade.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Segregation, drag 
marks, roller marks, 
and cracking are 
clearly visible 
throughout material 
placed.

  2/10/2020 
8:12:49 AM 
-07:00

NC-2 NCR 1993 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within required 
surface tolerance. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
in an acceptable 
manner. No mat 
defects were 
observed. 

Conformanc
e

11/3/2020 
1:12:14 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
with an acceptable 
finish. 

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material  was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation. 
The surface of the 
mat was uniform with 
no segregation. The 
surface of the mat 
was uniform in 
appearance and 
texture, and the 
paver distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within required 
tolerance, and mat 
was uniform. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The surface of the 
material placed was 
not uniform in 
appearance, 
specifically around 
manholes and 
valves. Appeared to 
not have been 
properly hand 
finished.

Field 
Resolved

7/16/2020 
3:28:41 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation? 
The surface of the 
mat was uniform in 
appearance and 
texture

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Surface of mat was 
uniform in 
appearance and 
texture, the paver 
distributed the 
material to 
established grade 
and required 
thickness.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The surface of the 
mat was uniform in 
appearance and 
texture (without 
holes, tears, gouges, 
drags, or 
segregation, and the 
paver distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width. 

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
and produced an 
acceptable finish.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

SMA was placed 
within the required 
surface tolerance 
with an acceptable 
finish, no segregation 
was noted.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation. 
The surface of the 
mat was uniform in 
appearance and 
texture, and the 
paver distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width or partial 
width as practical.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

 The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation, 
the surface of the 
mat was uniform in 
appearance and 
texture, without 
holes, tears, gouges, 
drags, or 
segregation.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material placed 
was within the 
required surface 
tolerance and 
produced a beautiful 
finish without 
segregation.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation, 
the surface of the 
mat was uniform in 
appearance and 
texture, without 
holes, tears, gouges, 
drags, or 
segregation.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within required 
surface tolerance for 
the majority of areas. 
Around select 
manholes, water 
valves, and other 
utility access points, 
the required 1/4"-1/2" 
tolerance for the 
structure surface was 
not achieved, 
however this is being 
tracked through 
ENCR 1229. 

Field 
Resolved

6/14/2021 
1:43:10 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material placed 
produced an 
acceptable finish with 
no segregation.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

 The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation. 
The surface of the 
mat was uniform in 
appearance and 
texture, with no 
holes, tears, gouges, 
drags, or segregation 
observed, the paver 
distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The delivered 
material was placed 
within required 
surface tolerance 
and produced an 
acceptable finish with 
no segregation 
noted. The surface of 
the mat was uniform 
in appearance and 
texture, with no 
holes, tears, gouges, 
drags, or 
segregation. The 
paver distributed  the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was mostly 
placed within 
required surface 
tolerance. Several 
manholes and water 
valves in pavement 
section were set 
below mat outside of 
allowable tolerance, 
and at several 
sections of CD 
barrier, the haunch 
was above 
acceptable heights. 
NCRs were issued 
by Quality team after 
conversations in the 
field. 

Field 
Resolved

6/28/2021 
2:39:54 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver after rolling.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation of 
material was 
observed behind the 
paver or after rolling.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver after rolling.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed on the mat 
behind paver.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation of 
delivered material 
was observed.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
noticed on mat 
behind paver or after 
rolling.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed during 
material transfer from 
hopper to the auger 
or behind screed.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SX Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed in finished 
Safety Edge.

Conformanc
e

10/7/2020 
7:48:38 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed. 

Conformanc
e

11/3/2020 
1:12:14 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind 
paver.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver after material 
was placed.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver or after rolling.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver or after rolling.

Conformanc
e

12/30/2019 
10:38:20 
AM -07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks, for core 
locations and 
material placement.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Was stationing established to allow yield 
checks and material placement?

 Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

What type of grade control was used? Is it 
functioning properly?

Skis and laser were 
used for grade 
control.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway What type of grade control was used? Is it 
functioning properly?

Automatic ski grade 
control was used. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Temperature and 
yield checks were 
conducted by IQC. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

IQC and PC were on 
site during paving 
operation 
documenting 
location, thickness, 
and temperature.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks, and 
temperatures were 
being documented 
by IQC and PC.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Material placement location, thickness, 
yield checks and temperature 
documented?

Thickness and 
temperature was 
being documented 
by PC and IQC.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were 
documented by IQC.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature 
documented by PC/ 
IQC.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

IQC and PC were on 
site documenting 
location, thickness, 
yield, and temps.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement, 
thickness, yield, and 
temperatures were 
being documented 
by IQC, and PC.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were 
documented.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were  
documented by IQC 
and PC.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were 
documented and 
recorded by IQC and/ 
or PC.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

IQC was onsite 
documenting the 
following information.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

When I asked the 
night shift IQC 
Inspector if he had 
the yield check 
numbers, he told me 
he didn't. The night 
shift IQC Inspector 
did not know material 
placement locations/ 
Stas., did not know 
the thickness of mat, 
and did not record 
temperatures of the 
SMA mat.

  ENCR 
Verified

6/7/2021 
8:48:53 AM 
-06:00

NC-2 ENCR 306 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 HMA Roadway When the placement of hot mix asphalt is 
on a waterproofed bridge deck, ensure 
the equipment did not damage the 
membrane or protective covering.

Waterproofing 
membrane was not 
damaged during 
paving operation.

Conformanc
e

11/3/2020 
1:12:14 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

When the placement of hot mix asphalt is 
on a waterproofed bridge deck, ensure 
the equipment did not damage the 
membrane or protective covering.

A visual observation 
was done before and 
during paving 
operation. No visible 
damage was done to 
the 
membrane/protective 
covering.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway When the placement of hot mix asphalt is 
on a waterproofed bridge deck, ensure 
the equipment did not damage the 
membrane or protective covering.

Waterproofing 
membrane was not 
damaged during 
paving operation. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Mat temperature was 
acceptable. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperatures were 
checked by PC for 
conformance before 
rolling.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temps were being 
checked by IQC, PC, 
and QCAT.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

IQC and PC checked 
the temperature of 
the mat behind the 
paver screed for 
conformance, and 
confirmed the 
mixture was at 
proper temperature 
before rolling.

Conformanc
e

7/14/2021 
2:01:02 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat behind the 
paver screed, was at 
proper temperature 
prior to rolling.

Conformanc
e

7/9/2021 
8:04:33 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat was checked 
behind the paver 
screed for 
conformance, the 
mixture was at 
proper temperature 
before rolling.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Mat temperatures 
were acceptable. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature checks 
were being 
performed before 
rolling operation.

Conformanc
e

4/15/2021 
10:18:39 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 1690 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature of mat 
was in conformance. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

PC and IQC checked 
the temperature of 
the mat behind the 
paver screed for 
conformance, and 
ensured the mixture 
was at proper 
temperature before 
rolling.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked 
behind the mat by 
IQC.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked bu 
QCAT, IQC, and PC.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC and PC and was 
in spec.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature were 
taken by QCAT, IQC, 
and PC

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC and PC.

Conformanc
e

12/30/2019 
10:38:20 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC before rolling 
operations began.

Conformanc
e

11/22/2019 
10:11:54 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Mat temperature was 
acceptable. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature of mat 
was acceptable 
behind paver. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
QCAT, PC, and IQC

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
good on the mat 
behind the paver.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperatures were 
check by QCAT, 
IQC, and PC

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC behind the paver 
as well as in the area 
where HMA was 
placed with skid 
steer.

Conformanc
e

3/20/2020 
3:02:27 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked by 
IQC and PC during 
the operation.

Conformanc
e

3/20/2020 
1:58:31 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
checked by IQC. 
Temperature was 
within Spec before 
rolling mat.

Conformanc
e

2/7/2020 
6:42:53 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat behind the 
paver screed was 
within specification. 
Temperature was 
checked prior to 
rolling.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature of the 
mat was in 
specification, PC was 
checking the 
temperature prior to 
rolling.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat was checked 
prior to rolling, was 
within specification.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat behind the 
paver screed was 
checked by PC for 
conformance before 
rolling.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
checked behind the 
paver by PC and 
QCAT prior to rolling.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

Temperature was 
being checked 
behind the paver by 
QCAT, PC, and IQC

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

11/18/2019 
1:03:54 PM -
07:00

HMA Reconstruction (inches) Ensure that 
the mat is placed in conformance with the 
required cross-section (e.g., slope, crown) 
and lift thickness. Check the total 
thickness and yield as required. Require 
screed adjustments, if necessary.

At south end of 
intersection, new 
detour was tied into 
existing pavement by 
milling 1 inch into 
existing ramp. This 
did not allow for a lift 
thickness at the tie in 
location of 3 times 
nominal maximum 
aggregate size for 
the S100 mix. 

  See NCR 
1730

11/26/2019 
10:36:56 
AM -07:00

NC-2 NCR 1730 
was written 
to track this 
issue

Closed
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Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:32:31 PM -
06:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

A soft spot was 
identified by QCATs, 
PC, & IQC after the 
first lift of asphalt 
was placed. 
Movement and 
cracking was 
observed by a dump 
truck backing over 
the first lift of asphalt. 
This was brought up 
and the team elected 
to continue 
placement. Sta 
6141+20 to Sta 
6134+43

  6/16/2020 
11:17:00 
AM -06:00

NC-2 Expedited 
NCR 0035 
was written 
to track this 
issue 
identified by 
the field 
team. I 
don't see 
the need for 
an NC-2 
when this is 
self 
reported 
and walked 
with 
IQC/PC and 
the 
Department
. self 
reported 
same day.

Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Is there a truck "clean out" site available. 
Is it being used?

No truck clean out 
available on site. 
Excessive material 
that was 
accumulated 
between the tailgate 
and bed of the truck 
was being removed 
by shovel and 
dumped in front of 
the paver.

  2/10/2020 
8:09:56 AM 
-07:00

NC-2 NCR 1944 
was written 
to resolve 
this issue

Closed

Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck cleanout site 
was used at plant.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Is there a truck "clean out" site available. 
Is it being used?

Kiewit using the last 
truck for cleanout/ 
excess material.

Conformanc
e

8/21/2020 
4:26:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out was 
at asphalt plant.

Conformanc
e

9/2/2020 
7:52:49 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out site 
is at asphalt batch 
plant.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out site 
was available and 
used. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out site 
was used. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck cleanout was 
done at the batch 
plant.

Conformanc
e

10/26/2020 
10:41:14 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck (empty) was 
cleaned out at plant, 
no on site cleanout.

Conformanc
e

11/2/2020 
3:52:16 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck clean out side 
was utilized. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Does the sloped safety edge conform to 
the details in the plans?

The sloped safety 
edge was measured 
at 32 degrees, +- 5 
degrees.

Conformanc
e

11/2/2020 
3:52:16 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Does the sloped safety edge conform to 
the details in the plans?

The sloped safety 
edge conformed to 
the details in the 
plans.

Conformanc
e

10/26/2020 
10:41:14 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Does the sloped safety edge conform to 
the details in the plans?

Temporary safety 
edge was 
acceptable. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Does the sloped safety edge conform to 
the details in the plans?

Sloped Safety Edge 
conformed to the 
details in the plans.

Conformanc
e

9/2/2020 
7:52:49 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Does the sloped safety edge conform to 
the details in the plans?

Safety edge 
conforms to the 
details in the plan.

Conformanc
e

9/16/2020 
11:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Does the sloped safety edge conform to 
the details in the plans?

Sloped Safety Edge 
conforms to the 
details.

Conformanc
e

10/7/2020 
7:48:38 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Does the sloped safety edge conform to 
the details in the plans?

Sloped Safety Edge 
conforms to the 
detail in the plans.

Conformanc
e

8/21/2020 
4:26:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Does the sloped safety edge conform to 
the details in the plans?

Safety edge 
conformed to the 
details in the plans.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Does the sloped safety edge conform to 
the details in the plans?

The safety edge 
conforms to the 
details in the plans.

Conformanc
e

8/3/2020 
11:29:51 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway 8/14/2020 
4:34:13 PM -
06:00

Was the approved proposed paver wedge 
system used and followed during 
construction?

Paver used approved 
wedge system.

Conformanc
e

8/3/2020 
11:51:09 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the approved proposed paver wedge 
system used and followed during 
construction?

The approved paver 
wedge system was 
used on the 
RoadWidener 
spreader.

Conformanc
e

10/7/2020 
7:48:38 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the approved proposed paver wedge 
system used and followed during 
construction?

Wedge system was 
used and followed 
during construction.

Conformanc
e

9/16/2020 
11:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the approved proposed paver wedge 
system used and followed during 
construction?

Paver wedge system 
used for sloped 
edge.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Where cores taken? Cores were taken for 
PC and IQC 
acceptance. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway SMA pavement shall be placed and 
compacted in accordance with the 
temperatures listed in subsection 401.07 
as revised for this project.

Temperatures at time 
of SMA placement 
were within 
specification.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the Compaction Test Section 
completed by Contractor? Reference 
Specification for the requirements of the 
CTS (Compacted Test Section)

CTS was performed 
on the first 500 tons 
in conformance with 
specifications. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers operated 
according to CTS. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers operated in 
accordance with 
CTS. 

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating according 
to CTS rolling 
pattern. 

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance with 
approved CTS.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance to the 
CTS.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating operating 
in accordance to the 
CTS.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance to 
approved CTS.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers operated in 
accordance with 
CTS. 

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers operated in 
accordance with 
approved rolling 
pattern. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were being 
operated in 
accordance with the 
CTS.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating with 
approved CTS

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Were rollers operating in accordance with 
approved Compacted Test Section?

Rollers were 
operating in 
accordance with the 
approved CTS.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Were rollers operating in accordance with 
approved Compacted Test Section?

Test section has not 
been completed.

  2/10/2020 
8:12:06 AM 
-07:00

Audit 
Commen
t

KIC is 
scheduling 
the 500 ton 
test section 
to verify 
gauges. 
During the 
materials 
task force 
the team 
discussed 
the WMA 
vs HMA is 
the same 
mix 
properties 
and should 
not change 
the gauge 
correlation. 
IQC will 
verify 
gauges with 
random or 
fixed cores.

Closed

Central 70 C 0704-241 HMA Roadway Were there any deviations from the 
procedures established by the 
compaction test section? (Note 
conversations with the Contractor)

There were no 
deviations from the 
approved CTS.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway When placing hot mix over bridge decks 
covered by waterproofing membrane, was 
the minimum temperature of the mixutre 
when rolling operations began 250 F? 
The job-mix formula temperature may be 
increased up to 30 F to obtiain this 
temperature.

Minimum 
temperature for 
bridge deck rolling 
operation was met. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

When placing hot mix over bridge decks 
covered by waterproofing membrane, was 
the minimum temperature of the mixutre 
when rolling operations began 250 F? 
The job-mix formula temperature may be 
increased up to 30 F to obtiain this 
temperature.

Rolling operation 
began when 
temperature was 
within spec.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation of rolling 
sequence was 
followed.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was 
followed.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed, and mat 
was compacted at 
acceptable 
temperatures. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/25/2019 
12:00:00 AM -
07:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

A plate compactor 
was used initially to 
tighten each layer 
that was placed. A 
steel wheel roller 
was then used to 
properly compact 
each lift.

Conformanc
e

11/25/2019 
1:18:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling sequence 
was followed. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was 
followed. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

5/19/2020 
2:35:48 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
sequence was 
followed.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was being 
followed during 
compaction 
operation.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was 
followed during 
operation.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
sequence was 
followed. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
sequence was 
followed.

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling sequence 
was followed. 

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The half steel and 
rubber tire roller were 
used along with a 
steel wheel roller 
was used as the 
finish roller. The mix 
maintained its heat 
until the asphalt was 
complete.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The compaction 
operation rolling 
sequence was initial 
breakdown, 
intermediate rolling, 
and then finishing 
roller, roller marks 
were removed.

Conformanc
e

8/3/2020 
11:29:51 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction Rolling 
Sequence was be 
followed during 
paving operation. PC 
was on site to verify.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The compaction 
rolling sequence was 
follows. All roller 
marks were 
removed.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

SMA compaction 
operation sequence 
was followed, rolling 
pattern followed as 
established by Kiewit 
PC.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction Rolling 
Sequence was being 
followed.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction/ rolling 
sequence was 
breakdown, 
intermediate, then 
finish rolling.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling sequence 
was followed during 
operation.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling sequence 
was followed. 

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling operation 
was followed. 

Conformanc
e

4/27/2021 
8:31:49 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was 
followed.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Rolling sequence 
was followed. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction 
operation rolling 
sequence was used. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was 
followed during 
compaction 
operation.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speeds. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Roller was traveling 
at appropriate speed. 

Conformanc
e

6/25/2021 
7:47:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speed. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speeds. 

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speed. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers were 
travelling more than 
3 mph, sprayer bars 
and scraper on steel 
drums were working 
properly.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speed. 

Conformanc
e

8/10/2021 
9:27:44 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Roller operated at 
proper speed. 

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers traveled at 
proper speed. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speed. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Intermediate roller 
was observed 
traveling faster than 
a brisk walking pace. 
Could possibly be a 
concern as to why 
there is surface 
cracks throughout 
mat.

  6/16/2020 
11:19:30 
AM -06:00

Audit 
Commen
t

Rolling 
patterns 
and speeds 
are 
controlled 
by the PC 
technicians 
and should 
not be 
judged by 
any other 
method. 

Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Breakdown Roller 
was operating at too 
quick of a speed for 
material being 
compacted.

  2/10/2020 
8:12:40 AM 
-07:00

NC-2 NCR 1993 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Roller was operating 
at proper speed. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers operated at 
proper speeds. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Rollers were 
traveling what 
appeared right at 
3mph and were not 
picking up any 
material.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Rubber tire roller was 
used. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pnuematic tire roller 
was used. 

Conformanc
e

11/3/2020 
2:31:46 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

10/1/2020 
10:29:07 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

No pneumatic tire 
roller used, SMA was 
being placed.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

A pneumatic roller 
was used during the 
paving operation.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/2/2020 
11:05:12 AM -
07:00

Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Sentence 2 of the 
401.17 specification 
states, “Both steel 
wheel and pneumatic 
tire rollers will be 
required.” No 
pneumatic tire roller 
was used to compact 
asphalt. 

See ENCR 
623

12/1/2020 
4:42:13 PM 
-07:00

NC-2  ENCR 623 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

A pneumatic tire 
roller was used 
during operation.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 4/27/2021 
12:44:06 PM -
06:00

Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

No rubber tire roller 
was used or 
available on site, 
however mat 
densities were 
achieved and there 
were no visible 
defects in mat. 

Paving team 
to adjust 
based on PC 
Process

4/30/2021 
5:39:17 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. The 
Pneumatic 
roller is 
available 
and put in 
place when 
the PC 
team and or 
paving 
foreman 
have long 
runs to 
accommod
ate the 
"kneading" 
process to 
achieve 
density and 
smoothnes
s. 

Closed

Central 70 C 0704-241 HMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire rollers 
were used. 

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

Pneumatic tire roller 
was used. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Rollers were using 
vibratory and static 
functions, no 
detriment/ crushing 
aggregate observed.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Some vibration was 
used during 
beginning of the 
roller operation. No 
damage to the mat 
was observed.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Rollers were properly 
vibrating on mat. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Rollers operated in 
vibratory and static 
mode. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

No rollers were 
operated in vibratory 
mode over bridge 
deck.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

The vibrator did not 
operate on the bridge 
decks.

Conformanc
e

8/3/2020 
11:29:51 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

Only static rolling 
was used on bridge 
deck. 

Conformanc
e

11/3/2020 
1:12:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

Static rolling was 
performed on bridge. 

Conformanc
e

6/25/2021 
7:47:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

Only static rolling 
was performed on 
bridge deck. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Crushing aggregate? There were no visible 
signs of crushed 
aggregate.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushed aggregate 
after rolling was 
complete.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Crushing aggregate? No visible signs of 
crushed agrregate.

Conformanc
e

6/15/2021 
7:40:49 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? Rollers did not crush 
aggregate. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Crushing aggregate? No visible signs of 
crushed aggregate.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Crushing aggregate? No crushed 
aggregate was 
observed.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Crushing aggregate? Did not observe any 
crushed or broken 
aggregate.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? There were no visible 
signs of crushing 
aggregate.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushing aggregate.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushed aggregate 
was observed.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushed aggregate.

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Crushing aggregate? No visible signs of 
crushing aggregate.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Crushing aggregate? No visible signs of 
crushed aggregates.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Crushing aggregate? No visible signs of 
crushing aggregate 
were noticed.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Crushing aggregate? No visual signs of 
crushing aggregate 
were observed

Conformanc
e

12/30/2019 
10:38:20 
AM -07:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Crushing aggregate? Whitecapping of 
aggregate was not 
observed. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/19/2019 
8:35:25 AM -
07:00

Crushing aggregate? Visible crushed 
aggregate due to not 
meeting minimum lift 
thickness.

  12/10/2019 
8:13:43 AM 
-07:00

NC-2 NCR 1742 
was written 
to track this 
issue 

Closed

Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

Crushing aggregate? See Pic   2/10/2020 
8:12:30 AM 
-07:00

Audit 
Commen
t

Due to the 
slope of the 
moment 
slab and 
the 
opposite 
slope of the 
asphalt 
pavement 
crushing 
rock is 
inevitable. 
KIC and 
IQC have 
changed to 
the plan to 
roll the mix 
on the 
moment 
slab with a 
smaller 
roller to 
minimize 
crushing. 

Closed

Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Crushing aggregate? No visible signs of 
crushing aggregate,

Conformanc
e

3/20/2020 
3:02:27 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:37:09 PM -
06:00

Crushing aggregate? No visible signs of 
crushed aggregate 
after rolling 
sequence was 
complete.

Conformanc
e

4/1/2020 
7:39:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Crushing aggregate? No visible signs of 
crushed aggregates 
after compaction was 
done.

Conformanc
e

4/24/2020 
8:48:24 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 2/6/2020 
8:19:02 AM -
07:00

Was the inspector documenting the 
following information? 1. The number of 
rollers, type and model number of each 2. 
Passes made by each roller. Condition 
roller is utilizing during rolling Ex. Static or 
Vibratory 3. Distance of each roller behind 
the paver. 4. Check the temperature of 
the mix at placement time and 
temperatures during the phases of rolling 
5. When the rollers begin rolling, how 
soon after the HMA is placed. This will 
vary with seasons 6. Approximate air 
temperature and wind speed?

PC was on site and 
documenting passes 
by each roller.

Conformanc
e

2/4/2020 
9:29:49 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the inspector documenting the 
following information? 1. The number of 
rollers, type and model number of each 2. 
Passes made by each roller. Condition 
roller is utilizing during rolling Ex. Static or 
Vibratory 3. Distance of each roller behind 
the paver. 4. Check the temperature of 
the mix at placement time and 
temperatures during the phases of rolling 
5. When the rollers begin rolling, how 
soon after the HMA is placed. This will 
vary with seasons 6. Approximate air 
temperature and wind speed?

PC was on site 
documenting 
temperature, roller 
passes, and 
densities.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the inspector documenting the 
following information? 1. The number of 
rollers, type and model number of each 2. 
Passes made by each roller. Condition 
roller is utilizing during rolling Ex. Static or 
Vibratory 3. Distance of each roller behind 
the paver. 4. Check the temperature of 
the mix at placement time and 
temperatures during the phases of rolling 
5. When the rollers begin rolling, how 
soon after the HMA is placed. This will 
vary with seasons 6. Approximate air 
temperature and wind speed?

PC inspector was 
documenting rolling 
sequence operation.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
obtained before mat 
cooled to minimum 
specified 
temperature.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/27/2021 
12:44:06 PM -
06:00

Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
achieved. PC tests 
were performed with 
a PQI gauge. 

Conformanc
e

4/27/2021 
8:34:13 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
obtained prior to mat 
cooling. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
obtained before mat 
cooled to minimum 
specified 
temperature.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Density was being 
obtained by PC 
before mat cooled 
down to minimum 
temperature.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

Was density obtaining before mat cooled 
to minimum specified temperature?

Density was being 
checked by PC with 
passing results.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
obtained before mat 
cooled

Conformanc
e

4/13/2020 
1:41:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Was density obtaining before mat cooled 
to minimum specified temperature?

Densities were 
obtained before mat 
cooled below 
minimum specified 
temperature.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/25/2019 
12:00:00 AM -
07:00

Was density obtaining before mat cooled 
to minimum specified temperature?

The density was 
tested to be 93.6% 
after the rolling was 
complete.

Conformanc
e

11/25/2019 
1:18:59 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

PC tested mat, 
achieving an 
uncorrected 92.5% 
density with a PQI 
gauge. 

Conformanc
e

12/12/2019 
1:23:47 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

When density gauges are used, were the 
tests preformed in accordance with CP81 
and CP82?

Densities were taken 
by PC in accordance 
with the specification.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway When density gauges are used, were the 
tests preformed in accordance with CP81 
and CP82?

IQC used nuclear 
density gauges in 
conformance with 
testing procedures. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were longitudional joint densities (percent 
relative compaction) determined in 
accordance with CP-44?

Joint densities were 
determined in 
accordance with 
specifications. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

Roller marks were 
removed during 
rolling operation. 

Conformanc
e

4/27/2021 
8:22:33 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed after rolling 
operation.

Conformanc
e

11/8/2021 
9:53:47 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

Roller marks were 
removed from mat 
surface. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

Roller marks were 
removed from mat. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed when rolling 
operation was 
complete.

Conformanc
e

1/26/2021 
9:09:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed when rolling 
operation was 
completed.

Conformanc
e

6/16/2020 
11:45:07 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed using the 
finish roller.

Conformanc
e

11/6/2020 
1:38:24 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

No roller marks 
observed after finish 
roller pass, no 
vibratory used on 
bridge deck.

Conformanc
e

5/28/2020 
2:24:19 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed during 
finish rolling 
operation.

Conformanc
e

5/18/2020 
8:37:52 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 4/14/2020 
8:04:52 AM -
06:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

4/13/2020 
1:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

12/30/2019 
10:38:20 
AM -07:00

C Closed

Central 70 C 0704-241 SX Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

No roller marks were 
observed after 
compaction.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed from HMA 
placed.

Conformanc
e

4/24/2020 
8:46:58 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

Roller marks were 
removed during 
finish rolling 
operation. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

Roller marks were 
removed using a 
static steel drum 
roller. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Was the rolling stopped when pavement 
temperature below specified minimum? 1) 
When the mixture contains unmodified 
asphalt cement (PG 58-28 or PG 64-22) 
or modified (PG 58-34), and the surface 
temperature falls below 185 F, further 
compaction effort shall no be applied 
unless approved, provided the contractor 
can demonstrate that there is no damage 
to the furnished mat. If the mixture 
contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the 
surface temperature falls below 230 F, 
further compaction effort shall not be 
applied unless approved, provided the 
Contractor can demonstrate that there is 
no damage to the finished mat.

Compaction efforts 
were completed 
within allowable 
temperature ranges. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the rolling stopped when pavement 
temperature below specified minimum? 1) 
When the mixture contains unmodified 
asphalt cement (PG 58-28 or PG 64-22) 
or modified (PG 58-34), and the surface 
temperature falls below 185 F, further 
compaction effort shall no be applied 
unless approved, provided the contractor 
can demonstrate that there is no damage 
to the furnished mat. If the mixture 
contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the 
surface temperature falls below 230 F, 
further compaction effort shall not be 
applied unless approved, provided the 
Contractor can demonstrate that there is 
no damage to the finished mat.

Rolling was stopped 
before specified 
minimum 
temperature reached.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 7/9/2020 
4:51:16 PM -
06:00

Was the rolling stopped when pavement 
temperature below specified minimum? 1) 
When the mixture contains unmodified 
asphalt cement (PG 58-28 or PG 64-22) 
or modified (PG 58-34), and the surface 
temperature falls below 185 F, further 
compaction effort shall no be applied 
unless approved, provided the contractor 
can demonstrate that there is no damage 
to the furnished mat. If the mixture 
contains modified asphalt cement (PG 76-
28, PG 70-28 or PG 64-28) and the 
surface temperature falls below 230 F, 
further compaction effort shall not be 
applied unless approved, provided the 
Contractor can demonstrate that there is 
no damage to the finished mat.

Rolling did not 
commence until 
temperature was at 
158 degrees.

  11/6/2020 
10:32:34 
AM -07:00

Audit 
Commen
t

during the 
dispute 
resolution 
meeting the 
PC 
technician 
reports 
were 
reviewed 
and 
compaction 
rolling did 
take place 
prior to 158 
degrees. 
The rolling 
witnessed 
was finish 
rolling. 

Closed

Central 70 C 0704-241 HMA Roadway 1/6/2020 
4:01:48 PM -
07:00

Were the rejected areas (segregated or 
soft spots) corrected prior to placing 
additional lifts?

Soft spots were 
identified and 
corrected.

Conformanc
e

12/30/2019 
10:38:20 
AM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/14/2020 
4:32:49 PM -
06:00

 A 10-foot straight edge is supplied by the 
contractor. The straightedge method 
performed by the Contractor will be 
employed in areas not requiring profiling 
by the profiler or areas that could not be 
profiled by the profiler. Observe the 
operation, document deviations greater 
than 3/16 of an inch.

After paving third lift, 
manhole in the SW 
corner of the 
Glencoe intersection 
was not at correct 
elevation for asphalt 
mat. This was not 
corrected, and traffic 
was switched to the 
new pavement with 
manhole below 
asphalt mat. The 
Department notified 
Kiewit via WhatsApp 
at approximately 
9:00AM Monday 13 
July, and the 
manhole was 
brought to proper 
elevation using 
temporary cold patch 
asphalt at 
approximately 
11:00AM. 

 See 
Expedited 
NCR 278

9/3/2020 
9:10:56 AM 
-06:00

NC-2 ENCR 0278 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 ITS Electrical 12/23/2019 
9:22:21 AM -
07:00

203/IQC/Embankment (=30% Retained 
on ¾ Inch Sieve) Pipe or Utility 
Backfill/CDOT FMM QA Schedule, CDOT 
Std. Spec Sec. 203.7, CDOT Rev. Spec. 
Sec 203.07, PA Schedule 10 Sec. 7.6.1 
&7.6.2/In-Place Density/CP 80/Test 
Report/meets requirements specified 
under comments/Test each lift at least 
every 200 LF, at least once for every 25 
cu.yd. of backfill or at least once per day, 
at least one test for less than 200 LF or 
25 cu. yd.

The excavation next 
to the H Pile on Holly 
under I-70 to repair 
ITS conduit was 
backfilled on 
12/14/2019 without 
IQC or PC 
compaction testing.  
Wall crew reworked 
the soil on 
12/18/2019.  Please 
attach compaction 
testing results with 
response to this audit 
comment.

  Response 
Acceptable

1/15/2020 
12:59:46 
PM -07:00

Audit 
Commen
t

This area 
was 
repaired 
utilizing 
flow fill 
material 
and can be 
found in 
C70 IQC 
ITS/ELEC 
Duct Bank 
form ID: 
201912184
52.0

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

6/24/2021 
2:10:26 PM -
06:00

304/IQC/Aggregate Base Course Class 
6/CDOT FMM QA Schedule, CDOT Std. 
Spec. 703.03/LA Abrasion/T 
96/Checklist/Meets material 
requirements/1 per source

Per OA frequency 
guide found in 
CDOT's Field 
Materials Manual, LA 
Abrasion testing 
must be performed 
on each source of 
Aggregate base 
Course material on 
the project. LA 
Abrasion testing is 
not listed on monthly 
quantities sheets or 
found in the normal 
flow of 
documentation due 
to software 
restrictions. However 
IQC was able to 
provide IAT with 
evidence in the form 
of a SmartSheet that 
shows the tests have 
been completed 1 
per source and with 
passing results.

Field 
Resolved

6/17/2021 
11:09:34 
AM -06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

6/24/2021 
2:10:26 PM -
06:00

304/IQC/Aggregate Base Course Class 
6/CDOT FMM QA Schedule, PA 
Schedule 10/R-Value/T 
190/Checklist/>=78/1 per Class

Per OA frequency 
guide found in 
CDOT's Field 
Materials Manual, R-
Value testing must be 
performed on each 
source of Aggregate 
base Course material 
on the project. R-
Value testing is not 
listed on monthly 
quantities sheets or 
found in the normal 
flow of 
documentation due 
to software 
restrictions. However 
IQC was able to 
provide IAT with 
evidence in the form 
of a SmartSheet that 
show the tests have 
been completed 1 
per source and with 
passing results

Field 
Resolved

6/17/2021 
11:09:35 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls 504/IQC/MSE Walls Reinforcing 
Elements/CDOT FMM QA Schedule, 
CDOT Rev. Std. Spec. 504/Material 
Compliance/MRR/Certificate of 
Compliance /CDOT 504.01/1 per heat 
number

MRR for MSE Wall 
Panels performed on 
3/13/2020 for Wall 
202-W1. Evidence of 
MRR can be found 
through Aconex 
Document No. C70-
KIE-QCP-RPT-
005111. Additional 
MRR's are to be 
performed as phased 
work continues.

Conformanc
e

6/10/2020 
7:15:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:50:26 PM -
06:00

630/IQC/Construction Zone Traffic 
Control/MUTCD/Construction 
Compliance/Visual 
Inspection/Checklist/Meet contract 
requirements/Daily during production

IQC has not 
performed daytime 
traffic control 
inspections during 
each day of 
production. The last 
checklist for IQC 
during the daytime 
was June 24, 2020 
therefore  9 
production days have 
occurred without IQC 
inspecting the 
closures during the 
daytime. 

As a result the 
department found 
that the arrow board 
for the long term left 
lane closure on NB 
Colorado just after 
I-70 was removed 
between 7/2 and the 
morning of 7/7.  The 
long term left lane 
closure was in place 
without an arrow 
board for an 
unknown amount of 
time. The department 
alerted the MOT 
team to the missing 
arrow board via the 
MOT WhatsApp. The 
department has 
issued this NC since 
the arrow board 
should not have 
been removed and 
should have been 
caught by MTIP 
checks that are in 
place to prevent it.

resolved 
through 
ENCR 259

4/2/2021 
1:29:07 PM 
-06:00

NC-2 Closed
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Central 70 C 0704-241 Drainage 
Structures

Drainage 2/1/2020 
5:37:55 PM -
07:00

Where cast-in-place structures are used, 
check forms and reinforcing steel for 
proper condition and dimension. Check 
the Contractor’s Bar List.

Apron Rebar in the 
southwest corner of 
the inlet penetrates 
from the corner of 
the riser on 2116A. 
The same issue is 
present in the 
southeast corner of 
2116B. This will not 
allow for proper clear 
cover or rebar 
placement in the 
apron. 

See NCR 
1980

2/19/2020 
6:07:17 AM 
-07:00

NC-2 NCR 1980 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Where cast-in-place structures are used, 
check forms and reinforcing steel for 
proper condition and dimension. Check 
the Contractor’s Bar List.

Reinforcing steel was 
proper size and 
forms were good.

Conformanc
e

4/1/2020 
7:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Where cast-in-place structures are used, 
check forms and reinforcing steel for 
proper condition and dimension. Check 
the Contractor’s Bar List.

Forms and 
reinforcing steel were 
checked and verified.

Conformanc
e

4/1/2020 
7:37:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

Inlets were surveyed 
in and roadway 
grades established 
with GPS on 
equipment.

Conformanc
e

4/1/2020 
7:38:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage This work consists of the construction of 
manholes, inlets, and meter vaults in 
accordance with these specifications, and 
in conformity with the lines and grades 
shown on the plans or established

Survey/layout 
appeared to be 
followed.  String line 
was still present. 
Super discussed 
having to realign 
drainage run due to 
improper grade, prior 
to placing inlet base.

Conformanc
e

4/1/2020 
7:37:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Gaskets were 
located on the HP 
pipe prior to concrete 
placement. 
Projection of pipe 
was sufficient.

Conformanc
e

4/1/2020 
7:37:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Proper connection 
was made with inlet 
box and pipe 
sections.

Conformanc
e

4/1/2020 
7:38:00 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drainage 
Structures

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Pipe runs were per 
plan and 
specifications.

Conformanc
e

4/1/2020 
7:38:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1) All bricks shall be thoroughly wetted, 
before being laid, either by immersion or 
in a manner satisfactory to the Engineer. 
Special care shall be taken to make the 
face of the brick work smooth. All joints on 
the interior surface of the manholes and 
appurtenances shall be carefully struck. 
Brick shall not be laid upon a concrete 
foundation until the concrete has set. 2) 
Masonry shall conform to the 
requirements for the respective type. 
When specified, the outside face of 
structures shall be plastered with a 1/2 
inch thick cement-sand mortar coat. 
Unless otherwise provided, exposed 
surfaces of concrete and masonry shall 
be cured as defined in subsection 601.13. 
Masonry shall fit neatly and tightly around 
the pipe

Masonry was seen 
neatly and tightly 
around pipe.

Conformanc
e

5/10/2021 
2:53:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Pipe elevations and 
locations were 
properly staked and 
matched plans.

Conformanc
e

2/8/2021 
2:08:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Locations were 
properly surveyed 
and staked prior to 
excavation. 
Elevations were 
being checked with 
each pipe placed.

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Underground utility conflicts located 
and/or potholed and resolved?

Zayo Fiber was 
potholed and located 
prior to excavation 
and pipe placement.

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

The following 
specification was 
followed. Please see 
the attached 
inspection reports 
completed for this 
work on 10/8/2020 
and 10/9/2020. 54" 
RCP running line 
outlet pipe # P-IN-
70W2024b.

Conformanc
e

10/20/2020 
10:25:48 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

Conformance Conformanc
e

5/10/2021 
2:53:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Excavated trench for 
pipe and box 
placement met the 
1'-6" min. 
requirement.

Conformanc
e

5/10/2021 
2:53:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

The excavation and 
flow fill placed 
matched the detail in 
this specification and 
NDC-443. Please 
reference the 
attached pictures for 
this work.

Conformanc
e

10/20/2020 
10:25:48 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width was 
greater than the 
minimum 
requirement of 1'-6".

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width was 
appropriate for pipe 
and inlet.

Conformanc
e

4/1/2020 
7:38:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drainage 
Structures

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width was 
sufficient.

Conformanc
e

4/1/2020 
7:37:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench around inlet 
was the appropriate 
width.

Conformanc
e

4/1/2020 
7:38:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width meets 
the required limits 
from the outside face 
of the RCP, and 
trench depth is in  
compliance with 
M&S standards and 
Plans. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bedding was 
properly graded and 
compacted, and 
inspected prior to 
pipe placement 
continuing. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Trench bed has been properly graded and 
compacted

Witnessed the 
backfill of the inlets.  
Lifts were properly 
placed and 
backfilled.

Conformanc
e

4/1/2020 
7:38:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Trench bed has been properly graded and 
compacted

Bedding was #57 
stone. Bottom of 
trench appeared to 
be compacted.

Conformanc
e

4/1/2020 
7:37:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted prior to 
pipe placement

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

No pipe or structure 
was damaged or 
displaced during 
placement.

Conformanc
e

5/10/2021 
2:53:33 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Was an alternate material approved for 
Class 1 or 2 structure backfill?

The details for 
backfill were 
modified in NDC-443. 
Due to the presence 
of ground water, the 
pipe will be 
completely encased 
in flow fill. The pipe 
was resting on 6" 
block above the soil 
mixed area.

Conformanc
e

10/20/2020 
10:25:48 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Was an alternate material approved for 
Class 1 or 2 structure backfill?

No alternate material 
was used during 
backfill operation. 

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill material was 
placed 
simultaneously on on 
both sides of the pipe 
in 6" lifts and 
compacted.

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

The back fill followed 
the details in NDC-
443. 

Conformanc
e

10/20/2020 
10:25:48 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill material was 
placed 
simultaneously on 
both sides of the pipe 
in 6" lifts.

Conformanc
e

2/8/2021 
2:08:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill material was 
simultaneously 
placed on both sides 
of pipe in 6" lifts. 

Conformanc
e

5/10/2021 
2:53:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill was placed in 
accordance with this 
requirement.

Conformanc
e

4/1/2020 
7:37:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill was properly 
performed with 
jumping jacks around 
the box.

Conformanc
e

4/1/2020 
7:38:00 PM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill material was 
placed 
simultaneously on 
both sides of pipe, 
not exceeding the 
maximum layers. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill was placed 
and compacted 
uniformly around the 
structures.  

Conformanc
e

6/5/2020 
2:01:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Drainage 
Structures

Drainage Required compaction obtained prior to 
placing successive layers

Ground Engineering 
(IQC) was onsite 
taking necessary 
density tests.  

Conformanc
e

6/5/2020 
2:01:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction of 
backfill to required 
density and moisture 
was obtained prior to 
successive lifts being 
placed. 

Conformanc
e

12/28/2019 
12:58:22 
PM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Required compaction 
was witnessed prior 
to placing the 
following lift.

Conformanc
e

5/10/2021 
2:53:33 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
obtained prior to 
placing successive 
lifts.

Conformanc
e

2/8/2021 
2:08:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Required compaction 
was obtained prior to 
placing successive 
lifts.

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check in-place pipe for damage prior to 
backfilling and again before accepting the 
work. Ensure that any damage to coating 
or lining is properly repaired.

No damage to pipes 
were noticed prior to 
backfilling.

Conformanc
e

7/9/2021 
8:03:47 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Verify that any needed mortar repairs and 
grouting around pipe are properly 
performed.

The annular void 
from coring through 
the pump station wall 
for the 54" pipe was 
completed in 
accordance with 
cross-section "A" on 
Plan Sheet DLS2-01 
of NDC-349.  
Hydrophilic water 
stop was used 
around the 
circumference of the 
opening and the 
annular void was 
filled with non-shrink 
grout.

Conformanc
e

10/20/2020 
10:25:48 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/20/2020 
8:14:21 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Temporary markings 
met requirements of 
TCR. 

Conformanc
e

10/19/2020 
2:21:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/8/2021 
11:24:15 AM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Right edge line of the 
off ramp was not 
striped in the gap 
between barriers. 
Temporary striping 
was not applied, 
permanent 
configuration was 
striped, which does 
not follow the TCR 
122 configuration. 

  5 whys was 
held.

7/15/2021 
12:07:46 
PM -06:00

NC-2 Striping 
was not 
placed due 
to 
permanent 
SMA and 
we could 
not scar the 
asphalt. 5 
why's was 
held

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/9/2021 
2:50:51 PM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Temporary pavement 
markings were per 
plan. 

Conformanc
e

2/5/2021 
10:35:34 
AM -07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
per plan

Conformanc
e

6/7/2021 
7:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

conformance Conformanc
e

6/7/2021 
7:44:38 AM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/13/2019 
10:24:19 AM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

No striping was 
installed onto new 
detour paving prior to 
opening to traffic. 
Drums were used to 
delineate edges. 
Stop bar for NB 
Dahlia traffic at N 
Stapleton was not 
moved south, traffic 
currently stops in 
middle of 
intersection. 

  See NCR 
1787

1/16/2020 
10:15:17 
AM -07:00

NC-2 NCR 1787 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/2/2019 
7:11:39 AM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement was not 
swept prior to 
striping. As a result, 
lane stripes have 
already begun to 
wear away. N 
Stapleton stop bar 
has also been worn 
away. 

See NCR 
1765

12/20/2019 
8:13:19 AM 
-07:00

NC-2 NCR-1765 
created 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
were installed per 
plans. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
9:52:47 AM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

1. Pavement 
markings were 
removed during the 
Columbine waterline 
work. The area was 
reopened before all 
the pavement 
markings were 
placed.
2. The pavement 
markings that were 
placed on the 
North/South 
intersections of 
Columbine along 
with Bridge were 
placed before proper 
cleaning was done. 
Majority of the 
striping that was 
done has 
disappeared.  

  Adequate 4/20/2020 
11:45:32 
AM -06:00

Audit 
Commen
t

Striping 
was 
refreshed 
prior to 
opening 
and hand 
sweeping 
was done 
prior to 
striping. 
Striping 
later faded 
due to a 
winter 
storm.

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
appear to meet the 
requirements of the 
MOT Plans, and 
contract 
specifications. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/25/2020 
7:15:49 AM -
07:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Temporary pavement 
markings appear to 
meet the plan 
requirements. 
Striping will need to 
be monitored and 
refreshed as needed 
per the contract. 

Conformanc
e

2/24/2020 
3:42:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Temporary pavement 
markings met plans. 

Conformanc
e

5/14/2020 
4:33:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/27/2020 
4:15:55 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Striping does not 
match what is shown 
on plan sheet 
WMT-1197C. The 
plans show to left 
curves one at 46th 
and one at the York 
tie in. The York tie in 
that was constructed 
in the field was a 
reverse curve and 
does not match the 
width shown on the 
plans. The plans 
show the lane 
widthshould be 
approx 40' wide at 
the back of curb what 
was constructed in 
the field was approx. 
13' at the back of 
curb (See markup on 
plan sheet). Also a 6" 
drop off is present 
inches from the left 
edge line. 

In looking at the 
plans it appears 
FDC-000299 
modified the plans 
from being a slight 
shift to the sho-fly 
that is installed. The 
FDC-000299 only 
modified the striping 
and temp pavement 
sheets but possibly 
failed to address the 
temp drainage that 
was installed at this 
location. The 
attached photo 
shows the old curb 
that is flared into the 
temp R15 inlet. 

  Added to 
TCR-0099

10/9/2020 
7:50:08 AM 
-06:00

NC-2 Striping 
was 
changed in 
the field 
due to the 
inlets not 
shown in 
the 
drawings. A 
TCR-0099 
was 
developed 
to 
accommod
ate the 
change.

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/15/2020 
1:49:37 PM -
06:00

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

The traffic switch for 
SB Steele was 
implemented and is 
approx. 200' which is 
not adequate for a 
roadway speed of 
45mph. The south 
half of the curve that 
was implemented is 
partially hatched out 
as "Not For 
Construction" on 
WMT-2118A and 
should not have 
been constructed. (If 
the plans had been 
released for 
construction the 
curve that was 
implemented is still 
75' shorter than the 
plans.) But based on 
the shift distance in 
the field the curve 
should be almost 3 
times that length 
based off of a rough 
calculation utilizing 
MUTCD part 6. 

  TCR 105 
created

10/9/2020 
7:51:18 AM 
-06:00

NC-2 Due to 
issues in 
the field, a 
decision 
was made 
to field fit 
the plans 
due to a 
raised 
median not 
fully 
removed. 
Field fit 
designs of 
this caliber 
have 
already 
been 
discussed 
and the 
importance 
of the EOR 
to sign off. 
Another 5 
why's is 
scheduled 
for this 
afternoon 
on 9/15/20. 
New 
signage for 
35 MPH will 
be placed 
on TCR 105

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

A right turn arrow 
was still painted on 
the ground from the 
previous phase. But 
a straight and right 
arrow was not 
installed per 
drawings even 
though the 
intersection was 
signed to be two thru 
lanes.

Field 
Resolved

9/16/2020 
8:48:13 AM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check temporary markings for correct 
placement in a timely manner

The mini skips were 
not stripped per plan 
sheet WMT-1178Q. 
This issue was 
noticed on 7/2/20 
shortly after the 
phase was 
implemented and 
was set over for 
discussion in the 
MOT Task Force on 
7/6/20. In the MOT 
TF on 7/28/20 the 
department was 
updated that the mini 
skips have been 
installed.

Field 
Resolved

8/10/2020 
8:38:05 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/9/2020 
3:33:09 PM -
06:00

Check temporary markings for correct 
placement in a timely manner

Due to equipment 
malfunction, 
permanent striping 
was not applied to 
new pavement. This 
was communicated 
to the department, 
and as long as it is 
removed within 
allowable timeframes 
and documented 
correctly in STO 
Checklist, this 
comment can be 
closed. 

Striping 
removed

9/3/2020 
7:47:06 AM 
-06:00

Audit 
Commen
t

Striping 
was 
removed 
the 
following 
night. STO 
was not 
updated at 
that time. 
This will 
also be 
addressed 
in our STO 
training.

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check temporary markings for correct 
placement in a timely manner

Markings installed 
prior to opening in a 
timely manner. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/25/2020 
7:15:49 AM -
07:00

Ensure that conflicting markings have 
been completely removed.

Conflicting pavement 
markings appear to 
have been removed 
completely removed 
per the plan. 

Conformanc
e

2/24/2020 
3:42:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were removed prior 
to opening to traffic. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/9/2021 
2:50:51 PM -
07:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were completely 
removed. 

Conformanc
e

2/5/2021 
10:35:34 
AM -07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that conflicting markings have 
been completely removed.

Conflicting striping 
remained in lane 3 
just past the 
Colorado Bridge. 
This was resolved 
through the CAT 1 
process. 

Field 
Resolved

12/1/2020 
12:36:03 
PM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/8/2021 
11:24:15 AM -
06:00

Ensure that conflicting markings have 
been completely removed.

Permanent gore 
striping conflicting 
with TCR was not 
removed prior to 
opening to traffic. 

  Work was 
completed

7/15/2021 
12:07:56 
PM -06:00

NC-2 Hand pore 
on CE 
barrier was 
not 
completed. 
All was 
completed 
the 
following 
night.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/20/2020 
8:14:21 AM -
06:00

Ensure that conflicting markings have 
been completely removed.

Conflicting markings 
were removed. 

Conformanc
e

10/19/2020 
2:21:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were used to 
warn the traveling 
public of hazards, 
advising them of the 
proper path through 
the work zone, 
delineating areas 
where they may not 
operate, and 
separating them from 
construction workers.

Conformanc
e

11/16/2020 
7:38:19 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

1/13/2021 
8:29:11 AM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were not set 
to delineate areas 
where the travelling 
public may not 
operate, or advise 
them of the proper 
path through the 
work zone- observed 
no mid lane cones 
were set every 750' 
per MHT #165. EB 
I70 left lane double 
closure had no cones 
set (at 1:00 AM), WB 
I70 double left lane 
closure had 6 cones 
set (in approximately 
10000 ft. of closure, 
not in compliance). 
Contacted J. Clarvoe 
(KPM) at 1:26 AM, 
was informed TC 
was going to do a 
"maintenance check" 
on EB and WB I 70. 
At 4:00 AM, I drove 
the work zones/ 
closures again, mid 
lane cones still not 
set or in compliance 
per MHT #165.

ENCR-0705 6/26/2021 
12:50:30 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

1/11/2021 
10:27:31 AM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Noted/ observed no 
mid lane devices 
were set for WB I70 
double left lane 
closure, MHT# 168, 
165, 114. Was 
informed by KMP 
personnel "they were 
out of cones".

NCR written 6/26/2021 
12:42:24 
PM -06:00

NC-2 Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were used to 
warn the traveling 
public of hazards, 
advising them of the 
proper path through 
the work zone, 
delineated areas 
where they may not 
operate, and 
separated them from 
construction workers.

Conformanc
e

7/19/2021 
7:16:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were used to 
warn the traveling 
public of hazards, 
advised them of the 
proper path through 
the work zone, 
delineated areas 
where they may not 
operate, and 
separated them from 
construction workers.

Conformanc
e

3/29/2021 
2:22:22 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
7:29:30 AM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

No delineation was 
present to protect 
traffic from edge of 
curb removal on left 
lane. 

See NCR 
1908

1/30/2020 
5:50:07 AM 
-07:00

NC-2 NCR 1908 
Created

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/19/2019 
2:56:17 PM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

The department 
came across a dump 
truck driving against 
traffic. This dump 
truck was being 
utilized to haul off 
material from the 
drainage operation. 
No traffic control was 
in place to separate 
motorists from the 
work operation.  

  1863 was 
created

2/13/2020 
1:48:48 PM 
-07:00

NC-2 NCR 1863 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/2/2019 
7:11:39 AM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Drums used to 
delineate lane on S 
Stapleton were not 
adequate to prevent 
traffic from making 
right turn out of lane 
onto SB Holly. This 
issue was discussed 
and addressed in the 
MOT WhatsApp 22 
November, however 
type 3 barrier used to 
delineate lane had 
been moved as of 25 
November. 

  12/6/2019 
1:10:41 PM 
-07:00

Audit 
Commen
t

The choice 
of the 
public to 
commit a 
traffic 
violation of 
driving in 
the 
shoulders 
when the 
striping is 
visible is 
not a 
problem 
kiewit 
should be 
responsible 
for fixing

Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

UTC was not present 
and in proper 
location throughout 
concrete placement 
operations as 
necessary for 
concrete trucks 
entering and leaving 
the workzone around 
the traveling public. 

UTC 
utilization 
discussed 
with MOT 
Team.   

4/3/2020 
3:38:25 PM 
-06:00

Audit 
Commen
t

UTC 
utilization 
has been 
addressed 
with the 
MOT team 
and 
scheduled 
in the POD 
meetings to 
address 
coordinatio
n and 
when/where 
they are 
required. 

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/13/2019 
10:23:55 AM -
07:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Channelizing devices 
were removed prior 
to the guardrail end 
transition being 
completed per the 
plans. Thus the 
ineffective end 
treatment was not 
delineated.

Verified NCR 
1779 was 
written for 
this issue.

4/13/2020 
2:12:19 PM 
-06:00

NC-2 NCR 1779 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices are used per 
plan and to advise 
the traveling public of 
path to follow 
through work zone, 
and delineate where 
not to travel. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Devices utilized for 
the Monaco Closure 
were acceptable.

Conformanc
e

3/19/2020 
10:40:22 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/22/2020 
2:18:09 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

A construction 
worker that was part 
of crew placing top 
soil walked into 
Peoria and EB ramps 
intersection to hold 
EB off ramp traffic 
given a green signal 
while a dump truck 
drove the wrong way 
on the EB on-ramp to 
head NB on Peoria. 
The worker did not 
have the appropriate 
equipment or 
signage to be 
flagging traffic and 
should not have 
been in the 
intersection. A work 
truck was also 
observed driving 
head on through the 
intersection up the 
EB off Ramp. Both 
the dump truck and 
the worker driving 
the pickup should 
have been obeying 
the One Way traffic 
signage for the 
ramps.

NCR written 6/3/2021 
2:58:09 PM 
-06:00

NC-2 Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

MOT variance 104 
traffic control was 
utilized during the 
girder erection. The 
variance was 
followed each night 
the operation took 
place.

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were used to 
warn the travelling 
public and advise 
them of the proper 
path through the 
work zone, 
delineated areas 
where they may not 
operate, and 
separated them from 
construction workers. 
I observed numerous 
TCD's that had been 
hit by vehicles in 
work zone- contacted 
John Clarvoe (Kiewit 
MOT Supervisor), 
issues were 
addressed/ resolved 
within 1 hour.

  
Acknowledge
d

6/25/2020 
7:38:47 PM 
-06:00

Field 
Resolve
d

Acknowled
ged.

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were in 
place.

Conformanc
e

5/20/2020 
3:01:25 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

5/11/2020 
7:44:10 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Drainage crews 
failed to implement 
traffic control devices 
separating worker, 
materials, and 
equipment from 
traffic. The crew was 
working to install 
pipe a pipe run and 
was operating less 
than a few feet from 
the travel lane of 
Stapleton N just 
before Eagle Claw. 
Attached are photos 
of the issue. The 
MOT Team did a 
good job at 
addressing the issue 
but the drainage 
crew should have 
had MOT in place 
prior to progressing  
to the point shown in 
the photos.

  142 created 5/21/2020 
8:12:43 AM 
-06:00

NC-2 NCR 142 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

(A: I-225 NB to -70 
WB)-Traffic control 
devices were used to 
warn the traveling 
public of hazards, 
advising them of the 
proper path through 
the work zone, 
delineated areas 
where they may not 
operate, and 
separated them from 
construction workers.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

(B: I-70 WB to I-270 
WB)Traffic control 
devices were used to 
warn the traveling 
public of hazards, 
advising them of the 
proper path through 
the work zone, 
delineated areas 
where they may not 
operate, and 
separated them from 
construction workers.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:49:06 PM -
06:00

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Drainage flash filled 
a sanitary 
abandonment from a 
live lane of traffic on 
the EB I-70 off ramp 
to Stapleton S 
without any traffic 
control in place. 
Since this work to 
place from 8:45am to 
9am it caused 
significant backups. 
These backups 
resulted in the EB On 
ramp from Colorado 
being stopped up 
and motorist not  
being able to safely 
enter the lanes of 
I-70 which were 
moving at highway 
speeds. Attached are 
two photos of the 
incident.

  NCR written 6/26/2021 
12:28:05 
PM -06:00

NC-2 Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Temporary traffic control devices are 
subjected to wear during use, storage, 
shipment, installation, relocation, and 
removal. A large number of worn devices 
on a project are unacceptable. Require 
removal and replacement of unacceptable 
devices in accordance with subsections 
630.02 and 105.01 of the Standard 
Specifications.

TCD's were not 
worn, damaged, and 
were readable, did 
not observe any 
devices needing 
replacement.

Conformanc
e

6/17/2020 
5:02:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Temporary traffic control devices are 
subjected to wear during use, storage, 
shipment, installation, relocation, and 
removal. A large number of worn devices 
on a project are unacceptable. Require 
removal and replacement of unacceptable 
devices in accordance with subsections 
630.02 and 105.01 of the Standard 
Specifications.

Noted that temporary 
traffic control devices 
were in useable 
condition.

Conformanc
e

3/29/2021 
2:22:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Temporary traffic control devices are 
subjected to wear during use, storage, 
shipment, installation, relocation, and 
removal. A large number of worn devices 
on a project are unacceptable. Require 
removal and replacement of unacceptable 
devices in accordance with subsections 
630.02 and 105.01 of the Standard 
Specifications.

Temporary traffic 
control devices were 
in acceptable shape, 
did not observe any 
devices needing 
replacement.

Conformanc
e

7/19/2021 
7:16:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Temporary traffic control devices are 
subjected to wear during use, storage, 
shipment, installation, relocation, and 
removal. A large number of worn devices 
on a project are unacceptable. Require 
removal and replacement of unacceptable 
devices in accordance with subsections 
630.02 and 105.01 of the Standard 
Specifications.

TC devices were in 
good shape, legible, 
clean, and in 
serviceable 
condition.

Conformanc
e

11/16/2020 
7:38:19 AM 
-07:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Flashing arrow 
panels were in the 
correct location and 
functioning properly, 
light in correct mode, 
panel size correct, 
correct height.

Conformanc
e

11/16/2020 
7:38:19 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Noted that flashing 
arrow panels were in 
the correct location 
and functioning 
properly. that the 
working lights in the 
correct mode, 
automatic dimming at 
night, and correct 
panel size was 
mounted at the 
correct height.

Conformanc
e

7/19/2021 
7:16:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Observed that 
flashing arrow panels 
were in the correct 
location and were 
functioning properly.

Conformanc
e

3/29/2021 
2:22:22 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Flashing arrow 
boards were in 
correct location and 
were functioning 
properly.

Conformanc
e

6/17/2020 
5:02:19 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Flashing arrow panel 
was in the correct 
location and 
functioning properly.

Conformanc
e

5/20/2020 
3:01:25 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

5/27/2020 
8:12:11 AM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

SB left lane on York 
St. south of E. 46th 
Ave. was closed 
without an arrow 
board in place

ENCR0159 6/3/2021 
12:49:26 
PM -06:00

NC-2 Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Right shoulder 
closure (WB Central 
Park On Ramp to 
Quebec Off Ramp): 
While setting the 
signs on the WB 
Central Park on 
Ramp and the WB 
Central Park 
Auxiliary lane the 
crew was occupying 
the right lane but did 
not have the arrow 
board directing traffic 
around them. The 
MOT supervisor was 
contacted and pulled 
crew in to discuss 
the issue with them.

Field 
Resolved

5/20/2020 
9:41:17 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

Arrow board on both 
TMA's was 
acceptable.

Conformanc
e

3/19/2020 
10:40:22 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
for the full closure of 
Monaco were 
adequate.

Conformanc
e

3/19/2020 
10:40:22 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Delineation to 
separate the work 
vehicles from the 
traveling public was 
not installed between 
the TMA and to the 
last work vehicle. On 
future closures it 
would be good to 
install delineation 
past the work vehicle 
for worker safety. 
Past closures this 
has been done so 
this appeared to be a 
one off instance.

  4/20/2020 
4:56:30 PM 
-06:00

Audit 
Commen
t

It was an 
extended 
mobile 
closure so 
no devices 
were 
placed.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conform to the 
requirements of the 
plans and 
specifications. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

12/13/2019 
10:23:55 AM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

The guardrail crew 
was observed 
working on the 
shoulder without an 
MHT or positive 
protection in place.

Verified NCR 
1779 was 
written for 
this issue.  

4/13/2020 
2:12:15 PM 
-06:00

NC-2 NCR 1779 
Created

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Lane closures were 
all properly set

Conformanc
e

11/19/2019 
7:51:07 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

12/19/2019 
9:27:06 AM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

(1) Sturgeon was 
observed installing 
light pole foundations 
at the location shown 
in the attached 
drawing. Vehicles 
and equipment were 
within the clear zone 
of mainline traffic 
working in the travel 
lane of the WB 
Central Park On 
Ramp. The operation 
put vehicles and 
workers 
approximately 5-10' 
from mainline I-70 
traffic without any 
delineation or a TMA 
in place per MHT 
#104. The on ramp 
was closed but the 
right shoulder 
leading up to the 
operation was not 
closed.

(2) After reporting the 
issue to MOT a crew 
came out to close the 
shoulder but did so 
without a shadow 
vehicle to protect the 
workers.

  1852 
created

2/13/2020 
1:47:49 PM 
-07:00

NC-1 NCR 1852 
created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

 Right shoulder 
closure (WB Central 
Park On Ramp to 
Quebec Off Ramp): 
Crew setting the right 
shoulder closure 
were using a TMA, 
UTC, & Work 
Vehicle. While a 
shadow vehicle did 
not protect the crew 
from the shoulder 
while occupying the 
travel lane another 
crew with the above 
vehicles was 
protecting the crew.

Conformanc
e

5/20/2020 
9:41:17 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

right lane closure 
(WB I-70: Monaco to 
Dahlia): While setting 
the signs advance 
warning signs the 
crew was occupying 
the right (Aux.) lane 
but did not have a 
shadow vehicle on 
the shoulder 
protecting the men 
on the ground setting 
the signs. The MOT 
supervisor was 
contacted on the 
issue and was going 
to pull the crew in for 
a meeting to ensure 
the issue does not 
occur again.

Field 
Resolved

5/20/2020 
9:41:17 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

5/27/2020 
8:12:11 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

SB left lane on York 
St. south of E. 46th 
Ave. was closed 
without an approved 
MHT or on the Lane 
Closure Report.

ENCR0160 6/3/2021 
12:49:29 
PM -06:00

NC-2 Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
in use conformed to 
MUTCD.  
Ex: cones and 
vertical panels were 
36" in height 

Conformanc
e

5/20/2020 
3:01:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/9/2020 
3:33:09 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Barrels were placed 
to delineate edge of 
pavement. 

Conformanc
e

7/13/2020 
2:39:02 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:50:01 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Construction 
accesses listed 
below did not have 
drums installed at 
25ft spacing per 
EMT-1010A. (WB 
after Holly, WB after 
Dahlia, & EB before 
Holly) Please include 
in NC below and 
respond to comment 
with the NCR 
number. Drums 
closed during 7/16 
inspection. 

Field 
Resolved

7/21/2020 
2:28:26 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

7/9/2020 
4:46:51 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Landscaping work 
next to open lane 
without an approved 
MHT.

  NCR written 6/26/2021 
12:25:11 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Noted that 
channelizing devices 
conformed to 
requirements of 
specifications, 
MUTCD, TCP, MHT, 
etc.?

Conformanc
e

3/29/2021 
2:22:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conformed to 
therequirements of 
specifications, 
MUTCD, TCP, MHT.

Conformanc
e

4/27/2021 
8:26:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conformed to 
requirements of 
specifications, 
MUTCD, TCP, MHT

Conformanc
e

3/5/2021 
6:52:04 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Observed that 
channelizing devices 
conformed to 
requirements of 
specifications, 
MUTCD, TCP, MHT.

Conformanc
e

7/19/2021 
7:16:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conformed to 
requirements of 
specifications, 
MUTCD, TCP, MHT's 
165, 168, 114.

Conformanc
e

5/11/2021 
11:36:00 
AM -06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conformed to 
requirements of 
specifications, 
MUTCD, TCP, and 
the MHT.

Conformanc
e

11/16/2020 
7:38:19 AM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

A double left lane 
closure was set on 
Stapleton N 
approaching Holly. 
The lane closure was 
set as two back to 
back tapers with two 
arrow boards. The 
closure should have 
been set as a taper 
with a tagent run 
then another taper. 
This failed to match 
the approved MHT 
and upon notification 
by the department 
the closure was 
pulled.

Field 
Resolved

12/10/2020 
2:26:58 PM 
-07:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

10/7/2020 
10:05:12 AM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

On 9-26-2020, I 
checked the double 
lane closure for WB I 
70, from 225 Ramp 
to Central Park exit. 
There were no mid 
lane cones set every 
750' per the MOT for 
double lane closures. 
Contacted John 
Clarvoe (KMP), mid 
lane cones were set 
per MOT within 2 
hours.

Field 
Resolved

10/7/2020 
7:42:34 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

1/11/2021 
10:27:31 AM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conformed to the 
requirements of 
specifications, 
MUTCD, TCP, MHT.

Conformanc
e

1/11/2021 
8:15:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

1/13/2021 
8:29:11 AM -
07:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
did not conform to 
requirement, no 
cones/ insufficient 
number of mid lane 
cones set per MHT. 
See #3 below for 
evidence details.

ENCR-0705 6/26/2021 
12:50:36 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

1/13/2021 
8:29:11 AM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Noted during work 
zone traffic control 
drive thru inspection, 
numerous TCD's 
were not in a clean, 
serviceable 
condition.

item was 
addressed

6/26/2021 
12:51:01 
PM -06:00

Audit 
Commen
t

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

1/11/2021 
10:27:31 AM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

TC Devices were of 
correct dimensions in 
a clean, serviceable 
condition, proper 
retroreflective 
sheeting, correct 
placement with 
proper taper lengths 
and spacing, 
weighting by proper 
methods.

Conformanc
e

1/11/2021 
8:15:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

10/7/2020 
10:05:12 AM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

On this same night, I 
noted damaged and 
dirty temporary signs 
throughout the 
project- all signs 
need to be in a 
"clean, serviceable 
condition".

Item 
addressed

6/26/2021 
12:29:19 
PM -06:00

Audit 
Commen
t

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Observed that 
channelizing devices 
conformed to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the project’s Traffic 
Control Plan. Noted 
that channelizing 
devices were of  
correct dimensions in 
a clean, serviceable 
condition, with proper 
retroreflectorized 
sheeting or collars, 
were set at correct 
placement with 
proper taper lengths 
and spacing, and 
proper and 
functioning warning 
lights that are set in 
the correct mode, 
and weighted by 
acceptable method.

Conformanc
e

5/11/2021 
11:36:00 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

 Noted that 
channelizing devices 
conformed to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the project’s Traffic 
Control Plan. Also 
noted that correct 
dimensions in a 
clean, serviceable 
condition, proper 
retroreflectorized 
sheeting or collars, 
correctly placed with 
proper taper lengths 
and spacing, proper 
and functioning 
warning lights that 
are set in the correct 
mode, and weighted 
by acceptable 
methods.

Conformanc
e

7/19/2021 
7:16:42 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

channelizing devices 
conform to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the project’s Traffic 
Control Plan. Noted 
the following:  Signs 
were of the correct 
dimensions in a 
clean, serviceable 
condition, proper 
retroreflectorized 
sheeting or collars, 
correct placement 
with proper taper 
lengths and spacing, 
proper and 
functioning warning 
lights that are set in 
the correct mode, 
and  TCD's were 
weighted by 
acceptable methods.

Conformanc
e

3/5/2021 
6:52:04 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Checked that 
channelizing devices 
conformed to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the project’s Traffic 
Control Plan. Noted 
the following: signs 
were of the correct 
dimensions in a 
clean, serviceable 
condition, proper 
retroreflectorized 
sheeting or collars 
was observed,  were 
in the correct 
placement with 
proper taper lengths 
and spacing, proper 
and functioning 
warning lights that 
are set in the correct 
mode, and were 
weighted by 
acceptable methods.

Conformanc
e

4/27/2021 
8:26:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
conformed to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the project’s Traffic 
Control Plan.  

Conformanc
e

3/29/2021 
2:22:22 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
do conform to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the project’s Traffic 
Control Plan. 
Devices were in a 
clean and 
serviceable 
condition, spacing 
was correct with 
proper taper lengths.

Conformanc
e

6/17/2020 
5:02:19 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

All signs and devices 
were in place per 
MHT KIC#168

Conformanc
e

5/20/2020 
3:01:25 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
7:29:30 AM -
07:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

1)The MHT was not 
followed and the 
arrow board was 
moved south of the 
EB off ramp instead 
of being between the 
EB and WB off 
ramps as shown on 
the MHT. 
2) Moving the arrow 
board south from the 
location on the MHT 
cause the left lane of 
the EB ramp to be 
directed into the 
closure.

See NCR 
1908

1/30/2020 
5:49:54 AM 
-07:00

NC-2 NCR 1908 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
for the full closure of 
Monaco were 
adequate.

Conformanc
e

3/19/2020 
10:40:22 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:55:54 PM -
06:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Originally the 
department found a 
crew had opened a 
hole on the right 
shoulder of the EB 
Colorado On Ramp 
to install a 60" 
drainage run. The 
hole was located 
within the clear zone 
of the ramp and the 
curb at this location 
had been 
removed/damaged 
beyond being 
considered effective. 
The crew had 
constructed a short 
berm of dirt in an 
attempt to make the 
work area safe. This 
berm is not 
considered a crash 
test form of barrier 
and actually made 
the work area even 
more dangerous. 
(The department is 
electing to issue this 
as an NC-2 instead 
of an NC-1 since the 
superintendent had a 
plan to address it 
immediately.)

  EX NCR 
044

4/20/2020 
4:57:04 PM 
-06:00

NC-2 Expedited 
NCR 044 
was written 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary concrete 
barrier placed 
correctly with proper 
end treatment to 
delineate a traveling 
public around 
temporary signal 
pole. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barrier was 
placed in 
conformance with 
requirements. 

Conformanc
e

4/13/2020 
1:25:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier was properly 
placed with proper 
end treatment. 

Conformanc
e

5/11/2020 
11:00:49 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temp Concrete 
Barriers were placed 
correctly with the 
proper treatment at 
end sections.

Conformanc
e

5/11/2020 
11:01:32 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barriers were placed 
according to plans 
and specifiations. 

Conformanc
e

5/14/2020 
4:33:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barriers were placed 
according to plans. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
11:45:30 AM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barriers placed were 
not connected to 
each other. No end 
treatment was 
installed. Barrier was 
placed perpendicular 
to traffic within the 
clear zone. 

See NCR 
1931

3/20/2020 
10:43:10 
AM -06:00

NC-2 NCR 1931 
Created

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/22/2020 
11:47:08 AM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier detailed to be 
placed was not 
placed completely. 
See marked up TCR 
in Requirement 1 for 
locations of missing 
barrier. 

 Barrier 
Placed.

2/3/2020 
10:41:46 
AM -07:00

Audit 
Commen
t

Barrier was 
placed as 
needed to 
protect 
workzone 
and traffic

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

After second part of 
phase 1 demolition of 
Monaco bridge, it 
was found that the 
barrier was not 
properly pinned. 
Emergency lane 
closure was set, 
barrier was pinned, 
and Expedited NCR 
0041 was written. 

Field 
Resolved

5/11/2020 
11:00:13 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

The temporary 
concrete barriers are 
correctly placed with 
proper treatment at 
end sections. The 
connecting pins are 
placed correctly and 
the 
color/retroflectorizati
on is also correct.

Conformanc
e

1/31/2020 
9:48:54 AM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary concrete 
barriers were 
correctly placed with 
proper treatment at 
end sections. 
Connecting pins 
were acceptable and 
color/ 
retroreflectorization 
were acceptable.

Conformanc
e

6/17/2020 
5:02:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barriers 
were correctly 
placed. 

Conformanc
e

7/14/2020 
12:17:16 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

conformance Conformanc
e

6/2/2021 
1:29:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary barriers 
were placed correctly 
with proper end 
treatment. 

Conformanc
e

9/16/2020 
11:18:19 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Two end treatments 
were noticed and 
brought up to KIC 
management who 
addressed the issues 
immediately

Conformanc
e

6/7/2021 
7:43:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Conformance Conformanc
e

1/18/2021 
8:51:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete Barrier was 
installed to protect 
the an incomplete 3H 
coming off the EB 
Quebec off ramp 
bridge over DRIR. 
This barrier installed 
protected the blunt 
end but failed to 
address the 
unrecoverable slope 
at the bridge end. As 
a result a motorist 
could strike the 
attenuator and run 
off the unsafe slope 
behind the guardrail.

Field 
Resolved

12/10/2020 
2:06:55 PM 
-07:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Reflector strips on 
left hand barrier 
parallel to the EB 
Holly Off Ramp were 
not installed. This 
was resolved through 
the MOT WhatsApp. 

Field 
Resolved

12/1/2020 
12:36:03 
PM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/9/2021 
2:50:51 PM -
07:00

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Reflector strips 
placed on temp 
barrier is in need of 
cleaning. 

Cleaning is 
ongoing

2/17/2021 
12:55:10 
PM -07:00

Audit 
Commen
t

This is an 
ongoing 
issue in the 
winter. 
MOT will 
continue to 
wash as 
weather 
allows. 
February 
3rd and 4th 
EB 70 was 
washed by 
night crew. 
Day crew 
washed as 
much as 
they could 
on arterials. 
I will have 
the crews 
focus on 
reflectors 
and crash 
attenuators 
the next 
available 
wash day.

Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Temporary barrier 
was placed 
according to plan. 

Conformanc
e

4/27/2021 
8:39:16 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were properly 
intalled. 

Conformanc
e

4/27/2021 
8:39:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Conformance Conformanc
e

1/18/2021 
8:51:55 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Attenuators were 
installed properly. 

Conformanc
e

4/27/2021 
8:36:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/27/2020 
4:15:55 PM -
06:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Attenuator on the left 
up against the 
viaduct column was 
not installed. See 
attached plan sheet 
and photo.

Field 
Resolved

8/27/2020 
2:08:30 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

conformance Conformanc
e

6/2/2021 
1:29:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

The impact 
attenuator is properly 
located and installed.

Conformanc
e

1/31/2020 
9:48:54 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were installed 
correctly at ends of 
barrier. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/8/2020 
7:52:04 PM -
07:00

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were not installed for 
the left side of barrier 
run. Impact 
attenuators on the 
right side were 
installed with a sharp 
bend between the 
second and third cell, 
which is not effective 
as per manufacturer 
specifications. 

 See NCR 
1909

1/30/2020 
5:42:47 AM 
-07:00

NC-2 NCR 1909 
Created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were installed 
correctly. 

Conformanc
e

5/14/2020 
4:33:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Attenuators were 
placed and filled 
properly. 

Conformanc
e

5/11/2020 
11:00:49 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were placed 
correctly. 

Conformanc
e

4/13/2020 
1:25:51 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs conform to the 
plans regarding size, 
shape, color, 
reflective sheeting, 
and appropriate 
location. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/25/2020 
7:15:49 AM -
07:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Reverse curve 
signage installed per 
plan, and conformed 
to size, shape, and 
retroreflectivity. 

Conformanc
e

2/24/2020 
3:42:29 PM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/6/2020 
3:46:08 PM -
07:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

As of March 6th, 
2020, WB "Exit 274 
Downtown Denver" 
Signage has not 
been move to proper 
location, and EB 
"Exit 275C York 
Josephine" signage 
has not been 
properly installed on 
temporary sign 
structure. 

  4/30/2020 
9:10:23 AM 
-06:00

Audit 
Commen
t

Will be 
moved, 
VMS 
boards up 
temporarily

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:50:50 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

No advance warning 
signs were installed 
for the closure of the 
left turn lane of SB 
Central Park onto EB 
I-70 On Ramp. 

See NCR 
0038

4/8/2020 
12:00:03 
PM -06:00

NC-2 NCR-0038 
created

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Stop sign at Leyden 
was missing. After 
alerting MOT through 
WhatsApp, sign was 
placed, and 
production wrote 
Expedited NCR 128 
was written. 

Field 
Resolved

5/14/2020 
4:33:49 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Conformance Conformanc
e

11/19/2019 
7:51:07 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/15/2020 
1:49:37 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signage was not 
installed for the 
reverse curve since 
the sheet showing 
the north half of the 
curve only appears 
to be for part of the 
curve layout. Per 
MUTCD and CDOT 
M&S signage should 
have been installed.

  5 Whys 
scheduled 
and held

10/9/2020 
7:51:35 AM 
-06:00

NC-2 There was 
no signage 
that called 
out for 
reverse 
Curve 
signs. 
However, a 
TCR is 
currently 
being put 
together 
showing a 
reverse 
curve along 
with 35 
mph signs 
which were 
already 
approved to 
be placed 
out by the 
EOR. Signs 
were place 
out on 
9/14/20. 
Pictures 
were sent 
to Zac Gill 
and 5 why's 
is 
scheduled 
for this 
afternoon 
on 9/15/20.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/9/2020 
3:33:09 PM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Multiple ground 
mounted signs were 
missing. See MOT 
sheets attached. 
Overhead signage at 
Holly does not match 
MOT Sheet for this 
phase. 

ENCR-0268 6/26/2021 
12:53:35 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs were placed in 
accordance with 
plans. 

Conformanc
e

9/30/2021 
7:22:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

10/20/2020 
8:14:21 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Exit 276B Advance 
Guide Sign on CMT-
1839.1 was not 
installed. Exit 277B 
sign for the Monaco 
Slip Ramp shown in 
CMT-1834 was not 
installed, as a result 
there are now 2 Exit 
277 signs, one at the 
Monaco Slip Ramp, 
one at the Holly Off 
Ramp. WMT-1808 
shows that the 
Colorado Exit sign is 
to be a new 
permanent sign with 
the arrow covered, 
the existing sign was 
installed on the 
overhead structure, 
and the arrow was 
not covered. 

ENCR-0511 6/26/2021 
12:55:00 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/9/2021 
2:50:51 PM -
07:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Multiple overhead 
signs were missing 
on EB and WB. See 
attached sheets. 
These signs were 
replaced after audit 
date, this item is field 
resolved. 

Field 
Resolved

2/5/2021 
10:35:34 
AM -07:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Multiple overhead 
signs were missing. 
See attached MOT 
sheets. 

encr-0639 6/26/2021 
12:56:10 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/8/2021 
11:24:15 AM -
06:00

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Overhead signs on 
mainline and on S 
Stapleton were not 
installed prior to 
switch. See attached 
documents for 
missing signs. 

  5 whys was 
held

7/15/2021 
12:08:05 
PM -06:00

NC-2 TCR was 
created to 
remove the 
sign. KIC 
did not 
realize it 
was shown 
on the 
drawings. 
Same 5 
why's 
conducted.

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs installed were 
in satisfactory 
condition. 

Conformanc
e

9/30/2021 
7:22:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly and in 
satisfactory condition

Conformanc
e

4/27/2021 
8:26:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly and in 
satisfactory 
condition.

Conformanc
e

5/11/2021 
11:36:00 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
properly

Conformanc
e

5/20/2020 
3:01:25 PM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Signs installed properly and in 
satisfactory condition

(A: I-225 NB to -70 
WB)- Signage/ TCD's 
were installed 
properly and in 
satisfactory 
condition.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Signs installed properly and in 
satisfactory condition

(B: I-70 WB to I-270 
WB)- Signage and/ 
or TCD's were 
properly installed and 
in satisfactory 
condition.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Multiple Speed Limit, 
Exit, guide, and other 
signs were missing. 
See attached sheets 
for missing signs. 

See 
Expedited 
NCRs 333 
and 335

9/3/2020 
7:45:01 AM 
-06:00

NC-2 See ENCR 
333 and 
335

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Conformance Conformanc
e

8/25/2020 
9:30:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

7/9/2020 
4:49:02 PM -
06:00

Signs installed properly and in 
satisfactory condition

No overhead signage 
was installed for SB 
Dahlia signals. After 
this was brought up 
in the MOT 
WhatsApp, 
temporary one way 
sign was placed for 
safety. 

Per the NC 
dispute 
meeting the 
STO 
checklist has 
been 
updated to 
cover signal 
mounted 
signs.

9/22/2020 
8:43:28 AM 
-06:00

Audit 
Commen
t

This is a 
Sturgeon 
responsibilit
y. MOT 
does not 
have the 
equipment 
or 
certification
s to hang 
overhead 
signs. After 
5 whys 
agreements 
where 
made to 
add  
overhead 
signs to 
Safe to 
Open 
spreadshee
t.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

One detour 
trailblazer was down 
but crews were 
working to address it

Conformanc
e

11/19/2019 
7:51:07 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12/2/2019 
7:11:39 AM -
07:00

Signs installed properly and in 
satisfactory condition

Overhead signs for 
the NB and SB Holly 
Traffic on N 
Stapleton Holly 
intersection were not 
installed. 

See NCR 
1765

12/20/2019 
8:13:41 AM 
-07:00

NC-2 NCR-1765 
created 

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs were installed 
correctly per plans. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/25/2020 
7:15:49 AM -
07:00

Signs installed properly and in 
satisfactory condition

"Downtown Denver - 
Use I-25 South" 
signage was not 
relocated to its 
proper position on 
temporary sign 
structure. Currently, 
message is being 
displayed on PCMS. 
Signage to be in 
proper position on 
temporary sign 
structure at this 
location, as well as at 
the EB Brighton Off-
Ramp that has yet to 
be installed on 
temporary sign 
structure. 

Temp 
signage 
replaced 
VMS boards. 
 

4/7/2020 
3:32:05 PM 
-06:00

Audit 
Commen
t

Temp 
signage will 
replace the 
VMS board

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

Signs installed in 
proper and adequate 
position, and are in a 
satisfactory condition 
for use. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

2/18/2020 
12:03:41 PM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

No advance signing 
was installed. Only 
temporary signing for 
double lane closure 
of EB I-70 was 
present. 

See NCR 
2012

3/9/2020 
9:54:29 AM 
-06:00

NC-2 NCR 2012 
was 
generated 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Closure was installed 
without advance 
warning signs for the 
lane closure and for 
the ramp closure. 
Upon discussion with 
the MOT team they 
installed the advance 
warning signs.

Field 
Resolved

3/19/2020 
10:40:22 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
7:29:03 AM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs were not 
noticed on NB 
Quebec prior to crew 
setting the taper of 
the closure.

  Noted 1/27/2020 
10:59:42 
AM -07:00

Audit 
Commen
t

Crews have 
been 
instructed/tr
ained to 
always 
place signs 
before 
setting 
devices on 
the ground

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/16/2020 
7:29:30 AM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

"Left lane must turn 
left" sign discussed 
to be added in email 
correspondence was 
not added to MHT 
258b. 

The MHT will 
be updated 
to include a 
sign for 
future use of 
the MHT in 
question. 

2/4/2020 
9:16:00 AM 
-07:00

Audit 
Commen
t

Kiewit 
disagreed 
with the 
addition of 
the left lane 
must turn 
left. The 
existing 
turn pocket 
condition 
did not 
include 
such a sign. 
With the 
MHT also 
creating a 
turn pocket 
a left lane 
turn left 
sign would 
either be 
too late for 
it to effect 
traffic or too 
early and 
confuse 
drivers.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

11/19/2019 
7:51:07 PM 
-07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Crews failed to 
implement the 
applicable signage 
for the closure of the 
WB Steele Off Ramp. 
(Attached is the plan 
sheet for this 
closure.) Upon 
notification from the 
Department the MOT 
team began 
assembling signs 
and had them 
installed within 24hrs 
of the initial 
notification.

Field 
Resolved

7/2/2020 
8:00:37 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:50:01 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Per EMT-1010A 
trucks entering signs 
shall be installed 
when in use and 
removed when not is 
use. All accesses 
were not in use but 
the signs for 
accesses on WB I-70 
were still in place. As 
of 7/16/20 KMP has 
remedied all signage. 
Signs left in place for 
accesses in use and 
signs removed and 
barrels at 25' spacing 
placed for all access 
not in use. 

Field 
Resolved

7/21/2020 
2:28:26 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:48:33 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

On 46th between 
York and Josephine 
a one lane road was 
implemented without 
flaggers in place to 
direct traffic. As a 
result  EB & WB 
traffic were sharing 
the same lane of 
traffic. The closure 
was in place for a 
sanitary sewer 
bypass pumping 
operation.

ncr written 6/26/2021 
12:49:16 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:48:33 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

A sub-contractor 
working on relocating 
the Zayo fiber optic 
line for the C70 
Project was 
observed working 
withIn a one lane 
closer on 46th Ave. 
between Garfield St. 
and Jackson St. The 
one lane closer was 
put in place with no 
advanced warning 
and no flanggers to 
facilitate traffic.  A 
dangerous situation 
was created by 
having WB traffic 
having to traverse 
into and through the 
EB lane.

ncr written 6/26/2021 
12:49:21 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:47:59 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Paving back of a 
water line was being 
performed on 47th at 
St. Paul by a 
drainage crew. 
Cones were installed 
but the closure did 
not follow an 
approved MHT and 
did not have 
advanced warning.

NCR written 6/26/2021 
12:48:53 
PM -06:00

NC-2 Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Conformance Conformanc
e

8/25/2020 
9:30:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/27/2020 
4:15:55 PM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The 15mph advisory 
sign was missing 
from below the curve 
left sign on 46th.

Field 
Resolved

8/27/2020 
2:08:30 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Sign W9-1R was not 
in place (Lane ends 
merge right). A 
message board was 
put in place of 
missing sign 
although MUTCD 
says message board 
shall not be 
substitute for 
conventional signs.

Field 
Resolved

9/16/2020 
8:48:13 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

(A: I-225 NB to -70 
WB)- Signage 
conforms to TCP and 
MHT.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

(B: I-70 WB to I-270 
WB)- Signage 
conforms to TCP and 
MHT.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

5/27/2020 
8:12:11 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

SB left lane closure 
on York St. south of 
E. 46th Ave. was 
closed with the 
proper advanced 
warning signage.  
Additionally, a stop 
sign at the York S. & 
E. 45th Ave. Was 
obstructed creating a 
very dangerous 
situation.

ENCR0161 6/3/2021 
12:49:31 
PM -06:00

NC-2 Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

6/1/2020 
7:38:09 AM -
06:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

 Traffic control 
devices or signs 
were placed for the 
closure of Columbine 
Bridge but not in 
accordance with 
MUTCD. 7 foot tall 
sign stands should 
be utilized on surface 
streets if obstructions 
are present. 
Sturgeon was using 
the closure to unload 
and install duct bank 
conduit along the N 
46th between 
Columbine and 
Josephine. Shane 
Sweetalla was 
notified as soon as 
this closure was 
observed. The signs 
were tipped over. 
Sign maintenance 
was the biggest take 
away. Please see 
attached pictures. 
This was discussed 
in a meeting and the 
MOT practices are 
being adjusted 
appropriately.

Old 
assessment 
closure.  One 
off issue

6/3/2021 
9:20:39 AM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs conform to 
Traffic Control Plan 
(TCP) and approved 
Method of Handling 
Traffic (MHT's 168, 
165, 114.)

Conformanc
e

5/11/2021 
11:36:00 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Sheet WMT-3100 
shows two 25mph 
curve signs should 
be double posted at 
the bottom of the off 
ramp. CDOT noticed 
that the two signs 
were missing and 
alerted the MOT 
team who plans to 
install them on the 
night of 05/25/21. 
The MOT team also 
self identified that the 
lane configuration 
signs were missing 
as well and plan to 
install those on 
5/25/21 as well.

Field 
Resolved

5/25/2021 
1:30:32 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

conformance Conformanc
e

6/7/2021 
7:44:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Curve and advisory 
signs were missing 
along with lane 
designation sign. 
Crews installed the 
night after the switch. 

Also the department 
noticed that chevrons 
should have been 
included in the 
design. A TCR was 
submitted to add 
chevrons which were 
installed.

Field 
Resolved

6/7/2021 
7:43:47 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs conformed to 
Traffic Control Plan 
(TCP) and approved 
Method of Handling 
Traffic (MHT's 168, 
165, 115).

Conformanc
e

4/27/2021 
8:26:34 AM 
-06:00

C Closed
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Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

TCR-117 was not 
fully implemented. 
Did not cover East 
on the Sign at 48th 
and Colorado. Did 
not Cover the sign 
calling out WB I-70 
Keep left after I-270. 
Did not install I-70 
cluster at split 
between 
Colorado/Steele. Did 
not install trailblazer 
on SB Colorado after 
48th. Did not move 
the Do not enter sign 
at the top of the I-70 
WB off ramp to north 
side of the off ramp 
per the plans.

Field 
Resolved

11/18/2020 
4:02:38 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The signage for the 
closure failed to 
match the MHT on 
both spacing and 
type.

1) Due to the closure 
not being properly 
set up the signs were 
not set properly. The 
second merge sign 
was placed in the 
first lane closure 
taper in front of the 
arrow board.
2) The lane closed 
ahead sign was set 
for a single lane 
closure. It displayed 
left lane closed and 
should have read two 
left lanes closed 
ahead

Field 
Resolved

12/10/2020 
2:26:58 PM 
-07:00

Field 
Resolve
d

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/9/2021 
2:50:51 PM -
07:00

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

EB Quebec 
Northfield Sign on 
Temp structure at the 
Holly Bridge is no 
longer necessary. 
Advance Exit with 
mileage sign for 
Quebec, Central 
Park, and Havana 
has not been 
relocated from 
existing butterfly 
median structure. As 
of 28 December, this 
was removed. 

Field 
Resolved

2/5/2021 
10:35:34 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/9/2021 
2:50:51 PM -
07:00

Check that the signs are clean, legible, 
and in good repair.

the WB Holly On 
Ramp Merge sign 
has been struck. As 
of 28 December, this 
was in progress for 
repair. 

Field 
Resolved

2/5/2021 
10:35:34 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Checked that the 
signs were clean, 
legible, and in good 
repair.

Conformanc
e

4/27/2021 
8:26:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

conformance Conformanc
e

6/7/2021 
7:44:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Set Traffic 
Control

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Noted that signs that 
the signs set were 
clean, legible, and in 
good repair.

Conformanc
e

5/11/2021 
11:36:00 
AM -06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

(B: I-70 WB to I-270 
WB)- Majority of 
signage and TCD's 
are clean and 
maintained, 
observed two signs 
at Off Ramp that 
needed to be 
washed/ cleaned.

  Response 
from 
Contractor 
accepted.

5/12/2020 
7:51:56 PM 
-06:00

Audit 
Commen
t

Signs are 
cleaned as 
needed.

Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Check that the signs are clean, legible, 
and in good repair.

(A: I-225 NB to -70 
WB)- Signage were 
clean, legible, and in 
good repair.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Conformance Conformanc
e

11/19/2019 
7:51:07 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Signs were clean 
and legible. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/19/2020 
2:51:34 PM -
06:00

Check that the signs are clean, legible, 
and in good repair.

Other QCATs 
observed that the 
detour trailblazer 
signs installed meet 
the requirement.

Conformanc
e

3/19/2020 
10:40:22 
AM -06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Temporary signs are 
properly weighted 
and mounted at 
proper height. 

Conformanc
e

3/23/2020 
1:42:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Signs were properly 
mounted and 
weighted. 

Conformanc
e

1/16/2020 
7:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

Conformance Conformanc
e

8/25/2020 
9:30:12 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/9/2020 
3:33:09 PM -
06:00

Signs not in use should be properly 
stored. Check that signs are: a. lying flat, 
including the base; b. beyond the 
shoulder; c. outside the normal roadside 
recovery area; and d. not on landscaped 
areas or sidewalks.

Duplicate signage 
was observed at the 
Grape Intersection, 
as well as the 35 
mph sign west of 
Forest. 

SIgns 
resolved

9/3/2020 
7:48:05 AM 
-06:00

Audit 
Commen
t

Temp 
signage 
already in 
place. The 
permanent 
sign crew 
came in 
and set up 
the 
permanent 
signs but 
did not let 
MOT know. 
We held a 
meeting the 
the 
permanent 
sign crew 
and came 
up with a 
process of 
notification 
to MOT 
before 
erecting 
permanents
.

Closed

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

(A: I-225 NB to -70 
WB)- Sign legend or 
portions that 
conflicted with the 
construction signing 
or TCP were 
completely covered 
so none of the 
covered sign or 
legend was visible to 
traffic.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

5/7/2020 
10:03:36 AM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

(B: I-70 WB to I-270 
WB)-Sign legend or 
portions thereof that 
conflict with the 
construction signing 
or Traffic Control 
Plan were completely 
covered by the 
Contractor so that 
none of the covered 
sign or legend is 
visible to traffic.

Conformanc
e

5/7/2020 
3:10:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/27/2020 
4:15:55 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

A stop here on red 
sign had not been 
turned away from 
traffic.

Field 
Resolved

8/27/2020 
2:08:30 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

9/25/2020 
1:03:38 PM -
06:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Conflicting 
permanent guide 
sign at the 
intersection of 46th 
Ave and 44th St. was 
not noticed on the 
safe to open for 
Brighton NB/SB. The 
signage was brought 
up to the MOT team 
in the MOT 
WhatsApp in an 
event to prevent an 
NC but has not been 
addressed. A 
conflicting sign was 
also found on SB 
Baldwin Ct. directing 
motorists inside the 
road closure to 
access WB I-70. 
Attached are photos 
of the signs.

ENCR 252 4/8/2021 
3:05:45 PM 
-06:00

NC-2 Closed
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Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

1/27/2020 
7:28:03 AM -
07:00

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

Traveling public is 
moved to the left 
lane along EB 46th 
from Steele to 
Madison. "Left Lane 
Closed Ahead" 
signage remained in 
place thus conflicting 
with traffic 
movement. 

NCR 1945 
Created to 
Track Issue. 

1/28/2020 
10:38:49 
AM -07:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Sign legend or portions thereof that 
conflict with the construction signing or 
Traffic Control Plan shall be completely 
covered by the Contractor so that none of 
the covered sign or legend is visible to 
traffic.

One sign was noted 
as needing a 
covering early on in 
the switch and was 
brought up to crews 
which covered it and 
the other was turned 
away from traffic.

Conformanc
e

6/7/2021 
7:44:38 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:49:32 PM -
06:00

Check that proper flagging methods are 
being used.

A flagger was in 
place for the CCI 
drainage crew and 
did not have the 
appropriate signage 
in place. 

  NCR written 6/26/2021 
12:28:32 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

3/5/2020 
8:41:32 AM -
07:00

Check flagger location as follows: a. 
Flagger facing oncoming traffic? b. Visible 
to oncoming traffic? c. Proper distance in 
advance of work? d. Flagger’s station 
illuminated if working at night?

No flagger was 
present at S 
Stapleton and 
Oneida. Tandems 
were backing into 
operation across live 
traffic lane with no 
traffic control.

See 
Expedited 
NCR 45

5/9/2020 
1:47:07 PM 
-06:00

NC-2 NCR-0045 
created

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Existing asphalt was 
sawcut

Conformanc
e

6/30/2020 
1:18:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was 
removed per plan, 
with neat straight line 
limits of removals. 

Conformanc
e

9/30/2021 
7:23:13 AM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was 
removed to proper 
limits for construction 
phase. 

Conformanc
e

8/31/2021 
8:36:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was 
removed, and 
salvageable millings 
were reclaimed for 
construction use. 

Conformanc
e

6/7/2021 
8:13:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Asphalt 
Milling

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was 
completely milled 
out. 

Conformanc
e

12/10/2020 
2:04:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Pavement surface 
was removed in 
accordance with 
plans. 

Conformanc
e

2/5/2021 
9:29:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Asphalt 
Milling

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was milled 
and removed in 
accordance with 
plans. 

Conformanc
e

2/5/2021 
9:31:37 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has skid resistant 
surface and have the word "CDOT 
COMM" cast on the top of cover.

Manhole lid is skid 
resistant and is cast 
with "CDOT COMM" 
into lid

Conformanc
e

2/17/2021 
9:20:05 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has skid resistant 
surface and have the word "CDOT 
COMM" cast on the top of cover.

Lid has "CDOT 
COMM" cast into lid

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

Backfill was tested in 
conformance with 
section 206

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 9/28/2020 
3:16:26 PM -
06:00

Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

The communications 
manhole was in 
conflict with 30" 
drainage line P-MH-
46W6034a_c. The 
pipe backfill should 
maintain 18" of 
clearance on each 
side of the spring line 
in accordance with 
M-206-1. Sturgeon 
surveyed the location 
to ensure the vault 
would be placed in 
the appropriate 
location but the 
drainage line is still 
conflict. The comms 
vault is restricted on 
the south side by 
roadway barrier. 
Please see the 
associated plan 
sheets and pictures. 
This will be tracked 
as NC-2 until the 
conflict is mitigated 
then retracted and 
changed to a Field 
Resolved issue. 

The area 
was 
backfilled 
following the 
disposition 
and the NCR 
was closed.

2/17/2021 
3:06:48 PM 
-07:00

NC-2 NCR-2292 
is now 
closed.

Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Strcuture Backfill (Class 2).

Backfill is in 
conformance with 
section 604

Conformanc
e

2/17/2021 
9:20:05 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

3/4" granite used at 
base of manhole

Conformanc
e

2/17/2021 
9:20:05 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 9/28/2020 
3:16:26 PM -
06:00

A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of stone was 
present in the 
excavation before 
the communications 
manhole was 
installed.

Conformanc
e

9/28/2020 
12:10:28 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:58:22 PM -
06:00

A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

The stone was 
placed to an 
appropriate depth in 
accordance with plan 
sheet EL-103.

Conformanc
e

7/27/2020 
12:58:52 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12" of 3/4 inch granite-
gravel shall be placed below the Manhole 
TMS.

Granite was placed 
before manhole was 
lowered on top.

Conformanc
e

1/2/2020 
8:15:08 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

IQC approved the 
mix design for the 
slab that was poured.

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design has been 
reviewed and 
approved by IQC.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being used is 
approved and 
reviewed by IQC.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix design 
has been reviewed 
and approved by IQC 
and third party 
(CCD). 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

IQC was on site.  Mix 
design was 9456738.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
has been reviewed 
and approved by 
IQC.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Mix design has been 
approved by IQC. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has een 
reviewed and 
approved by IQC.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed was reviewed 
and approved by IQC 
before placement.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

IQC was onsite 
performing 
inspection/testing of 
mix design

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix used 
was an approved 
Class D mix. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design was reviewed 
and approved by 
IQC. 

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

with the mix design 
that was being used 
the air content out of 
the pump truck 
needs to be between 
5% and 8%. during 
the cover deck pour 
there is an additional 
test straight out of 
the concrete truck in 
order to correlate the 
air difference from 
the concrete truck to 
the deck. on the third 
truck the test from 
the concrete truck 
was 7.3% and the 
concrete on the other 
side out of the pump 

Field 
Resolved

7/27/2020 
1:02:15 PM 
-06:00

Field 
Resolve
d

Closed
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was measured to be 
2.3%. while the 
correlation had been 
around a 1% 
difference 2.3% 
made zero sense 
and with miss 
communication 
between the foreman 
on the deck placing 
concrete and the 
superintendent with 
the concrete truck 
they added 3oz of air 
and then 
reperformed the test. 
this test showed that 
the concrete at the 
deck was 9% which 
is out of spec. they 
ended up waiting 15 
minutes to let the air 
come down and then 
performed a third test 
which passed at 
7.8% air content. 
during this long 
process a total 
amount of 2 cubic 
yards of none spec 
concrete was 
discharged onto the 
deck with IQC saying 
they see no problem 
with that concrete. 
see pictures attached 
for the highlighted 
area this concrete 
was placed.

Central 70 C 0704-241 Barrier 
Walls

Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix used 
was approved by 
IQC. 

Conformanc
e

11/2/2020 
3:51:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Cover The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The SpecChem 
Grout was already 
approved on the 
project.

Conformanc
e

5/14/2020 
1:34:09 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

RFC-514 allowed for 
a deviation in air 
content away from 
the specification in 
the RFC drawings. 
The specs required 2
-4%. But the current 
mixed design that 
was approved on the 
project was 4-8%. 
Since having more 
air is an 
enhancement for 
freeze-thaw. This 
was considered a 
non-issue but 
changes need to be 
captured in the as-
builts of the 
specifications 
033000 2.1.G.1 Cast 
in Place Concrete.

  Addressed 7/28/2020 
12:24:34 
PM -06:00

Audit 
Commen
t

KIC will 
make sure 
as-built's 
reflect the 
air 
entrainment 
adjustment 
to the 
approved 
mix design 
placed. 

Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The fiber reinforced 
concrete was 
approved. Please 
see attached mix 
design.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
has been reviewed 
and approved by 
IQC.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed was reviewed 
and approved by 
IQC.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
has been reviewed 
and approved by 
IQC.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete placed has 
been reviewed and 
approved by IQC.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design has been 
reviewed and 
approved by IQC.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
has been reviewed 
and approved by 
IQC.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
for the concrete 
barrier has been 
reviewed and 
approved by IQC.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The following Mix 
Design was used 
(Mix Code 
#9456738). Please 
see the attached 
concrete batch 
tickets. The Class 2 
Sulfate Resistance is 
in accordance with 
General Note #1 on 
Plan Sheet VLT-104 
& VLT-105 of NDC-
600.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed was reviewed 
and approved by 
IQC.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than 2 years old.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used in 
not more than 2 
years old.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than two 
years old.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than two years 
old.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used in 
not more than two 
years old.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than two years 
old.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than two years 
old.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
less than two years 
old.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

The Concrete mix design being used is 
not more than 2 years old.

The mix design was 
re-approved after the 
2 year mark. Please 
see the attached 
concrete tickets for 
the load delivered for 
this placement.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design being used is 
not more than 2 
years old.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 
two years old.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design is less than 2 
years old.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Concrete mix design being used is 
not more than 2 years old.

The mix design was 
re-approved after the 
2 year mark. Please 
see that attached 
concrete ticket.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected tickets for 
each (2) loads of 
concrete and no 
trucks arrived without 
tickets.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected all the 
batch/delivery tickets 
for each load of 
concrete. No loads 
were rejected.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Both concrete batch 
tickets with all 
adequate information 
was collected by 
IQC. 

Conformanc
e

10/1/2020 
10:38:40 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

Both tickets were 
collected from the 
contractor with the 
correct information.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Noise 
Walls

Walls Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected batch 
tickets for each load 
of concrete and no 
trucks arrived without 
tickets.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected batch 
tickets for each load 
of concrete. No 
trucks arrived without 
tickets.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

All of the information 
specified was 
provided on each 
batch ticket.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

I checked a couple of 
the batch tickets and 
all the required 
information was on 
the tickets.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 9/21/2020 
1:44:59 PM -
06:00

The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

At time of placement, 
Trucks number 1, 4, 
5, 6, 7, 8, 9, and 12  
did not include 
weights or type of 
admixture, type 
brand and amount of 
cement, fly ash, and 
pozollan, weights of 
aggregates, or 
gallons of batch 
water. See attached 
tickets from IQC.

See NCR 
483, not 458

11/18/2020 
12:58:14 
PM -07:00

NC-2 ENCR 458 
was written 
to address 
this issue. 

Closed

Report Print Date: 2/3/2022Page 1792 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

The batch system 
used by 
IQC/concrete 
company supplies 
this documentation.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Please see that 
attached batch ticket.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Batch ticket had 
proper information. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

Please see the 
attached batch ticket 
in comment #1.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor added 
all information 
needed on the batch 
ticket at the site.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

I checked several of 
the batch tickets and 
all information 
required to be 
entered at the 
placement site was 
on the ticket and 
correctly entered.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

I observed the 
contractor adding the 
required information 
to the tickets after 
the concrete was 
tested.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

The contractor added 
all of the required 
information to the 
batch tickets.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls For Class H & HT concrete water has not 
been added after intial mixing.

no water was added 
for to the mix after 
initial mixing

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within allowable 
timeframe.

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

From the time the 
truck arrived to the 
time the concrete 
was poured was 
within 90 minutes (27 
minutes).

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

All concrete placed 
was within the time 
limits of the 
specifications.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
with 90 minutes of 
being batched.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

The concrete was 
placed within the 
following time limit.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 1798 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 F/P/S Cap Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was mixed 
and placed within 
allowable 
timeframes.

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete mixed entirely in a stationary 
mixer and delivered to the job in a truck 
mixer shall be remixed for a minimum of 
20 revolutions of the mixing drum at 
mixing speed at the job site prior to 
discharge.

The concrete was 
mixed prior to the job 
site. Concrete was 
mixed 20 revolutions 
before being 
discharged at the job 
site.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

There was no water 
added to the 
concrete.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

Drum was turned the 
proper revolutions 
after adding water. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

Water was added 
and the appropriate 
rotations occurred 
before the mix was 
placed.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall furnish a water-
measuring device in good working 
condition, mounted on each transit mix 
truck, for measuring the water added to 
the mix after the truck has left the 
charging plant. The added water shall not 
cause the water/cement ratio to exceed 
the requirements in subsection 601.02 & 
documented on the delivery slip.

Each of the four 
trucks had a water 
measuring device 
that was in good 
working order.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

The concrete was 
originally tested with 
and air content of 
10.5%. The truck sat 
20 minutes and was 
retested to be with 
conformance of the 
specified air content 
of 5-8% air content.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

No air was added to 
the mix that was 
delivered. (truck 1 - 
7.6%)

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

one of the concrete 
trucks arrived on 
sight and was tested 
with an air outcome 
of 4.5% air which is 
below conformance. 
air admixtures were 
added and the to 
bring to air up to 6% 
which is within 
conformance.

Conformanc
e

6/25/2020 
11:38:18 
AM -06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

Truck 1 of the pour 
was tested at a 5.1% 
air by PC. Approved 
air entraining 
admixture was 
added, and truck 
mixer was spun 20 
revolutions prior to 
retesting.  

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms used were 
mortar tight. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

All of the formwork 
was mortar tight and 
there was no visible 
distortion from 
loading.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

All of the forms were 
in place and rigid 
before the placement 
of concrete.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Did not witness any 
issues

Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

All concrete forms 
appeared to be 
mortar tight and well 
secured/braced 
before the pour and I 
saw no instances of 
the forms leaking.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were in 
conformance.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

the forms were tight 
and rigid so that no 
distortion was 
present after 
concrete and 
vibrating was 
performed.

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

all forms were mortar 
tight.

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Form were mortar 
tight and sufficiently 
rigid.The foreman 
was measuring the 
formwork after each 
lift to ensure form 
displacement was 
not occurring.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

There was some 
minor leaking at the 
bottom of the forms. 
It was addressed at 
soon as it was 
noticed. 

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were 
adequate.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight and no 
distortion was 
observed during my 
observation.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight. No 
leaking was 
observed.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and sufficiently 
braced to prevent 
distortion due to 
concrete loading and 
vibration.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms in place are 
mortar tight and rigid 
to prevent movement 
from the pressure 
loads of concrete 
within, and from 
vibrations during 
placement 
operations. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Formwork installed is 
mortar tight and 
sufficiently rigid to 
prevent distortion 
due to concrete 
pressures, and other 
loads including 
vibration. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and sufficiently 
rigid to prevent 
distortion due to 
loads and pressures 
of concrete. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

all forms were mortar 
tight, with no 
distortion due to 
pressure from the 
concrete.

Conformanc
e

11/3/2020 
1:14:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

From visual 
inspection 
throughout the 
placement, the form 
were sufficiently rigid 
and free of distortion.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

6/1/2020 
11:17:51 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

all forms were 
mortared tight, had 
no seep holes, and 
stayed rigid during 
the pour.

Conformanc
e

7/14/2020 
12:16:24 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid. 

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were tight 
and rigid throughout 
observation. 

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Form liner issues 
were noted.  It 
appears some type 
of repair was 
performed to 
eliminate lines.  This 
material should be 
submitted.  A repair 
procedure should 
have been submitted 
and discussed as 
well by EOR.

  9/9/2020 
2:29:59 PM 
-06:00

Audit 
Commen
t

KIC PC has 
communica
ted to the 
production 
teams that 
any repair 
procedure 
that does 
not follow 
601.14 
needs to be 
submitted 
to the EOR. 
In addition 
the form 
liner 
concern 
and any 
repair to 
aesthetic 
items will 
be walked 
and 
discussed 
during 
punchlist.  

Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were tight 
and sufficiently rigid 
throughout the 
placement.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 6/25/2020 
1:37:08 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

all forms were mortar 
tight and stayed in 
place through entire 
operation

Conformanc
e

6/25/2020 
11:34:18 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

forms showed no 
signs of kick out or 
bulges.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and rigid. 

Conformanc
e

8/3/2020 
11:28:04 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were tight 
and rigid during my 
inspection and 
observation during 
the placement.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

during and after the 
placement all the 
forms were inspected 
to verify that they 
continued to be 
mortar tight, and that 
the forms stayed 
rigid.

Conformanc
e

10/1/2020 
10:39:41 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

all forms were mortar 
tight and rigid so that 
the forms stayed in 
place during the 
concrete pour.

Conformanc
e

7/16/2020 
10:37:59 
AM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 7/9/2020 
4:46:15 PM -
06:00

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

south west form 
pushed out during 
the pour, they get the 
form somewhat back 
to plum with more 
reinforcements to the 
form on that side. the 
wall is within 
tolerance of 1/2". see 
attached pictures for 
reference. 

  9/9/2020 
2:32:21 PM 
-06:00

Audit 
Commen
t

Form 
moved 
during 
placement 
and was 
remediated 
while the 
concrete 
was still 
plastic. as 
stated the 
wall is still 
within 
tolerance. 

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and rigid. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 1806 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The forms were 
mortar tight. 

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

11/3/2020 
1:13:00 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were rigid and 
mortar tight. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
presence of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

it was observed that 
the forms stayed 
rigid, and that there 
was no distortion due 
to the load of the 
concrete.

Conformanc
e

12/3/2020 
9:10:01 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms are mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were rigid and 
mortar tight. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The steel forms 
being used are 
sufficiently rigid to 
prevent distortion 
due to the pressure 
of the concrete and 
other loads incidental 
to the concrete 
operations.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Steel forms were 
used and were 
sufficiently mortar 
tight and rigid to 
prevent distortion.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The concrete forms 
are mortar tight and 
sufficiently rigid to 
prevent distortion 
from the pressure of 
the concrete and 
other loads incidental 
to the concrete 
operations, including 
vibration.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

I walked the length of 
the pour and the 
forms appeared to be 
mortar tight and 
sufficiently 
rigid/braced.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

it was observed 
before and after 
placement that forms 
were mortar tight and 
free of any distortion 
due to the pressure 
of the concrete.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and rigid. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

it was observed that 
during concrete 
placement all forms 
remained motar tight.

Conformanc
e

5/5/2021 
9:21:41 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

it was observed that 
during the pour all 
forms remained 
motar tight.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

during the prepour it 
was observed that 
the front face of the 
bottom of the forms 
in some areas had a 
1" - 1.5" gap. this 
was brought up to 
the superintendant 
and fixed prior to the 
placement of 
concrete.

Field 
Resolved

3/25/2021 
11:09:24 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 UPRR Railroads Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Wooden forms were 
mortar tight and rigid 
to prevent distortion.

Conformanc
e

8/3/2021 
3:53:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
acceptable.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Contractor used 
metal forms.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Form work appeared 
acceptable.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
acceptable.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Form work was 
acceptable.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Form joints were 
acceptable.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms appeared 
acceptable prior to 
concrete placement.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

The joints were tight 
throughout 
placement.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
constructed properly. 

Conformanc
e

6/1/2020 
11:17:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms are in good 
working order and 
maintained. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
adequate.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean Conformanc
e

4/24/2020 
8:58:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

All formed surfaces 
were free of debris 
and foreign material.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside of forms were 
clean. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms were 
clean before they 
were installed. They 
were visually 
inspected the day of 
the placement. 

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The crew spent time 
before the pour 
removing dirt on the 
rebar. Due to the 
varying height of the 
drilled caisson 
concrete. Some of 
top of drilled 
caissons had a good 
amount of dirt on 
them. The crew used 
a vacuum and water 
from the concrete 
truck to remove most 
of it. More care 
should be taken to 
ensure no foreign 
materials enter the 
placement while the 
rebar is tied.  Please 
see attached 
pictures.

  Addressed 5/30/2020 
12:47:19 
PM -06:00

Audit 
Commen
t

Acknowled
ged. My 
understandi
ng is the 
rebar was 
cleaned 
prior to 
concrete 
placement. 

Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms are 
clean and contain no 
deleterious 
substances.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside of the 
forms was clean and 
contained no 
deleterious materials.

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were free of 
debris.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I observed minor 
trash in the forms but 
the contractor 
cleaned it out prior to 
pouring concrete.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were clean.

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I looked inside the 
forms before the 
pour and observed 
no deleterious 
materials inside.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside of the 
forms looked to be 
sufficiently clean.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms were 
cleaned of any 
deleterious materials 
prior to the concrete 
pour.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surface of 
forms are cleaned of 
dirt, debris, and other 
foreign material is 
not present. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside of all 
forms was clean off 
all deleterious 
materials.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The side surfaces of 
the placement were 
free of foreign 
materials and debris.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms are clean and 
free of foreign debris 
prior to concrete 
placement 
operations. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean. Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms were free 
of debris and foreign 
materials.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and free of debris.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
free from any 
deleterious materials.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned. 

Conformanc
e

6/1/2020 
11:17:51 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

all forms were 
cleaned to 
satisfactory before 
being used for the 
pour

Conformanc
e

7/14/2020 
12:16:24 
PM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

the inside surface of 
the forms were clear 
of all foreign material.

Conformanc
e

11/3/2020 
1:14:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned 
prior to placement. 

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surface of 
the placement were 
free of dirt and 
foreign materials

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms were 
cleaned frpm debris 
prior to concrete 
being poured.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The forms were free 
of foreign materials 
and debris.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 6/25/2020 
1:37:08 PM -
06:00

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

form were completely 
free of any foreign 
material

Conformanc
e

6/25/2020 
11:34:18 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside of the 
forms were clean 
and free of debris.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were free from 
dirt or other material. 

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean. Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned. 

Conformanc
e

8/3/2020 
11:28:04 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
prior to concrete 
placement.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the the forms were 
cleaned of any 
deleterious materials.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms are 
clean of any kind of 
deleterious materials.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were cleaned. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of all forms were 
clean of any 
deleterious materials.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were clean. 

Conformanc
e

11/3/2020 
1:13:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside formed 
surfaces were clean.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces were 
clean. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Some groundwater 
was present within 
the placement but 
not enough to be 
considered 
detrimental to the 
placement. 
Dewatering the 
placement area was 
constant task. 

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and free of debris 
prior to concrete 
placement.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The form surfaces 
were clean of any 
deleterious materials.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
prior to concrete 
placement.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were free of 
foreign material.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside form surfaces 
were mortar tight. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of forms were clean 
and free of any 
deleterious materials.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

I looked at the forms 
prior to placement 
and observed no 
deleterious materials 
on the form surfaces.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were clean. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean. Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were cleaned. Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

it was observed that 
all forms were free of 
any foreign material.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
clean.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and free of debris.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
clean of any kind of 
deleterious materials.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and mortar tight.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

it was observed that 
prior to concrete 
placement all forms 
were free of foreign 
material, and was 
clean of all dirt and 
trash.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean. Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of the forms were 
clean of any 
deleterious materials.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent 
prior to placement.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
thoroughly coated 
with a form oil from 
the approved 
materials list.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
thoroughly with a 
form oil from the 
approved products 
list.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Form oil was used to 
coat forms. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent. 

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
in oil prior to 
placement. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The steel forms used 
were thoroughly 
coated with form oil 
from the approved 
list prior to use.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
thoroughly coated 
with a form oil from 
the approved 
products list.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Metal forms were 
treated with form oil. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

All form surfaces 
were coated with a 
form oil from the 
approved products 
list.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Wall forms were 
thoroughly coated 
with an approved 
form oil before 
concrete placement.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly coated 
with a form oil from 
the approved 
products list.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The form liners were 
thoroughly coated 
with form oil from the 
approved product list.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with oil properly. 

Conformanc
e

8/3/2020 
11:28:04 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Metal forms were 
coated with form oil. 
Wood forms were 
moistened prior to 
pour. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

forms were treated 
with oil before being 
placed.

Conformanc
e

6/1/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
coated with form oil 
prior to use. This was 
verified by visual 
inspection.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
coated with a form oil 
from the approved 
products list.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
treated with form oil 
appropriately.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

All form surfaces 
were coated with a 
form oil from the 
approved products 
list.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were treated 
with form oil prior to 
use. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms being 
used were coated 
thoroughly with form 
oil.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

The forms were 
sprayed with an 
approved form oil.

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms are thoroughly 
coated with a form oil 
from the approved 
products list.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

the forms had form 
liner, no oil was used 
on the forms.

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

the forms used were 
used for every 
coping pour on the 
wall and was 
adequately oil before 
each use.

Conformanc
e

7/14/2020 
12:14:54 
PM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

A release agent was 
used on the form 
work before the 
forms were installed. 

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

All formed surface 
were properly coated 
with form oil prior to 
the form placement.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All of the formwork 
was completed 
before the placement 
of concrete. All of the 
epoxy coated 
projection steel in the 
top of the abutment 
was placed.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All reinforcing steel 
was tied, and 
inspected by IQC 
prior to pour. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work was 
complete and IQC 
hold point met before 
concrete was placed.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

The form work 
installation and all 
connections were 
complete the day 
before the 
placement. 

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

all forms were 
buttoned up and 
plum before even the 
inspection was 
performed by IQC 
and myself, therefore 
the forms were 
complete before 
concrete pouring.

Conformanc
e

7/14/2020 
12:14:54 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with constructing the 
forms is complete 
before the start of the 
pour.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All formwork was 
complete prior to the 
placement of 
concrete.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work was 
completed prior to 
concrete deposit.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with constructing the 
forms was complete 
before the start of the 
concrete pour.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All formwork was 
completed before the 
placement of 
concrete.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited within the 
forms until all work 
associated with 
operation was 
completed, 
inspected, and 
approved by IQC to 
continue. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work with forms, 
reinforcing steel, etc. 
was completed 
before placing 
concrete.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
placed within forms 
until all work was 
completed, including 
all materials in place 
and forms prepared, 
as per plans and 
specifications. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

all of the forms were 
set and secured 
before the truck 
arrived, therefore 
everything was set 
properly before 
pouring. all material 
that was to be 
embedded into the 
concrete was also 
place prior to pour.

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

The forms were 
completed before 
concrete was placed 
in the forms.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
completed before the 
concrete placement.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work with the 
forms was completed 
before any concrete 
was deposited in the 
forms.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

IQC hold point was 
met.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited within the 
forms until all work 
connected with 
constructing the 
forms has been 
completed. Materials 
required to be in 
place prior to 
concrete have been 
set.

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All of the forms were 
constructed before 
concrete was placed.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
placed until all other 
materials and work 
inside forms were 
completed. 

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

all work that was 
needed to be done 
prior to concrete 
placement was done 
accordingly.

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 1829 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

The anchor bolts 
were place in 
accordance with the 
manufacturers 
installation manual 
and RFC-710 Low 
Voltage Anchoring 
Requirements which 
includes the 
foundations in the 
equipment yard. The 
anchor bolts were 
placed by Sturgeon 
before the concrete 
was placed.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

The formwork was 
completed before the 
placement began.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Work was complete. Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with constructing the 
forms was completed 
prior to concrete 
placement.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Form work was 
completed prior to 
concrete placement.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All formwork was 
completed prior to 
the placement of 
concrete.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
completed prior to 
the start of the 
placement of 
concrete.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

the forms were 
locked together and 
supported on the 
outsides prior to 
concrete placement.

Conformanc
e

12/3/2020 
9:10:01 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All formwork and 
headers were 
completed prior to 
concrete placement.

Conformanc
e

10/7/2020 
5:28:59 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All forms were 
completed prior to 
placement of 
concrete.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Pump truck was 
used and concrete 
placement appeared 
acceptable.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete placement 
was acceptable.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
completed prior to 
the placement of 
concrete.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
complete prior to 
concrete being 
deposited in the 
forms.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All work connected 
with the forms was 
complete prior to 
concrete placement.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Form work was 
completed prior to 
concrete placement.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
completed prior to 
placement of 
concrete.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
completed prior to 
concrete being 
deposited into the 
forms.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

it was observed that 
all forms being used 
were completely 
connected prior to 
concrete being 
deposited into the 
forms.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All form work was 
complete prior to 
placement of 
concrete.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was placed 
in acceptable 
manner.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all form 
work was complete.

Conformanc
e

8/5/2021 
2:37:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer was placed 
per plans.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered per plans. 

Conformanc
e

11/5/2020 
3:11:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer was 
installed per plans.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All forms were 
chamfered as shown 
on the plans and 
form liners were 
inside the forms.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered in proper 
locations. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

The exposed edges 
were chamfered in 
accordance with the 
plans and 
specifications.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Small chamfers were 
used appropriately. 
Large chamfers were 
used at areas with 
masonry. The 
locations were in 
conformance with the 
RFC plans.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Edges were 
chamfered.

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

The forms were 
chamfered at shown 
on the plans. 

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

The appropriate 
chamfer was 
installed for door 
openings and 
masonry walls in 
accordance with the 
plans.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered to assure 
easy removal, and 
appeared to located 
where needed per 
plan. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All edges and pier 2 
cap steps were 
chamfered 
appropriately.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms are 
chamfered as shown 
on the plans. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All forms had the 
correct size chamfer 
placed in the correct 
locations.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
adequate.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All of the appropriate 
chamfer was used 
during the 
placement.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

All chamfer was 
placed.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Anchorages were 
constructed to permit 
proper removal. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

No metal 
ties/anchorages were 
seen.  All removed to 
appropriate depths

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal ties were 
acceptable.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal ties were 
acceptable.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Anchorage was 
removed and voids 
filled.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal tie placement 
was acceptable.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal tie placement 
was acceptable.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal tie placement 
was acceptable.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Anchorage was 
removed and voids 
filled.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

The forms were 
treated with a form 
oil from the approved 
products list.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1839 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

The steel forms were 
treated with form oil 
from the approved 
materials list.

Conformanc
e

8/5/2021 
2:37:15 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were coated 
with releasing agent 
prior to placement.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were treated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Contractor used 
releasing agent.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Metal forms were 
used for the culvert 
walls and were 
treated with form oil 
prior to placement.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were coated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were treated 
with form oil. 

Conformanc
e

11/5/2020 
3:11:12 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were coated 
in form oil. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

All forms were 
treated with form oil 
and release agent 
before concrete 
placement.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms treated with 
approved release 
agent. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
moistened with water 
using the hose of the 
first concrete truck 
and before placing 
concrete.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms and 
grade were 
thoroughly 
moistened with water 
immediately prior to 
placement of 
concrete.

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were not 
used.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened prior to 
placement.

Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were moist 
prior to concrete 
placement.

Conformanc
e

4/26/2021 
3:20:54 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

The contractor 
sprayed the forms 
thoroughly with water 
immediately prior to 
placing concrete.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened prior to 
concrete placement.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened prior to 
concrete placement.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

All falsework drawings, including 
revisions, shall be prepared by the 
Contractor’s Engineer, shall meet the 
requirements of subsection 601.11, and 
shall be provided by the Contractor to the 
Engineer for record purposes only. The 
drawings shall be signed and sealed by 
the Contractor’s Engineer.

Falsework was 
approved for the 
Clayton and 
Columbine Bridges 
and not for the span 
between the bridges. 
(Please see 
attached) The 
construction loads of 
the pier cap are the 
same as each Cover 
Bridge. The 
falsework is just 
duplicated for the 
entire run between 
bridges. Please 
adjust the Safety 
Critical to ensure this 
falsework was 
approved for the 
entire pier cap of the 
Cover.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

The formwork will be 
removed once the 
appropriate maturity 
meter readings are 
met.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

Falsework remained 
in place until 
compressive strength 
as determined by 
maturity meters 
reached 0.80f 'c.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

The concrete 
attained a minimum 
compressive strength 
of 0.80f 'c and the 
falsework was 
removed.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

Concrete 
forms/falsework 
remained in placed 
until the concrete 
attained a minimum 
compressive strength 
of 0.80f 'c according 
to the maturity 
meters placed inside.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

The forms were in 
place until the 
concrete reached the 
required 
compressive strength 
as determined with 
maturity meters.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

Falsework remained 
in placed until the 
maturity meters 
indicated that the 
concrete strength 
exceeded the 
minimum of 0.80f 'c.

Conformanc
e

8/5/2021 
2:37:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

All form falsework 
remained in place 
and was not stripped 
until the concrete 
attained a minimum 
compressive strength 
of 0.80f 'c as 
determined by 
maturity meters.

Conformanc
e

7/30/2021 
8:02:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Girders shall not be erected onto such 
pier caps until the concrete in the cap has 
attained the compressive strength of at 
least 0.80f 'c. (Concrete compressive 
strength shall be determined by maturity 
meters)

Girders have not 
been placed yet.

Conformanc
e

4/26/2021 
3:20:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Girders shall not be erected onto such 
pier caps until the concrete in the cap has 
attained the compressive strength of at 
least 0.80f 'c. (Concrete compressive 
strength shall be determined by maturity 
meters)

.80f 'c was met 
before the Girders 
were erected on the 
Abutment.

Conformanc
e

12/3/2020 
9:10:01 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Girders shall not be erected onto such 
pier caps until the concrete in the cap has 
attained the compressive strength of at 
least 0.80f 'c. (Concrete compressive 
strength shall be determined by maturity 
meters)

Reference comment 
#6. 

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

No embedded 
materials or block 
outs were present in 
this placement.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

conduits were 
located in proper 
location

Conformanc
e

4/24/2020 
8:58:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embedded utility 
conduit was properly 
secured. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embeds were placed 
and adequately 
secured before the 
pour.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embedded materials 
and blockouts 
(dowels, dowel 
formers) are placed 
accurately and are 
secured.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The blockouts for the 
two utility chases and 
drain pipe were 
present and in 
accordance with the 
plans. 

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

Embeded anchor 
bolts were placed in 
position at proper 
depth and 
adequately secured 
during concrete 
placement and 
finishing operations. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The appropriate 
blockouts and 
ground wire was 
installed in the 
placement. 
Reference the shop 
drawings in Aconex 
and the pictures 
attached.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 8/12/2020 
4:56:29 PM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The quantity of 
sleeves was field fit 
for the Normal Power 
Lighting Conduits. (2) 
sets of (4) 2” 
penetrations were 
place initially for a 
total of 8. PC was 
notified the conduits 
penetrations were 
the wrong size. So 
instead of placing (2) 
sets of (4) 3” conduit 
penetrations called 
out on plan sheet EL-
120. (2) additional 
sets of (4) 2” 
penetrations were 
added for a total of 
(16) 2” conduit 
penetrations. 
Additional conduits 
should be captured 
in as-builts. The 
electrical room 
penetrations were 
also inspected with 
no issues. Please 
see attached pictures 
and plan sheets.

Field 
Resolved

8/10/2020 
8:36:32 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

block out was placed 
in accordance with 
plans

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed
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Central 70 C 0704-241 Emergenc
y Power

Cover Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The anchor bolts 
were place in 
accordance with the 
manufacturers 
installation manual 
and RFC-710 Low 
Voltage Anchoring 
Requirements which 
includes the 
foundations in the 
equipment yard. The 
anchor bolts were 
placed by Sturgeon 
before the concrete 
was placed.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

There were no block 
out present in this 
placement. The 54" 
storm line will 
represented on plans 
sheet DLP3-02 will 
be cored out at a 
later date.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The block outs were 
addressed in NDC-
510 which was 
approved through a 
restricted activity. An 
embed issue was 
addressed through 
NDC-534 with wall 
adjustments. All 
utility block outs were 
present. All structural 
steel embeds were 
present. All items 
cast into the 
placement were 
supported 
appropriately. Please 
see attached pictures 
for embeds. 6" block 
out for sanitary on 
West wall was 
moved 3.5 ft higher 
by plumber. 4"  block 
out for waterline on 
East wall was not 
present in the shop 
drawings. Both 
piping block outs will 
be captured in the 
as-builts.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

dowel bars were 
secured by 2X4 
lumber on each side.

Conformanc
e

12/3/2020 
9:10:01 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Embeded materials and block outs (e.g. 
conduits, drains, utility blockouts, 
anchoring devices) have been placed and 
adequately secured.

The fire supply line 
block out was 
present. 

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 6/25/2020 
1:37:08 PM -
06:00

Drainage and weep holes at proper 
locations and elevations

the wall possesses 
one weep hole and it 
was place in 
accordance with the 
plans

Conformanc
e

6/25/2020 
11:34:18 
AM -06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Drainage and weep holes at proper 
locations and elevations

all weep holes were 
installed at proper 
elevation and 
location

Conformanc
e

7/17/2020 
2:02:48 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls A grooved pattern surface finish as 
designated on the plans shall be used on 
the designated portions of concrete walls. 
For all walls or panels requiring a grooved 
pattern on the exposed surface which are 
less than 10 feet in height, the form liner 
producing the pattern shall be one 
continuous piece extending the full height 
of the wall or panel.

Surface pattern form 
liners were applied to 
forms. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls A grooved pattern surface finish as 
designated on the plans shall be used on 
the designated portions of concrete walls. 
For all walls or panels requiring a grooved 
pattern on the exposed surface which are 
less than 10 feet in height, the form liner 
producing the pattern shall be one 
continuous piece extending the full height 
of the wall or panel.

it was observed that 
the form liner used 
for the noise wall 
pour was one 
continuous piece.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Horizontal joints in adjacent form liner 
sections shall be offset by no less than 
one foot vertically. The form liners shall 
be properly aligned to limit visible 
horizontal and vertical joints in the 
concrete.

Horizontal and 
vertical joints were 
placed at the 
appropriate locations.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

Horizontal joints in adjacent form liner 
sections shall be offset by no less than 
one foot vertically. The form liners shall 
be properly aligned to limit visible 
horizontal and vertical joints in the 
concrete.

Forms were offset in 
compliance.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Horizontal joints in adjacent form liner 
sections shall be offset by no less than 
one foot vertically. The form liners shall 
be properly aligned to limit visible 
horizontal and vertical joints in the 
concrete.

All horizontal joints 
were within 
conformance of the 
specifications.

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
placed at the 
appropriate areas 
within the placement.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

A maturity meter was 
present in the 
placement.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
installed the day of 
the placement.

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Materity meters were 
present in the 
placement.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

maturity meters were 
used for the CIP wall 
pour and the 
contractor provided 
all necessary wires 
and connectors.

Conformanc
e

10/1/2020 
10:38:40 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided and placed 
maturity meters 
before the pour.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
provided by PC.

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided and placed 
the maturity meters.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Kiewit supplied and 
installed maturity 
meters.

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meter and 
all required wires and 
connectors have 
been provided. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Contractor providing 
necessary maturity 
meters and all wires 
and connectors. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Three maturity 
meters were cast into 
the placement.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
present in the 
placement during my 
inspection.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

I verified that 
maturity meters were 
present in the 
placement.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
present in the 
placement.

Conformanc
e

8/27/2020 
2:07:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
present in the 
placement.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

A maturity meter was 
provided with 
everything necessary 
for the meter.

Conformanc
e

6/1/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
present in the 
placement.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
provided and placed 
by PC.

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

PC provided maturity 
meters. 

Conformanc
e

6/1/2020 
11:17:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

it was observed that 
the contractor placed 
2 maturity meters at 
the third points on 
the footing.

Conformanc
e

5/5/2021 
9:21:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
used.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
placed in pour. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided maturity 
meters and all 
necessary wires and 
connectors.

Conformanc
e

2/3/2021 
8:12:13 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided maturity 
meters and all 
necessary wires and 
connectors.

Conformanc
e

2/3/2021 
8:12:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

PC supplied and 
installed the maturity 
meters and all 
necessary wiring.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided maturity 
meters and all 
necessary wires and 
connectors.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
provided and 
installed maturity 
meters and all 
related components.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied maturity 
meters and all 
necessary wiring and 
connectors. I 
observed the meters 
being installed.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied and placed 
(Ben Changnon) the 
maturity meters, 
wiring and 
connectors.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied and 
installed maturity 
meters and all 
necessary wiring and 
connectors.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
used.

Conformanc
e

5/17/2021 
8:50:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
installed.

Conformanc
e

4/26/2021 
3:20:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor (Ben 
Changnon) provided 
and placed maturity 
meters, wires and 
connectors.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied maturity 
meters and all 
necessary wires and 
connectors. These 
were installed by Ben 
Changnon (PC).

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
used.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms removed after 
proper strength 
achieved. 

Conformanc
e

1/18/2021 
8:56:25 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Concrete strength 
was achieved prior to 
form removal.

Conformanc
e

5/17/2021 
8:50:08 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were removed 
after maturity meters 
indicate acceptable 
comprehensive 
strength had been 
achieved.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were removed 
after maturity meter 
indicated acceptable 
compressive strength 
was achieved.

Conformanc
e

2/5/2021 
9:39:01 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were removed 
after concrete was 
acceptable.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were not 
removed for structure 
until required 
minimum strength of 
concrete has been 
achieved as set forth 
by the use of 
maturity meter. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Compressive 
strength to be 
determined by 
maturity meters. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Maturity meters were 
used and 
comprehensive 
strength was 
achieved.

Conformanc
e

4/26/2021 
3:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Forms were removed 
after maturity meter 
indicated acceptable 
compressive strength 
was achieved.

Conformanc
e

2/5/2021 
9:39:01 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Maturity meters were 
used.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Forms were removed 
after maturity meters 
indicate acceptable 
comprehensive 
strength had been 
achieved.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Maturity meters were 
used and cylinders 
were taken also.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Forms removed after 
meter proved 
strength.

Conformanc
e

1/18/2021 
8:56:25 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Maturity meters were 
used.

Conformanc
e

4/27/2021 
8:32:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Maturity meters were 
used.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Railroad 
Grading

Earthwork Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
was determined by 
maturity meters (Ben 
Changnon) prior to 
stripping forms.

Conformanc
e

7/30/2021 
8:02:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Concrete 
compressive strength 
was determined by 
using maturity 
meters in 
accordance with CP 
69.

Conformanc
e

8/5/2021 
2:37:16 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Maturity meters were 
used.

Conformanc
e

4/27/2021 
8:32:56 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Acceptable. Conformanc
e

1/18/2021 
8:56:25 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Maturity meters were 
used.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Maturity meters were 
used.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Maturity meters 
used.

Conformanc
e

2/5/2021 
9:39:01 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters 
used.

Conformanc
e

2/5/2021 
9:39:01 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters were 
used and forms were 
removed after IQC 
approval.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

IQC verified maturity 
meter data.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters were 
used and forms were 
removed after 
concrete strength 
was achieved.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Forms were not 
removed until 
concrete strength 
was approved.

Conformanc
e

5/17/2021 
8:50:08 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters were 
installed and used, 
and the concrete has 
the required 
compressive 
strength.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters were 
used.

Conformanc
e

1/18/2021 
8:56:25 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Forms were removed 
after acceptable 
maturity meter 
results.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

In conformance Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity method was 
used. 

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

No metal ties or 
anchorages were 
seen. All holes have 
been field.

Conformanc
e

6/30/2020 
1:57:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

in conformance Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Anchorage was 
removed and voids 
filled.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

No ties were visible 
after removal.

Conformanc
e

1/18/2021 
8:56:25 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Metal ties were 
acceptable.

Conformanc
e

4/27/2021 
8:32:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Metal ties were not 
visible when forms 
were removed.

Conformanc
e

5/17/2021 
8:50:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Anchorage was 
removed and voids 
filled.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Metal ties were 
acceptable.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Ties were removed. Conformanc
e

2/5/2021 
9:39:01 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 1862 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 2/1/2020 
5:38:31 PM -
07:00

Forming materials shall be removed when 
permanent access is available to portions 
of structures.

Forms of the inlet 
risers were not 
stripped prior to 
placement of barrier 
adjacent to inlets. As 
a result formwork 
has now been 
wedged between 
structures. 

See NCR 
1979

5/9/2020 
12:28:54 
PM -06:00

NC-2 NCR 1979 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

Forming materials shall be removed when 
permanent access is available to portions 
of structures.

No forming materials 
were seen.

Conformanc
e

6/30/2020 
1:57:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

Foam material was 
used at the 
expansion joint to 
segregate the 
placement from Pour 
#1. Pour #3 will be 
placed on Friday, 
June 5th against the 
Pour #2 placement 
from today.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

All construction joints 
were adequately 
cleaned before the 
rebar installation 
began.

Conformanc
e

8/27/2020 
2:07:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The adjacent 
construction joint 
was cleaned 
appropriately before 
placement. 

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The construction joint 
against the Cover 
knee wall was free of 
latience concrete and 
foreign materials. 
Reference knee wall 
and approach slab 
depth on plan sheet 
B050.122.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The construction 
joints were clean and 
free of laitance 
concrete.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1863 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The crew poured 
through the 
construction joint 
between P2-14 and 
P2-15. The 
construction joint had 
the appropriate 
expansion material 
across the entire 
surface area.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The contractor 
adequately cleaned 
the construction joint 
at the previous 
phase of the CBC.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

All construction joints 
to the previous 
phase of the CBC 
were cleaned and 
free of deleterious 
materials and loose 
concrete.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The construction joint 
at the next section of 
the CBC was 
cleaned of laitance, 
loose concrete, 
curing compound, 
etc. prior to concrete 
placement.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Construction joints have been adequately 
cleaned (free of surface laitance, curing 
compound, and 
other foreign materials) and loose 
concrete removed.

The construction 
joints were 
adequately cleaned. 
A concrete water 
stop was placed for 
the vault lid cold 
joint. Reference 
pictures in comment 
#4.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

The expansion joint 
was at the approved 
location on the plans. 
Please see the 
attached picture.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Construction joints are at approved 
locations on the plans or placing 
schedule.

The construction joint 
was in accordance 
with the plans and 
shop drawings.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

The construction 
joints for the 
diaphragm were in 
conformance with 
RFC-000352. Please 
see attached RFC 
and concrete 
placement pictures.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

Spacing was per 
plan.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Construction joints are at approved 
locations on the plans or placing 
schedule.

The joints were 
approved and 
verified with the 
plans.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Construction joints are at approved 
locations on the plans or placing 
schedule.

The joints were lined 
up with the joints in 
the sidewalk.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

Construction joints are at approved 
locations on the plans or placing 
schedule.

CJ's are located 
every 30'.

Conformanc
e

6/30/2020 
1:57:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Construction joints are at approved 
locations on the plans or placing 
schedule.

The construction 
joints were placed at 
the approved 
locations on the 
plans. A water stop 
was used at each 
joint as well. Please 
see the attached 
pictures.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Cover Construction joints are at approved 
locations on the plans or placing 
schedule.

The construction 
joints are approved 
through FDC-
000370.

Conformanc
e

5/14/2020 
1:34:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

Concrete was wetted 
down.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The contractor wet 
the joint prior to 
concrete placement 
and by the time that 
concrete was placed, 
the joint was in a 
SSD condition.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The contractor wet 
the adjacent 
hardened concrete 
surface to a SSD 
condition.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads When concrete is to be placed on or 
adjacent to hardened concrete surfaces, 
the surface shall be saturated surface dry.

The contractor 
sprayed water onto 
the construction joint 
from the previous 
phase and there was 
not standing water.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Concrete shall not be placed on frozen 
ground.

The contractor 
heated the forms and 
ground prior to 
placement of 
concrete.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
grade. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be placed on frozen 
ground.

Heaters were used to 
heat the entire 
placement to the 
appropriate 
temperature before 
concrete began. 
Frozen sub-grade 
was not present.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground.

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be placed on frozen 
ground.

the ground was not 
froze during the 
placement

Conformanc
e

11/3/2020 
1:14:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

11/11/2020 
1:33:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

All ice was removed 
from grade and mold 
prior to slipforming. 

Conformanc
e

11/11/2020 
1:33:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

There was no snow 
or ice present during 
the placement.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

no snow and ice was 
present during the 
placement

Conformanc
e

11/3/2020 
1:14:03 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

No ice, snow, or frost 
was within formwork / 
placement area. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

Before concrete 
placement, no snow, 
ice, or frost was 
within forms. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

Before concrete 
placement, no snow, 
ice, or frost was 
present. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

No snow or ice was 
present within 
formwork during 
concrete placement. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

The forms were 
covered and 
placement area was 
heated so no ice or 
snow was present.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

All ice and frost was 
removed from forms 
prior to placement. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

All ice and snow was 
removed from 
formwork prior to 
pour. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Salt shall not be used to thaw ice, snow, 
or frost.

During my visual 
inspection, no salt or 
de-icing materials 
were present.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Salt shall not be used to thaw ice, snow, 
or frost.

No salt was needed 
or used to thaw 
placement surface. 
Area was protected 
by blankets and 
heated to keep warm 
prior to placement. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

Concrete placed in 
accordance with 
approved placement 
sequence. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Concrete placed in accordance with the 
approved placing sequence

Concrete was placed 
in accordance with 
the approved 
placement plan.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

Concrete placed per 
approved placement 
plan. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Concrete placed in accordance with the 
approved placing sequence

The placement was 
in accordance with 
the specifications.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in accordance with the 
approved placing sequence

The concrete was 
placed in accordance 
with the placing 
sequence.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

The lobato 
Superintendent was 
complaining about 
how IQC waited until 
PC got a weight for 
the concrete before 
starting their test, 
saying that it was 
taking IQC 20 - 30 
minutes to perform 
the test, delaying the 
operation. there was 
then a large 
argument between 
IQC Tony and 
Lobato, with Lobato 
not talking to Tony 
and going straight to 
Ox.  

  Discussions 
have been 
made.

7/2/2020 
7:59:31 AM 
-06:00

Audit 
Commen
t

20-30 
minutes 
seems like 
too long for 
any 
concrete 
testing. The 
process on 
C-70 is PC 
tests to 
ensure the 
concrete is 
adjusted 
prior to 
acceptance
. Lobato will 
be informed 
to plan for 
the quality 
process to 
take place. 

Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Concrete placed in accordance with the 
approved placing sequence

The duration and 
appropriate loading 
of the forms was 
adequate.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Concrete placed in accordance with the 
approved placing sequence

The concrete was 
placed in accordance 
with the approved 
placing plan. 

Conformanc
e

8/27/2020 
2:07:04 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in accordance with the 
approved placing sequence

it was observed that 
concrete was 
deposited into the 
forms in an approved 
method.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

it was observed that 
a concrete pump 
truck was used and 
concrete was not 
droppe from a height 
of more then 5 foot.

Conformanc
e

3/25/2021 
11:09:55 
AM -06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
placed by pump and 
was not dropped 
more than five feet.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
confined in a pump 
truck tremie.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Point of discharge 
was never more than 
5 feet above area of 
impact.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Pump truck was 
used and concrete 
was not dropped 
more than 5 feet.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

it was observed that 
the footing was 
poured using a 
conveyor belt with a 
chute attached at the 
end making it to 
where concrete was 
not dropped more 
then 5'.

Conformanc
e

5/5/2021 
9:21:41 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet from the 
conveyor.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Pump truck was 
used and concrete 
was not dropped 
more than 5 feet.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete placement 
was acceptable.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was placed 
using a pump and 
was confined.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1870 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 UPRR Railroads Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
dropped more than 
five feet but was 
enclosed in a 
pipe/tremie.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

during the pour the 
crew member 
directing the 
concrete pump chute 
did a great job 
making sure to not 
drop concrete from 
higher then 5' above 
the ground.

Conformanc
e

9/30/2020 
10:12:25 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

11/5/2020 
3:11:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The pump truck was 
used to ensure the 
concrete was placed 
as close to the final 
positions as possible 
within the 5ft drop.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

11/3/2020 
1:13:00 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 
five feet as it was 
enclosed by a tremie 
pipe.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
pumped and was 
enclosed in a pipe.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was chuted 
out of the truck and 
was not dropped 
more than five feet.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete placement 
was acceptable.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

A tremie tube was 
utilized to ensure this 
specification was 
followed.

Conformanc
e

8/27/2020 
2:07:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The drop was 
minimized by using 
the concrete truck 
chute. The following 
spec was followed.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

concrete was placed 
directly from the 
concrete truck chute 
at a height less then 
5'.

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Proper placement Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

REFER TO THE 
PHOTOS 
CONCRETE WAS 
DROPPED LESS 
THEN 5 FEET.

Conformanc
e

6/25/2020 
11:40:12 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

a tremie pipe and 
funnel head was 
used doing the 
placement until the 
concrete level was 
that of where 
concrete would be 
dropped from less 
then a 5' height.

Conformanc
e

10/1/2020 
10:39:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

 a pump truck was 
used to pour the 
lower slab of the 
building and was not 
dropped from more 
then 5' above the 
ground.

Conformanc
e

7/12/2020 
2:43:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

see attached 
pictures, concrete 
was dropped from no 
further then shown.

Conformanc
e

7/27/2020 
5:30:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The tremie pipe was 
inserted into the 
forms to ensure the 
concrete was placed 
as close as possible 
to its final location.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

concrete was pour at 
a height of 3.5 feet 
along the whole pour.

Conformanc
e

6/1/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
dropped under 5 feet 
throughout whole 
pour.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

for placement of the 
concrete it was 
directed deposited 
from the chute of the 
concrete truck at no 
higher off the ground 
then 3', which is well 
below the 5' 
maximum.

Conformanc
e

11/2/2020 
4:13:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The pump truck 
utilized a smaller 
tremie pipe to 
account for the 
space between the 
rebar. The tremie 
pipe was able to 
reach the bottom of 
the placement to 
ensure this standard 
was followed. Please 
see the attached 
pictures.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

A pumper truck was 
utilized to ensure the 
concrete was placed 
at the appropriate 
height and location.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped over 5 feet. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
dropped less then 5 
feet through out the 
flatwork.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
not dropped more 
then 5 feet when 
being poured into the 
curb and gutter.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
tailgated.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
tailgate dumped.

Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

concrete pump truck 
was used for 
placement, which 
allowed the concrete 
to be dropped from 
no higher then 5 foot.

Conformanc
e

1/4/2021 
1:17:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

A tremie pipe was 
used to reach the 
bottom of the 
placement to 
minimize the fall 
distance to within the 
specification.

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

The concrete was 
dropped at a height 
less then 5 feet for 
each layer poured.

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped out of end of 
pump tube more than 
5 feet.

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

concrete was poured 
from the concrete 
trucks chute and 
dropped no higher 
then 5 foot above the 
ground.

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was placed 
through hoppers and 
chutes at the 
beginning of the pour 
as the fall height was 
over 5 feet.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was 
dropped more than 5 
feet but it was 
confined in a chute.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was being 
dropped from less 
than 5'.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
being dropped more 
than five feet.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

A concrete pump 
truck was used so 
concrete fall was 
minimized.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. Truck was 
backed up and 
placed using back of 
truck chute. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Closed concrete 
chutes were used to 
deposit concrete to 
the lowest portion of 
column until concrete 
depth was brought 
up and placement 
was more easily 
reachable. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Care was taken 
during placement to 
deposit concrete as 
close to final position 
as possible. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

A pump truck was 
used to ensure the 
concrete was placed 
as close to the final 
position as possible. 
Please see the 
attached pictures.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete deposited 
at or near to its final 
position and was not 
vibrated into place. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

The concrete pump 
truck was used 
during the 
placement. During 
my observation this 
specification was 
followed.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

concrete was poured 
in a manner that 
each section was 
poured near finish 
grade before moving 
to the next section.

Conformanc
e

6/1/2020 
7:33:10 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as near to final 
position as possible. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as near to final 
position as possible 
using the back of 
truck chute. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Due to high rebar 
congestion in the top 
mat of the cap, the 
vibrator was used to 
vibrator the concrete 
through the steel 
which was then 
deposited in the 
bottom of the 
formwork.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as close to final 
position as possible. 

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed no 
concrete being 
moved with vibrators 
as it was placed near 
the final position.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

In conformance Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

The concrete was 
deposited near its 
final location and 
was not moved using 
vibrators.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

A pump truck was 
used to ensure this 
specification was 
followed.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

In conformance Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
tailgated.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

When placing the 
concrete it filled 
every section of the 
form throughout the 
pour.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Reference comment 
#16

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

the concrete was 
place in a manner 
that was equally filled 
to as close to final 
position as possible 
in multiple lifts.

Conformanc
e

7/17/2020 
2:02:48 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

No segregation was 
witnessed

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

The tremie pipe was 
inserted into the 
forms to ensure the 
concrete was placed 
as close as possible 
to its final location.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

concrete was placed 
most nearly to finish 
grade, refer to the 
pictures 

Conformanc
e

6/25/2020 
11:38:55 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as near to final 
position as 
reasonably possible. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

the slab was poured 
near finished grade 
for the slab.

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

all concrete was 
placed in the forms 
as close to final 
position as possible

Conformanc
e

11/3/2020 
2:15:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
deposited as near to 
final position as 
possible. 

Conformanc
e

11/3/2020 
1:13:00 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

11/5/2020 
3:11:12 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the 
contractor placing 
concrete as near as 
possible to the final 
position and did not 
observe the concrete 
being dragged into 
position with 
vibrators.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the 
contractor placing 
the concrete as near 
as possible to the 
final position and not 
using vibrators to 
drag the concrete 
into place.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
near the final position 
and was not dragged 
into place using 
vibrators.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

it was observed that 
concrete was 
deposited in the 
forms in 18" lifts until 
they reached near 
final position.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

I observed the 
contractor depositing 
the concrete as close 
as possible to the 
final position and not 
using vibrators to 
move the concrete.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

Pump truck was 
used.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum chutes 
were used.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

I observed no 
aluminum materials 
used in the placing of 
the concrete.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum parts 
were used for 
pumping and placing 
the concrete.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

Pump truck was 
used and concrete 
placement was 
acceptable.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

The tremie tube was 
steel.

Conformanc
e

8/27/2020 
2:07:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

From visual 
inspection, no 
aluminum materials 
were present.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

the tremie pipes 
were fabricated out 
of a none aluminum 
metal and the funnel 
head was fabricated 
out of plastic.

Conformanc
e

10/1/2020 
10:38:40 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

No aluminum 
materials were used 
in the placement of 
the concrete for the 
pier cap.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

From visual 
inspection, the tremie 
pipe was free of 
hardened concrete.

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All placement 
devices were clean 
of hardened 
concrete.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Chutes were free of 
hardened concrete. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chutes were kept 
clean throughout the 
pipes and not 
concrete was harden.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Truck chutes were 
clean

Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chutes were kept 
clean and free from 
hardened concrete 
coating. 

Conformanc
e

10/8/2020 
11:21:40 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 1881 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

the concrete 
camlever bucket was 
free of any hard 
coated concrete.

Conformanc
e

9/30/2020 
10:13:29 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

the concrete tank 
used to pour the 
concrete was 
cleaned free of any 
hardened concrete 
before the concrete 
was placed

Conformanc
e

7/17/2020 
2:02:48 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

before concrete 
arrived the crew 
scraped the concrete 
chute free of old 
hardened concrete.

Conformanc
e

7/14/2020 
12:16:24 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Chutes were clean 
prior to placement.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

The pipes was free 
of hardened 
concrete.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Pump truck was 
used and chutes 
were clean.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All tools, chutes, and 
troughs were clean 
of hardened 
concrete. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All equipment was 
free of debris.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in acceptable 18 inch 
lifts.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete placement 
was acceptable.

Conformanc
e

6/28/2021 
9:23:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete placement 
was acceptable.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Uniform horizontal 
layers were placed. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Due to access 
issues, I was not 
able to stand at the 
CBC wall but it 
appeared that the 
contractor was not 
placing in layers 
more than 18 inches 
thick.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

18" maximum lifts 
were used. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

the concrete pour 
was approximately 4' 
in depth and they 
crew poured the 
concrete in 4 layers 
making each layer 
roughly 12" thick.

Conformanc
e

9/30/2020 
10:12:25 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete placed in 
acceptable layers.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in layers less than 
18" which were then 
consolidated with the 
previous layer using 
vibrators that 
penetrated into the 
previous layer.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Due to the placement 
height, a concrete 
placement height of 
4ft per hour was 
used to ensure 
loading the forms 
was equal and 
uniform.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
and poured in 18" 
lifts 

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

During my 
observation, the 
concrete was placed 
in lifts in accordance 
with this spec.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

In conformance Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

The concrete was 
observed to be 
placed in 18 inch lifts.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

The pace of the 
placement was 
approximately 4ft per 
hour to ensure the 
forms were uniformly 
loaded and form 
displacement was 
minimized. Each 
layer was adequately 
consolidated before 
the next lift was 
placed.

Conformanc
e

6/4/2020 
7:40:13 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

the concrete was 
poured in layers that 
was acceptable from 
the west to east.

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

The concrete was 
placed using 2 equal 
lifts with a 3rd small 
lift to ensure the 
slope from the front 
to the back was 
maintained. 
Reference plan sheet 
WS204 - Wall Cap.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in 18 inch lifts. 

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Horizontal lifts were 
utilized throughout 
placement. Each 
layer was placed and 
consolidated in a 
timely manner to 
ensure a 
construction joint did 
not form.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in less than 18 inch 
thick lifts. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

The crew used 3 
equal lifts to place 
the pier cap.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not exceeding the 
allowable 18 inches 
thick. Each layer was 
then consolidated so 
as to avoid a 
construction joint 
between layers of 
placement. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surfaces 
were thoroughly 
worked to have a 
well finished and 
smooth surface. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

they used a concrete 
roller screed to work 
the surface of the 
concrete.

Conformanc
e

10/21/2020 
7:42:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The crew utilized 
vibrators at the 
appropriate spacing 
to ensure an 
adequate surface 
finish was attained.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Concrete was 
properly screed and 
floated to work 
coarse aggregate 
below surface.

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The external surface 
of the concrete was 
worked with the 
correct tools with a 
smooth finish no 
water or air pockets.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

The external surface 
was properly worked 
to get a smooth 
finish.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Concrete was 
thoroughly creed and 
worked with proper 
tools. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

concrete racks were 
used to bring mortar 
to the forms and 
worked with vibrators 
for consolidation.

Conformanc
e

11/2/2020 
3:48:01 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

concrete was work 
properly during 
concrete placement, 
refer to the pictures

Conformanc
e

6/25/2020 
11:38:55 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

No segregation was 
witnessed

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Girder seats were 
finished to what 
appeared to be a 
level surface.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Vibrators were 
acceptable and used 
properly.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The contractor used 
suitable mechanical 
vibrators to 
consolidate the 
concrete being 
placed.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
vibrated. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
vibrated properly. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Approved vibration 
equipment was used.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Contractor 
consolidated 
concrete with 
approved vibration 
equipment.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
adequately vibrated. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly vibrated. 

Conformanc
e

11/3/2020 
2:29:32 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
vibrated properly. 

Conformanc
e

11/5/2020 
3:11:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Vibrators were used 
to consolidate the 
concrete.

Conformanc
e

8/31/2021 
9:37:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The crew used 
Needle Vibrators for 
consolidation, also 
drug vibrator 
equipment to get a 
level surface along 
pipes set for at least 
5" of total depth with 
at least 2" of cover 
for reinforcements.

Conformanc
e

6/9/2020 
11:03:28 
AM -06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The placement was 
poured with a grout 
and pea gravel. No 
mechanical vibration 
was required by the 
manufacturer's 
recommendations. 
Please see attached 
pictures.

Conformanc
e

5/14/2020 
1:34:09 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

needle vibrators 
were used to 
consolidate the 
concrete during the 
pour

Conformanc
e

11/3/2020 
2:15:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The mechanical 
vibrators were were 
used at the 
appropriate spacing 
and duration.

Conformanc
e

8/27/2020 
2:07:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 Electrical Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The consolidation 
was adequate for the 
placement and in 
accordance with the 
following 
specification.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Mechanical vibrators 
were used at the 
appropriate 
frequency. 

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Conformance Conformanc
e

9/23/2020 
12:42:36 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

no consolidation 
issues.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

see attached 
pictures, needle 
vibrators were used 
in the manner they 
were intended to be 
used for.

Conformanc
e

7/27/2020 
5:30:51 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

portable needle 
vibrators were used 
to consolidate the 
concrete during the 
pour.

Conformanc
e

7/16/2020 
10:38:00 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Vibration was 
acceptable

Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Vibrator was used 
properly during pour. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated by 
mechanical vibrators. 
The vibration 
frequency and depth 
was adequate.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly vibrated in 
forms. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Mechanical vibrators 
were used at the 
appropriate depth 
and frequency 
throughout the 
placement.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

pencil vibrators 
where used during 
the pour to insure 
that the concrete was 
consolidated 
properly.

Conformanc
e

10/1/2020 
10:38:40 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

mechanical needle 
vibrators were used 
for consolidation 
during the pour.

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

needle vibrators 
were used properly 
during the placement 
of the concrete.

Conformanc
e

1/4/2021 
1:17:43 PM 
-07:00

C Closed
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Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Two mechanical 
vibrators were 
present. The 
consolidation around 
and under the utility 
blockouts and deck 
drain pipe blockout 
was in accordance 
with the 
specifications.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Only mechanical 
vibrators were used 
during the 
placement.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated with 
suitable mechanical 
vibrators operating 
within the concrete. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly 
consolidated. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated using a 
suitable and 
adequate vibrator. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

 Two mechanical 
concrete vibrators 
were used 
throughout the 
placement.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

During my 
observation, the 
vibrators were used 
at the adequate 
frequency for 
consolidation.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

This requirement 
was followed during 
my observation.

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means of 
causing concrete to 
flow or run into 
position. Concrete 
was deposited as 
close to final position 
as possible. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Reference comment 
#24.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Needle vibrators 
were only used for 
compaction.

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were being 
used appropiately.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

A pump truck was 
utilized during the 
placement. Vibrators 
were not used to flow 
or run the concrete.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Needle vibrators 
were used with the 
correct technique.

Conformanc
e

6/25/2020 
11:38:18 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

In conformance Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibration was 
acceptable

Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

needle vibrators 
were used properly 
in a manner to help 
consolidate the 
concrete in-between 
the reinforcement 
bars.

Conformanc
e

7/12/2020 
2:43:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Conformance Conformanc
e

9/23/2020 
12:42:36 
PM -06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The concrete was 
placed in the forms 
at a uniform depth. 
The vibrators were 
inserted at equal and 
consist time 
intervals. This 
mitigated the issue of 
vibrators causing the 
concrete to flow.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The vibration of the 
concrete was 
adequate.

Conformanc
e

6/3/2020 
7:41:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Proper vibrating 
techniques were 
used during my 
observation.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into 
position but only as a 
means for 
consolidation.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The vibration technic 
that was utilized was 
in accordance with 
this specification.

Conformanc
e

10/27/2020 
4:54:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Concrete placement 
was acceptable and 
vibration equipment 
was not used to 
move concrete.

Conformanc
e

9/28/2021 
9:50:30 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

The contractor used 
proper vibration 
techniques.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were 
acceptable and used 
properly.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

it was observed that 
vibrators were used 
in a manner to 
consolidate the 
concret around the 
reinforcement, not to 
help flow concrete 
into position.

Conformanc
e

5/5/2021 
9:22:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

No water was being 
added at the time of 
inspection.

Conformanc
e

4/24/2020 
8:50:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The Contractor shall provide fogging 
equipment and keep the concrete surface 
moist at all times by fogging with an 
approved atomizing nozzle until the 
curing material is in place.

The fogging 
equipment was 
appropriate for the 
operation.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

The Contractor shall provide fogging 
equipment and keep the concrete surface 
moist at all times by fogging with an 
approved atomizing nozzle until the 
curing material is in place.

IQC Tony and Myself 
noticed that when 
fogging the placed 
concrete that they 
were sometimes 
directly spraying the 
concrete with the 
fogger. IQC Tony 
addressed the issue 
with the foremen and 
it didn't happen again 
afterwards.

Field 
Resolved

6/9/2020 
11:03:28 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete mix temperature is between 50 
and 90 degrees F

IQC and PC both 
measured the 
temperature of the 
concrete for a 
minimum of 2 
minutes, the 
temperatures were 
78 degrees F, and 77 
degrees F.

Conformanc
e

7/16/2020 
10:38:00 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete mix temperature is between 50 
and 90 degrees F

the concrete 
temperature was 
taken during when 
the concrete was 
tested by PC and 
IQC, the temperature 
was read to be in the 
low 70's

Conformanc
e

11/3/2020 
2:15:54 PM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete mix temperature is between 50 
and 90 degrees F

The concrete was 
tested and was 79 
degrees F.

Conformanc
e

5/28/2020 
2:26:17 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete mix temperature is between 50 
and 90 degrees F

concrete temperature 
after arrival and 
testing was 83 
degrees F.

Conformanc
e

7/14/2020 
12:14:54 
PM -06:00

C Closed

Central 70 C 0704-241 Building Cover Concrete mix temperature is between 50 
and 90 degrees F

concrete temperature 
was recorded to be 
in the low 70's to 
high 60's when 
tested before 
placement.

Conformanc
e

1/4/2021 
1:17:43 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix was an 
acceptable 
temperature. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Concrete mix temperature is between 50 
and 90 degrees F

Concrete was tested 
by IQC and PC and 
feel within range.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

The concrete was 
tested to be within 
the tolerance during 
the concrete testing 
and placement.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
within the allowable 
temperature 
requirements of 50 
and 90 degF.

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete mix temperature is between 50 
and 90 degrees F

Concrete 
temperatures 
between the 
allowable range of 50 
to 90 deg F. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete mix temperature is between 50 
and 90 degrees F

All concrete placed 
was in the required 
temperature range.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete mix temperature is between 50 
and 90 degrees F

The concrete mix 
temperature is 
between 50 and 90 
degrees.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
using a conveyor belt 
and the contractor 
used methods to 
avoid segregation 
and displacement of 
reinforcement.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

The concrete 
appeared to be 
placed in a manner 
that avoided 
segregation and 
displacement of 
reinforcement.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner that 
avoids segregation 
and displacement of 
reinforcement.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placed in a 
manner to best avoid 
segregation and 
displacement of any 
reinforcement. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

The concrete 
placement and 
consolidation were 
adequate to ensure 
segregation was 
minimized.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placed in a 
manner which avoids 
segregation and 
displacement of 
reinforcement. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in manner which best 
avoids segregation 
and displacement to 
dowel and tie bar 
reinforcement. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

The concrete was 
placed in 
conformance with the 
placement sequence 
to avoid segregation 
and rebar 
displacement.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

No segregation was 
found after forms 
were removed.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete 
segregation was 
minimized by placing 
the concrete as close 
to the final position 
as possible and 
using proper 
consolidation 
techniques 

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

No segregation was 
witnessed.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

No segregation was 
seen in the wall.

Conformanc
e

6/30/2020 
1:57:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Since a pump truck 
with a tremie pipe 
was used. The 
possibility of 
reinforcing 
displacement was 
minimized.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
to avoid segregation 
and displacement of 
reinforcing steel. 

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All surfaces have been finished properly for finishing the 
surface of the 
moment slab a bull 
float was used to get 
a smooth even finish. 
shortly afterwards 
when the concrete 
was still wet an 
approved curing 
compound was used 
to coat the moment 
slab for curing 
purposes.

Conformanc
e

11/2/2020 
4:13:14 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All surfaces have been finished properly the surfaces of the 
moment slab was 
finished properly

Conformanc
e

11/3/2020 
1:14:03 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All surfaces have been finished properly yes it was, refer to 
the pictures

Conformanc
e

6/25/2020 
11:38:55 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All surfaces have been finished properly The placement was 
finished with a broom 
finish in accordance 
with the specification. 
Please see attached 
pictures.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All surfaces have been finished properly Surfaces were 
properly finished

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All surfaces have been finished properly All surface were 
finished properly.

Conformanc
e

7/27/2020 
1:03:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All surfaces have been finished properly see attached 
pictures, the surface 
was finished in a 
proper manner.

Conformanc
e

7/27/2020 
5:30:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures 5/14/2020 
12:00:00 AM -
06:00

All surfaces have been finished properly Broom finish was 
applied.

Conformanc
e

5/14/2020 
4:38:21 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures All surfaces have been finished properly Top was properly 
finished, sides were 
rubbed to remove 
any bug holes after 
form removal.

Conformanc
e

4/24/2020 
8:58:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All surfaces have been finished properly The top of the 
abutment was 
finished 
appropriately.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All surfaces have been finished properly All surfaces were 
finished properly. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All surfaces have been finished properly the moment lab was 
properly finished with 
a bull float.

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3/24/2020 
4:18:30 PM -
06:00

All surfaces have been finished properly Surfaces were 
finished properly. 

Conformanc
e

3/24/2020 
3:45:56 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All surfaces have been finished properly Surfaces of concrete 
were finished 
properly. 

Conformanc
e

2/27/2020 
6:45:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All surfaces have been finished properly Surfaces were 
finished properly. 

Conformanc
e

3/2/2020 
9:52:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls All surfaces have been finished properly Surfaces were 
finished correctly

Conformanc
e

7/23/2021 
3:07:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage All surfaces have been finished properly the east 2/3 of the 
pour was to be 
finished with a 
smooth surface see 
attached photos for 
verification. the west 
1/3 was left with a 
roughened edge as 
this portion of the 
fillet is to be 
continued upward, 
also see attached 
photos for reference.

Conformanc
e

9/30/2020 
10:12:25 
AM -06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Drainage The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

before the placement 
started the pump 
truck used 
approximately .5 
cubic yards of 
concrete to prime, 
the .5 cubic yards 
were wasted in a 
concrete clean out 
pan.

Conformanc
e

9/30/2020 
10:12:25 
AM -06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to pour. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed at 
contractor expense.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed at 
contractor expense.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump primed at 
contractors expense.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
properly. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

A quarter cubic yard 
of concrete was 
discharged into the 
eco-pan before the 
placement began.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump truck 
primed the pump into 
an eco-pan before 
the placement 
began. 

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was properly 
primed prior to 
placement. 

Conformanc
e

7/14/2020 
12:10:41 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump truck was 
primed in 
accordance with the 
specifications.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Acceptable Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump was 
primed in 
accordance with this 
specification.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1903 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump truck was 
primed in 
accordance with this 
specification.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to placement. 

Conformanc
e

6/1/2020 
11:17:51 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was properly 
primed prior to 
beginning placement. 

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump was 
properly primed 
before the placement 
operation began.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Before the concrete 
was poured into the 
forms . They pumped 
0.25 cubic yards out 
to prime the pump 
and clean out any 
oils that where inside 
the pump.

Conformanc
e

5/20/2020 
9:34:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water added after 
commencement.

Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

During the discharge 
of Truck #3, the mix 
was relatively stiff. 
The Aggregate 
Concrete Truck 
driver used the 
concrete truck water 
hose to aid in the 
movement of mix 
from the chute into 
the pump truck 
hopper. The truck 
was then rejected by 
Jose Sosa. 
Approximately 2 cyd 
was discharged. 
Less than a 0.25 of 
concrete was 
affected by the 
actions of the driver.

  Response 
was 
acknowledge
d

12/18/2019 
10:26:12 
AM -07:00

Audit 
Commen
t

Acknowled
ged. Our 
PC 
representati
ves on the 
crew did 
what we 
have 
trained 
them to do. 
They know 
water  
cannot be 
added 
directly to 
the mix. 
Rejecting 
the truck 
was the 
right thing 
to do. 

Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not added 
directly into hopper.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not added 
directly into the 
hopper.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump truck was 
used and concrete 
placement was 
acceptable.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Continuous stream of 
concrete was 
produced. 

Conformanc
e

10/7/2021 
1:27:52 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump operator 
operated the pump 
so that a continuous 
stream of concrete 
was produced.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Continuous stream 
on concrete was 
produced from pump.

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Concrete was 
pumped with a 
continuous stream.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
operated so that a 
continuous stream of 
concrete was 
produced.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
operated so that a 
continuous stream of 
concrete was 
produced.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Any gap in the 
placement was due 
to concrete truck 
arrival. This was a 
continuous operation 
otherwise.

Conformanc
e

11/21/2019 
11:14:48 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump truck was 
operated in a 
continuous manner.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
with a continuous 
stream of concrete. 

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Acceptable. Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Concrete was 
pumped adequately.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Conformance Conformanc
e

9/23/2020 
12:42:36 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Continuous stream of 
concrete was 
produced from end of 
pump. 

Conformanc
e

7/14/2020 
12:13:41 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous stream 
of concrete was 
produced from the 
pump. 

Conformanc
e

6/1/2020 
11:17:51 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pumping 
operation was 
smooth and 
continuous during my 
observation.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Lines not on epoxy 
coated rebar.

Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

The pump truck had 
a rubber hose.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Lines did not rest on 
epoxy steel.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Point of discharge 
was never more than 
5 feet above area of 
impact.

Conformanc
e

2/5/2021 
10:49:10 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Pump truck position 
was acceptable.

Conformanc
e

7/15/2021 
1:28:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Point of discharge 
was as close as 
possible. Pump truck 
used.

Conformanc
e

6/10/2021 
2:37:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

End of pump tube 
was placed as close 
as practically 
possible to abutment.

Conformanc
e

6/16/2020 
11:55:51 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Acceptable. Conformanc
e

11/11/2020 
1:32:38 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Excavating staged lifts in accordance with 
the plans and approved submittals.

Lifts were being 
constructed in 
accordance with the 
plans.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Excavating staged lifts in accordance with 
the plans and approved submittals.

Lifts were excavated 
appropriately. 

Conformanc
e

5/14/2020 
4:46:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excavating staged lifts in accordance with 
the plans and approved submittals.

Excavation was 
completed in 
accordance with 
plans. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Excavating staged lifts in accordance with 
the plans and approved submittals.

Lifts were done in 
accordance to plans.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Excavating staged lifts in accordance with 
the plans and approved submittals.

Lifts were done in 
accordance to plans.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Providing and installing bearing plates, 
washers, nuts, couplers, and other 
required miscellaneous materials.

Bearing plates, 
washers, and nuts 
were all provided and 
installed.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Providing and installing bearing plates, 
washers, nuts, couplers, and other 
required miscellaneous materials.

Bearing plates, 
washers, and nuts 
were all provided and 
installed.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Providing and installing bearing plates, 
washers, nuts, couplers, and other 
required miscellaneous materials.

Bearing plate, 
washers, and nuts 
were installed.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Concrete shall be Class D, conforming to 
the requirements of Section 601.

Concrete was class 
D. IQC and PC 
achieved passing 
tests on mix. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Reinforcing Steel shall conform to the 
requirements of Section 602.

Waler bars and W4 
mat were in 
accordance with 602.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Reinforcing Steel shall conform to the 
requirements of Section 602.

Waler bars and W4 
mat were in 
conformance with 
Secton 602.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Reinforcing Steel shall conform to the 
requirements of Section 602.

Waler bars and W4 
mat were in 
conformance with 
Section 602.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall conform to the 
requirements of Section 641.

Shotcrete mix was 
submitted, approved, 
and tested by IQC.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall conform to the 
requirements of Section 641.

Shotcrete mix was 
submitted, approved, 
and tested by IQC.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall conform to the 
requirements of Section 641.

Shotcrete mix was 
submitted and 
approved by IQC

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Geocomposite strip drains shall comply 
with Section 712.12.

Strips drains used 
were approved by 
IQC.  Lapping was 
also performed 
appropriately. 

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Geocomposite strip drains shall comply 
with Section 712.12.

Geocomposite strip 
drains were used 
and approved by 
IQC. Lapping was 
performed correctly.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Geocomposite strip drains shall comply 
with Section 712.12.

Geocomposte strip 
drains were used 
and approved by 
IQC. Lapping was 
performed correctly.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Solid Bar Soil Nail. Bars shall conform to 
AASHTO M31 for Grade 75 or ASTM A 
722 for Grade 150. Bars shall be 
threaded, continuous without splices or 
welds, new, straight, undamaged, epoxy-
coated or encapsulated as shown on the 
plans. Bars shall be threaded a minimum 
of 6 inches on the wall anchorage end to 
allow proper attachment of the bearing 
plate and nut. Threading may be 
continuous spiral deformed ribbing 
provided by the bar deformations 
(continuous threaded bars) or may be cut 
into a reinforcing bar. If threads are cut 
into a reinforcing bar, the next-larger bar 
number designation from that shown on 
the plans shall be provided at no 
additional cost.

Soil nail bars were 
epoxy coated and in 
conformance.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Solid Bar Soil Nail. Bars shall conform to 
AASHTO M31 for Grade 75 or ASTM A 
722 for Grade 150. Bars shall be 
threaded, continuous without splices or 
welds, new, straight, undamaged, epoxy-
coated or encapsulated as shown on the 
plans. Bars shall be threaded a minimum 
of 6 inches on the wall anchorage end to 
allow proper attachment of the bearing 
plate and nut. Threading may be 
continuous spiral deformed ribbing 
provided by the bar deformations 
(continuous threaded bars) or may be cut 
into a reinforcing bar. If threads are cut 
into a reinforcing bar, the next-larger bar 
number designation from that shown on 
the plans shall be provided at no 
additional cost.

Soil nail bars were 
epoxy coated and in 
conformance.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Solid Bar Soil Nail. Bars shall conform to 
AASHTO M31 for Grade 75 or ASTM A 
722 for Grade 150. Bars shall be 
threaded, continuous without splices or 
welds, new, straight, undamaged, epoxy-
coated or encapsulated as shown on the 
plans. Bars shall be threaded a minimum 
of 6 inches on the wall anchorage end to 
allow proper attachment of the bearing 
plate and nut. Threading may be 
continuous spiral deformed ribbing 
provided by the bar deformations 
(continuous threaded bars) or may be cut 
into a reinforcing bar. If threads are cut 
into a reinforcing bar, the next-larger bar 
number designation from that shown on 
the plans shall be provided at no 
additional cost.

Epoxy coated bars 
were in 
conformance.  COC's 
were submitted to 
BNSF for 
approval/records.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Solid Bar Soil Nail. Bars shall conform to 
AASHTO M31 for Grade 75 or ASTM A 
722 for Grade 150. Bars shall be 
threaded, continuous without splices or 
welds, new, straight, undamaged, epoxy-
coated or encapsulated as shown on the 
plans. Bars shall be threaded a minimum 
of 6 inches on the wall anchorage end to 
allow proper attachment of the bearing 
plate and nut. Threading may be 
continuous spiral deformed ribbing 
provided by the bar deformations 
(continuous threaded bars) or may be cut 
into a reinforcing bar. If threads are cut 
into a reinforcing bar, the next-larger bar 
number designation from that shown on 
the plans shall be provided at no 
additional cost.

Bar conformed to 
specifications. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Encapsulation. Encapsulation shall be a 
sheathing of either corrugated HDPE tube 
with a minimum 0.06-inch thickness 
comforming to AASHTO M252 or 
corrugated PVC tube with a minimum 
0.04-inch thickness conforming to ASTM 
D1784, Class 13464-B. The level of 
corrosion protection shall be as shown on 
the plans.

Encapsulation is well 
documented and 
within conformance 
of the specification, 
and is per plan. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Centralizer. Centralizers shall be 
manufactured from Schedule 40 PVC 
pipe or tube, or other materials not 
detrimental to soil nail steel or corrosion 
protection. Wood shall not be used. 
Centralizers shall be:

Schedule 40 PVC 
was used as 
centralizers.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizer. Centralizers shall be 
manufactured from Schedule 40 PVC 
pipe or tube, or other materials not 
detrimental to soil nail steel or corrosion 
protection. Wood shall not be used. 
Centralizers shall be:

Schedule 40 PVC 
was used as 
centralizers.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizer. Centralizers shall be 
manufactured from Schedule 40 PVC 
pipe or tube, or other materials not 
detrimental to soil nail steel or corrosion 
protection. Wood shall not be used. 
Centralizers shall be:

Schedule 40 PVC 
was used as 
centralizers.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizers securely attached to the soil 
nail bar.

Centralizers were 
securely attached.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizers securely attached to the soil 
nail bar.

Centralizers were 
securely attached.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizers securely attached to the soil 
nail bar.

Securely attached to 
meet requirements

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizers securely attached to the soil 
nail bar.

Centralizers are 
securely attached to 
the soil nail bar prior 
to installation. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Centralizers securely attached to the soil 
nail bar.

Centralizers were 
securely attached to 
soil nail bar. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Centralizers sized to position the soil nail 
bar within 1 inch of the center of the drill 
hole.

Centralizers brought 
bar to center of drill 
hole within 
tolerances. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizers sized to position the soil nail 
bar within 1 inch of the center of the drill 
hole.

Centralizers are 
sized to best center 
the soil nail within 1 
inch of the center of 
the drilled hole. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Centralizers sized to allow tremie pipe, 
grout tube, or casing insertion along the 
full length of the drill hole.

Adequately sized 
centralizers to allow 
for grout tube 
insertion along full 
length of drilled hole. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Centralizers sized to allow tremie pipe, 
grout tube, or casing insertion along the 
full length of the drill hole.

Centralizers allowed 
grout tube to insert 
full length of hole. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Centralizers sized to allow grout to freely 
flow up the drill hole.

Size allows grout to 
freely flow up the drill 
hole. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil Nail Grout. The minimum 
compressive strength for grout should be 
1,500 pounds per square inch (psi) at 3 
days, and 3,000 psi at 28 days, as tested 
in accordance with ASTM C109. if sand is 
used in the grout mixture, it shall meet the 
requirements of subsection 703.02.

Quikcrete (sack 
crete) is being used 
to meet this 
requirement.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls If grout is mixed on site, all materials shall 
be weighed and recorded prior to mixing 
or incorporation into the mixer. The 
water/cementitious ratio and specific 
gravity may be used as a primary quality 
control of the neat cement grout mix if the 
Contractor can demostrate the materials 
and mix design consistently produce a 
grout of the minimum specified strength. 
Neat cement grout cubes shall be molded 
and tested on the grout used in 
production soil nails and the adjacent test 
soil nail.

Grout is mixed on 
site, and the water/ 
cementious ratio is 
documented, as well 
as grout cubes made 
to demonstrate 
quality control. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Protection and Cleanup. During work 
operations, the Contractor shall take such 
precautions as may be necessary to 
prevent shotcrete overspray, drill cuttings, 
equipment exhaust, oil, wash water, and 
other materials from defacing or 
damaging private and public property 
including adjacent landscaping in 
accordance with subsections 107.12 and 
107.25.

Contractor taking 
precautions to 
provide protection 
and cleanup of 
operations of soil nail 
wall activities. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Protection and Cleanup. During work 
operations, the Contractor shall take such 
precautions as may be necessary to 
prevent shotcrete overspray, drill cuttings, 
equipment exhaust, oil, wash water, and 
other materials from defacing or 
damaging private and public property 
including adjacent landscaping in 
accordance with subsections 107.12 and 
107.25.

All construction was 
completed in a 
manner to protect 
private and public 
property from 
damage. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Protection and Cleanup. During work 
operations, the Contractor shall take such 
precautions as may be necessary to 
prevent shotcrete overspray, drill cuttings, 
equipment exhaust, oil, wash water, and 
other materials from defacing or 
damaging private and public property 
including adjacent landscaping in 
accordance with subsections 107.12 and 
107.25.

No overspray was 
witnessed

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Protection and Cleanup. During work 
operations, the Contractor shall take such 
precautions as may be necessary to 
prevent shotcrete overspray, drill cuttings, 
equipment exhaust, oil, wash water, and 
other materials from defacing or 
damaging private and public property 
including adjacent landscaping in 
accordance with subsections 107.12 and 
107.25.

Contractor cleaned 
up job site after each 
daily operation. No 
overspray was 
witnessed during 
operation.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Protection and Cleanup. During work 
operations, the Contractor shall take such 
precautions as may be necessary to 
prevent shotcrete overspray, drill cuttings, 
equipment exhaust, oil, wash water, and 
other materials from defacing or 
damaging private and public property 
including adjacent landscaping in 
accordance with subsections 107.12 and 
107.25.

Contractor cleaned 
up job site after each 
daily operation. No 
overspray was 
witnessed during 
operation.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The contractor shall furnish all equipment 
as necessary to handle waste water and 
material from operations, and clean up all 
waste resulting fomr the operations.

Necessary 
equipment was on 
site at all times. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Bars were properly 
stored. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Soil nail bars are 
stored on dunnage 
and handled in a 
manner to avoid 
damage of any type. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

They were properly 
handled and stored.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Soil nail bars were 
properly stored and 
handled.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail bars shall be stored and handled 
in such a manner to avoid damage, 
excessive bending, permanent 
deformation, or corrosion.

Soil nail bars were 
properly stored and 
handled.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls During construction of the soil nail wall, 
excavation not associated with the soil 
nail wall construction shall not be 
performed within a horizontal distance 
equal to the total height of the final soil 
nail wall face excavation.

Excavation 
performed was only 
associated for soil 
nail wall construction.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls During construction of the soil nail wall, 
excavation not associated with the soil 
nail wall construction shall not be 
performed within a horizontal distance 
equal to the total height of the final soil 
nail wall face excavation.

Excavation 
performed was only 
associated for soil 
nail wall construction.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls During construction of the soil nail wall, 
excavation not associated with the soil 
nail wall construction shall not be 
performed within a horizontal distance 
equal to the total height of the final soil 
nail wall face excavation.

Excavation was not 
being performed 
within the "no zone" 
as identified in the 
plans.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork During construction of the soil nail wall, 
excavation not associated with the soil 
nail wall construction shall not be 
performed within a horizontal distance 
equal to the total height of the final soil 
nail wall face excavation.

No other excavation 
was performed in the 
area during soil nail 
operations. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The height of the exposed unsupported 
final excavation face cut shall not exceed 
the vertical soil nail spacing plus the 
required reinforcing lap or the short-term 
stand-up height of the ground, whichever 
is less.

Height of exposed 
face was conformed 
to plans and 
submittals. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The height of the exposed unsupported 
final excavation face cut shall not exceed 
the vertical soil nail spacing plus the 
required reinforcing lap or the short-term 
stand-up height of the ground, whichever 
is less.

Excavation was 
completed in proper 
heights. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The height of the exposed unsupported 
final excavation face cut shall not exceed 
the vertical soil nail spacing plus the 
required reinforcing lap or the short-term 
stand-up height of the ground, whichever 
is less.

Excavation was done 
in proper sequence, 
with acceptable 
exposed vertical 
heights. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The height of the exposed unsupported 
final excavation face cut shall not exceed 
the vertical soil nail spacing plus the 
required reinforcing lap or the short-term 
stand-up height of the ground, whichever 
is less.

The exposed final 
face of each lift was 
the proper height. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The height of the exposed unsupported 
final excavation face cut shall not exceed 
the vertical soil nail spacing plus the 
required reinforcing lap or the short-term 
stand-up height of the ground, whichever 
is less.

This was being met. Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Each lift excavation shall be completed to 
the final wall excavation line and 
shotcrete applied in the same work shift, 
unless otherwise approved by the 
Engineer. Application of the shotcrete 
may be delayed up to 24 hours if the 
Contractor can demonstrate that the delay 
will not adversely affect the excavation 
face stability.

Lifts were excavated 
and shotcrete 
applied within proper 
timeframes. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Each lift excavation shall be completed to 
the final wall excavation line and 
shotcrete applied in the same work shift, 
unless otherwise approved by the 
Engineer. Application of the shotcrete 
may be delayed up to 24 hours if the 
Contractor can demonstrate that the delay 
will not adversely affect the excavation 
face stability.

Final excavation of 
wall and shotcrete 
were completed 
within a timely 
manner. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Each lift excavation shall be completed to 
the final wall excavation line and 
shotcrete applied in the same work shift, 
unless otherwise approved by the 
Engineer. Application of the shotcrete 
may be delayed up to 24 hours if the 
Contractor can demonstrate that the delay 
will not adversely affect the excavation 
face stability.

Final lift excavation 
and shotcrete were 
performed within 24 
hours. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall modify excavation 
procedures and soil nail wall installation 
procedures to prevent the loss of material 
from the excavation face or from behind 
the previously installed shotcrete lift 
(chimneying). This may require 
adjustments to the sequencing between 
excavation, soil nail drilling and 
shotcreting to shorten the time the 
excavation lift is unsupported, drilling and 
installing the soil nails through temporary 
berms prior to final excavation and/or 
installing the intial shotcrete prior to 
drilling the soil nails. All voids that 
develop behind the shotcrete shall be 
filled with grout at no additional cost to the 
Department.

Wall was excavated 
in alternating 
sections after the 
third lift to prevent 
loss of material from 
the face of the wall. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall modify excavation 
procedures and soil nail wall installation 
procedures to prevent the loss of material 
from the excavation face or from behind 
the previously installed shotcrete lift 
(chimneying). This may require 
adjustments to the sequencing between 
excavation, soil nail drilling and 
shotcreting to shorten the time the 
excavation lift is unsupported, drilling and 
installing the soil nails through temporary 
berms prior to final excavation and/or 
installing the intial shotcrete prior to 
drilling the soil nails. All voids that 
develop behind the shotcrete shall be 
filled with grout at no additional cost to the 
Department.

After meeting, wall 
excavation was 
modified and 
successfully 
implemented. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excavation of the next-lower lift shall not 
proceed until soil nail installation, initial 
shotcrete face placement, attachment of 
bearing plates and nuts, and soil nail 
testing have been completed and 
accepted per subsection 504.17 in the 
current lift. Soil nail grout and shotcrete 
shall have achieved a compressive 
strength of at least 1000 psi before 
excavation of the next underlying lift.

Excavation of next lift 
did not occur until 
current lift was 
completed. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excavation of the next-lower lift shall not 
proceed until soil nail installation, initial 
shotcrete face placement, attachment of 
bearing plates and nuts, and soil nail 
testing have been completed and 
accepted per subsection 504.17 in the 
current lift. Soil nail grout and shotcrete 
shall have achieved a compressive 
strength of at least 1000 psi before 
excavation of the next underlying lift.

Excavation of next lift 
did not occur until 
current lift was 
completed. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Excavation of the next-lower lift shall not 
proceed until soil nail installation, initial 
shotcrete face placement, attachment of 
bearing plates and nuts, and soil nail 
testing have been completed and 
accepted per subsection 504.17 in the 
current lift. Soil nail grout and shotcrete 
shall have achieved a compressive 
strength of at least 1000 psi before 
excavation of the next underlying lift.

All work on lowest lift 
was completed prior 
to excavation of the 
next lift. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Excavation of the next-lower lift shall not 
proceed until soil nail installation, initial 
shotcrete face placement, attachment of 
bearing plates and nuts, and soil nail 
testing have been completed and 
accepted per subsection 504.17 in the 
current lift. Soil nail grout and shotcrete 
shall have achieved a compressive 
strength of at least 1000 psi before 
excavation of the next underlying lift.

Excavation did not 
proceed to the next 
lower-lift until soil nail 
installation, shotcrete 
placement, and all 
soil nail testing was 
completed and 
accepted, within 
minimum 
compressive strength 
having been 
reached. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail length and drill hole diameter 
used shall be those necessary to develop 
the specified load capacity to satisfy the 
acceptance criteria, but not less than the 
lengths or diameters shown on the plans.

Nails were being 
installed according to 
plan.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail length and drill hole diameter 
used shall be those necessary to develop 
the specified load capacity to satisfy the 
acceptance criteria, but not less than the 
lengths or diameters shown on the plans.

Soil nails were 
installed per plan.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail length and drill hole diameter 
used shall be those necessary to develop 
the specified load capacity to satisfy the 
acceptance criteria, but not less than the 
lengths or diameters shown on the plans.

Soil nail were 
installed per plans.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
according to plans.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
according to plans.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were being 
drilled according to 
plan.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
according to plans.

Conformanc
e

5/19/2020 
2:34:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes drilled for soil 
nail wall at locations 
set forth in plans, 
and installed at 
proper elevations, 
orientations, and with 
adequate minimum
 lengths, as denoted 
on plans.

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
according to plans. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled 
per plan. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes drilled for soil 
nail wall at locations 
set forth in plans, 
and installed at 
proper elevations, 
orientations, and with 
adequate minimum 
lengths, as denoted 
on plans. 

Conformanc
e

1/28/2020 
4:00:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled at 
proper locations. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

Drilled equipment 
and methods are 
sufficient and 
suitable for the 
ground conditions, 
and conform to 
methods submitted. 

Conformanc
e

1/28/2020 
4:00:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

Drilled equipment 
and methods are 
sufficient and 
suitable for the 
ground conditions, 
and conform to 
methods submitted.

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

No issues with 
drilling equipment.  
Rocksol was onsite 
to witness drilling.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

There were no 
issues with the 
drilling equipment.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

there were no issues 
with the drilling 
equipment.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Drilling muds or other fluids shall not be 
used to removed cuttings.

No fluids or muds 
were used in cutting 
removals.

Conformanc
e

5/19/2020 
2:34:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Drilling muds or other fluids shall not be 
used to removed cuttings.

No fluids were used 
to remove cuttings. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be as shown on the 
plans.

Bars were installed 
according to plans. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail bars shall be as shown on the 
plans.

Soil nail bars are as 
shown on the plans. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be as shown on the 
plans.

Bars were installed 
per plan. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be as shown on the 
plans.

Bars were set as 
planned.

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Soil nail bars shall be as shown on the 
plans.

Bars were as shown 
on plans. 

Conformanc
e

5/19/2020 
2:34:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Provide centralizers per Section 504.03 
(e).

Centralizers provided 
per specifications. 

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Provide centralizers per Section 504.03 
(e).

Centralizers installed 
as set forth within 
specifications. 

Conformanc
e

1/28/2020 
4:00:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

Holes were grouted 
within 2 hours of 
drilling. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

Drill hole was 
grouted within 
acceptable 
timeframes. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

Drill hole was 
grouted within 2 
hours of drilling. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

Hole was drilled and 
grouted within timely 
manner. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

Hoels were grouted 
within 2 hours of 
drilling. 

Conformanc
e

5/19/2020 
2:34:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

grout was installed 
within the 2 hour time 
frame after drilling 
was complete, refer 
to pictures.

Conformanc
e

6/26/2020 
8:44:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected at 
lowest point of hole. 

Conformanc
e

5/19/2020 
2:34:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout tube was being 
used.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected at 
lowest point of hole. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected at 
lowest point of drill 
hole. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected to 
bottom of hole with 
grout tubes. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected 
through tube to 
lowest point of drill 
hole. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected 
through the grout 
tube.

Conformanc
e

5/25/2021 
2:59:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

Grout was injected 
through the grout 
tube.

Conformanc
e

11/9/2020 
4:40:20 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The outlet end of the grout tube or casing 
shall be kept below the surface of the 
grout as the conduit is withdrawn to 
prevent the creation of voids.

Outlet end was kept 
below surface for 
entire grouting 
sequence. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

Grout was filled in 1 
operation. 

Conformanc
e

4/13/2020 
1:14:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

Drill hole was 
grouted in a 
continuous 
operation. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

Drill hole was filled in 
1 continuous 
operation. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

Grouting was 
completed in 1 
continuous 
operation. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

Grouting was filled in 
1 operation. 

Conformanc
e

5/19/2020 
2:34:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Geocomposite Strip Drains. 
Geocomposite strip drains shall be 
centered between the columns of soil 
nails as shown on the Plans. The strip 
drains shall be at least 12 inches wide 
and placed with the geotextile side 
against the ground. The strips shall be 
secured to the excavation face and 
shotcrete shall be prevented from 
contaminating the geotextile.

Strip drains were 
being installed 
according to plans.

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Geocomposite Strip Drains. 
Geocomposite strip drains shall be 
centered between the columns of soil 
nails as shown on the Plans. The strip 
drains shall be at least 12 inches wide 
and placed with the geotextile side 
against the ground. The strips shall be 
secured to the excavation face and 
shotcrete shall be prevented from 
contaminating the geotextile.

Strip drains were 
installed per plans. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Geocomposite Strip Drains. 
Geocomposite strip drains shall be 
centered between the columns of soil 
nails as shown on the Plans. The strip 
drains shall be at least 12 inches wide 
and placed with the geotextile side 
against the ground. The strips shall be 
secured to the excavation face and 
shotcrete shall be prevented from 
contaminating the geotextile.

Strip drains were 
installed according to 
plans and 
specifications. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Geocomposite Strip Drains. 
Geocomposite strip drains shall be 
centered between the columns of soil 
nails as shown on the Plans. The strip 
drains shall be at least 12 inches wide 
and placed with the geotextile side 
against the ground. The strips shall be 
secured to the excavation face and 
shotcrete shall be prevented from 
contaminating the geotextile.

Geocomposite strips 
drains were installed 
and are atleast 12 
inches wide.

Conformanc
e

1/28/2020 
4:00:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Geocomposite Strip Drains. 
Geocomposite strip drains shall be 
centered between the columns of soil 
nails as shown on the Plans. The strip 
drains shall be at least 12 inches wide 
and placed with the geotextile side 
against the ground. The strips shall be 
secured to the excavation face and 
shotcrete shall be prevented from 
contaminating the geotextile.

Geocomposite strips 
drains were installed 
and are atleast 12 
inches wide. 

Conformanc
e

1/28/2020 
4:00:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Initial Shotcrete Facing. The initial 
shotcrete facing shall be installed in 
accordance with Section 641. Membrane 
curing compound shall not be used. 
Maturity meters shall be used to monitor 
all shotcrete in accordance with 
subsection 641.05.

Initial shotcrete 
facing was installed 
adequately and per 
specification. 
Maturity meters were 
installed to monitor 
all shotcrete. 

Conformanc
e

1/28/2020 
4:00:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Initial Shotcrete Facing. The initial 
shotcrete facing shall be installed in 
accordance with Section 641. Membrane 
curing compound shall not be used. 
Maturity meters shall be used to monitor 
all shotcrete in accordance with 
subsection 641.05.

Shotcrete facing was 
installed per plan. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Initial Shotcrete Facing. The initial 
shotcrete facing shall be installed in 
accordance with Section 641. Membrane 
curing compound shall not be used. 
Maturity meters shall be used to monitor 
all shotcrete in accordance with 
subsection 641.05.

Shotcrete facing was 
installed properly. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Face finish was in 
conformance with 
specifications. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Shotcrete was 
applied with gun, and 
left with an 
undisturbed finish. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Initial face finish was 
applied from wood 
float/ rough finish, as 
shown on the plans. 

Conformanc
e

1/28/2020 
4:00:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Shotcrete finish is 
appropriate.  Wall 
panels to be used as 
aesthetics. 

Conformanc
e

6/3/2020 
12:15:20 
PM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 2/1/2020 
5:41:28 PM -
07:00

Attachment of Soil Nail Head Bearing 
Plate and Nut. Bearing plate, washers, 
and nut shall be attached to each soil nail 
head as shown on the plans. While the 
initial shotcrete facing is still plastic and 
before its initial set, the plate shall be 
uniformly seated on the shotcrete by 
hand-wrench tightening the nut. Where 
uniform contact between the plate and teh 
shotcrete cannot be provided, the plate 
shall be set in a bed of grout. After grout 
has set for 24 hours, the nut shall be 
hand-wrench tightened. Bearing plates 
and headed studs shall be located within 
tolerances shown on the Plans.

Audit comment being 
generated to 
document that IQC 
documentation 
denotes that the 
bearing plates, 
washers, and nuts 
were to be installed 
on another day, and 
not while the initial 
shotcrete facing was 
still plastic and 
before initial set. Is 
this sufficient?

  Noted 2/13/2020 
1:38:51 PM 
-07:00

Audit 
Commen
t

If the 
Bearing 
plate isn't 
installed in 
the 
shotcrete 
during the 
plastic 
state. The 
plate will be 
installed 
using the 
grout 
method. 

Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Attachment of Soil Nail Head Bearing 
Plate and Nut. Bearing plate, washers, 
and nut shall be attached to each soil nail 
head as shown on the plans. While the 
initial shotcrete facing is still plastic and 
before its initial set, the plate shall be 
uniformly seated on the shotcrete by 
hand-wrench tightening the nut. Where 
uniform contact between the plate and teh 
shotcrete cannot be provided, the plate 
shall be set in a bed of grout. After grout 
has set for 24 hours, the nut shall be 
hand-wrench tightened. Bearing plates 
and headed studs shall be located within 
tolerances shown on the Plans.

All hardware 
observed was 
attached and 
installed according to 
plans and 
specifications. 

Conformanc
e

3/24/2020 
8:01:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Attachment of Soil Nail Head Bearing 
Plate and Nut. Bearing plate, washers, 
and nut shall be attached to each soil nail 
head as shown on the plans. While the 
initial shotcrete facing is still plastic and 
before its initial set, the plate shall be 
uniformly seated on the shotcrete by 
hand-wrench tightening the nut. Where 
uniform contact between the plate and teh 
shotcrete cannot be provided, the plate 
shall be set in a bed of grout. After grout 
has set for 24 hours, the nut shall be 
hand-wrench tightened. Bearing plates 
and headed studs shall be located within 
tolerances shown on the Plans.

Plate, washer, and 
nut were installed 
prior to final set of 
shotcrete. 

Conformanc
e

5/11/2020 
10:50:35 
AM -06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Attachment of Soil Nail Head Bearing 
Plate and Nut. Bearing plate, washers, 
and nut shall be attached to each soil nail 
head as shown on the plans. While the 
initial shotcrete facing is still plastic and 
before its initial set, the plate shall be 
uniformly seated on the shotcrete by 
hand-wrench tightening the nut. Where 
uniform contact between the plate and teh 
shotcrete cannot be provided, the plate 
shall be set in a bed of grout. After grout 
has set for 24 hours, the nut shall be 
hand-wrench tightened. Bearing plates 
and headed studs shall be located within 
tolerances shown on the Plans.

Hardware was 
installed while 
shotcrete was 
plastic. 

Conformanc
e

5/11/2020 
10:55:29 
AM -06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Horizontal lcoation of welded wire mesh, 
reinforcing bars, and headed studs 
measured horizontally from wall face 3/8 
in.

Mesh extended into 
cap per plan and is 
tied to the cap steel.

Conformanc
e

5/14/2020 
4:46:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms and Falsework. Forms and 
Falsework shall conform to subsections 
601.09 and 601.11 respectively.

Formwork is 
performing 
appropriately.

Conformanc
e

5/14/2020 
4:46:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 1/27/2020 
7:27:32 AM -
07:00

Slopes are free of debris, roots, heavy 
clay, hard clods, brush and stones larger 
than six inches prior to placement of 
topsoil.

Slopes did not 
contain debris, roots, 
or heavy clay. 

Conformanc
e

1/24/2020 
4:41:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 1/27/2020 
7:27:32 AM -
07:00

Topsoil shall not be over compacted. Topsoil was not 
overcompacted. 

Conformanc
e

1/24/2020 
4:41:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 1/27/2020 
7:27:32 AM -
07:00

Topsoil shall be placed at final grade 
allowing for adequate drainage. 
Grades/Slopes are within conformance 
and tolerances.

Topsoil was placed 
at final grade. 

Conformanc
e

1/24/2020 
4:41:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 1/27/2020 
7:27:32 AM -
07:00

Topsoil shall be placed at locations and to 
the thickness provided in the Contract and 
shall be keyed and tracked to the 
underlying material without creating a 
compacted surface by the use of harrows, 
bulldozers, rollers, or other equipment 
suitable for the purpose.

Equipment was 
tracked over top to 
underlying material 
without creating a 
compacted surface. 

Conformanc
e

1/24/2020 
4:41:01 PM 
-07:00

C Closed

Central 70 C 0704-241 Strip/Place 
Topsoil

Earthwork 1/27/2020 
7:27:32 AM -
07:00

After placement of topsoil, all BMP's were 
in place to ensure slope stability.

BMP have not been 
placed as of 23 Jan. 

Geofabric 
has been 
placed and 
final surface 
large cobble

2/6/2020 
1:17:38 PM 
-07:00

Audit 
Commen
t

Acknowled
ged. 
Notified 
Environmen
tal team

Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities 1/6/2020 
4:02:23 PM -
07:00

Local utility company has been contacted 
to ensure installation in in compliance 
with local standards and specifications.

inspector on-site to 
review installation.  
Punch list items 
remain, but 
completed worked 
has been approved 
by DWD.

Conformanc
e

1/2/2020 
9:39:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Wet 
(Water)

Utilities 1/6/2020 
4:02:23 PM -
07:00

***When Applicable see PA Schedule 
10A.10.4.08 Denver Water Engineering 
Standards including Materials 
Specifications and Standard Drawings***

Original outage 
schedule deadline of 
11/17.  On 11/14 (1 
business day before 
deadline) KMP 
requested an 
extension to 12/1.  
DWD approved 12/1. 
 Actual completion 
was 12/6.

  1875 2/18/2020 
4:36:34 PM 
-07:00

NC-2 NCR 1875 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Subgrade Earthwork Top 6" of the existing subgrade shall be 
reconiditioned by blading and rolling.

Subgrade was 
bladed and rolled

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Sufficient water shall be added to meet 
density requirements.

Sufficient water was 
added

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Sufficient water shall be added to meet 
density requirements.

IQC confirmed 
density/moisture 
tests were passing.

Conformanc
e

5/10/2021 
2:58:38 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Where asphalt surfacing materials to be 
placed directly on the subgrade, the 
subgrade plane shall not vary more than 
0.04 foot.

See Below. Field 
Resolved

7/16/2020 
3:28:41 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Surface was properly 
maintained with 
minimum to no traffic 
on surface prior to 
base placement.

Conformanc
e

10/2/2020 
2:50:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Surface satisfactorily maintained until 
base course has been placed.

Area was properly 
maintained until base 
course was placed.

Conformanc
e

2/8/2021 
2:09:24 PM 
-07:00

C Closed

Central 70 C 0704-241 BNSF Railroads 5/20/2020 
2:31:05 PM -
06:00

Water applied for moisture and density 
control, as dust palliative, and for 
prewetting shall be free from injurious 
matter.

Water was free off 
injurious matter.  It 
was filled from 
Denver water 
hydrant.  

Conformanc
e

5/20/2020 
9:39:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Full width of course to be sprayed for 
finishing operations.

Full width of course 
was sprayed

Conformanc
e

7/20/2020 
8:16:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Materials for the base course shall be 
ABC Class 6, meeting the gradation 
requirements and have a resistance value 
of at least 78 when tested by the Hveem 
Stabilometer method.

Base course was 
placed and 
compacted, and after 
operation, the test 
results from the sieve 
analysis came back 
with nonconforming 
results. IQC Grading 
decided that the best 
course was to 
resample and retest 
the failing base. After 
QCAT Assessor 
discussed with 
CDOT Management, 
a new decision was 
made to remove and 
replace the failing 
base. Expedited 
NCR 311 and 314 
were written for this. 

Field 
Resolved

8/21/2020 
4:30:01 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Base Earthwork ABC Class 6 consisting of mixture of 
reclaimed asphalt and other aggregates, 
the maximum density shall be determine 
in accordance with AASHTO T-180, 
Method A. Field moisture determination 
for correction to dry density shall be 
determined by oven or microwave drying, 
as nuclear guage method is not permitted.

IQC approved 
material and testing 
area

Conformanc
e

10/5/2020 
6:46:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Acceptance based upon random samples 
taken from each lift.

An acceptance 
sample was taken 
from the area based. 

Conformanc
e

11/19/2020 
2:15:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

6" of base was 
placed and 
compacted in 1 lift. 

Conformanc
e

12/1/2020 
12:23:26 
PM -07:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Compacted depth of 
ABC did not exceed 
6" and was 
constructed in one 
lift.

Conformanc
e

4/5/2021 
10:30:28 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

6" compacted lifts 
were placed. 

Conformanc
e

2/3/2021 
8:09:21 AM 
-07:00

C Closed
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Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

6" compacted lifts 
were placed. 

Conformanc
e

7/30/2021 
3:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

A 6" lift of base 
course was placed.

Conformanc
e

6/11/2021 
12:32:37 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

thickness did not 
exceed 6"

Conformanc
e

10/5/2020 
6:46:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

ABC placed did not 
exceed 6" in 
thickness when 
compacted.

Conformanc
e

5/10/2021 
2:55:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" lifts were placed. Conformanc
e

11/23/2020 
3:50:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Base course was 
placed in a 6" lift. 

Conformanc
e

9/16/2020 
11:12:12 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Maximum lift 
thickness was 6". 

Conformanc
e

10/1/2020 
10:37:49 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Thickness did not 
exceed 6"

Conformanc
e

10/5/2020 
6:46:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" of base was 
placed. 

Conformanc
e

12/10/2020 
2:28:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

Base was compacted 
to meet a 6" layer

Conformanc
e

5/6/2020 
12:00:32 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" compacted lift was 
placed. 

Conformanc
e

6/28/2021 
7:57:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" compacted lift was 
placed. 

Conformanc
e

6/28/2021 
1:57:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" lifts were placed. Conformanc
e

4/27/2021 
8:30:49 AM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" lifts were placed 
and compacted. 

Conformanc
e

6/19/2021 
11:19:29 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Maximum compacted thickness of any 
one layer shall not exceed 6".

6" of compacted 
base was placed. 

Conformanc
e

11/19/2020 
2:15:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Vibratory or special compacting 
equipment is used, depth of single layer 
may be increased to 8" provided density 
is still achieved and written approval is 
given.

Base was placed in 
appropriate lifts and 
compacted to 
achieve passing 
tests 

Conformanc
e

2/11/2021 
1:41:42 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Vibratory or special compacting 
equipment is used, depth of single layer 
may be increased to 8" provided density 
is still achieved and written approval is 
given.

Vibratory compaction 
equipment was used. 

Conformanc
e

12/10/2020 
2:28:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Vibratory or special compacting 
equipment is used, depth of single layer 
may be increased to 8" provided density 
is still achieved and written approval is 
given.

Vibratory equipment 
was used to compact 
base, and 6" lifts 
were placed. 

Conformanc
e

11/23/2020 
3:50:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

No sign that 
aggregates were not 
homogeneous.

Conformanc
e

5/6/2020 
12:00:32 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

Aggregates were 
mixed properly in 
base course. 

Conformanc
e

2/3/2021 
8:09:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

Aggregates were 
mixed 
homogeneously 
offsite. 

Conformanc
e

4/27/2021 
8:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

Aggregates were 
mixed thoroughly. 

Conformanc
e

6/11/2021 
12:32:37 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

At least 95% 
compaction was 
achieved. PC and 
IQC tested area. 

Conformanc
e

6/11/2021 
12:32:37 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction of at 
least 95% Maximum 
density was 
achieved. PC/IQC 
tested areas. 

Conformanc
e

7/30/2021 
3:46:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

95% compaction was 
achieved. PC and 
IQC tested base 
course. 

Conformanc
e

6/28/2021 
7:57:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction was 
achieved. 

Conformanc
e

4/27/2021 
8:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Base course was 
compacted to at least 
95% of maximum 
density. 

Conformanc
e

6/28/2021 
1:57:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction of 95% 
was achieved.

Conformanc
e

4/27/2021 
8:30:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction of at 
least 95% was 
achieved. IQC and 
PC tested base 
course. 

Conformanc
e

6/19/2021 
11:19:29 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction of 95% 
max density was 
achieved. 

Conformanc
e

2/3/2021 
8:09:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

95% compaction was 
achieved and tested 
by PC/IQC.

Conformanc
e

11/19/2020 
2:15:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

95% compaction was 
achieved. 

Conformanc
e

11/23/2020 
3:50:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

Compaction of the 
base was continued 
until 95% maximum 
density was met. 

Conformanc
e

9/16/2020 
11:12:12 
AM -06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

At least 95% of 
maximum density 
was achieved during 
rolling operation. 

Conformanc
e

10/1/2020 
10:37:49 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

ABC density test 
passed.

Conformanc
e

5/10/2021 
2:55:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture test taken 
did not exceed 2% of 
optimum moisture

Conformanc
e

5/10/2021 
2:55:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture content was 
kept within 
acceptable limits. 

Conformanc
e

10/1/2020 
10:37:49 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

PC/IQC were on site 
verifying compliance.

Conformanc
e

5/6/2020 
12:00:32 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Base was compacted 
within 2% of OMC. 

Conformanc
e

12/1/2020 
12:23:26 
PM -07:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Moisture content was 
within acceptable 
limits.

Conformanc
e

6/19/2021 
11:19:29 
AM -06:00

C Closed
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Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Compaction was 
achieved within 2% 
of OMC.

Conformanc
e

4/27/2021 
8:30:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Compaction was 
completed within 2% 
of OMC. 

Conformanc
e

6/28/2021 
1:57:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Compaction was 
achieved within 
range for OMC.

Conformanc
e

6/28/2021 
7:57:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork The moisture content shall be at +/- 2% of 
optimum moisture content. The surface of 
each layer shall be maintained during the 
compaction operations so that a uniform 
texture is produced and the aggregates 
are firmly keyed.

Compaction was 
achieved within 2% 
of OMC. 

Conformanc
e

7/30/2021 
3:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was performed at 
stockpile yard. 

Conformanc
e

4/27/2021 
8:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was performed 
uniformly. 

Conformanc
e

10/1/2020 
10:37:49 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Moisture conditioning 
was performed 
during compaction, 
and moisture was 
maintained after 
compaction until 
paving operations 
began. 

Conformanc
e

9/16/2020 
11:12:12 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each reclaimed asphalt 
pavement aggregate layer shall continue 
until a wet density of atleast 95% of the 
maximum wet density when determined 
with a one point AASHTO T 180, Method 
D test has been achieved.

95% compaction was 
achieved. 

Conformanc
e

12/1/2020 
12:23:26 
PM -07:00

C Closed
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Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Base course may 
have been tested 
with a 10 foot 
straightedge, 
however in the NW 
corner of the grade, 
a deviation was 
observed. When 
stringlined, the base 
elevation varied 2" 
over approximately 
5'. This was not 
identified during IQC 
straightedge 
inspection. 

Field 
Resolved

11/23/2020 
4:35:33 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was 
straightedged and 
any deviations were 
corrected prior to 
paving. 

Conformanc
e

11/19/2020 
2:15:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface course was 
tested with a 10 foot 
straightedge. 

Conformanc
e

2/3/2021 
8:09:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface of ABC was 
witnessed being 
tested with a 10' 
straightedge by PC.

Conformanc
e

4/5/2021 
10:30:28 
AM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was smooth. Conformanc
e

2/11/2021 
1:41:42 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was tested 
with a 10 foot 
straightedge. 

Conformanc
e

4/27/2021 
8:30:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was tested 
with 10 foot 
straightedge. 

Conformanc
e

4/27/2021 
8:29:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface of base 
course was tested 
with a 10 foot 
straightedge. 

Conformanc
e

7/30/2021 
3:46:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was tested 
with a 10 foot 
straightedge. 

Conformanc
e

6/11/2021 
12:32:37 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

ABC was tested by 
IQC with a 10' 
straightedge and 
approved.

Conformanc
e

5/10/2021 
2:55:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was tested 
by IQC with a 10 foot 
straightedge. 

Conformanc
e

12/10/2020 
2:28:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

No variations of over 
1/4" were observed.

Conformanc
e

12/10/2020 
2:28:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

IQC approved area 
for asphalt 
placement.

Conformanc
e

10/5/2020 
6:46:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

Surface was 
straightedged, no 
deviations greater 
than 1/4" were 
observed. 

Conformanc
e

11/23/2020 
3:50:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

No points were found 
out of compliance.

Conformanc
e

5/6/2020 
12:00:32 
PM -06:00

C Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

No variations greater 
than 1/4" were 
observed. 

Conformanc
e

6/19/2021 
11:19:29 
AM -06:00

C Closed
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Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

Deviation in NW 
Corner was not 
identified during the 
IQC straightedge 
operation, and after 
being identified by 
QCATs, Jon Green 
discussed leaving as 
is, and paving with a 
variable thickness to 
meet mat 
smoothness for 
bottom lift of RBL. 
After discussion 
between PC, IQC, 
and QCATs, the 
decision was made 
to regrade the area 
to meet straightedge 
requirement. 

Field 
Resolved

11/23/2020 
4:35:33 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Base Earthwork Variation o fsurface from testing edge of 
straightedge between any two points of 
contact not to exceed 1/4".

Area paved was 
straightedged and 
passed.

Conformanc
e

2/11/2021 
1:41:42 PM 
-07:00

C Closed

Central 70 C 0704-241 BMPs Environme
ntal

12/16/2019 
4:14:56 PM -
07:00

Dust palliative applied on portions of 
roadway and on haul roads at locations 
and in amounts specified in contract.

No water was applied 
in the median west of 
the bridge deck pour, 
causing dust to be 
out of control during 
the pour. IQC 
inspector Alex 
Chapman notified 
Kiewit (Ryan Booth) 
but no action was 
taken until much 
later.

  Issue 
addressed 
with NC 
#1819.

12/17/2019 
12:07:39 
PM -07:00

NC-2 Refer to NC 
#1819

Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

2/25/2020 
7:15:49 AM -
07:00

This work consists of the installation and 
furnishing of delineators and reflectors in 
accordance with these specifications and 
in conformity with the lines, grades and 
details shown on the plans or established.

Delineators and 
reflectors were 
installed on barrier 
on both sides of 
traffic, however, 
cleanliness and 
reflectivity should be 
addressed to be in a 
satisfactory condition 
and effectively work. 

 Reflector 
cleanliness 
monitored 
and 
addressed 
as needed to 
comply with 
PA.  

4/7/2020 
3:31:18 PM 
-06:00

Audit 
Commen
t

Reflectors 
are cleaned 
jobwide as 
needed

Closed
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Central 70 C 0704-241 Guardrail Roadway Spacing, location, color of reflectors and 
placement of delineator posts shall be as 
shown on the plans.

The delineators 
installed on the nose 
of attenuators at the 
following locations 
did not have the 
correct size 
delineator installed 
on the nose 
(Installed: 12" wide; 
Correct Size: 24" 
wide). This was 
brought up in a field 
resolution email and 
has been addressed. 
Email has been 
attached.

Field 
Resolved

11/12/2020 
2:04:43 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
placed correctly. 

Conformanc
e

4/13/2020 
1:25:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

1/8/2020 
7:52:04 PM -
07:00

(b) Barrier reflector strips shall be 
installed on all temporary barrier, both 
right and left sides, as per the CDOT 
Standard S-612-1. The spacing between 
each three foot panel shall be no more 
than seven feet;

Reflector strips were 
not installed on the 
left hand barrier run. 

 See NCR 
1909

1/30/2020 
5:43:13 AM 
-07:00

NC-2 NCR 1909 
Created

Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

Graded and 
compacted

Conformanc
e

10/1/2020 
10:41:16 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

Installed per plans Conformanc
e

10/1/2020 
10:43:05 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

conformance Conformanc
e

1/21/2021 
12:46:19 
PM -07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

Before pouring the 
curb and gutter IQC 
noticed that the flow 
line would not match 
with existing, Del 
Walker and Kevin 
Smith came out and 
change the slope 
from 1.5% to 1% to 
match up with the 
existing flow line.

Field 
Resolved

7/10/2020 
2:47:52 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway 7/28/2020 
8:59:22 AM -
06:00

This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

The truncate domes 
in the NE and NW 
corners of Josephine 
are not installed to 
plan. The dome in 
the NE corner is 
depressed and holds 
water. The dome in 
the NW corner is 
depressed and the 
PCO disrupts the 
flow line along the 
curb. 

  2168 
written

9/9/2020 
2:35:18 PM 
-06:00

NC-2  NCR 2168 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

Graded and 
compacted

Conformanc
e

10/1/2020 
10:43:55 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway This work consists of the construction of 
curb, gutter or combination curb and 
gutter in accordance with these 
specifications and in conformity with the 
lines and grades as shown on the plans 
or established.

All observed curb 
and gutter followed 
specs called out on 
RD-121 and CCD 
STD DWG 5.2

Conformanc
e

2/5/2021 
3:20:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway The types of curb are designated as 
follows:

The type of curb 
poured was shown 
on the plans.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway The types of curb are designated as 
follows:

The curb type was 
the correct curb 
shown on plan.

Conformanc
e

6/15/2020 
5:11:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway The types of curb are designated as 
follows:

The type of the curb 
poured was shown 
on the plans.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway The types of curb are designated as 
follows:

The type of curb that 
was poured was 
shown on plans.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Reinforcing Steel 709.01 Steel matched 
plans/RFC.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (a) Graded and compacted properly? Grade was 
compacted and 
smooth

Conformanc
e

8/25/2020 
9:31:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Graded and compacted properly? Graded and 
compacted

Conformanc
e

10/1/2020 
10:43:55 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Graded and compacted properly? Curb and gutter 
location was fine-
graded and 
compacted 
adequately.

Conformanc
e

3/11/2020 
10:56:57 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Graded and compacted properly? Graded and 
compacted

Conformanc
e

10/1/2020 
10:41:16 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (a) Graded and compacted properly? Subgrade was 
graded and 
compacted properly. 
IQC and PC 
achieved passing 
density tests on 
subgrade. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (b) Soft spots indentified and corrected? No soft spots were 
identified. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Soft spots indentified and corrected? no soft spots were 
identified

Conformanc
e

1/21/2021 
12:46:19 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (c) Cross-slope, elevation, and alignment 
correct?

Cross slopes and 
alignment of 
formwork were 
verified with IQC and 
CCD. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (c) Cross-slope, elevation, and alignment 
correct?

Graded and 
compacted

Conformanc
e

10/1/2020 
10:41:16 
AM -06:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (c) Cross-slope, elevation, and alignment 
correct?

Graded and 
compacted

Conformanc
e

10/1/2020 
10:43:55 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (d) Ground conditions suitable? Ground conditions 
were suitable, 
compacted, and not 
frozen ground. 

Conformanc
e

3/11/2020 
10:56:58 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (d) Ground conditions suitable? Graded and 
compacted

Conformanc
e

10/1/2020 
10:41:16 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (d) Ground conditions suitable? Ground conditions 
were suitable for 
concrete placement. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Ground conditions suitable? conformance Conformanc
e

1/21/2021 
12:46:19 
PM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Excavation. Excavation and bedding shall 
conform to the requirements of subsection 
608.03 (a).

Curb was placed on 
prepared sub-grade.  
It appeared to be 
compacted and 
stable.

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Excavation. Excavation and bedding shall 
conform to the requirements of subsection 
608.03 (a).

Completed and 
compacted as 
necessary.

Conformanc
e

10/1/2020 
10:43:05 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

The contractor used 
wood and metal 
forms to the full 
depth of the 
concrete.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Forms were 
constructed with 
unwarped wood and 
steel section. No 
deflection was 
observed in forms 
during placement. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Forms were braced 
and adequate for the 
pour.

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Forms were metal 
and wood throughout 
the whole curb and 
gutter.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Contractor used both 
wood and metal 
forms.

Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

All form were wood 
throughout the slope 
paving operation.

Conformanc
e

6/22/2020 
8:57:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Metal forms were 
used

Conformanc
e

1/21/2021 
12:46:19 
PM -07:00

C Closed
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Central 70 C 0704-241 Slope 
Paving

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Forms were straight 
and free from warp.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Forms were 
sufficient.

Conformanc
e

8/25/2020 
9:31:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Straight and rigid 
forms were used. 

Conformanc
e

12/1/2020 
12:25:57 
PM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

All forms were wood 
or metal and free of 
any visible warping. 
All forms were 
extended the entire 
depth and were 
braced properly

Conformanc
e

2/5/2021 
3:20:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Straight metal forms 
were used. 

Conformanc
e

7/23/2021 
3:05:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Forms were straight 
metal forms and 
braced properly to 
prevent distortion 
during pour. 

Conformanc
e

8/31/2021 
8:36:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Set to proper line and elevation? all elevations 
matched the plans

Conformanc
e

11/3/2020 
1:26:28 PM 
-07:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (a) Set to proper line and elevation? The forms were all 
set to the proper line 
of elevation before 
pouring concrete.

Conformanc
e

6/22/2020 
8:57:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Set to proper line and elevation? Proper line and 
elevation set

Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Set to proper line and elevation? Curb and gutter was 
set to the proper line 
and elevation.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Set to proper line and elevation? The curb and gutter 
was set to the correct 
line and elevation.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Set to proper line and elevation? the curb was set to 
the right line and 
elevation.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (a) Set to proper line and elevation? Grade appeared to 
be set to proper line 
and elevation prior to 
placement. 

Conformanc
e

3/11/2020 
10:56:58 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Set per grade stakes? all forms were set 
according to the grad 
stakes

Conformanc
e

11/3/2020 
1:26:28 PM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway (d) Correct dimensions? Several sections 
were found where 
the forms were the 
Subgrade was high 
resulting in the depth 
of the curb was short 
short by 0.5-1”. This 
was brought up to 
IQC and the issue 
was addressed. IQC 
has had on going 
issues with Jalisco 
on this item.

Field 
Resolved

8/25/2020 
9:31:07 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Correct dimensions? The dimensions were 
correct throughout 
the forms.

Conformanc
e

6/15/2020 
5:11:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Correct dimensions? The curb and gutter 
had correct 
dimensions 
throughout the curb 
and gutter.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Correct dimensions? The curb was set to 
the  correct 
dimensions.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Correct dimensions? Curb and gutter had 
the correct 
dimensions.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (d) Correct dimensions? Dimensions were 
correct

Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (d) Correct dimensions? The forms of the 
slope paving had the 
correct dimensions.

Conformanc
e

6/22/2020 
8:57:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Correct dimensions? The dimensions were 
correct we measured 
approximately every 
20 feet. At the end of 
the pour we checked 
the depth and got 6''. 

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (d) Correct dimensions? Depth and widths of 
curb and gutter, as 
well as slopes were 
verified on formwork 
with IQC and CCD. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Correct dimensions? Confirmed that 
dimensions matched 
the CCD STD DWG 
5.2 called out in the 
plans

Conformanc
e

2/5/2021 
3:20:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Lightly oiled for concrete release? Observed that forms 
had been oiled prior 
to start of pour

Conformanc
e

2/5/2021 
3:20:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (e) Lightly oiled for concrete release? Form oil was used on 
forms prior to 
concrete placement. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (e) Lightly oiled for concrete release? Forms were oiled Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Lightly oiled for concrete release? Form were lightly 
oiled for the concrete 
release.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Lightly oiled for concrete release? Form were lightly 
oiled for the concrete 
release.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Lightly oiled for concrete release? The forms were 
lightly oiled for the 
concrete release.

Conformanc
e

6/15/2020 
5:11:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Lightly oiled for concrete release? Forms were lightly 
oiled for the concrete 
release.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (e) Lightly oiled for concrete release? Forms were oiled. Conformanc
e

8/25/2020 
9:31:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Correctly set for inlet sections, 
handicap ramps and driveways?

all forms were set 
properly for the ADA 
ramp sections. no 
inlets or driveways 
were in the section 
inspected.

Conformanc
e

11/3/2020 
1:26:28 PM 
-07:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (f) Correctly set for inlet sections, 
handicap ramps and driveways?

Set correctly Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (f) Correctly set for inlet sections, 
handicap ramps and driveways?

ADA ramp, as well as 
adjacent inlet, were 
formed to correct 
slopes.

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed
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Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (g) Correctly set to handle all drainage per 
plan typical section?

No drainage issues 
have been noted

Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Finegrade 
Flatwork

Earthwork (b) Correctly placed? Placed correctly Conformanc
e

10/1/2020 
10:34:11 
AM -06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Correctly placed? The curb was 
correctly placed 
throughout the pour.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb was in sections 
of 10 feet with 1/8 
joints.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

All curb was in 
sections of 10 feet 
with a 1/8 inch wide 
joint.

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

All curb was 
constructed in 
sections of 10 feet 
with joints of 1/8 inch 
wide.

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb was placed at 
proper sections.  
Joints will line up 
with PCCP.

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Joints for this slope 
protection matched 
the plans and specs.  
10'

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Joints were 
constructed in 
concrete at a 
maximum of 10 feet. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Joints were cut at 
appropriate lengths. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

The curb had joints 
every 10 feet 
throughout the curb 
length.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb was jointed at 
10 foot intervals. 

Conformanc
e

7/23/2021 
3:05:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curbs were jointed 
every 10 feet. 

Conformanc
e

12/1/2020 
12:25:57 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Expansion joints. Expansion joints shall 
be formed at the intervals shown on the 
plans using 1/2 inch preformed expansion 
joint filler. When the curb is constructed 
adjacent to or on concrete pavement, 
expansion joints shall be located opposite 
the expansion joints in the pavement.

Approved expansion 
joint material was 
placed in correct 
locations, including 
inlets and at intervals 
specified in CCD 
standards. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Expansion joints shall be installed 
between concrete curb and any fixed 
structure or bridge. Expansion joint 
material shall extend the full depth of 
contact surface.

Expansion joints 
extended the full 
depth

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Expansion joints shall be installed 
between concrete curb and any fixed 
structure or bridge. Expansion joint 
material shall extend the full depth of 
contact surface.

Expansion joints 
were installed for 
each inlet structure in 
the C&G paved as 
seen in the picture

Conformanc
e

2/5/2021 
3:20:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Expansion material the correct type 
and placed where required?

The expansion 
material was the 
correct type.

Conformanc
e

6/15/2020 
5:11:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (b) Expansion material the correct type 
and placed where required?

Expansion was 
placed between the 
concrete gutter and 
slope protection

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (d) Types and locations match joints in 
adjacent concrete?

Joints in the concrete 
gutter matched the 
slope protection.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 Slope 
Paving

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Fiber was added to 
mix in lieu of WW 
mesh per plan. 
PC/IQC was on site 
to test and approve 
mix.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Conformance Conformanc
e

8/25/2020 
9:31:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

No consolidation 
issues were 
witnessed.  

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete was mixed 
and placed in 
accordance with 601 
specification. 

Conformanc
e

12/1/2020 
12:25:57 
PM -07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete was mixed 
and placed in 
accordance with 
specifications. 

Conformanc
e

7/23/2021 
3:05:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete was mixed, 
tested, and placed in 
accordance with 
specifications. 

Conformanc
e

8/31/2021 
8:36:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Approved mix design? prior to placement 
IQC verified that the 
correct mix design 
was used

Conformanc
e

11/3/2020 
1:26:28 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (a) Approved mix design? Mix design was 
approved through 
Aconex. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway (a) Approved mix design? Approved mix was 
used. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? PC and/or IQC 
achieved passing 
unit weight and air 
content tests on mix. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway (b) Test requirements met? IQC and PC tested 
concrete, both tests 
met minimum and 
maximum range for 
air content. IQC 
performed a slump 
test with results 
within acceptable 
range. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? Concrete was tested 
by IQC and PC they 
had passing results.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? both PC and IQC's 
test results were 
within the standards.

Conformanc
e

11/3/2020 
1:26:28 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? IQC and PC me the 
correct test 
requirements.

Conformanc
e

6/15/2020 
5:11:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? IQC and PC met the 
correct test 
requirements. 

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (b) Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (b) Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

6/22/2020 
8:57:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (e) Finish accomplished without use of 
water?

When finishing the 
pour there was no 
water used.

Conformanc
e

6/22/2020 
8:57:19 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1951 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Finish accomplished without use of 
water?

When finished there 
was no water 
sprayed on the 
concrete.

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Finish accomplished without use of 
water?

No water was 
witnessed during 
finishing

Conformanc
e

1/20/2021 
6:16:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Finish accomplished without use of 
water?

There was no water 
used throughout the 
pour.

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Finish accomplished without use of 
water?

There was no water 
added when finishing 
the pour.

Conformanc
e

6/15/2020 
5:11:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Finish accomplished without use of 
water?

This inspector 
witnessed PC add 
additional water to 
the concrete mix (via 
remixing in the 
concrete truck).  This 
was discussed with 
IQC (J. Green via 
text message) and 
PC (Devon).  Devon 
rejected the truck 
prior to discharge 
into the forms.

Field 
Resolved

7/1/2020 
5:01:03 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Flatwork Roadway (e) Finish accomplished without use of 
water?

Spoke with IQC since 
the Jalisco crew was 
blessing the concrete 
with water from a 
curing can. The crew 
did not have an 
atomizer tip to create 
a fog. IQC has had 
on going issues with 
Jalisco on blessing 
the concrete and 
continually has to 
remind them.

Field 
Resolved

8/25/2020 
9:31:07 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Flatwork Roadway (e) Finish accomplished without use of 
water?

Water was not used 
to finish concrete. 
Finishing aid was 
used minimally to 
finish concrete. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway (g) Cold weather protection necessary? Tarps were used to 
cover concrete and 
insulate work from 
night temperatures. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curb was sprayed 
evenly with curing 
compound upon 
finishing of concrete. 

Conformanc
e

11/27/2019 
9:26:35 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing compound 
was applied after 
curb was finished. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

After the concrete 
was poured the 
concrete was 
moistened and cured 
with the membrane 
forming curing 
compounded.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing compound 
applied

Conformanc
e

8/25/2020 
9:31:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing began 
immediately after 
finishing

Conformanc
e

1/21/2021 
12:46:19 
PM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Cure was applied 
immediately after 
finishing.

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curb and gutter was 
moistened and kept 
moist for three days 
after completion.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing began 
immediately after 
finishing

Conformanc
e

1/20/2021 
6:16:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curb and gutter was 
cured with a 
membrane curing 
compound.

Conformanc
e

8/31/2021 
8:36:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Curing compound 
was applied directly 
after finishing. 

Conformanc
e

7/23/2021 
3:05:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Cure was applied 
immediately after 
finishing. 

Conformanc
e

12/1/2020 
12:25:57 
PM -07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Cast-in-Place Concrete Curb. All required 
hand finishing shall be performed in 
conformance with subsection 610.12(a).

Hand finishing was in 
conformance.

Conformanc
e

7/1/2020 
5:01:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Cast-in-Place Concrete Curb. All required 
hand finishing shall be performed in 
conformance with subsection 610.12(a).

all hand finishing was 
in conformance with 
section 610.12 (a)

Conformanc
e

11/3/2020 
1:26:28 PM 
-07:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

clear cure compound 
was used.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

The correct curing 
compound was used 
at the right time and 
rate.

Conformanc
e

6/18/2020 
6:19:40 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

After the concrete 
was finished being 
poured it was cured 
with the correct 
curing compound.

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

The correct curing 
compound was used 
at the right tie and 
rate.

Conformanc
e

6/18/2020 
6:17:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

The curing 
compound was 
approved by the 
engineer.

Conformanc
e

6/15/2020 
5:11:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

The correct curing 
compound was used 
at the correct time 
and rate.

Conformanc
e

6/15/2020 
5:11:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

The curing 
compound was 
approved by the 
engineer at the 
appropriate time and 
rate.

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway (f) Curing compound approved by 
Engineer, an approved type, applied at 
appropriate time and rate?

The curing 
compound was 
approved by the 
engineer with the 
appropriate time and 
rate.

Conformanc
e

6/22/2020 
8:57:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (d) Electronic controls set per grade line? Controls were set per 
grade line. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Pan constructed to spill or catch per 
typical section?

Pan was constructed 
as catch, per plans. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Pan constructed to spill or catch per 
typical section?

The curb and gutter 
was built per plan.

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway (e) Pan constructed to spill or catch per 
typical section?

All curb was catch 
throughout the curb 
section. 

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (g) Extruded sections meet plan typical? The extruded 
sections met the plan 
throughout the curb 
and gutter.

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (g) Extruded sections meet plan typical? The extruded was 
built per plan.

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway (g) Extruded sections meet plan typical? Extruded section met 
typical curb section. 

Conformanc
e

2/27/2020 
6:47:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Surface Tolerance. The Engineer may 
determine that the exposed surfaces of 
the concrete curb, gutters, or combination 
curb and gutter shall be tested with a 10 
foot straightedge laid along the exposed 
surfaces in a longitudinal direction. The 
Contractor shall furnish an approved 10 
foot straightedge and provide an operator 
to aid the Engineer in testing the exposed 
surfaces. All surfaces shall be measured 
in a longitudinal direction. Deviation of 
any exposed surfaces in excess of that 
specified shall be corrected at the 
Contractor's expense.

All curb and gutter 
was tested with a 10 
foot straightedge laid 
along side the curb 
and gutter 
longitudinal direction.

Conformanc
e

6/10/2020 
7:22:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Surface Tolerance. The Engineer may 
determine that the exposed surfaces of 
the concrete curb, gutters, or combination 
curb and gutter shall be tested with a 10 
foot straightedge laid along the exposed 
surfaces in a longitudinal direction. The 
Contractor shall furnish an approved 10 
foot straightedge and provide an operator 
to aid the Engineer in testing the exposed 
surfaces. All surfaces shall be measured 
in a longitudinal direction. Deviation of 
any exposed surfaces in excess of that 
specified shall be corrected at the 
Contractor's expense.

After the concrete 
was done being 
poured and it was 
test by a 10 foot 
straightedge laid 
along the exposed 
surface in a 
longitudinal direction.

Conformanc
e

6/10/2020 
7:22:57 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures This work consists of the construction of 
bituminous or concrete sidewalks, 
bikeways, and curb ramps in accordance 
with these specifications and in 
conformity with the lines and grades 
shown on the plans or established.

The dimensions of 
the placement 
matched the lines 
and grades on the 
plans.

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway This work consists of the construction of 
bituminous or concrete sidewalks, 
bikeways, and curb ramps in accordance 
with these specifications and in 
conformity with the lines and grades 
shown on the plans or established.

main concern with 
the sidewalk on the 
flared ends at 
Filmore was to be in 
accordance with ADA 
standards, these 
standards were met.

Conformanc
e

7/14/2020 
8:39:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Concrete for sidewalks, bikeways, and 
curb ramps shall be Class B, and meet 
the requirements of Section 601.

Concrete was 
approved B/D/P Mix 
design. 

Conformanc
e

7/27/2021 
3:02:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Concrete for sidewalks, bikeways, and 
curb ramps shall be Class B, and meet 
the requirements of Section 601.

Class B concrete 
used and verified 
with the batch ticket.

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Concrete for sidewalks, bikeways, and 
curb ramps shall be Class B, and meet 
the requirements of Section 601.

Class BD concrete 
mix design 
945662MF was used 
for the sidewalk.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Concrete and bituminous mixes will be 
subject to inspection and tests as 
required to assure compliance with quality 
requirements.

the first three trucks 
were tested by PC 
with the first truck 
being tested by IQC. 
then a random every 
50 yards for PC.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Excavation and 
surface preparation 
were in conformance 
with specifications. 

Conformanc
e

7/27/2021 
3:02:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 Slope 
Paving

Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Excavation was in 
conformance.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Conformance Conformanc
e

1/21/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Excavation was 
made to grade and 
width necessary for 
sidewalk 
construction. 

Conformanc
e

2/11/2021 
3:38:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Area for driveways 
were excavated and 
embanked according 
to the 203 
specification. Class 6 
material was placed 
according to CCD 
Specifications. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 1958 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Flatwork Roadway Subgrade graded and compacted 
properly?

Subgrade was 
graded and 
compacted. IQC 
achieved a passing 
density test on 
subgrade. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Subgrade graded and compacted 
properly?

Conformance Conformanc
e

1/21/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Subgrade graded and compacted 
properly?

IQC was onsite to 
inspect pour prior to 
concrete. 
Compaction was 
inspected via probe 
rod.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Subgrade graded and compacted 
properly?

Subgrade graded 
and compacted 
properly

Conformanc
e

3/15/2021 
1:21:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Soft spots identified and corrected? No soft spots were 
identified

Conformanc
e

1/21/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Soft spots identified and corrected? No soft spots were 
identified.

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Cross-slope, elevation, and alignment 
correct?

Cross slope and 
alignment of 
sidewalk was verified 
by field 
superintendent and 
IQC. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Cross-slope, elevation, and alignment 
correct?

The cross-slope, 
elevation and the 
alignment meet the 
correct requirement. 
We measured with a 
4 foot smart level 
and it came out to 
1.3% the minimum is 
1.5% with a 2.0% 
max but its allowed 
with the ADA 
compliance. 

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Cross-slope, elevation, and alignment 
correct?

Conformance Conformanc
e

1/21/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Ground conditions suitable? conformance Conformanc
e

1/21/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Ground conditions suitable? The sidewalk was 
placed on a bridge 
deck. 

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Ground conditions suitable? Ground conditions 
were suitable for 
concrete placement. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Ground conditions suitable? Ground conditions 
good. Not frozen, not 
soft spots seen, and 
not deformation 

Conformanc
e

3/15/2021 
1:21:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Both metal and wood 
forms used, 
extended the full 
depth of the concrete 
and braced properly 
so no warping

Conformanc
e

3/15/2021 
1:21:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

All forms were full 
depth of concrete, 
straight /unwarped, 
and made of metal 
and wood

Conformanc
e

3/12/2021 
1:17:37 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Full depth wooden 
forms were used and 
were free of warping 
and braced properly

Conformanc
e

2/26/2021 
12:57:16 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Metal forms were 
used.

Conformanc
e

5/25/2021 
2:57:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

wood forms were 
used. there was no 
deformations of the 
forms during or after 
the pour. 

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Straight metal and 
wood forms were 
used. 

Conformanc
e

4/5/2021 
10:35:19 
AM -06:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Wood and metal 
forms were used. 
Wood was not 
warped, and metal 
forms were in 
working condition. 
Adequate bracing 
was used to prevent 
forms from bowing or 
shifting under 
concrete placement. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

The contractor used 
wood forms to the full 
depth of the 
concrete.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Metal and wood 
forms were used. 
Forms were straight 
and braced properly. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

The forms were 
wood and not 
warped. The form 
bracing was 
adequate to ensure 
there was no form 
displacement during 
the placement and 
the dimensions were 
maintained.

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Forms were made 
from either unwarped 
suitable wood, or 
metal. 

Conformanc
e

7/27/2021 
3:02:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Set to proper line and elevation? Forms were set to 
proper line and 
elevation.

Conformanc
e

2/11/2021 
3:38:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Set to proper line and elevation? The forms were set 
to the proper line and 
elevation before 
concrete was poured.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Set to proper line and elevation? The sidewalk was set 
to the proper 
elevation.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Set to proper line and elevation? Form were set to the 
proper line and 
elevation before 
concrete was poured.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Set per grade stakes? Forms were set per 
grade stakes and 
survey. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Correct dimensions? The dimensions were 
all correct through 
out the flatwork. 
Measured 
approximately every 
20 feet the width was 
5 feet. At the end of 
the pour the depth 
was 6''.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Correct dimensions? The sidewalk had 
correct dimensions 
throughout the pour.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Correct dimensions? Forms were correct 
dimensions.

Conformanc
e

2/11/2021 
3:38:11 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Correct dimensions? prior to the pour all 
dimensions were 
checked by IQC and 
verified by myself to 
match with what was 
shown on the plans.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Lightly oiled for concrete release? Forms were oiled for 
release. 

Conformanc
e

2/11/2021 
3:38:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Lightly oiled for concrete release? Form were lightly 
oiled for the concrete 
release.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Lightly oiled for concrete release? The forms were 
lightly oiled for the 
concrete released.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Lightly oiled for concrete release? Forms were lightly 
oiled before concrete 
was poured.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Lightly oiled for concrete release? Forms were oiled 
prior to placement. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Correctly set for inlet sections, handicap 
ramps and driveways?

The inlets sections 
were set correctly 
also the handicap 
ramps and driveways 
were set correctly.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Correctly set to handle all drainage per 
plan typical section?

Sidewalk was sloped 
to prevent water from 
pooling on surface.

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Is the reinforcing correctly placed if 
required?

All of the rebar was 
in accordance with 
the plans and epoxy 
coated. 

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Is the reinforcing correctly placed if 
required?

all reinforcements 
matched the plans 
and were in the 
correct locations with 
correct spacings.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

All forms were 
moistened before 
concrete was poured 
into forms.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

subgrade material 
was moistened by 
crew prior to 
concrete.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

Concrete and 
surface were 
prepared and placed 
in conformance with 
specifications.

Conformanc
e

7/27/2021 
3:02:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

Subgrade was 
moistened prior to 
placement. Concrete 
was mixed and 
placed in accordance 
with mix design. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Approved mix design? Mix design used was 
approved by IQC. 

Conformanc
e

4/5/2021 
10:35:19 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Test requirements met? Concrete passed PC 
and IQC testing 
procedures. 

Conformanc
e

4/5/2021 
10:35:19 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Test requirements met? PC and IQC tested 
concrete, both tests 
were within 
acceptable range for 
air content. IQC also 
casted test cylinders.

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Test requirements met? Concrete was tested 
by IQC and PC and 
feel within range.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Test requirements met? IQC and PC 
achieved passing 
tests on the concrete 
mix. PC cast 
cylinders to 
determine strength. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Test requirements met? after PC's test failed 
on air %, 2 ounces of 
air was added, 
bringing the air % to 
5.4% for PC's test 
and IQC acceptance 
test.

Conformanc
e

7/14/2020 
8:39:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Test requirements met? IQC and PC met the 
correct test 
requirements.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Properly consolidated? Vibrator was used to 
consolidate concrete. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Properly consolidated? needle vibrators 
were used during the 
placement to 
consolidate the 
concrete.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

a magnesium bull 
float was used for 
finishing the 
concrete. shortly 
after a broom was 
used to give the 
sidewalk its broom 
finish.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Surface was finished 
properly. 

Conformanc
e

4/5/2021 
10:35:19 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

A float was used and 
concrete received a 
broom finish.

Conformanc
e

5/25/2021 
2:57:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Contractor used a 
wooden float and 
hand finishing 
according to 601.12

Conformanc
e

3/12/2021 
1:17:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Concrete was given 
a proper finish. 

Conformanc
e

2/27/2020 
6:45:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

The concrete surface 
was finished with the 
correct finishing 
tools.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Concrete was floated 
with wood and then 
magnesium floats, 
and a transverse 
broom finish was 
applied to surface. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

The sidewalk was 
floated with a 
magnesium float and 
was give a 
transverse broom 
finish in accordance 
with this 
specification.

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Floating and broom 
finish was in 
conformance.

Conformanc
e

10/5/2020 
7:02:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Concrete was 
properly finished. 

Conformanc
e

7/27/2021 
3:02:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Proper finishes were 
applied to surface.

Conformanc
e

2/11/2021 
3:38:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

Edges were tooled 
with appropriate 
radius tool. 

Conformanc
e

7/27/2021 
3:02:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

everywhere that 
required a 1/4" edge 
was performed and 
done correctly during 
the finishing process.

Conformanc
e

7/14/2020 
8:39:09 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

All outside edges of 
the concrete were 
edged with a 1/4 inch 
radius edging tool.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

All edges and joints 
were edged with tool. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

The outside edges 
were edged with the 
correct edging tool.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

the correct radius 
edging tool was used 
for all joints that were 
marked out at 5', 
along with all edges 
of the sidewalk.

Conformanc
e

1/14/2021 
9:55:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Finish accomplished without use of 
water?

There was no water 
sprayed on the 
concrete throughout 
the pour.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Finish accomplished without use of 
water?

There was no water 
added when finishing 
the pour.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finish accomplished without use of 
water?

There was no water 
added to finish the 
concrete.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Acceptable finish achieved? Acceptable finish 
was achieved. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Edged where required? The appropriate 
edging was provided.

Conformanc
e

5/26/2020 
1:58:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Joints weren't placed 
over 500 feet with a 
1/2 inch depth of the 
concrete.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Joints were placed 
every 250 with a 1/2 
inch depth.

Conformanc
e

6/18/2020 
6:19:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

The joints were set 
every 250 feet with a 
1/2 thick depth.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Joints were placed at 
5' intervals. 

Conformanc
e

2/11/2021 
3:38:11 PM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Expansion joints 
were installed in 
accordance with 
CCD standards. 
Dummy joints were 
also tooled into 
concrete in 
accordance with 
CCD standards. 

Conformanc
e

11/27/2019 
9:26:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Expansion joints 
were placed every 
100 feet throughout 
length of the side 
walk. The tooled 
joints were placed 
every 5 feet with a 
jointing tool.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Joints. Expansion joints, at intervals of not 
more than 500 feet, shall be filled with 1/2 
inch thick full depth, preformed expansion 
joint filler. The sidewalk or bikeway shall 
be divided into sections by dummy joints 
formed by a jointing tool or other 
acceptable means as directed. These 
dummy joints shall extend into the 
concrete for at least 1/4 of the depth and 
shall be approximately 1/8 inch wide. 
Dummy joints shall be spaced at intervals 
approximately equal to the width of the 
sidewalk or bikeway.

Expansion joints 
were placed at 
proper intervals. 

Conformanc
e

4/5/2021 
10:35:19 
AM -06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Curing. Immediately upon completion of 
the finishing, sidewalks and bikeways 
shall be moistened and kept moist for 
three days, or they shall be cured by the 
use of membrane forming curing 
compound. The method and details of 
curing shall be subject to the approval of 
the Engineer.

Curing compound 
was sprayed on 
immediately upon 
finishing the pour

Conformanc
e

3/12/2021 
1:17:37 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Curing. Immediately upon completion of 
the finishing, sidewalks and bikeways 
shall be moistened and kept moist for 
three days, or they shall be cured by the 
use of membrane forming curing 
compound. The method and details of 
curing shall be subject to the approval of 
the Engineer.

Section of sidewalk 
was sprayed with 
curing compound 
immediately upon 
completion of the 
pour

Conformanc
e

2/26/2021 
12:57:16 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Curing. Immediately upon completion of 
the finishing, sidewalks and bikeways 
shall be moistened and kept moist for 
three days, or they shall be cured by the 
use of membrane forming curing 
compound. The method and details of 
curing shall be subject to the approval of 
the Engineer.

After pouring and 
hand finishing the 
sidewalk. Curing 
compound was used 
along with the 
membrane cover.

Conformanc
e

4/13/2020 
6:43:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures During the curing period all traffic, both 
pedestrian and vehicular, shall be 
excluded. Vehicular traffic shall be 
excluded for such additional time as the 
Engineer may direct.

All traffic, 
pedestrian/otherwise, 
was prevented from 
using this section of 
sidewalk during 
curing process

Conformanc
e

2/26/2021 
12:57:16 
PM -07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway During the curing period all traffic, both 
pedestrian and vehicular, shall be 
excluded. Vehicular traffic shall be 
excluded for such additional time as the 
Engineer may direct.

All work was 
protected at the end 
of the day from 
Clayton bridge 
towards CCD 
building

Conformanc
e

3/12/2021 
1:17:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway During the curing period all traffic, both 
pedestrian and vehicular, shall be 
excluded. Vehicular traffic shall be 
excluded for such additional time as the 
Engineer may direct.

 All traffic kept off of 
the concrete during 
curing period

Conformanc
e

3/15/2021 
1:21:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway During the curing period all traffic, both 
pedestrian and vehicular, shall be 
excluded. Vehicular traffic shall be 
excluded for such additional time as the 
Engineer may direct.

Traffic was not 
permitted during 
curing.

Conformanc
e

5/25/2021 
2:57:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing compound an approved type, 
applied at appropriate time and rate?

The curing 
compound was the 
approved type and 
applied a the correct 
time and rate.

Conformanc
e

6/15/2020 
5:12:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Curing compound an approved type, 
applied at appropriate time and rate?

The curing 
compound was the 
correct type and 
applied at the 
appropriate time and 
rate.

Conformanc
e

1/20/2021 
6:17:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

This works consists of constructing 
pneumatically applied concrete onto 
designated surfaces at locations and 
thicknesses with lines and dimensions 
shown on the plans or as designated by 
the Engineer.

The shotcrete was 
applied to the 1st lift 
from Clayton Bridge 
along the East 
Bookend and the 
Fillmore to Fire 
Protected room wall 
cap (Sta 22+00 to 
Sta 23+00).

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls This works consists of constructing 
pneumatically applied concrete onto 
designated surfaces at locations and 
thicknesses with lines and dimensions 
shown on the plans or as designated by 
the Engineer.

Work consisted of 
applying shotcrete at 
designated location 
for wall cap portion of 
302-W2 (East of 
Monroe). 

Conformanc
e

3/2/2020 
9:56:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

This works consists of constructing 
pneumatically applied concrete onto 
designated surfaces at locations and 
thicknesses with lines and dimensions 
shown on the plans or as designated by 
the Engineer.

Thorcon has been 
installing a nail to 
ensure the clear 
cover is shot to 2in 
over the last bar. The 
placement of the nail 
will depend on the 
total depth of the bay 
and not from the last 
bar. Most of the 
shotcrete placed at 
the cover abutment 3 
will be a minimum 
required depth of 8 
inches. I talked to 
Alex Chapman 
(Kiewit IQC) about 
the concern. 

  Noted 2/13/2020 
1:40:11 PM 
-07:00

Audit 
Commen
t

This is a 
means and 
methods for 
Thorcon.  
Inspection 
to meet the 
requirement
s is being 
conducted 
by their 
process 
control and 
witnessed 
by IQC on 
site.  If the 
clear cover 
required is 
not met and 
witnessed 
during 
inspection, 
a non-
conformanc
e will need 
to be 
issued.

Closed
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Central 70 C 0704-241 Shotcrete Walls This works consists of constructing 
pneumatically applied concrete onto 
designated surfaces at locations and 
thicknesses with lines and dimensions 
shown on the plans or as designated by 
the Engineer.

concrete was applied 
pneumatically to the 
correct thickness

Conformanc
e

7/23/2021 
3:07:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Design mix approved or prepackaged 
material on Approved Products List?

The shotcrete mix 
design is approved 
by IQC.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Design mix approved or prepackaged 
material on Approved Products List?

The concrete mix 
design is an IQC 
approved mix.

Conformanc
e

12/30/2020 
12:27:10 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Design mix approved or prepackaged 
material on Approved Products List?

The mix design was 
verified with the mix 
design in Aconex. 
Reference the 
attachment in 
Comment #1 for the 
batch tickets.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete proportioning and placement 
shall comply with the requirements of ACI 
506.2, "Specifications for Materials, 
Proportioning and Application of 
Shotcrete," and the requirements of 
Section 601 (Class Shotcrete).

The shotcrete 
proportioning and 
placement comply 
with the 
requirements of ACI 
506.2, 
"Specifications for 
Materials, 
Proportioning and 
Application of 
Shotcrete," and the 
requirements of 
Section 601 (Class 
Shotcrete).

Conformanc
e

12/30/2020 
12:27:10 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The maximum aggregate size in shotcrete 
shall be 1/2 inch.

The maximum 
aggregate size in the 
mix design and by 
visual appearance is 
1/2 inch.

Conformanc
e

12/30/2020 
12:27:10 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The maximum aggregate size in shotcrete 
shall be 1/2 inch.

The maximum 
aggregate size in the 
shotcrete is 1/2".

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Submittals. The following documents and 
shop drawings shall be submitted in 
accordance with subsection 105.02. 
Shotcrete shall not be placed on the 
project before the submittals have been 
reviewed and approved by the Engineer.

Required submittals 
have been reviewed 
and approved by the 
Engineer and IQC for 
use in the field. 

Conformanc
e

3/2/2020 
9:56:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

IQC confirmed that 
they approved the 
mix design that 
conformed to the 
requirements of 
subsection 601.05. 

Conformanc
e

6/3/2020 
7:42:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

The shotcrete mix 
design meeting the 
requirements of 
subsection 601.05 
has been submitted 
and approved by 
IQC.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

The shotcrete design 
being used meets 
the requirements of 
subsection 601.05 
and has been 
submitted and 
approved by IQC.

Conformanc
e

12/30/2020 
12:27:10 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The Shotcrete Application Statement shall 
also include written documentation that 
verifies the qualifications of the 
nozzlemen that will be performing the 
work. All nozzlemen shall have had at 
least one year of experience in the 
application of shotcrete and hold a current 
certification for ACI Shotcrete Nozzleman 
for the methods and orientations to be 
used.

The application 
statement includes 
written 
documentation that 
verifies the 
qualification of the 
nozzleman that was 
performing the work. 
I also asked to see 
the nozzleman's 
certification card and 
he provided it.

Conformanc
e

12/30/2020 
12:27:10 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete not slumping excessively? The shotcrete did not 
slump excessively.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete not slumping excessively? Shotcrete was not 
slumping 
excessively. 

Conformanc
e

3/2/2020 
9:56:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Shotcrete not slumping excessively? As shotcrete was 
placed, some 
sloughing did occur. 
The nozzle man 
revisited these spots 
to fill these areas 
once the previous lift 
set up enough to 
hold the additional 
weight.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Shotcrete not slumping excessively? The shotcrete was 
not visually slumping 
during or after 
placement.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

The shotcrete 
thickness was 
applied to the 
thickness in the 
plans. Since 
additional shafts 
were included in the 
East Bookend and 
Fillmore Wall Cap. 
The interior panel 
width between shafts 
is W< 6". The un-
reinforced shotcrete 
depth would be 6". 
(Plan Sheet WS208).

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Thorcon placed nails 
in the columns to 
ensure the minimum 
clear cover was 
attained. 

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

before shotcrete was 
applied they staked 
with a nail at least 7" 
of cover, which is 
what Table 2 - 
SHOTCRETE 
LAGGING DATA 
called for on plan 
sheet WS208A. after 
the shotcrete was 
applied, it did reach 
the 7" mark.

Conformanc
e

6/3/2020 
7:42:04 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 1976 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

the rebar had a slight 
bow out to it, where 
they placed the 
depth nails were 
going to produce a 
cover of less then the 
minimum. after 
notifying the foreman 
after they shot the 
wall they went and 
covered the areas in 
concern with a 
thicker layer, see 
pictures.

Field 
Resolved

6/26/2020 
8:44:45 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

The shotcrete was 
applied at the 
locations and the 
thicknesses show on 
the plans.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Concrete was 
applied at the proper 
locations and to the 
proper minimum 
thickness

Conformanc
e

7/23/2021 
3:07:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

The shotcrete 
applied consisted of 
a dense and uniform 
mixture without 
rebound, inclusions, 
segregation or 
discernable 
weakness of bond.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

during the operation 
there was no excess 
rebound, along with 
no segregation or 
weakness of the 
bond.

Conformanc
e

6/26/2020 
8:44:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

Shotcrete had little to 
now rebound. did not 
show any signs of 
segregation, of 
weakness of the 
bond.

Conformanc
e

6/3/2020 
7:42:04 AM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

During the 
application, the mix 
was uniform 
throughout 
placement and free 
of any discernible 
weakness.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

The mix was uniform 
and was free of 
rebound, inclusions 
and segregation.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

The soil cuts were 
not done to the 
proper depth from 
center line of the 
drilled shaft. The 
shotcrete should be 
3" deep on each side 
of the center line of 
each shaft. From 
pictures, the 
shotcrete was placed 
to the appropriate 
depth but not to the 
appropriate location 
on the radius of the 
drilled shaft. 
Reference detail 
"Interior Panel 
(W<6") on plan sheet 
WS208. Please 
reference pictures.

 This is 
addressed in 
RFC 398

4/20/2020 
11:46:58 
AM -06:00

Audit 
Commen
t

A design 
change 
through 
WSP to 
change the 
3 inch 
minimum. 
The drilled 
shaft 
orientation 
doesn't 
allow the 3' 
minimum. 
Discussions 
have taken 
place with 
WSP. 

Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

Reference comment 
#1. Abutment #3 
bays #9 to #52 were 
shot. Bays #9 to #67 
were ready at time of 
placement.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

The crew used stay-
form to support the 
soil. This minimized 
the sloughing of the 
soil which made it 
easier to maintain a 
consistent depth of 
shotcrete. Any areas 
that exceeded the 
plan depth were shot 
with shotcrete. This 
issue was resolved in 
a previous NCR 
disposition.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

All holes and pits 
were filled to allow 
for the proper depth 
to be shot and 
minimal excess 
shotcrete to be 
applied.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

A light application of water may be used 
to clean the surface of all dry soil or rock 
surfaces prior to application of the 
shotcrete.

No water was used 
while cleaning the 
concrete surfaces 
before application.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

None of the 
shotcrete surfaces 
were frozen before 
the application.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

All surfaces were 
unfrozen. 

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

The shotcrete was 
not applied to a 
frozen surface.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

Shotcrete was no 
applied to frozen 
surfaces

Conformanc
e

7/23/2021 
3:07:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Before patching concrete structures, 
loose material shall be removed, and 
surfaces shall be dampened to a 
saturated surface dry condition. Prior to 
the placement of new shotcrete, the 
Contractor shall sandblast exposed 
reinforcing steel clean.

An air compressor 
was used to remove 
all loose material. 

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Before patching concrete structures, 
loose material shall be removed, and 
surfaces shall be dampened to a 
saturated surface dry condition. Prior to 
the placement of new shotcrete, the 
Contractor shall sandblast exposed 
reinforcing steel clean.

The loose dirt was 
removed with wire 
brushes before the 
application.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Before patching concrete structures, 
loose material shall be removed, and 
surfaces shall be dampened to a 
saturated surface dry condition. Prior to 
the placement of new shotcrete, the 
Contractor shall sandblast exposed 
reinforcing steel clean.

all loose materials 
were clean away 
from where the 
shotcrete was being 
placed, the 
conditions were not 
dry so no wetting of 
the surface was 
needed.

Conformanc
e

6/26/2020 
8:44:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

There was only one 
bay that included 
rebar in the 
placement areas All 
of the other areas 
had no reinforcement 
steel so rebound was 
minimized.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

The rebound was 
removed from the 
placement area and 
disguarded. Since 
this was the last lift of 
shotcrete, the 
drainage board 
extends past the 
bottom lift and will 
terminate behind the 
wall panel. The left 
over concrete on the 
drainage board 
extension was 
removed before it 
could harden.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Weep holes and the drainage system 
shall be installed as shown on the plans.

The drainage board 
was installed to 
manufacturer 
recommendations.

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Weep holes and the drainage system 
shall be installed as shown on the plans.

The width between 
the drilled shafts was 
small so no drain 
board was installed.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Weep holes and the drainage system 
shall be installed as shown on the plans.

Geocomposite Strip 
Drain material was 
used as per plan. 

Conformanc
e

6/3/2020 
7:42:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

When multiple layers of shotcrete are to 
be applied, each layer of shotcrete shall 
be cleaned. If curing compound is used 
the curing compound shall be removed by 
sandblasting or a method approved by the 
Engineer.

There was only one 
layer of shotcrete 
that was applied for 
the first lift. No curing 
compound was used. 

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls When multiple layers of shotcrete are to 
be applied, each layer of shotcrete shall 
be cleaned. If curing compound is used 
the curing compound shall be removed by 
sandblasting or a method approved by the 
Engineer.

See attached email 
chain for contractors 
means and methods 
regarding placement 
of multiple layers of 
shotcrete, and 
ensuring that the 
necessary concrete 
cover on the front 
face of wall cap is 
being achieved. 

Field 
Resolved. 

3/2/2020 
11:00:17 
AM -07:00

Audit 
Commen
t

Closed
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Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Does the shotcrete have deficiencies 
such as segregation, honeycombing, 
delamination, or excessive cracking?

No segregation or 
honeycombing was 
observed. As 
mentioned in 
Comment #5, the 
planned back face of 
the wall was not met. 
So the shotcrete 
placement did not 
create the curve 
around the side 
radius as the detail 
shows. Further 
observation will take 
place to ensure 
delamination does 
not take place.

  This is 
addressed in 
RFC 398

4/20/2020 
11:47:19 
AM -06:00

Audit 
Commen
t

A design 
change is 
being 
submitted 
to change 
the 3' 
minimum. 
Phil and 
WSP are in 
discussions 
to release a 
FDC for the 
field 
conditions. 

Closed

Central 70 C 0704-241 Shotcrete Walls Does the shotcrete have deficiencies 
such as segregation, honeycombing, 
delamination, or excessive cracking?

No segregation, 
honeycombing, 
delamination, or 
excessive cracking 
was observed

Conformanc
e

7/23/2021 
3:07:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Does the shotcrete have deficiencies 
such as segregation, honeycombing, 
delamination, or excessive cracking?

The shotcrete 
applied does not 
have deficiencies 
such as segregation, 
honeycombing, 
delamination, or 
excessive cracking.

Conformanc
e

3/9/2021 
1:19:44 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Polyethylene sheeting shall completely 
cover the surfaces and the Contractor 
shall overlap the sheeting edges. Joints 
between sheets shall be sealed.

Installed concrete 
blankets were used 
during the during 
process.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The minimum curing period shall be 
seven days.

Concrete was 
allowed to cure for at 
least 7 days

Conformanc
e

7/23/2021 
3:07:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

The minimum curing period shall be from 
the time the shotcrete has been placed 
until the concrete has met a compressive 
strength of 80 percent of the required field 
compressive strength. The Contractor 
shall develop a maturity relationship for 
the shotcrete mix design in accordance 
with CP 69. The Contractor shall provide 
the maturity meter and all necessary 
thermocouples, thermometers, wires and 
connectors. The Contractor shall be 
responsible for the placement, protection 
and maintenance of the maturity meters 
and associated equipment. Locations 
where the maturity meters are placed 
shall be protected in the same manner as 
the rest of the shotcrete. The Contractor 
shall install the thermocouples at 
locations designated by the Engineer. The 
Contractor shall monitor the temperature 
at intervals acceptable to the Engineer. If 
the maturity meter malfunctions the 
minimum curing period shall be seven 
days.

A maturity meter was 
present in the 
placement. Readings 
were done daily to 
see when the curing 
blankets maybe 
removed.

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

When the ambient temperature is 
expected to fall below 35 °F during the 
curing period the Contractor shall 
maintain the shotcrete internal 
temperature above 50 °F during the 
curing period. The Contractor shall 
monitor the internal shotcrete temperature 
by the use of maturity meters or high/low 
thermocouples. Maturity meter probes or 
thermocouples shall be located 2 feet 
from the edge of the final portion of the 
concrete placed for the day and be 
located at mid-depth of the layer.

Weather was 
expected in the 
following day. 
Heaters were 
observed to be 
onsite. 

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls 3/30/2020 
5:01:21 PM -
06:00

Test Panels. A test panel shall be 
produced for each mix and each workday. 
When more than 50 cubic yards of a 
shotcrete mixture has been placed in a 
day, a test panel shall be produced for 
every 50 cubic yards or fraction thereof. 
Test panels shall be produced in 
accordance with ASTM C 1140 Standard 
Practice for Preparing and Testing 
Specimens from Shotcrete Testing 
Panels. Test panels shall be constructed 
in the same manner as that being used on 
the project, including distance from 
nozzle, angle, and orientation. Test 
panels shall be cured in similar conditions 
to what is anticipated in the field, and 
shall be field cured until test specimens 
are taken.

Test Panels were 
done. 

Conformanc
e

3/28/2020 
9:12:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls 1/2/2020 
9:47:42 AM -
07:00

Test Panels. A test panel shall be 
produced for each mix and each workday. 
When more than 50 cubic yards of a 
shotcrete mixture has been placed in a 
day, a test panel shall be produced for 
every 50 cubic yards or fraction thereof. 
Test panels shall be produced in 
accordance with ASTM C 1140 Standard 
Practice for Preparing and Testing 
Specimens from Shotcrete Testing 
Panels. Test panels shall be constructed 
in the same manner as that being used on 
the project, including distance from 
nozzle, angle, and orientation. Test 
panels shall be cured in similar conditions 
to what is anticipated in the field, and 
shall be field cured until test specimens 
are taken.

A test panel was 
shot. Only 30 cyds 
was placed. 

Conformanc
e

1/2/2020 
9:41:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

This work consists of furnishing and 
placing bearing devices in accordance 
with these specifications and in 
conformity with the plan details.

The bearing devices 
were furnished and 
placed in accordance 
with the 
specifications and in 
conformity with the 
plan details.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

This work consists of furnishing and 
placing bearing devices in accordance 
with these specifications and in 
conformity with the plan details.

The contractor 
furnished and placed 
the disc bearing 
devices in 
accordance with 
specifications and 
plan details.

Conformanc
e

5/27/2020 
11:38:10 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Elastomeric bearing pads shall include 
plain bearings and laminated bearings. 
Plain bearings are unreinforced pads, 
consisting of elastomer only, and 
laminated bearings are reinforced with 
steel laminates. The elastomer compound 
shall be classified as being of low 
temperature grade 3, 4, or 5. The grades 
are defined by the testing requirements of 
subsection 705.06, Tables 705-1 and 705-
2. A higher grade of elastomer may be 
substituted for a lower grade. Elastomer 
grade, AASHTO Design method (A or B), 
elastomer shear modulus and elastomer 
hardness shall be shown in the contract 
documents. The sheer modulus shall be 
within 15 percent of the specified value.

The bearings at pier 
4 phase 6 are both 
type II for back and 
ahead and have 
steel laminate 
reinforcing. These 
are grade 3 
elastomer.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Material requirements for elastomeric 
bearing pads, sheet lead, 
polytetrafluorethylene (PTFE) sheets, 
stainless steel sheets and adhesive 
material shall conform to rhe 
requirements of subsection 705.06.

The bearing pads 
supplied by the 
contractor meet the 
material 
requirements for 
elastomeric bearing 
pads.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

All metal surfaces of Type III Bearing 
Devices shall be completely zinc 
metallized in accordance with AWS C2.2 
to a thickness of 8 mils, except the 
surfaces covered with PTFE and surfaces 
with stainless steel. The internal pot 
cavity and bottom surface of the piston for 
Type III bearings shall be zinc metallized 
to a thickness of 3 mils and polished to 
125 microinches after zinc metallizing.

All surfaces were 
manufactured 
according to the 
contract documents 
and specifications.

Conformanc
e

5/27/2020 
11:38:10 
AM -06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All metal surfaces of Type III Bearing 
Devices shall be completely zinc 
metallized in accordance with AWS C2.2 
to a thickness of 8 mils, except the 
surfaces covered with PTFE and surfaces 
with stainless steel. The internal pot 
cavity and bottom surface of the piston for 
Type III bearings shall be zinc metallized 
to a thickness of 3 mils and polished to 
125 microinches after zinc metallizing.

All surfaces required 
to be metallized were 
done so according to 
the specifications of 
AWS C2.2.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Pads 3/4 inch or less in thickness may be 
either laminated or plain. Pads over 3/4 
inch in thickness shall be laminated.

The bearing pads are 
laminated.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Laminated pads shall be individually 
molded and shall consist of alternate 
laminations of elastomer and metal 
laminates.

The laminated 
bearing pads are 
manufactured 
according to the 
specifications of 
Section 512 and 
consist of alternate 
laminations of 
elastomer and metal 
laminates.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Type III Bearing Device. The 
manufacturer of Type III bearings shall be 
preapproved and listed in the Contract.

The type III bearing 
devices were 
manufactured by a 
preapproved 
manufacturer listed 
in the contract.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Type III Bearing Device. The 
manufacturer of Type III bearings shall be 
preapproved and listed in the Contract.

The manufacturer of 
the type III bearing 
devices was 
preapproved and 
listed in the contract.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Type III Bearing Devices are designed as 
Pot type or Disc type. Bearing devices 
shall be fabricated as fixed, guided 
expansion, or non-guided expansion 
bearings as designated in the Contract.

The type III bearing 
devices were 
designed as disc 
type and were 
fabricated as fixed, 
guided expansion 
and non-guided 
expansion types as 
designated in the 
contract.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Type III Bearing Devices are designed as 
Pot type or Disc type. Bearing devices 
shall be fabricated as fixed, guided 
expansion, or non-guided expansion 
bearings as designated in the Contract.

The Type III bearing 
devices used are of 
the disc type and are 
fabricated as fixed, 
guided expansion 
(unidirectional) and 
non-guided 
expansion 
(omnidirectional) 
types as designated 
in the Contract.

Conformanc
e

5/27/2020 
11:38:10 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Type III Bearing Devices are designed as 
Pot type or Disc type. Bearing devices 
shall be fabricated as fixed, guided 
expansion, or non-guided expansion 
bearings as designated in the Contract.

The type III bearing 
devices were 
designed as disc 
type. They were 
fabricated as fixed, 
guided expansion 
and non-guided 
expansion types as 
designated in the 
contract and on the 
plans.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Bearings shall satisfactorily provide for 
themal expansion and contraction, 
rotation, camber changes, and creep and 
shrinkage of the structural members they 
support. Bearings shall be designed and 
fabricated so that they can be readily 
inspected and easily removed and 
replaced during the service life of the 
bridge.

The bearings were 
designed to 
satisfactorily provide 
for thermal 
expansion and 
contraction, rotation, 
camber changes, 
creep and shrinkage 
of the structural 
members they 
support. Bearings 
were designed and 
fabricated so they 
can be readily 
inspected and easily 
removed and 
replaced during the 
service life of the 
bridge.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Bearings shall satisfactorily provide for 
themal expansion and contraction, 
rotation, camber changes, and creep and 
shrinkage of the structural members they 
support. Bearings shall be designed and 
fabricated so that they can be readily 
inspected and easily removed and 
replaced during the service life of the 
bridge.

The bearings were 
designed to provide 
for thermal 
expansion and 
contraction, rotation, 
camber changes, 
creep and shrinkage 
of the structural 
members supported. 
The bearings were 
also designed to be 
readily inspected and 
easily removed and 
replaced during the 
service life of the 
bridge.

Conformanc
e

5/27/2020 
11:38:10 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Bearings shall satisfactorily provide for 
themal expansion and contraction, 
rotation, camber changes, and creep and 
shrinkage of the structural members they 
support. Bearings shall be designed and 
fabricated so that they can be readily 
inspected and easily removed and 
replaced during the service life of the 
bridge.

<div>Bearings 
satisfactorily provide 
for thermal 
expansion and 
contraction, rotation, 
camber changes, 
creep and shrinkage 
of the structural 
members they 
support. Bearing 
were designed and 
fabricated so they 
can be readily 
removed and 
replaced during the 
service life of the 
bridge.</div>

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

This shall include provisions to allow 
removal and replacement of all 
components of the bearing device, 
excluding sole plates, by lifting the 
superstructure no more than 1/4 inch.

The bearings can be 
removed and 
replaced, excluding 
sole plates, by lifting 
the superstructure no 
more than 1/4".

Conformanc
e

5/27/2020 
11:38:10 
AM -06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

This shall include provisions to allow 
removal and replacement of all 
components of the bearing device, 
excluding sole plates, by lifting the 
superstructure no more than 1/4 inch.

This included 
provisions to allow 
removal and 
replacement of all 
components of the 
bearing device by 
lifting the 
superstructure no 
more than 1/4".

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads This shall include provisions to allow 
removal and replacement of all 
components of the bearing device, 
excluding sole plates, by lifting the 
superstructure no more than 1/4 inch.

Replacement of all 
components of the 
bearing device can 
be accomplished by 
lifting the 
superstructure no 
more than 1/4".

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Disc Bearings. The bearing shall consist 
of the system outlined in CDOT Standard 
Specification Section 512.05 (e).

Disc bearings consist 
of the system 
outlined in CDOT 
Standard 
Specification Section 
512.05 (e).

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Disc Bearings. The bearing shall consist 
of the system outlined in CDOT Standard 
Specification Section 512.05 (e).

The disc bearings 
consist of the system 
outlined in CDOT 
Standard 
Specifications 
Section 512.05 (e).

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

The bearings shall be completely factory-
produced assemblies and shall include all 
directly connected or welded anchorage 
hardware. The bearings shall adequately 
provide for the amount of movement due 
to temperature changes, post tensioning 
offsets, or girder rotation as shown on the 
plans.

The bearings are 
completely factory-
produced assemblies 
and include all 
directly connected or 
welded anchorage 
hardware. The 
bearings adequately 
provide for the 
amount of movement 
due to temperature 
changes, and girder 
rotation as shown on 
the plans.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

The concrete on which the bearings are to 
be placed shall be free of honeycomb.

The concrete on 
which the bearings 
were set was free on 
honeycomb.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads The concrete on which the bearings are to 
be placed shall be free of honeycomb.

The concrete on 
which the bearings 
are placed was free 
of honeycomb.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The concrete on which the bearings are to 
be placed shall be free of honeycomb.

The concrete on 
which the bearings 
were placed was free 
of honeycomb.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The concrete bearing contact surface 
shall be finished to a level plane with a 
flatness tolerance of 1/16 inch for bearing 
seats up to 30 inches, 3/32 inch for 
bearing seats over 30 inches and under 
45 inches, and 1/8 inch for bearing seats 
over 45 inches as measured using a 
straight edge placed in any direction 
across the area.

The concrete bearing 
contact surface is 34" 
wide (sheet 
B020.158) and met 
the 3/32 inch flatness 
tolerance.

Conformanc
e

3/15/2021 
8:17:28 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The concrete bearing contact surface 
shall be finished to a level plane with a 
flatness tolerance of 1/16 inch for bearing 
seats up to 30 inches, 3/32 inch for 
bearing seats over 30 inches and under 
45 inches, and 1/8 inch for bearing seats 
over 45 inches as measured using a 
straight edge placed in any direction 
across the area.

I observed the 
contractor grinding 
the bearing surfaces 
and all were within 
the tolerances 
specified for the size 
of the bearing seats.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Type II and Type III Bearing Devices shall 
not be disassembled during installation 
unless otherwise permitted. The 
Contractor shall protect all bearings from 
contamination and damage due to paint 
overspray or when placing concrete or 
other materials.

The type III devices 
were not 
disassembled.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Type II and Type III Bearing Devices shall 
not be disassembled during installation 
unless otherwise permitted. The 
Contractor shall protect all bearings from 
contamination and damage due to paint 
overspray or when placing concrete or 
other materials.

The type III bearing 
assemblies were not 
disassembled during 
installation.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

The Contractor shall submit shop 
drawings, design calculations and load 
data for review of Type III Bearing 
Devices as specified in subsection 
105.02. The shop drawings shall include 
installation procedures and address 
storage, handling, disassembly, 
placement, alignment, offsets, protection 
during welding to steel girders, protection 
during painting of structure, and removal 
of banding or retaining clamps.

The shop drawings, 
including design 
calcs, load data, 
installation 
procedures, storage, 
handling, placement, 
alignment, offsets, 
protection, and 
removal of 
banding/clamps, 
were submitted and 
approved.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall submit shop 
drawings, design calculations and load 
data for review of Type III Bearing 
Devices as specified in subsection 
105.02. The shop drawings shall include 
installation procedures and address 
storage, handling, disassembly, 
placement, alignment, offsets, protection 
during welding to steel girders, protection 
during painting of structure, and removal 
of banding or retaining clamps.

The shop drawings 
were submitted and 
included all of the 
necessary items- 
design calcs, load 
data, installation 
procedures, storage, 
handling, offsets, and 
removal of 
banding/retainers.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Type of bearing device designated by 
plans?

The type III bearings 
set were the type 
designated in the 
plans.

Conformanc
e

6/30/2020 
1:19:09 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Shop drawings approved? The shop drawings 
were approved.

Conformanc
e

6/30/2020 
1:17:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The entire deck and the sides of the curbs 
for a height of 2 inches above the plan 
thickness of the hot mix asphalt shall be 
free of all foreign material such as dirt, 
grease, old pavement and primer.

it was observed that 
after blasting the 
deck and cleaning it 
off prior to 
waterproofing going 
down that the deck 
was free of all foreign 
materials.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The entire deck and the sides of the curbs 
for a height of 2 inches above the plan 
thickness of the hot mix asphalt shall be 
free of all foreign material such as dirt, 
grease, old pavement and primer.

Deck was clear of 
debris.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures All decks shall be sandblasted or shot 
blasted.

Deck was shot 
blasted prior to 
application.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed
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Central 70 C 0704-241 Waterproo
fing

Structures All decks shall be sandblasted or shot 
blasted.

after grinding of high 
spots the approach 
slabs were 
sandblasted.

Conformanc
e

1/7/2021 
7:38:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures All decks shall be sandblasted or shot 
blasted.

it was observed that 
shot blasting was 
used on the deck.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

All decks shall be sandblasted or shot 
blasted.

I observed the 
contractor 
sandblasting the 
deck span to the 
required profile.

Conformanc
e

8/31/2021 
8:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

All decks shall be sandblasted or shot 
blasted.

All the deck surface 
was sandblasted.

Conformanc
e

9/16/2020 
8:07:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures All decks shall be sandblasted or shot 
blasted.

I observed the 
subcontractor shot 
blast the deck 
surface.

Conformanc
e

5/18/2020 
8:38:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

Prior to the 
application of the 
primer, the 
subcontractor 
removed all dust and 
loose material.

Conformanc
e

5/18/2020 
8:38:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

The subcontractor 
blew off any dust and 
loose materials and 
mopped the surface, 
which was allowed to 
dry.

Conformanc
e

9/16/2020 
8:07:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

I observed the 
contractor placing 
the waterproofing 
every day of the 
operation and 
observed the 
workers blowing off 
all dust and material, 
and mopping the 
deck with water to 
remove any 
deleterious materials.

Conformanc
e

9/8/2020 
9:29:42 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

I observed the 
contractor removing 
all dust and loose 
material by sweeping 
and then wet 
mopping the deck 
span.

Conformanc
e

8/31/2021 
8:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

It was observed that 
prior to any 
waterproofing 
application that the 
deck was free of all 
loose material.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

minutes prior to 
waterproofing going 
on the approach 
slabs they were 
swept and blown off 
to make sure they 
were free of all loose 
materials

Conformanc
e

1/7/2021 
7:38:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Immediately prior to the application of 
primer or any type of membrane, all dust 
and loose material shall be removed.

Deck was clear of 
debris and dust.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck condition will be approved 
before application of the membrane.

Deck was 
acceptable.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck condition will be approved 
before application of the membrane.

IQC approved the 
condition of the 
approach slabs 
immediately prior to 
waterproofing. 

Conformanc
e

1/7/2021 
7:38:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck condition will be approved 
before application of the membrane.

it was observed that 
the deck condition 
was aboved before 
the application of the 
waterproofing 
membrane.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

The deck condition will be approved 
before application of the membrane.

IQC approved the 
deck span prior to 
application of the 
membrane.

Conformanc
e

8/31/2021 
8:57:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

The deck condition will be approved 
before application of the membrane.

IQC inspected and 
approved the deck 
(cleanliness and 
blast profile) before 
the application of the 
membrane.

Conformanc
e

9/8/2020 
9:29:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

The deck condition will be approved 
before application of the membrane.

IQC (Sean Gilman) 
approved the deck 
condition before the 
application of the 
membrane.

Conformanc
e

9/16/2020 
8:07:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck condition will be approved 
before application of the membrane.

IQC approved the 
deck condition prior 
to application of the 
membrane.

Conformanc
e

5/18/2020 
8:38:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

The subcontractor 
applied the primer 
and membrane 
during suitable 
weather conditions.

Conformanc
e

5/18/2020 
8:38:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

The weather 
conditions were 
satisfactory before 
the application of 
primer and 
membrane.

Conformanc
e

9/16/2020 
8:07:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

No application of 
primer or membrane 
was done during 
inclement weather or 
when deck/air 
temperatures were 
below 50 degrees 
Fahrenheit.

Conformanc
e

9/8/2020 
9:29:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

All primer and 
membrane was 
applied during 
weather that was dry 
with none being 
applied during 
inclement conditions.

Conformanc
e

8/31/2021 
8:57:23 AM 
-06:00

C Closed
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Central 70 C 0704-241 Waterproo
fing

Structures Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

it was observed 
during the 
waterproofing 
application the 
temperatures were 
above 50 degrees 
adn no inclement 
weather occured.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Weather and Moisture Limitations for 
Application of Waterproofing Membrane. 
Application of primer or membrane shall 
not be done during inclement weather 
conditions, or when deck and ambient air 
temperatures are below 50 °F.

Moisture was 
acceptable at 
placement.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck surface shall be dry at the time 
of application of primer and membrane.

Deck was dry. Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck surface shall be dry at the time 
of application of primer and membrane.

it was observed that 
the deck was and 
maintained being dry 
during the 
waterproofing 
application.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

The deck surface shall be dry at the time 
of application of primer and membrane.

The span 1 deck 
surface was dry at 
the time of primer 
and membrane 
application.

Conformanc
e

8/31/2021 
8:57:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

The deck surface shall be dry at the time 
of application of primer and membrane.

The deck surface 
was always dry 
before primer and 
membrane 
application.

Conformanc
e

9/8/2020 
9:29:42 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

The deck surface shall be dry at the time 
of application of primer and membrane.

The deck surface 
was dry at the time of 
application of primer 
and membrane.

Conformanc
e

9/16/2020 
8:07:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The deck surface shall be dry at the time 
of application of primer and membrane.

The subcontractor 
waited until the deck 
moisture was within 
specifications and 
the deck surface was 
dry.

Conformanc
e

5/18/2020 
8:38:31 AM 
-06:00

C Closed
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Central 70 C 0704-241 Waterproo
fing

Structures The entire membrane shall be essentially 
free of wrinkles, air bubbles and other 
placement defects.

The entire 
membrane is 
essentially free of 
wrinkles, bubbles 
and other placement 
defects.

Conformanc
e

5/18/2020 
8:38:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Protective covering shall be laid parallel 
to the centerline of the bridge.

Covering was laid 
parallel to bridge CL. 

Conformanc
e

11/2/2020 
3:50:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The protective covering shall be butted 
together at longitudinal and transverse 
joints.

Covering was butted 
together at joints. 

Conformanc
e

11/2/2020 
3:50:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The protective covering shall be butted 
together at longitudinal and transverse 
joints.

it was observed that 
no gapping between 
transverse joints 
were present and no 
more then 1/8 in gap 
fro longitudinal joints 
were present.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The protective covering shall be butted 
together at longitudinal and transverse 
joints.

Covering was butted 
together properly.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Overlapping will not be permitted. No overlapping was 
allowed.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Overlapping will not be permitted. it was observed that 
0 overlapping 
occured during the 
wpplication of the 
waterproofing 
membrane.

Conformanc
e

5/5/2021 
9:20:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Overlapping will not be permitted. No overlapping 
occurred. 

Conformanc
e

11/2/2020 
3:50:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures The maximum allowable space between 
adjoining sections of protective covering 
shall be 1 inch.

Joint specs did not 
exceed 1 inch.

Conformanc
e

12/21/2020 
10:39:26 
AM -07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls This work consists of constructing a 
Concrete Panel Facing Mechanically 
Stabilized Earth (MSE) Retaining Wall 
System at the locations and to the lines 
and grades shown on the plans.

all panels were place 
in conformance with 
the plans.

Conformanc
e

11/2/2020 
12:31:20 
PM -07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls This work consists of constructing a 
Concrete Panel Facing Mechanically 
Stabilized Earth (MSE) Retaining Wall 
System at the locations and to the lines 
and grades shown on the plans.

The wall is being 
constructed to the 
lines and grades 
shown on the plans 
as staked.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The retained structure backfill zone is the 
structure backfill retained by the 
reinforced structure backfill zone as 
shown on the plans.

Backfill zone 
constructed matched 
zone detailed in shop 
drawings. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 1/6/2020 
4:04:30 PM -
07:00

The Contractor shall submit six sets of 
shop drawings and certified material test 
reports for review prior to construction of 
the wall.

624-W1 MSE Wall 
Construction 
Drawings remain in 
Revise and Resubmit 
Status according to 
Aconex. (Aconex 
Document Number 
C70-PCPI-WLS-
SHD-000002).

  1/23/2020 
9:18:54 AM 
-07:00

Audit 
Commen
t

Acknowled
ged. KIC is 
updating all 
revise and 
resubmit 
submittals 
during the 
month of 
January. 

Closed

Central 70 C 0704-241 Facing 
Panels

Walls The Contractor shall submit six sets of 
shop drawings and certified material test 
reports for review prior to construction of 
the wall.

Shop drawings 
submitted

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The shop drawings shall provide the 
details necessary to demonstrate 
compliance with the Contract, including 
the items listed in 504.02 (a) through (m).

The shop drawings 
provide all the details 
necessary to 
demonstrate 
compliance with the 
Contract, including 
the items listed in 
504.02 (a) through 
(m).

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The shop drawings shall provide the 
details necessary to demonstrate 
compliance with the Contract, including 
the items listed in 504.02 (a) through (m).

Shop drawings 
provide all necessary 
details to comply with 
contract, and to build 
the work in 
conformance. 

Conformanc
e

6/10/2020 
7:15:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise specified on the plans, 
wall backfill material in the reinforced 
structure backfill zone and the associated 
trapezoidal retained structure backfill 
zone shall conform to the requirements 
for Structure Backfill (Class 1) of Section 
206.

The wall backfill 
material in the 
reinforced structure 
backfill zone and the 
associated 
trapezoidal retained 
structure conform to 
the requirements for 
Structure Backfill 
(Class 1) of Section 
206.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Concrete for the leveling pad shall be 
Concrete (Class D) conforming to the 
requirements of Section 601.

Concrete poured for 
the leveling pad was 
Class D, conforming 
to the requirements 
of Section 601.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Concrete for the leveling pad shall be 
Concrete (Class D) conforming to the 
requirements of Section 601.

The concrete for the 
leveling pad is class 
D and conforms to 
the requirements of 
Section 601.

Conformanc
e

2/8/2021 
2:24:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

I spot checked some 
of the precast panels 
and they conform to 
the requirements 
shown on the plans 
and specifications, 
including the color, 
texture, dimensions 
and pattern.

Conformanc
e

2/8/2021 
2:24:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The precast panels 
conform to the 
requirements shown 
on the plans and the 
specifications 
including the color, 
texture, dimensions 
and pattern.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

 12 wall panels were 
installed along 
abutment 3. (#148 to 
#161). Panel 158 
was not placed since 
the panel was cast 
incorrectly. All other 
panels were in 
conformance with the 
shops and 
specifications. 
Please see the 
attached pictures. 
Electrical IQC was 
onsite to inspect the 
conduits on panel 
#161 before the 
panel was installed.

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

All panels that were 
placed were in 
conformance of the 
plans and shop 
drawings. Conduits 
were installed by 
Sturgeon Electric in 
Panel 101. A 
separate audit was 
generated for the 
SS316 conduits and 
hardware. These 
conduits are for the 
Fire Telephone near 
the barrier. The block 
out was found to be 
foot low. This was an 
error in the KMP 
calculations. Since 
the conduits 
penetrate the NEMA 
4x cabinet from the 
bottom. This is not 
considered an issue.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

Pre-cast concrete 
panels conform to 
the requirements 
shown on plans and 
shop drawings, 
including color, 
texture, dimensions, 
and pattern. 

Conformanc
e

6/10/2020 
7:15:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

it was observed that 
the panels installed 
matched the plans 
color, texture, 
dimensions, and 
pattern.

Conformanc
e

5/5/2021 
9:23:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

Panel thickness 
within conformance, 
including the depth of 
rustication on front 
face of panel. 

Conformanc
e

6/10/2020 
7:15:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Panel thickness shall be a minimum of 6 
inches plus the depth of rustication.

I spot checked some 
panels and all were a 
minimum of 6 inches 
thick plus the depth 
of rustication.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls Soil reinforcement attachment devices 
shall be within 1 inch of shop drawing 
locations.

Reinforcement 
attachment devices 
within conformance  
in relation to shop 
drawing locations. 

Conformanc
e

6/10/2020 
7:15:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics All unit dimensions shall be within ¼ inch 
of plan.

All dimensions that 
were measured were 
in conformance of 
the plans and shop 
drawings.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls All unit dimensions shall be within ¼ inch 
of plan.

I spot checked some 
of the panels and the 
dimensions were 
within 1/4 inch of the 
plans.

Conformanc
e

2/8/2021 
2:24:22 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover All unit dimensions shall be within ¼ inch 
of plan.

Panel Type 44 and 
45 were not cast in 
accordance with the 
plans. The panel 
invert was measured 
in the field to be 3'4" 
while the shop 
drawing dimension is 
2' 7 3/8" since the 
level pad was raise 
8" due to ground 
water (201-W1 Full 
Height Wall Panel 
Shops). Please see 
the attached pictures 
and reference 
calculations attached 
to comment #1. Shop 
Drawings will be 
adjusted accordingly.

Field 
Resolved

2/10/2021 
1:19:25 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Facing 
Panels

Walls Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

All panels that I 
checked were square 
as determined by 
diagonal 
measurements.

Conformanc
e

2/8/2021 
2:24:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

Squareness 
difference did not 
exceed 1/2 inch 
panels 100 - 108 wall 
204 W2

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

The squareness of 
the panels were 
verified.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Squareness determined by the difference 
between two diagonals, shall not exceed 
½ inch.

I spot checked a few 
panels and the 
squareness of the 
two diagonals was 
less than 1/2 inch.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Wall 
Facing

Aesthetics Surface defects on the front face textured 
surface, shall not exceed 3/16 inch when 
measured with a 5 foot straight edge, 
except when intentionally roughened.

There were no 
surface defects 
found during the 
placement of walls 
panels from Monday, 
March 16th to 
Wednesday, March 
18th.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

The foreman was 
onsite the entire time 
panels were 
installed.

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

The foreman and 
superintendent were 
onsite during the 
installation that 
occurred between 
Monday, March 16th 
to Wednesday, 
March 18th. Cover 
Abutment 3, Panel 
94 to Panel 108, 
East of Columbine 
Bridge.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The wall test segment shall be the first 
segment of the wall constructed.

The first 4 panel 
were set on Monday, 
March 16th. Panels 
94 to 97. We had a 
field walk the 
following morning 
(Tuesday, March 
17th) with Elizabeth 
Kraft and Phil 
Mazzarella.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics Before the start of wall construction, the 
Contractor shall provide a panel-placing 
plan and shall supply daily placement 
logs to the Engineer weekly and at the 
completion of the wall.

The Full Wall Panel 
Pre-Construction 
meeting was held on 
March 6th. The 
placement plan was 
provided in the Hold 
Point Meeting on 
March 5th.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The daily placement log shall consist of 
an elevation view of the wall showing the 
dates, number of panels placed, and the 
serial numbers of the panels placed.

The crew has been 
managing placement 
logs with their 
inspection checklists.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls The daily placement log shall consist of 
an elevation view of the wall showing the 
dates, number of panels placed, and the 
serial numbers of the panels placed.

Panel placement 
logs were kept. 

Conformanc
e

6/16/2020 
11:48:18 
AM -06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The daily placement log shall consist of 
an elevation view of the wall showing the 
dates, number of panels placed, and the 
serial numbers of the panels placed.

the field engineer 
presented the logs 
for all the panels set 
for this section of 
wall.

Conformanc
e

5/5/2021 
9:23:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The daily placement log shall consist of 
an elevation view of the wall showing the 
dates, number of panels placed, and the 
serial numbers of the panels placed.

Production crews 
and IQC kept daily 
placement logs.

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The daily placement log shall consist of 
an elevation view of the wall showing the 
dates, number of panels placed, and the 
serial numbers of the panels placed.

Daily placement log 
was kept by 
production and IQC. 

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls To avoid panels with random cracks, the 
Contractor shall install vertical slip joints 
as shown on the shop drawings for tight 
curved corners (8 foot radius or less) and 
dissimilar foundations such as bridge 
abutments.

Vertical slip joints 
were installed at 
acute corner and at 
edge of abutment 
line as detailed on 
shops drawings.

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Level pad area was 
compacted and 
tested by IQC prior to 
pad pour. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Base of level pad 
was compacted and 
tested in accordance 
with specifications. 

Conformanc
e

4/30/2020 
2:13:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Subgrade for the 
leveling pad was 
compacted to at least 
95% of maximum dry 
density at a moisture 
content within the 
acceptable limits of 
the optimum 
moisture. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The base of leveling pad shall receive the 
same compaction as cut area required by 
subsection 203.07.

Base of leveling pad 
received same 
compaction as strap 
zone. 

Conformanc
e

9/16/2020 
11:14:02 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The Contractor shall report to the 
Engineer in writing density test results for 
any unsatisfactory bearing material that 
does not meet the minimum 90 percent 
compaction for walls less than 16 feet 
high and 95 percent compaction for walls 
higher than 16 feet when tested in 
accordance with AASHTO T 180.

Subgrade was 
compacted to at least 
95% of maximum 
density. 

Conformanc
e

12/16/2020 
11:50:26 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall report to the 
Engineer in writing density test results for 
any unsatisfactory bearing material that 
does not meet the minimum 90 percent 
compaction for walls less than 16 feet 
high and 95 percent compaction for walls 
higher than 16 feet when tested in 
accordance with AASHTO T 180.

No failing densities 
were recorded in 
reworked subgrade. 

Conformanc
e

6/16/2020 
11:58:10 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls If the excavation for the placement of the 
leveling pad exposes an unsatisfactory 
bearing material, the Engineer may 
require removal and replacement of that 
material. The removed material shall be 
replaced with Structure Backfill (Class 1) 
compacted in conformance with 
subsection 206.03. The Engineer with the 
assistance of the geotechnical engineer 
of record will provide the limits including 
the depth of removal.

All unsuitable 
material was 
removed, and an 
approved subgrade 
repair procedure with 
geofabric and a 
geogrid was 
installed. 

Conformanc
e

6/16/2020 
11:58:10 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls If the excavation for the placement of the 
leveling pad exposes an unsatisfactory 
bearing material, the Engineer may 
require removal and replacement of that 
material. The removed material shall be 
replaced with Structure Backfill (Class 1) 
compacted in conformance with 
subsection 206.03. The Engineer with the 
assistance of the geotechnical engineer 
of record will provide the limits including 
the depth of removal.

All unsatisfactory 
material was 
removed, and 
suitable material was 
replaced. 

Conformanc
e

9/16/2020 
11:14:02 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls If the excavation for the placement of the 
leveling pad exposes an unsatisfactory 
bearing material, the Engineer may 
require removal and replacement of that 
material. The removed material shall be 
replaced with Structure Backfill (Class 1) 
compacted in conformance with 
subsection 206.03. The Engineer with the 
assistance of the geotechnical engineer 
of record will provide the limits including 
the depth of removal.

Suitable material was 
used to create 
subgrade for pad. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics If the excavation for the placement of the 
leveling pad exposes an unsatisfactory 
bearing material, the Engineer may 
require removal and replacement of that 
material. The removed material shall be 
replaced with Structure Backfill (Class 1) 
compacted in conformance with 
subsection 206.03. The Engineer with the 
assistance of the geotechnical engineer 
of record will provide the limits including 
the depth of removal.

There was a field 
meeting with all 
associated parties to 
discussed the 
pumping soil under 
the wall footer from 
the Eastern edge of 
Columbine Abutment 
3 moving West. Paul 
Macklin from 
Shannon & Wilson 
was onsite to confirm 
that what was 
constructed is 
adequate. The plan 
was remove any 
areas that are 
considered 
problematic and 
replace them with 
stone to the 
prescribed depth.

Field 
Resolved

3/20/2020 
3:36:27 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Foundation of wall 
was not graded to 
proper width, 
however after 
discussing with IQC, 
the production crews 
were notified, and 
foundation was cut to 
proper width. 

Field 
Resolved

4/24/2020 
9:03:57 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Foundation of bottom 
of wall was graded to 
the Reinforcement 
length plus 2 feet as 
per shop drawings. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Foundation was 
graded to proper 
length. 

Conformanc
e

4/30/2020 
2:13:58 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Cut and compacted 
area of foundation 
was equal to 
Reinforcement length 
plus 18 inches. 

Conformanc
e

9/16/2020 
11:14:02 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Wall foundation was 
cut to Reinforcement 
length plus at least 
18".

Conformanc
e

12/16/2020 
11:50:26 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Wall cut section was 
proper dimensions. 

Conformanc
e

6/16/2020 
11:58:10 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall grade the foundation 
for the bottom of the wall for a width equal 
to or exceeding the limits of the 
Reinforcement Length (RL) plus 18 
inches as shown on the plans.

Foundation was 
graded to proper 
dimensions. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls This graded area shall be compacted with 
an appropriate vibratory roller weighing a 
minimum of 8 tons for at least five passes 
or as directed by the Engineer.

Graded area was 
compacted with 
approved equipment, 
and satisfactory 
compaction was 
achieved. 

Conformanc
e

6/16/2020 
11:58:10 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

All steps were 
constructed 
according to plan 
sheets, no steps 
exceeded 36 inches. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

Steps were 
constructed per plan. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

Vertical steps were 
constructed per 
plans. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Wall 
Facing

Aesthetics Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

The steps of the 
footer are in 
conformance of the 
plans and 
specifications.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

it was observed that 
in this area a step of 
12", no reinforcement 
was used at this 
step.

Conformanc
e

5/5/2021 
9:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

it was observed at 
another time then the 
panels were et that 
the leveling pad met 
the requirements of 
subsection 504.11

Conformanc
e

5/5/2021 
9:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

Please reference the 
"Field Resolved" 
issue above.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

Level pad foundation 
met requirements. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

The footer was level. 
This was verified by 
survey and the visual 
inspection of the 
shims that were used 
for each panel.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

A straightedge was 
used to ensure the 
leveling pad met the 
following 
specification.

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

After dewatering and 
reworking wall area, 
leveling pad was 
found to be level, 
and no deviations 
were observed. 

Conformanc
e

6/16/2020 
11:58:10 
AM -06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

The level pad had a 
significant dip from 
panel 190 to 192. 
Please reference the 
attached pictures. 
The level pad was 
removed on Friday, 
Sept. 11th and re-
poured to within 
tolerance on 
Saturday, Sept. 12th.

Field 
Resolved

9/17/2020 
5:23:05 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Facing 
Panels

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

The level pad was 
within allowed 
tolerances.

Conformanc
e

11/30/2020 
3:02:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

Level pad was 
poured within 
tolerance. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims used to 
support wall panels 
panels 100 - 108 wall 
204 W2

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls 6/29/2021 
2:00:46 PM -
06:00

Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims were used to 
support the panels 
directly

Conformanc
e

6/29/2021 
1:32:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shimming material 
was used to support 
panels directly 
founded on the 
leveling pad.

Conformanc
e

7/29/2021 
1:32:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shim material was 
used between the 
leveling pad and wall 
panel.

Conformanc
e

11/30/2020 
3:02:17 PM 
-07:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shimming material 
was used between 
the panel and the 
leveling pad.

Conformanc
e

9/17/2020 
5:23:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims were used to 
support panels on 
level pad. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims were used to 
support the wall 
panel off the leveling 
pad.

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Varying height shims 
are being used. 
Survey is there to 
verify the placement 
and the shims are 
adjusted to the 
appropriate height on 
behalf of the survey.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims were used to 
support first course 
of panels. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

The expansion 
material and coping 
anchors were 
installed in 
accordance with 
Detail B & 1. Silicone 
sealant on top of the 
expansion material 
will be installed at a 
later date.

Conformanc
e

4/4/2020 
4:04:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims were placed 
underneath first 
course of panels. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shims were placed 
below bottom panels. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 11/25/2019 
3:03:45 PM -
07:00

No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

I observed no more 
than 2 shims being 
used to level panels 
on the leveling pad.

Conformanc
e

11/25/2019 
2:49:40 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

Proper shimming 
was used. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

Appropriate shims 
were used. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

This specification is 
superseded by Plan 
Sheet WS504. The 
shims for the bottom 
of the panel have a 
necessary 1/4" min 
and 3/4" max. These 
tolerances were 
followed during my 
observation. Please 
see the attached 
tolerances that will 
be followed.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

Shims were used. 
The amount of shims 
were in conformance 
with the 
specifications 
developed for this 
operation. " Shim 
bottom of panels as 
necessary. 1/4" min 
to 3/4" max.

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

There were too many 
shims used on the 
leveling pad due the 
issue in comment #6. 
After the leveling pad 
was re-poured within 
tolerance. The 
appropriate amount 
of shims was used. 
Reference the 
pictures in comment 
#6.

Field 
Resolved

9/17/2020 
5:23:05 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

it was observed that 
now more the 2 
shims were used on 
the leveling pad to 
level the panel.

Conformanc
e

11/2/2020 
12:31:20 
PM -07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

The tolerances for a 
full height wall panel 
were follows. 1/4" 
min to 3/4" max. 

Conformanc
e

11/30/2020 
3:02:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

No more than 2 
shims used for 
panels 100 - 108 wall 
204 W2

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

it was observed that 
shims did not exceed 
more then 3/4".

Conformanc
e

5/5/2021 
9:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

in most cases one 
shim was used that 
was 3/16" to level the 
panel on the leveling 
pad. there were a 
few panels that 
needed two shims.

Conformanc
e

11/2/2020 
12:29:52 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wooden wedges 
were used to hold 
panels at correct 
batter. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed
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Central 70 C 0704-241 Wall 
Facing

Aesthetics Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wooden wedges 
were used to 
maintain the 
tolerances from the 
previous wall panel. 
The wedges were 
removed once the 
concrete panel 
anchors were 
installed. 

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wedges were used 
to set panels at 
correct alignment. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wedges were used 
to correct batter. 
Wedges were 
removed after panel 
was set. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

Wooden wedges 
were used to help 
panels set at correct 
batter, and were 
removed prior to 
backfilling. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges may be used to help to 
hold the panels at the correct batter 
during the backfill operation.

I observed wooden 
wedges being used 
to hold the panels at 
the correct batter.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Wooden wedges shall be removed as 
soon as the precast panels above the 
wedged panels are completely erected 
and backfilled.

All wooden wedges 
were removed as 
soon as the panels 
above the wedged 
ones were erected 
and backfilled.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Wooden wedges shall be removed as 
soon as the precast panels above the 
wedged panels are completely erected 
and backfilled.

Wedges were 
removed prior to 
backfill. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 11/25/2019 
3:03:45 PM -
07:00

There shall not be more than three rows 
of wooden wedges in place at one time.

There are no more 
than three rows of 
wooden wedges in 
any place.

Conformanc
e

11/25/2019 
2:49:40 PM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 11/25/2019 
3:03:45 PM -
07:00

Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Level pad concrete 
was cured for more 
than 12 hours before 
placement of panels.

Conformanc
e

11/25/2019 
2:49:40 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad was 
cured for at least 12 
hours prior to panel 
placement. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Concrete was 
allowed to cure for at 
least 12 hours prior 
to panel placement. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Level pad was cured 
for 12 hours prior to 
panel placement. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

The wall footer 
underneath the 
Cover along 
Abutment 3 was 
placed at the end of 
January.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Concrete was 
allowed to cure for at 
least 12 hours prior 
to panel placement. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

it was observed that 
the the leveling pad 
was poured atleast 
24 hours before 
panels were 
installed.

Conformanc
e

5/5/2021 
9:23:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

The level pad was 
poured the previous 
week.

Conformanc
e

11/30/2020 
3:02:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Level pad was 
allowed to cure for at 
least 12 hours prior 
to panel placement. 

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Level pad was cured 
for at least 12 hours 
prior to panel 
placement.

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad was 
cured for more than 
12 hours. 

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls 6/29/2021 
2:00:46 PM -
06:00

Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad had 
cured for more than 
12 hours

Conformanc
e

6/29/2021 
1:32:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

All leveling pad 
concrete was cured 
for at least 12 hours 
before placement of 
panels.

Conformanc
e

2/8/2021 
2:24:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad 
concrete has cured 
for at least 12 hours

Conformanc
e

7/29/2021 
1:32:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

Batter of panels is 
not negative

Conformanc
e

7/29/2021 
1:32:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls 6/29/2021 
2:00:46 PM -
06:00

An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
observed

Conformanc
e

6/29/2021 
1:32:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No batter observed 
for panels 100 - 108 
wall 204 W2

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

it was observed that 
one of the panels 
after facing 
presented a negative 
.5% batter. a field 
meeting with the 
superintended was 
conducted and the fix 
was to tighten the top 
anchors. After the fix 
was done the panels 
was check and no 
negative batter was 
present.

Field 
Resolved

5/5/2021 
9:22:57 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
between the bottom 
and the top of the 
wall was measured 
or observed.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
between the bottom 
and the top of the 
wall panels 

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
was observed.

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

it was observed that 
the wall presented no 
negative batter once 
pnel installation was 
completed.

Conformanc
e

5/5/2021 
9:23:41 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
was observed. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

Panels placed on 8 
June were found to 
have a slight 
negative batter. After 
discussing with IQC 
and crew, panels 
would be isolated 
and adjusted. This 
was completed and 
verified on 10 June. 

Field 
Resolved

6/16/2020 
11:48:18 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
was observed. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
was observed on 
panels placed. 

Conformanc
e

6/16/2020 
11:59:08 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

Negative batter was 
found on the second 
panel of column 133, 
however it has been 
addressed and 
corrected. See NCR 
1766. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

I observed no overall 
negative batter and 
IQC didn't report 
finding any.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 11/25/2019 
3:03:45 PM -
07:00

An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

In column 133, the 
second panel from 
the bottom is 
obviously at negative 
batter and in 
particular at the top 
left corner. IQC had 
previously observed 
that this panel was 
out and did not write 
a NCR and also did 
not have the 
Contractor repair this 
panel, and now the 
Contractor has 
placed another panel 
on top of it.

  NCR 1766 
was written 
to track this 
issue.

12/12/2019 
12:00:52 
PM -07:00

NC-2 NCR 1766 
was written 
to track this 
issue. 
The 
statement 
about IQC 
not writing 
the NCR is 
not a true 
statement. 
IQC notified 
PC and the 
panel was 
corrected. 
during 
compaction 
of the 
second 
panel the 
bottom 
panel push 
out again. 
See NCR 
for further 
action to 
prevent 
occurrence.

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

During inspection 
with IQC, one panel 
was noted to have 
negative batter. This 
was brought up to 
the foreman, and 
corrected by end of 
shift. 

Field 
Resolved

5/19/2020 
2:35:19 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Wall panels were set 
at vertical position, or 
with slight positive 
batter. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Wall face was 
observed as vertical. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Panels were set 
vertical, or with slight 
positive batter. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

The crew used a 4ft 
level to verify that the 
panels were verified 
before and after the 
wall anchors were 
installed.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Batter measured on 
panels was less than 
5 percent. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Panels were placed 
with no batter.

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Batter on panels was 
measured at less 
than 5 percent. 

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Panels were placed 
with 0-5 percent 
positive batter.

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

The wall panel face 
was level in 
accordance with this 
specification.

Conformanc
e

9/17/2020 
5:23:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Final wall face was 
vertical. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

No batter observed 
for panels 100 - 108 
wall 204 W2

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls 6/29/2021 
2:00:46 PM -
06:00

Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

No negative batter 
observed

Conformanc
e

6/29/2021 
1:32:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

I spot checked some 
panels with a level 
and all were vertical 
or had a slight batter 
within specifications.

Conformanc
e

2/8/2021 
2:24:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Final wall face was 
vertical. 

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Batter of panels is 
either vertical or 
within tolerance for 
positive banner

Conformanc
e

7/29/2021 
1:32:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No panels on wall 
exceeded 1/2" 
deviations.

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Panels 44 and 45 of 
Wall 201-W1 do not 
adhere to the 
following straight 
edge requirement. 
Please see the 
attached pictures.

Field 
Resolved

2/10/2021 
1:19:25 PM 
-07:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Facing 
Panels

Walls 6/29/2021 
2:00:46 PM -
06:00

The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No significant 
deviation observed

Conformanc
e

6/29/2021 
1:32:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Wall face surface 
within tolerances for 
panels 100 - 108 wall 
204 W2

Conformanc
e

6/15/2021 
7:42:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

it was observed that 
with a 10' 
straightedge there 
was no more then a 
1/2" deviation.

Conformanc
e

5/5/2021 
9:22:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

a 10' straight edge 
was used to check 
the front face of the 
panels. everything 
was within the 
tolerances allowed.

Conformanc
e

11/2/2020 
12:29:52 
PM -07:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Panel #198 was 
bowed and not 
conforming to the 
tolerances for full 
height wall panels. A 
meeting with 
Pacheco was held in 
the field at 10:00 am 
on Wednesday, 
Sept. 16th. Chris 
Merrifield wrote 
ENCR #0442 to 
address the issue. A 
meeting will be held 
on Friday, Sept. 18th 
with the aesthetics 
team (CDOT - Tim 
Buntrock and Desing 
Workshop - Chris 
Geddes) for the path 
moving forward for 
ENCR disposition. 

Field 
Resolved

9/17/2020 
5:23:05 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

with a 10' straight 
edge it was observed 
that the front face of 
the panels were 
within the tolerances 
allowed.

Conformanc
e

11/2/2020 
12:31:20 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Surface of wall did 
not have any 
deviations that did 
not meet 
straightedge 
requirement.

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations over 
allowable tolerance 
was observed in 
panels installed. 

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

The wall panels were 
inspected using a 
10ft straightedge and 
were in accordance 
with the specification.

Conformanc
e

11/30/2020 
3:02:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations were 
observed with 10 foot 
straightedge. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations 
outside of tolerance 
were observed on 
panels. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

The horizontal 
alignment with 
adjacent panels was 
verified as each wall 
panel was set.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed
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Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

A level was used 
between panels to 
ensure this 
specification was 
followed.

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations 
outside of allowable 
tolerance was 
observed. 

Conformanc
e

6/16/2020 
11:48:18 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations were 
observed with 10 foot 
straightedge. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Wall did not deviate 
from straightedge. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations 
outside of allowable 
tolerance was 
observed. 

Conformanc
e

6/16/2020 
11:59:08 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviation was 
found in wall. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Panels observed as 
installed were 
measured with a 10 
foot straightedge, 
and had no 
deviation. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

No deviations were 
observed in panels 
set. 

Conformanc
e

5/19/2020 
2:35:19 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

I observed IQC using 
the 10 foot 
straightedge but did 
not see any 
variances or 
discrepancies from 
the specifications.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

I observed filter 
fabric a minimum of 
12 inches wide glued 
to the panels behind 
all vertical joints.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
installed behind all 
joints. 

Conformanc
e

5/19/2020 
2:35:19 PM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed and adhered 
to joints at back of 
panels. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
installed at seams 
between all panels. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed behind panels 
at all joints. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed at each joint. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed at all joints. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed behind all 
joints.

Conformanc
e

6/16/2020 
11:48:18 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
installed behind all 
joints. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed at all joints. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 6/25/2020 
1:35:41 PM -
06:00

To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

12" wide filter fabric 
is installed 

Conformanc
e

6/24/2020 
8:15:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

12" wide filter fabric 
is in place

Conformanc
e

6/26/2020 
8:43:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

12" filter fabric was 
used 

Conformanc
e

6/30/2020 
1:19:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
installed behind all 
joints. 

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
installed behind all 
joints. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed behind all 
joints. 

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric at least 
12 inches wide was 
glued to the panels 
behind all vertical 
joints.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric was 
placed behind all 
vertical joints. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid leaking or soil erosion through 
the joint, a filter fabric at least 12 inches 
wide shall be glued to the panels behind 
all vertical joints.

Filter fabric 
measuring 12 inches 
wide was glued to 
the panels behind all 
vertical joints.

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

The reinforcement 
(straps) were not be 
connected to the wall 
until the compacted 
fill was at or slightly 
higher than the 
location of the 
connector.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcement was 
not connected until 
fill was at or slightly 
above connector. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Soil reinforcement 
was not connected 
until fill was at or 
above connector 
elevation.

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Straps were not 
connected until fill 
was at or above 
connector. 

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcing was 
connected when 
backfill was at or 
slightly above strap 
height. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcement was 
not connected unitl 
fill was at or slightly 
above connector. 

Conformanc
e

6/16/2020 
12:00:39 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcement was 
not connected to wall 
until fill was at proper 
height. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcement was 
not connected until 
compacted fill was at 
or above clip 
location. 

Conformanc
e

5/19/2020 
1:39:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcing was not 
connected until 
backfill was at or 
slightly above strap 
height. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

Reinforcing straps 
were not placed until 
backfill was at or 
above strap level. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

reinforcement was 
not placed and 
connected until 
compacted fill was at 
or above connector 
location. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

I observed no 
reinforcing straps 
being connected until 
the compacted fill 
was at or slightly 
higher than the 
location of the 
connector.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforcement shall not be connected 
to the wall until the compacted fill is at or 
slightly higher than the location of the 
connector.

The reinforcing 
straps were not 
connected to the wall 
until the compacted 
fill was at or slightly 
higher than the 
location of the 
connector.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

The material being 
placed in the 
reinforced structure 
backfill zone and the 
retained structure 
backfill zone portion 
immediately behind 
the wall was 
Structure Backfill 
(Class 1). I did not 
notice IQC on site 
during the entire 
backfilling operation 
but PC was there 
running 
moisture/density 
tests for each lift. I 
spoke to the IQC 
inspector (Tommy 
Harmon) and he said 
with their frequencies 
that they did not 
need a moisture 
density test yet.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 material was 
placed within the 
structure backfill 
zone. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 was placed 
appropriately in 
zones detailed on 
plans. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

2-4 inches of Class 2 
native backfill was 
found in sections of 
the structure backfill 
zone, from the back 
edge of the cut 
extending 
approximately 6-8 
feet. After discussing 
with IQC, the 
production crews 
were notified, and 
the native material 
was removed from 
the backfill. 

Field 
Resolved

4/24/2020 
9:03:57 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Reinforced structure 
backfill zone was all 
class 1 material.

Conformanc
e

6/16/2020 
11:48:18 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

All fill in reinforced 
structure backfill 
zone was class 1 
material. 

Conformanc
e

5/19/2020 
1:39:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Only class 1 material 
was placed in 
structure backfill 
zone. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 backfill was 
being placed

Conformanc
e

6/30/2020 
1:19:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 backfill was 
used

Conformanc
e

6/26/2020 
8:43:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 6/25/2020 
1:35:41 PM -
06:00

The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Class 1 material was 
used

Conformanc
e

6/24/2020 
8:15:49 AM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Structure backfill 
zone detailed in 
plans was all Class 1 
material. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Reinforced backfill 
zone was Class 1.

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

The reinforced 
structure backfill 
zone and the 
retained structure 
backfill zone portion 
immediately behind 
the wall as defined 
on the plans was 
Class 1 Structure 
Backfill.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

The reinforced 
structure backfill 
zone and the 
retained structure 
backfill zone portion 
immediately behind 
the wall as defined 
on the plans was 
Structure Backfill 
(Class 1).

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

Reinforced backfill 
zone was class 1. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1).

The reinforced 
structure backfill 
zone and the 
retained structure 
backfill zone portion 
immediately behind 
the walls as defined 
on the plans was 
backfilled with Class 
1.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Each compacted 
layer of backfill within 
a distance equal to 
the reinforcement 
spacing away from 
the back of the 
panels did not 
exceed 4 inches

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Each compacted 
layer of backfill within 
a distance equal to 
the reinforcement 
spacing away from 
the back of the 
panels did not 
exceed 4 inches, 
plate tamper used for 
compaction.

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Each compacted 
layer of backfill within 
a distance equal to 
the reinforcement 
spacing away from 
the back of the 
panels did not 
exceed 4 inches, 
plate tamper was 
used.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

4" lifts were observed 
in this area

Conformanc
e

6/30/2020 
1:19:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Plate compaction 
zone lift thickness 
was appropriate. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill within a 
distance equal to the reinforcement 
spacing away from the back of the panels 
shall not exceed 4 inches. (Plate 
compaction zone)

Each compacted 
layer of backfill within 
a distance equal to 
the reinforcement 
equal to the 
reinforcement 
spacing away from 
the back of the 
panels shall not 
exceed 4 inches.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Each compacted 
layer of backfill that I 
observed were in 
even increments up 
to 8 inches thick.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

a 6 inch compacted 
lift of backfill was 
observed being 
placed. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

The compacted 
backfill layers that I 
observed were in 
even increments of 8 
inches maximum.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Backfill was placed in 
6-8 inch loose lifts. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8 inch loose lifts 
were placed and 
then compacted.

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8 inch loose lifts 
were placed. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

6-8 inch loose lifts 
were observed being 
placed. 

Conformanc
e

6/16/2020 
11:59:08 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8 inch loose lifts 
were observed. 

Conformanc
e

5/19/2020 
1:39:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

6-8 inch loose lifts 
were observed being 
placed. 

Conformanc
e

6/16/2020 
11:48:18 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8" lifts were observed Conformanc
e

6/30/2020 
1:19:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

6-8 inch loose lifts 
were observed being 
placed. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8 inch loose lifts 
were observed being 
placed.

Conformanc
e

6/16/2020 
12:00:39 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8 inch loose lifts 
were placed. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Loose lifts of 6-8 
inches were used. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

even lifts of Class 1 
material were placed, 
up to 8 inches thick. 

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Each compacted 
layer of backfill was 
placed in even 
increments up to 8 
inches thick.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

6" compacted lifts 
were placed.

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Each compacted 
layer of backfill was 
placed in even 
increments up to 8 
inches thick.

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

8" loose lifts were 
placed. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Each compacted layer of backfill shall be 
in even increments up to 8 inches thick.

Each lift of 
compacted backfill 
was in even 
increments of 8 
inches.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Backfill and 
compaction 
operations were 
started 3 feet from 
the wall back face 
and progressed 
toward the end of the 
reinforcement.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Fill operation began 
3 feet from wall back 
face. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

The fill and 
compaction 
operation was 
started 3 feet from 
the wall back face 
and progressed 
toward the end of the 
reinforcement.

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Fill operation began 
3' from back face of 
wall. 

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

The fill and 
compaction 
operation started 3 
feet from the wall 
back face and 
progressed toward 
the end of the 
reinforcement.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Fill and compaction 
operation began 3 
feet from face of wall. 

Conformanc
e

6/16/2020 
12:00:39 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 6/25/2020 
1:35:41 PM -
06:00

The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Compaction started 
approximately 3 ft 
from the back face of 
the wall

Conformanc
e

6/24/2020 
8:15:49 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

Fill was placed 3 feet 
from edge of wall 
and hand placed 
next to panels. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The fill and compaction operation shall 
start 3 feet from the wall back face and 
progress toward the end of the 
reinforcement.

The fill and 
compaction 
operation started 3 
feet from the wall 
back face and 
progressed toward 
the end of the 
reinforcement.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

I observed two 
separate PC (Vivid) 
testers run moisture 
density tests and 
both were within 
specified tolerances.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

PC achieved passing 
density tests on lift 
observed. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Compaction was 
achieved on lift 
observed. 

Conformanc
e

6/16/2020 
11:48:18 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

IQC achieved a 
passing density test 
on the backfill. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Class 1 material was 
compacted to 
required densities. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls All Structure Backfill (Class 1) including fill 
material under the wall and on-site 
material as allowed by subsection 504.03 
shall be compacted to a density of at least 
95 percent of the maximum density 
according to AASHTO T 180.

Structure Backfill 
(Class 1) was 
compacted to a 
density of at least 95 
percent of the 
maximum density 
according to 
AASHTO T 180.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2034 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls At least 6 inches of material shall be in 
place prior to operation of tracked 
vehicles over soil with reinforcement.

At least 6 inches of 
material was in place 
prior to operation of 
tracked vehicles over 
soil with 
reinforcement.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls At least 6 inches of material shall be in 
place prior to operation of tracked 
vehicles over soil with reinforcement.

I observed no 
reinforcement straps 
being tracked over 
without at least 6 
inches of material on 
top.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls At least 6 inches of material shall be in 
place prior to operation of tracked 
vehicles over soil with reinforcement.

At least 6 inches of 
material was placed 
over straps prior to 
equipment moving 
over them,

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Walk behind plate 
compactors were 
used within 3 feet of 
the face of the wall. 

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Walk behind plate 
compactor was used 
within 3 feet of panel. 

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Only walk behind 
plate compactors 
were used within 3 
feet of wall face. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 6/25/2020 
1:35:41 PM -
06:00

Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Plate compactor was 
used within 3 ft of the 
wall face

Conformanc
e

6/24/2020 
8:15:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Only small walk 
behind compaction 
equipment was 
observed being used 
within 3 feet of wall 
face. 

Conformanc
e

6/16/2020 
11:49:30 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

I observed no power 
operated or plate 
compaction 
equipment over 1000 
pounds within 3 feet 
of the front of the 
wall face.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Heavy compaction 
equipment was kept 
more than 3 feet 
away from edge of 
wall. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Walk behind plate 
compactor was used 
around piles, in acute 
corner, and next to 
panels. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Only small walk 
behind equipment 
was used within 3 
feet of wall face. 

Conformanc
e

5/19/2020 
1:39:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Plate compaction 
equipment weighing 
less than 1,000 
pounds was used 
within 3 feet of the 
front of the wall face.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Only walk behind 
compaction 
equipment was used 
within 3' of wall. 

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

Only power operated 
roller or plate 
compaction 
equipment weighing 
less than 1,000 
pounds was within 3 
feet of the front of the 
wall face.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front of the wall face.

 A plate compactor 
weighing less than 
1,000 pounds was 
used within 3 feet of 
the front of the wall 
face.

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No frost or frozen 
lumps was used in 
backfill.

Conformanc
e

1/21/2021 
12:45:23 
PM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No frozen material 
was used. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No frozen lumps in 
material or frost was 
observed in MSE 
backfill, ground 
temperature was 48 
degrees F.

Conformanc
e

11/16/2020 
7:36:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No frozen backfill 
was used.

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No backfill was 
placed containing 
frost or frozen lumps 
of material.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Backfill containing frost or frozen lumps 
shall not be used.

Frozen material was 
not used. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

Backfill containing frost or frozen lumps 
shall not be used.

Frozen materials 
were not used in 
backfill. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

No backfill placed 
during the time that I 
was observing had 
any frozen material 
in it.

Conformanc
e

12/4/2019 
6:20:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill containing frost or frozen lumps 
shall not be used.

There was no 
material placed with 
frost or frozen lumps.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 6/25/2020 
1:35:41 PM -
06:00

Backfill containing frost or frozen lumps 
shall not be used.

No frost or frozen 
lumps were used.  

Conformanc
e

6/24/2020 
8:15:49 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Backfill that has been placed and 
becomes frozen shall be removed and 
replaced at the Contractor's expense.

No placed backfill 
became frozen.

Conformanc
e

11/20/2019 
8:30:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Front face of wall 
was backfilled as 
soon as practically 
possible. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Front face of wall 
was backfilled within 
an acceptable 
timeframe. 

Conformanc
e

5/19/2020 
1:39:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls To avoid the foundation of the leveling 
pad being washed out by rain, the area in 
front of the wall and around the leveling 
pad shall be backfilled as soon as 
practicable.

Front face of wall 
was backfilled within 
an acceptable 
timeframe. 

Conformanc
e

7/7/2020 
9:19:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was slack free. 

Conformanc
e

9/14/2020 
7:37:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was slack free. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was slack free. 

Conformanc
e

6/16/2020 
12:00:39 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcing was 
slack free. 

Conformanc
e

5/11/2020 
11:15:27 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was slack free. 

Conformanc
e

5/11/2020 
11:13:35 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was slack free. 

Conformanc
e

4/24/2020 
9:03:57 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Reinforcement was 
slack free. 

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

No slack was present 
in reinforcing. 

Conformanc
e

4/24/2020 
9:02:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcing was 
slack free. 

Conformanc
e

2/5/2021 
10:39:02 
AM -07:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Steel reinforcement shall be slack free 
and geosynthetic reinforcement shall be 
slightly pre-tensioned.

Steel reinforcement 
was slack free. 

Conformanc
e

1/18/2021 
9:03:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

The drainage system 
consisted of a 12 
inch wide 
geocomposite strip 
drain inserted into a 
slot in the 
geomembrane, at 10 
foot maximum 
spacing.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

Strip drains were 
installed in back of 
structure backfill 
zone. 

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

12 inch strip drains 
were installed per 
plans. 

Conformanc
e

6/16/2020 
11:59:08 
AM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The drainage system shall consist of a 12 
inch wide geocomposite strip drain 
inserted into a slot in the geomembrane, 
at 10 foot maximum spacing, that collects 
the water from the membrane and 
conveys it to a water collector system 
(Called out on the shop drawings as the 
drain detail).

strip drains are in 
place

Conformanc
e

6/26/2020 
8:43:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls A 4 inch diameter non-perforated drain 
pipe, at 100 foot maximum spacing, shall 
be used to discharge the water in the 
water collector system out the face of the 
wall.

4 inch non perforated 
pipe was installed 
per plan. 

Conformanc
e

6/16/2020 
11:59:08 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 1/6/2020 
4:04:30 PM -
07:00

A 4 inch diameter non-perforated drain 
pipe, at 100 foot maximum spacing, shall 
be used to discharge the water in the 
water collector system out the face of the 
wall.

Only one 4 inch 
diameter non-
perforated drain pipe 
observed to be 
present for entirety of 
Wall 624-W1. Per 
Wall Standard Sheet 
WS321, pipe should 
be a minimum of 3" 
above top of 
sidewalk. Pipe that is 
observed does not 
match this minimum 
above the top of 
sidewalk. 
Additionally, 
drainage pipe should 
be at 100 foot 
maximum spacing. It 
would appear the 
remaining drain pipe 
is below the top of 
sidewalk. See 
attached pictures 
and standard detail. 

NCR No. 
1878 was 
created to 
track issue to 
closure.   

1/23/2020 
9:18:49 AM 
-07:00

NC-2 NCR 1878 
was written 
to resolve 
this issue 

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls Cover on the back face of the wall for 
horizontal and vertical joints is required 
between panels and shall be a drainage 
geotextile conforming to Subsection 
712.08, a minimum of 12 inches wide, 
nailed or glued in place prior to placing 
backfill.

The cover on the 
back face of the wall 
for horizontal and 
vertical joints is 
required between 
panels, the cover 
was a minimum of 12 
inches wide, and was 
glued in place prior 
to placing backfill.

Conformanc
e

3/29/2021 
1:06:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls As shown on the plans, facing panels 
directly exposed to spray from deiced 
pavements and indirect windborne spray 
shall have three coats of water resistant 
or repellant concrete sealer applied to the 
front face of the wall before the wall is 
opened to traffic.

The concrete coating 
is addressed in 
Change Order 50.

Conformanc
e

4/4/2020 
4:04:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls All damages to a completed wall or parts 
of a completed wall, including blemishes 
and discoloring of panels, shall be 
replaced or repaired before final payment 
is made. Sand blasting may be used if 
approved by the Engineer.

There will be a lot of 
overhead work 
utilizing heavy 
equipment near the 
coping in the coming 
weeks. Field 
observation will be 
continuous to ensure 
nothing is damaged.

Conformanc
e

4/4/2020 
4:04:08 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Section 
Wall 
Panels

Walls All damages to a completed wall or parts 
of a completed wall, including blemishes 
and discoloring of panels, shall be 
replaced or repaired before final payment 
is made. Sand blasting may be used if 
approved by the Engineer.

There was some 
minor concrete spalls 
on the panels due to 
handling. These 
were patched before 
the panels were 
installed. 

Conformanc
e

4/4/2020 
4:01:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Wall 
Facing

Aesthetics All damages to a completed wall or parts 
of a completed wall, including blemishes 
and discoloring of panels, shall be 
replaced or repaired before final payment 
is made. Sand blasting may be used if 
approved by the Engineer.

Some panels are 
discolored. This is 
typical of the casting 
process. Future 
update will be 
required for the wall 
panel coating/sealer.

Conformanc
e

3/20/2020 
3:36:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 6/25/2020 
1:35:41 PM -
06:00

All damages to a completed wall or parts 
of a completed wall, including blemishes 
and discoloring of panels, shall be 
replaced or repaired before final payment 
is made. Sand blasting may be used if 
approved by the Engineer.

One of the bottom 
panels, approximate 
station 407+80, is 
damaged along the 
top edge, see last 
photo of photo 
report.  

 Closed 7/14/2020 
8:41:04 AM 
-06:00

Audit 
Commen
t

The panel 
chip will be 
repaired 
using the 
RECO 
approved 
repair 
procedure

Closed

Central 70 C 0704-241 Facing 
Panels

Walls All damages to a completed wall or parts 
of a completed wall, including blemishes 
and discoloring of panels, shall be 
replaced or repaired before final payment 
is made. Sand blasting may be used if 
approved by the Engineer.

The wall panels were 
free of damage 
during my 
observation.

Conformanc
e

9/17/2020 
5:23:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Materials for waterproofing shall conform 
to the following:

the EXOAIR 
TERMINATION 
MASTIC was not in 
the submittal, IQC 
informed us that it is 
part of the system 
and it is in an 
accepted submittal 
for materials. 

Field 
Resolved

7/10/2020 
2:49:08 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Waterproo
fing

Structures All concrete surfaces to be waterproofed 
shall be free of loose material and dirt and 
shall be reasonably smooth and free of 
projections or holes. Waterproofing shall 
not be started without approval in wet 
weather or when the temperature is below 
35 °F.

to conform with 
smoothness and the 
10 foot straight edge 
all surfaces were 
grinded to be in 
conformance. 
temperatures were in 
the 50's during the 
waterproofing 
placement.

Conformanc
e

1/7/2021 
7:38:48 AM 
-07:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

Gradation - Sieve Analysis per CP 31 - 1-
1/2" to #8

There were 4 Sieves 
(1/2", 3/8", #4, #8) in 
which there was a 
difference that far 
exceeded even 
doubled the 
allowable difference 
of 5%. 
Because these 
differences were so 
large I moved to 
confirm my results by 
comparing other 
gradations of the 
same material that 
were split with IQC. It 
confirmed that IAT's 
Gradation results fall 
within the minor 
difference category. I 
met with Lev Bekker 
& George Medved to 
discuss what could 
have caused such a 
large difference on 
so many sieves. The 
only clear differences 
were in the moisture 
content and the size 
of the sample. IAT 
Moisture Content 
6.7% and OVT 
Moisture Content 
8.9% It is important 
to note that both 
samples were split 
and washed on the 
same day. The 
second difference 
was in that OVT's 

Field 
Resolved

6/26/2020 
1:34:15 PM 
-06:00

Field 
Resolve
d

Closed
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sample was 
considerably large 
and far exceeded the 
minimum sample 
size of 2000g for 
3/4". OVT Sample 
size 3493.1g and IAT 
sample size 2356.8g. 
In principle this 
difference should not 
cause a difference at 
all if properly split 
however I have 
noticed fluctuations 
in the larger particle 
sizes when 
exceeding the 
minimum sample 
sizes by a large 
margin. The meeting 
with OVT could not 
yield a clear reason 
for the Significant 
Differences but it 
was agreed that 
more care would be 
taken to keep the 
sample size more 
reasonable as well 
as care in recording 
weights and tares.

A retest was 
performed on 
6/16/2020 on a split 
sample of Aggregate 
Base Course Class 6
 that yielded only 
minor differences. 
Both reports are 
attached.

Central 70 C 0704-241 IAT 
Materials 
Testing

Gradation - Sieve Analysis per CP 31 - 
#16 to #50

All 3 sieves (#16, 
#30, #50) were 
discovered to far 
exceed the max 
allowable difference 
of 4%. 
Because these 
differences were so 
large I moved to 
confirm my results by 

Field 
Resolved

6/26/2020 
1:34:15 PM 
-06:00

Field 
Resolve
d

Closed
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comparing other 
gradations of the 
same material that 
were split with IQC. It 
confirmed that IAT's 
Gradation results fall 
within the minor 
difference category. I 
met with Lev Bekker 
& George Medved to 
discuss what could 
have caused such a 
large difference on 
so many sieves. The 
only clear differences 
were in the moisture 
content and the size 
of the sample. IAT 
Moisture Content 
6.7% and OVT 
Moisture Content 
8.9% It is important 
to note that both 
samples were split 
and washed on the 
same day. The 
second difference 
was in that OVT's 
sample was 
considerably large 
and far exceeded the 
minimum sample 
size of 2000g for 
3/4". OVT Sample 
size 3493.1g and IAT 
sample size 2356.8g. 
In principle this 
difference should not 
cause a difference at 
all if properly split 
however I have 
noticed fluctuations 
in the larger particle 
sizes when 
exceeding the 
minimum sample 
sizes by a large 
margin. The meeting 
with OVT could not 
yield a clear reason 
for the Significant 
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Differences but it 
was agreed that 
more care would be 
taken to keep the 
sample size more 
reasonable as well 
as care in recording 
weights and tares.

A retest was 
performed on 
6/16/2020 on a split 
sample of Aggregate 
Base Course Class 6
 that yielded only 
minor differences. 
Both reports are 
attached.

Central 70 C 0704-241 IAT 
Materials 
Testing

Asphalt Content - Ignition Method per CP-
L 5120

During a qualification 
of IQC Technician 
Philip Banks a 
Significant Difference 
was detected during 
the Asphalt Content
(CP-L 5120) portion 
of the IAT. The 
difference exceed 
the maximum 
allowable difference 
of 0.35% with 0.39%. 
Despite the 
difference in AC 
content there were 
no other differences 
in Voids/VMA/Rice. 
After discovering the 
difference the IQC 
Lab manager 
Rebecca Sedlacek
(Cochran) and I sat 
down to brain storm 
what could have 
caused the 
difference. A short 
discussion yielded a 
possible answer for 
the difference, being 
that the sample was 
not properly split at 
the IQC lab before 
handing off to IAT for 

Field 
Resolved

10/12/2020 
2:21:12 PM 
-06:00

Field 
Resolve
d

Closed
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testing. In this case it 
several cans of mix 
were obtained on 
grade from the 
pavers' auger 
screws. No remixing 
and splitting of the 
multiple cans was 
performed. 

Later in the same 
week an additional 
sample of the same 
mix used as detour 
paving was sampled 
in the field in order to 
resolve this matter in 
the field. The sample 
was obtained in the 
same manor as 
previously described 
but then properly 
mixed and split prior 
to IAT Testing. During 
this retest there were 
no significant 
differences in any of 
the 
AC/Rice/Voids/VMA 
results. It was 
discussed that upon 
performing testing 
with other labs or 
entities proper mixing 
and splitting 
techniques will be 
utilized to prevent 
possible Significant 
Differences in the 
future. 

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork This work consists of the excavation, and 
backfill or disposal of all material required 
for the construction of structures. The 
excavation and disposal of excavated 
material for ditches and channels shall be 
accomplished in accordance with Section 
203.

The excavation was 
performed as 
required and the 
excavated material 
was hauled offsite.

Conformanc
e

1/7/2021 
7:38:10 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2046 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork This work consists of the excavation, and 
backfill or disposal of all material required 
for the construction of structures. The 
excavation and disposal of excavated 
material for ditches and channels shall be 
accomplished in accordance with Section 
203.

Work consists of 
excavating around 
drilled shafts to 
expose them, 
remove casing of 
drilled shafts, and 
excavate to elevation 
for abutment work to 
continue. 

Conformanc
e

1/2/2020 
4:38:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unless otherwise specified, structure 
excavation shall include all pumping, 
bailing, draining, and incidentals required 
for proper execution of the work.

Structure excavation 
includes removing all 
necessary material in 
place to reach the 
proper elevation for 
abutment work to 
continue. Any 
pumping or draining 
will be performed as 
needed. 

Conformanc
e

1/2/2020 
4:38:21 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork 206.02 (a) 1. Structure Backfill (Class 1) 
and (Class 2).

Class 1 backfill was 
used.

Conformanc
e

1/14/2021 
9:43:25 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads 206.02 (a) 1. Structure Backfill (Class 1) 
and (Class 2).

The backfill material 
used was structure 
backfill Class 1.

Conformanc
e

9/23/2020 
10:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

Unsuitable material 
was removed. 

Conformanc
e

8/21/2020 
4:29:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

No unsuitable 
foundation material 
was witnessed

Conformanc
e

9/16/2020 
11:15:32 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

There was no 
unsuitable material 
found during the 
excavation. 

Conformanc
e

9/17/2020 
5:21:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

No unsuitable 
material observed 

Conformanc
e

9/16/2020 
11:09:34 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

Material was 
excavated, and 
unsuitable material 
was not used. 

Conformanc
e

8/12/2020 
12:34:44 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material which is 
suitable for embankments and suitable 
surplus excavated material shall be used 
in the construction of embankments.

Unsuitable material 
was removed. 

Conformanc
e

9/16/2020 
11:14:30 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material which is 
suitable for embankments and suitable 
surplus excavated material shall be used 
in the construction of embankments.

The material was 
hauled of to another 
construction project 
outside the Central 
70 Project limits.

Conformanc
e

9/17/2020 
5:21:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable material removed below 
designed elevation shall be replaced with 
approved material.

The area was 
excavated to the 
appropriate elevation 
behind the SOE wall 
for Abutment 1 low 
overhead drilled 
shaft installation. 

Conformanc
e

9/17/2020 
5:21:23 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls Unsuitable material removed below 
designed elevation shall be replaced with 
approved material.

Approved Class 2 
material was 
replaced. 

Conformanc
e

8/21/2020 
4:29:17 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls Unsuitable material removed below 
designed elevation shall be replaced with 
approved material.

All unsuitable 
material was 
removed. 

Conformanc
e

4/30/2020 
2:13:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Rock, hardpan, or other unyielding 
material encountered in trenches for 
culvert pipe or conduit shall be removed 
below the designed grade for a minimum 
depth of 12 inches.

No unyielding 
material was 
witnessed

Conformanc
e

9/16/2020 
11:15:32 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:58:22 PM -
06:00

The base of structure backfill shall be 
scarified to a depth of 6 inches and 
compacted with moisture and density 
control prior to placement of any structural 
element or structure backfill.

The manhole backfill 
underneath the 
structure was 
brought up to the 
appropriate elevation 
by shoveling native 
material against 
aluminum stay-form 
material on Friday, 
July 24th. The 
backfill prior to 
placing stone was 
compact with the 
excavator bucket. 
The type of 
compaction shall be 
the same as required 
for Structure Backfill 
(Class 2) which is 
95% of maximum dry 
density. IQC came 
out on Monday, July 
27th and was able to 
get a passing test.

Field 
Resolved

7/27/2020 
12:58:52 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork The base of structure backfill shall be 
scarified to a depth of 6 inches and 
compacted with moisture and density 
control prior to placement of any structural 
element or structure backfill.

The base of structure 
backfill was scarified 
to the depth of six 
inches and 
compacted with 
moisture and density 
control prior to the 
structural backfill 
being placed as the 
base for the CBC 
floor.

Conformanc
e

2/3/2021 
8:09:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:58:22 PM -
06:00

The type of compaction shall be the same 
as that required for Structure Backfill 
(Class 2), as specified below.

Tied to comment #2 
above.

  Resolved 10/19/2020 
10:28:55 
AM -06:00

Audit 
Commen
t

Passing 
density was 
obtained as 
stated in 
item 2

Closed

Central 70 C 0704-241 MSE 
Structure 
Exc

Walls The type of compaction shall be the same 
as that required for Structure Backfill 
(Class 2), as specified below.

Compaction 
operation was 
conducted in the 
same manner as 
Class 2 backfill. 

Conformanc
e

8/21/2020 
4:29:17 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The type of compaction shall be the same 
as that required for Structure Backfill 
(Class 2), as specified below.

Material was 
compacted, and 
proof roll was done 
prior to CIP Wall 
operations beginning 
in area.

Conformanc
e

8/12/2020 
12:34:44 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

All backfill material 
was moisture 
conditioned off-site, 
no water was used 
onsite.

Conformanc
e

5/11/2020 
10:44:01 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Excessive water was 
not used 

Conformanc
e

9/3/2020 
3:24:52 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The excessive use of water during 
backfilling operations will not be 
permitted.

I did not observe the 
contractor using 
excessive water 
during the backfilling 
operation.

Conformanc
e

9/23/2020 
10:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The excessive use of water during 
backfilling operations will not be 
permitted.

I did not observe the 
contractor using too 
much water during 
the backfill operation 
and the moisture 
content was within 
specification on the 
nuclear density 
gauge tests.

Conformanc
e

9/11/2020 
9:59:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

I did not observe 
excess water being 
used during the 
backfilling operation.

Conformanc
e

2/3/2021 
8:10:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Excess water was 
not used during the 
backfilling process.

Conformanc
e

2/3/2021 
8:09:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Limited water was 
used only when 
necessary

Conformanc
e

3/15/2021 
1:19:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

The contractor used 
flowfill for the 
abutment 5 phase 5A 
backfill.

Conformanc
e

1/26/2021 
9:08:54 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Excessive use of 
water was not 
observed during the 
backfill of the wall.

Conformanc
e

2/26/2021 
10:19:25 
AM -07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

I did not observe the 
contractor using 
equipment or 
methods that caused 
excessive 
displacement or 
damage to the wall.

Conformanc
e

2/26/2021 
10:19:25 
AM -07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

I observed proper 
equipment and 
compaction methods 
being used during 
backfilling of wall 202
-W1.

Conformanc
e

2/3/2021 
8:10:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Compaction 
equipment was 
adequate for 
structure. 

Conformanc
e

4/27/2021 
8:38:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Compaction was 
completed without 
excessive horizontal 
or vertical earth 
pressures against 
structures. 

Conformanc
e

3/9/2021 
3:54:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Proper compaction 
equipment was used, 
so that no excessive 
displacement or 
overturning was 
observed. 

Conformanc
e

5/11/2020 
10:44:01 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Excessive equipment 
was not used. 

Conformanc
e

11/2/2020 
3:51:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Abutment was 
allowed to reach 
compressive strength 
prior to backfill.

Conformanc
e

6/16/2020 
12:02:09 
PM -06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Backfill was not 
placed until concrete 
had developed 
proper strength. 

Conformanc
e

5/11/2020 
10:44:01 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Strength was meet Conformanc
e

9/3/2020 
3:24:52 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The abutment and 
the CBC were not 
recently cast so the 
concrete had 
developed 100% of 
compressive 
strength.

Conformanc
e

9/11/2020 
9:59:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

it was verified that 
the CIP wall structure 
was above .80f'c 
before backfilling 
was started.

Conformanc
e

1/14/2021 
9:43:25 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The backfill material 
was not deposited 
against newly 
constructed masonry 
or concrete 
structures.

Conformanc
e

9/23/2020 
10:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The backfill material 
was not placed 
against newly 
constructed concrete 
structure until it 
developed the 
specified 
compressive strength 
of 0.8fc.

Conformanc
e

6/22/2020 
8:56:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Backfill was not 
completed until 
structure gained 
strength. 

Conformanc
e

3/9/2021 
3:54:45 PM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Abutment was cured 
to proper strength 
prior to backfill 
operation beginning. 

Conformanc
e

3/29/2021 
1:07:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Abutment achieved 
80% strength prior to 
backfill beginning. 

Conformanc
e

4/27/2021 
8:38:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Compressive 
strength of 0.8f'c as 
determined by 
maturity meters was 
achieved prior to 
backfill placement.

Conformanc
e

2/3/2021 
8:10:16 AM 
-07:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The CBC had 
already achieved full 
strength as 
determined by 
maturity meters and 
sat for over a month 
prior to backfilling 
operations.

Conformanc
e

2/3/2021 
8:09:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The abutment footing 
had achieved full 
strength before 
placement of the 
flowfill.

Conformanc
e

1/26/2021 
9:08:54 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

The concrete wall sat 
for at least two 
weeks prior to 
backfilling operations 
and had developed a 
compressive strength 
of at least 0.8f'c.

Conformanc
e

2/26/2021 
10:19:25 
AM -07:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Concrete compressive strength for 
structures supporting lateral earth 
pressure shall conform to subsection 
601.12(o). Concrete compressive strength 
shall be determined by maturity meters.

The concrete had 
achieved full 
compressive strength 
determined by 
maturity meters 
before the placement 
of the flowfill against 
the structure.

Conformanc
e

1/26/2021 
9:08:54 AM 
-07:00

C Closed

Central 70 C 0704-241 Railroad 
Grading

Earthwork Concrete compressive strength for 
structures supporting lateral earth 
pressure shall conform to subsection 
601.12(o). Concrete compressive strength 
shall be determined by maturity meters.

Concrete strength 
had achieved 100% 
as determined by 
maturity meters prior 
to backfilling.

Conformanc
e

2/3/2021 
8:09:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill at the inside of bridge wingwalls 
and abutments shall be placed before 
curbs or sidewalks are constructed over 
the backfill and before railings on the 
wingwalls are constructed.

Backfill was placed 
prior to any other 
work progressing 
around area. 

Conformanc
e

5/11/2020 
10:44:01 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill at the inside of bridge wingwalls 
and abutments shall be placed before 
curbs or sidewalks are constructed over 
the backfill and before railings on the 
wingwalls are constructed.

Backfill was placed 
prior to other items 
being constructed. 

Conformanc
e

11/2/2020 
3:51:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unless otherwise indicated in the Contract 
or directed, all sheeting and bracing used 
in making structure excavation shall be 
removed by the Contractor prior to 
backfilling.

The contractor 
followed the 
sequence in the shop 
drawings prior to 
backfilling the 
abutment.

Conformanc
e

6/22/2020 
8:56:23 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Backfill consisted of 
approved Class 1 
material that was 
uniformly distributed 
in layers.

Conformanc
e

9/23/2020 
10:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

the backfill process 
was to uniformly 
backfill the entire wall 
at the same time in 
uniform lifts.

Conformanc
e

1/14/2021 
9:43:25 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

The backfill consists 
of an approved 
backfill material that 
was uniformly 
distributed in layers 
that were brought up 
on all sides of the 
structure.

Conformanc
e

9/11/2020 
9:59:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Backill was uniformly 
distributed. 

Conformanc
e

11/2/2020 
3:51:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Backfill was 
comprised of Class 1 
material. 

Conformanc
e

6/16/2020 
12:02:09 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Materials were 
approved and 
properly graded

Conformanc
e

9/3/2020 
3:24:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

backfilled 
appropriately

Conformanc
e

3/20/2020 
12:40:44 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Material properly 
distributed in layers 
throughout equally 
before adding more 
materials

Conformanc
e

3/15/2021 
1:19:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill shall consist of approved 
materials uniformly distributed in layers 
brought up equally on all sides of the 
structure.

Uniform layers were 
placed. 

Conformanc
e

3/29/2021 
1:07:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Backfill was placed in 
6" lifts. 

Conformanc
e

3/9/2021 
3:54:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Backfill layers were 
done in proper lifts 
and rolled until 
density was met

Conformanc
e

3/15/2021 
1:19:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

I did not observe the 
contractor placing 
layers in excess of 6 
inches and did 
observe the 
contractor 
compacting the fill to 
the required density 
prior to adding a 
layer.

Conformanc
e

2/26/2021 
10:19:25 
AM -07:00

C Closed

Central 70 C 0704-241 Wet 
(Sanitary 
Sewer)

Utilities Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

proper lift placement Conformanc
e

3/20/2020 
12:40:44 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Backfill was properly 
placed

Conformanc
e

9/3/2020 
3:24:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Backfill was placed in 
6 inch lifts, and 
compacted prior to 
next lift being placed.

Conformanc
e

6/16/2020 
12:02:09 
PM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

I did not observe the 
contractor placing 
layers that exceeded 
6 inches in depth and 
all were compacted 
to the required 
density before the 
next layer was 
placed.

Conformanc
e

9/11/2020 
9:59:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

loose backfill lifts 
were measured to be 
8" in depth and after 
compaction and 
meeting 95% density 
the lift was 6" in 
depth.

Conformanc
e

1/14/2021 
9:43:25 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

Each layer of backfill 
did not exceed 6 
inches and was 
compacted to the 
required density 
before successive 
layers were placed.

Conformanc
e

9/23/2020 
10:17:11 
AM -06:00

C Closed
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Central 70 C 0704-241 Building Cover Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

The drainage crew 
performing the 
backfill of the 
structure was 
observed placing the 
lift of class 1 at 1’. 
IQC was contacted 
and the issue was 
addressed.

Field 
Resolved

8/12/2020 
12:35:07 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Class 1 material was 
compacted to proper 
density. 

Conformanc
e

11/2/2020 
3:51:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Class 1 structure 
backfill was 
compacted to a 
density of not less 
than 95 percent of 
maximum dry 
density.

Conformanc
e

2/26/2021 
10:19:25 
AM -07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Density tests were 
performed and 
passed.

Conformanc
e

2/8/2021 
2:08:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure backfill (Class 1) shall be 
compacted to a density of not less than 
95 percent of maximum dry density 
determined in accordance with AASHTO 
T 180 as modified by CP 23.

Class 1 was 
compacted to proper 
density. 

Conformanc
e

3/29/2021 
1:07:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

Class 1 material was 
compacted within 2% 
of OMC. 

Conformanc
e

3/9/2021 
3:54:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

Optimum Moisture 
Content way 
achieved on all tests 
taken.

Conformanc
e

2/8/2021 
2:08:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

According to the 
technician, the class 
1 backfill was within 
± 2 percent of 
optimum.

Conformanc
e

2/26/2021 
10:19:25 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

Class 1 backfill 
material was 
compacted at +/- 2 
percent of optimum 
moisture content.

Conformanc
e

9/23/2020 
10:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Class 1 backfill shall be compacted at ± 2 
percent of Optimum Moisture Content 
(OMC).

The backfill was 
compacted at +/-2 
percent of OMC 
according to the 
nuclear density 
gauge tests that 
were performed.

Conformanc
e

9/11/2020 
9:59:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure Backfill (Flow-Fill) shall not be 
compacted.

Flowfill was not 
compacted

Conformanc
e

4/24/2020 
8:42:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The maximum layer thickness for 
Structure Backfill (Flow-Fill) shall be 3 feet 
unless otherwise approved by the 
Engineer.

First lift of backfill 
was approximately 3 
feet.

Conformanc
e

4/24/2020 
8:42:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The Contractor shall not place Structure 
Backfill (Flow-Fill) in layers that are so 
thick that they cause damage to culverts, 
pipes, and other structures or that they 
cause formwork or soil failures during 
placement.

No damage 
occurred.

Conformanc
e

4/24/2020 
8:42:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The Contractor shall sample and test the 
first three loads of Structure Backfill 
(Flow-Fill) for each placement and then 
randomly once every 50 cubic yards.

No tests were 
performed.  IQC was 
onsite to witness the 
entirety of the pour. 
Flowfill is accepted 
by COC on the 
project.

Conformanc
e

4/24/2020 
8:42:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork When Structure Backfill (Flow-Fill) is 
placed in areas that require future 
excavation, the unit weight of the placed 
Structure Backfill (Flow-Fill) shall not 
exceed the unit weight of the approved 
mix design by more than 2.0 pounds per 
cubic foot.

No tests were 
performed.  IQC was 
onsite to witness 
pour.  Flowfill is 
accepted by COC on 
the project.

Conformanc
e

4/24/2020 
8:42:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure Backfill (Flow-Fill) shall not be 
allowed to freeze during placement and 
until it has set sufficiently according to 
ASTM D6024.

Temperatures were 
not in the freeze 
range for this to 
occur.

Conformanc
e

4/24/2020 
8:42:57 AM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Structure Backfill (Flow-Fill) shall not be 
allowed to freeze during placement and 
until it has set sufficiently according to 
ASTM D6024.

The flow fill was 
placed when the 
temperature was well 
above freezing and it 
did not drop below 
freezing.

Conformanc
e

6/22/2020 
8:56:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Construction requirements for filter 
material for subsurface drains shall 
conform to the applicable requirements of 
Section 605.

Met Conformanc
e

9/3/2020 
3:24:52 PM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

The temporary 
shoring in this 
location was a stay in 
place soil nail and 
temporary MSE wall 
and was not 
removed.

Conformanc
e

11/5/2020 
11:32:45 
AM -07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

The Temporary SOE 
in this location was 
stay in place soil nail 
and did not require 
removal

Conformanc
e

11/3/2020 
4:09:45 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads This work consists of shoring specific 
areas designated in the Contract.

The shoring and ties 
were installed in the 
specific area 
designated in the 
contract.

Conformanc
e

7/2/2020 
8:01:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

The Temporary 
shoring in this 
location was soil nail  
and was not removed

Conformanc
e

11/5/2020 
11:33:12 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

The Contractor 
located, sized, 
designed, and 
constructed shoring 
which provides all 
necessary rigidity, 
and supports the 
loads imposed to 
facilitate construction 
as shown on the 
plans.

Conformanc
e

6/26/2020 
8:36:18 AM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

The reviewed 
drawings with 
location, size, design 
were 
reviewed/closed on 
09/24/19. The 
support of excavation 
shoring was 
constructed as 
shown on the plans.

Conformanc
e

1/13/2020 
1:32:45 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

Shoring drawings 
were provided by the 
Contractor to the 
Engineer.

Conformanc
e

1/13/2020 
1:32:45 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads When the height of shoring exceeds 5 
feet above the base of the excavation, 
shoring drawings shall be provided by the 
Contractor to the Engineer for information 
only.

The shoring height 
exceeds 5 feet above 
the base of the 
excavation, so 
shoring drawings 
were provided by the 
Contractor to the 
Engineer for 
information only.

Conformanc
e

6/26/2020 
8:36:18 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

The shoring and ties 
were constructed in 
conformity to the 
plans provided to the 
engineer.

Conformanc
e

7/2/2020 
8:01:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

I observed the 
construction of the 
SOE shoring and it 
conforms with the 
drawings provided to 
the Engineer.

Conformanc
e

1/13/2020 
1:32:45 PM 
-07:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork 4/6/2020 
4:27:24 PM -
06:00

Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

Per General Note 11. 
Lagging - A.C. 
Pedestrian Wall 
Window: 2" Thick 
timber on the west 
side and 4" Thick 
timber on the east 
side. 2" Thick timber 
is present 
throughout, and is 
not behind wall. The 
east side should be 
4" thick timber. See 
attached approved 
plan sheet drawing 
for reference (Sheet 
6 of 13). The 
Department has 
brought up in 
discussion with KMP 
field personnel to 
have addressed 
multiple times. 

KIE's 
inspection 
will be added 
to NCR 1856 
prior to 
closure. 

9/1/2020 
3:17:51 PM 
-06:00

Audit 
Commen
t

Micah with 
KIE has 
walked and 
inspected 
the wall 
since this 
audit. Any 
concerns 
were 
addressed. 
UPDATE 
6/25/20 it is 
my 
understandi
ng that the 
shoring 
concerns 
have been 
addressed. 

Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring drawings shall include 206.09 
items (1) through (5).

All applicable items 
from section 206.09 
were addressed in 
the showing 
drawings.

Conformanc
e

1/13/2020 
1:32:45 PM 
-07:00

C Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

12/9/2019 
12:15:53 PM -
07:00

Slump Cone per AASHTO T 119 The technician failed 
to perform the Slump 
test(AASHTO T119) 
during his random 
acceptance testing of 
the 3rd load. Due to 
this his estimate of 
the slump (3") was 
wildly inaccurate. My 
testing of the 
concrete slump was 
yielded a 
measurement of 
0.75", typical of slip 
form paving mixes. 
This difference of 
2.25" exceeds the 
maximum allowable 
difference of 0.5". 

    IAT is 
working 
closely with 
IQC to get 
this 
individual 
retested on 
the both air 
content
(AASHTO 
T152) as well 
as Slump
(AASHTO 
T119). IAT 
will be 
switching to 
night shift to 
get this 
accomplishe
d.

1/14/2020 
1:48:38 PM 
-07:00

Audit 
Commen
t

Alpha is not 
going to be 
testing 
concrete 
until he get 
trained and 
talk to 
about basic 
ACI testing. 
At this time 
he is doing 
something 
else in the 
project.

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

Slump Cone per AASHTO T 119 During the slump
(AASHTO T119) 
portion of a random 
IAT, a Significant 
differences >0.5 
inches was 
discovered. Aaron 
Vong the IQC 
representative was 
asked about his 
result and if he could 
think of any reason 
for the difference. He 
informed IAT that due 
to the nature of the 
crowded testing area 
he was unable to find 
a level spot and was 
forced to perform the 
test on a slant. This 
seems like a very 
plausible reason for 
the difference. A 
retest was performed 
on AASHTO T119 1 
week later which 
yielded and 
acceptable 
difference. The 
technician was 
reminded of the 
importance of setting 
up equipment 
properly to ensure 
consistent and 
reliable acceptance 
results. 

Field 
Resolved

1/7/2021 
1:35:32 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

6/24/2021 
2:09:58 PM -
06:00

Slump Cone per AASHTO T 119 While qualifying 
Chris Barry 
(Kleinfelder) a 
difference of 1.0" was 
observed during the 
Slump (AASHTO 
T119) portion of the 
test. IAT & IQC 
personnel used 
concrete from the 
same wheelbarrow 
and with no visible 
segregation of the 

  concur 10/1/2021 
1:17:16 PM 
-06:00

Audit 
Commen
t

After it 
came to our 
attention, 
IQC 
removed 
Chris Barry 
from the 
schedule 
for one day 
and 
scheduled 
a meeting 
with Chris 

Closed
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mix. Chris Barry was 
informed that the 
difference was large 
to deem it significant 
and  a retest on 
AASHTOT 119 would 
need to be 
performed in the 
near future. 

During the retest of 
Chris Barry approx.. 
1 week later a 
sample was obtained 
and shared much in 
the same manner as 
the previous test. 
This time a 
significant difference 
was observed on the 
Air Content portion.
IQC Air Content : 
7.8%
IAT Air Content : 
6.4%
Chris was observed 
insufficiently filling 
his air meter after 
filling and striking off 
the concrete from the 
measure prior to 
reaching initial 
pressure. Since there 
were air bubbles that 
were not removed 
the Air content rose 
causing the 
significant difference. 
Once Chris opened 
his petcocks the 
usual spray of water 
was not present. This 
led me to confirm my 
suspicion that all the 
air was not removed 
per the specification. 
IAT asked Chris if he 
would mind 
rerunning the test 
from this failed step 
forward. He obliged 

for Training  
and also 
second 
meeting 
with Chris 
and IAT for 
talking 
about the 
field result. 
I asked IAT 
to 
reschedule 
an IAT Test 
the next 
day. after 
that 
everything 
went well.  
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and this time results 
were exactly the 
same @ 6.4%. 
However when 
reporting his results 
he failed to report his 
new number of 6.4% 
instead opting for his 
original number 
causing an addition 
significant difference. 
The importance of 
reporting the correct 
result was explained 
to Chris by IAT. And 
then relayed to IQC 
Lab managers Mike 
Moore & Mahdi 
Almahasnah, which 
was reiterated. The 
reporting as well as 
the failure to perform 
the test properly 
warrant further 
retesting.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

6/24/2021 
2:09:58 PM -
06:00

Air Content - Air Meter per AASHTO T 
152

Due to the significant 
difference observed 
during the Air 
Content portion of 
the retest an 
additional retest had 
to be performed. 
During this retest, all 
tests were performed 
per specification and 
within the allowed 
tolerance.

  concur 10/1/2021 
1:17:19 PM 
-06:00

Audit 
Commen
t

After it 
came to our 
attention, 
IQC 
removed 
Chris Barry 
from the 
schedule 
for one day 
and 
scheduled 
a meeting 
with Chris 
for Training  
and also 
second 
meeting 
with Chris 
and IAT for 
talking 
about the 
field result. 
I asked IAT 
to 
reschedule 
an IAT Test 
the next 
day. after 
that 
everything 
went well. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

Air Content - Air Meter per AASHTO T 
152

A significant 
difference of  greater 
than 0.5% (7.0% IQC 
& 7.6% IAT) was 
detected during the 
qualification of Lesly 
Bautista for 608 
Concrete. During the 
test Leyla appeared 
to follow AASHTO 
T152 however she 
required some 
instruction from a 
more senior IQC 
representative. She 
was also unfamiliar 
with the process of 
acceptance with 
there being no 
Process Control 
present. This was 
explained to her on 
site by myself and 
Manuel Giron as well 
as relayed to IQC 
Lab manager Mahdi 
Almahasnah for 
further explanation 
and training. A retest 
was performed the 
following day on the 
same item. This time 
there was not 
significant difference 
and Lesly appeared 
to be feeling ore 
comfortable with her 
role. Additional 
testing will occur at a 
time TBD by IAT 
personnel. At this 
time I feel 
comfortable she 
understands the 
correct process for 
testing as well as 
acceptance.

Field 
Resolved

5/28/2021 
8:47:41 AM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

12/23/2019 
9:22:44 AM -
07:00

Air Content - Air Meter per AASHTO T 
152

A significant 
difference exceeding 
the allowable 0.5% 
differences was 
detected during the 
testing of air content 
of 608 sidewalk 
concrete. The 
Technician, Matt 
Lorenz was observed 
performing the air 
content test per 
AASHTO T152 but a 
significant difference 
of 0.7% was 
discovered. Due to 
eliminating variables 
in sampling and 
observations of the 
testing the air meter 
is thought to be out 
of calibration. Similiar 
unit weights were 
observed by PC, IQC 
& IAT. This supports 
this theory. A retest 
will be completed as 
soon as possible.

IAT 
performed a 
retest on the 
technician. 
There were 
only minor 
differences 
observed 
during this 
test. IAT is 
working with 
IQC to take a 
closer look at 
individual air 
meters in the 
future. The 
retest report 
is attached.

1/14/2020 
1:45:37 PM 
-07:00

Audit 
Commen
t

IQC Tech 
mistakenly 
took 
Equipment 
were not 
calibrated 
at that time. 
Therefore, 
IQC took 
steps to 
prevent this 
from 
happening. 
The air 
meter was 
calibrated 
afterword,  
Equipment 
now are 
assigned to 
 each tester 
and they 
will 
calibrate 
them every 
3 months or 
if needed. 

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

12/9/2019 
12:15:53 PM -
07:00

Air Content - Air Meter per AASHTO T 
152 A Significant 

difference exceeding 
the max allowable 
difference of 0.5% 
(IAT - 6.0% & IQC - 
6.8%) during the air 
content(AASHTO 
T152) portion of the 
qualification. This 
difference could be 
attributed to several 
factors:
First, and what i feel 
to be the most 
important is that 
during my 
observation of 
Alpha's testing 
methods during his 
second fixed test, I 
observed his lift 

IAT is 
working 
closely with 
IQC to get 
this 
individual 
retested on 
the both air 
content
(AASHTO 
T152) as well 
as Slump
(AASHTO 
T119). IAT 
will be 
switching to 
night shift to 
get this 
accomplishe
d.

1/14/2020 
1:48:32 PM 
-07:00

Audit 
Commen
t

Alpha is not 
going to be 
testing 
concrete 
until he get 
trained and 
talk to 
about basic 
ACI testing. 
At this time 
he is doing 
something 
else in the 
project.

Closed
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thicknesses varied 
greatly while filling 
the air meter. His 
roddingwas spuradic 
and he struck the 
bottom of the meter 
forcebly several 
times. On his 3rd and 
last lift he under-filled 
the pot and rodded 
all the way to 25. 
Realizing that he was 
short he simply 
added an additional 
scoop of concrete 
and rodded 6 or 7 
more times. This 
differs from AASHTO 
T152 in that each lift 
shall only be rodded 
25 times. In this case 
Alpha should have 
started over or added 
more material before 
reaching the 25 rod 
limit. I informed 
Alpha that what he 
had just done was 
not the correct way 
to perform this test.

Second, is that 
sampling during the 
testing of the 3rd 
(Random 
Acceptance) load, 
was not a true split 
sample due to us 
sampling in tandem 
fashion one right 
after another. I dont 
believe this was 
sufficient enough to 
cause such a large 
0.8% difference 
because OVT's 
George Medved was 
on site and also 
tested the truck 
sampling just after 
me. Our numbers 
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were much closer 
just 0.1% difference.

Central 70 C 0704-241 IAT 
Materials 
Testing

3/5/2020 
8:41:00 AM -
07:00

Air Content - Air Meter per AASHTO T 
152

 A significant 
difference of  greater 
than 0.5% (6.4% IQC 
& 5.6% IAT) was 
detected during a 
qualification of Noe 
Avitia on 601 
Concrete. Noe and I 
both pulled our 
samples from the 
same wheelbarrow 
while PC sampled 
independently but 
just seconds before 
ours. We both 
performed our tests 
quickly as we were 
planning on 
fabricating our 
cylinders back at the 
IQC lab and were 
concerned about the 
15min time limit. In 
the rush to complete 
the test quickly the 
filling of the air pot 
with concrete and 
then water seemed 
to be the cause of 
the difference. By 
filling the pot with 
less of the rock and 
more of the 
cement/slurry 
material it can cause 
a difference in unit 
weight and 
subsequently air 
content. Noe's lighter 
unit weight of 35.3 
compared to PC & 
IAT's value of 36.1 & 
36.2 respectively 
contributed to the 
significant difference.
 It was also observed 
that Noe failed to top 
off the petcocks with 
water after pumping 

A retest was 
performed 
and only 
minor 
differences 
were 
detected. 
The report is 
attached.

5/16/2020 
8:03:18 AM 
-06:00

Audit 
Commen
t

after the 
Audit on 
Noe, IQC 
Manger had 
meeting 
with Noe 
about it to 
go through 
training and 
expectation 
from him to 
follow the 
ASSHTO & 
CDOT 
spec. Jesse 
did audit on 
Noe in the 
field and he 
passed the 
internal 
competenc
y 
evaluation. 
Later on 
CDOT, IAT, 
AND IQC 
had 
meeting 
with Noe 
explaining 
the 
importance 
of IAT. After 
the meeting 
Ben H, 
Rebecca, 
Jesse 
witness IAT 
audit on 
Noe, result 
passed. 
From now 
on IQC 
Mangers 
will work 
with IAT for 
requesting 
the yearly 
IAT Audit 

Closed
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up to initial pressure. 
By failing to remove 
and air bubbles 
trapped in the top of 
the meter it can 
cause an inaccurate 
reading with a higher 
result.
I ruled out the air 
meters calibration 
being the cause of 
the difference after 
Mahdi informed me 
that the air meter 
was calibrated 
sometime in January 
and was checked 
with a 5% air "bomb".
To avoid this kind of 
issue in the future 
the tester should 
slow down the 
process and insure 
the proper selection 
of material from the 
sample. This extra 
step of ensuring that 
all of the air is 
removed from the 
airpot after reaching 
initial pressure is 
often overlooked by 
technicians in a hurry 
but can cause 
inaccurate results 
and may even be the 
difference between 
accepting and 
rejecting a load of 
concrete.

on testers. 
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 IAT 
Materials 
Testing

Air Content - Air Meter per AASHTO T 
152

It was observed 
during a qualification 
of Tedele G on 601 
concrete that his air 
meter receptacle was 
caked with dried 
concrete. This would 
cause the unit 
weights being 
reported to be 
incorrect. It may or 
may not cause 
inaccurate results 
during the AASHTO 
T152 portion of the 
test. In this case 
there was no 
Significant 
Difference. However 
do to the caked on 
concrete the air 
meter would not 
calibrate properly. 
IAT assisted the 
technician in 
cleaning his air meter 
and fixing a slow leak 
in the pressure 
chamber. 
Unfortunately the 
meter could not be 
cleaned all the way 
and a new one was 
given to the tech. An 
up to date calibration 
form was provided to 
IAT and a Retest was 
performed. Only 
minor differences 
were detected. The 
importance of 
cleaning and proper 
care as well as 
calibration was 
relayed to all 
technicians by their 
managers.

Field 
Resolved

5/26/2020 
9:21:57 AM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

Air Content - Air Meter per AASHTO T 
152

A significant 
differences >0.5% 
was observed during 
the AASHTO T152 
portion of a 601 
concrete 
qualification. One 
sample was obtained 
with IAT's 
wheelbarrow, 
remixed and tested 
by both parties. A 
difference of 0.9% 
was observed.Both 
IQC and PC had very 
similar results. Both 
tests were passing 
so the pour 
proceeded. I 
immediately took a 
look at my air pots 
calibration while in 
the field. I performed 
a 5%,10% and 15% 
displacement while in 
the field with passing 
results. After 
cleaning up our gear 
Feras was asked to 
take a look at his Air 
meter's calibration. 
The following day a 
newly performed 
calibration sheet was 
provided to IAT. A 
retest of 601 
concrete was 
performed with Feras 
on 5/19/2020 with 
passing results. Both 
reports are attached.

Field 
Resolved

5/27/2020 
1:05:11 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

Compressive Strength - Compressive 
Strength per ASTM C 39

During a random 
qualification test of 
IQC lab 
representative Leo 
Rodriguez, a 
significant difference 
greater than 10% of 
IAT's avg 28-day 
strength was 

Field 
Resolved

6/8/2020 
10:19:34 
AM -06:00

Field 
Resolve
d

Closed

Report Print Date: 2/3/2022Page 2073 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



detected. The 
difference exceeded 
the allowable by a 
large margin at 
20.9%. After 
speaking to IQC's lab 
manager Mahdi it 
was concluded that 
the cause was due to 
each groups 
compressive strength 
specimens being 
stored in different 
locations in 
conjunction with the 
IQC cylinders not 
being picked up for 3 
full days being left 
over the weekend. 3 
days exceeds the 
limit in which 
specimens are 
supposed to be 
stripped of their 
molds and into a 
temperature 
controlled water 
bath. In this case 
there was cold 
weather and may 
have been negatively 
affected by low 
temperatures. IQC 
representative 
Landon Pentland 
could not 
accommodate IAT's 
specimens and they 
had to be brought to 
our field lab and cast. 
IAT and IQC 
continue to work at 
keeping the initial 
cure as close to the 
same as possible. In 
addition to the 
continued work of 
keeping initial cure 
the same there has 
been an increased 
effort to hold the 
testers who make 
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this specimens 
accountable for their 
stripping and logging 
in a timely fashion. A 
retest of both Leo on 
Compressive 
Strength and Landon 
on fabricating 
cylinders was 
performed with only 
minor differences.
 

Central 70 C 0704-241 IAT 
Materials 
Testing

9/21/2020 
12:00:00 AM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

The Significant 
Differences 
discovered during 
the Round Robin 
testing appeared to 
be from possible 
sampling issues as 
well as actual 
fabrication of 
cylinders. It was 
discovered that a 
true split of the 
sample was not 
performed by the 
IQC and IAT 
individual. This in 
addition to rushing 
during the fabrication 
process may have 
caused such a 
significant difference. 
A retest was 
performed on on the 
next available set of 
Compressive 
strength Specimens 
with only minor 
differences. A retest 
on the IQC individual 
who fabricated will 
be performed as 
soon as possible. 
Addition Round 
Robin testing will 
also be performed 
where careful 
adherence to the 
spec will be followed.

Field 
Resolved

9/22/2020 
8:26:39 AM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 IAT 
Materials 
Testing

3/30/2020 
4:58:08 PM -
06:00

Compressive Strength - Compressive 
Strength per ASTM C 39

The difference 
between the average 
28-day strength of 
IAT's(7760psi) & 
IQC's(6620psi) 
compressive strength 
specimens exceeded 
the max allowable 
difference of 10% at 
13.6%. Mahdi 
Almahasnah was the 
tech who physically 
broke the cylinders 
however after 
discussion it seems 
unlikely that the 
difference was 
caused by the 
cylinder breaking 
equipment or initial 
curing/handling. Both 
sets of cylinders 
were fabricated at 
the IQC lab and had 
virtually identical 
curing conditions 
until the break date 
on 3/21/2020. 
Because these 
cylinders were 
fabricated during a 
qualification with Noe 
Avitia, where a 
significant difference 
was also discovered 
the 2 are very likely 
related. After 
sampling with IAT's 
wheelbarrow the 
sample was mixed 
and Noe obtained his 
sample. The portions 
of concrete obtained 
by Noe may have 
had a smaller portion 
of aggregate and 
more of the concrete 
slurry mixture. After 
testing, the 
remainder of the 
sample was used to 

  Several 
Retests have 
been 
performed 
with Mahdi 
on 
Compressive 
strength with 
only minor 
differences. 
IAT & IQC 
will continue 
to monitor 
that the 
process of 
fabricating 
and curing 
cylinders is 
being 
followed.

5/16/2020 
8:08:07 AM 
-06:00

Audit 
Commen
t

by 
comparing 
7 days 
break to 28 
days break, 
we see 7 
days break 
were low to 
make what 
IAT got at 
28 days. 
Cylinders 
were cured 
and broke 
per the 
spec. 
Unfortunate
ly we can 
not tell if 
cylinders 
were cast 
correctly or 
maybe 
sample was 
not mixed  
but we 
believe this 
could have 
been the 
issue.  on 
the same 
day Mahdi 
Broke 
another 
cylinders 
and 
matched 
with IAT on 
different 
field tester.

Closed
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fabricate these 
cylinder which would 
also have less 
aggregate and a 
lower compressive 
strength. 

Central 70 C 0704-241 IAT 
Materials 
Testing

Aggregate Base Compaction - M/D 
Gauge per CP 80

During the 
qualification of Dan 
Cannan on 304 
Class 6 the 
technician was 
observed to not 
follow CP80 during 
the acceptance test. 
Upon arrival the 
Technician had 
already completed 
their testing and I 
was unable to 
observe. This was 
not ideal but I 
proceeded with the 
test to verify the 
gauge was accurate. 
Upon questioning 
Can about his test 
results he informed 
me that he only 
performed two, 1 
minute tests to get 
his average. CP80 
requires Four, 1-
minute tests and an 
average. He indicted 
that this was his 
standard procedure. 
At this time we 
decided that it was 
best for him to find a 
new place to test, 
allowing his 
procedure to be 
observed properly. 
This time the test 
was completed per 
CP 80. 

During qualifications 
of other testers I 
have heard 
questions such as 

Field 
Resolved

7/8/2020 
8:25:06 AM 
-06:00

Field 
Resolve
d

Closed
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"You want me to run 
4 tests, Right?" or 
"should I turn the 
guage 90 degrees?" 
That indicated to me 
that maybe some 
individuals were not 
performing 
acceptance testing 
per CP80 every 
single time. My 
concerns were 
brought to the 
attention of Billy 
Swanson after the 
test with Dan 
Cannan. We talked 
about where the 
confusion may have 
come from and what 
to do about it. Since 
WAQTC is a 
requirement to 
perform CP80 
acceptance testing 
and it requires only 
two, 1-minute tests; 
some individuals 
may be following 
WAQTC instead of 
CP80. He then 
issued an email to 
each one of the 
technicians in the 
field with a statement 
about following CP 
80 and attached a 
copy of the 
specification. At this 
time a retest was 
already performed on 
Dan Cannan so no 
further action is 
needed.

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

ITS manhole lid cast 
with CDOT COMM in 
lid

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

ITS MH lid is cast 
with CDOT COMM 
on lid

Conformanc
e

6/23/2020 
2:00:06 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

CDOT COMM MH lid 
installed as required

Conformanc
e

6/22/2020 
11:40:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

Manhole lid is 
labeled CDOT 
COMM

Conformanc
e

6/22/2020 
11:41:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

CDOT ITS MH has a 
lid with “CDOT 
COMM” cast into lid

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

MH is installed with a 
detachable, skid 
resistant cover that is 
labeled “CDOT 
COMM”

Conformanc
e

2/5/2020 
9:28:06 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

ITS MH has lid that 
has “CDOT COMM” 
cast into lid

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

Manhole lid is skid 
resistant and is cast 
with "CDOT COMM" 
into lid

Conformanc
e

2/26/2021 
9:30:01 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 2/17/2021 
9:26:18 AM -
07:00

The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

Manhole cover is 
skid resistant and is 
cast with "CDOT 
COMM" into lid

Conformanc
e

2/17/2021 
9:22:45 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The Manhole TMS shall have a 
detachable cover that has a skid-resistant 
surface
and have the words “CDOT COMM” cast 
on top of cover.

The manhole lid is 
equipped with a skid 
resistant lid marked 
"CDOT COMM"

Conformanc
e

7/2/2021 
9:52:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
system is in a box 
inside the manhole 
and not installed. 
Please provide 
feedback regarding 
when the system will 
be installed. 
Previous response 
from KMP to install 
management system 
when fiber work is in 
progress is 
acceptable. NO 
FURTHER ACTION 
REQUIRED.

Conformanc
e

7/2/2021 
9:52:51 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
hooks installed as 
required

Conformanc
e

2/26/2021 
9:30:01 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 2/17/2021 
9:26:18 AM -
07:00

Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
equipment(hooks 
and hardware) are in 
a box inside the 
manhole but not 
installed. Please 
respond with 
comments as to 
when this will be 
complete.

  Response 
acceptable

3/24/2021 
10:34:38 
AM -06:00

Audit 
Commen
t

The Hook 
and 
Hardware 
will be 
installed 
once the 
fiber has 
been 
installed 
and all 
strands 
pass 
testing. 

Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber cable 
management 
hangers installed

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
hangers installed per 
spec

Conformanc
e

2/5/2020 
9:28:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber cable 
management 
installed into MH

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
system installed as 
required

Conformanc
e

6/22/2020 
11:41:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
hook system 
installed as required

Conformanc
e

6/22/2020 
11:40:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
system installed as 
required

Conformanc
e

6/23/2020 
2:00:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Fiber management hangers and hooks for 
fiber coils and splice canisters shall be of 
sufficient quantity to hang each backbone 
and lateral cable installed in the Manhole 
TMS separately

Fiber management 
hanger system 
installed as required

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" granite 
installed under base 
of manhole as 
required

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" Granite 
installed under base 
of Manhole TMS as 
required

Conformanc
e

6/23/2020 
2:00:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" granite 
installed under base 
of manhole

Conformanc
e

6/22/2020 
11:41:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" granite 
installed at manhole 
base as required

Conformanc
e

6/22/2020 
11:40:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12” of Granite 
installed before 
manhole placed in 
the ground

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12” of gravel was laid 
before manhole was 
dropped into hole

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

13 inches of granite 
gravel installed 
below manholes in 
area

Conformanc
e

2/5/2020 
9:28:06 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

12" of 3/4" granite 
used at base of 
manhole as required

Conformanc
e

2/26/2021 
9:30:01 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be placed below the Manhole 
TMS.

Manhole installation 
met requirements 
regarding 12" of 3/4" 
granite under base.

Conformanc
e

7/2/2021 
9:52:51 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical In pavement and sidewalks, the top of the 
Manhole TMS shall be flush with the 
existing or final proposed grade.

Sidewalk survey 
team called to verify 
positioning of 
manhole and 
elevation.

Conformanc
e

2/26/2021 
9:30:01 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical In pavement and sidewalks, the top of the 
Manhole TMS shall be flush with the 
existing or final proposed grade.

Manhole installed 
flush into sidewalk

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Outside of pavement and sidewalks, the 
top of the Manhole TMS shall be 2 inches 
above existing or final proposed grade.

Manhole installed 
outside of 
pavement/sidewalk 
and is installed as 
required to finished 
grade

Conformanc
e

6/22/2020 
11:40:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Outside of pavement and sidewalks, the 
top of the Manhole TMS shall be 2 inches 
above existing or final proposed grade.

Manhole installed to 
be 2" above final 
grade

Conformanc
e

6/23/2020 
2:00:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Outside of pavement and sidewalks, the 
top of the Manhole TMS shall be 2 inches 
above existing or final proposed grade.

Manhole is 2 inches 
above final grade.

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 2/17/2021 
9:26:18 AM -
07:00

Outside of pavement and sidewalks, the 
top of the Manhole TMS shall be 2 inches 
above existing or final proposed grade.

Manhole in 
conformance with 
minimum 
requirements

Conformanc
e

2/17/2021 
9:22:45 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 2/17/2021 
9:26:18 AM -
07:00

Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill is in 
conformance of 
section 206

Conformanc
e

2/17/2021 
9:22:45 AM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill around 
manhole is in 
compliance with 
section 206

Conformanc
e

2/26/2021 
9:30:01 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill conforms 
with section 206 
Structure backfill

Conformanc
e

7/2/2021 
9:52:51 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill completed in 
accordance with 
SEC206 structure 
backfill

Conformanc
e

2/5/2020 
9:28:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill is in 
accordance with 
SEC206 Structure 
Backfill

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill is in 
conformance with 
SEC206 Structure 
Backfill and was 
tested in lifts.

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Backfill around 
manhole was 
compacted and 
brought to grade 
inlifts

Conformanc
e

6/22/2020 
11:40:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Flowfill used to 
backfill around 
manhole and meets 
CDOT requirements.

Conformanc
e

6/22/2020 
11:41:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Manhole TMS 
backfilled using 
flowfill mix FF0100

Conformanc
e

6/23/2020 
2:00:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Backfill around the Manhole TMS 
excavation shall conform to Section 206, 
Structure Backfill (Class 2).

Flowfill poured 
around manhole with 
FF0100 mix

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical The Contractor shall coil the fiber cable 
per the manufacture’s recommendations.

Fiber is coiled in 
manhole per 
manufacturer 
specifications and 
does not exceed 
manufacturer 
recommended bend 
tolerance.

Conformanc
e

7/2/2021 
9:52:51 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2083 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical If hangers are not factory installed in the 
Manhole TMS, the bolts shall be installed 
in the Manhole TMS walls by means of 
either an epoxy compound or expansion 
type fitting.

Expansion fittings 
used to install fiber 
optic cable 
management in MH

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical If hangers are not factory installed in the 
Manhole TMS, the bolts shall be installed 
in the Manhole TMS walls by means of 
either an epoxy compound or expansion 
type fitting.

Hangers are installed 
with expansion 
fittings

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical If hangers are not factory installed in the 
Manhole TMS, the bolts shall be installed 
in the Manhole TMS walls by means of 
either an epoxy compound or expansion 
type fitting.

Bolts installed for 
fiber management 
racks

Conformanc
e

2/5/2020 
9:28:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit entering 
manhole is elevated 

Conformanc
e

2/5/2020 
9:28:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit enters 
manhole in sweeps.

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit sweeps into 
manhole

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit is swept into 
manhole from three 
directions and was 
cut at a length of 6" 
inside manhole

Conformanc
e

6/23/2020 
2:00:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit entering 
manhole in sweeps 
and cut 6" in length 
inside manhole

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit enters 
manhole in sweeps 
and is cut to a 6" 
length when final.

Conformanc
e

6/22/2020 
11:41:53 
AM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit enters 
manhole as required 
by CDOT 
specifications

Conformanc
e

2/26/2021 
9:30:01 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 2/17/2021 
9:26:18 AM -
07:00

Conduit entering the Manhole TMS base 
shall have sweeps attached so conduit 
entrance is elevated a minimum of 6 
inches above the bottom of the Manhole 
TMS.

Conduit entering 
manhole is in 
conformance with 
CDOT specifications.

Conformanc
e

2/17/2021 
9:22:45 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Capping and sealing the conduits. Conduit plugged 
immediately upon 
completion

Conformanc
e

6/22/2020 
11:41:53 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Capping and sealing the conduits. Conduit plugs 
installed immediately 
upon completion

Conformanc
e

6/23/2020 
2:00:07 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Capping and sealing the conduits. Conduit plugs 
installed immediately 
upon completion

Conformanc
e

6/23/2020 
2:00:44 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Capping and sealing the conduits. Conduit plugs 
installed immediately 
upon completion.

Conformanc
e

2/6/2020 
1:15:27 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Capping and sealing the conduits. Conduit plugs 
installed immediately 
upon manhole 
completion.

Conformanc
e

2/6/2020 
1:31:58 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Capping and sealing the conduits. Conduits were 
completed and 
finished with conduit 
plugs.

Conformanc
e

2/5/2020 
9:28:07 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

CDOT conduit is Sch 
80 HDPE and the 
Zayo conduit is PVC.

Conformanc
e

3/23/2020 
3:27:03 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

Conduit installed in 
duct bank was both 
PVC and HDPE.  
Conduit was installed 
by open trenching 
and encased with BZ 
concrete and flow fill 
above the BZ.

Conformanc
e

3/17/2020 
3:14:58 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

Zayo two 6" conduit 
are PVC and 
remaining six 2" 
conduit are HDPE

Conformanc
e

7/24/2020 
8:57:34 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

Zayo 6" is PVC and 
CDOT and CCD 2" is 
HDPE as required

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

The ductbank was 
installed by an open 
trench method. The 
pipe material was JW 
Eagle PVC. Please 
reference the attched 
plan sheets and 
pictures for the 
installation.

Conformanc
e

9/8/2020 
9:27:40 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

Conduit was installed 
in an open trench.  
Conduit was HDPE 
and PVC.

Conformanc
e

8/10/2020 
8:22:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

The duct bank was 
placed in an open 
trench with JW Eagle 
conduit. Please see 
attach pictures to 
comment #2.

Conformanc
e

10/21/2020 
1:17:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover Electrical conduit that is installed by direct 
burial methods such as plowing, open 
trenching, or other excavation methods 
shall be PVC or HDPE.

The ductbank was 
installed using the 
open trench method.

Conformanc
e

10/8/2020 
9:21:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Installed as required Conformanc
e

10/1/2020 
1:21:52 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit used is 
HDPE as required.

Conformanc
e

8/24/2020 
12:37:19 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Electrical conduit is 
HDPE as required.

Conformanc
e

8/24/2020 
11:59:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit was bored in 
just west of Monoco 
to Airlawn

Conformanc
e

7/28/2020 
4:17:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit within bore 
is HDPE

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit was bored in 
and keep as a 
bundle.  Seven 2" 
and two 6" conduits 
were installed per 
plan.

Conformanc
e

7/9/2020 
11:11:57 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit that was 
used in bore is HDPE

Conformanc
e

4/2/2020 
10:38:57 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit within ITS 
boreshot is HDPE

Conformanc
e

3/20/2020 
8:43:01 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Electrical conduit installed using a 
trenchless technology such as directional 
boring shall be HDPE.

Conduit was bored 
from Josephine St 
east and west toward 
York and Columbine.

Conformanc
e

7/7/2020 
8:58:47 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Bore logs submitted 
to KMP

Conformanc
e

4/2/2020 
10:38:57 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Bore logs submitted 
into Aconex

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Boring log submitted 
within ACONEX

Conformanc
e

8/24/2020 
11:59:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Bore logs submitted 
into ACONEX on a 
weekly basis. Bore 
logs kept during 
operation on site.

Conformanc
e

8/24/2020 
12:37:19 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical During construction operations, the 
Contractor shall maintain boring logs that 
include the depth at specific distances 
along the bore. Boring logs shall be 
submitted on a weekly basis.

Bore Logs submitted 
within ACONEX

Conformanc
e

10/1/2020 
1:21:52 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Conduit splices shall be kept to a 
minimum and all such locations shall
be Approved and inspected by the 
Engineer and the authority having 
jurisdiction.

Two conduit splices 
approved by CDOT 
representation.

Conformanc
e

8/24/2020 
12:37:19 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit splices shall be kept to a 
minimum and all such locations shall
be Approved and inspected by the 
Engineer and the authority having 
jurisdiction.

Splices were kept to 
a minimum and GPS 
before being 
backfilled.

Conformanc
e

7/28/2020 
4:17:54 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit splices shall be kept to a 
minimum and all such locations shall
be Approved and inspected by the 
Engineer and the authority having 
jurisdiction.

Splices at each end 
of bore approved by 
the department

Conformanc
e

7/24/2020 
8:58:53 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit splices shall be kept to a 
minimum and all such locations shall
be Approved and inspected by the 
Engineer and the authority having 
jurisdiction.

Conduit Spliced 
together to minimize 
area of possible 
future fault. Splices 
inspected and 
passed.

Conformanc
e

4/2/2020 
10:38:57 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs 
installed immediately 
upon completion

Conformanc
e

4/2/2020 
10:38:57 
AM -06:00

C Closed

Central 70 C 0704-241 Electrical Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs were 
installed immediately 
after bore shot was 
complete. 

Conformanc
e

7/9/2020 
11:11:57 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs were 
installed immediately 
after conduit was 
bored in. 

Conformanc
e

7/7/2020 
8:58:47 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs were 
installed after conduit 
was installed.

Conformanc
e

7/28/2020 
4:17:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs 
installed as required

Conformanc
e

8/24/2020 
12:37:19 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Installed as required Conformanc
e

10/1/2020 
1:21:52 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical Conduit plugs that are watertight, 
removable, mechanical and equipped with 
a tie rope for connection to a pull rope 
and pull tape shall be supplied and 
installed in all open conduit ends as soon 
as the conduit is installed.

Conduit plugs 
installed as required.

Conformanc
e

8/24/2020 
11:59:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits shall use sweeps to elevate 
the buried conduits to the final grade 
within a pull box or manhole.

Conduit is swept to 
final grade.

Conformanc
e

8/24/2020 
11:59:11 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits shall use sweeps to elevate 
the buried conduits to the final grade 
within a pull box or manhole.

Conduit swept into 
final confirmation of 
pullboxes on east 
side of Steele BLVD.

Conformanc
e

8/24/2020 
12:37:19 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits shall use sweeps to elevate 
the buried conduits to the final grade 
within a pull box or manhole.

Installed as required Conformanc
e

10/1/2020 
1:21:52 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

Installed as required Conformanc
e

10/1/2020 
1:21:52 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

All conduits are free 
from Burrs and sharp 
edges.

Conformanc
e

8/24/2020 
12:37:19 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

Field resolved with 
SECO. Because 
conduits are not yet 
in their final 
configuration(within 
pullboxes), the 
conduit ends are not 
free of sharp 
ends/burrs. Once 
conduits are cut to 
be placed within 
pullboxes they will be 
free of sharp 
edges/burrs. SECO 
has been good thus 
far with their conduit 
installation into 
pullboxes so I have 
no doubt this will be 
completed correctly.

Field 
Resolved

8/24/2020 
11:59:11 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

Conduits were 
cleaned up before 
plugged and sharp 
edges were 
removed.

Conformanc
e

7/7/2020 
8:58:47 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All conduits ends shall be free from sharp 
edges and burrs.

Conduit is free from 
sharp edges/burrs

Conformanc
e

4/2/2020 
10:38:57 
AM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull box removable lids shall be provided 
with a skid-resistant surface and have the 
words “CDOT COMM”, or “CDOT 
POWER”, as well as “EMS MARKER 
EMBEDDED IN COVER” and the tier 
level rating cast into the surface.

Pull box lid has 
“CDOT COMM” and 
“EMS MARKER 
EMBEDDED IN 
COVER” cast into it

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull box removable lids shall be provided 
with a skid-resistant surface and have the 
words “CDOT COMM”, or “CDOT 
POWER”, as well as “EMS MARKER 
EMBEDDED IN COVER” and the tier 
level rating cast into the surface.

Pull box lid is labeled 
“CDOT COMM” and 
also labeled “EMS 
MARKER 
EMBEDDED IN 
COVER”

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be installed as a base for the 
pull box. The granitegravel shall be free of 
dirt and debris and spread evenly to 
facilitate a level base for the pull box.

Granite installed per 
specifications

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed
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Central 70 C 0704-241 ITS Electrical A minimum of 12 inches of ¾ inch granite-
gravel shall be installed as a base for the 
pull box. The granitegravel shall be free of 
dirt and debris and spread evenly to 
facilitate a level base for the pull box.

Granite installed per 
specifications 

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Wire mesh shall be installed in to 
completely surround the box.

Wire mesh installed Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Wire mesh shall be installed in to 
completely surround the box.

Wire mesh installed 
per specifications 

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Three sides of the concrete apron shall 
measure 12 inches wide by 6 inches deep 
and one side shall measure 18 inches 
wide by 6 inches deep.

Correct apron 
installed per 
specifications 

Conformanc
e

2/6/2020 
2:51:36 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Three sides of the concrete apron shall 
measure 12 inches wide by 6 inches deep 
and one side shall measure 18 inches 
wide by 6 inches deep.

Concrete apron is 
per specifications 

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical The apron side measuring 18 inches wide 
by 6 inches deep shall be located on the 
edge of the pull box furthest from the 
roadway, and shall contain a 4 inch 
diameter round knockout for fiber optic 
location marker installation.

Concrete apron is 
installed correctly in 
association to the 
roadway

Conformanc
e

2/6/2020 
2:49:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Structural Carbon Steel. Structural carbon 
steel for bolted or welded construction 
shall conform to AASHTO M 270 (ASTM 
A 709) Grade 36. Material supplied for 
main members in tension as designated 
in the Contract shall meet a longitudinal 
Charpy V-notch (CVN) value of 15 foot-
pounds at 40 °F. Testing shall be in 
accordance with AASHTO T 243 (ASTM 
A 673). The H frequency of heat testing 
shall be used.

The steel deck plates 
used for the bridge 
deck conform to 
AASHTO M 270 
(ASTM A 709) Grade 
36.

Conformanc
e

7/30/2021 
8:03:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Structural Tubing. Steel base metal to be 
used for tubular structures, including 
bridge rail, shall conform to the plans or 
AWS D1.1 section 5.2.1. The grade and 
specification to be used shall be specified 
in the Contract.

Steel base metal to 
be used for tubular 
structures conforms 
to AWS D1.1 section 
5.2.1 and to the M-S 
Standards.

Conformanc
e

12/10/2019 
2:04:39 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2091 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolts. Bolts not otherwise specified in the 
Contract shall be zinc plated and meet the 
requirements of ASTM A 307 for Grade A 
Bolts. Bolts shall have single self-locking 
nuts or double nuts unless otherwise 
specified in the Contract. Beveled 
washers shall be used when bearing 
surfaces have a slope exceeding 1:20 
with respect to a plane normal to the bolt 
axis.

All bolts used meet 
the requirements of 
ASTM A307/A325 
and have self locking 
or double nuts.

Conformanc
e

12/10/2019 
2:04:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

Bolts. Bolts not otherwise specified in the 
Contract shall be zinc plated and meet the 
requirements of ASTM A 307 for Grade A 
Bolts. Bolts shall have single self-locking 
nuts or double nuts unless otherwise 
specified in the Contract. Beveled 
washers shall be used when bearing 
surfaces have a slope exceeding 1:20 
with respect to a plane normal to the bolt 
axis.

Bolts are zinc plated 
and meet the 
requirements of 
ASTM A 307 for 
Grade A bolts. Bolts 
have single self-
locking nuts.

Conformanc
e

3/3/2021 
1:17:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

Galvanized and Metallized Steel. When 
shown in the Contract, structural steel 
shall be galvanized in accordance with 
AASHTO M 111. Steel surfaces to be 
metallized shall be coated in accordance 
with AWS C2.2, Recommended Practice 
for Metallizing with Aluminum and Zinc for 
Protection of Iron and Steel. When the 
Contract specifies galvanizing, metallizing 
may be substituted.

The conduits and 
hardware are all 
galvanized in 
accordance with 
AASHTO M 111.

Conformanc
e

3/3/2021 
1:17:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Galvanized and Metallized Steel. When 
shown in the Contract, structural steel 
shall be galvanized in accordance with 
AASHTO M 111. Steel surfaces to be 
metallized shall be coated in accordance 
with AWS C2.2, Recommended Practice 
for Metallizing with Aluminum and Zinc for 
Protection of Iron and Steel. When the 
Contract specifies galvanizing, metallizing 
may be substituted.

The structural tubing 
used in the sign 
structures is 
galvanized according 
to AASHTO M111.

Conformanc
e

12/10/2019 
2:04:39 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Mill Test Reports. The fabricator shall 
furnish the quality assurance inspector 
with copies of the certified mill test reports 
on all material that will be used. Mill test 
reports shall be furnished prior to cutting 
of the steel or any other fabrication. The 
fabricator may furnish, with the approval 
of the Engineer, material from stock, 
provided it can be identified by rolling 
direction (where orientation is specified), 
heat number, and mill test reports.

Mill test reports were 
suppled by the 
fabricator for all 
materials used for 
the deck plates.

Conformanc
e

7/30/2021 
8:03:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Material which has been used elsewhere 
shall not be used in any part of this work 
without written approval or unless 
specifically provided for in the Contract.

All materials used in 
the sign structures is 
new material.

Conformanc
e

12/10/2019 
2:04:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes

UPRR 
Structures

(h) Certified Mill Test Reports for all mill 
steel used in the manufacture of the bolts, 
nuts, and washers. The mill test report 
shall indicate where the material was 
melted and manufactured.

CMTR's were 
supplied with all 
bolts, nuts and 
washers.

Conformanc
e

3/3/2021 
1:17:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Written Practice and Records. The 
fabricator's Process Control Plan shall 
detail the nondestructive testing 
procedures, including the weld 
identification and location system. It shall 
also include the fabricator's Written 
Practice for the Administration of 
Personnel Qualification and Certification 
Program in accordance with The 
American Society for Nondestructive 
Testing SNT-TC-1A. The written practice 
shall indicate the specific requirements of 
the fabricator. Qualification records of all 
nondestructive testing personnel shall be 
included in the written practice. Each 
fabricator's written practice shall be 
subject to the approval of the QA 
inspector. All nondestructive test results 
shall be available for review during 
fabrication and forwarded to the QA 
inspector prior to the acceptance of the 
assembly.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
4:18:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
4:00:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:57:30 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:55:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
4:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
4:13:33 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:47:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
4:10:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:44:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:10 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
2:43:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:57 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:16:40 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/12/2020 
7:54:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder originally 
failed MT, but a D1.5 
approved repair 
procedure (attached 
in the traveler 
papers) was used 
and it subsequently 
passed MT. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:03:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:34 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder initially 
failed MT, but a D1.5 
repair procedure 
(attached in the 
traveler papers) was 
performed and the 
girder subsequently 
passed MT. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/5/2020 
4:07:23 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:38 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:44:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:32 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/5/2020 
4:09:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:56:04 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/5/2020 
4:08:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:55:06 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/5/2020 
4:06:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

This girder failed the 
initial MT and was 
repaired using a 
D1.5 approved 
procedure (attached 
to the traveler 
papers), and 
subsequently passed 
MT testing. Later MT 
was performed on 
100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:10:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:49:42 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:22:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:50:01 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:52:23 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:47:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:51:47 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:49:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:51:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:48:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:47:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:41:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:42:55 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:46:40 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:46:08 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:45:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:48:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:43:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/1/2020 
3:42:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/10/2020 
8:40:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

T was performed on 
100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
10:01:22 
AM -06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
10:00:51 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/10/2020 
8:39:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
10:00:10 
AM -06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:57:35 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2111 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:58:25 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:56:47 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:55:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:54:08 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2113 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:54:38 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:52:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:51:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

6/9/2020 
9:51:06 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
3:41:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/8/2020 
2:52:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:54:06 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:49:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:05 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:40:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:43 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:34:30 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:39 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:37:55 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:52:12 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:36:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:51:15 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:33:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:16 AM -
06:00

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds for this girder 
and it passed, and 
the documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:23:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

Magnetic particle 
testing was 
performed (Acuren) 
using the correct 
specifications and 
the correct 
frequency.

Conformanc
e

7/30/2021 
8:03:07 AM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2118 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
2:56:13 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:09:30 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:00:47 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight
stiffeners, 25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:36:48 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:34:19 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:36:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:35:29 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight
stiffeners, 25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this
traveler package.

Conformanc
e

1/20/2021 
10:36:08 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 2122 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:54:24 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:53:03 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:53:40 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:52:33 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:46:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
3:47:59 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:39:46 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package. 

Conformanc
e

1/20/2021 
10:37:59 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:39:10 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight
stiffeners, 25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this
traveler package.

Conformanc
e

1/20/2021 
10:38:37 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight
stiffeners, 25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:37:20 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:41:03 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
10:40:27 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:57:38 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:01:07 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
4:05:14 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:02:35 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:10:34 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:11:27 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:09:45 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:08:34 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:03:32 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:50:52 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:49:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/19/2021 
4:33:17 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:15:04 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2135 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:14:33 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:13:11 PM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:12:42 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:12:05 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2137 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:53:13 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:52:19 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:51:43 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:51:18 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/20/2021 
3:13:49 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:57:16 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:56:29 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:52:46 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:54:51 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Magnetic Particle Testing. Magnetic 
particle testing shall be performed on 
areas defined in AWS D1.5 and this 
subsection. Magnetic particle testing shall 
be conducted in accordance with ASTM E 
709 and AWS D1.5, except as amended 
herein. Alternating current shall be used. 
The yoke spacing shall be between 2 and 
4 inches. The minimum lifting power shall 
be 10 pounds. Red dry particles shall be 
used. The light intensity shall meet ASTM 
E 709, Section 7.

MT was performed 
on 100% of the 
flange/web fillet 
welds, 100% of the 
bearing stiffeners, 
25% of the bent 
stiffeners, 25% of the 
straight stiffeners, 
25% of the 
intermediate 
stiffeners, the bolster 
and the ends of the 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

1/26/2021 
9:56:01 AM 
-07:00

C Closed
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Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:53:33 AM -
06:00

Fillet welds. Each design weld size on 
main member to main member and 
secondary member to main member 
weldments. All stop-starts and weld 
termini. All linear indications shall further 
be evaluated with 10x or 30x 
magnification. Verification shall be 
resolved by excavation.

This girder had MT 
field testing 
performed on it, and 
there was an 
indication of 
incomplete fusion. A 
D1.5 approved repair 
procedure (included 
in the traveler 
package) was used 
and the girder 
subsequently passed 
MT. Later MT was 
performed on 100% 
of the flange/web 
fillet welds for this 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:41:11 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

5/11/2020 
7:50:46 AM -
06:00

Fillet welds. Each design weld size on 
main member to main member and 
secondary member to main member 
weldments. All stop-starts and weld 
termini. All linear indications shall further 
be evaluated with 10x or 30x 
magnification. Verification shall be 
resolved by excavation.

This girder had MT 
field testing 
performed on it, and 
there was an 
indication of 
incomplete fusion. A 
D1.5 approved repair 
procedure (attached 
to the traveler 
papers) was 
performed on the 
girder and it 
subsequently 
passed. MT was later 
performed on 100% 
of the flange/web 
fillet welds for this 
girder and it passed, 
and the 
documentation is 
attached to this 
traveler package.

Conformanc
e

5/6/2020 
1:25:42 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Process. Welding of steel structures shall 
conform to AWS D1.5 as amended 
herein. All web and flange butt joints and 
web to flange welds shall be made using 
the submerged arc welding process 
(SAW). Alloy "active' fluxes shall not be 
used in groove welds or fillet welds with 
more than three passes. Repairs may be 
made using submerged arc welding or 
shielded metal arc welding (SMAW). Flux 
core arc welding (FCAW) will be permitted 
on secondary to main member 
attachments when performed in the flat or 
horizontal positions. Vertical or overhead 
FCAW shall be limited to only that work 
approved by the QC inspector.

The FCAW-G 
welding process 
used on the UPRR 
span 2 deck plates 
conforms to AWS 
D1.5 amended.

Conformanc
e

7/16/2020 
3:26:45 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Process. Welding of steel structures shall 
conform to AWS D1.5 as amended 
herein. All web and flange butt joints and 
web to flange welds shall be made using 
the submerged arc welding process 
(SAW). Alloy "active' fluxes shall not be 
used in groove welds or fillet welds with 
more than three passes. Repairs may be 
made using submerged arc welding or 
shielded metal arc welding (SMAW). Flux 
core arc welding (FCAW) will be permitted 
on secondary to main member 
attachments when performed in the flat or 
horizontal positions. Vertical or overhead 
FCAW shall be limited to only that work 
approved by the QC inspector.

it was observed that 
all wedling 
conformed to AWS 
D1.5.

Conformanc
e

5/5/2021 
9:18:14 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Base Metal Preparation. The preparation 
of base metal shall be in accordance with 
AWS D1.5, with the following exception: 
All mill scale and rust shall be removed 
from the surfaces of main members on 
which all welds are made by any process. 
Surfaces and edges to be welded shall 
not exceed an ANSI B46.1 roughness 
value of 500 microinches.

it was observed that 
the base metal was 
free of all mill scale 
and rust, and all 
surfaces to be 
welded did not 
exceed a roughness 
value of 500 
microinches.

Conformanc
e

5/5/2021 
9:18:14 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Base Metal Preparation. The preparation 
of base metal shall be in accordance with 
AWS D1.5, with the following exception: 
All mill scale and rust shall be removed 
from the surfaces of main members on 
which all welds are made by any process. 
Surfaces and edges to be welded shall 
not exceed an ANSI B46.1 roughness 
value of 500 microinches.

All base metal 
preparation was 
performed in 
accordance with 
AWS D1.5 amended 
as all scale and rust 
was removed and no 
surfaces exceeded 
ANSI B46.1 
roughness value of 
500 microinches.

Conformanc
e

7/16/2020 
3:26:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Temporary Tack Welds. Temporary tack 
welds will not be permitted on splice 
plates to facilitate stack drilling. All 
temporary tack welds not incorporated 
into the final weld, shall be submitted to 
the Engineer for approval. Temporary 
tack welds that are approved shall be 
removed by grinding such that the plate 
thickness is not reduced by more than 
five percent, and tested in accordance 
with subsection 509.18(c).

Some temporary tack 
welds were 
performed and were 
removed by grinding 
such that the plate 
thickness was not 
reduced and was 
inspected by the IQC 
CWI (Eric Drobney).

Conformanc
e

7/30/2021 
8:03:07 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads General. Repairs made to correct 
undercut, craters, undersized welds, 
porosity, excessive roughness on oxygen 
cut gouges, and cracks shall not be 
performed without the knowledge of the 
PC inspector. Undercut may be prepared 
by contour grinding when approved by the 
Engineer. Areas repaired shall be 
recorded in accordance with AWS D1.5, 
paragraph 6.5.8. Surfaces that are air 
carbon arc gouged shall be preheated to 
a temperature of 200 to 300 °F prior to 
welding. Cracks removed prior to welding 
shall be penetrant tested or magnetic 
particle tested to assure their complete 
removal before welding. All repairs shall 
be penetrant or magnetic particle tested 
for soundness. This requirement applies 
equally to tack welds.

it was observed that 
some undercutting 
was present, the 
repair procedures 
highlighted in AWS 
D1.5 paragraph 6.5.8 
were followed.

Conformanc
e

5/5/2021 
9:18:14 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads General. Repairs made to correct 
undercut, craters, undersized welds, 
porosity, excessive roughness on oxygen 
cut gouges, and cracks shall not be 
performed without the knowledge of the 
PC inspector. Undercut may be prepared 
by contour grinding when approved by the 
Engineer. Areas repaired shall be 
recorded in accordance with AWS D1.5, 
paragraph 6.5.8. Surfaces that are air 
carbon arc gouged shall be preheated to 
a temperature of 200 to 300 °F prior to 
welding. Cracks removed prior to welding 
shall be penetrant tested or magnetic 
particle tested to assure their complete 
removal before welding. All repairs shall 
be penetrant or magnetic particle tested 
for soundness. This requirement applies 
equally to tack welds.

No repairs as listed 
were made without 
the knowledge of the 
CWI inspectors and 
areas repaired were 
recorded in 
accordance with 
AWS D1.5 paragraph 
6.5.8.

Conformanc
e

7/16/2020 
3:26:45 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Weld Termini Treatment. All gussets, 
stiffeners, diaphragms, or other 
attachments at a corner of intersecting 
plates joined by a fillet or groove weld, 
shall be clipped 1 1/2 inch minimum. 
Intersecting fillet welds will not be 
allowed. Treatment of all end weld termini 
on transverse secondary attachments to 
main members shall be such that the 
welds terminate 1/4 inch short of the end 
of the attachment.

All weld termini were 
finished according to 
specification.

Conformanc
e

7/16/2020 
3:26:45 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Weld Termini Treatment. All gussets, 
stiffeners, diaphragms, or other 
attachments at a corner of intersecting 
plates joined by a fillet or groove weld, 
shall be clipped 1 1/2 inch minimum. 
Intersecting fillet welds will not be 
allowed. Treatment of all end weld termini 
on transverse secondary attachments to 
main members shall be such that the 
welds terminate 1/4 inch short of the end 
of the attachment.

it was observed that 
all transverse fillet 
welds terminated 1/4 
in. short on each 
side.

Conformanc
e

5/5/2021 
9:18:14 AM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Gas Certification. The Contractor shall 
furnish certification that the gas or gas 
mixture is suitable for the intended 
application in accordance with AWS D1.5 
and the manufacturer's recommendations.

it was observed that 
the contractor had 
the certication 
highlighting that the 
gas mixture is 
suitable for the 
intended application.

Conformanc
e

5/5/2021 
9:18:14 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Gas Certification. The Contractor shall 
furnish certification that the gas or gas 
mixture is suitable for the intended 
application in accordance with AWS D1.5 
and the manufacturer's recommendations.

The contractor 
furnished certification 
that the gas mixture 
used is suitable for 
the intended 
application in 
accordance with 
AWS D1.5 and the 
manufacturer's 
recommendations.

Conformanc
e

7/16/2020 
3:26:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Stud welding in the field. Automatic stud 
welding guns shall be used to weld studs 
to girders. The operator shall be qualified 
per AWS D1.5 Subsection 7.7.4. The 
base metal where the stud is to be welded 
shall be ground to bright metal 
immediately prior to the weld being made. 
Manual welding will not be allowed except 
to make repairs. Stud welding shall be in 
accordance with subsection 509.20 (h).

Automatic stud 
welding guns are 
being used and the 
operators and the 
operators are 
qualified to AWS 
D1.5 Subsection 
7.7.4. Base metal 
was ground to bright 
metal immediately 
prior to the weld 
being made.

Conformanc
e

4/7/2020 
2:54:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures At least two steel girders shall be erected 
when girders are initially placed in any 
span, unless the Engineer provides a 
written waiver to this requirement. 
Diaphragms and cross frames between 
girders shall be connected to the girders 
and all diaphragm or cross frame 
connection bolt holes filled with bolts that 
are at least snug tight during erection. 
The Contractor's Engineer shall specify 
bolt torque requirements, if any, prior to 
releasing girders from the crane. Steel 
box girders need not be erected in pairs.

At least two girders 
were erected when 
initially placed in the 
span.

Conformanc
e

4/7/2020 
2:54:34 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Equipment. The Contractor shall provide 
the falsework and all tools, machinery, 
and supplies, including drift pins and 
fitting up bolts, necessary to complete the 
work.

The contractor 
provided all materials 
necessary for 
erection and 
completion of the 
work.

Conformanc
e

4/7/2020 
2:54:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders UPRR 
Structures

Bearings. Bearings and bearing seats 
shall conform to Section 512.

Bearings and bearing 
seats conform to 
Section 512.

Conformanc
e

5/27/2020 
11:38:10 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

Type of guardrail system is appropriate 
for application and correct system has 
been chosen per the plan.

The bridge rail 
system was per plan.

Conformanc
e

5/20/2020 
9:38:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Type of guardrail system is appropriate 
for application and correct system has 
been chosen per the plan.

Install was per plans. Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All survey layout is per plan including 
length, termini locations, post spacing, 
and lateral offsets.

Contractor verified 
survey layout.

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 10/12/2020 
8:30:49 AM -
06:00

All survey layout is per plan including 
length, termini locations, post spacing, 
and lateral offsets.

The guardrail 
installed on the right 
shoulder after the 
bridge over 270 is 
not 108' long as 
shown on the plans. 
The guardrail 
installed was 
measured as 99.7' 
(Attached is the plan 
sheet showing the 
stationing for this 
guardrail; CP WB On 
Ramp Sta. 110+34 to 
109+26 Lt.)

  10/23/2020 
7:38:10 AM 
-06:00

NC-2 This NC-2 
comment is 
being 
addressed 
through 
ENCR 
0489. 

Closed

Central 70 C 0704-241 Guardrail Roadway All survey layout is per plan including 
length, termini locations, post spacing, 
and lateral offsets.

Survey layout was 
per plan.

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Concrete placed met 
requirements of 
Section 601. 

Conformanc
e

8/12/2020 
12:33:07 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Slipped barrier was 
performed in 
accordance with 601.

Conformanc
e

5/20/2020 
9:38:05 AM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Concrete placed was 
within specifications 
and mix design 
tolerances. IQC 
performed a passing 
air content test. 

Conformanc
e

2/7/2020 
6:45:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

all concrete used 
was in conformance 
with the 601 spec.

Conformanc
e

3/12/2021 
1:13:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Concrete mix was 
approved. 

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Concrete mix was 
approved.

Conformanc
e

5/11/2021 
11:36:57 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for precast or cast-in-place shall 
conform to the requirements of Section 
601.

Concrete meets 
requirements laid out 
in 601

Conformanc
e

3/12/2021 
1:15:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

Reinforcing steel 
meets all applicable 
requirements

Conformanc
e

3/12/2021 
1:15:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

Reinforcing steel was 
acceptable.

Conformanc
e

5/11/2021 
11:36:57 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

Reinforcing Steel 
was acceptable.

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

Reinforcing steel, unless otherwise noted, 
shall conform to the requirements of 
Section 602.

Reinforcing steel was 
in conformance with 
plans/specs/spacing.

Conformanc
e

5/20/2020 
9:38:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

Concrete for bridge rail shall be Macro 
Fiber-Reinforced Class D Concrete and 
conform to the requirements to the 
requirements of Section 601.

Fiber was used in the 
mix.

Conformanc
e

5/20/2020 
9:38:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for bridge rail shall be Macro 
Fiber-Reinforced Class D Concrete and 
conform to the requirements to the 
requirements of Section 601.

Concrete used was a 
Class D concrete mix 
design with fiber 
added. 

Conformanc
e

2/7/2020 
6:45:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for bridge rail shall be Macro 
Fiber-Reinforced Class D Concrete and 
conform to the requirements to the 
requirements of Section 601.

Concrete mix was 
approved and 
acceptable.

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Concrete for bridge rail shall be Macro 
Fiber-Reinforced Class D Concrete and 
conform to the requirements to the 
requirements of Section 601.

Concrete mix was 
approved.

Conformanc
e

5/11/2021 
11:36:57 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway All materials have been approved and 
COC's processed by IQC.

IQC approved 
materials.

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

Posts were driven 
plumb and firm. 

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts have been installed are firm and 
plumb (within 1/4 inch) and to the 
appropriate depth.

Posts installed were 
firm and plumb. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway No metal posts shall be cut. No metal posts were 
cut. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway No metal posts shall be cut. No posts were cut. Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway No metal posts shall be cut. No posts were cut Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 2/12/2021 
10:40:29 AM -
07:00

No metal posts shall be cut. Metal posts were not 
cut. 

Conformanc
e

2/11/2021 
3:39:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway No metal posts shall be cut. The department 
observed the 
guardrail crew cutting 
approximately 1ft off 
of a 6ft guardrail 
post. The department 
was at the location 
for a half hour when 
this occurred and 
since IQC was not 
present IQC was 
notified of the issue.

Field 
Resolved

1/13/2021 
1:13:21 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Guardrail Roadway 2/12/2021 
10:40:29 AM -
07:00

Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

Posts were driven 
without distortion. 

Conformanc
e

2/11/2021 
3:39:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

Posts were driven 
without damage. 

Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

Posts were not 
damaged during 
installation. 

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway Driving of posts shall be accomplished 
without distortion burring or any other 
damage.

Posts were driven 
without distortion or 
burring. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts where set by (1) driven into 
place, (2) set in dug holes, (3) set in 
concrete base, (4) posts on bridges shall 
be shown on the plans.

Posts were driven 
into place. 

Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All posts where set by (1) driven into 
place, (2) set in dug holes, (3) set in 
concrete base, (4) posts on bridges shall 
be shown on the plans.

The first post of the 
3G transition was not 
driven in the correct 
spot, creating 
improper post 
spacing for the 
transition. After 
addressing with 
crew, field engineer, 
and IQC, this was 
corrected. See 
attached standard. 

Field 
Resolved

11/16/2020 
7:38:36 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Guardrail Roadway All normal rail sections beyond terminals 
shall be furnished in 12'-6" or 25'-0" 
sections measured center of splice to 
center of splice. Partial or cut rail sections 
less than the noted dimensions are not 
allowed.

Rail sections were 
proper length. 

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rails were lapped in 
proper direction. 

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rail sections were 
lapped properly. 

Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

WB I-70 Guardrail for 
overhead sign at 
approx sta. 2207+50. 
Splices lapped in 
correct direction

Conformanc
e

8/10/2020 
12:16:38 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rail sections were 
properly lapped. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway 2/12/2021 
10:40:29 AM -
07:00

All rail sections are properly lapped in a 
smooth, continuous installation and in the 
correct direction of traffic.

Rail sections were 
lapped properly in 
correct direction of 
traffic.

Conformanc
e

2/11/2021 
3:39:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

All bolts and fittings 
were installed 
securely. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

Bolts were all drawn 
tight. 

Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts, fittings and metal plates are 
securely in place and in the correct 
position. Bolts are drawn tight.

Bolts were drawn 
tight. 

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All bolts shall be of sufficient length to 
extend beyond the nut.

WB I-70 Guardrail for 
overhead sign at 
approx sta. 2207+50. 
bolts appear correct

Conformanc
e

8/10/2020 
12:16:38 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All bolts shall be of sufficient length to 
extend beyond the nut.

Bolts extended 
proper length past 
nuts. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 2/12/2021 
10:40:29 AM -
07:00

All bolts shall be of sufficient length to 
extend beyond the nut.

Bolts had proper 
lengths.

Conformanc
e

2/11/2021 
3:39:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 10/12/2020 
8:30:49 AM -
06:00

All bolts shall be of sufficient length to 
extend beyond the nut.

The bolts for the 3H 
terminal do not fully 
engage the nuts at 
the connection of the 
thrie beam to the 
bridge rail on Central 
Park WB Ent. Ramp 
Sta. 110+82 Rt. 
Attached are photos.

  10/23/2020 
7:38:20 AM 
-06:00

NC-2 This NC-2 
comment is 
being 
addressed 
through 
ENCR 
0489. 

Closed

Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All washers are in place per the plans.  
Washers were omitted where specified.

WB I-70 Guardrail for 
overhead sign at 
approx sta. 2207+50. 
Washers per plan

Conformanc
e

8/10/2020 
12:16:38 
PM -06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway All washers are in place per the plans.  
Washers were omitted where specified.

Washers were 
installed per plan. 

Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height was 
within tolerance. 

Conformanc
e

6/28/2021 
2:40:28 PM 
-06:00

C Closed
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Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height was 
within tolerance. 

Conformanc
e

7/23/2021 
1:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height was 
within tolerance. 

Conformanc
e

8/25/2021 
2:38:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 2/12/2021 
10:40:29 AM -
07:00

The rail height and rail face are within 
tolerance with respect to lateral offset and 
alignment per the CDOT Standard Plan 
M-606-1.

Rail height was 
within tolerance. 

Conformanc
e

2/11/2021 
3:39:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Guardrail Roadway 5/12/2020 
9:51:17 AM -
06:00

All end terminals/transitions have been 
installed per manufacturer's 
recommendations/instructions have been 
inspected by IQC prior to being opened to 
traffic.

Posts 3, 5, 6, & 7 of 
the terminal do not 
appear to be 
breakaway posts has 
called out on the 
M&S. Attached is a 
copy of the M&S 
along with photos.

ncr 
generated

1/5/2021 
7:54:47 AM 
-07:00

Audit 
Commen
t

ENCR 0136 
was written 
to address 
these 
issues 

Closed

Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All end terminals/transitions have been 
installed per manufacturer's 
recommendations/instructions have been 
inspected by IQC prior to being opened to 
traffic.

CDOT discovered 
the anchor cables 
were not tightened 
as required by the 
MFG detail as result 
the guardrail will not 
function as intended. 
This was observed at 
5 locations  (WB 
Stations 2229+35, 
2209+10, 2203+50 
and EB Stations 
2226+13 & 
2338+40). All 
guardrail end 
treatments shall be 
checked to confirm 
the end treatments 
are connected 
correctly.

  ENCR 
transferred to 
a Kietrac 
NCR 2225.

10/9/2020 
10:10:00 
AM -06:00

NC-2 ENCR 317 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All end terminals/transitions have been 
installed per manufacturer's 
recommendations/instructions have been 
inspected by IQC prior to being opened to 
traffic.

Hinge on the hinge 
post for the guardrail 
end treatment at 4 
locations  (WB 
Stations 2209+10, 
2203+50 and EB 
Stations 2226+13 & 
2338+40) are 
embedded in the 
SMA and do not 
follow manufacturer 
and M&S Details. 
Due to safety 
reasons the 
department was 
unable to measure 
the height of the rail. 
But based on the 
bearing plate being 
embedded in the 
asphalt it appeared 
the top of surface to 
center of rail does 
not match the height 
of 21-5/8" shown in 
the manufacturer 
drawings.

The department has 
concerns this is not 
the  only terminal 
installed incorrectly 
since it was 
observed at another 
terminal as well. All 
terminals should be 
checked to confirm 
they are installed 
correctly to operate 
as intended by the 
mfg. and CDOT 
M&S.

  ENCR 
transferred to 
a Kietrac 
NCR 2225.

10/9/2020 
10:10:03 
AM -06:00

NC-2 ENCR 317 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

For all items listed 
below the 
department check 5 
random locations 
(WB Stations 
2229+35, 2209+10, 
2203+50 and EB 
Stations 2226+13 & 

  ENCR 
transferred to 
a Kietrac 
NCR 2225.

10/9/2020 
10:10:11 
AM -06:00

NC-2 ENCR 317 
was written 
to address 
this issue

Closed
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2338+40) and all 
locations had the 
below issues. All 
terminals shall be 
checked to 
determine the extent 
of this issue and 
included with this 
NCR. (Attached are 
the M&S sheets for 
this item and an 
example photo).

(1) The department 
found that a flared 
paved approach to 
the end treatment 
has not been 
installed per M606-1 
sheet 6. See photo 1 
of an example of the 
paved approach.
(2a) It was also 
found that the SMA 
did not run the length 
of the terminal 
providing a smooth 
uniform surface for 
impact. Section A-A 
shows a typical 
section for the 
terminal with a cross 
slope not greater 
than 10:1.
(2b) The SMA was 
stopped abruptly 
both longitudinally 
and transversely at 
the terminal resulting 
in a vertical drop off 
during impact. As 
noted above Section 
A-A shows a smooth 
surface with a cross 
slope no greater than 
10:1 and a 
longitudinal slope no 
greater than 20:1 is 
not being met.
(Note) For the end 
treatment being 

Report Print Date: 2/3/2022Page 2155 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



utilized (FLEAT 
350/FLEAT-SP) 
there shall be a 15:1 
taper from the edge 
of shoulder leading 
up to a 10' tangent 
prior to the terminal. 
The 10' Tanget can 
be found on Sheet 5 
of M606-1. For 
pavement limits 
sheet 6 is utilized.

Central 70 C 0704-241 Guardrail Roadway 10/15/2020 
11:37:39 AM -
06:00

All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

At several of the 5 
terminals  (WB 
Stations 2229+35, 
2209+10, 2203+50 
and EB Stations 
2226+13 & 2338+40) 
the department found 
that top soil had not 
been placed to the 
top of SMA matching 
the 10:1 (max) cross 
slope. (see 
attachment to Item 1) 
All terminals shall be 
checked to 
determine the extent 
of this issue and 
included with this 
NCR. 

 ENCR 
transferred to 
a Kietrac 
NCR 2225.

10/9/2020 
10:10:06 
AM -06:00

NC-2 ENCR 317 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Guardrail Roadway 5/12/2020 
9:51:17 AM -
06:00

All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

Transition from 
double face median 
guardrail to split 
single face rail failed 
to follow the median 
obstruction detail. 
Attached is a copy of 
the M&S along with 
photos.

  Ncr 
generated

6/18/2020 
7:11:10 AM 
-06:00

NC-2 ENCR 0136 
was written 
to address 
these 
issues 

Closed

Report Print Date: 2/3/2022Page 2156 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Guardrail Roadway 5/7/2020 
10:05:46 AM -
06:00

All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

The terminal installed 
in the field does not 
match the CDOT 
"Median Terminal 
Guardrail Type 3" 
called out on the 
plans. The terminal is 
currently open to 
traffic and the 
effectiveness is 
questionable. The 
installed terminal 
appears to be for a 
bi-directional 
application while the 
actual application in 
the field is one way 
traffic. The terminal 
installed leaves posts 
exposed to traffic on 
the off ramp to 
Central Park. 
Attached is a photo 
of what is installed 
along with the plans 
and CDOT M&S 
sheets.

  Ncr 
generated

6/18/2020 
7:09:46 AM 
-06:00

NC-2 ENCR 0140 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Guardrail Roadway 10/12/2020 
8:30:49 AM -
06:00

All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

The 3H terminal 
installed at Central 
Park WB Ent. Ramp 
Sta. 110+82 Rt. was 
not installed per 
CDOT M&S 
standard. The 
concrete on the back 
face of the barrier 
wall was chipped out 
for installation of the 
bolts anchoring the 
Thrie Beam to the 
bridge rail. See 
attached photos.

  10/23/2020 
7:38:13 AM 
-06:00

NC-2 This NC-2 
comment is 
being 
addressed 
through 
ENCR 
0489. 

Closed
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Closed 
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Central 70 C 0704-241 Guardrail Roadway All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

End cable to FLEET 
was over tightened, 
causing the cable to 
become unbonded. 
After discussing with 
crew, field engineer, 
and IQC, this was 
corrected. 

Field 
Resolved

11/16/2020 
7:38:36 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Guardrail Roadway 11/25/2020 
12:14:11 PM -
07:00

All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

CDOT M&S requires 
a short stretch of 
Type 6 Section M 
curb to be installed 
under the thrie beam 
section of 3G 
Terminals from 8" 
before post 6 to the 
end of the concrete 
bridge rail. (Attached 
is the CDOT M&S 
Standard requiring 
this curb.) This curb 
has not been 
installed at terminals 
in the east segment 
and appears to be a 
project wide issue. 
All terminals will 
need to be evaluated 
to identify those 
which are missing 
the curb and if any 
washouts have 
occurred around 
bridge rail transitions 
or approach slabs 
due to the missing 
curb.

  12/21/2020 
9:24:04 AM 
-07:00

Audit 
Commen
t

KIC started 
installing 
the type 6 
curb on 
11/15/2020 
on night 
shift. This 
item was 
identified in 
the PC 
punch list 
walks

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Guardrail Roadway All end terminals/transitions have been 
installed per CDOT M&S Standard Plans 
when applicable.

At the 3G listed 
above the 
department identified 
that the wrong length 
of post was installed 
for posts 5 & 6 of the 
3G terminal. Posts 5 
& 6 were 6ft posts 
while the M-606-1 
standard calls for 
posts 1-6 to be 7ft 
posts. This was 
brought up to IQC 
and an ENCR has 
been generated 
(ENCR-723).

The department also 
identified that the 
terminal specified on 
the plans may be the 
wrong type and 
instead may need to 
be 3H terminal. PC 
has submitted an 
RFC to the designer.

Field 
Resolved

2/2/2021 
10:55:55 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier faces were 
checked with a 10 
foot straightedge, 
and corrected.

Conformanc
e

2/10/2021 
2:04:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Straightedge was 
used. 

Conformanc
e

2/5/2021 
10:47:02 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was formed 
and poured within 
tolerance. 

Conformanc
e

1/18/2021 
8:54:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
and corrected with 
straightedge during 
slipforming operation.

Conformanc
e

12/10/2020 
2:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Contractor used 
straight edge.

Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

barrier was checked 
with a 10' 
straightedge and was 
found to be in 
conformance with 
tolerances.

Conformanc
e

3/12/2021 
1:13:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
by IQC with 
straightedge.

Conformanc
e

5/11/2021 
11:36:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Concrete was 
checked with a 
straightedge.

Conformanc
e

4/14/2021 
9:11:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Straight edge was 
used on top portion 
and after forms were 
removed. 

Conformanc
e

5/11/2021 
11:36:57 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

The Concrete barrier 
wall was within 
tolerance

Conformanc
e

4/30/2021 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with a 10 foot 
straightedge, and 
corrected when 
necessary. 

Conformanc
e

7/1/2021 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with a 10 foot 
straightedge, and 
corrected when 
needed. 

Conformanc
e

7/30/2021 
3:45:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with a straightedge 
post pour. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier and forms 
were checked with 
straightedge. 

Conformanc
e

7/23/2021 
3:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
and corrected with a 
10 foot straightedge. 

Conformanc
e

6/10/2021 
2:37:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with a straight edge 
during slipforming 
and corrected. 

Conformanc
e

10/1/2020 
10:42:18 
AM -06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway 9/21/2020 
1:44:59 PM -
06:00

Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
and found to be in 
conformance with 
straightedge. 

Conformanc
e

9/21/2020 
11:47:56 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was 
continuously 
checked with 
straighedge after slip 
forming, and 
corrected as needed.

Conformanc
e

8/12/2020 
12:33:07 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
with straightedge. 

Conformanc
e

11/2/2020 
3:51:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

after placement and 
the forms were 
removed the section 
of barrier passed the 
straight edge test 
with a 10' straight 
edge.

Conformanc
e

9/30/2020 
10:13:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Straight edge used. Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Barrier was checked 
and corrected during 
pour as much as 
reasonable possible. 

Conformanc
e

9/16/2020 
11:11:27 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Where paving is removed or damaged 
due to the Contractor's operations, the 
Contractor shall furnish an acceptable mix 
and shall repair the paving as required, at 
the Contractor's expense.

Install was 
acceptable.

Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Where paving is removed or damaged 
due to the Contractor's operations, the 
Contractor shall furnish an acceptable mix 
and shall repair the paving as required, at 
the Contractor's expense.

Asphalt placed was 
approved.

Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Where paving is removed or damaged 
due to the Contractor's operations, the 
Contractor shall furnish an acceptable mix 
and shall repair the paving as required, at 
the Contractor's expense.

Asphalt was 
approved.

Conformanc
e

2/5/2021 
10:47:02 
AM -07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Slip forms were 
used.

Conformanc
e

2/5/2021 
10:47:02 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Type 7 bridge rail 
poured as cast in 
place 

Conformanc
e

2/26/2021 
12:58:01 
PM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

2/10/2021 
2:04:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Slip form was used. Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Slipform method 
used for barrier 
placement

Conformanc
e

2/16/2021 
8:47:52 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

12/10/2020 
2:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 11/5/2020 
3:17:35 PM -
07:00

Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

The barrier was 
placed using slip 
form methods

Conformanc
e

11/5/2020 
11:37:20 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was slip 
formed. 

Conformanc
e

11/11/2020 
1:36:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

barrier was cast-in-
place

Conformanc
e

3/12/2021 
1:13:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

the barriers 
constructed type was 
cast-in-place.

Conformanc
e

9/30/2020 
10:13:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed in 
conformance with 
specifications. 

Conformanc
e

6/10/2021 
2:37:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier transitions 
were cast in place. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was Cast in 
Place. 

Conformanc
e

7/23/2021 
3:05:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was slip 
formed. 

Conformanc
e

7/1/2021 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

7/30/2021 
3:45:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Concrete Barrier was 
constructed by 
slipform

Conformanc
e

4/30/2021 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

it was observed that 
the bridge barrier 
was constructed by 
CIP method.

Conformanc
e

5/5/2021 
9:19:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Concrete was 
constructed by 
slipform.

Conformanc
e

4/14/2021 
9:11:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Concrete barrier was 
cast-in-place

Conformanc
e

4/26/2021 
1:20:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Concrete was poured 
as cast-in-place.

Conformanc
e

4/21/2021 
3:05:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier and glare 
screen were non-
monolithically 
slipformed per field 
meeting conducted 
early January 
between KMP and 
CDOT. 

Conformanc
e

5/11/2021 
11:36:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Slip form was used. Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

10/1/2020 
10:37:20 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Slipform method was 
utilized

Conformanc
e

1/11/2021 
8:18:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

11/2/2020 
3:51:46 PM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

slipform method was 
utilized

Conformanc
e

1/11/2021 
8:17:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Concrete was 
slipformed.

Conformanc
e

11/11/2020 
1:33:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier wall was 
slipformed. 

Conformanc
e

8/12/2020 
12:33:07 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 9/21/2020 
1:44:59 PM -
06:00

Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

9/21/2020 
11:47:56 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

slipform method was 
utilized

Conformanc
e

12/11/2020 
11:49:48 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

slipform method was 
utilized

Conformanc
e

12/11/2020 
11:48:48 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Concrete barrier was 
slipformed. 

Conformanc
e

10/1/2020 
10:42:18 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Slipform method was 
utilized

Conformanc
e

12/11/2020 
11:48:22 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier end section 
was cast in place per 
specifications. 

Conformanc
e

6/4/2021 
9:43:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 6/22/2020 
2:20:03 PM -
06:00

Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. Slipform 
template was 
checked for 
dimensions prior to 
pour.

Conformanc
e

6/21/2020 
4:07:53 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Barrier was 
slipformed. 

Conformanc
e

9/16/2020 
11:11:27 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Per plans. Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Trench for barrier 
was excavated and 
compacted properly. 

Conformanc
e

7/23/2021 
3:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Base of CIP Barrier 
was set to proper 
grade. 

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Per plans. Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Install elevations 
were verified by 
contractor prior to 
placement.

Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The trench for the base of the cast-in-
place reinforced barrier end anchorages 
shall be excavated to the lines and 
grades shown on the plans or 
established.  The bottom of the trench 
shall be completed to the density 
specified in subsection 203.07(a)

Trench for base was 
excavated and 
compacted properly. 

Conformanc
e

1/18/2021 
8:54:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
minimally used, and 
completed within 
specifications. 

Conformanc
e

1/18/2021 
8:54:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finish appeared 
acceptable.

Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finish was 
acceptable.

Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
performed in 
conformance with 
spec. 

Conformanc
e

12/10/2020 
2:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
minimized, and 
performed in 
conformance with 
specifications. 

Conformanc
e

6/10/2021 
2:37:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
minimized. 

Conformanc
e

7/1/2021 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
performed in 
accordance with 
specifications. 

Conformanc
e

7/30/2021 
3:45:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Contractor will hand 
finish when forms are 
removed.

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
minimized, and 
performed in 
conformance. 

Conformanc
e

5/11/2021 
11:36:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Finish work appears 
acceptable.

Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was in 
conformance with 
601.12

Conformanc
e

10/1/2020 
10:37:20 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 12/10/2019 
2:19:17 PM -
07:00

When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Concrete median 
barrier does not meet 
the specifications for 
a Class 1 finish.

  The section 
with the 
construction 
joint was 
removed and 
replaced.

12/19/2019 
9:16:30 AM 
-07:00

Audit 
Commen
t

This barrier 
has not 
received 
the dry 
finish. and 
due to the 
constructio
n joint was 
removed 
and 
replaced. 

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was in 
conformance.

Conformanc
e

5/20/2020 
9:38:05 AM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

The concrete was 
completed with a 
broom finish.

Conformanc
e

5/20/2020 
9:38:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

All exposed surfaces 
recieved a broom 
finish. 

Conformanc
e

9/16/2020 
11:11:27 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Vertical faces 
recieved a broomed 
finish.

Conformanc
e

2/7/2020 
6:45:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

All exposed vertical 
surfaces received a 
broom finish. 

Conformanc
e

10/1/2020 
10:37:20 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Broom finish 
performed.

Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

vertical broom finish 
was applied

Conformanc
e

1/11/2021 
8:18:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

vertical broom finish 
was applied

Conformanc
e

1/11/2021 
8:17:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
recieved a broom 
finish. 

Conformanc
e

11/2/2020 
3:51:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
received a broom 
finish. 

Conformanc
e

11/11/2020 
1:33:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

vertical broom finish 
was applied

Conformanc
e

12/11/2020 
11:48:48 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

vertical broom finish 
as applied

Conformanc
e

12/11/2020 
11:49:48 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 9/21/2020 
1:44:59 PM -
06:00

Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
faces recieved a 
broom finish. 

Conformanc
e

9/21/2020 
11:47:56 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces of 
barrier received a 
broom finish. 

Conformanc
e

8/12/2020 
12:33:07 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 6/22/2020 
2:20:03 PM -
06:00

Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Broom finish was 
applied.

Conformanc
e

6/21/2020 
4:07:53 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
received a broom 
finish. 

Conformanc
e

6/4/2021 
9:43:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

vertical broom finish 
was applied

Conformanc
e

12/11/2020 
11:48:22 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
recieved a broom 
finish. 

Conformanc
e

10/1/2020 
10:42:18 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces received a 
vertical finish. 

Conformanc
e

5/11/2021 
11:36:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Contractor will finish 
when forms 
removed. 

Conformanc
e

5/11/2021 
11:36:57 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Surfaces were broom 
finished

Conformanc
e

4/14/2021 
9:11:59 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Concrete Barrier was 
broom finished

Conformanc
e

4/30/2021 
10:50:13 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

broom finish 
observed

Conformanc
e

5/25/2021 
2:56:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces received a 
vertical broom finish. 

Conformanc
e

7/30/2021 
3:45:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
received a broom 
finish. 

Conformanc
e

7/1/2021 
8:49:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
surfaces of barrier 
were given a broom 
finish.

Conformanc
e

6/7/2021 
7:45:14 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
received a vertical 
broom finish. 

Conformanc
e

6/10/2021 
2:37:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
received a vertical 
broom finish. 

Conformanc
e

7/23/2021 
3:05:12 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed vertical 
faces of barrier 
received a vertical 
broom finish. 

Conformanc
e

12/10/2020 
2:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Broom finish 
completed .

Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 11/5/2020 
3:17:35 PM -
07:00

Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

The vertical broomed 
finish was present.

Conformanc
e

11/5/2020 
11:37:20 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Vertical broom finish 
was applied. 

Conformanc
e

11/11/2020 
1:36:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Broom finish was 
acceptable.

Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

Exposed surfaces 
received a broom 
finish. 

Conformanc
e

2/10/2021 
2:04:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Barrier was checked 
and corrected with 
10 foot straightedge. 

Conformanc
e

1/18/2021 
8:54:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Straightedge was 
used.

Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 2169 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Surface tolerances 
were checked with 
straightedge. 

Conformanc
e

11/11/2020 
1:36:25 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Straight edge was 
used.

Conformanc
e

1/18/2021 
9:13:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

surface tolerances 
met

Conformanc
e

5/25/2021 
2:56:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Surface Tolerances 
have been met

Conformanc
e

4/26/2021 
1:20:27 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Straight edge was 
used.

Conformanc
e

5/11/2021 
11:36:57 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Surface tolerances 
were met.

Conformanc
e

4/21/2021 
3:05:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Straight edge was 
used on top portion 
of barrier. 

Conformanc
e

5/11/2021 
11:39:42 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Appeared 
acceptable.

Conformanc
e

1/18/2021 
9:13:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 11/5/2020 
3:17:35 PM -
07:00

Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

The barrier was out 
of tolerance in 
multiple locations. 
Reference the 
attached photos.

  2349 
written

11/30/2020 
2:56:09 PM 
-07:00

NC-2 NCR 2349 
was written 
to address 
this issue. 

Closed

Report Print Date: 2/3/2022Page 2171 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Straightedge was 
used and no dips 
were observed.

Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Barrier was poured 
within straightedge 
tolerance

Conformanc
e

6/4/2021 
9:43:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 6/22/2020 
2:20:03 PM -
06:00

Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Several areas of the 
lower vertical edge of 
the north side of the 
barrier were 
observed to have 
deviations along the 
edges, which may be 
out of tolerance. 

Expedited 
NCR 236 
was written

7/1/2020 
2:45:22 PM 
-06:00

Audit 
Commen
t

Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Appeared 
acceptable.

Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

Barrier observed was 
within tolerance. 

Conformanc
e

2/7/2020 
6:45:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 7/9/2020 
4:49:39 PM -
06:00

Longitudinal surface tolerances for the top 
of the barrier and the sides of the barrier 
from the top to a line 7 inches below the 
top of the barrier are: (1) On tangent 
roadway alignments and curves with 
radius greater than 1000 feet: 0.25 inch 
from the edge of the straightedge. (2) On 
sharp vertical curves and horizontal 
curves with radius of 1000 feet or less: 
0.25 inch from the edge of the 
straightedge with allowance made for 
curve deflection.

The top of the barrier 
does not meet the 
10' straight edge/1/4 
and is out in several 
locations.

  204 created 8/31/2020 
1:25:13 PM 
-06:00

NC-2 ENCR 204 
was written 
to address 
this issue. 
Additionally 
KIC had a 
quality 
stand down 
with CCi to 
discuss 
straight 
edge and 
workmanshi
p concerns.

Closed

Report Print Date: 2/3/2022Page 2173 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the 
remaining surfaces of the barrier are: (1) 
On tangent roadway alignments and 
curves with radius greater than 1000 feet: 
0.75 inch from the edge of the 
straightedge. (2) On sharp vertical curves 
and horizontal curves with radius of 1000 
feet or less: 0.75 inch from the edge of 
the straightedge with allowance made for 
curve deflection.

Appeared 
acceptable.

Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 9/30/2020 
9:23:42 AM -
06:00

Longitudinal surface tolerances for the 
remaining surfaces of the barrier are: (1) 
On tangent roadway alignments and 
curves with radius greater than 1000 feet: 
0.75 inch from the edge of the 
straightedge. (2) On sharp vertical curves 
and horizontal curves with radius of 1000 
feet or less: 0.75 inch from the edge of 
the straightedge with allowance made for 
curve deflection.

Junction box 
installed in the face 
of Type 7 bridge rail 
exceeds the required 
straight edge 
tolerance of 3/4" and 
is a snag point for 
vehicles impacting 
the barrier wall. The 
junction box is 
installed at approx. 
Station 423+50 
(Attached is a plan 
sheet highlighting the 
box along with a 
photo of the issue.)

  460 written 11/30/2020 
3:06:42 PM 
-07:00

NC-2 ENCR 460 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the 
remaining surfaces of the barrier are: (1) 
On tangent roadway alignments and 
curves with radius greater than 1000 feet: 
0.75 inch from the edge of the 
straightedge. (2) On sharp vertical curves 
and horizontal curves with radius of 1000 
feet or less: 0.75 inch from the edge of 
the straightedge with allowance made for 
curve deflection.

Longitudinal surfaces 
were within 
tolerance. 

Conformanc
e

2/10/2021 
2:04:19 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Longitudinal surface tolerances for the 
remaining surfaces of the barrier are: (1) 
On tangent roadway alignments and 
curves with radius greater than 1000 feet: 
0.75 inch from the edge of the 
straightedge. (2) On sharp vertical curves 
and horizontal curves with radius of 1000 
feet or less: 0.75 inch from the edge of 
the straightedge with allowance made for 
curve deflection.

Appeared 
acceptable.

Conformanc
e

1/18/2021 
9:13:47 AM 
-07:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Barrier 
Walls

Roadway The contractor will be allowed a maximum 
of three days of slipform production if 
barrier being placed does not meet the 
specified tolerances.

Acceptable. Conformanc
e

1/18/2021 
9:13:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The contractor will be allowed a maximum 
of three days of slipform production if 
barrier being placed does not meet the 
specified tolerances.

Not required. Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The contractor will be allowed a maximum 
of three days of slipform production if 
barrier being placed does not meet the 
specified tolerances.

Test section was 
slipped and 
approved by IQC. 
Production is allowed 
to slip non monolithic 
barrier and glare 
screen within 
tolerance. 

Conformanc
e

5/11/2021 
11:36:29 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The contractor will be allowed a maximum 
of three days of slipform production if 
barrier being placed does not meet the 
specified tolerances.

Not required. Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

No patching was 
performed.

Conformanc
e

1/18/2021 
9:13:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

No patching was 
performed

Conformanc
e

1/11/2021 
8:18:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

no patching was 
performed

Conformanc
e

1/11/2021 
8:17:36 AM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

no patching was 
performed

Conformanc
e

12/11/2020 
11:48:22 
AM -07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

No Patching was 
performed.

Conformanc
e

4/21/2021 
3:05:39 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

no patching observed Conformanc
e

5/25/2021 
2:56:23 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

No patches were 
performed.

Conformanc
e

2/5/2021 
10:47:03 
AM -07:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway Patching will not be allowed to correct out 
of tolerance barrier.

No patching was 
done.

Conformanc
e

1/18/2021 
9:13:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Each segment of 
precast barrier is 
acceptable and has 
less than 5 square 
feet of surface 
defects.

Conformanc
e

1/31/2020 
9:48:54 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

All connecting loops 
look to be in good 
shape and are not 
frayed, stretched or 
deformed.

Conformanc
e

1/31/2020 
9:48:54 AM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Gaps between units shall not exceed the 
dimensions shown in the plans.

Gaps between units 
do not exceed the 
dimensions show in 
the plans.

Conformanc
e

1/31/2020 
9:48:54 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Materials shall meet the requirements in 
the Contract and in the following 
subsections (RCP) Reinforced Concrete 
Pipe, Type I, II, or V Cement 706.02

The reinforced 
concrete pipe being 
used meets the 
requirements of the 
Contract.

Conformanc
e

2/21/2020 
3:24:47 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Materials shall meet the requirements in 
the Contract and in the following 
subsections (RCP) Reinforced Concrete 
Pipe, Type I, II, or V Cement 706.02

Materials used meet 
the requirements in 
the contract and in 
the subsections 
(RCP) Reinforced 
Concrete Pipe, 
706.02.

Conformanc
e

12/21/2020 
9:22:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/20/2019 
10:26:57 AM -
07:00

IQCP-012 - Construction Repair 
Procedures

Currently, operations 
plans to core through 
the CD barrier in 
order to repair pipes, 
however as of 19 
Dec, no repair 
procedure has been 
submitted for 
approval to the 
department. 

Repair 
procedure 
detailed in 
NCR 1858

2/6/2020 
6:06:34 AM 
-07:00

Audit 
Commen
t

Repair 
procedure 
is in 
developme
nt 

Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

IQCP-012 - Construction Repair 
Procedures

During construction 
of wall, the panel A6-
1AU on column 118 
was found to have 2 
cracks on the back 
face of the panel, 
runnning almost full 
height, and 
approximately 3/4 
thickness. Crew 
began to grind one of 
the cracks in order to 
place epoxy, which is 
not an approved 
repair procedure to 
repair a panel. Panel 
was ultimately 
rejected, and 
removed from wall. 

  12/19/2019 
6:04:37 PM 
-07:00

Audit 
Commen
t

The repair 
was 
initiated to 
see the 
extent of 
the damage 
to the 
panel. After 
the initial 
damage 
investigatio
n the panel 
was 
rejected. 

Closed

Central 70 C 0704-241 Girders Structures IQCP-012 - Construction Repair 
Procedures

On 6 May, 
operations began 
repair procedure 
detailed in NCR 
2480. QCATs then 
notified operations 
that per the approved 
repair procedure, live 
loads were to be 
restricted over the 
girder for 24 hours. 
Repair is now 
delayed until 
weekend of 22 May.

Field 
Resolved

5/11/2021 
11:33:10 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

All of the rebar was 
placed in 
conformance within 
the tolerances in ACI 
117. The splice 
length was too short 
on the top mat of 
steel between P2-17 
and P2-18 so 
couplers were added 
to ensure the 
appropriately splice 
length could be 
attained.

Conformanc
e

11/21/2019 
11:14:47 
AM -07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

The rebar was 
inspected to be 
within conformance 
of the plans and 
shop drawings

Conformanc
e

2/13/2020 
1:34:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

All rebar was tied in 
accordance with the 
plans (Plan Sheet 
W100-8A). Please 
see the attached 
photos.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 4/21/2020 
3:51:34 PM -
06:00

Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

All of the tolerances 
were in accordance 
with this 
specification.

Conformanc
e

4/20/2020 
2:39:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

The rebar was 
checked with IQC on 
April 18th, 2020 and 
the morning of the 
placement on 
Wednesday April 
22nd, 2020. Please 
see the attached 
rebar pictures.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

All rebar followed the 
tolernances in ACI 
117. Please see the 
attached photos in 
comment #8.

Conformanc
e

5/4/2020 
8:55:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Cover Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

The blockout rebar 
was in accordance 
with plan sheet 
B050.124 Section E. 

Conformanc
e

5/14/2020 
1:34:09 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

After meeting with 
CDOT, it was 
determined that the 
geotechnical 
engineer on record 
would visit the site 
after dewatering 
operations, and 
inspect subgrade. 
QCATs received a 
verbal notification 30 
May that the 
engineer had visited 
the site, and was 
satisfied with 
subgrade conditions. 
IQC noted in their 
inspection checklist 
that engineer was on 
site. 

Conformanc
e

6/16/2020 
11:58:10 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Joint between 
slipformed barrier 
and CIP Ramp meter 
transition resulted in 
1/2" vertical crack full 
depth and length of 
the joint, and 
moderate spalling 
occured adjacent to 
joint. After contacting 
IQC, Expedited NCR 
452 was written. 

Field 
Resolved

10/1/2020 
10:37:20 
AM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 HMA Roadway 8/14/2020 
4:32:49 PM -
06:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

During paving 
operations, a water 
valve at the Glencoe 
intersection was hit 
by the paver. To 
repair the riser, 
paving foreman used 
a hammer to break 
off bottom 6-8 inches 
of riser, then 
attempted to place 
modified riser back in 
mat. After discussing 
with foreman how 
this was not an 
acceptable practice, 
foreman agreed to 
find a new, properly 
sized riser. 

Field 
Resolved

7/14/2020 
12:19:59 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/20/2019 
10:26:57 AM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

WS 304 shows that 
drain pipes for wall 
are to daylight out of 
wall. During roadway 
subgrade preparation 
and barrier 
slipforming 
operations, pipes 
were broken at edge 
of wall, so that they 
no longer daylight as 
detail shows. 

 See NCR 
1858

2/6/2020 
6:07:11 AM 
-07:00

NC-2 NCR 1558 
was written 
to address 
this issue 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Construct 
MSE Wall

Walls 1/6/2020 
4:05:03 PM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

WS 304 shows that 
drain pipes for wall 
are to daylight out of 
wall. During barrier 
slipforming 
operations, at least 2 
of the western most 
drain pipes were 
covered and 
concrete barrier was 
formed and poured 
over drain openings. 

  See NCR 
1874

1/23/2020 
8:43:13 AM 
-07:00

NC-2 NCR 1874 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway 1/6/2020 
4:01:24 PM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Curb and Gutter on N 
Stapleton in front of 
Univar has been 
damaged.

Curb has 
been tracked 
and 
replaced. 

2/6/2020 
1:20:42 PM 
-07:00

Audit 
Commen
t

PC and IQC 
are tracking 
damage to 
any 
permanent 
work with 
the punch 
list process

Closed

Central 70 C 0704-241 Asphalt 
Milling

Removal 1/16/2020 
7:26:02 AM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

During milling 
operation. MH-
SPW6108 was hit by 
the milling machine. 
As a result, millings 
and other debris fell 
into manhole and the 
manhole structure 
was damaged. 

See NCR 
1914

2/17/2020 
7:55:50 AM 
-07:00

NC-2 NCR 1914 
was written 
to address 
this issue 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drainage 
Structures

Drainage 2/1/2020 
5:37:18 PM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Multiple inlets along 
this drainage run 
have been damaged 
at the areas where 
apron rebar is 
placed. 

See NCR 
1981

3/9/2020 
9:57:27 AM 
-06:00

NC-2 NCR 1981 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Waterproo
fing

Structures CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Waterproofing 
membrane was 
damaged multiple 
times, due to third 
parties, and trucking 
operations. In each 
instance, paving was 
stopped, NCR was 
issued, and 
waterproofing was 
repaired prior to 
continuation of 
paving. 

Field 
Resolved

6/25/2021 
7:47:29 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Lighting 
Poles and 
Wire

Electrical CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Electrical installation 
appeared 
acceptable.

Conformanc
e

10/6/2021 
10:21:39 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Approach 
Slabs

Structures CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Install appeared to 
be per plans and 
specifications.

Conformanc
e

5/11/2021 
11:33:47 
AM -06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Barrier was not 
removed until 
construction behind 
barrier was 
completed.

Conformanc
e

2/5/2021 
9:28:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Barrier was not 
removed until 
construction hazards 
behind barrier were 
completed or 
removed.

Conformanc
e

2/5/2021 
9:28:13 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

11/16/2020 
12:00:00 AM -
07:00

CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

The overhead sign 
panel attached to 
structure (E-17-TAC) 
that reads Exit 278 
Quebec Exit Only 
was struck by a 
piece of equipment. 
The strike damaged 
the sign panel and 
reflective sheeting. 
From the ground it is 
evident that the 
backing of the sign 
has been torn at the 
C-channel splice. 
Attached are photos. 
Due to the damage 
further evaluation is 
needed to ensure the 
damage is only 
contained to the sign 
panel and that 
fastener or the 
structure were not 
also damaged due to 
the impact.

NCR-2353 6/26/2021 
12:47:02 
PM -06:00

NC-2 Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Contractors work 
appeared 
acceptable.

Conformanc
e

2/5/2021 
9:25:29 AM 
-07:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Temp 
Lighting

Electrical CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Install appeared 
acceptable.

Conformanc
e

7/15/2021 
12:06:25 
PM -06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Install appeared 
acceptable.

Conformanc
e

6/28/2021 
1:57:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Temp 
Lighting

Electrical CDOT Standard Specification 107.17 - 
Contractor’s Responsibility for Work. The 
Contractor shall be responsible for and 
protect the contract work against injury or 
damage from all causes whether arising 
from the execution or nonexecution of the 
work, including but not limited to action of 
the elements, traffic, fire, theft, vandalism, 
or third party negligence, until final written 
acceptance of the project by the 
Engineer. The Contractor shall rebuild, 
repair, restore, or replace all contract 
work that is injured or damaged prior to 
final written acceptance at no cost to the 
Department.

Contractors install 
appeared 
acceptable.

Conformanc
e

6/28/2021 
1:58:00 PM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Cover Bridge deck concrete on superelevation 
or grade that exceeds 2 percent, shall be 
placed from the low point upward.

The deck elevation 
exceeded 2%. The 
pour started at the 
diaphragm moving 
South (Low Point 
Upward). 

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Bridge deck concrete on superelevation 
or grade that exceeds 2 percent, shall be 
placed from the low point upward.

The super elevation 
of the deck did not 
exceed 2%. So the 
deck placement was 
started on the South 
end at 46th moving 
North to Abutment 3.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

The Contractor shall prepare a written 
Process Control Plan (PCP) which 
defines the process control measures the 
Contractor will use to ensure the placing, 
consolidating, and finishing, curing and 
weather protection of the bridge deck 
conforms to the Contract requirements. 
The Contractor shall submit the PCP to 
the Engineer for written approval before 
the Pre-pour Conference.

A Process Control 
Plan was submitted 
for Labato. Its 
includes the Clayton 
and Columbine 
Bridges. Please 
update the plan to 
include the rest of 
the North half of the 
Cover. 

  Addressed 
with RFC-
470

5/29/2020 
4:49:24 PM 
-06:00

Audit 
Commen
t

Labato will 
update the 
PC plan to 
provide 
new 
changes to 
include the 
phasing of 
placements 
on the 
cover 
structure.

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

Cover Deck 
Placement Pre-
Activity was done 
with all associated 
parties on Monday, 
May 4th.

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

A Monroe Deck Pre-
Activity meeting was 
held prior to 
operation 
proceeding. All 
applicable parties 
were in attendance. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

Josephine Deck Pre-
Activity was 
completed on 
Wednesday, May 
13th.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

A Pre-Placement Conference was held, 
all required parties were in attendance 
and the required topics were discussed.

The pre-pour 
conference was held 
on Thursday, April 
9th 2020

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Tops of girders, precast deck panels, pier 
caps, and abutments that will come into 
contact with bridge deck concrete shall be 
heated to raise the temperature above 35 
°F prior to concrete placement.

Temperature of top 
of girders and pier 
caps was above the 
required 35 degF 
prior to concrete 
placement. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

Concrete placed 
within conformance 
of placement 
sequence. Was 
placed to require as 
little handling as 
possible, and as near 
to final position. 
Sufficient depth was 
provided to allow for 
screeding and 
finishing operations. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

Three different pump 
trucks were use to 
deposit the concrete 
to its final position. 
No lateral movement 
of concrete was 
observed.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

The concrete was 
placed at its final 
position. Lateral flow 
was not observed.

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

Pump truck was 
used and concrete 
placement was 
acceptable.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover When the evaporation rate is equal to or 
above 0.2 pounds per square foot per 
hour, the Contractor shall take actions 
(such as cooling the concrete, installing 
wind breaks, sun screens, etc.) to create 
and maintain an evaporation rate less 
than 0.2 pounds per square foot per hour 
on the entire bridge deck.

The ACI Evaporation 
Nomograph was 
used during my 
observation. No 
excess evaporation 
was observed.

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

When the evaporation rate is equal to or 
above 0.2 pounds per square foot per 
hour, the Contractor shall take actions 
(such as cooling the concrete, installing 
wind breaks, sun screens, etc.) to create 
and maintain an evaporation rate less 
than 0.2 pounds per square foot per hour 
on the entire bridge deck.

The ACI Nomograph 
for Estimating 
Surface Water 
Evaporation was 
used throughout the 
day to ensure the 
evaporation rate did 
not exceed 0.2 lbs 
per square foot per 
hour.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures When the evaporation rate is equal to or 
above 0.2 pounds per square foot per 
hour, the Contractor shall take actions 
(such as cooling the concrete, installing 
wind breaks, sun screens, etc.) to create 
and maintain an evaporation rate less 
than 0.2 pounds per square foot per hour 
on the entire bridge deck.

 The ACI Evaporation 
Nomograph was 
used throughout the 
placement. It started 
to get windy towards 
the end of the 
placement. Curing 
compound was 
applied as soon as 
appropriate so 
minimize rapid 
evaporation.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

The crew member 
was notified to not 
spray the surface of 
the concrete using 
the power washer 
with the atomizing 
nozzle multiple times 
by IQC. After leaving 
the placement, I 
received a phone call 
from CCD observing 
the same problem. 
Additional water was 
observed to be on 
the surface and 
finished into the 
deck. Please see the 
attached photos.

  Addressed 6/12/2020 
2:27:42 PM 
-06:00

NC-2 Expedited 
NCR 0166 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

Fogging equipment 
was provided during 
the placement. The 
sprayer had the 
appropriate 
atomizing head and 
was cast into the air 
across the concrete. 
No drips, flow or 
puddles were 
observed throughout 
the placement.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

 A large amount of 
curing compound 
was spilled on the 
girders when the 
curing compound 
nozzle was removed. 
Excess water was 
used to clean up the 
curing compound. A 
gap was cut in the 
backer rod between 
the girders to allow 
the excess water to 
drip into the lowered 
section. The girders 
were clean before 
the concrete was 
placed.

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

I pressure washer 
with an atomizing tip 
was used for fogging 
the concrete during 
pour, all connections 
were water tight and 
leaks weren't an 
issue at anytime 
during the pour.

Conformanc
e

7/16/2020 
10:11:32 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

during the fogging 
process the power 
washer being used 
with the atomizing 
nozzle was allowed 
to drip excessively 
on the concrete after 
placement. once 
again the foreman 
was talked to about it 
and it didn't happen 
again once he 
started to only be the 
one fogging the 
concrete. see 
attached pictures. 

Field 
Resolved

7/27/2020 
1:02:15 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

Fogging equipment 
did not result in 
puddling of water 
prior to concrete 
setting. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

Due to the deck 
slopes, water did 
pond on the deck at 
the low point next to 
the freshly placed 
concrete. Once the 
concrete was placed, 
the water started to 
flow on the surface. 
This was observed 
with Tony McAplin of 
IQC. 

  Addressed 5/29/2020 
4:49:39 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. PC 
and IQC 
monitor the 
amount of 
fogging to 
ensure 
moisture 
loss is 
handled 
with 
minimal 
surface 
water.  

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If placement is delayed or work is not 
progressing in a satisfactory manner 
601.15 (c) for joints is being followed.

The work was not 
delayed and was 
finished to the 
approved 
construction joint in 
RFC-470.

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Multiple concrete 
vibrators were 
provided to 
consolidated the 
concrete at the point 
of placement.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Suitable mechanical 
vibrators were 
provided and used 
appropriately. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Contractor provided 
acceptable vibration 
equipment.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures A combination of immersion vibration and 
surface consolidation shall be used.

The mechanical 
vibrators and the bid 
well machine 
provided the 
adequate immersion 
and surface 
consolidation.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

The first 20 feet of 
the placement was 
finished by hand. 
The bid well was 
then used for the 
remainder of the 
placement which 
included the various 
methods of strick off 
and finishing 
practices.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

Following 
consolidation, 
concrete was 
finished by screed 
conforming to the 
plan. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

Screed with work 
bridge used. Hand 
floats used in 
acceptable manner.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

If the surface of the deck slab becomes 
dry immediately following finishing 
operations, due to an excessive 
evaporation rate, it shall be covered with 
wet burlap or fogged with water covering 
the entire deck surface using pneumatic 
atomizing nozzles. The fog spray shall be 
just enough to retard surface evaporation 
and shall not change the water-cement 
ratio. During periods of excessive drying, 
a cover of wet burlap or plastic sheeting 
shall be maintained on the slab at all 
times until final cure is placed.

Due to overcast 
conditions and low 
winds, the deck 
maintained moisture. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

If the surface of the deck slab becomes 
dry immediately following finishing 
operations, due to an excessive 
evaporation rate, it shall be covered with 
wet burlap or fogged with water covering 
the entire deck surface using pneumatic 
atomizing nozzles. The fog spray shall be 
just enough to retard surface evaporation 
and shall not change the water-cement 
ratio. During periods of excessive drying, 
a cover of wet burlap or plastic sheeting 
shall be maintained on the slab at all 
times until final cure is placed.

Excessive 
evaporation rate was 
not observed as 
mentioned in 
comment #4. 
Fogging equipment 
with atomizing 
nozzles was used 
throughout the 
placement.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If the surface of the deck slab becomes 
dry immediately following finishing 
operations, due to an excessive 
evaporation rate, it shall be covered with 
wet burlap or fogged with water covering 
the entire deck surface using pneumatic 
atomizing nozzles. The fog spray shall be 
just enough to retard surface evaporation 
and shall not change the water-cement 
ratio. During periods of excessive drying, 
a cover of wet burlap or plastic sheeting 
shall be maintained on the slab at all 
times until final cure is placed.

Rapid drying of the 
deck was not 
observed during the 
placement.

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

For the final finish a seamless strip of 
plastic turf shall be dragged longitudinally 
over the full width of bridge deck after a 
seamless strip of burlap or other 
approved fabric has been dragged 
longitudinally over the full width of bridge 
deck to produce a uniform surface of gritty 
texture.

Burlap attached to 
the bid well was drug 
longitudinally over 
the bridge deck 
width. A concrete 
broom was used at 
edges were the bid 
well did not reach. 
This allowed for a 
uniform surface gritty 
texture. Please see 
the attached photos.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

The drags shall be mounted on a bridge 
other than the bridge to be furnished for 
Department use. The dimensions of the 
drags shall consist of sufficient material 
and be maintained in such a condition 
that the resultant surface finish is of 
uniform appearance and reasonably free 
from grooves over 1/16 in depth. Where 
more than one layer of burlap drag is 
required, the bottom layer shall be 
approximately 6 inches wider than the 
layer above. Drags shall be maintained 
clean and free from encrusted mortar. 
Drags that cannot be cleaned shall be 
discarded and new drags installed.

The drags that were 
used produced a 
uniform and 
reasonably free from 
grooves over 1/16th 
in depth.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

The concrete surface shall be kept moist 
at all times by fogging with an approved 
atomizing nozzle or applying a 
monomolecular film coating to retard 
evaporation until the curing material is in 
place.

Fogging equipment 
with atomizing 
nozzles were 
provided. A 
monomolecular film 
coating was not 
used. The 
evaporation rate 
before the curing 
compound was 
placed was not a 
concern.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The concrete surface shall be kept moist 
at all times by fogging with an approved 
atomizing nozzle or applying a 
monomolecular film coating to retard 
evaporation until the curing material is in 
place.

The fogging 
operation was 
adequate for the 
placement.

Conformanc
e

6/1/2020 
5:30:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

The concrete surface shall be kept moist 
at all times by fogging with an approved 
atomizing nozzle or applying a 
monomolecular film coating to retard 
evaporation until the curing material is in 
place.

The deck was fogged 
with an approved 
atomizing nozzle as 
the pour progressed. 
A curing compound 
was applied after the 
final finishing 
occurred. Please see 
the attached pictures.

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures The concrete surface shall be kept moist 
at all times by fogging with an approved 
atomizing nozzle or applying a 
monomolecular film coating to retard 
evaporation until the curing material is in 
place.

Concrete surface 
was maintained 
moist at all times by 
fogging until curing 
material was put in 
place. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

Decks placed from May 1 to September 
30 shall be cured by the membrane 
forming curing compound method 
followed by the water cure method as 
follows:

A curing compound 
was applied after 
final finishing. Burlap 
and plastic was 
applied once the 
crew could walk on 
the deck. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

1. Membrane Forming Curing Compound 
Method. A volatile organic content (VOC) 
compliant curing compound conforming to 
ASTM C 309, Type 2 shall be uniformly 
applied to the surface of the deck, curbs, 
and sidewalks at the rate of 1 gallon to 
100 square feet. The curing compound 
shall be applied as a fine spray using 
power operated spraying equipment. The 
power operated spraying equipment shall 
be equipped with an operational pressure 
gage and a means of controlling the 
pressure. Before and during the 
application the curing compound shall be 
kept thoroughly mixed by recirculation or 
a tank agitator. The application shall be 
within 20 feet of the deck finishing 
operation. When the finishing operation is 
discontinued, all finished concrete shall 
be coated with curing compound with 1/2 
hour. The curing compound shall be 
thoroughly mixed within one hour before 
use.

The membrane 
curing application 
and equipment were 
in conformance with 
this specification.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

2. Water Cure Method. The water cure 
method shall be applied as soon as it can 
be without marring the surface. The 
surface of the concrete, including bridge 
curbs and bridge sidewalks, shall be 
entirely covered with wet burlap and 
polyethylene sheeting. Prior to being 
placed, the burlap shall be thoroughly 
saturated with water. The wet burlap and 
polyethylene sheeting shall extend 
beyond the edges of the slab and shall be 
weighted to remain in contact with the 
surface. The wet burlap and polyethylene 
sheeting shall remain in contact and be 
kept wet for the entire curing period.

Wet burlap and 
polyethylene sheets 
were placed as soon 
as the surface 
allowed. 

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2. Water Cure Method. The water cure 
method shall be applied as soon as it can 
be without marring the surface. The 
surface of the concrete, including bridge 
curbs and bridge sidewalks, shall be 
entirely covered with wet burlap and 
polyethylene sheeting. Prior to being 
placed, the burlap shall be thoroughly 
saturated with water. The wet burlap and 
polyethylene sheeting shall extend 
beyond the edges of the slab and shall be 
weighted to remain in contact with the 
surface. The wet burlap and polyethylene 
sheeting shall remain in contact and be 
kept wet for the entire curing period.

The water curing 
method was 
implemented after 
the deck was 
sufficiently hard to 
walk on.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

2. Water Cure Method. The water cure 
method shall be applied as soon as it can 
be without marring the surface. The 
surface of the concrete, including bridge 
curbs and bridge sidewalks, shall be 
entirely covered with wet burlap and 
polyethylene sheeting. Prior to being 
placed, the burlap shall be thoroughly 
saturated with water. The wet burlap and 
polyethylene sheeting shall extend 
beyond the edges of the slab and shall be 
weighted to remain in contact with the 
surface. The wet burlap and polyethylene 
sheeting shall remain in contact and be 
kept wet for the entire curing period.

The entire placement 
was covered with wet 
burlap under plastic. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Decks placed between November 1 and 
March 31 shall be cured by application of 
a membrane forming curing compound 
followed by the blanket method as follows:

Deck placed 
November 15th. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 1. Membrane Forming Curing Compound 
Method. This method shall be applied in 
accordance with subsection 601.16(a)1 
above.

Curing compound 
method was used 
and applied in 
conformance with the 
specifications and 
manufacturers 
recommendations. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 2. Blanket Method. Curing blankets with a 
minimum R-Value of 0.5 shall be placed 
on the deck as soon as they can be 
without marring the surface. Blankets 
shall be loosely laid (not stretched) and 
adjacent edges suitably overlapped with 
continuous weights along the lapped 
joints. The blankets shall remain in place 
for a minimum of five days after 
placement.

Blankets were also 
used in addition to 
curing compound to 
ensure temperature 
requirements were 
maintained 
throughout entirety of 
curing period. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 2. Blanket Method. Curing blankets with a 
minimum R-Value of 0.5 shall be placed 
on the deck as soon as they can be 
without marring the surface. Blankets 
shall be loosely laid (not stretched) and 
adjacent edges suitably overlapped with 
continuous weights along the lapped 
joints. The blankets shall remain in place 
for a minimum of five days after 
placement.

Curing blankets were 
placed and remained 
for 7 days

Conformanc
e

1/21/2021 
12:47:33 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 2. Blanket Method. Curing blankets with a 
minimum R-Value of 0.5 shall be placed 
on the deck as soon as they can be 
without marring the surface. Blankets 
shall be loosely laid (not stretched) and 
adjacent edges suitably overlapped with 
continuous weights along the lapped 
joints. The blankets shall remain in place 
for a minimum of five days after 
placement.

Contractor covered 
deck with thermal 
blankets for 
protective covering.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Decks placed in April or October may be 
cured in accordance with either 
subsection 601.16(a) or 601.16(b) above.

The deck was placed 
April 28th 2020. The 
curing is in 
conformance with 
601.16 (a).

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Water Curing Method. The water cure 
method shall be applied as soon as it can 
be without marring the surface. The 
surface of the concrete, including bridge 
curbs and bridge sidewalks, shall be 
entirely covered with wet burlap and 
polyethylene sheeting. Prior to being 
placed, the burlap shall be thoroughly 
saturated with water. The wet burlap and 
polyethylene sheeting shall extend at 
least twice the thickness of the bridge 
deck beyond the edges of the slab and 
shall be weighted to remain in contact 
with the surface. The wet burlap and 
polyethylene sheeting shall remain in 
contact and be kept wet for the entire 
curing period.

Concrete was cured 
in conformance with 
specifications. 

Conformanc
e

5/14/2020 
4:34:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures When the ambient temperature is 
expected to fall below 40 °F during the 
curing period, the Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
provide suitable measures such as straw, 
additional burlap, or other suitable 
blanketing materials, and/or housing and 
artificial heat to maintain the concrete 
temperatures between 50 °F and 75 °F as 
measured on the upper and lower 
surfaces of the concrete. The Contractor 
shall enclose the area underneath the 
deck and heat it so that the temperature 
of the surrounding air is as close as 
possible to the temperature of the 
concrete and between 50 °F and 75 °F. 
When artificial heating is used to maintain 
the concrete, adequate ventilation shall 
be provided to limit exposure to carbon 
dioxide. The Contractor shall maintain the 
wet burlap and polyethylene cover during 
the curing period. Heating may be 
stopped after the first 72 hours if the time 
of curing is lengthened to account for 
periods when the ambient air temperature 
is below 40 ºF. For every day the ambient 
temperature is below 40 ºF, an additional 
day of curing with a minimum ambient air 
temperature of 50 ºF will be required. 
After completion of the required curing 
period, the Contractor shall remove the 
curing and protection so that the 
temperature of the concrete during the 
first 24 hours does not fall more than 25 
ºF.

Concrete was 
adequately protected 
during the cure 
period. 

Conformanc
e

5/14/2020 
4:34:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures When the ambient temperature is 
expected to fall below 40 °F during the 
curing period, the Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
provide suitable measures such as straw, 
additional burlap, or other suitable 
blanketing materials, and/or housing and 
artificial heat to maintain the concrete 
temperatures between 50 °F and 75 °F as 
measured on the upper and lower 
surfaces of the concrete. The Contractor 
shall enclose the area underneath the 
deck and heat it so that the temperature 
of the surrounding air is as close as 
possible to the temperature of the 
concrete and between 50 °F and 75 °F. 
When artificial heating is used to maintain 
the concrete, adequate ventilation shall 
be provided to limit exposure to carbon 
dioxide. The Contractor shall maintain the 
wet burlap and polyethylene cover during 
the curing period. Heating may be 
stopped after the first 72 hours if the time 
of curing is lengthened to account for 
periods when the ambient air temperature 
is below 40 ºF. For every day the ambient 
temperature is below 40 ºF, an additional 
day of curing with a minimum ambient air 
temperature of 50 ºF will be required. 
After completion of the required curing 
period, the Contractor shall remove the 
curing and protection so that the 
temperature of the concrete during the 
first 24 hours does not fall more than 25 
ºF.

Suitable measures to 
maintain the internal 
temperature of 
concrete above 50 
degF were provided 
by the contractor for 
the entirety of the 
curing period. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures During the curing period, the Contractor 
shall monitor the enclosure at intervals 
acceptable to the Engineer. The 
Contractor shall monitor concrete 
temperature, and the structural integrity of 
the enclosure. Artificial heat sources shall 
not be placed in such a manner as to 
endanger formwork or expose any area of 
concrete to drying due to excessive 
temperatures.

Contractor monitored 
the enclosure at 
needed intervals to 
ensure excessive 
drying of concrete 
within the forms was 
not occurring. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

During the curing period, the Contractor 
shall monitor the enclosure at intervals 
acceptable to the Engineer. The 
Contractor shall monitor concrete 
temperature, and the structural integrity of 
the enclosure. Artificial heat sources shall 
not be placed in such a manner as to 
endanger formwork or expose any area of 
concrete to drying due to excessive 
temperatures.

Maturity meters were 
placed throughout 
the diaphragms and 
deck placement.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Acceptability of the deck surface will be 
determined as follows: The Contractor 
shall furnish a 10 foot straightedge or 
other approved device. When the 
concrete is sufficiently hard, the 
Contractor shall test the bridge deck 
surface with the 10 foot straight edge or 
other approved device. Areas showing 
high spots of more than 1/8 inch but not 
exceeding 1/2 inch in 10 feet shall be 
marked. The marked areas shall be 
immediately ground with an approved 
grinding tool so that the surface deviation 
will not be in excess of 1/8 inch in 10 feet. 
Grinding shall not reduce the concrete 
cover on reinforcing steel to less than 1 
3/4 inches, (2 3/4 inches for bare decks 
without an overlay). Decks that require 
additional corrective action shall be 
corrected with a concrete overlay 
approved by the Engineer.

Screed rails were not 
removed prior to 
concrete finish. 
QCAT Field Issue 
Conversation sent 
out, see attached, 
and Expedited NCR 
1047 was created.

Field 
Resolved

5/11/2021 
11:41:45 
AM -06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Movable bridges or platforms shall be 
provided by the Contractor and moved as 
directed to allow the inspectors to work 
over the freshly placed plastic concrete. A 
movable bridge shall be kept as close to 
the finishing screed as practical. The deck 
of the movable bridge shall be a minimum 
of 24 inches wide and no more than 24 
inches above the surface of the concrete 
and shall be capable of supporting two 
people. The Contractor shall provide 
additional movable bridges as appropriate 
for the work.

 A movable bridge 
platform was 
provided to finish the 
surface and apply 
curing compound.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Movable bridges or platforms shall be 
provided by the Contractor and moved as 
directed to allow the inspectors to work 
over the freshly placed plastic concrete. A 
movable bridge shall be kept as close to 
the finishing screed as practical. The deck 
of the movable bridge shall be a minimum 
of 24 inches wide and no more than 24 
inches above the surface of the concrete 
and shall be capable of supporting two 
people. The Contractor shall provide 
additional movable bridges as appropriate 
for the work.

Movable bridge in 
place and as close to 
finishing machine as 
practical to allow 
contractor and 
inspectors to work 
over freshly placed 
concrete. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcing steel checked prior to deck 
placement?

PC / IQC reviewed 
and approved all 
deck reinforcement. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcing steel checked prior to deck 
placement?

Approach slab 
reinforcement was 
signed off on by IQC.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

Reinforcing steel checked prior to deck 
placement?

I conducted a rebar 
audit of the 
diaphragms and 
deck before the dry 
run. The height of the 
supports were 
adjusted periodically 
to ensure the deck a 
minimum of 5" thick. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Reinforcing steel checked prior to deck 
placement?

The rebar was 
checked and 
approved by IQC the 
day before the 
placement. (Monday 
April, 27th)

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcing steel checked prior to deck 
placement?

The remaining rebar 
couplers were 
completed by 8:30 
pm the night before 
and checked off 
upon by IQC.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Reinforcing steel checked prior to deck 
placement?

IQC performed 
inspection and all 
appeared acceptable 
prior to concrete 
placement.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Required thickness and clearance 
maintained during dry run of finishing 
machine?

IQC verified cover 
and thickness 
throughout concrete 
placement.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Required thickness and clearance 
maintained during dry run of finishing 
machine?

The deck thickness 
and clearance were 
appropriate during 
the dry run on Friday, 
May 15th.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Required thickness and clearance 
maintained during dry run of finishing 
machine?

The deck thickness 
was an issue during 
the dry run. It was 
highlighted by IQC 
and an NCR should 
have been 
generated. This 
should have stopped 
the placement. The 
WSP engineer said it 
was okay to proceed 
without department 
approval. NCR 2073 
addressed the failure 
to follow the process.

  Addressed 
in Corrective 
Action 20.

5/12/2020 
4:14:13 PM 
-06:00

Audit 
Commen
t

Corrective 
action 20 
was written 
to address. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Cover Required thickness and clearance 
maintained during dry run of finishing 
machine?

The dry run was 
conducted on 
Saturday, May 30th. 
The clearances were 
adjusted to meet the 
2" minimum cover.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Required thickness and clearance 
maintained during dry run of finishing 
machine?

during the dry run all 
locations were at 
minimum 5" in 
thickness and all 
cover was at a 
minimum of 2".

Conformanc
e

7/27/2020 
1:02:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

Required thickness and clearance 
maintained during dry run of finishing 
machine?

The dry run was 
conducted with 
Labato, PC and IQC 
on Thursday, May 
14th. The required 
thicknesses were 
met or adjusted to 
met the appropriate 
tolerances. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Required thickness and clearance 
maintained during dry run of finishing 
machine?

Minimum required 
thickness and 
clearance was 
maintained during 
the dry run of 
finishing machine 
(bidwell). 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Deck machine supported beyond edge of 
deck?

a Bidwell was used 
and was supported 
past the edge of the 
deck during the 
entire placement. 

Conformanc
e

7/16/2020 
10:11:32 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Deck machine supported beyond edge of 
deck?

Screed machine 
supported properly.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Provisions and safety items for protecting 
workers and traveling public adequately 
addressed?

Contractor was 
working behind 
concrete barrier and 
public safety was 
addressed 
acceptably.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures Provisions and safety items for protecting 
workers and traveling public adequately 
addressed?

Necessary safety 
items to protect 
workers and any 
traveling public were 
in place as needed. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Provisions and safety items for protecting 
workers and traveling public adequately 
addressed?

Proper PPE was 
worn by team.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Mechanical vibrators providing required 
consolidation?

Backpack vibrator 
was used.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Mechanical vibrators providing required 
consolidation?

Required 
consolidation being 
provided by 
mechanical vibrators.

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

Mechanical vibrators providing required 
consolidation?

Mechanical Vibrators 
were used for 
consolidation. . 
Please see the 
attached pictures in 
comment #5. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Mechanical vibrators providing required 
consolidation?

Adequate 
consolidation was 
achieved.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

A vibratory screed 
was used to ensure 
the voids were 
removed and the 
appropriate grade 
was attained.

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

Finishing screed 
provided a uniform 
sealed finish with 
minimum ridges / air 
voids in surface. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

A roller screed was 
used.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Finishing machine providing a uniform 
sealed finish with minimum ridges or air 
voids in surface?

The bid well created 
a uniform sealed 
finish with no ridges 
or air voids.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Water only applied with an approved fog 
spray?

The water cast into 
the air creating the 
fog spray and not 
directly applied to the 
concrete.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Water only applied with an approved fog 
spray?

An approved 
atomizing nozzle was 
used throughout the 
placement.

Conformanc
e

5/26/2020 
1:57:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Water only applied with an approved fog 
spray?

Water applied only 
as fog spray to 
ensure concrete 
moist until curing 
compound was 
placed. 

Conformanc
e

11/18/2019 
7:38:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 5/19/2020 
11:36:46 AM -
06:00

Water only applied with an approved fog 
spray?

The fogging 
equipment was the 
approved method. 

Conformanc
e

5/18/2020 
8:36:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Water only applied with an approved fog 
spray?

Only atomized water 
was applied.

Conformanc
e

5/11/2021 
11:41:45 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Water not used to aid finishing? Water was used to 
aid finishing where 
hand work was 
necessary.

Addressed 5/12/2020 
4:14:41 PM 
-06:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water not used to aid finishing? The use of water to 
aid in finishing was 
not observed.

Conformanc
e

6/1/2020 
5:30:04 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures 5/7/2020 
10:09:06 AM -
06:00

Straightedge used where necessary? A straightedge was 
used at the 
beginning of the 
placement as 
described in 
comment #6.

Conformanc
e

5/5/2020 
7:51:29 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Hand finishing was 
minimized. 

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Hand finishing was 
minimized. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Hand finished concrete shall be struck off 
and screeded with a portable screed that 
is at least 2 feet longer than the maximum 
width of the surface to be struck off. It 
shall be sufficiently rigid to retain its 
shape.

Proper screed was 
used. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Hand finished concrete shall be struck off 
and screeded with a portable screed that 
is at least 2 feet longer than the maximum 
width of the surface to be struck off. It 
shall be sufficiently rigid to retain its 
shape.

Hand finished 
concrete was being 
struck off and 
screeded with a 
portable screed that 
is at least 2 feet 
longer than the 
maximum width of 
the surface being 
struck off. The 
screed is made of 
magnesium and is 
sufficiently rigid.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

Hand finished concrete shall be struck off 
and screeded with a portable screed that 
is at least 2 feet longer than the maximum 
width of the surface to be struck off. It 
shall be sufficiently rigid to retain its 
shape.

The concrete for the 
vault slab was 
finished by hand.

Conformanc
e

11/5/2020 
11:35:09 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Hand finished concrete shall be struck off 
and screeded with a portable screed that 
is at least 2 feet longer than the maximum 
width of the surface to be struck off. It 
shall be sufficiently rigid to retain its 
shape.

The concrete was 
struck off and 
screeded with a 
portable screed that 
is at least 2 feet 
longer than the 
maximum width of 
the surface to be 
struck off, and is 
sufficiently rigid to 
retain its shape.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

No hand finishing 
was performed after 
the concrete had 
been in place for 30 
minutes.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing 
started right after the 
final lift was placed. 

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2207 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Finishing was 
completed within 
proper timeframe. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing 
started right after the 
final concrete was 
placed.

Conformanc
e

4/22/2020 
7:24:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

see attached 
pictures, hand 
finishing occurred 
shortly after placing 
and was perform no 
more then 30 
minutes after placing.

Conformanc
e

7/27/2020 
5:30:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Finishing tools made of aluminum shall 
not be used.

Finishing tools are 
made of magnesium.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Finishing tools made of aluminum shall 
not be used.

No aluminum tools 
were used. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Finishing tools made of aluminum shall 
not be used.

Proper finishing tools 
were used.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Finishing tools made of aluminum shall 
not be used.

Concrete finishing 
tools being used are 
made of magnesium.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Finishing tools made of aluminum shall 
not be used.

Finishing tools being 
used are made of 
magnesium.

Conformanc
e

4/27/2020 
3:36:42 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Finishing tools made of aluminum shall 
not be used.

All finishing tools 
being used are made 
of magnesium.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Finishing tools made of aluminum shall 
not be used.

Concrete finishing 
tools being used are 
made of magnesium.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Finishing tools made of aluminum shall 
not be used.

The contractor used 
finishing tools made 
of magnesium.

Conformanc
e

7/20/2020 
8:17:07 AM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Finishing tools made of aluminum shall 
not be used.

After the concrete 
was poured into the 
forms. They came 
back and did hand 
work with the correct 
finishing tools.

Conformanc
e

6/1/2020 
7:32:55 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Finishing tools made of aluminum shall 
not be used.

No aluminum tools 
were used during 
operation. 

Conformanc
e

4/2/2020 
6:51:18 AM 
-06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Finishing tools made of aluminum shall 
not be used.

Finishing tools being 
used are made of 
magnesium and not 
aluminum.

Conformanc
e

7/27/2021 
3:02:12 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Finishing tools made of aluminum shall 
not be used.

All finishing tools 
used are made of 
magnesium.

Conformanc
e

6/29/2021 
1:31:43 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Finishing tools made of aluminum shall 
not be used.

I observed only 
finishing tools of 
magnesium being 
used.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Finishing tools made of aluminum shall 
not be used.

The concrete was 
screeded off with 
2x4's.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Finishing tools made of aluminum shall 
not be used.

No alumimum tools 
were used. 

Conformanc
e

11/11/2020 
1:33:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Finishing tools made of aluminum shall 
not be used.

None of the finishing 
tools used were 
made of aluminum.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

blankets were used 
to maintain 
temperatures during 
the curing process.

Conformanc
e

12/3/2020 
9:10:01 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The contractor used 
blankets and a 
heater to maintain 
the specified 
temperature 
uniformly throughout 
the enclosure/forms.

Conformanc
e

2/3/2021 
8:10:48 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The contractor used 
sufficient equipment 
(heater, blankets) to 
continuously 
maintain the 
temperature 
uniformly in all parts 
of the enclosure.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The contractor 
wrapped the column 
in blankets and used 
a heater to maintain 
the required 
temperature.

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
has been supplied to 
continuously 
maintain the 
specified 
temperature 
uniformly in all parts 
of the enclosure.

Conformanc
e

1/14/2021 
9:46:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Noise 
Walls

Walls Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The contractor used 
concrete blankets 
and a heater to 
protect the concrete 
and maintain a 
uniform curing 
temperature.

Conformanc
e

2/19/2021 
7:59:32 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Blankets and a 
heater were supplied 
to continuously 
maintain the 
specified 
temperature 
uniformly in all parts 
of the column 
enclosure.

Conformanc
e

2/3/2021 
8:12:13 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
(blankets/heater) 
shall be supplied to 
continuously 
maintain the 
specified 
temperature 
uniformly throughout 
the enclosure.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Blankets and a 
heater were supplied 
to continuously 
maintain the 
specified 
temperature 
uniformly in all parts 
of the column 
enclosure.

Conformanc
e

2/3/2021 
8:12:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Forms were 
protected with 
insulated blankets.

Conformanc
e

2/5/2021 
9:32:10 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
(blankets and heater) 
were supplied to 
continuously 
maintain the 
specified 
temperature 
throughout the 
enclosure.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The contractor 
supplied concrete 
curing blankets and 
heated enclosures 
for the columns.

Conformanc
e

3/3/2021 
1:18:17 PM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulated concrete 
tarps were used and 
a heater was 
provided to ensure 
the temperature was 
maintained 
throughout curing.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Diaphrag
ms

Structures 4/23/2020 
12:00:00 AM -
06:00

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulated concrete 
blankets were used 
along with a heater 
to ensure the 
concrete could get 
strength in a timely 
manner.

Conformanc
e

4/23/2020 
3:01:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 11/21/2019 
12:01:51 PM -
07:00

Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulated concrete 
blankets were used 
to cover the 
placement after it 
was finished. 
Freezing rain/Snow 
is expected at 
3:00pm this 
afternoon.

Conformanc
e

11/21/2019 
11:14:48 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Blankets were added 
to the approach slab 
after placement.

Conformanc
e

4/24/2020 
8:53:19 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The abutment was 
wrapped in blankets 
and the contractor 
supplied a heater.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

The abutment cap 
had sufficient 
insulation blankets to 
maintain the 
specified 
temperature.

Conformanc
e

3/3/2020 
7:23:57 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
supplied to 
continuously 
maintain required 
temperatures during 
curing timeframe. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

all concrete that was 
to be cured was 
completely covered 
free of rain and other 
atmospheric climates 
that stunts curing. All 
burlap sacks were 
held down by 4x4 
wood post, and kept 
in place for 7 days.  

Conformanc
e

8/10/2020 
8:35:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
was supplied to 
continuously 
maintain the 
specified 
temperature 
uniformly.

Conformanc
e

5/4/2020 
10:26:01 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Proper equipment 
was supplied to cure 
concrete.

Conformanc
e

6/24/2020 
9:55:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete is being cured in accordance 
with section 601.13

The concrete was 
cured in accordance 
with section 601.13.

Conformanc
e

5/4/2020 
10:26:01 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

Concrete is being cured in accordance 
with section 601.13

curing compound 
was used after 
concrete pouring 
then covered with 
burlap and tarps in 
accordance with the 
spec.

Conformanc
e

6/9/2020 
11:03:28 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Concrete is being cured in accordance 
with section 601.13

The North approach 
was cured in 
accordance with 
601.13

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Structures Concrete is being cured in accordance 
with section 601.13

In conformance Conformanc
e

10/7/2020 
7:49:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

Concrete being 
cured within 
conformance of 
specifications. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

The concrete is 
being cured in 
accordance with 
section 601.13.

Conformanc
e

3/3/2020 
7:23:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cited in accordance 
with section 601.13.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

12/17/2019 
1:27:53 PM -
07:00

Concrete is being cured in accordance 
with section 601.13

Per Section 601.13, 
when the ambient 
temperature is to fall 
below 35 degF, the 
concrete temperature 
shall be maintained 
above 50 degF 
during the curing 
period. No blankets 
were provided to 
maintain temperature 
at top of concrete 
during curing period 
of Drilled shaft 26 at 
Pier 2. Temperatures 
dropped below the 
35 degF requirement 
the night of the 
concrete placement. 

    CSL 
results will 
be verified

1/2/2020 
9:34:56 AM 
-07:00

Audit 
Commen
t

Acknowled
ged Due to 
the drilled 
shafts 
being 
typically 
placed in 
wet 
conditions. 
KFC was 
not 
prepared 
for this top 
of shaft 
being open 
to the 
elements. 
Cold 
weather 
concreting 
best 
practices 
have been 
communica
ted to the 
team 

Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

The concrete was 
cured in accordance 
with section 601.13.

Conformanc
e

4/24/2020 
9:00:43 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13.

Conformanc
e

5/6/2020 
1:16:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete is being cured in accordance 
with section 601.13

The concrete is 
being cured in 
accordance with 
section 601.13.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

The concrete is 
cured within 
accordance with the 
specifications.

Conformanc
e

2/13/2020 
1:34:54 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

The concrete was 
cured in accordance 
of the plans. I verified 
the placement the 
following morning 
(8:00am - Thursday, 
March 19th) to 
ensure the 
placement was 
protected 
appropriately for the 
weather.

Conformanc
e

3/19/2020 
2:47:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete is being cured in accordance 
with section 601.13

The concrete for the 
north Steele 
approach slab was 
cured in accordance 
with section 601.13.

Conformanc
e

7/22/2020 
8:11:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete is being cured in accordance 
with section 601.13

The concrete was 
cured in accordance 
with section 601.13.

Conformanc
e

3/3/2021 
1:18:17 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

Concrete cure 
appeared 
acceptable.

Conformanc
e

2/5/2021 
9:32:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13

Conformanc
e

2/3/2021 
8:12:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13

Conformanc
e

2/3/2021 
8:12:13 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Concrete is being cured in accordance 
with section 601.13

The concrete for the 
CBC floor was cured 
in accordance with 
section 601.13.

Conformanc
e

6/19/2021 
11:20:26 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete is being cured in accordance 
with section 601.13

Deck cure appeared 
acceptable.

Conformanc
e

6/10/2021 
2:38:17 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck 

UPRR 
Structures

Concrete is being cured in accordance 
with section 601.13

Concrete cure 
appeared 
acceptable.

Conformanc
e

6/14/2021 
1:46:00 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13. 
The forms were left 
on the walls and 
curing compound 
was sprayed on top.

Conformanc
e

7/6/2021 
1:38:58 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

The concrete is 
being cured in 
accordance with 
section 601.13.

Conformanc
e

7/19/2021 
7:17:52 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete is being cured in accordance 
with section 601.13

The concrete is 
being cured in 
accordance with 
section 601.13

Conformanc
e

2/3/2021 
8:11:33 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete is being cured in accordance 
with section 601.13

The CBC concrete 
was cured in 
accordance with 
section 601.13.

Conformanc
e

2/3/2021 
8:10:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete is being cured in accordance 
with section 601.13

Concrete was cured 
for longer than 120 
hours as well as 
using maturity curves 
to determine 80% 
strength prior to 
stripping forms

Conformanc
e

10/9/2020 
9:28:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13.

Conformanc
e

8/5/2021 
2:37:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained in 
accordance with the 
specifications 
according the the 
maturity meter info 
that I received from 
Ben Changnon.

Conformanc
e

2/3/2021 
8:10:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The concrete 
temperature was 
maintained in 
accordance with the 
Specifications for the 
curing period.

Conformanc
e

2/3/2021 
8:12:13 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The concrete 
temperature was 
maintained in 
accordance with the 
Specifications for the 
curing period.

Conformanc
e

2/3/2021 
8:12:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperatures were 
maintained for 
curing. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The concrete 
temperature was 
maintained in 
accordance with the 
specifications for the 
curing period.

Conformanc
e

3/3/2021 
1:18:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained in 
accordance with the 
specifications for the 
curing period.

Conformanc
e

7/22/2020 
8:11:18 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The crew covered 
the moment slab with 
blankets and used a 
heater to hold an 
acceptable curing 
temperature.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2217 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

The concrete 
temperature is being 
maintained in 
accordance with the 
specifications for the 
curing period.

Conformanc
e

3/3/2020 
7:23:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature being 
maintained for curing 
period. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

In conformance Conformanc
e

10/7/2020 
7:49:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained in 
accordance with 
specifications for the 
curing period.

Conformanc
e

5/4/2020 
10:26:01 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method The concrete was 
cured with an 
approved method.

Conformanc
e

5/4/2020 
10:26:01 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method Concrete was cured 
with approved 
blanket method. 

Conformanc
e

7/14/2020 
12:20:25 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method Abutment was water 
cured with proper 
materials

Conformanc
e

6/24/2020 
9:55:05 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method curing compound 
and method was 
approved by IQC 
prior to being used.

Conformanc
e

9/16/2020 
11:16:07 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete cured by an approved method The cover deck was 
cured by an 
approved method. 
Burlap sacks with 
plastic over the top of 
them.

Conformanc
e

8/10/2020 
8:35:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method Concrete cured by 
approved method. 

Conformanc
e

3/4/2020 
8:11:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method warm weather curing 
method was used.

Conformanc
e

10/21/2020 
7:42:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method The concrete is 
being cured by an 
approved method.

Conformanc
e

3/3/2020 
7:23:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method The concrete was 
sprayed with curing 
compound, wrapped 
with blankets and 
heated.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete cured by an approved method The concrete was 
cured by an 
approved method 
and was covered for 
the correct amount of 
time before 
uncovering.

Conformanc
e

6/22/2020 
8:57:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method The concrete was 
cured by an 
approved method.

Conformanc
e

7/22/2020 
8:11:18 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete cured by an approved method The concrete is 
being cured by an 
approved method.

Conformanc
e

5/4/2020 
10:27:12 
AM -06:00

C Closed

Central 70 C 0704-241 CBC (Box 
Culvert)

Drainage Concrete cured by an approved method Concrete was cured 
by an approved 
method as forms 
covered the concrete 
except at the top, 
where wet burlap and 
plastic were placed.

Conformanc
e

8/10/2020 
8:37:30 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover Concrete cured by an approved method heating blankets 
were used to keep 
the concrete 
temperature at the 
specified 
temperatures during 
the curing process.

Conformanc
e

1/4/2021 
1:17:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete cured by an approved method The concrete was 
cured by an 
approved method.

Conformanc
e

3/3/2021 
1:18:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method Concrete was cured 
using an approved 
method. 

Conformanc
e

3/9/2021 
3:56:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete cured by an approved method The concrete was 
cured by an 
approved method.

Conformanc
e

2/3/2021 
8:12:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete cured by an approved method The concrete was 
cured by an 
approved method.

Conformanc
e

2/3/2021 
8:12:13 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

Concrete cured by an approved method The concrete is 
being cured by an 
approved method.

Conformanc
e

2/15/2021 
3:19:54 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete cured by an approved method Concrete is being 
cured by an 
approved method.

Conformanc
e

2/8/2021 
2:25:48 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete cured by an approved method The concrete was 
cured by an 
approved method.

Conformanc
e

7/6/2021 
1:38:58 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete cured by an approved method The CBC concrete 
was cured using an 
approved method.

Conformanc
e

2/3/2021 
8:10:48 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete cured by an approved method Concrete is being 
cured by an 
approved method.

Conformanc
e

12/29/2020 
8:58:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method Curing compound 
and blankets were 
used.

Conformanc
e

10/9/2020 
9:28:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete cured by an approved method they used cold 
weather curing 
methods for the 
approach slab. this 
included coving the 
slab with blankets.

Conformanc
e

11/30/2020 
2:58:22 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete cured by an approved method The concrete is 
being cured by an 
approved method.

Conformanc
e

2/8/2021 
2:25:18 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Concrete cured by an approved method Concrete is being 
cured by an 
approved method- 
leave forms on for 
the bottom and 
sides, curing 
compound and 
plastic cover for the 
top.

Conformanc
e

8/5/2021 
2:37:15 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete cured by an approved method The concrete is 
being cured by an 
approved method 
(curing compound).

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was 
applied at a proper 
rate and is from the 
approved materials 
list.

Conformanc
e

8/3/2021 
3:53:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

curing compound 
was observed to be 
used at a proper rate

Conformanc
e

11/30/2020 
2:58:22 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 11/5/2020 
3:17:35 PM -
07:00

If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was not 
applied at the 
appropriate rate 
leaving areas 
uncovered. 
Reference the 
attached photos. 

    2349 
written

11/30/2020 
2:56:03 PM 
-07:00

NC-2 NCR 2349 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 UPRR Railroads If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was 
applied at a proper 
rate and is one from 
the approved 
products list.

Conformanc
e

2/3/2021 
8:10:48 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound used is 
from the approved 
materials list and 
was applied at the 
proper rate.

Conformanc
e

7/6/2021 
1:38:58 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound is 
being used and I 
observed the 
application of it, and 
it was placed at the 
proper rate.

Conformanc
e

12/9/2019 
1:38:50 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was applied properly. 

Conformanc
e

5/11/2020 
11:17:11 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

The curing 
compound was 
applied at the proper 
rate and is on the 
approved products 
list.

Conformanc
e

2/13/2020 
2:53:35 PM 
-07:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Cover If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was approved 
material and was 
applied at the 
appropriate rate.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was properly applied. 

Conformanc
e

8/3/2020 
11:28:04 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If curing compound is used it is applied at 
a proper rate and is an approved material

Spray on curing 
compound was 
applied uniformly and 
at a proper rate.

Conformanc
e

9/16/2020 
11:16:07 
AM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 6/12/2020 
12:26:29 PM -
06:00

If curing compound is used it is applied at 
a proper rate and is an approved material

During application 
the crew was 
careless with a 
bucket of curing 
compound and spilt it 
on the deck prior to 
pouring concrete. the 
spill was addressed 
and cleaned before 
pouring occurred. 
this has happened 
on every section 
poured. see attached 
pictures.

  Discussion 
was made.

7/2/2020 
7:59:28 AM 
-06:00

Audit 
Commen
t

Noted. 
CPCM will 
discuss 
with Lobato 
supervision 
prior to the 
next deck 
placement.

Closed

Central 70 C 0704-241 Bridge 
Deck

Structures Unless otherwise authorized, all formed 
surfaces shall be finished with Class 1 
finish, immediately after the forms are 
removed.

Concrete finish was 
applied..

Conformanc
e

5/17/2021 
8:50:08 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway 11/5/2020 
3:17:35 PM -
07:00

Class 1, Ordinary Surface Finish is in 
compliance with 601.14(b)1

Point and patch is 
required to fill voids 
found at the base of 
the barrier and 
random voids 
through out surface 
area. Reference the 
attached photos.

  2349 
written

11/30/2020 
2:56:06 PM 
-07:00

NC-2 NCR 2349 
was written 
to address 
this issue. 

Closed

Central 70 C 0704-241 Approach 
Slabs

Cover Class 1, Ordinary Surface Finish is in 
compliance with 601.14(b)1

The approach slab 
was a broom finish in 
accordance with the 
specification.

Conformanc
e

8/25/2020 
9:22:10 AM 
-06:00

C Closed
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Central 70 C 0704-241 Emergenc
y Power

Cover Class 1, Ordinary Surface Finish is in 
compliance with 601.14(b)1

A Class 1 finish in 
called out on Plan 
Sheet EPF-101, 
General Note 11. 
The following 
specification and 
general note was 
followed.

Conformanc
e

1/4/2021 
5:28:52 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover Class 1, Ordinary Surface Finish is in 
compliance with 601.14(b)1

A Class 1 finish in 
called out on Plan 
Sheet EPF-101, 
General Note 11. 
The following 
specification and 
general note was 
followed.

Conformanc
e

1/4/2021 
5:27:29 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Surfaces adequately cured prior to 
applying Class 5 or structural coating.

Cure was meet Conformanc
e

9/16/2020 
11:15:01 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete structures shall remain closed to 
traffic, and shall not carry Contractor's 
equipment, for 21 days after placement of 
the concrete deck is completed. The 
structure may be opened to traffic earlier 
if the concrete deck and all other concrete 
has attained the Field Compressive 
Strength given in Table 601-1.

Approach slab was 
closed to traffic until 
compressive strength 
was met. 

Conformanc
e

11/3/2020 
1:13:00 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls For backfill of structures that support 
lateral earth pressure concrete 
compressive strength shall reach the 
following:
-f´c before backfilling operations can 
begin with heavy equipment, such as 
skid-steers or self-powered riding 
compactors
-0.80f 'c. before backfilling operations can 
begin with hand operated equipment

Backfill did not being 
until f'c was met

Conformanc
e

6/3/2020 
12:20:18 
PM -06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-HLS502: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:13 PM 
-06:00

Audit 
Commen
t

Plans call 
out 18" 
RCP. Daily 
plan photo's 
show RCP 
installed. 

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2128: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and the MSE Wall 
Coping and moment 
slab has been 
installed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:31 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed. 
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2124: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and the MSE Wall 
Coping and moment 
slab has been 
installed. The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:17 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed. 
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-JKN500b: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:09:54 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-MH-MRS505: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:11:04 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-JKN500: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed. The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:09:18 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRN504a: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:13:18 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2115: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:23:32 PM 
-06:00

Audit 
Commen
t

NCR 2305 
was written 
for failed 
mandrel 
test
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRS504: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:11:43 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2112: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:22:01 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRE513: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:07:51 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2130: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and the MSE Wall 
Coping and moment 
slab has been 
installed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:41 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed. 
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-JKN500a: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

 This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:09:38 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRN511a: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:10:09 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRN511: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:10:26 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-MH-MRS504: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:11:17 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRN510a: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:14:12 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRS505: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:12:31 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70WR2116B: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:01 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 
10/14/2020 
and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRW516: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:08:16 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-MH-70W2127: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and the MSE Wall 
Coping and moment 
slab has been 
installed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:26 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed. 
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRE511: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:09:59 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRN504b: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:13:45 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-JKN500c: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:08:46 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2114: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:21:38 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 
10/14/2020 
and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2129: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and the MSE Wall 
Coping and moment 
slab has been 
installed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:36 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed. 
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2126: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and the MSE Wall 
Coping and moment 
slab has been 
installed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:22 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 8/27/20 
and 
passed. 
IQC 
witnessed. 
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRW513: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:07:47 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-MH-JKS501: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:08:28 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRS504B: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:11:59 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRE516: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:07:55 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70W2115A: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:23:43 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 
10/14/2020 
and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRS504A: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:11:33 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70WR2117: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:25:05 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 10/14/20
 and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70WR2116A: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:24:57 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 
10/14/2020 
and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-70WR2116: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

  concur 
Department 
has Mandrel 
tracking 
sheet.

4/8/2021 
3:24:50 PM 
-06:00

Audit 
Commen
t

Mandrel 
test 
performed 
on 
10/14/2020 
and 
passed. 
IQC 
witnessed.
IQC will 
share the 
Mandrel 
testing 
tracking 
sheet with 
the 
department

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage 1/29/2021 
2:15:19 PM -
07:00

After a metal or plastic pipe is backfilled 
and earthwork over the pipe is complete 
to the top of the subgrade, the pipe 
deflection shall be measured in the 
presence of the Engineer.

P-IN-MRN504: 
Deflection testing 
has not been 
performed as a result 
IQC has not 
completed the 
required checklist 
and paving has been 
placed.The 
department has 
concerns that if the 
mandrel test fails 
permanent work 
need to be removed.

This line is 
on KMPs 
Mandrel 
Tracking 
Smartsheet

7/12/2021 
8:13:38 AM 
-06:00

Audit 
Commen
t

All 
designed 
HP pipe 
locations 
are tracked 
in the IQC 
Mandrel 
test 
tracking 
sheet. 
These lines 
are not 
installed yet

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage The maximum allowable deflection shall 
be 5 percent. Deflection is a reduction in 
the inside diameter of the pipe measured 
in any direction.

HP Pipe P-MH-
70E2137 was 
mandrel tested and 
did not have more 
than 5% deflection.

Conformanc
e

9/16/2020 
11:12:51 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Measurement shall be made using a 
mandrel, laser profile, or other method 
approved by the Engineer. Measurement 
shall be made 30 days or more following 
the pipe installation.

Measurement was 
with a mandrel.

Conformanc
e

9/16/2020 
11:12:51 
AM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Measurement shall be made 30 days or 
more following the pipe installation.

Measurement was 
done 30 days after 
pipe installation. 

Conformanc
e

9/16/2020 
11:12:51 
AM -06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

Temporary drainage 
and grading was 
provided at the end 
of each shift. 

Conformanc
e

9/2/2020 
7:51:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

Temporary drainage 
was maintained 
throughout 
construcion.

Conformanc
e

6/16/2020 
12:00:39 
PM -06:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

Additional storm 
water protection was 
added during 
previous construction 
activities after it was 
determined the 
original measures 
were not completely 
effective

Conformanc
e

6/30/2020 
1:19:45 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

Blankets were placed 
on top of backfill at 
the end of each day 
to prevent wind 
erosion and protect 
backfill from freezing.

Conformanc
e

1/20/2020 
7:56:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls 12/16/2019 
4:19:11 PM -
07:00

The Contractor shall provide immediate 
temporary storm water protection and 
wind erosion control at the end of each 
day during construction.

Existing drainage 
was left open in back 
of wall. This issue 
was identified and 
correct with NCR 
1778.  

Conformanc
e

12/16/2019 
3:42:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temp. Barrier wall 
removed per plan. 
Hazzards have been 
protected.

Conformanc
e

5/11/2020 
10:58:52 
AM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Precast concrete 
barrier was placed 
prior to removal of 
guardrail. 

Conformanc
e

5/11/2020 
11:08:31 
AM -06:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Barrier was removed 
after all operations 
were completed in 
block. 

Conformanc
e

4/24/2020 
8:43:25 AM 
-06:00

C Closed
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Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temporary Barrier 
removed per plan. 
The need for the 
barrier wall has been 
eliminated.

Conformanc
e

5/11/2020 
10:59:33 
AM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Existing Guardrail 
was not removed 
prior to installing 
temporary Concrete 
barrier

Conformanc
e

11/5/2020 
11:35:38 
AM -07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temporary barrier 
was installed prior to 
guardrail removal

Conformanc
e

6/30/2020 
1:18:20 PM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Guardrail was not 
present in the area

Conformanc
e

12/15/2020 
8:55:09 AM 
-07:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

existing guardrail 
was removed after 
temporary barrier 
was installed

Conformanc
e

12/15/2020 
8:55:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Conformance Conformanc
e

1/18/2021 
8:47:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Conformance Conformanc
e

1/18/2021 
8:47:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Remove 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Existing guardrail/barrier wall shall not be 
removed unless the need for the 
guardrail/barrier wall has been eliminated 
or the hazard has been protected or 
delineated.

Temp barrier was not 
removed until work 
behind barrier was 
completed, and area 
was safe for traffic. 

Conformanc
e

7/28/2021 
8:37:48 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The longitudinal joint in both a new 
pavement and an overlay pavement layer 
shall offset the joint in the layer 
immediately below by 6 inches.

Joints were offset by 
6-12 Inches. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

The longitudinal joint in both a new 
pavement and an overlay pavement layer 
shall offset the joint in the layer 
immediately below by 6 inches.

Longitudinal joints 
were offset between 
lifts. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

Based on 
measurements in the 
field from the survey 
layout for the curb. 
Joints land in the 
wheelpath at various 
locations throughout 
the mat.

  12/10/2019 
8:15:38 AM 
-07:00

NC-2 NCR 1755 
was written 
to track this 
issue. 

Closed

Central 70 C 0704-241 HMA Roadway In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

Longitudinal joints 
were placed within 6 
inches of lane lines. 

Conformanc
e

9/16/2020 
11:01:55 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

Longitudinal joints 
were outside the 
wheelpath.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

On every lift/ layer, 
the longitudinal joints 
were not in the 
wheelpath.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 SMA Roadway In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

Longitudinal joints 
were not constructed 
in wheelpaths.

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

Longitudinal joints 
were not constructed 
in the wheel paths. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The Contractor shall use a continuous 
string line to delineate every longitudinal 
joint during paving operations.

Paving crew string 
lined to delineate all 
longitudinal joints 
during paving 
operation.

Conformanc
e

2/15/2021 
3:19:21 PM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway 2/7/2020 
7:37:50 AM -
07:00

The Contractor shall use a continuous 
string line to delineate every longitudinal 
joint during paving operations.

Area was string lined 
before paving 
operations began. I 
don't know what 
happened after. See 
Pics

  2/10/2020 
8:11:20 AM 
-07:00

Audit 
Commen
t

Due to the 
ML and 
Ramp gore 
coming 
together the 
paving crew 
had to 
"draw" the 
screens to 
accommod
ate. KIC, 
IQC and the 
department 
walked this 
area and 
the joint 
does not 
cros a 
wheel path. 

Closed
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Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

The Contractor shall use a continuous 
string line to delineate every longitudinal 
joint during paving operations.

All longitudinal joints 
were not delineated 
with string line.

  12/10/2019 
8:15:53 AM 
-07:00

Audit 
Commen
t

The Paving 
crew was 
paving 
additional 
width to 
catch the 
curb and 
gutter 
locations 
due to 
inclement 
weather. 
The 
additional 
width 
changed 
the paving 
width and 
layout was 
not used, 
This was 
discussed 
with the 
foreman 
and 
superintend
ent. The 
foreman will 
string line 
and paint 
lines prior 
to 
pavement 
operations 
starting. 

Closed

Central 70 C 0704-241 HMA Roadway 4/2/2020 
1:36:28 PM -
06:00

The Contractor shall use a continuous 
string line to delineate every longitudinal 
joint during paving operations.

Contractor layed out 
longitudinal joints 
prior to placing HMA 
on each lift.

Conformanc
e

4/1/2020 
7:39:06 PM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway The joints in the top layer of pavement 
shall be located as follows unless 
otherwise approved in writing by the 
Engineer:
(1) For 2-lane roadways, offset 6 to 12 
inches from the center of pavement and 
from the outside edge of travel lanes.
(2) For roadways of more than 2 lanes, 
offset 6 to 12 inches from lane lines and 
outside edge of travel lanes.

Joints were offset 
from lane lines by 6". 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The joints in the top layer of pavement 
shall be located as follows unless 
otherwise approved in writing by the 
Engineer:
(1) For 2-lane roadways, offset 6 to 12 
inches from the center of pavement and 
from the outside edge of travel lanes.
(2) For roadways of more than 2 lanes, 
offset 6 to 12 inches from lane lines and 
outside edge of travel lanes.

Joints were offset per 
specifications. 

Conformanc
e

6/7/2021 
8:12:43 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 11/22/2019 
12:21:18 PM -
07:00

Longitudinal joints shall not cross the 
centerline, lane line, or edge line unless
approved by the Engineer.

Several Longitudinal 
joints paved cross 
lane lines.

  12/10/2019 
8:15:59 AM 
-07:00

NC-2 NCR 1755 
was written 
to track this 
issue. 

Closed

Central 70 C 0704-241 SX Roadway Longitudinal joints shall not cross the 
centerline, lane line, or edge line unless
approved by the Engineer.

Longitudinal joints 
did not cross the 
centerline.

Conformanc
e

4/24/2020 
8:46:09 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Mixture was spread 
to required thickness 
and grade using a 
paver. 

Conformanc
e

6/9/2020 
10:41:50 
AM -06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 3/21/2020 
12:33:17 PM -
06:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Paver was only used 
for part of the 
operation due to the 
layout of the area. 
HMA was placed 
using skid steer and 
hand work. Possible 
concerns with 
thickness in area 
where paver was not 
used.

  6/16/2020 
11:18:32 
AM -06:00

Audit 
Commen
t

Some 
area's are 
not 
sufficient 
size to use 
the paver. 
when hand 
work is 
required the 
crew still 
utilizes the 
same best 
practices of 
stabbing for 
grade/depth 
and 
checking 
slope with a 
level. 

Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Paver was used for 
entire detour paving, 
except when hand 
paving for take off 
points. 

Conformanc
e

3/11/2020 
1:28:46 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.
 

Conformanc
e

8/21/2020 
4:22:58 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width.

Conformanc
e

9/16/2020 
11:01:06 
AM -06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Paver was used to 
distribute mixture to 
the established 
grade and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

6/5/2020 
2:02:50 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

The asphalt pavers 
were used to 
distribute the mixture 
to the established 
grade and required 
thickness over the 
entire width or partial 
width as practicable.

Conformanc
e

8/3/2020 
11:29:50 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

In conformance Conformanc
e

10/5/2020 
6:43:49 PM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

10/1/2020 
10:28:19 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers distributed 
mix to grade and 
thickness. 

Conformanc
e

10/1/2020 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used for 
bridge deck. 

Conformanc
e

11/3/2020 
1:12:14 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used for 
entire area. 

Conformanc
e

11/3/2020 
2:32:08 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway 8/27/2020 
4:16:44 PM -
06:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

The pavement 
section followed 
pavement detail on 
plan sheet #TS-029.

Conformanc
e

8/25/2020 
9:33:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway 4/27/2021 
12:44:06 PM -
06:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used in 
accordance with 
specifications. 

Conformanc
e

4/27/2021 
8:34:13 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used for 
entire length of 
paving

Conformanc
e

4/27/2021 
8:23:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were used to 
distribute mix. 

Conformanc
e

4/27/2021 
8:31:49 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers with 
automatic grade 
control were used. 

Conformanc
e

5/11/2021 
11:40:17 
AM -06:00

C Closed

Central 70 C 0704-241 SX Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used throughout mat 
where possible. 

Conformanc
e

6/14/2021 
1:43:10 PM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/20/2021 
12:52:03 PM -
06:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

8/19/2021 
1:48:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Waterproo
fing

Structures Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Paver was used with 
automatic grade 
control. 

Conformanc
e

6/25/2021 
7:47:29 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Paver was used to 
distribute mix. 

Conformanc
e

6/28/2021 
2:39:54 PM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway 7/14/2021 
2:09:06 PM -
06:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were  
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width.

Conformanc
e

7/14/2021 
2:01:01 PM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
of lane(s).

Conformanc
e

7/9/2021 
8:04:32 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Pavers were properly 
used. 

Conformanc
e

11/3/2020 
2:31:23 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute 
mix. 

Conformanc
e

12/10/2020 
2:30:41 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt paver was 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

8/16/2021 
7:31:22 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

7/27/2021 
8:32:04 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Construction Plan Construction plan 
was followed to 
include a safety 
critical meeting with 
all applicable parties, 
sequence of 
operations for 
placement of girders 
at Span 2, equipment 
to be used, etc. 

Conformanc
e

11/27/2019 
12:40:18 
PM -07:00

C Closed
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Central 70 C 0704-241 Girders Structures Erection Plan Erection plan was 
followed to include, 
sequence of 
operations, crane 
details, lift loads and 
rigging, equipment 
locations, and traffic 
handling during 
girder delivery. 

Conformanc
e

11/27/2019 
12:40:18 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Girder Delivery Truck route and 
staging of girders for 
Span 2 followed 
girder delivery plan. 

Conformanc
e

11/27/2019 
12:40:18 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Rigging Plan Rigging plan was 
approved prior to use 
during erection, and 
all rigging was 
inspected prior to 
use. Set-up of rigging 
to be used followed 
the approved plan to 
safely place all 
girders at Span 2. 

Conformanc
e

11/27/2019 
12:40:18 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Crane Set-Up and Lift Plan Girder Crane Plan 
set-up was followed 
per the approved 
Phase 1 and Phase 
2 locations for crane 
set-up.

Conformanc
e

11/27/2019 
12:40:18 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Structures Girder Bracing Plan Girder bracing 
installed per the 
bracing details set 
forth in safety critical 
plan.

Conformanc
e

11/27/2019 
12:40:18 
PM -07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Steel Reinforcing Visual Inspection - Daily 
during Production 

Visual inspection 
(IQC) was 
performed.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover The Drilling and Grouting installation 
procedure was followed

I observed the drilling 
of Mircopile 60 
(MP60). I observed 
the grouting of 
MP60, MP59 and 
MP58. All drilling and 
grouting operations 
followed the 
Micropile Installation 
Plan.

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover The equipment used in the operation 
matches what is provided in the 
Installation Plan

All equipment that 
was used during the 
operation matched 
what was provided in 
the installation plan.

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Drilling Procedure (Micropile Design 
Sheet 1 of 3. Gen Notes 7.C)

The drilling 
procedure that was 
submitted and 
approved by the 
engineer was used in 
the field for the test 
micropile and 
production 
micropiles. This was 
provided in the 
Mircopile Installation 
Plan, Mix Design, 
Jack Calibration 
document.

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Grouting Procedure (Micropile Design 
Sheet 1 of 3. Gen Notes 8) 

All grouting 
operations were in 
conformance with the 
plan general note 8.  
The hole was drilled 
and grouted in the 
same day. The hole 
depth was verified 
after drilling. The 
holes were clean 
before the grouting 
began. The grout 
was visually 
inspected to be 
homogeneous. The 
grout injected from 
the lowest point of 
the drilled hole.

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Grout Mix Design (Micropile Design Sheet 
1 of 3. Gen Notes 8.F and 9) 

The grout material 
was the same as the 
test micropile. A mud 
balance was used to 
ensure the grout 
specific gravity was 
in accordance with 
the mix design. 

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover  The threaded rod is in compliance with 
submittal plan sheets 

The thread rod was 
inspected to be in 
compliance with the 
plans and specs. The 
MRR and 
attachments were 
used to verify the 
material. The MRR 
was submitted to the 
department after the 
micropile work 
began. It was caught 
in a workflow but was 
approved before the 
work began. This 
would normally be an 
NCR. But the 
documents making it 
through Aconex 
workflows have been 
a positive trend. 

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover Installation Records ( Micropile Design 
Sheet 1 of 3. Gen Notes 10)

All of the mircopile 
were installed 
between January 
30th,2020 and 
February 14th, 2020. 
All of the inspection 
reports were 
completed by 
Brandon Bergmann. 
Mircopile MP65 was 
re-drilled on 
Friday,Feb. 14th 
since it was initially 
placed in the wrong 
location. There are 
14 micropile plus the 
test pile. Please see 
that attached QCAT 
Field Issue 
Conversation.

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover Load Testing (Micropile Design Sheet 2 of 
3)

The load testing for 
the test mircopile 
was submitted and 
approved. The test of 
the production pile 
will be in the near 
future once the grout 
compression 
specimens are 
tested.

Conformanc
e

2/18/2020 
1:20:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 1/8/2020 
1:58:54 PM -
07:00

Load Testing (Micropile Design Sheet 2 of 
3)

All of the 
requirements on the 
plan sheet were 
followed. (Load 
Testing - General 
Notes, Sheet 2 of 3). 
The load test was 
completed around 
10:45am. All 
appropriate parties 
were present to 
witness the test. 

Conformanc
e

1/8/2020 
12:37:16 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 2250 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pump 
Station

Cover 1/8/2020 
1:58:54 PM -
07:00

Load Testing (Micropile Design Sheet 2 of 
3)

The dunnage 
configuration was not 
placed according to 
the plans. The test 
results will show any 
discrepancies related 
to the flexing of the 
dunnage. Please see 
the attached plan 
sheet and photos 
from the load test.

  Noted 2/13/2020 
1:42:35 PM 
-07:00

Audit 
Commen
t

Acknowled
ged. we 
include the 
dunnage 
information 
with the 
testing data 
to the 
design 
team. 

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Structural Concrete 601 Visual Inspection 
- Daily during production 

Drilled shaft/ caisson 
visual inspection 
during operation.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures 602 Reinforcing Steel - MRR - BUY 
AMERICA, Verify the steel mill is on the 
QML, material has been field inspected 
and accepted, Mill test reports are on file

The steel mill is on 
the QML, buy 
America, material 
has been field 
inspected and 
accepted, Mill test 
reports are on file.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures Concrete Testing - Unit Weight/Yield and 
Temperature - 1st three batches at the 
beginning of the day's production, then 
one random test per five batches

Concrete was tested 
for unit weight/ yield, 
temperature- first 3 
trucks were tested by 
PC.

Conformanc
e

1/11/2021 
8:19:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

Traffic control devices must be installed in 
compliance with the requirements of the 
Contract. Contact the Region Traffic 
Engineer for any needed assistance. See 
Section 630 for guidance on temporary 
traffic control in construction zones.

SS-157.01: P2 bases 
have an extra 
washer installed on 
top of the keeper 
plate just below the 
slipbase (ENCR-
858). Also present on 
signs after Monaco 
as well possible 
project wide issue. 
(ENCR-861)

Field 
Resolved

3/5/2021 
7:07:07 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

Traffic control devices must be installed in 
compliance with the requirements of the 
Contract. Contact the Region Traffic 
Engineer for any needed assistance. See 
Section 630 for guidance on temporary 
traffic control in construction zones.

Dog screw at the 
base of the slip base 
is not installed on 
SS-157.01 (ENCR-
858)

Field 
Resolved

3/5/2021 
7:07:07 AM 
-07:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Traffic control devices must be installed in 
compliance with the requirements of the 
Contract. Contact the Region Traffic 
Engineer for any needed assistance. See 
Section 630 for guidance on temporary 
traffic control in construction zones.

Signing was in 
compliance with 
contract 
requirements. 

Conformanc
e

6/14/2021 
1:43:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Concrete shall conform to requirements of 
Section 601.

The concrete 
conforms to Section 
601.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Reinforcing steel shall conform to the 
requirements of Section 602.

The reinforcing steel 
conforms to the 
requirements of 
Section 602.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

8. Sign Location. Inspect staked sign 
locations for compliance to the Contract. 
Check for obstructions to sign visibility. 
When inspecting sign staking, consider 
placing signs behind guardrail where 
appropriate. 

The contractor 
survey has multiple 
survey stakes that 
are in compliance 
with the Contract.

Conformanc
e

3/4/2020 
7:30:42 AM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8. Sign Location. Inspect staked sign 
locations for compliance to the Contract. 
Check for obstructions to sign visibility. 
When inspecting sign staking, consider 
placing signs behind guardrail where 
appropriate. 

Signs were installed 
in proper locations. 

Conformanc
e

6/14/2021 
1:43:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Verify that highway signs are installed in 
accordance with the Contract and the 
Manual of Uniform Traffic Control 
Devices. Ensure that removal and 
installation of signs follow a logical 
sequence to maintain traffic safety.

Signs were 
appropriate for traffic 
phase. Sign SS-
161.03 was not 
turned to traffic. 

Conformanc
e

6/14/2021 
1:43:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Verify that highway signs are installed in 
accordance with the Contract and the 
Manual of Uniform Traffic Control 
Devices. Ensure that removal and 
installation of signs follow a logical 
sequence to maintain traffic safety.

Signs were installed 
according to 
MUTCD, and 
temporary signage 
was not removed 
until after permanent 
signage had been 
installed. 

Conformanc
e

6/14/2021 
1:45:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

1/3/2020 
1:39:25 PM -
07:00

Verify that highway signs are installed in 
accordance with the Contract and the 
Manual of Uniform Traffic Control 
Devices. Ensure that removal and 
installation of signs follow a logical 
sequence to maintain traffic safety.

EB I-70 Mainlane 
signage from 
Quebec to I-225 
does not match the 
plans for the MOT 
phase. Temporary 
signs are still in place 
that should be in 
there permanent 
condition.

Verified there 
is no 
conflicting 
signage and 
temp signs 
are being 
removed as 
permanent 
signs are 
being 
installed.    

4/13/2020 
2:18:03 PM 
-06:00

Audit 
Commen
t

Temporary 
signs will 
be removed 
as the 
permanent 
signs are 
placed. 
However 
the 
temporary 
signs are 
correct and 
are not 
conflicting 
with the 
current 
road 
alignment.

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

2. Posts. Check for correct type and size 
of posts. Verify if modifications to existing 
posts are required.

Post type was per 
plan. 

Conformanc
e

6/14/2021 
1:45:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

2. Posts. Check for correct type and size 
of posts. Verify if modifications to existing 
posts are required.

SS-087.01 the 
bottom zee of the 
sign is not bolted 
correctly to the post. 
It appears the holes 
in the zee were 
drilled in the wrong 
location because the 
bolts are angled and 
are bearing on 
edges. (ENCR-857)

Field 
Resolved

3/5/2021 
7:07:07 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3. Plate Bolts. Check torque on 
breakaway plate bolts and fuse plate 
bolts.

Plate bolts on SS-
161.03 were not 
completely installed, 
which was necessary 
to keep sign turned 
away from traffic. 

Field 
Resolved

6/14/2021 
1:43:59 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

4. Breakaway Assembly. Check ground 
level with reference to the top of the 
footing. Clearance of the breakaway 
assembly is critical. Check breakaway 
holes for spacing and diameter on six 
inch by six inch timber posts.

Extra washers were 
installed on 
breakaway 
foundation 
assemblies. This is 
being resolved with 
NCR 2652. 

Field 
Resolved

6/14/2021 
1:43:59 PM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

4. Breakaway Assembly. Check ground 
level with reference to the top of the 
footing. Clearance of the breakaway 
assembly is critical. Check breakaway 
holes for spacing and diameter on six 
inch by six inch timber posts.

Breakaway 
foundation assembly 
was installed with 
extra washer. This is 
being resolved per 
NCR 2652

Field 
Resolved

6/14/2021 
1:45:16 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5. Vertical Alignment. Ensure that all 
posts are plumb.

Post was plumb. Conformanc
e

6/14/2021 
1:45:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5. Vertical Alignment. Ensure that all 
posts are plumb.

Sign posts were 
plumb

Conformanc
e

6/14/2021 
1:43:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

614.04- Sign Panels- Sign panel materials 
shall conform to Section 713 and to the 
details shown on the plans. Sign panels 
shall be produced in accordance with the 
retroreflective sheeting manufacturers 
recommendations. Layout  and font 
design shall conform to the "Standard 
Highway Signs' published by FHWA.

14.04- Sign Panels- 
Sign panel materials 
conforms to Section 
713 and to the 
details shown on the 
plans. Sign panels 
were produced in 
accordance with the 
retroreflective 
sheeting 
manufacturers 
recommendations. 
Layout  and font 
design  conformed to 
the "Standard 
Highway Signs' 
published by FHWA.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 614.04- Sign Panels- Sign panel materials 
shall conform to Section 713 and to the 
details shown on the plans. Sign panels 
shall be produced in accordance with the 
retroreflective sheeting manufacturers 
recommendations. Layout  and font 
design shall conform to the "Standard 
Highway Signs' published by FHWA.

Per NDC-000344 
Sign originally was to 
read "JCT 270 South 
1" after NDC was 
approved Sign was 
changed to read "Jct 
270 West 1"

Conformanc
e

11/2/2020 
1:42:25 PM 
-07:00

C Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/9/2021 
9:28:16 AM -
07:00

614.04- Sign Panels- Sign panel materials 
shall conform to Section 713 and to the 
details shown on the plans. Sign panels 
shall be produced in accordance with the 
retroreflective sheeting manufacturers 
recommendations. Layout  and font 
design shall conform to the "Standard 
Highway Signs' published by FHWA.

Sign Panels- Sign 
panels shall be 
produced in 
accordance with the 
retroreflective 
sheeting 
manufacturers 
recommendations. 
Performed visual 
inspections of all 
signs in Airport Rd. 
yard that are visible. 
Noted several signs 
that had  lettering 
that appears 
beginning to peel/ 
delaminate (edges 
and corners) from 
panel.

  ENCR 
written

5/17/2021 
9:27:20 AM 
-06:00

Audit 
Commen
t

ENCR 0968 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/1/2021 
4:33:54 PM -
07:00

614.04- Sign Panels- Sign panel materials 
shall conform to Section 713 and to the 
details shown on the plans. Sign panels 
shall be produced in accordance with the 
retroreflective sheeting manufacturers 
recommendations. Layout  and font 
design shall conform to the "Standard 
Highway Signs' published by FHWA.

The department has 
found several 
permanent guide & 
recreation signs on 
the project on which 
the letters are 
peeling away from 
the sign. Many of 
these signs were 
fabricated on 
03/2020 and the 
white letters are 
already peeling away 
from the back ground 
sheeting. In talking 
with several 
inspectors with past 
experience of 
manufacturing signs 
the 3M 4000 series 
being used for the 
white and 
green/brown is too 
thick to be applied to 
the front of a sign 
which is appears to 
be the cause of the 
letters peeling away 
from the sign panel. 
Based on the 
discussion it was 
also discovered that 
the correct material 
for the letters would 
be using the 3M 1170 
series Electrocut film 
with the 4000series 
as the base layer. 
The 4000 series is 
meant to be a base 
layer. Attached are 
typical failure photos 
of some of the  
delaminated signs 
found in the 270 sign 
yard but all signs on 
the project should be 
inspected to 
determine the extent 
of this issue.

  0968 
written

5/5/2021 
9:24:47 AM 
-06:00

NC-2 ENCR 0968 
was written 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/9/2021 
9:28:16 AM -
07:00

2. Sign Panels. Check for correct type 
and size of panels. Verify if modifications 
to existing sign legends are required. 
Inspect for cleanliness and general 
appearance.

Panels that were 
inspected were 
correct type and size. 
Did not note any 
modifications needed 
for existing sign 
legends were 
required. Inspected 
for cleanliness and 
general appearance, 
most signs looked to 
be clean, and 
general appearance 
was good.

Conformanc
e

3/5/2021 
6:52:44 AM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

2. Sign Panels. Check for correct type 
and size of panels. Verify if modifications 
to existing sign legends are required. 
Inspect for cleanliness and general 
appearance.

Sign SS-160.01 the 
edge of the green 
backing is peeling 
away from the 
aluminum base it is 
most evident at the 
top right corner. Sign 
may not have been 
fabricated correctly. 
The sign sheeting 
also has damage on 
the front face where 
the sheeting has 
been scratched and 
damaged.

  ENCR 
written

5/17/2021 
9:26:44 AM 
-06:00

Audit 
Commen
t

Kic, KMP 
and the 
department 
had a 
meeting to 
review the 
repair 
procedure 
for lettering 
and "green" 
paneling 
with CDOT 
sign 
maintenanc
e team. 
Repair will 
be tracked 
with ENCR 
0968

Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

2. Sign Panels. Check for correct type 
and size of panels. Verify if modifications 
to existing sign legends are required. 
Inspect for cleanliness and general 
appearance.

Sign panels were 
checked for correct 
type and size of 
panels.  Inspected 
for cleanliness and 
general appearance.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

2. Sign Panels. Check for correct type 
and size of panels. Verify if modifications 
to existing sign legends are required. 
Inspect for cleanliness and general 
appearance.

Sign panels were 
correct type and size. 

Conformanc
e

6/14/2021 
1:43:59 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

2. Sign Panels. Check for correct type 
and size of panels. Verify if modifications 
to existing sign legends are required. 
Inspect for cleanliness and general 
appearance.

Several sign panels 
are 
delaminated/bubbled 
around the washers 
(See attachment 
items 1461, 1468, 
1470, & 1465). Also 
the All Way Sign 
attached to the Stop 
sign on SB Jackson 
has bubbles present 
in the laminate.(See 
attachment item 
1465) The 25mph 
sign on NB Monroe 
after 46th has a 
gouge in the 
sheeting (See 
attachment item 
1456).

  188 written 9/9/2020 
2:36:57 PM 
-06:00

NC-2 ENCR 188 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

3. Angular Placement. Inspect the angle 
of sign placement to the roadway for 
compliance.

Inspected the angle 
of sign placement to 
the roadway for 
compliance.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

4. Height and Clearance. Check for 
proper height above edge of traveled way 
and proper vertical and horizontal 
clearance of sign panel.

The panel was 
checked for proper 
height above edge of 
traveled way and 
proper vertical and 
horizontal clearance 
of sign panel.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

4. Height and Clearance. Check for 
proper height above edge of traveled way 
and proper vertical and horizontal 
clearance of sign panel.

Sign SS-157.01 is 
resting on the top 
row of barbed wire of 
Univar's Fence. IQC 
generated (ENCR-
858)

Field 
Resolved

3/5/2021 
7:07:07 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

4. Height and Clearance. Check for 
proper height above edge of traveled way 
and proper vertical and horizontal 
clearance of sign panel.

The bottom of panel 
was checked for 
proper height above 
the travelled edge of 
highway, checked for 
proper vertical and 
horizontal clearance 
of sign panel.

Conformanc
e

4/27/2021 
8:36:03 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

it was observed that 
the ground around 
the substructure was 
well drained. it was 
observed that the 
vertical clearnace 
required above the 
finished roadway 
surface was met.

Conformanc
e

5/5/2021 
9:19:12 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

 Prior to construction, 
the ground 
surrounding the 
substructure was 
well-drained and that 
the overhead sign 
has a minimum 
vertical clearance 
required above the 
finished roadway 
surface. Noted the 
anchor bolts were 
accurately located, 
have the proper 
orientation, and 
projected above the 
top of the drilled 
caisson concrete the 
specified length.

 
   

Conformanc
e

2/24/2021 
11:34:16 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

before the 
construction of the 
two foundations for 
the overhead sign 
the area was 
observed to be well-
drained. the 
corrected elevations 
were used and the 
sign structure has 
the minimum ground 
clearances from the 
final roadway 
surface. it was 
inspected that the 
anchor bolts where 
placed in the correct 
location along with 
the correct 
orientation.

Conformanc
e

3/12/2021 
1:21:33 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

12/4/2020 
9:39:42 AM -
07:00

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

in the attached 
Aconex document it 
gives the submittal 
for anchor bolts. as 
the detail shows that 
there should be 1'-3" 
of projection from top 
of concrete, concrete 
was poured to where 
the anchor bolts 
have 1'-5" of 
projection. With this 
the 5'-0" minimum 
embedment length 
for the anchor bolts 
were not met. Along 
with the embedment 
the 2" of clear cover 
for the galvanized 
part of the anchor 
bolt for corrosion 
wasn't meet do to 
only the top 1'-5" of 
the anchor bolt is 
galvanized. 

  ncr written 2/3/2021 
8:13:41 AM 
-07:00

NC-2 NCR 2411 
was written 
to address 
this issue

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

Before construction, 
noted that the ground 
surrounding the 
substructure was 
well-drained and that 
the overhead sign 
will have a minimum 
vertical clearance 
required above the 
finished roadway 
surface. Noted 
anchor bolts were 
accurately located, 
had the proper 
orientation, and 
project above the top 
of the drilled caisson 
concrete the 
specified length. 

Conformanc
e

2/24/2021 
11:33:53 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

Before construction, ensure that the 
ground surrounding the substructure is 
well-drained and that the overhead sign 
will have a minimum vertical clearance 
required above the finished roadway 
surface. The inspection guidance 
provided in Section 614.4.3 for traffic 
signal substructures is also applicable to 
overhead sign substructures. Consider 
the following additional guidelines: 1. 
Anchor Bolts. Ensure that anchor bolts 
are accurately located, have the proper 
orientation, and project above the top of 
the drilled caisson concrete the specified 
length. For bridge type overhead signs, 
verify that anchor bolts are placed such 
that the distance between drilled 
caissons, as referenced between the 
centerline of anchor bolt groups, complies 
with that specified on the shop drawings. 
2. As-Constructed Survey. The Contractor 
is required to perform an As-Constructed 
Survey of the substructure as soon as 
practical after it has been completed. The 
requirements for the As-Constructed 
Survey are defined in the notes on the 
plan sheets for the overhead sign.

Surrounding ground 
was well drained 
prior to construction

Conformanc
e

1/20/2021 
6:18:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolted connections are used to connect 
the superstructure to the substructure and 
to fasten structural elements within the 
superstructure itself. Bolts must be 
tightened as specified without gaps 
between connection plates and without 
overtightening. 

Bolts were tightened 
as specified without 
gaps between 
connection plates 
and with no 
overtightening. 

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolted connections are used to connect 
the superstructure to the substructure and 
to fasten structural elements within the 
superstructure itself. Bolts must be 
tightened as specified without gaps 
between connection plates and without 
overtightening. 

Bolted connections 
were used to connect 
the superstructure to 
the substructure and 
to fasten structural 
elements within the 
superstructure. Bolts 
were tightened as 
specfied without 
gaps between the 
connection plates 
and without 
overtightening.

Conformanc
e

2/4/2020 
3:16:12 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolted connections are used to connect 
the superstructure to the substructure and 
to fasten structural elements within the 
superstructure itself. Bolts must be 
tightened as specified without gaps 
between connection plates and without 
overtightening. 

Nuts were tightened 
as specified with not 
gaps between 
connection plates 
and without 
overtightening.

Conformanc
e

1/15/2020 
2:11:43 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolted connections are used to connect 
the superstructure to the substructure and 
to fasten structural elements within the 
superstructure itself. Bolts must be 
tightened as specified without gaps 
between connection plates and without 
overtightening. 

it was observed that 
the bolts fastening 
the superstructure to 
the substructure 
were not 
overtightened, but 
tightened to the 
required 
specifications leaving 
no gaps between 
structures.

Conformanc
e

3/12/2021 
1:21:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Bolted connections are used to connect 
the superstructure to the substructure and 
to fasten structural elements within the 
superstructure itself. Bolts must be 
tightened as specified without gaps 
between connection plates and without 
overtightening. 

it was observed that 
the bolted 
connections from 
superstructure to 
substructure were in 
conformance with the 
plans.

Conformanc
e

5/5/2021 
9:19:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

1. Bolt Tightening. Verify that bolts in field 
splices are tightened in an incremental 
and progressive manner. This must be 
performed while the splice connections 
are not carrying load. To create this no-
load condition, a crane will be necessary 
to lift fabricated components during 
tightening.

Verified that bolts in 
field splices were 
tightened in an 
incremental and 
progressive manner, 
a crane was used to 
create a no-load 
condition.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

2. Overtightening. Do not permit the over 
tightening of bolts to close non-
designated gaps or where such action will 
distort steel components.

No over tightening of 
bolts to close non-
designated gaps or 
distorting steel 
components was 
performed.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

2. Overtightening. Do not permit the over 
tightening of bolts to close non-
designated gaps or where such action will 
distort steel components.

No nuts/bolts were 
overtightened to 
close non-designated 
gaps.

Conformanc
e

1/15/2020 
2:11:43 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

3. Adjustment and Leveling. Once 
erected, the anchor nuts and leveling nuts 
may require adjustment to level the sign. 
When assessing the need for leveling, no 
external support should be attached to the 
superstructure; however, during 
adjustment, a crane will be necessary to 
lift the superstructure. Verify that the 
leveling nuts are in contact with the base 
plate before releasing the overhead sign 
from the crane and tightening the anchor 
nuts.

The sign was leveled 
and the leveling nuts 
are in contact with 
the base plate.

Conformanc
e

2/4/2020 
3:16:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

3. Adjustment and Leveling. Once 
erected, the anchor nuts and leveling nuts 
may require adjustment to level the sign. 
When assessing the need for leveling, no 
external support should be attached to the 
superstructure; however, during 
adjustment, a crane will be necessary to 
lift the superstructure. Verify that the 
leveling nuts are in contact with the base 
plate before releasing the overhead sign 
from the crane and tightening the anchor 
nuts.

 No external support 
was attached to the 
superstructure; 
however, during 
adjustment, a crane 
was used to lift the 
superstructure. 
Verified that the 
leveling nuts were in 
contact with the base 
plate before 
releasing the 
overhead sign from 
the crane and 
tightening the anchor 
nuts.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

3. Adjustment and Leveling. Once 
erected, the anchor nuts and leveling nuts 
may require adjustment to level the sign. 
When assessing the need for leveling, no 
external support should be attached to the 
superstructure; however, during 
adjustment, a crane will be necessary to 
lift the superstructure. Verify that the 
leveling nuts are in contact with the base 
plate before releasing the overhead sign 
from the crane and tightening the anchor 
nuts.

it was observed that 
after the 
superstructure was 
set no further 
leveling was 
required.

Conformanc
e

5/5/2021 
9:19:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

4. Field Welding. Unless otherwise 
designated, field welding is not permitted.

No field welding was 
performed.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

4. Field Welding. Unless otherwise 
designated, field welding is not permitted.

No field welding was 
performed on the 
sign structure.

Conformanc
e

1/15/2020 
2:11:43 PM 
-07:00

C Closed
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Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

4. Field Welding. Unless otherwise 
designated, field welding is not permitted.

No field welding was 
used on the sign 
structure.

Conformanc
e

2/4/2020 
3:16:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Pavement marking plan approved and in 
conformance of Standard Plan S-627-1

The pavement 
marking plan was 
approved and in 
conformance of 
Standard Plan S-627
-1.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Were the final markings in place prior to 
opening the roadway to traffic? Were the 
detour routes markings in full-
conformance?(These should be in place 
well before of operation)

The final markings 
were in place prior to 
opening the roadway 
to traffic, and the 
detour routes 
markings were in full-
conformance.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Make sure that adequate cones are used 
to prevent tracking by vehicular traffic.

 Adequate cones 
were used to prevent 
tracking by vehicular 
traffic.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Does the applicator provide a means for 
cleanly cutting off square stripe ends and 
provide a method of applying "skip" lines? 
                                                                    
                                                      

The applicator 
provided a means for 
cleanly cutting off 
square stripe ends 
and provided a 
method of applying 
"skip" lines.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

The bead dispenser shall be equipped 
with an automatic cutoff control 
synchronized with the cutoff of the 
thermoplastic matieral.

The bead dispenser 
was equipped with 
an automatic cutoff 
control synchronized 
with the cutoff of the 
thermoplastic 
material.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

The equipment shall be so equipped as to 
permit preheating of the pavement 
immediately prior to application of the 
material.

The equipment was 
equipped to permit 
preheating of the 
pavement 
immediately prior to 
application of the 
material.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed
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Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

The painting equipment was capable of 
maintaining alignment and application rate

The painting 
equipment was 
capable of 
maintaining 
alignment and 
application rate.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Was the surface properly cleaned to mfg. 
recommendations and free of moisture, 
grease, oil, dirt, and laitance?

The surface was 
properly cleaned to 
mfg. 
recommendations 
and free of moisture, 
grease, oil, dirt, and 
laitance.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Were the existing pavement markings 
removed prior to installation of preformed 
thermoplastic pavement marking in areas 
where markings overlap?                            
                                                           
(Non-conformance =  surface needed 
sandblasting, waterblasting, grinding, 
grooving or primer before placement of 
striping)                                                       
                                                                    
                                                                    
                                                               

The existing 
pavement markings 
were removed prior 
to installation of 
preformed 
thermoplastic 
pavement marking.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Was the air temperature in conformance 
with the manufacturers 
recommendations?

The air temperature 
was in conformance 
with the 
manufacturers 
recommendations.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

{Preformed Plastic Pavement Marking.}
The air and surface temperature shall be 
a minimum 40 °F or as recommended by 
the manufacturer.

The air temperature 
at time of application 
was 60 degrees, 
surface temperature 
was 64 degrees.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Pavement and air temperature in 
accordance with the specification? Was 
moisture detected 48 hours before the 
application of the markings?                       
                                                                    
                                                                    
                                                 

The pavement and 
air temperature was 
within specification? 
No moisture was 
detected 48 hours 
before the 
application of the 
markings.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed
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Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Surface for application, dry and properly 
prepared?

The surface for 
application was dry 
and properly 
prepared.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Minimum air temperature per 
specifications?

Temperature was 
above minimum per 
specifications.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Pavement markings of appropriate length, 
width and spacing?

The pavement 
markings were of 
appropriate length, 
width and spacing.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Did the contractor prevent traffic from 
traversing the grooves prior to application 
of the markings?

The contractor 
prevented traffic from 
traversing the 
grooves prior to 
application of the 
markings with cones/ 
inside closure.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Do the pavement markings conform to the 
plans?

The pavement 
markings conform to 
the plans.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Were all Preformed Thermo-Plastic 
Pavement Marking surfaces ground 
before placement of proposed marking?  
Was the inlaid area for the new 
Preformed Thermo-Plastic Pavement 
Marking the same shape or pattern as the 
Preformed Thermo-Plastic Pavement 
Marking that is being installed?

All of the Preformed 
Thermo-Plastic 
Pavement Marking 
surfaces ground 
before placement of 
proposed marking, 
the inlaid area for the 
new Preformed 
Thermo-Plastic 
Pavement Marking 
was the same shape 
or pattern as the 
Preformed Thermo-
Plastic Pavement 
Marking that is being 
installed.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

 Were the beads applied almost instantly 
on completed line? Proper thickness 
maintained?                                                
                                                      

The beads were 
applied  instantly on 
completed line and 
proper thickness was 
maintained.     

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed
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Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Was the depth of grinding appropriate to 
accomodate the appropriate strip 
thickness on the plans?

The depth of grinding 
was appropriate to 
accommodate the 
appropriate strip 
thickness on the 
plans.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

 Installation of preformed plastic 
pavement marking supervised and 
certified by manufacturer-trained installer?

The installation of 
preformed plastic 
pavement marking 
was supervised and 
certified by 
manufacturer-trained 
installer.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

The markings shall consist of resilient 
white, yellow, or other color thermoplastic 
product with glass beads and anti-skid 
elements uniformly distributed throughout 
the entire cross sectional area to ensure 
that skid resistance and retro-reflectivity is 
maximized.

The markings 
consisted of resilient 
white, yellow, or 
other color 
thermoplastic 
product with glass 
beads and anti-skid 
elements uniformly 
distributed 
throughout the entire 
cross sectional area.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Was the installation of the preformed 
plastic marking supervised and certified 
by manufacturer-trained installer?

The installation of the 
preformed plastic 
markings was 
supervised by a 
certified 
manufacturer-trained 
installer.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Proper marking lengths and intervals? The marking lengths 
and intervals were 
correct.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

Location per plans or as directed? The location was per 
plan.

Conformanc
e

10/9/2020 
9:28:16 AM 
-06:00

C Closed
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Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

WB I-70 on ramp 
from 46th Ave. 
Striping is not 
maintained. 
Reference comment 
#1 attachment.

    1832 was 
created

2/13/2020 
1:52:50 PM 
-07:00

NC-2 NCR 1832 
Created

Closed

Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

Fillmore intersection. 
Improper pavement 
markings

  1832 was 
created

2/13/2020 
1:52:43 PM 
-07:00

NC-2 NCR 1832 
Created

Closed

Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

South Columbine 
intersection. 
Improper pavement 
markings. Reference 
comment #1 
attachment.

    1832 was 
created

2/13/2020 
1:52:53 PM 
-07:00

NC-2 NCR 1832 
Created

Closed

Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

South Josephine 
intersection. 
Improper pavement 
markings. Reference 
comment #1 
attachment.

    1832 was 
created

2/13/2020 
1:52:56 PM 
-07:00

NC-2 NCR 1832 
Created

Closed
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Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

North Brighton 
intersection. 
Improper or missing 
pavement markings. 
Reference comment 
#1 attachment.

    1832 was 
created

2/13/2020 
1:53:01 PM 
-07:00

NC-2 NCR 1832 
Created

Closed

Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

South York 
intersection. Striping 
is not maintained. 
Reference comment 
#1 attachment.

    1832 was 
created

2/13/2020 
1:52:58 PM 
-07:00

NC-2 NCR 1832 
Created

Closed

Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

South Brighton 
intersection. 
Improper or missing 
pavement markings. 
Reference comment 
#1 attachment.

    1832 was 
created

2/13/2020 
1:53:04 PM 
-07:00

NC-2 NCR 1832 
Created

Closed

Central 70 C 0704-241 Striping Signing & 
Striping

12/18/2019 
8:36:30 AM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

South Clayton 
intersection. 
Improper pavement 
markings. Reference 
comment #1 
attachment.

    1832 was 
created

2/13/2020 
1:52:47 PM 
-07:00

NC-2 NCR 1832 
Created

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

Pavement markings 
were placed 
according to plan.

Conformanc
e

9/30/2021 
7:22:37 AM 
-06:00

C Closed

Central 70 C 0704-241 Striping Maintenan
ce of 
Traffic 
(MOT)

12/11/2020 
1:31:10 PM -
07:00

This work consists of furnishing and 
applying pavement marking, and 
furnishing, installing, and removing 
temporary pavement marking in 
accordance with these specifications, the 
Manual of Uniform Traffic Control Devices 
for Streets and Highways (MUTCD), the 
Colorado supplement thereto, and in 
conformity to the lines, dimensions, 
patterns, locations and details shown on 
the plans or established.

On the right side of 
the SB Quebec right 
lane the striping was 
not installed all stripe 
from the prior phase 
was still in place.

    NCR 
written

5/17/2021 
9:18:48 AM 
-06:00

Audit 
Commen
t

The crew 
was 
running late 
and field 
decision 
was made 
a 5 why's 
was 
performed. 
The area 
was 
remediated 
the next 
shift.
ENCR - 522
 was written 
to address 

Closed
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Central 70 C 0704-241 Electrical Cover 1/6/2020 
3:59:38 PM -
07:00

The pull boxes conform to the RFC plans General Note 22 on 
Plan Sheet EL-002 is 
conflicting with the 
Cover Specs 260533 
(Raceway and 
Boxes). Please see 
attachments. 

  Addressed 
through RFC 
process

4/18/2020 
12:33:52 
PM -06:00

Audit 
Commen
t

In RFC 294 
WSP 
accepted 
the use of a 
¼ ground 
stud in lieu 
of a 3/8 
ground 
stud. This 
was sent 
out on Jan 
4th. To date 
this 
submittal is 
still in 
process. 
We will be 
resubmittin
g with 
additional 
sizes of 
junction 
boxes to be 
used all 
including 
the ¼ 
ground 
stud.

Closed
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Central 70 C 0704-241 Electrical Cover 1/6/2020 
3:59:38 PM -
07:00

The pull boxes conform to "2.2 Products, 
L. Boxes and Fittings 1. Within Tunnel:" of 
specifications 

1. The cut sheets 
included in the 
submittal include 
Grade SS316 and 
SS304 Stainless 
steel. It should be 
pheolic or 316 
Stainless. SS304 
should be removed 
from the cut sheets.
2. The pull boxes are 
NEMA 4X enclosures 
and are a minimum 
gauge of 14GA.

 This was 
hatched out 
in the new 
submission.

4/18/2020 
12:35:13 
PM -06:00

Audit 
Commen
t

Sturgeon 
will be 
resubmittin
g the 
submittal 
for the 
boxes and 
in this 
submittal 
Sturgeon 
will put a 
box around 
the SS316 
showing 
this is the 
box 
Sturgeon 
will be 
using. If 
needed we 
can hatch 
out the 
SS304 as it 
is not what 
we will be 
using.

Closed

Central 70 C 0704-241 Electrical Cover 1/6/2020 
3:59:38 PM -
07:00

The pull boxes conform to "2.2 Products, 
L. Boxes and Fittings 2. Boxes" of 
specifications 

Please reference 
comment #1. 
Conflicting Spec with 
General Notes.
Spec Reference - 2. 
Boxes, D - "Provide 
ground lugs of 
current capacity at 
least that required by 
the NEC for the 
largest feeder 
entering the 
equipment."

Conformanc
e

1/2/2020 
9:17:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 12/7/2020 
1:55:59 PM -
07:00

1.1 References Plan Sheet 
DLGO-10, Section 31
 23 23 - Fill and 
Backfill, 1. General, 
B. Sequencing and 
Scheduling, Part II 
Backfill around 
water-holding 
structures only after 
completion of 
satisfactory leakage 
tests as specified in 
section 03 30 00, 
Cast-In-Place 
Concrete.

A leak test was never 
conducted on behalf 
of the following 
specification. ACI 
350-06 
Specifications of 
Tightness Testing of 
Environmental 
Engineering 
Concrete 
Containment 
Structures

  Addressed 2/8/2021 
9:57:39 AM 
-07:00

NC-2 ENCR 643 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Pump 
Station

Cover 1.3 Submittals All placement related 
submittals were 
approved prior to the 
concrete placement. 
Reference comment 
below for concrete 
mix design.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2.2 Ancillary Materials This was the first 
placement at the 
FFFS tank. No 
ancillary materials for 
bonding or repair 
were required.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 2.3 Concrete Mix Design The mix design was 
approved in 
accordance with the 
Pump Station 
Specifications. 
Aconex Title: "Pump 
Station: Concrete 
Mix Design for 
Hydraulic 
Structures". Aconex 
Submittal #: "C70-
KIE-LAI-ML-000004".

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2.4 Concrete Mixing All mixing was 
conducted in 
accordance with the 
PA.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 2.5 Temperature Limits The slab was 1.5 feet 
in thickness. No 
additional mass 
concrete analysis 
was required.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.1 Placing Concrete A. All concrete was 
placed in a smooth 
continuous manner. 
All voids beneath 
and around the 
concrete water stop 
were filled 
appropriately.
B. Re-tempering of 
concrete was not 
required.
C. This was the first 
placement at the 
FFFS tank. There 
were no adjacent 
placements

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.1 Placing Concrete The placement 
followed all 
requirements defined 
under this 
specification.

Conformanc
e

8/27/2020 
2:07:03 PM 
-06:00

C Closed
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Central 70 C 0704-241 Pump 
Station

Cover 3.2 Concrete Bonding There was one 
horizontal 
construction joint 
around the entire 
slab for the vertical 
tank walls. The water 
stop was continuous.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.3 Concrete Wall Finishes This was a wall 
placement. 

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.4 Concrete Slab Finishes The slab was 
finished in 
accordance with the 
PA (Sch. 10 Section 
14 - Section 03 3000 
- 3.7 Concrete 
Placement - E) as 
required by the 
pumps station 
specifications.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.5 Backfill Against Structures This was the slab 
FFFS tank. The next 
major placement will 
be the FFFS tank 
walls.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.6 Field Quality Control PC, IQC and 
Concrete testers 
were present during 
the placement.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed

Central 70 C 0704-241 Pump 
Station

Cover 3.7 Manufacturer's Services Aggregate was the 
supplier of the 
concrete. Aggregate 
has there Plant 
Manager onsite to 
adjust the mix is 
required.

Conformanc
e

1/21/2020 
12:58:15 
PM -07:00

C Closed
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Central 70 C 0704-241 Ventilation Fire & Life 
Safety

2.1 Jet Fans Part H. Monitoring 
System Part #1-#5. 
The vibration 
sensors, pressure 
sensors and wiring 
are in accordance 
with the following 
requirements. Please 
see the attached 
photos. Flow 
indicating devices 
were installed in 
accordance with the 
approved Jet Fan 
Submittal (Pages 
236-242)(Aconex 
#C70-RKMECH-
SYC-SHD-000003). 

Conformanc
e

4/2/2021 
1:19:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Ventilation Fire & Life 
Safety

2.1 Jet Fans Part H. Monitoring 
System Part #1-#5 , 
RFC-619, RFC-632, 
RFC-666, NDC-679. 
The installation 
followed the following 
project 
documentation 
related to changes.

Conformanc
e

4/2/2021 
1:19:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Ventilation Fire & Life 
Safety

2.1 Jet Fans Part H. Monitoring 
System Part #1-#5 
Temperature and 
Vibration Monitoring 
devices that are 
installed are 
following Page 213-
222 of the submittal.
(Aconex #C70-
RKMECH-SYC-SHD-
000003). FDC-559 
was followed during 
the installation. 
Reference the 
photos attached to 
this audit. 

Conformanc
e

4/2/2021 
1:19:28 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Ventilation Fire & Life 
Safety

3.2 Connections Connections were 
made in accordance 
with the following 
specifications under 
part A and B. 

Conformanc
e

4/2/2021 
1:19:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/16/2021 
11:51:27 AM -
06:00

3.2 Installation Part A. Mount 
panelboards such 
that the height of the 
top operating handle 
does not exceed 6ft 
6in from the floor. 
The panel board was 
installed in 
accordance with this 
specification. 

Conformanc
e

4/14/2021 
10:13:18 
AM -06:00

C Closed

Report Print Date: 2/3/2022Page 2280 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/16/2021 
11:51:27 AM -
06:00

3.2 Installation Part C. Where 
panelboards are not 
mounted to a 
structural wall, the 
panelboard shall be 
mounted on 
structural channel 
framing assembly. 
The masonry inside 
the Fire Protected 
Room is not 
considered a 
structural wall so a 
structural framing 
assembly is required. 
Reference plan sheet 
EL-209 for 
Panelboard #UL-PP-
03. Reference 
attached photos.

  Adequate 5/25/2021 
12:42:39 
PM -06:00

Audit 
Commen
t

The 
specificatio
n 
referenced 
is typically 
for 
panelboard
s installed 
in locations 
without 
walls (i.e. 
similar to 
the pump 
station) that 
require a 
structure to 
physically 
connect the 
panelboard 
to. 

In the FCC 
room 
application, 
the 
panelboard 
is installed 
on strut that 
has been 
anchored to 
the CMU 
wall. The 
CMU wall is 
tied to the 
CIP wall 
with CMU 
veneer ties 
and the 
FCC CIP 
roof with an 
angle 
anchor.

Closed

Report Print Date: 2/3/2022Page 2281 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 1.4 Reference standards The Fire Hose Valve 
Manifold should 
follow ASTM A123 
Hot Dipped 
Galvanized 
Standard. The 
original manifold was 
hot dipped 
galvanized inside 
and out in 
accordance with the 
specification. The 
manifold was 
rejected by IQC for 
poor quality 
workmanship and 
weld splatter. The 
manifold welds were 
re-done. The entire 
manifold exterior was 
then cold galvanized 
and brought back to 
the project. The cold 
gal repair does not 
adhere to the 
requirements of 
ASTM A 123. The 
manifolds will be re-
hot dipped. Please 
reference the 
attached pictures.

Field 
Resolved

10/15/2020 
2:46:19 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

1.6 Quality Assurance   All materials were 
clearly marked with 
the appropriate 
information. Please 
reference photos in 
comment #3.

Conformanc
e

9/16/2020 
5:34:48 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

2.2 Pipe, Tube and Fittings Subsection A and B. 
A. The pipe meets 
the following 
specification. B. The 
pipe is 4", cut groove 
and hot dipped 
galvanized inside 
and out. The fittings, 
couplings and bolts 
meet the following 
specification. Please 
reference the 
attached pictures.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/12/2021 
1:54:59 PM -
06:00

2.3 Valves Part E Ball Drips - 
Shop Drawing FP003 
of 21. Key Note #10 
6"x2.5"x2.5"x2.5" 
Flush 3-way FDC 
Connection (w/ 1/2" 
ball drip @ bottom). 
The 3-way polished 
brass FDCs in the 
FCC room are 
missing the required 
ball drips. Reference 
the pictures attached 
to this audit.

  Adequate 5/25/2021 
12:41:46 
PM -06:00

Audit 
Commen
t

Response 
from Aero:
Ball drip 
drain 
details will 
be updated 
in C70-
AASC-
SYC-
SHD-
000001 
Cover Fire 
Sprinkler 
System. 
They will be 
removed 
from the 
drawings 
where they 
are not 
needed/inst
alled.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

4/26/2021 
10:36:24 AM -
06:00

3.1 Installation Reference plan sheet 
FS-119. An 8' sleeve 
with modular 
mechanical type seal 
is required through 
the penetration into 
the cabinet. There is 
a link seal provided 
at this location but 
due to the shape of 
the penetration, the 
link seal can not 
properly seal the 
opening. 

  Adequate 7/21/2021 
2:46:44 PM 
-06:00

Audit 
Commen
t

KIC and 
Aero are 
aware and 
will walk the 
cabinets as 
part of 
pucnhlist. 
Aero has 
products or 
modified 
procedures 
to make the 
seal 
compliant

Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation Subsection W. The 
pipe penetration was 
2" larger in than the 
nominal pipe 
diameter in 
accordance with this 
specification and 
General Note #2 on 
Plan Sheet FS-118.

Conformanc
e

10/13/2020 
8:43:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation Subsection D. The 
piping was installed 
true to line and grade 
in conformance with 
this specifcation.

Conformanc
e

10/13/2020 
8:43:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation  B. Installation was in 
accordance with 
NFPA 14 Chapter 10 
Underground Piping. 
Bedding and backfill 
were in accordance 
with the plans and 
specifications. Tracer 
wire was included in 
the installation. 
Please the attached 
pictures.

Conformanc
e

9/16/2020 
5:34:48 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation D. The piping was 
installed true to the 
line and grade 
provided on plan 
sheet FFH-211 in 
accordance with 
NDC-000573.

Conformanc
e

9/16/2020 
5:34:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation  A. Concrete Thrust 
Blocks were provided 
at each tee 
intersection. Please 
see attached 
pictures.

Conformanc
e

9/16/2020 
5:34:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3/15/2021 
8:37:40 AM -
06:00

3.1 Installation Subsection W. The 
diameter of the hole 
shall be 4" larger 
than the pipe unless 
otherwise specified. 
The penetration's 
were cored to 8". The 
mechanical link-seal 
is missing from the 
penetration from the 
underground piping 
into the cabinet. 
Please reference the 
attached photos and 
Plan Sheet FS-119. I 
talked to Monte from 
Aero and he is aware 
of the situation.

  Addressed 
through NCR

4/6/2021 
5:11:52 PM 
-06:00

Audit 
Commen
t

NCR-2594 
has been 
generated 
to track this 
issue.

Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation The entire installation 
was in accordance 
with the approved 
plans and Field 
Design Changes 
(FDCs). Denver Fire 
approved the 
installation on March 
3rd. Please see the 
attached pictures.

Conformanc
e

3/17/2021 
1:49:09 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.4 Field Quality Control A. The system was 
inspected in 
accordance with the 
specifications and 
approved plans. The 
work was inspected 
by Matt Lohrenz, Jeff 
Allen and Johnny 
Stone of IQC. 

Conformanc
e

9/16/2020 
5:34:48 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12/18/2020 
4:10:09 PM -
07:00

3.4 Field Quality Control NFPA 24 
10.10.2.1.3.1 is 
followed under 
11.Cleanliness 
Acceptance Criteria. 
11.1.3. If the flow 
rate is less than the 
required flow rate in 
Table 10.10.2.1.3, 
the flush will be 
acceptable if the 
maximum flowrate 
from Denver Water 
was maintained 
during the flush. 

Conformanc
e

12/18/2020 
11:05:27 
AM -07:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12/18/2020 
4:10:09 PM -
07:00

3.4 Field Quality Control NFPA 24 
10.10.2.1.3* are 
followed under 
11.Cleanliness 
Acceptance Criteria. 
11.1.1 & 11.1.2 
respectively. The 
flows are in 
accordance with 
NFPA 24 Table 
10.10.2.1.3 for a 10" 
diameter and 6" 
diameter line.

Conformanc
e

12/18/2020 
11:05:27 
AM -07:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12/18/2020 
4:10:09 PM -
07:00

3.4 Field Quality Control Please update the 
appropriate plan 
sheets in attachment 
#1 with the plan 
sheets from NDC-
566 to accurately 
show the fire main 
locations.

 Updated 2/17/2021 
3:18:17 PM 
-07:00

Audit 
Commen
t

Response 
from TOtter:
Drawings 
will be 
updated in 
the 
document.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12/18/2020 
4:10:09 PM -
07:00

3.4 Field Quality Control "NFPA 24 10.10.1 
Approval of 
Underground Piping - 
(1) Notify the AHJ 
and Owner's rep of 
time and date testing 
is to be performed." 
include under 4. 
Responsibilities 4.2 
Superintendent

  Adequate 1/19/2021 
9:03:18 AM 
-07:00

Audit 
Commen
t

Response 
from 
FSullivan:
Concur. 
Date will be 
provided 
via the 
constructio
n schedule.

Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12/18/2020 
4:10:09 PM -
07:00

3.4 Field Quality Control "NFPA 10.10.2.1.2 - 
The flushing 
operation shall 
continue until water 
flow is verified to be 
clear of debris."  is 
met in section 11. 
Cleanliness 
Acceptance Criteria 
11.1.4 on Page 15 of 
22.

Conformanc
e

12/18/2020 
11:05:27 
AM -07:00

C Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12/18/2020 
4:10:09 PM -
07:00

3.4 Field Quality Control "NFPA 24 
10.10.2.1.4 - 
Provision shall be 
made for the proper 
disposal of water 
used for flushing or 
testing." Better define 
under 8. 
Environmental 
Compliance and 
remove notes in 
Attachment #1. Fire 
hose WILL be used 
to ensure the water 
makes it to the 
appropriate inlet that 
will led to the Wet 
Well of the pump 
station so it maybe 
properly collected 
and/or tested. And if 
the pump station wet 
well is not available 
at the time of the 
flush. The water will 
be collected via a 
water truck.

  Agreed 1/19/2021 
9:03:35 AM 
-07:00

Audit 
Commen
t

Response 
from 
FSullivan:
Concur. 
The water 
will be 
collected.

Closed

Central 70 C 0704-241 Communic
ations

Cover 3/1/2021 
4:31:33 PM -
07:00

1.1 Scope Part 7 a, b and c 
define which systems 
need to be protected 
by a 2-hour fire rated 
barrier. (Tunnel Jet 
Fan Power Circuits, 
Tunnel Emergency 
Lighting Power 
Circuits, Power 
Supply Circuits for 
the following 
systems: Tunnel 
SCADA, Monitoring 
and 
Communications). 
PA Schedule 10 
Section 12.17.7 
requires that all Life-
Safety systems shall 
be constructed from 
fire survivable 
materials not merely 
power.

  Adequate 4/14/2021 
8:05:21 AM 
-06:00

Audit 
Commen
t

As Clearly 
Stated by 
the Audit 
Comment 
Only Power 
Circuits for 
Emergency 
Systems 
are 
required to 
be in a 2-
HR Fire 
rated 
system per 
the project 
specificatio
n, 
additionally 
a 2-hr fire 
rated 
system is 
only 
available 

Closed
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and UL-
Listed for 
power 
circuits. As 
for the 
Comm 
cabling, 
they are 
routed 
within 
phenolic 
conduit 
which is, 
itself, a fire 
survivable 
material. X-
Wall 
Phenolic 
conduit 
(used for 2-
HR fire 
rated power 
circuits, as 
opposed to 
standard 
wall 
phenolic 
conduit 
used for all 
other 
raceway in 
the tunnel) 
is simply 
used as 
one part of 
the 2-HR 
fire rated 
system that 
requires a 
matched 2-
HR fire 
rated power 
cable. As 
stated 
above there 
are no 2-
HR fire 
rated 
comms 
systems 
available, 
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and none 
are 
required 
per the PA 
or per the 
specificatio
n. Phenolic 
conduit was 
utilized and 
is a fire 
survivable 
material.

Central 70 C 0704-241 Electrical Cover 4/12/2021 
1:53:36 PM -
06:00

1.1 Scope A.7.C Power Supply 
Circuits for the 
followings systems: 
Tunnel SCADA, 
Monitoring and 
Communications 
Systems. The 
conduits run for the 
SCADA Monitoring of 
the deluge zones is 
standard wall 
phenolic conduit. 
Please reference the 
following plan sheets 
for related 
information. SCADA 
Monitoring & Control 
at Deluge 1 & 2 - 
Plan Sheet CM-011 
and FS-003. 
Monitoring & 
Controls = #1 GAC & 
GSC, #2 GSOC & 
GSOC, #3 PA & 
PSH, #4 GAC & GSC 
Cabinets Heaters = 
#1 TE & TAL 

Conformanc
e

4/12/2021 
1:33:06 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 2.1 Manufacturers All of material 
provided for the 
lights, J-Boxes, J-
Boxes female whips, 
unistrut pieces were 
in conformance of 
the submittals. The 
LED Electronic Driver 
inside the light 
housing was verified 
to match the 
submittal. Please see 
the attached pictures.

Conformanc
e

4/16/2020 
3:14:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 2.2 Products All pieces of each 
assembly were 316 
stainless steel 
besides the light 
fixture and its 
mounting bracket to 
the unistrut assembly 
which were 
aluminum. The J-
Boxes were verified 
to be 6"x6"x4" 
stainless steel. The 
unistrut was verified 
to be 1 5/8" for the 
main run and 7/8" for 
the J-Box 
attachment. The 
equipment support 
nuts, bolts and 
fittings used to attach 
the assemblies to the 
embedded girder 
unistrut were in 
conformance with the 
specifications and 
submittals.

Conformanc
e

4/16/2020 
3:14:49 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 2.2 Products The conduits in panel 
101 are for a Fire 
Phone that will be 
placed in a NEMA 4x 
cabinet at the 
roadway barrier. The 
conduit block out 
was found to be a 
foot low at this 
location. Since the 
conduits will come up 
into the NEMA 4x 
cabinet. The block 
out location was not 
an issue. All conduit 
and hardware was 
visually inspected to 
be in conformance of 
the specification (316 
stainless steel). The 
unistrut and 
hardware provided 
matched the Hayden 
Unistrut submittal. 
Please see the 
attached pictures 
and plan sheet.

Conformanc
e

3/20/2020 
3:38:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 2.2 Products J. Equipment 
Supports Part #1-19 - 
all materials are in 
accordance with the 
following spec. The 
materials used were 
verified against the 
following submittal. 
Aconex # C70-
SECO-ARC-ML-
000001. 

Conformanc
e

2/8/2021 
2:04:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 2.2 Products H. EMT was used 
within the Normal 
Power Room of the 
CDOT Building. 
Please reference 
pictures attached to 
the audit.

Conformanc
e

2/8/2021 
2:04:51 PM 
-07:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Emergenc
y Power

Cover 2.2 Products H. Electrical Metallic 
Tubing (EMT) - 
Elbows and 
Couplings - the 
elbows and coupling 
follow the approved 
specification and 
materials submittal. 
Reference Aconex 
Submittal # C70-
SECO-ARC-ML-
000001.

Conformanc
e

4/5/2021 
10:29:48 
AM -06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover 2.2 Products H. Electrical Metallic 
Tubing (EMT)- 
Reference Aconex 
Submittal # C70-
SECO-ARC-ML-
000001.

Conformanc
e

4/5/2021 
10:29:48 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.2 Products The following 
materials were in 
accordance with 
specification. 
Reference Aconex 
Submittal # C70-
SECO-ARC-
ML-000001. D. Hot 
Dipped Galvanized 
Rigid Metal Conduit, 
H. Electrical Metallic 
Tubing (EMT), H. 
Electrical Metallic 
Tubing (EMT) - 
Elbows and 
Couplings, H. 
Electrical Metallic 
Tubing (EMT) - 
Compression 
Couplings. These 
items were also 
checked against 
Buy-America 
requirements.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover 3.1 General D. Conduit less than 
3/4 inch trade size 
shall not be used 
unless otherwise 
noted on the contract 
drawings. All 
conduits installed in 
the MCC/Emergency 
Power room were in 
accordance with this 
specification.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed
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Closed 

Date Result Response Status

Central 70 C 0704-241 Communic
ations

Cover 1/13/2021 
8:55:52 AM -
07:00

3.1 General Part D. Conduit shall 
not be attached to 
tunnel wall unless 
shown on contract 
drawings. Reference 
Cover Systems Plan 
Sheet CM-252. The 
conduit runs on this 
plan sheet are 
diagrammatical only. 
There are conduits 
mounted on the wall 
panels of Abutment 3 
at the East Bookend. 
The conduit 
placement should 
have been verified 
with wall panels. 
Please see attached 
photos. An RFC will 
be generated to 
capture the following 
concerns. 1. Can the 
conduit be place 
behind a wall panel 
or be moved? 2. 
Aesthetic issues with 
surface mounted 
conduits. Bob Hays 
and Tim Nelson have 
discussed this issue.

  Approved 
by RFC

1/18/2021 
2:08:46 PM 
-07:00

Audit 
Commen
t

210114 
Revised 
Response:
See 
Request 
For 
Clarification 
000749. 

An RFC will 
not be 
submitted. 
See 
attached e-
mail from 
manufactur
er.

"...the 
preferred 
method is 
to run the 
counterpois
e up in FRE 
conduit on 
the face of 
the wall as 
running it 
behind the 
wall (which 
I am 
assuming 
has rebar in 
it) has the 
potential to 
introduce 
RF 
interference 
along the 
AM loop."

Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Emergenc
y Power

Cover 3.1 General D. Conduit less than 
3/4 inch trade size 
shall not be used 
unless otherwise 
noted on the contract 
drawings. All 
conduits installed 
were in accordance 
with the following 
specification

Conformanc
e

4/5/2021 
10:29:48 
AM -06:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.1 General The unistrut 
assemblies included 
the lights and J-
Boxes. Conduit and 
male lighting fixture 
whips will be 
installed later. The 
conduit used in the 
approved 
penetrations into the 
J-Boxes were 
verified to be 1" 
inside diameter.

Conformanc
e

4/16/2020 
3:14:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

3.1 General 3.1 General E. The 
original detail was 
sent through a none 
engineered workflow 
in Aconex and 
approved by IQC. 
The plan was 
reviewed in the field 
and was inadequate. 
Field drilled holes for 
the support brackets 
and missing gaskets 
in the comments 
above were 
addressed in the re-
submittal an 
approved by an 
engineer.

Field 
Resolved

7/14/2020 
8:32:35 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 5/12/2020 
4:42:59 PM -
06:00

3.3 Installation  3.3 Installation, B., 
8. Do no use 
dissimilar metals in 
conjunction with 
each other. This 
issue was highlighted 
as a QCAT Field 
Resolution Email. 
The Loctite #262 that 
is mentioned in the 
Lighting 
Manufacturers Memo 
was not submitted as 
an approved material 
to prevent galvanic 
corrosion. The 
threads between the 
cast aluminum 
housing and the 
stainless steel bolts 
is the main area of 
concern. Please 
provide further 
clarification that 
Loctite #262 can be 
used to separate the 
two dissimilar metals 
and the quantity that 
is required to ensure 
galvanic corrosion is 
prevented. If any 
other areas on the 
lighting assemblies 
have dissimilar 
metals. Using Loctite 
with these luminaries 
as protection has 
been used on other 
projects in Colorado 
in which Sturgeon 
has been involved. 
Please submit the 
appropriate 
paperwork via 
Aconex to close out 
the comment.

  Memo was 
reviewed by 
EOR and 
accepted.

5/31/2020 
3:45:51 PM 
-06:00

Audit 
Commen
t

KIC 
received a 
memo from 
Sturgeon 
and the 
manufactur
er to clarify 
the 
dissimilar 
metal 
concern. 
The memo 
was 
submitted 
to WSP Via 
RFC. 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 3.3 Installation All of the j-boxes 
were NEMA-4X and 
in accordance with 
the submittal. Each 
assembly had an 
identification number. 
Permanent labeling 
will be provided later.

Conformanc
e

4/16/2020 
3:14:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover 3.3 Installation B. Installation of 
Raceways -  the 
conduit that was 
installed is in 
accordance with the 
specification. Please 
reference the 
attached pictures.

Conformanc
e

4/5/2021 
10:29:48 
AM -06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover 3.3 Installation A. Installation of 
Fittings - the 
installation was in 
accordance with the 
approved 
specification

Conformanc
e

4/5/2021 
10:29:48 
AM -06:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover 3.3 Installation F. Installation of 
Boxes - the 
emergency power 
panels we installed in 
accordance with the 
following 
specification.

Conformanc
e

4/5/2021 
10:29:48 
AM -06:00

C Closed

Central 70 C 0704-241 Electrical Cover 3/17/2021 
2:16:53 PM -
06:00

3.3 Installation H. Identification - 
Identification was 
provided in 
accordance with 
Spec 250553.

Conformanc
e

3/17/2021 
1:47:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 3/17/2021 
2:16:53 PM -
06:00

3.3 Installation A Installation of 
Fittings, 5. The RIO 
is installed inside the 
Cover which will be 
wet and damp. The 
conduit connectors 
and hubs penetration 
the cabinet utilized 
gaskets.

Conformanc
e

3/17/2021 
1:47:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 Electrical Cover 3/17/2021 
2:16:53 PM -
06:00

3.3 Installation Conduits running into 
Junction Box above 
RIO-WB-08 are as 
follows: 12 total 
conduits. (C3018, 
C3019, C6213, 
C4308, C6212, 
C5227, C5228, 
C5229, C5230, 
C6203, C8904, 
C8905). 3 conduits 
are Temporary for 
the Bi-directional 
phase in accordance 
with FDC-000486. 
The following 
conduits have been 
installed in 
accordance with the 
following 
specification and the 
conduit schedules in 
the RFCed Plans.

Conformanc
e

3/17/2021 
1:47:32 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 3/17/2021 
2:16:53 PM -
06:00

3.3 Installation B. Installation of 
Raceway, 1. Install 
exposed raceways 
parallel or at right 
angles to walls and 
ceiling beams. 
Conduits on the 
ceiling that terminate 
into the junction box 
above RIO-WB-08 do 
not follow the 
specification 
mentioned above. 
Chee Ly with IQC 
and Jacob Medina 
with Sturgeon have 
been tracking this 
work to ensure it is 
fixed to the 
appropriate standard. 
This is also tracked 
in the weekly 
Electrical Task Force 
held on Mondays at 
11:30am. Reference 
the photos attached.

 Adequate 4/6/2021 
5:07:23 PM 
-06:00

Audit 
Commen
t

SECO 
Response:
The intent 
of the 
specificatio
n is to 
ensure 
main 
conduit 
runs 
through the 
tunnel 
(longitudina
l and 
transverse) 
are ran 
parallel or 
at right 
angles to 
walls and 
ceiling 
beams.

Specificatio
n 260501 
Basic 
Materials 

Closed
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and 
Methods for 
Electrical 
Work 3.3 
Installation;  
B. Conduit 
Installation 
Requireme
nts; 6. 
Changes in 
Direction: 
Shall be 
made with 
symmetrical 
bends or 
cast metal 
fittings.

The factory 
manufactur
ed phenolic 
conduit 
offsets 
were 
utilized in 
this 
congested 
area to 
avoid other 
conduits, 
boxes, and 
fixtures.

Manufactur
ed phenolic 
conduit 
offsets 
cannot be 
modified. 

Central 70 C 0704-241 Electrical Cover 3/17/2021 
2:16:53 PM -
06:00

3.3 Installation F. Installation of 
Boxes - The RIO 
cabinet follows the 
specification and 
drawings. All 
hardware was 
316SS. No holes 
were drilled in the 
RIO cabinet for 
mounting.

Conformanc
e

3/17/2021 
1:47:32 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 3.3 Installation All sections under 
3.3 installation were 
followed for the 
rough of the Normal 
Power Room of the 
CDOT Building. 
Reference plan 
sheets EL-111, EL-
112 & EL-120 for 
equipment. 
Reference EL-010 for 
Building equipment 
and conduits. 
Reference El-090 for 
associated junction 
box schedule. All 
conduits are 
considered 
diagrammatic on the 
associated plans. 
Please see the 
attached pictures.

Conformanc
e

2/8/2021 
2:04:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3/4/2021 
9:28:16 AM -
07:00

3.3 Installation B. Installation of 
Raceway , 1. Install 
exposed raceways 
parallel or at right 
angles to walls and 
ceiling beams. 
Conduits on the 
ceiling that terminate 
into the junction box 
above RIO-WB-10 do 
not follow the 
specification 
mentioned above. 
Chee Ly with IQC 
and Jacob Medina 
with Strugeon have 
been tracking this 
work to ensure it is 
fixed to the 
appropriate standard. 
Reference the 
photos attached to 
this audit.

  It was 
modified 
already to 
adhere to the 
specification. 
The KMP 
response 
was not 
required.

4/9/2021 
3:52:38 PM 
-06:00

Audit 
Commen
t

The intent 
of the 
specificatio
n is to 
ensure 
main 
conduit 
runs 
through the 
tunnel 
(longitudina
l and 
transverse) 
are ran 
parallel or 
at right 
angles to 
walls and 
ceiling 
beams.

Specificatio
n 260501 
Basic 
Materials 
and 
Methods for 
Electrical 

Closed
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Work 3.3 
Installation;  
B. Conduit 
Installation 
Requireme
nts; 6. 
Changes in 
Direction: 
Shall be 
made with 
symmetrical 
bends or 
cast metal 
fittings.

The factory 
manufactur
ed phenolic 
conduit 
offsets 
were 
utilized in 
this 
congested 
area to 
avoid other 
conduits, 
boxes, and 
fixtures.

Manufactur
ed phenolic 
conduit 
offsets 
cannot be 
modified.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 3/4/2021 
9:28:16 AM -
07:00

3.3 Installation Conduits running to 
RIO-WB-10 from 
junction box (C3020, 
C4310, C6205, 
C5233, C5234, 
C5501, C5503, 
C5504, C6215). The 
following conduits 
have been installed 
in accordance with 
the following 
specification and 
associate RFCed 
Cover conduit 
schedule. Please 
reference the 
attached pictures.

Conformanc
e

3/3/2021 
7:11:31 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3/4/2021 
9:28:16 AM -
07:00

3.3 Installation F. Installation of 
Boxes - The RIO 
cabinet follows the 
specification and 
drawings. The 
cabinet size was 
changed through an 
RFC. All hardware 
was 316SS. No holes 
were drilled in the 
RIO cabinet for 
mounting. 

Conformanc
e

3/3/2021 
7:11:31 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover 3.3 Installation B. Installation of 
Raceways - With 
RFC-632 conduit C-
8897 was re-
allocated to C-1570 
for WB and C-8597 
to C-8570 for EB Jet 
Fan Motor Heater 
Circuits. A separate 
gutter was provided 
for the Jet Fan Motor 
Heater wiring for EB 
and WB MCCs.  
RFC-619 can be 
referenced for Motor 
Heater wiring 
requirements in 
relation to Spec 
235585.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 3.3 Installation Part A Installation of 
Fittings (Part #1 thru 
#6) and Part B 
Installation of 
Raceways (Parts #1 
thru #15) were 
followed during the 
installation. Please 
see attached photos 
for this installation.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 3.3 Installation E. Conduit Cleaning - 
Part #1 thru #4 were 
followed throughout 
installation up to wire 
pulling.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2304 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Central 70 C 0704-241 Building Cover 3.3 Installation F. Installation of 
Boxes - 
MCC/Emergency 
Power Room (Plan 
Sheet EL-109), 
Associated Junction 
Box Schedule (Plan 
Sheet EL-090). 
Reference Aconex # 
C70-SECO-SYC-ML-
000034. The 
following submittal 
includes Boxes and 
Gutters that will be 
utilized instead of the 
Junction boxes 
depicted on Plan 
Sheet El-109. 
Conduits and 
Junction Box 
placement are 
diagrammatical 
according to the 
spec. So the gutters 
can be substituted 
for junction boxes. 
NEMA 1 Junction 
Boxes and Gutters 
were approved 
through NDC-
000684.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 3.3 Installation C. Bends - Parts #1 
thru #4 requirements 
were followed 
throughout the 
installation.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 3.3 Installation Ground bars were 
installed in 
accordance with the 
following 
specification as well 
as 260526 
Grounding and 
Bonding of Electrical 
Systems Part 3.3 
Installation.

Conformanc
e

1/26/2021 
9:07:56 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 4/12/2021 
1:53:36 PM -
06:00

3.3 Installation Part A. 5. In Wet or 
Damp locations, 
terminate conduits 
entering conduits 

  Adequate 4/14/2021 
7:38:57 AM 
-06:00

Audit 
Commen
t

EOR 
Response - 
The 
Specificatio

Closed
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sheet-metal boxes or 
sheet-metal 
equipment 
enclosures with 
gaskets. The 
conduits terminating 
within the limits of 
the deluge risers are 
not terminated into 
junction boxes or 
sealed in anyway. 
Please see attached 
photos. Reference 
comment #6 for more 
information.

n section 
referenced 
applies to 
field 
conduits 
routed 
outside of 
enclosures 
and/or 
cabinets, 
requiring 
gaskets for 
the sealing 
of conduit 
penetration
s into the 
enclosure/c
abinet. The 
subject 
conduits 
(photos) 
are sealed 
at their 
penetration 
through the 
fire rated 
panel that 
makes up 
top of the 
deluge 
valve 
cabinet 
(DVC). 
Once inside 
the DVC, 
these 
conduits 
are 
extended 
down to the 
deluge 
valves to 
facilitate 
control and 
monitoring 
cable whips 
on to 
devices and 
instruments
. All wiring 
within the 
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DVC is 
considered 
internal and 
protected 
from the 
exterior 
because of 
the sealed 
DVC 
enclosure 
design. The 
interior of 
the DVC is 
not 
considered 
a wet or 
damp 
location 
because of 
the 
protection 
of the DVC 
enclosure. 
In addition, 
the DVC is 
provided 
with a 
space 
heater and 
thermostat 
for freeze 
protection 
of the 
supply 
piping. The 
space 
heater will 
heat the 
cabinet at 
lower 
temperatur
es that will 
also 
mitigate 
any low 
temperatur
e 
condensati
on that may 
occur.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 4/12/2021 
1:53:36 PM -
06:00

3.3 Installation Part B. Installation of 
Raceways, #11 
Where conduits pass 
through above 
ground fire walls, 
seal hold around the 
conduit to the full 
depth of the material 
penetrated using UL 
listed fire stop 
material. Closure and 
fire plate will be 
provided by others. 
Reference Shop 
Drawing FP005 of 
21. 

Conformanc
e

4/12/2021 
1:33:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 4/12/2021 
1:53:36 PM -
06:00

3.3 Installation Part B. Installation of 
Raceways, #3 
Conduit Support - the 
conduit is supported 
in accordance with 
the following 
specification. Please 
see the attached 
pictures.

Conformanc
e

4/12/2021 
1:33:06 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

3.4 Field Tests Part A.10. The 
original detail did not 
include gaskets for 
the field drilled holes. 
The addition of the 
gaskets ensured the 
NEMA 4x rating was 
maintained. This was 
approved by the 
engineer after the 
plan was resubmitted 
through the 
appropriate workflow.

Field 
Resolved

7/14/2020 
8:32:35 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

3.4 Field Tests Part A.10. According 
to the approved plan, 
there should be two 
rubber gaskets. One 
on the inside face 
and one on the 
outside face. There 
was only one rubber 
gasket installed in 
the field. Please see 
the approved 
installation detail 
attached to comment 
#6. See the attached 
the installation 
photos. This was 
discussed the Chee 
Ly of IQC. 

  Resolved 10/19/2020 
10:27:38 
AM -06:00

NC-2 ENCR 229 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Emergenc
y Power

Cover 4/8/2021 
9:36:59 AM -
06:00

3.3 Installation Part D - Equipment 
Aligning. In the 
SECO Cover 
Systems - Generator 
R2 submittal (Aconex 
C70-SECO-ELC-
SHD-000010), shop 
drawing P2019-
0078C Stub Up 
Arrangement, 
General Note #3 - 
The pad must be flat 
and level in all 
directions. A grade of 
"level" in also called 
out on Plan Sheet 
EPF-104. The slab 
was not poured flat 
or level. There are 
noticeable gaps 
between the fuel tank 
skid and a variety of 
slopes that contribute 
to this issue. Please 
see the attached 
pictures.

  NCR 2503 2/17/2021 
3:16:46 PM 
-07:00

NC-2 This is 
being 
tracked in 
NCR-2503

Closed
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Central 70 C 0704-241 Emergenc
y Power

Cover 4/8/2021 
9:36:59 AM -
06:00

3.3 Installation Part A of the 
following 
specification was 
followed. The 
installation was in 
strict accordance 
with the 
manufacturers 
instructions and 
generator submittal.

Conformanc
e

1/11/2021 
11:27:31 
AM -07:00

C Closed

Central 70 C 0704-241 Emergenc
y Power

Cover 4/8/2021 
9:36:59 AM -
06:00

3.3 Installation Part B - vibration 
isolators between the 
fuel tank skid and the 
foundation have not 
been provided or 
installed.

  Adequate 4/9/2021 
3:56:42 PM 
-06:00

Audit 
Commen
t

3.3.B 
Installation 
of Diesel 
Generating 
Unit states: 
"Provide 
vibration 
isolators to 
isolate 
vibrations 
from the 
diesel 
generating 
unit to the 
foundation. 
Type, 
number, 
and 
arrangeme
nt of the 
isolators 
shall be as 
recommend
ed by the 
manufactur
er of the 
assembled 
unit."

The 
vibration 
isolators 
are for the 
generating 
unit, not the 
fuel tank. 
Location of 
vibration 
isolators 
are as per 

Closed
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the 
manufactur
er's 
recommend
ation. 
These are 
located 
between 
the frame of 
the 
generating 
unit and the 
fuel 
tank/skid 
frame. 

See C70-
SECO-
ELC-
SHD-
000010 
SECO 
Cover 
Systems - 
Generator 
R2): 
Drawings 
0500_4357 
(Sheet 3 of 
5) and 
drawing 
P2019-
0078C 
(Sheet 1 of 
7) 

Central 70 C 0704-241 Emergenc
y Power

Cover 4/8/2021 
9:36:59 AM -
06:00

3.3 Installation Part C of the 
following 
specification was 
followed. Cleaning 
and touch up of the 
generator enclosure 
was not required.

Conformanc
e

1/11/2021 
11:27:31 
AM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Emergenc
y Power

Cover 4/7/2021 
4:27:37 PM -
06:00

3.4 Installation A. Free Standing 
UPS, Part 2 - 
Installation of the 
batteries shall be 
verified prior by a 
battery manufacturer 
representative unless 
batteries are 
supplied as an 
integral unit of the 
UPS. Please see the 
attached paperwork 
from manufacturers 
representative. 
Please see the 
attached 
manufacturers test 
report which was 
received on 
4/1/2021. Aconex 
#C70-SECO-SYC-
TRST-000008. 

Conformanc
e

4/5/2021 
12:27:06 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Emergenc
y Power

Cover 4/7/2021 
4:27:37 PM -
06:00

3.4 Installation A. Free Standing 
UPS, Part 1 - UPSs 
shall not be 
energized without the 
written authorization 
of the factory 
representative. We 
are still missing 
paperwork for the 
following 
requirement. Please 
provide paperwork 
from the Vertiv 
representative. 
Please see the email 
string requesting this 
paperwork in the 
weeks prior to this 
assessment. The 
initial UPS startup 
was conducted on 
Friday, January 
22nd. The final 
startup test was 
conducted on 
Monday, February 
22nd. Please provide 
PC checklists related 
to the work 
conducted leading up 
to the March Startup 
Test completion 

  Adequate 4/9/2021 
3:53:28 PM 
-06:00

Audit 
Commen
t

The UPS's 
were 
energized 
by the 
factory 
representati
ve on site. 
The 
documentat
ion for the 
successful 
energizatio
n was 
uploaded to 
Aconex.

Closed

Central 70 C 0704-241 Electrical Cover 11/11/2020 
7:52:22 AM -
07:00

3.2 Installation MCC Submittal - All 
Post-Installed 
Anchors shall be 
approved for Seismic 
loads. Post installed 
concrete anchors are 
approved for Seismic 
loads. Please 
reference the 
following submittal. 
(SECO Cover 
Systems – super 
Stud Wedge Anchor 
R1, C70-SECO-SYC-
ML-000017)

Conformanc
e

11/9/2020 
4:34:35 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 11/11/2020 
7:52:22 AM -
07:00

3.2 Installation 1. Install MCCs in 
accordance with 
manufacturer's 
recommendations 
and as shown on the 
Contract Drawings. 
Please see the 
attached letter from 
the manufacture 
superseding the 
seismic requirements 
provided in the 
following Aconex 
document. (SECO 
Cover Systems 
Motor Control Center 
R2, C70-SECO-ELC-
SHD-000005)

Conformanc
e

11/9/2020 
4:34:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 11/11/2020 
7:52:22 AM -
07:00

3.4 Field Tests Part B. An inspection 
of the MCC 
installation was not 
completed in 
accordance with 
ANSI/NETA ATS - 
2009 Section 
7.16.2.1 required by 
this specification. 
Torquing of the 
anchors were 
completed with a 
calibrated torque 
wrench. Please see 
the attached pictures.

Conformanc
e

11/9/2020 
4:34:35 PM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 2.2 Material C. Tunnel Antenna 
System - Cut Sheet 
GE-008 Wire Tunnel 
Loop Installation 
Detail - the loop at 
each expansion joint 
was installed in 
accordance with the 
detail provided on 
this plan sheet. 
Please reference the 
attached pictures. 

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed
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Central 70 C 0704-241 Communic
ations

Cover 2.2 Material C. Tunnel Antenna 
System, Part 7 -  Cut 
Sheet GE-005 
(Aconex # C70-
SECO-SYC-SHD-
000017) Stand-off 
supports rod 
installation detail - 
the supports rods 
were installed less 
that the max 
spacings of 20ft. The 
radiator wire was run 
in accordance with 
contract drawings. All 
associated hardware 
was provided in 
accordance with the 
material schedule.

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 2.2 Material Part C. Tunnel 
Antenna System - 
the cable on the 
tunnel ceiling 
conforms to the 
submittal and 
following 
specification. (PSCC 
Firewall LSZH--(UL) 
8AWG Type XHHW). 
Please see the 
attached pictures.

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 1/13/2021 
8:55:52 AM -
07:00

2.2 Material Section C. Tunnel 
Antenna System Part 
8. The counterpoise 
wire shall be run 
near the jersey 
barrier, as indicated 
on the Contract 
Drawings, or other 
installation method 
recommended by the 
Supplier and 
approved by the 
Engineer of Record. 
So these conduits 
can be moved but 
with EOR approval.

  Approved 
by RFC

1/18/2021 
2:08:42 PM 
-07:00

Audit 
Commen
t

210114 
Revised 
Response:
See 
Request 
For 
Clarification 
000749. 
Section C, 
4. The AM 
Tunnel 
Radiator 
shall 
consist of 
loops of 
#8AWG 
copper 
building 

Closed
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wire, as 
depicted in 
the 
Contract 
Drawings. 
Each AM 
loop has a 
radiator 
wire 
suspended 
off the 
ceiling (or 
wall) and 
counterpois
e wire 
installed in 
a stainless-
steel 
standoffs in 
surface 
mounted 
conduit on 
the tunnel 
roadway 
side barrier 
and saw-
cut near the 
center of 
the tunnel 
bore, as 
shown on 
the 
Contract 
Drawings or 
as indicated 
herein.

Also see 
response 
from 
manufactur
er in e-mail 
referenced 
in item 1 
above.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Communic
ations

Cover 3.1 General  Part F - Since the 
rough-in of the 
system is still in-
progress work the 
Labeling has not yet 
been provided.

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 3.1 General Part B & C - the 
current rough-in 
layout was in 
accordance with this 
specification and 
submittal cut sheets. 
There were no 
conflicts with where 
the lines are 
currently installed.

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 3.1 General Part D - a follow up 
inspection will be 
conducted at a later 
date to ensure the 
manufacturer 
representative 
inspection was 
conducted.

Conformanc
e

2/23/2021 
9:43:47 AM 
-07:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 3.1 General C. The Contractor 
shall coordinate 
layout and 
installation of radio 
antenna and building 
penetration with 
other construction. 
The penetration was 
placed in accordance 
with plans and specs.

Conformanc
e

4/21/2021 
3:05:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 3.1 General E. Grounding shall 
be provided as 
recommended by the 
manufacturer.

Conformanc
e

4/21/2021 
3:05:01 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Communic
ations

Cover 4/7/2021 
4:27:05 PM -
06:00

1.3 Submittals Subsection B Shop 
Drawings, Part 1 - A 
B & C are satisfied in 
the following  Aconex 
#C70-SECO-SYC-
ML-000004 
Submittal. Pages 146 
thru 170 provide all 
associated 
components and 
details to install the 
PA/VA speakers. 

Conformanc
e

4/5/2021 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 4/7/2021 
4:27:05 PM -
06:00

3.1 Installation The junction box and 
conduit routing are in 
accordance with 
RFC-491. Each 
speaker will utilize 1 
seal tight flex 
conduit. The PA 
Conduit System 
depicted on CM-306 
is diagrammatical in 
nature. An Additional 
audit will be 
conducted on the 
wiring once 
completed.

Conformanc
e

4/5/2021 
10:29:06 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Communic
ations

Cover 4/7/2021 
4:27:05 PM -
06:00

3.1 Installation Subsection C. 
Equipment Rack - 
Please see the 
attached photos. 
Reference shop 
drawing AV4.00 for 
equipment rack 
layout. The rack 
equipment was 
installed in 
accordance with the 
following shop 
drawing and 
requirements 1 thru 
4. Additional 
information is 
provided in FDC-
000555 and RFC-
103 for Audio Rack 
Power 
Requirements.

Conformanc
e

4/5/2021 
10:29:06 
AM -06:00

C Closed

Central 70 C 0704-241 Communic
ations

Cover 4/7/2021 
4:27:05 PM -
06:00

3.1 Installation The western 3 rows 
of speakers only 
have 3 speakers 
instead of the 
required 5 in the 
design and sound 
model. This was due 
to temporary lighting 
conflicts. After the 
lights are removed 
the remaining 
speakers will be 
installed. We will see 
during testing to see 
if the minimum 
audibility 
requirements can be 
met. Please see the 
attached photos.

  Adequate 4/9/2021 
4:06:34 PM 
-06:00

Audit 
Commen
t

An RFC 
was written 
to design 
and DFD. 
RFC-
000832

Closed

Central 70 C 0704-241 Girders Structures  (c) Handling, Storage, Shipment and 
Erection

upon arrival and after 
erection the Girders 
were not damaged. 

Conformanc
e

12/3/2020 
9:11:15 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Overhead 
Sign 
Foundatio
ns

Signing & 
Striping

12/4/2020 
9:39:42 AM -
07:00

All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

see attached picture 
for RFC detail and 
layout. the left angled 
face was not straight 
across, the issue 
was brought up with 
IQC, and they blew it 
off and stated that it 
was not an issue. A 
field meeting on 
Monday 11/9/20 was 
held with Christopher 
Merrifield (IQC), 
Philip Mazzarella 
(discipline 
Mananger), Katie 
Lindenman (field 
Engineer), Adam 
Mercer (Segment 
Leader), and Myself 
(QCAT), to address 
the issues with 
subgrade, the 
bulkheads were 
place incorrectly, the 
steel casing for the 
drill shaft was cut to 
high, the rebar being 
incorrect. Phil 
Mazzarella and Katie 
Lindenman 
acknowledged these 
issues as so, and 
worked with us very 
well and promptly to 
get all issues fixed 
prior to the concrete 
being poured on 
11/30/20.

Field 
Resolved

12/3/2020 
9:08:46 AM 
-07:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

The work was 
preformed in 
accordance of this 
specification. Please 
see the attached 
submittal and RFC-
446 which allowed 
the material to be 
changed from the 
original plan sheet.

Conformanc
e

10/14/2020 
9:31:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Pump 
Station

Drainage All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

after the IQC rebar 
inspection the day 
before I noticed that 
the L - bars located 
at the north side up 
against the formed 
wall were tied in 
backwards. I 
mentioned this to the 
foreman as the IQC 
inspector had 
already left. I showed 
the foreman the 
shops and he agreed 
that they were 
installed incorrectly 
and corrected them 
immediately. see 
attached pictures for 
reference. 

Field 
Resolved

9/30/2020 
10:12:24 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

Structures All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

the rebar cages were 
build per the shop 
drawings with 
matched with the 
details in the plans.

Conformanc
e

11/2/2020 
12:28:41 
PM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

UPRR 
Structures

All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

it was observed that 
all dimensions and 
location of work 
conformed with the 
plans

Conformanc
e

5/5/2021 
9:21:41 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Guardrail Roadway 6/24/2021 
2:11:17 PM -
06:00

All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

Quadguard II 
attenuators installed 
on the median barrier 
in the lowered 
section of I-70 
(currently located on 
the temp EB lanes) 
are missing an end 
transition piece 
between the 
attenuator and the 
protected 
obstruction. This 
panel is required for 
traffic which is 
approaching the 
attenuator from the 
rear in the temporary 
configuration. In the 
final configuration 
this panel will also be 
required for 
attenuators in the 
permanent EB lanes 
which are being 
approached from the 
rear. (Attached is a 
schematic showing 
the system 
orientation, the sheet 
for the current install 
showing it is only 
mean for one way 
traffic approaching 
from the nose, the 
graphic from the mfg 
showing a transition 
panel is required for 
traffic approaching 
the attenuator from 
the rear, and a photo 
of the current 
installation.)

  During final 
traffic phase, 
this will be 
verified.

8/10/2021 
9:49:26 AM 
-06:00

Audit 
Commen
t

The 
attenuator 
was not 
installed. 
During final 
alignment 
The 
transition 
piece will 
be installed 
as shown 
on the 
drawings 

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Guardrail Roadway 6/24/2021 
2:11:17 PM -
06:00

All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

The attenuator 
located on the 
median just west of 
Fillmore will require a 
shoe transition be 
mounted to the 
vertical face wall. 
This wall does not 
match the 
manufacturers 
drawings to 
accommodate a 
shoe and has a 
junction box which 
may conflict with the 
anchors for the shoe 
transition panel. The 
corner of the vertical 
face wall shall be 
chamfered (5.5" by 
10.5") similar to the 
concrete back up. 
(See the Transition 
install sheet attached 
to item 1 and the 
attached photo.)

  Attenuator 
was removed 
for this traffic 
phase.

8/10/2021 
9:50:17 AM 
-06:00

Audit 
Commen
t

Attenuator 
was not 
installed. 

Closed

Central 70 C 0704-241 Cap 
Beams

Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

all reinforcement 
bars were in spec of 
the shop drawings.

Conformanc
e

7/27/2020 
5:30:51 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

all rebar was 
inspected and 
conformed to all 
shop drawings

Conformanc
e

10/1/2020 
10:39:41 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Pump 
Station

Cover All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

since the pumps that 
were originally 
planned to be 
installed at the 
pumpstation were no 
longer available, a 
field restricted 
activity meeting was 
conducted and a new 
RFC was developed 
for the pumps that 
are going to be used 
now. The restricted 
activity is: Restricted 
Activity 0145 - WEST 
NDC 349 Pump 
Station Top Slab and 
Fillets Rebar 
Fabrication and Pour.

Conformanc
e

8/27/2020 
2:05:56 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

ALL WORK WAS IN 
ACCORDANCE 
WITH THE 
REVIEWED SHOP 
DRAWINGS, SEE 
ATTACHED 
PHOTOS

Conformanc
e

6/25/2020 
11:40:12 
AM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Flatwork Roadway All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

SIDEWALK WAS 
PLACED AFTER 
THE FIRE 
HYDRANT SHOWN 
IN PICTURE WAS 
NOTICED AS BEING 
PLACE IN THE 
WRONG 
LOCATION, 
THEREFORE THE 
SIDEWALK WAS 
PLACE ON NON 
COMFORMING 
WORK. SEE 
ATTACHED 
PICTURE FOR 
REFERENCE.
This issue was 
discussed with 
IQC/PC, IQC is 
writing an NCR so 
that the 
rework/design can be 
tracked.

Field 
Resolved

9/3/2020 
2:40:45 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

all work conformed 
with the show 
drawings and 
working drawings. 
see attached pictures

Conformanc
e

7/17/2020 
2:02:48 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

all work was in 
accordance with the 
plans

Conformanc
e

11/3/2020 
1:14:03 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

All work was 
performed in 
accordance with the 
following other 
submittals: CDOT 
Basement Field 
Resolution, 
NDC-000501, 
NDC-000505, RFC- 
000474, 
RFC-000514, 
RA-0139, RA-0140.

Conformanc
e

6/30/2020 
1:14:45 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

all work was in 
conformance with all 
plans and submittals

Conformanc
e

1/4/2021 
1:17:43 PM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

locations and grades 
are in accordance 
with the plans and 
reinforcement is in 
accordance with the 
shop drawings.

Conformanc
e

11/3/2020 
1:28:58 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

All work performed 
was in accordance 
with the plans and 
specs.

Conformanc
e

7/14/2020 
12:14:54 
PM -06:00

C Closed

Central 70 C 0704-241 Building Cover 8/27/2020 
12:00:00 AM -
06:00

All work shall be performed in accordance 
with the plans, reviewed shop drawings, 
working drawings, or other submittals.

The rebar was 
installed in 
accordance with 
approved RFC and 
shop drawings. 

Conformanc
e

8/27/2020 
2:05:12 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 7/2/2020 
4:24:53 PM -
06:00

6. The shop drawings, working drawings, 
other submittals and all revisions shall be 
signed and sealed for the Contractor, by a 
professional engineer registered in the 
state of Colorado when required by the 
specifications. Submittals without the 
required signature and seal will not be 
accepted and will be returned to the 
Contractor without action.

1. The structural 
steel shop drawings 
were missing 
signatures and never 
made it all the way 
through the 
workflows.
2. The rebar shop 
drawings were 
rejected. NDC-534 
needed to be added. 

  Addressed 7/28/2020 
12:25:01 
PM -06:00

Audit 
Commen
t

KIC and 
KMP have 
met and 
discussed 
PCP-06 
revision to 
address 
gaps in the 
shop 
drawing 
process

Closed

Central 70 C 0704-241 Fabricate 
MSE 
Panels

Walls The Engineer will review the shop 
drawings to evaluate that general 
conformance with the design concept and 
that general compliance with the 
information given in the plans and 
specifications has been achieved.

Engineer reviewed 
and approved design 
shop drawings, 
including providing 
comments and 
review  of geometry 
for NDC-156. Shop 
Drawings did not 
require resubmittal 
for work to continue. 
IQC noted ReCo to 
submit clean copy 
with EOR comments 
for the record. 

Conformanc
e

6/10/2020 
7:15:02 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures Fillmore - Sequence of Operations The sequence of 
operations was 
followed each day 
the girder erection 
took place. 
Wedneday, Feb. 
19th Thursday, Feb. 
20th  and Friday. 
Feb. 21st. The 
tolerances for 
placement were 
extremely tight. The 
girder erection took 
longer than expected 
but this was due to 
these tight 
placements.

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Fillmore - Erection Sequence & Rigging 
Plan

The rigging and the 
erection sequence 
was followed 
throughout the 
placement of each 
girder. 
1. Lifting from the 
truck to the goldhofer 
and shoring tower. 2. 
Tying girder to 
goldhofer and the 
reconfiguration of the 
rigging on the end of 
the girder. 3. Moving 
the goldhofer to set 
girder on abutment 
cap.

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures Fillmore - Temporary Works The shoring tower 
was inspected by the 
Engineer on 
Wednesday morning 
before the girder 
erection took place. 
Each girder was 
secured on each cap 
or abutment before 
the rigging was 
removed from the 
girder.

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Contingencies: 1) Unplanned event 
(Storms, Traffic Accidents, Etc.)

There was a snow 
storm late morning 
into early afternoon 
on Wednesday, Feb 
19th. This did not 
hinder the girder 
erection that day. 
The girders for span 
2 were not delivered 
until Friday morning 
due to concerns of 
hazardous road 
conditions.

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Contingencies: 2) Structural Elements 
that do not fit or line up.

The placing Girder 1 
of Span 1 in the SE 
corner of Fillmore 
was a foreseen 
problem. The 
concrete bulge on 
the existing viaduct 
column had to be 
chipping down to 
accommodate the 
new girder. Please 
reference the 
attached pictures.

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Contingencies: 3) Replacement of 
workers who do not perform work safely

All of the workers 
involved in the 
operation were safe. 

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Contingencies: 4) Equipment Failure There were no 
equipment failures 
over the days this 
operation took place.

Conformanc
e

2/22/2020 
1:24:32 PM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 7/28/2020 
12:00:00 AM -
06:00

2.3 Luminaire Mounting Hardware There was missing 
hardware on the j-
boxes. Some 
included only one 
nord lock washer 
when the approved 
detail requires (2) 
nord lock washers 
and (1) 1/4 fender 
washer. Please add 
the appropriate 
washers or adjust 
detail to allow for (2) 
nord lock washers. 
Some bolt torque 
checks were 
complete. Further 
inspection required 
after Sturgeon 
submits torque logs 
in Aconex. Please 
reference attached 
photos.

Field 
Resolved

8/10/2020 
8:37:00 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Electrical Cover 7/28/2020 
12:00:00 AM -
06:00

2.3 Luminaire Mounting Hardware The hardware 
matched the 
requirements and 
details provided in 
the submittal. 
Connections include 
the luminaries, 
assembly to ceiling 
and unistrut to 
unistrut. Plastic 
washers were 
included as 
separation between 
dissimilar metals 
(Light housing to 
steel light bracket). 
Please reference 
pictures attached to 
comment #2.

Conformanc
e

8/10/2020 
8:37:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Lighting Cover 9/9/2020 
3:32:17 PM -
06:00

2.3 Luminaire Mounting Hardware The luminaire 
mounting hardware 
was in accordance 
with the plans and 
specifications.

Conformanc
e

9/8/2020 
9:25:24 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting Cover 9/9/2020 
3:32:17 PM -
06:00

2.4 Luminaire Labels The labels matched 
the specification. The 
over laminate was 
installed over each 
label which is 
required by FDC-
000293. Please 
reference the 
attached pictures for 
the area that was 
audited.

Conformanc
e

9/8/2020 
9:25:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 7/28/2020 
12:00:00 AM -
06:00

2.4 Luminaire Labels The luminaire label 
matched the 
specification. The 
over laminate was 
installed over each 
label which was 
required by FDC-
000293. The 
lights/assemblies 
that were audited are 
in the attached 
picture. Location: 
Lighting assemblies 
under Clayton St 
Bridge (Tree Trench 
to Tree Trench).

Conformanc
e

8/10/2020 
8:37:00 AM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 7/28/2020 
12:00:00 AM -
06:00

3.1 General Fixtures were placed 
the wrong direction. 
Black arrows on 
luminaire face should 
face oncoming traffic. 
Please see attached 
picture.

Field 
Resolved

8/10/2020 
8:37:00 AM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting Cover 9/9/2020 
3:32:17 PM -
06:00

3.1 General The lighting unistrut 
assemblies at the 
East Bookend 
included the 
appropriate hardware 
in accordance with 
the unistrut assembly 
submittal with 
appropriate revision 
for light fixtures and 
j-boxes. The "SECO 
Cover Systems - 
Luminaire Unistrut 
Assemblies" 
submittal needs to be 
updated to include 
the J-Box Assembly 
Drawing Revision. 
Please see attached 
revision. 

Discussion in 
ITP Task 
Force 
resolved the 
issue.

10/19/2020 
10:30:36 
AM -06:00

Audit 
Commen
t

Discussed 
in the ITP 
task force 
for the 
cover and 
in a 
separate 
meeting for 
cover 
submittal 
audit 
performed 
by IQC. 

Closed

Central 70 C 0704-241 Girders Structures 3/24/2020 
4:19:24 PM -
06:00

Sequence of Operations: Phase 1 Sequence of 
operations detailed in 
safety critical was 
followed. 

Conformanc
e

3/24/2020 
8:07:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures 3/24/2020 
4:19:24 PM -
06:00

Additional Actions All workers operated 
in a safe manner, 
with 100% tie off. 

Conformanc
e

3/24/2020 
8:07:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures 3/24/2020 
4:19:24 PM -
06:00

Traffic Handling All traffic control was 
implemented safely. 
MHTs were followed, 
however the double 
lane closure on EB I-
70 and the right lane 
closure on SB 
Colorado were not 
listed in the LCR 
update. 

Please 
ensure that 
LCR stays 
up to date 
prior to other 
erection 
operations if 
weather 
pushes 
operation. 

3/25/2020 
11:26:00 
AM -06:00

Audit 
Commen
t

Lane 
closures on 
EB I70 
were 
covered 
under the 
various 
lane 
closures. 
Colorado 
was missed 
due to the 
reschedulin
g from 
weather but 
needed for 
girder 
delivery

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures 3/24/2020 
4:19:24 PM -
06:00

Bracing Drawings and Calcs Bracings were 
installed according to 
calculations. 

Conformanc
e

3/24/2020 
8:07:39 AM 
-06:00

C Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

6/24/2021 
2:10:26 PM -
06:00

206 Structural Backfill Zone (see M-206-1 
"Pipe in Trench") - Density Test - 1 per 
200 cuyd (1 per structure)

Per OA frequency 
guide found in 
CDOT's Field 
Materials Manual a 
field density test 
must be performed 
on both Structure 
Backfill Class 1 & 
Class 2 at each 
drainage structure on 
the project. IQC was 
unable to provide 
any supporting 
evidence that these 
tests were taken at 
each location. 

  acceptable 11/18/2021 
2:30:29 PM 
-07:00

Audit 
Commen
t

PER our 
material 
Quantities 
for 206-c1 
contractor 
placed 
288777 cy, 
required 
density: 
1444 IQC 
preformed 
1948 
density 
tests that's 
500 more 
densities. 
IQC has 
been 
following 
MTIP 1/200 
cy or 1 per 
structure.  

Closed

Central 70 C 0704-241 IAT 
Materials 
Testing

6/24/2021 
2:10:26 PM -
06:00

206 Structural Backfill Zone (Class 2 
backfill of 604 drainage structures) - 
Density Test - 1 per 200 cuyd (1 per 
structure)

Per OA frequency 
guide found in 
CDOT's Field 
Materials Manual a 
field density test 
must be performed 
on both Structure 
Backfill Class 1 & 
Class 2 at each 
drainage structure on 
the project. IQC was 
unable to provide 
any supporting 
evidence that these 
tests were taken at 
each location. 

  acceptable 11/18/2021 
2:30:41 PM 
-07:00

Audit 
Commen
t

PER our 
material 
Quantities 
for 206-c2 
contractor 
placed 
74498 cy, 
required 
density: 
373 IQC 
preformed 
604 density 
tests that's 
231 more 
densities. 
IQC has 
been 
following 
MTIP 1/200 
cy or 1 per 
structure.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Sequence of Operations - Cover Girders 
(G0212 to U1212)

The sequence of 
operations outlined in 
the Safety Critical 
was followed. Set the 
first 6 girders East of 
Columbine (Plan 
Sheet B050.200) 
(Girder U21-2 to U26
-2) on Wednesday, 
March 25th. Set 8 
girder East of 
Columbine (Plan 
Sheet B050.200) 
(Girder U27-2 to U34
-2) on Thursday, 
March 26th. Please 
reference the 
pictures attached to 
comment #5.

Conformanc
e

3/27/2020 
8:20:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Sequence of Operations - Cover Girders 
(G0212 to U1212)

The sequence of 
operations matched 
what is defined in the 
Safety Critical Plan. 
This the 8th day of 
girder set. This will 
continue until 
Wednesday, April 
8th. Please see 
attached pictures. 
The following girders 
were set today: G69-
2 to G75-2 (7 
girders).

Conformanc
e

4/6/2020 
4:31:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic accidents, etc.)

There was a snow 
storm which keep 
them from placing 
girders on Friday, 
April 4th. There were 
no weather event 
observed on 
Monday, April 6th.

Conformanc
e

4/6/2020 
4:31:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic accidents, etc.)

There were no 
unplanned storm 
events on either day 
of Girder Erection.

Conformanc
e

3/27/2020 
8:20:50 AM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

All workers 
performed their 
duties safely.

Conformanc
e

3/27/2020 
8:20:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

All workers 
performed their 
duties in a safe 
manner on each day 
of girder set.

Conformanc
e

4/6/2020 
4:31:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure There were no 
equipment failures 
on the days girders 
were set.

Conformanc
e

4/6/2020 
4:31:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure All equipment was 
working properly.

Conformanc
e

3/27/2020 
8:20:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

Some of the girders 
did have girder 
sweep. This left the 
girders with some 
unfavorable tight 
gaps between each 
one that was set. 
The girders will still 
set on the girder 
center line. Please 
see the attached 
pictures.

Conformanc
e

3/27/2020 
8:20:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

During my 
observation, there 
were no unforeseen 
difficulties that 
affected the 
operation.

Conformanc
e

4/6/2020 
4:31:36 PM 
-06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Cover Contingencies: (5) Structural Elements 
that don't fit or line up

As I mentioned in the 
previous girder set 
audit 
"CVI_Girders_MBaile
y_267", some of the 
girders had sweep 
which decreases the 
1" gap between the 
girders. This has 
been the case on 
each day of girder 
set. This is being 
monitored on each 
day.

Conformanc
e

4/6/2020 
4:31:37 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (5) Structural Elements 
that don't fit or line up

All of the caps were 
ground level to 
ensure the 
placement of girders 
would not be 
hindered in anyway. 
An additional 1/4" 
shim was required 
under girder G25-2 
along pier 2. This 
adjustment was 
made after all girders 
were set.

Conformanc
e

3/27/2020 
8:20:50 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire Alarm 
System

Fire & Life 
Safety

3/17/2021 
2:16:02 PM -
06:00

3.2 Installation Part D - All 
equipment mounting 
hardware was SS316 
stainless steel 
following this 
specification. 
Reference pictures 
attached to the audit 
for anchor bolts and 
associated hardware.

Conformanc
e

3/17/2021 
1:48:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire Alarm 
System

Fire & Life 
Safety

3/17/2021 
2:16:02 PM -
06:00

3.2 Installation Part E - The location 
of all equipment and 
devices prior to 
installation was 
verified with the 
engineer of record. 
Plan Sheet ME-002 
for location.

Conformanc
e

3/17/2021 
1:48:38 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire Alarm 
System

Fire & Life 
Safety

3/17/2021 
2:16:02 PM -
06:00

3.2 Installation Part A - The 
equipment was 
mounted using the 
approved Air Quality 
Monitoring - 
Mounting Details and 
Product Data. Please 
reference Aconex # 
C70-KIE-SYC-SHD-
000004. Approved by 
IQC on 3/16/2021. 
Please see the 
attached pictures.

Conformanc
e

3/17/2021 
1:48:38 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire Alarm 
System

Fire & Life 
Safety

4/26/2021 
10:35:55 AM -
06:00

3.2 Installation Reference Plan 
Sheet ME-010, 
General Note #4 - All 
interconnecting 
cables shall be in 
conduits. The conduit 
currently installed 
currently serves as a 
sleeve. The 
manufacturer 
supplied cables have 
the connectors 
already on the cable 
and are unable to tie 
them into a junction 
box. This was 
discussed with Tim 
Otter on 3/16 and 
3/17/2021. Please 
see the attached 
email from Tim Otter 
for the direction 
Sturgeon should take 
when installing these 
conduits. Please see 
attached photos.

 Adequate 5/25/2021 
12:43:22 
PM -06:00

Audit 
Commen
t

Reference 
Plan Sheet 
ME-010, 
General 
Note #3 - 
Install per 
manufactur
er's 
requirement
s and in 
accordance 
with the 
National 
Electric 
Code.

The 
interconnec
ting cables 
were 
provided by 
the 
manufactur
er with pin 
connectors 
and 
installed 
into the 
manufactur
er's 
provided 
junction box 
and 
sensing 
unit's 
connection 
points.

Closed
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The 
manufactur
ed junction 
box does 
not allow a 
direct 
conduit 
connection 
nor a 
modification 
to the box 
to allow a 
direct 
conduit 
connection.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire Alarm 
System

Fire & Life 
Safety

4/26/2021 
10:35:55 AM -
06:00

3.2 Installation C. All wiring shall be 
installed in 
accordance with 
related electrical 
specification 
sections. According 
to 260533, 3.3 
Installation, A, 5. In 
Wet or damp 
locations, terminate 
conduits entering 
sheet-metal boxes or 
sheet-metal 
equipment 
enclosures with 
gaskets using 
connectors and/or 
hubs having gaskets. 
The conduit ends for 
the 1 ½” Power and 1 
½” COMM leading to 
the RIO are open to 
the elements above 
the equipment. The 
email attached to 
comment #1 requires 
the ends of the 
conduit to be sealed 
in lieu of a junction 
box required by the 
spec above. Please 
develop an RFC to 
clarify how the ends 
of the conduits will 
be sealed with 
engineer 
concurrence. 

Adequate 5/25/2021 
12:43:29 
PM -06:00

Audit 
Commen
t

The ends of 
the 
conduits 
will be 
sealed with 
an NEC 
compliant 
duct seal. 
An RFC is 
not required 
as General 
Note #3 on 
ME-010 
states to 
install in 
accordance 
with the 
National 
Electric 
Code.

Closed
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Central 70 C 0704-241 Fire Alarm 
System

Fire & Life 
Safety

3/17/2021 
2:16:02 PM -
06:00

3.3 Factory Tests Part B - Provide 
certified factory test 
reports prior to 
manufacturer 
shipment of any 
equipment. Please 
provide report.

  Adequate 4/14/2021 
7:39:45 AM 
-06:00

Audit 
Commen
t

AQMS 
factory 
acceptance 
test data 
was 
provided 
via hard 
copy from 
the 
manufactur
er. RK 
Mechanical 
will submit 
documentat
ion via 
Aconex to 
process via 
the 
appropriate 
work flow. 
See 
Aconex 
document # 
C70-
RKMECH-
SYC-RPT-
000002.

Closed

Central 70 C 0704-241 Building Cover 8/12/2020 
4:56:29 PM -
06:00

2.2 Materials F. Sleeves - The 
following sleeves 
meet the 
requirements under 
this specification.  
See attached 
submittal.

Field 
Resolved

8/10/2020 
8:36:32 AM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Electrical Cover 4/12/2021 
1:53:36 PM -
06:00

3.1 General 3.1 General - A. 
Electrical installation 
shall conform to the 
requirements of 
NFPA 70 and NFPA 
502, and to the 
requirements 
specified herein.
NFPA 70 - 300.9 
Raceways in Wet 
Locations 
Abovegrade – Where 
raceways are 
installed in wet 
locations 
abovegrade, the 

Adequate 4/14/2021 
7:38:51 AM 
-06:00

Audit 
Commen
t

EOR 
Response - 
310.10 (C) 
allows 
compliance 
with 1 of the 
3 methods 
listed. 
Cables 
within the 
subject 
conduits as 
they are 
routed 
through the 
Cover are 

Closed
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interior of these 
raceways shall be 
considered to be a 
wet location. 
Insulated conductors 
and cables installed 
in raceways in wet 
locations abovegrade 
shall comply with 
310.10( C)
NFPA 70 - 310.10 C 
– Wet Locations. 
Insulated conductors 
and cables used in 
wet locations shall 
comply with one of 
the following:1. Be 
moisture-impervious 
metal-sheathed

listed for 
use in a wet 
location 
complying 
with 310.10 
(C) (3) “Be 
of a type 
listed for 
use in wet 
locations”. 
These 
same listed 
conductors 
enter the 
DVC and 
emerge 
from the 
conduits. 
However, 
as 
described 
in previous 
responses 
above, 
once inside 
the 
enclosure 
or cabinet, 
wiring and 
boxes 
within are 
considered 
internal and 
are 
protected 
from 
exterior 
conditions 
by the 
enclosure 
or cabinets 
constructio
n. It is 
understood 
that SECO 
will be 
installing 
cable 
sealing 
glands 
where the 
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cables 
emerge 
from the 
conduits to 
establish a 
clear 
boundary 
from inside 
the conduit 
to outside 
the conduit 
within the 
DVC.

See 
attachment 
in #5 for 
EOR 
response.
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2.2 Pipe, Tube and Fittings IQC did not complete 
the inspection to say 
Zone WB-03 was 
100% complete. The 
bolts were torqued 
after the audit was 
submitted due to the 
original Non-
conformance which 
is now changed to a 
Field Resolved. The 
torque on the 
couplers (Gruvlok 
Couplings - Rigidlok 
Coupling) were not in 
accordance with the 
ANSI Specified Bolt 
Torque Table 
provided in the 
material submittal. 
Four couplers were 
checked without the 
presence of IQC. 
After the issue was 
found, I torqued four 
more couplers   in 
Zone WB-03 with 
Mark Walston as the 
IQC witness . All 
couplers in Zone 
WB-03 failed the 
torque requirements. 
Four additional 
couplers were 
checked in WB-04 
with IQC to ensure it 
was a systemic 
issue.

Field 
Resolved

1/19/2021 
1:32:14 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2.2 Pipe, Tube and Fittings The drainage piping 
and connections 
conform to the 
following 
specification. Please 
reference the 
pictures attached to 
this audit.

Conformanc
e

2/17/2021 
2:50:48 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2342 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2.2 Pipe, Tube and Fittings The drainage piping 
and connections 
conform to the 
following 
specification. Please 
reference the 
pictures attached to 
this audit.

Conformanc
e

2/23/2021 
9:44:39 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2343 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2.3 Valves Deluge Zone WB01 
is not 100% 
complete. The 
remaining piping and 
fire suppression 
dropdown heads 
around the Jet Fans 
were installed this 
week. Hydrostatic 
testing on Zone 
WB01 is expected to 
be conducted March 
1st.  Deluge Zone 
WB02 was 
completed and 
hydrotested the week 
of 1/4/2021. Part C 
Deluge Valve 
Assemblies - The 
deluge valve 
assembly was 
inspected against 
AERO Shop 
Drawings (FP005 of 
21) and RFC 
Drawings. All parts 
and pieces can be 
can be found using 
detail "2DC Deluge 
Valve P&ID" (FP005 
of 21). The "valve 
position indicator" 
from the P&ID was 
not mounted to each 
deluge valve when 
the inspection was 
conducted. Pressure 
gauges on Deluge 
Zone WB01 are in a 
temporary condition. 
A follow up 
inspection will be 
conducted to ensure 
the monitoring of 
devices is 
appropriate which 
includes the " valve 
position indicator". 
Please reference the 
attached pictures. 

Conformanc
e

2/23/2021 
9:44:39 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2.3 Valves Part C Deluge Valve 
Assemblies - The 
deluge valve 
assembly was 
inspected against 
AERO Shop 
Drawings (FP005 of 
21) and RFC 
Drawings. All parts 
and pieces can be 
can be found using 
detail "6in Bermad 
Model FP 400Y - 
2DC Deluge Valve 
P&ID" (FP005 of 21). 
The "valve position 
indicator" from the 
P&ID was not 
mounted to each 
deluge valve when 
the inspection was 
conducted. A follow 
up inspection will be 
conducted to ensure 
the monitoring of 
devices is 
appropriate which 
includes the "valve 
position indicator". 
Please reference the 
attached pictures.

Conformanc
e

2/17/2021 
2:50:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

3.1 Installation Part E - The valve 
assemblies will be 
accessible for 
operation and 
servicing in 
accordance with this 
specification. 
Another inspection 
will have to be 
conducted to ensure 
the final configuration 
of the Deluge Valve 
Cabinets/Doors 
follow this 
accessibility 
requirement.

Conformanc
e

2/17/2021 
2:50:48 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

3.1 Installation Part L - The drainage 
piping following the 
routing provided on 
FS-008. All 4 deluge 
valves are tied into 
one network of 
piping. A sleeve was 
present for the 
masonry wall 
installation. The 
deluge assembly 
water will be 
discharged to the 
Eastbound roadway 
(South Half) 
(Following Detail 
Note #19 of the Shop 
Drawings).

Conformanc
e

2/17/2021 
2:50:48 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

3.1 Installation The piping was 
installed with 
compound on the 
threads. Horizontal 
brackets will be 
attached to the 
adjacent masonry 
walls at a later date 
so not springing 
forces were present 
at the time of 
inspection.

Conformanc
e

2/17/2021 
2:50:48 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2346 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

3.1 Installation Part L - The drainage 
piping following the 
routing provided on 
FS-008. All 4 deluge 
valves are tied into 
one network of piping 
instead of WB & EB 
deluge valve 
drainage being 
seperated. 
Reference shop 
draining FP005 of 
21. A sleeve was 
present for the 
masonry wall 
installation. The 
deluge assembly 
water will be 
discharged to the 
Eastbound roadway 
(South Half) 
(Following Detail 
Note #19 of the Shop 
Drawings).

Conformanc
e

2/23/2021 
9:44:39 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

3.1 Installation Part E - The valve 
assemblies will be 
accessible for 
operation and 
servicing in 
accordance with this 
specification. 
Another inspection 
will have to be 
conducted to ensure 
the final configuration 
of the Deluge Valve 
Cabinets/Doors 
follow this 
accessibility 
requirement.

Conformanc
e

2/23/2021 
9:44:39 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

3.1 Installation
Part K- The piping 
was allowed to 
expand and contract 
without stressing the 
pipe, joints, or 
connected 
equipment. 
Horizontal brackets 
will be attached to 
the adjacent 
masonry walls at a 
later date so not 
springing forces were 
present at the time of 
inspection.

Conformanc
e

2/23/2021 
9:44:39 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

3.1 Installation Part D. The sprinkler 
piping was installed 
to be free draining at 
the western most 
sprinkler head.

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

3.1 Installation G. Orient directional 
heads were provided 
at the piping along 
abutment 3 and pier 
2. The directional 
heads were properly 
installed.

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

3.3 Identification Deluge pipe 
identification 
complies with NFPA 
13 and WSP Spec 
Section 200553 for 
Piping Labels. The 
labels shows the flow 
direction, has the 
appropriate letter 
height and the color 
in accordance with 
ASME A13.1.

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Josephine - Sequence of Operations  The showering tower 
use on the first day 
of girder erection 
was brought to the 
project the day 
before but wasn't set 
up until the morning 
of the girder erection. 
The shoring tower 
was too tall for the 
girder erection. The 
grade was not cut to 
the appropriate 
grade before the 
shoring tower was 
erect. A hole was dug 
approximately 4ft 
deep to account for 
the height of the 
tower. A level was 
used to ensure the 
grade was level and 
shovels were used to 
remove loose soil. 
The operation of 
altering the soil 
condition right before 
the girder is 
considered extremely 
unsafe. Please see 
attache pictures.

  Addressed 5/30/2020 
12:42:50 
PM -06:00

Audit 
Commen
t

Acknowled
ged. The 
changes 
were 
addressed 
with KIC 
crews and 
followed 
KIC's TSCD 
designee. 

Closed

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Josephine - Erection Sequence & Rigging 
Plan

The configuration 
was not provided in 
the plan.(Josephine 
Girder Erect...2020 -
Winslow - IQC)The 
rigging arrangement 
for picking from the 
shoring tower while 
the other end of the 
girder was on the 
goldhofer. Please 
reference the 
attached picture in 
comment #1.

  Addressed 5/30/2020 
12:43:01 
PM -06:00

Audit 
Commen
t

Acknowled
ged see 
comment 
#1.

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Josephine - Temporary Works The girders were 
supported with 
temporary bracing 
after each girder was 
set in accordance 
with the plan.

Conformanc
e

4/10/2020 
1:30:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Contingencies: 1) Unplanned event 
(Storms, Traffic Accidents, Etc.)

There were no 
unforeseen events. A 
2 hour delay was 
caused from the 
shoring tower height 
in Comment #1.

Conformanc
e

4/10/2020 
1:30:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Contingencies: 2) Structural Elements 
that do not fit or line up

All elements lined up. Conformanc
e

4/10/2020 
1:30:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Contingencies: 3) Replacement of 
workers who do not perform work safely

All of their workers 
performed their 
duties safely.

Conformanc
e

4/10/2020 
1:30:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures 4/14/2020 
8:05:50 AM -
06:00

Contingencies: 4) Equipment Failure There was no 
equipment failure 
observed.

Conformanc
e

4/10/2020 
1:30:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All work was completed in accordance 
with the apporpriate Plans and 
Specification

The  slope was not 
cut to a 2H:1V. This 
work will be tracked 
as incomplete. The 
utilities that will 
installed across this 
area in the coming 
days will be 
problematic which 
will make it harder to 
come back and fix it 
later. Please see the 
attached email chain 
and pictures.
The bottom of pipe 
was measure to be 
1'3" from the bottom 
of the abutment. The 
underdrain was 
originally 3ft from the 
abutment but was 
moved to 4ft away 
after IQC inspection. 

Field 
Resolved

4/16/2020 
4:04:21 PM 
-06:00

Field 
Resolve
d

Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures All work was completed in accordance 
with the apporpriate Plans and 
Specification

The underdrain 
matched the crown 
of the 
roadway/structure.

Conformanc
e

4/24/2020 
8:59:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures 5/11/2020 
7:46:01 AM -
06:00

All work was completed in accordance 
with the apporpriate Plans and 
Specification

The work for the 
Josephine Abutment 
3 Structural 
Underdrain was not 
constructed in 
accordance with 
BS011. If other 
details are required. 
They must be 
approved through the 
appropriate project 
processes. 

  Addressed 5/30/2020 
12:41:08 
PM -06:00

NC-2 ENCR 0130 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Substructu
re

Structures The orientation of the underdrain pipe 
was in accordance with the Manufacturers 
specification (In Submittal)

Orientation was 
correct.

Conformanc
e

4/24/2020 
8:59:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The orientation of the underdrain pipe 
was in accordance with the Manufacturers 
specification (In Submittal)

The orientation of the 
under drain was 
incorrect in 
comparison to the 
submittal. The crew 
was notified and it 
was fixed right away. 
Please see attached 
pictures.

Field 
Resolved

4/16/2020 
4:04:21 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

Structures The Class B Filter Material was tested in 
accordance with CDOT Std Spec 206

 Class B backfill 
meet appropriate 
grading requirements 
for filter material.

Conformanc
e

4/16/2020 
4:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures The Class B Filter Material was tested in 
accordance with CDOT Std Spec 206

Class B Filter 
Material was placed 
in lifts with a 
compacted effort. 

Conformanc
e

4/24/2020 
8:59:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures No girders were placed before the 
Cellular Concrete was placed. (If girders 
are installed, flowfill maybe used in lieu of 
cellular concrete)

Flowfill was placed 
on 4/17/2020. IQC 
was onsite to witness 
the wrap prior to the 
flow fill.

Conformanc
e

4/24/2020 
8:59:53 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Substructu
re

Structures No girders were placed before the 
Cellular Concrete was placed. (If girders 
are installed, flowfill maybe used in lieu of 
cellular concrete)

Flowfill was used as 
backfill over the 
underdrain burrito 
wrap. Girder were 
installed before the 
placement of flowfill.

Conformanc
e

4/16/2020 
4:04:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work was completed in accordance 
with the apporpriate Plans and 
Specifications

Backfill observed 
was completed 
according to plans.

Conformanc
e

6/16/2020 
12:02:09 
PM -06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork All work was completed in accordance 
with the apporpriate Plans and 
Specifications

The work was 
completed in 
accordance with the 
appropriate plans 
and specifications.

Conformanc
e

6/22/2020 
8:56:23 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Precast Type 7 Concrete Barrier, the 
cast-in-place barrier sections shall be 
constructed compete with connecting 
hardware (conforming to Standard Plan 
M-606-14) may be formed upside down to 
minimize air pockets and improve surface 
finish.

Connecting hardware 
was installed

Conformanc
e

11/3/2020 
4:09:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

no sections had 
more than 5 square 
feet of spalls

Conformanc
e

11/3/2020 
4:09:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barrier installed was 
in proper working 
condition. 

Conformanc
e

7/14/2020 
12:17:16 
PM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Barrier is not 
damaged. 

Conformanc
e

5/11/2020 
11:00:49 
AM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

Conformance Conformanc
e

1/18/2021 
8:51:55 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

Connecting loops 
were in acceptable 
condition. 

Conformanc
e

4/27/2021 
8:36:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

No hooks or loops 
were damaged. 

Conformanc
e

7/14/2020 
12:17:16 
PM -06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Gaps between units shall not exceed the 
dimensions shown in the plans.

conformance Conformanc
e

6/2/2021 
1:29:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Gaps between units shall not exceed the 
dimensions shown in the plans.

Gaps were per plan. Conformanc
e

4/27/2021 
8:36:31 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Gaps between units shall not exceed the 
dimensions shown in the plans.

J-hooks were noted 
as not being 
engaged and were 
brought up to the 
team which was 
addressed prior to 
opening the new 
configuration.

Conformanc
e

6/7/2021 
7:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Gaps between units shall not exceed the 
dimensions shown in the plans.

Barriers with gaps 
were brought up to 
team in a proactive 
approach and they 
were addressed 
immediately

Conformanc
e

6/7/2021 
7:43:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

Care shall be taken during fabrication, 
storage, handling and transporting to 
prevent cracking, twisting, or other 
damage. Minor chips on edges may be 
patched with the approval of the 
Engineer. Breakage and chipping may be 
cause for rejection. Units damaged in 
such a way as to impair their appearance 
or suitability, in the opinion of the 
Engineer, shall be replaced at the 
Contractor’s expense.

A cracked barrier 
was noticed and 
brought up to KIC 
management who 
replaced the barrier.

Conformanc
e

6/7/2021 
7:43:20 AM 
-06:00

C Closed

Central 70 C 0704-241 Set 
Temporar
y Barrier

Maintenan
ce of 
Traffic 
(MOT)

****All Items moved to MOT/Traffic 
Control Devices/Concrete Barrier****

Barrier placement 
appears acceptable.

Conformanc
e

1/18/2021 
8:46:41 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 Girders Structures "The height of the reinforced concrete 
base is 1'-1"" minimum."

concrete base for 
bridge railing is in 
conformance having 
a 1'-2" height.

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures "The height of the reinforced concrete 
base is 1'-1"" minimum."

Areas measured 
were in conformance

Conformanc
e

5/14/2020 
4:40:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures "The height of the reinforced concrete 
base is 1'-1"" minimum."

Concrete reinforced 
base was measured 
and was within spec 
1.3" throughout.  

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Dimensions of the reinforced concrete 
base match those shown on BS044.

The reinforced 
concrete base had 
the correct 
dimensions that were 
shown in BS044 
throughout the whole 
bridge.

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Dimensions of the reinforced concrete 
base match those shown on BS044.

railing base is in 
conformance with the 
plans.

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Mid run posts are spaced at 10'-0" 
Maximum (measured center of post to 
center of post). When post spacing needs 
to be reduced to maintain the spacing 
from the expansion joint the spacing shall 
be 6'-8" Minimum. 

mid run posts were 
spaced out and the 
maximum of 10'-0" 
spacing.

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway 6/17/2021 
11:40:40 AM -
06:00

Mid run posts are spaced at 10'-0" 
Maximum (measured center of post to 
center of post). When post spacing needs 
to be reduced to maintain the spacing 
from the expansion joint the spacing shall 
be 6'-8" Minimum. 

Mid run posts are 
spaced 10' Max.

Conformanc
e

6/15/2021 
7:21:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Mid run posts are spaced at 10'-0" 
Maximum (measured center of post to 
center of post). When post spacing needs 
to be reduced to maintain the spacing 
from the expansion joint the spacing shall 
be 6'-8" Minimum. 

Post spacing was 
measured to be 10' 
on center on March 
30, as the concrete 
placement.

Conformanc
e

5/14/2020 
4:40:15 PM 
-06:00

C Closed
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Date Result Response Status

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Posts shall be perpendicular to the 
longitudinal roadway grade.

Posts are 
perpendicular to 
roadway grade.

Conformanc
e

5/14/2020 
4:40:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Posts shall be perpendicular to the 
longitudinal roadway grade.

All post were 
perpendicular to the 
longitudinal to the 
roadway grade 
throughout the 
bridge.

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway 6/17/2021 
11:40:40 AM -
06:00

Posts shall be perpendicular to the 
longitudinal roadway grade.

Posts are set 
perpendicular to the 
roadway grade

Conformanc
e

6/15/2021 
7:21:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Posts shall be perpendicular to the 
longitudinal roadway grade.

railing post are 
perpendicular to the 
roadway

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The tube splice dimensions match those 
shown on the Tube Splice Detail shown 
on BS044.

tube splice 
dimensions are in 
compliance.

Conformanc
e

5/14/2020 
4:40:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The tube splice dimensions match those 
shown on the Tube Splice Detail shown 
on BS044.

The tube splice 
dimensions are the 
correct ones shown 
on the tube splice 
detail BS044.  

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Reflector tabs are installed at each post 
between the top and bottom rail per M606
-1 using a 5/8" diameter bolt with hex nut 
and lock washer.

The reflector tabs 
where installed at 
each post with the 
correct bolts with a 
hex nut and a lock 
washer.

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Reflector tabs are installed at each post 
between the top and bottom rail per M606
-1 using a 5/8" diameter bolt with hex nut 
and lock washer.

Tabs are installed Conformanc
e

5/14/2020 
4:40:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Structures Reflector tabs are installed at each post 
between the top and bottom rail per M606
-1 using a 5/8" diameter bolt with hex nut 
and lock washer.

reflector tabs are 
installed to spec with 
the correct hardware.

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Center to top rail to center of bottom rail is 
11.25"

the vertical spacing 
of the two rails are 
11.25"

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Center to top rail to center of bottom rail is 
11.25"

From center to 
center on both rails is 
1 foot.

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures Connection of the rail to post is made 
using a 2.75" diameter by 2" threaded 
anchor stud with hex nut, hardened 
washer, & lock washer.

The rail was 
connected to the 
post with the correct 
nuts and washer.

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Connection of the rail to post is made 
using a 2.75" diameter by 2" threaded 
anchor stud with hex nut, hardened 
washer, & lock washer.

all the correct 
hardware was used 
for the rail to post 
connection.

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures The distance from the top of the top rail to 
the top of sidewalk is 2'-11" minimum.

the distance from the 
top of the rail to the 
sidewalk was 
measured to be at or 
above 3'-0".

Conformanc
e

1/4/2021 
1:18:32 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The distance from the top of the top rail to 
the top of sidewalk is 2'-11" minimum.

From the top of the 
rail to the top of the 
sidewalk is 3 feet

Conformanc
e

5/31/2020 
3:50:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Finishes 
(Drains, 
Rail, 
Barrier, 
Joints)

Structures The distance from the top of the top rail to 
the top of sidewalk is 2'-11" minimum.

Verified, see 
attachment

Conformanc
e

5/14/2020 
4:40:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 1. Verify that the Contractor’s Process 
Control Plan has been submitted and 
approved. The Process Control Plan will 
document the Contractor’s proposed 
sampling and testing procedures for 
quality control of pavement thickness. It 
shall address the sampling and testing 
method and frequency for traffic lanes, 
shoulders, intersections, entrances, and 
crossovers. Use the Process Control Plan 
to verify conformance of quality control by 
the Contractor.

Submitted. Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Check that the subgrade/base has 
been constructed to the required grade 
and crosssection and compacted to the 
required density.

IQC approved 
placement

Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Check that the subgrade/base has 
been constructed to the required grade 
and crosssection and compacted to the 
required density.

The grade was 
constructed in 
conformance of the 
plans.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Proof rolled? A proof roll was 
conducted at this 
location the previous 
day by Dan Cannon. 

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Proof rolled? Proofroll was 
performed by IQC

Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. The final grade must be in a smooth 
and non-frozen condition.

Grade was smooth 
and not frozen

Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. The final grade must be in a smooth 
and non-frozen condition.

The grade was 
smooth and not 
frozen.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 4. Properly referenced for line and grade? The pavement grade 
was appropriate to 
match each edge of 
the concrete 
pavement already 
installed.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway  2. Check that longitudinal construction 
joints are properly located, especially with 
respect to lane lines.

The longitudinal 
joints match the 
Bridge Jointing Plan 
that was approved.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 3. Verify the correct installation of 
keyways. It is preferable to construct 
female keyways. 

Keyways with the 
appropriate 
projection steel was 
installed in 
accordance with the 
plans. Please see 
attached pictures for 
this placement.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. Verify the correct installation of 
keyways. It is preferable to construct 
female keyways. 

Pre-formed key ways 
used

Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway  4. Where tie bars are specified, verify the 
diameter and length of the epoxy coated 
bars for conformance. Observe the 
insertion operation for proper location and 
spacing of bars. Ensure that the 
Contractor demonstrates, by testing, the 
required pullout resistance where tie bars 
are stabbed or drilled and epoxied into 
place. (2) Epoxy coated? (3) Correct 
size?(5) Correct spacing?

The approved tie 
bars were installed at 
each end of the 
placement from the 
previous pours. Tie 
bars were also 
installed throughout 
the placement at the 
transverse joint. 

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 5. Verify that transverse construction 
joints are properly located and 
constructed. Check to ensure the location 
of joints for conformance with minimum 
spacing requirements.

The transverse joints 
match the Bridge 
Jointing Plan that 
was approved.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 5. Verify that transverse construction 
joints are properly located and 
constructed. Check to ensure the location 
of joints for conformance with minimum 
spacing requirements.

CCD/CDOT/KMP 
meet to discuss 
joints.

Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. The concrete should be vibrated across 
the full width of the slab.

Vibrators were used Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. The concrete should be vibrated across 
the full width of the slab.

A mechanical 
vibrator was used to 
consolidate the 
concrete. It was 
observed that 
consolidation was 
consistent across the 
entire placement 
width. 

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 2. Observe consolidation and require any 
needed frequency adjustments.

The consolidation 
effort was adequate.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Immediately after finishing, check that 
the surface and edges are completely and 
uniformly sprayed with an approved 
impervious membrane material.

Curing compound 
was applied 
uniformly 
immediately after the 
final finishing 
operation were 
completed.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Immediately after finishing, check that 
the surface and edges are completely and 
uniformly sprayed with an approved 
impervious membrane material.

Cure applied. Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Immediately after finishing, check that 
the surface and edges are completely and 
uniformly sprayed with an approved 
impervious membrane material.

Concrete was 
properly cured

Conformanc
e

10/1/2020 
10:44:49 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Concrete shall not be exposed for more 
than 10 minutes before being covered 
with curing compound.

Concrete was 
properly cured

Conformanc
e

10/1/2020 
10:44:49 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. Verify the rate of application for 
conformance.

Concrete was 
properly cured

Conformanc
e

10/1/2020 
10:44:49 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. Verify the rate of application for 
conformance.

The applied rate of 
curing compound 
was adequate.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Just ahead of the placement operation, 
verify that the grade is kept moist without 
creating standing water or soft spots. 
Additional sprinkling of the grade may be 
required throughout the day, especially 
during hot, dry, and windy conditions. a. 
No ponding of water of subgrade?

The grade was kept 
moist throughout the 
placement of 
concrete.

Conformanc
e

5/18/2020 
8:37:15 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Just ahead of the placement operation, 
verify that the grade is kept moist without 
creating standing water or soft spots. 
Additional sprinkling of the grade may be 
required throughout the day, especially 
during hot, dry, and windy conditions. a. 
No ponding of water of subgrade?

Grade was moist. Conformanc
e

10/1/2020 
10:30:41 
AM -06:00

C Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

Posts installed perpendicular to the 
direction of traffic flow.

One No Parking sign 
post on the south 
side of Monroe 
before Jackson was 
not installed 
perpendicular to 
traffic. (See 
attachment - item 
#1460)

  188 9/9/2020 
2:36:09 PM 
-06:00

NC-2 ENCR 188 
was written 
to address 
this issue 

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

Posts installed perpendicular to the 
direction of traffic flow.

Conformance: 
Kearney signs & 
Monaco Signal sign

Conformanc
e

3/5/2021 
7:07:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

Posts installed 2' min. from the front face 
of curb.

Conformance Conformanc
e

5/26/2020 
1:56:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

Post is 2" square telespar 12 gauge steel 
tubing unless otherwise approved.

All posts are 2" Conformanc
e

5/26/2020 
1:56:46 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

Post is 2" square telespar 12 gauge steel 
tubing unless otherwise approved.

Conformance: 
Kearney signs & 
Monaco Signal sign

Conformanc
e

3/5/2021 
7:07:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

3/5/2021 
11:03:54 AM -
07:00

The lowest sign is 7' minimum from 
finished grade surrounding the sign.

Conformance: 
Kearney signs & 
Monaco Signal sign

Conformanc
e

3/5/2021 
7:07:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

The lowest sign is 7' minimum from 
finished grade surrounding the sign.

Height is below 7' on 
the following the stop 
sign for EB Monroe 
at Jackson, the 
advisory speed sign 
below the left turn 
sign on SB Jackson 
just after Monroe, 
and the No Parking 
sign on Monroe SB 
after 46th. 
(Attachment Items 
1461, 1462, & 1465)

  188 written 9/9/2020 
2:36:18 PM 
-06:00

NC-2 ENCR 188 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

The lowest sign is 7' minimum from 
finished grade surrounding the sign.

All signs were at 
least 7' from grade.

Conformanc
e

6/14/2021 
1:43:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

No Parking & Street Sweeping signs 
installed 45 degrees from the direction of 
traffic.

All No Parking signs 
are missing the 
banding or brackets 
turning the signs 45 
degrees from traffic.

  188 written 9/9/2020 
2:36:25 PM 
-06:00

NC-2 ENCR 188 
was written 
to address 
this issue

Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

All signs 90 degrees from the direction of 
traffic (Excluding No Parking & Street 
Sweeping Signs)

Conformance Conformanc
e

5/26/2020 
1:56:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

Posts installed in hardscape/sidewalk 
areas have a telespar sleeve and do not 
have a concrete foundation.

All sign foundations 
regardless of location 
have a concrete 
foundation. Please 
provide 
documentation via 
Aconex from CCD 
approving the use of 
the concrete sign 
foundations with a 
telespar sleeve in 
hardscape and 
sidewalk areas.

  Punch list 
will be 
developed 
on walk.

9/9/2020 
2:37:31 PM 
-06:00

Audit 
Commen
t

KIC, IQC 
and CCD 
walked the 
signage on 
5/26/2020. 
As soon as 
the signage 
concerns 
are 
addressed 
we will re-
walk the 
area and 
use the 
Monroe 
area as the 
standard for 
CCD 
signage. 

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

Telespar sleeve is 3" min. above finish 
grade.

Grade around the the 
sleeves it not 
finished but some 
sleeve do not appear 
to have the required 
projection to be 3" 
above finish grade.

    Punch list 
will be 
developed 
on walk.

9/9/2020 
2:37:34 PM 
-06:00

Audit 
Commen
t

KIC, IQC 
and CCD 
walked the 
signage on 
5/26/2020. 
As soon as 
the signage 
concerns 
are 
addressed 
we will re-
walk the 
area and 
use the 
Monroe 
area as the 
standard for 
CCD signa

Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

Concrete foundations in sod/vegitation 
areas are 4" below the finished grade.

Grade around the the 
foundation is it not 
finished but some do 
not appear to be 4" 
below the future 
finish grade.

    Punch list 
will be 
developed 
on walk.

9/9/2020 
2:37:36 PM 
-06:00

Audit 
Commen
t

KIC, IQC 
and CCD 
walked the 
signage on 
5/26/2020. 
As soon as 
the signage 
concerns 
are 
addressed 
we will re-
walk the 
area and 
use the 
Monroe 
area as the 
standard for 
CCD signa

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

5/27/2020 
8:13:08 AM -
06:00

The sign post is embeded into the 
concrete foundation 2' and has two 6" 
galvanized bolts installed through the 
telespar.

Signs with a 
foundation have a 
telespar sleeve 
which is not required 
by CCD Standards. 
Please provide 
documentation via 
Aconex from CCD 
approving the 
sleeves being used 
with the concrete 
foundation in 
vegetative and sod 
areas.

    Punch list 
will be 
developed 
on walk.

9/9/2020 
2:37:39 PM 
-06:00

Audit 
Commen
t

KIC, IQC 
and CCD 
walked the 
signage on 
5/26/2020. 
As soon as 
the signage 
concerns 
are 
addressed 
we will re-
walk the 
area and 
use the 
Monroe 
area as the 
standard for 
CCD signa

Closed
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Central 70 C 0704-241 Girders Cover Erection Sequence - Cover Girders The girder set 
followed the 
sequence of 
operations in the 
Safety Critical. 8 
girders (G133 to 
G140) were set on 
May 26th. 5 girders 
(G141 to G145) were 
set on May 27th. 2 
girders (G146 and 
G147) were set on 
May 28th. 

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

A thunder storm 
occurred on 
Thursday, May 28th. 
The girder set was 
delayed until the last 
lighting strike was far 
enough away.

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

All workers 
performed their 
duties safely. 

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure During my 
observation, there 
were no equipment 
failures.

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

There were no 
unforeseen 
difficulties with the 
girder set. 

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (5) Structural Elements 
that don't fit or line up

Girder G146 required 
additional bearing 
pads after it was 
initially set. 

Conformanc
e

5/31/2020 
3:44:49 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2363 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 F/P/S Wall Walls 7/9/2020 
4:55:22 PM -
06:00

The geocomposite drain for subsurface 
drainage behind a retaining wall shall be 
placed along the full length of the wall. It 
shall be attached to the wall with an 
approved adhesive or in accordance with 
the manufacturer's recommendations.

Weep holes are 
located every 24' per 
plan.  However, 
some weeps are 
within 2' of a 
construction joint or 
expansion joint which 
goes against WS103 
detail.  2' minimum 
required. Grading 
should also be 
completed to ensure 
weeps are 3" + or - 
from finish grade.  
Weeps need to be 
cleaned out as they 
do contain dirt from 
grading operations.

  9/9/2020 
2:29:55 PM 
-06:00

Audit 
Commen
t

The weep 
hole 
location 
and 
cleanliness 
has been 
addressed 
with 
multiple 
grading 
crews and 
wall crews. 
In addition 
these are a 
focal point 
during 
punchlist 
walks. 

Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

The geocomposite drain for subsurface 
drainage behind a retaining wall shall be 
placed along the full length of the wall. It 
shall be attached to the wall with an 
approved adhesive or in accordance with 
the manufacturer's recommendations.

Wall drains were 
being constructed as 
of this date.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

The geocomposite drain material shall 
then be placed along the downhill side, or 
the pavement side, of the trench and 
secured to the trench side.

It was on the correct 
side of the wall.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls 8/31/2020 
12:00:00 AM -
06:00

Backfill shall be placed so as to avoid 
damage to the geocomposite drain 
material.

Backfill was being 
placed by hand in 
this location.

Conformanc
e

9/2/2020 
7:49:39 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover   The trench for French drain shall be 
excavated to the width and depth shown 
on the plans. The trench shall be lined 
with Geotextile (Drainage) (Class 3) and 
filled with the designated filter material to 
the depth shown on the plans.

The perimeter 
underdrain was 
installed in 
accordance with 
plans with the 
appropriate filter 
material.

Conformanc
e

7/9/2020 
8:16:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage   The trench shall be excavated to the 
dimensions and grade shown on the 
plans.

The trench was 
excavated in 
accordance with the 
dimensions and 
grade provided in the 
plan. Reference plan 
sheet DR-008 for the 
dimensions.

Conformanc
e

10/14/2020 
9:31:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage   The trench shall be excavated to the 
dimensions and grade shown on the 
plans.

Trench 
measurements were 
equal to or slightly 
more than the 
minimum dimensions 
shown in the plans 
on page DTLCT-01 
in plan grid

Conformanc
e

2/3/2021 
8:08:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Sufficient Geotextile (Drainage) (Class 3) 
shall be placed along the bottom and 
sides of the trench as shown on the plans 
to provide the required overlap over the 
top of the filter material. Filter material of 
the class designated on the plans shall be 
placed in the bottom of the trench for its 
full width and length.

Geotextile was 
placed into the 
trench prior to backfill 
and then overlapped 
over the top of 
pipe/backfill when 
completed as shown 
in picture

Conformanc
e

2/3/2021 
8:08:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Perforated pipe shall be placed with the 
perforations down and the pipe sections 
shall be joined securely with the 
appropriate coupling fittings or bands. 
Joining shall conform to the applicable 
requirements of subsection 603.07 except 
as noted above. 

Pipe was installed 
per plans. 

Conformanc
e

6/8/2020 
2:16:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The remainder of the filter material shall 
then be placed to the required height, the 
drainage geotextile folded over the top of 
the filter material, and the remainder of 
the trench backfilled.

Filter material and 
geotextile were 
installed per plans. 

Conformanc
e

6/8/2020 
2:16:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage The remainder of the filter material shall 
then be placed to the required height, the 
drainage geotextile folded over the top of 
the filter material, and the remainder of 
the trench backfilled.

Filter material was 
placed on top of the 
pipe and then fabric 
overlapped over the 
top in all areas that 
are prepped. 

Conformanc
e

2/3/2021 
8:08:48 AM 
-07:00

C Closed
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Central 70 C 0704-241 MOT Plan 
Implement
ation

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:50:26 PM -
06:00

11. Traffic Shifts Major The Safe to Open for 
the NB lane of 
Colorado Blvd on 
6/30 failed to get the 
IQCM sign off for not 
installing the second 
set of merge signs 
between the EB off 
ramp and the left 
lane closure shown 
in the plans. It 
appears the Safe to 
Open was using an 
old sheet dated 
06/22/20 which is 
why the issues 
occurred. Attached is 
a markup of the 
sheet which should 
have been used with 
an Issued date of 
06/23/20 which was 
released via 
Restricted Activity 
141. 

resolved 
through 
ENCR 259

4/2/2021 
1:29:04 PM 
-06:00

NC-2 Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

8/21/2020 
4:51:30 PM -
06:00

12. Traffic Shifts Minor The IQC Manager 
did not sign off on 
the safe to open but 
modifications were 
made in the field. 
Audit Comments 
from Requirements 1 
and 2 of 
CVI_MOT_Traffic 
Switch_HTran_425 
should be changed 
to NC-2s as well. 

See 
Expedited 
NCR 277

9/3/2020 
7:51:46 AM 
-06:00

NC-2 Many 
attempts 
were made 
to get with 
an IQC 
inspector. 
All IQC was 
out with 
Covid. 
Through 
resent 
5whys we 
have 
concluded 
that MOT 
will now 
reach out to 
a discipline 
manager if 
IQC is not 
available.

Closed
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Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

12. Traffic Shifts Minor IQC did not sign off 
on this switch being 
safe to open. Traffic 
was opened in this 
area without sign off, 
and no NCR was 
written. Only after 
discussing with IQC 
was Expedited NCR 
307 written. 

Field 
Resolved

8/7/2020 
12:57:56 
PM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

Wind/Seismic Load Bracing is in 
accordance with the Tables provided in 
the Shop Drawings and NFPA 13 Table 
9.3.5.12.1? Out-of-plane and in-plane 
bracing

A seismic brace in 
Deluge Zone WB01 
at Jet Fan #9 was 
not installed in 
accordance with the 
approved shop 
drawings. Please see 
the pictures 
attached. There is 
not a detail that 
would allow a post-
installed concrete 
anchor to be utilized 
with a seismic brace. 
Anchor can be 
reference in Aconex 
#C70-AASC-SYS-
SHD-000001 for the 
Red Head Trubolt 
Wedge Anchor. The 
installation on the 
following anchor in 
the girder was not 
witnessed by IQC.

 Final 
approval will 
be provided 
in NCR 
Disposition

3/2/2021 
3:24:22 PM 
-07:00

NC-2 An NCR is 
being 
generated 
(currently 
DevonWay 
CR-2021-
2077).

Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

Wind/Seismic Load Bracing is in 
accordance with the Tables provided in 
the Shop Drawings and NFPA 13 Table 
9.3.5.12.1? Out-of-plane and in-plane 
bracing

The wind and 
seismic bracing 
follow the information 
provided the 
following 
requirement.

Conformanc
e

1/19/2021 
1:32:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

Sprinkler Pipe Hanger Spacing is in 
accordance with the Table provided in the 
Shop Drawings and NFPA 13 Table 
9.2.2.1(a)? Distance from sprinkler to 
hanger? Shop Drawings Note: Install 
vertical support hangers within 4 pipe 
diameters on each side of flexible joint.

The pipe hanger 
spacing was in 
accordance with the 
following NFPA 
Table and Shop 
drawing information.

Conformanc
e

1/19/2021 
1:32:14 PM 
-07:00

C Closed
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Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

Sprinkler Pipe Hanger Spacing is in 
accordance with the Table provided in the 
Shop Drawings and NFPA 13 Table 
9.2.2.1(a)? Distance from sprinkler to 
hanger? Shop Drawings Note: Install 
vertical support hangers within 4 pipe 
diameters on each side of flexible joint.

The hangers were 
installed in 
accordance with the 
sprinkler pipe hanger 
spacing table on 
FP104 following 
NFPA 13 
requirements.

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

The appropriate hanger hardware is 
provided

The anchor hardware 
is in accordance with 
the approved shop 
drawing and 
specification

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

The appropriate hanger hardware is 
provided

The hanger hardware 
is in accordance with 
shop drawings and 
product submittal. 
Aconex Doc # C70-
AASC-SYC-SHD-
000001.

Conformanc
e

1/19/2021 
1:32:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

Shop Drawings General Note: Follow 
slope of structure/ceiling to the greater 
extent. Provide a minimum of 1/4" per 
10'0".

Each branch line and 
6" feeder from the 
zone header was 
checked for slope.

Conformanc
e

1/19/2021 
1:32:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

Shop Drawings General Note: Follow 
slope of structure/ceiling to the greater 
extent. Provide a minimum of 1/4" per 
10'0".

The slope of the 
piping follows the 
East Bookend 
girders which far 
exceeds the 
requirements of the 
requirement.

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2368 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

The appropriate number of sprinklers and 
couplings are present?

All couplers were 
present. Only a 
portion of the 
sprinkler heads were 
installed for the 
hydrotest conducted 
on Tuesday, 
2/23/2021. The 
sprinkler head glass 
bulbs were broken 
were before the test 
and could not hold 
pressure. The 
sprinkler heads were 
replaced with caps to 
ensure system could 
hold pressure. 
Please see the 
photos attached to 
this audit.

  Adequate 3/2/2021 
3:21:08 PM 
-07:00

Audit 
Commen
t

Acknowled
ged. Test 
procedure 
for an open 
head 
deluge 
system 
utilizes a 
plug to test 
against.

Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

The appropriate number of sprinklers and 
couplings are present?

The appropriate 
number of sprinkler 
heads were present.

Conformanc
e

1/19/2021 
1:32:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

All nuts and bolts are SS316? The nuts and bolts 
are SS304. The nuts 
and bolts come in 
SS304 only. 
Reference RFC-
600/RC-606 for the 
approval of SS316 vs 
SS304 and buy-
america 
requirements.

Conformanc
e

1/19/2021 
1:32:14 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

2/25/2021 
9:59:23 AM -
07:00

All nuts and bolts are SS316? The bolts provided 
for the couplers were 
SS304 in accordance 
with RFC-600/RFC-
606.

Conformanc
e

2/25/2021 
9:54:03 AM 
-07:00

C Closed
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Central 70 C 0704-241 Girders Structures Girders will arrive on site from Plum 
Creek via I-70. Girder haul trucks will be 
staged in parallel to the rail road tracks. 
LCCO personnel will install the fall 
protection lifeline system to each girder. 
Once the lifeline system is in place it will 
be moved into erection position

all girders arrived at 
the same time and 
during the staging 
time all lifeline 
systems and fall 
protection was 
installed during this 
time.

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures Girder J will be lifted off of the haul truck 
with the 230TN Crane. Girder will be 
swung parallel to bridge. Crane will walk 
to setting position and set girder. Girder 
will be braced to Abutment 1 and 
Abutment 2 per the Bracing Details. Once 
the bracing is complete, the crane will 
release the girder

all girders were 
swung parallel to the 
bridge and walked 
into place. see 
attached pictures

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures Girders I – A will be set subsequently 
after J, and will be braced to each other 
per the Bracing Details

per the bracing plan 
each girder was 
braced to the girder 
next to it on the sides 
with extra bracing in 
the center. see 
attached photos

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures 100% tie off will be in effect for any 
workers 6 feet above ground level or 
operating/working in a manlift

all workers working 
in an area above the 
ground 6' maintained 
100% tie off at all 
times.

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures For the safety of the traveling public, I-70 
will be subject to lane closures during 
parts of the girder erection. We will work 
with the DRIRR to set girders within their 
train movements. Proper signage and 
traffic control will be set up prior to any 
erection activities starting. All vehicle 
traffic will follow approved MHT plans for 
any closure that has been set in place. 
The contractors engineer will inspect all 
girders before giving their approval to 
open the area

during the first 2 
girders to be set, the 
right WB lane on I-70 
was closed 

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed
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Central 70 C 0704-241 Girders Structures Crane Operator Certifiations in the safety critical 
plan a different crane 
operator was listed, 
shown in the pictures 
is the certification of 
the crane operator 
used.

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Structures Girders will be braced to each other with 
the use of 4x4 timber cross bracing. 

from girder to girder 
bracing 4x4 timber 
was used. see 
attached pictures

Conformanc
e

7/14/2020 
12:12:17 
PM -06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Sequence of Operations - Cover Girders Sequence of 
operations was 
similar to the East 
Bookend girder set.

Conformanc
e

7/12/2020 
2:44:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

There were not 
unplanned events 
related to this work.

Conformanc
e

7/12/2020 
2:44:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

All workers were 
performing there 
duties safely.

Conformanc
e

7/12/2020 
2:44:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Contingencies: (3) Equipment Failure There were no 
equipment failures 
during my 
observation.

Conformanc
e

7/12/2020 
2:44:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

The crane mat was 
not the appropriate 
size. The slope was 
cut to accommodate 
the crane.
The slope does not 
follow the Mass 
Excavation Plan 
used in this area. 
Please see the 
attached picture.

  Addressed 8/17/2020 
5:35:05 PM 
-06:00

NC-2 ENCR-271 
was written 
to address 
this issue 

Closed
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Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

The concrete 
distress was 
observed by Labato 
before girder 
erection. I brought 
this issue up to Ox 
(Kiewit Super) and 
Darren Henni 
(Labato Super) who 
were aware. The cap 
needs to be repaired 
to acceptable 
standard. Please see 
attached pictures.

  Addressed 8/17/2020 
5:36:03 PM 
-06:00

Audit 
Commen
t

Acknowled
ged. the 
repair will 
be 
scheduled 
as a hold 
point for 
IQC 
inspection. 

Closed

Central 70 C 0704-241 Girders Cover 7/28/2020 
8:56:07 AM -
06:00

Contingencies: (5) Structural Elements 
that don't fit or line up

All girders fit 
between the 
appropriate cap/pier 
steps.

Conformanc
e

7/12/2020 
2:44:34 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

1.4 Submittals The NEMA 4x 
cabinet is in 
conformance with the 
approved submittal 
and following 
specification.

Conformanc
e

7/14/2020 
8:32:35 PM 
-06:00

C Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

2.1 Materials Part D. The fastener 
holes were field 
drilled and not drilled 
at the factory. Field 
drilling the holes was 
addressed and 
approved in the 
following submittal 
"Cover RIO Cabinet 
Installation Detail 
R1". See comment 
#6 for more 
information.

Field 
Resolved

7/14/2020 
8:32:35 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Electrical Cover 8/12/2020 
4:57:01 PM -
06:00

3.1 Preparation The appropriate 
conduit penetrations 
with couplers were 
included and field 
drilled into the 
cabinet in 
accordance with plan 
sheet CM-204.

Conformanc
e

7/14/2020 
8:32:35 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/7/2021 
7:31:54 AM -
06:00

3.2 Installation, General Part E. The flashing 
boot at the current 
time is considered 
temporary and not 
permanently installed 
in accordance with 
this specification. 
The permanent wall 
panels were installed 
at this location. This 
is the same condition 
for the all Westbound 
standpipe locations. 
Some standpipes are 
covered with 
temporary wall 
panels and easier to 
access. Please 
reference the 
attached photos. Ed 
Kowal (IQC) and 
Monte (AERO) were 
notified when this 
issue was found. 
This was change 
from NC-2 to an 
Audit Comment after 
the dispute meeting 
on April 5th. The 
work was not 
complete at the time 
of the audit. It was 
agreed that the 
panels will be 
removed at a later 
date to address the 
issue.

Future 
assessments 
will be 
conducted to 
ensure other 
standpipes 
are sealed in 
accordance 
with the 
spec.

4/9/2021 
4:01:17 PM 
-06:00

Audit 
Commen
t

Acknowled
ged.

Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/7/2021 
7:31:54 AM -
06:00

3.2 Installation, General Part D. The pipe 
flashing boot was 
installed and 
temporarily secured 
with a stainless steel 
clamp in accordance 
with this spec. 
Please see attached 
photos.

Conformanc
e

4/6/2021 
7:59:47 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/7/2021 
7:31:54 AM -
06:00

3.2 Installation, General Part B. The cabinet 
was mounted at the 
appropriate height in 
accordance with the 
approved Fire 
Suppression Shop 
Drawings FP007 of 
21.

Conformanc
e

4/6/2021 
7:59:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 1.6 Quality Assurance Testing and concrete 
specimens were 
created in 
accordance with the 
following 
specification.

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 2.1 Materials The mix design is in 
accordance with the 
following 
requirements. Please 
see the attach batch 
tickets.

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.2 Erection Installation Application Concrete was placed 
in accordance with 
the following 
specification. 

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.2 Erection Installation Application Rebar was formed up 
and covered to 
protect it from 
weathering. Proper 
reinforcement was 
used throughout to 
prevent displacement 
including metal 
chairs etc. No bars 
were welded in the 
foundation.

Conformanc
e

2/26/2021 
12:54:10 
PM -07:00

C Closed
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Central 70 C 0704-241 Building Cover 8/14/2020 
4:28:36 PM -
06:00

3.2 Erection Installation Application Part B Loading and 
use of all new 
concrete work shall 
be in accordance 
with standards set 
forth by ACI. The 
concrete placement 
occurred on Friday, 
7/10/2020. The 
MCCs were placed 
on Monday, 
7/13/2020. Maturity 
meters were not 
present in the 
placement and 
concrete breaks 
were not attained 
before the placement 
of the MCCs.

Addressed 8/13/2020 
3:34:56 PM 
-06:00

NC-2 NCR 2179 
was written 
to track this 
issue

Closed

Central 70 C 0704-241 Building Cover A. Special Inspection is required for all 
cmu construction. Provide level B Quality 
Assurance per the requirements of the 
masonry society 2013 TMS 402/602/ACI 
530-13 Building Code

Special Inspections 
are completed by ED 
Kowel. Please see 
the attached 
inspection reports.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover A. Special Inspection is required for all 
cmu construction. Provide level B Quality 
Assurance per the requirements of the 
masonry society 2013 TMS 402/602/ACI 
530-13 Building Code

The special 
inspections have 
been completed by 
James Kowal of IQC.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover B. Concrete Masonry units shall be laid in 
running bond

The East wall of the 
CDOT Building has a 
combination of wall 
types. RFC-000601 
clarifies the wall type 
locations along with 
the areas that are 
running bond vs 
stack bond which are 
both utilized in this 
wall section.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed
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Central 70 C 0704-241 Building Cover B. Concrete Masonry units shall be laid in 
running bond

The interior wall is 
built in accordance 
with the following 
specification. 
Reference CAA-100 
for the Wall Type 6 
call out and CAG-008 
for the details for the 
specific wall type. 
Please see the 
attached pictures

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover C. Concrete Masonry Units (CMU) shall 
conform to ASTM C90, Lightweight, with a 
Minimum Net Area compressive strength 
of 2,000 PSI.

The lightweight block 
is in conformance 
with the plans and 
specifications. 
Please see the 
attached submittal.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover D. Mortar shall conform to ASTM C270, 
Type S, Mixed by proportion (Field 
Mortar) or provided by property (Lab 
Mortar) with requirements as per ASTM 
C270. Grout mixed by proportion shall be 
tested under ASTM C780 and ASTM 
C1586 for Quality Assurance

Please reference the 
attached pictures in 
in comment #2

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover F. Masonry Reinforcement: ASTM A615, 
Grade 60. Ties and Field bent bars may 
be grade 40.

The rebar was visual 
inspected and was in 
conformance of the 
following 
specification.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover G. Maintain clear distance between 
reinforcing bars and interior of masonry 
unit or formed surface of at least 1/4" for 
fine grout and 1/2" for coarse grout, 
except where cross webs of hollow units 
are used to support horizontal 
reinforcement.

The horizontal & 
vertical 
reinforcement was 
adjusted to maintain 
the appropriate 
clearances defined 
by this specification 
after an inspection 
was completed by Ed 
Kowal.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed
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Central 70 C 0704-241 Building Cover G. Maintain clear distance between 
reinforcing bars and interior of masonry 
unit or formed surface of at least 1/4" for 
fine grout and 1/2" for coarse grout, 
except where cross webs of hollow units 
are used to support horizontal 
reinforcement.

The spacing of the 
reinforcing bars was 
in accordance with 
the following 
specification. Please 
reference the 
attached Dailys in 
comment #1 and the 
Pictures in comment 
#2.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover H. Maintain minimum clear distance 
between parallel bars of nominal bar size 
or 1", whichever is greater.

The clear distance 
for the parallels bar 
was in accordance 
with the following 
specification for the 
horizontal steel 
between openings, 
lintels above window 
openings and full 
wall length above 
doors and windows. 
Please reference 
pictures in comment 
#8.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover I. Splice length, dowel projection or 
embedment, and cover shall be as per the 
concrete masonry reinforcing schedule.

The splices lenghts 
were in accordance 
with the plans and 
shop drawings.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover I. Splice length, dowel projection or 
embedment, and cover shall be as per the 
concrete masonry reinforcing schedule.

The rebar splice 
length was in 
accordance with the 
plans and shop 
drawings.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover J. Typical vertical reinforcement unless 
otherwise noted: a. Structural load 
bearing wall: #5 @ 48" O.C. see plans 
and details for additional requirements. b. 
Interior non-load bearing wall (CDOT 
Building): #4 @ 120" o.c. c. interior non-
load bearing wall (CCD Building): no 
vertical reinforcing required.

The vertical 
reinforcement was in 
accordance with the 
following general 
note. 

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed
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Central 70 C 0704-241 Building Cover K. Vertical reinforcement shall extend the 
full height of the wall unless noted 
otherwise. Provide vertical wall reinforcing 
at all wall corners, end of walls, EA. side 
at wall steps, EA side of openings and EA 
side of control or expansion joints. Match 
vertical bars in wall.

Additional reinforcing 
was each side of the 
door frame openings. 
See plan sheet CAS-
202 for additional 
information.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover K. Vertical reinforcement shall extend the 
full height of the wall unless noted 
otherwise. Provide vertical wall reinforcing 
at all wall corners, end of walls, EA. side 
at wall steps, EA side of openings and EA 
side of control or expansion joints. Match 
vertical bars in wall.

The locations for 
vertical 
reinforcement was in 
accordance with 
shop drawings (04 
2200-2B CMU 
Rebars SDs) plan 
sheet M2-4 (East 
Masonry Wall 
Elevation). 

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover M. Bond beams shall be located at 48" 
O.C. max., the top of all walls and at 
structural bearing conditions (Minimum). 
Typical bond beam reinforcement shall be 
2-#5 continuous see plans and details for 
additional requirements.

Bond beams were 
placed at the 
appropriate locations 
throughout the wall in 
accordance with the 
plans and shop 
drawings. Please 
reference the 
attached pictures.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover O. Grout all reinforced cells, bond beams 
and all cells below grade.

All reinforced cells 
and bond beams 
were grouted.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover P. Masonry walls shall be grouted in lifts 
not to exceed 4'-0".

The cells were 
grouted at 
appropriate lift 
thickness.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover P. Masonry walls shall be grouted in lifts 
not to exceed 4'-0".

Each grout lift 
followed the 4 foot lift 
requirement.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover Q. If placement of grout is stopped for one 
hour or longer provide horizontal 
construction joints by stopping grout at 
least 1 1/2" below top course of block.

The grouting 
operation was 
continuous during my 
observation.

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover R. Clean cells prior to grouting. (And rod 
grout into place).

The cells were 
visually inspected 
prior to grouting to 
ensure they were 
clean. 

Conformanc
e

10/2/2020 
11:07:41 
AM -06:00

C Closed
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Central 70 C 0704-241 Building Cover U. Masonry reinforcing steel shop 
drawings (includes erection drawings) are 
required in reproducible form having been 
checked by the supplier and reviewed by 
the contractor prior to submission to the 
architect for review.

CMU rebar shop 
drawings were 
reviewed and 
approved. Please 
see Aconex Doc 
#C&0-MBI2-ARC-
MIL-000027.

Conformanc
e

9/23/2020 
10:15:35 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover A. All structural steel shall be of the 
grades included below:                               
                                                      a. Wide 
flanges shapes, channels and tees: 
ASTM A992 (FY=50 ksi)                             
                                        b. Other rolled 
shapes (angles, plates and bars): ASTM 
A36 (FY=36 ksi)                                          
                      c. Steel rods and 
miscellaneous: ASTM A36 (FY=36 ksi)      
                                                                    
               d. Steel Pipe; ASTM A53, Grade 
B (FY=35 ksi)                                              
                                                           e. 
Structural tube sections (TS and HSS): 
ASTM A500, GR. B (FY=46 ksi)

The reference the 
attachment under 
comment #6. 

Conformanc
e

11/18/2020 
2:35:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover C. All structural steel shall be detailed, 
fabricated and erected in accordance with 
the standards set forth in the latest edition 
of the AISC Code of Standard Practice.

Please reference 
NCR-2323 CDOT 
Roof Beam 
attachment to Embed 
in DevonWay. The 
studs were fusion 
welded in the wrong 
locations. After 
reaming out the 
holes to there 
maximum allowable 
limit set forth by 
AISC Table J3.3 
Nominal Hole 
Dimensions. The 
plan was to remove 
the studs and weld 
the beams straight to 
the bearing plate 
which is in NCR-
2323. Please 
reference the 
installation photos 
attached.

Conformanc
e

11/18/2020 
2:35:59 PM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover D. Bolts:                                                      
                                                                    
                                           a. ASTM A325 
for all steel-to-steel connections                 
                                                                    
                   b. ASTM F1554 for anchor 
bolts (FY=36 ksi)

All steel that was 
inspected and 
verified with the 
plans and shop 
drawings meets the 
following 
specification.

Conformanc
e

11/18/2020 
2:35:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover I. All structural steel is to be primed prior 
to shipment and touched-up after 
erection.

The structural steel 
was primed before 
placement. The 
primer had to be 
removed before the 
placement of the 
beams. The ends of 
the beam in the 
beam pocket needed 
to be bare steel to be 
in accordance with 
the specification. The 
structural steel was 
touched up after 
erection. Some minor 
touch up is still 
required. 

Conformanc
e

11/18/2020 
2:35:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 12/10/2020 
12:50:22 PM -
07:00

I. All structural steel is to be primed prior 
to shipment and touched-up after 
erection.

The steel has not 
been touched up 
after erection. This 
work must occur 
before Sturgeon 
progresses with 
electrical installation. 
Clean up and primer 
is required in every 
room of the CDOT 
Building. Please see 
the attached photos.

  This is 
being 
tracked

2/25/2021 
4:35:40 PM 
-07:00

NC-2 This is a 
punchlist 
item that 
now 
tracked on 
Plangird on 
the 
CDOT/CCD 
 Drawings. 
NCR-2495 
has been 
cancelled.

Closed
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Central 70 C 0704-241 Building Cover J. Roof Decking: 1 1/2' x 22 gauge wide 
rib Type "B" field painted gray (1.5B22 as 
manufactured by vulcraft or approved 
equal). Decking shall be designed, 
fabricated and erected as per 
specifications of the Steel Deck Institute 
(SDI).Anchor to all supports with 5/8" 
diameter puddle welds, 5 required per 36" 
sheet width. Sidelap connections shall be 
#10 tek screws at 12" o.c., 6 required per 
deck span length. Shop drawings are 
required (including erection plans) in 
reproducible form, having been checked 
by the supplier and reviewed by the 
general contractor prior to submittal to the 
architect for review.

The metal roof 
decking was in 
accordance with the 
following 
specification. Please 
see the attached 
photos for material, 
puddle welds and tek 
screw placement. 
Please reference 
Aconex # C70-MBI2-
ARC-SHD-000002 
for Full Metal Shop 
Drawings.

Conformanc
e

11/18/2020 
2:35:59 PM 
-07:00

C Closed

Central 70 C 0704-241 Building Cover 10/8/2020 
9:00:52 AM -
06:00

1.4 Field Conditions A. Mark locations of 
exterior luminaires 
for approval by 
Architect prior to the 
start of luminaire 
installation. The 
exterior electrical 
boxes above the 
doors for the fixture 
have been installed 
in the masonry. The 
luminaire that is 
specified in "CDOT 
and CCD Building 
Concessions Lighting 
Package" submittal 
requires the 
luminaire to be 
attached to the 
junction box. Future 
approval of these 
locations required

 This audit 
comment 
has been 
open for a 
couple 
months. 
ENCR 839 
was 
generated 
after the 
lights were 
physically 
installed. 

3/2/2021 
3:18:13 PM 
-07:00

Audit 
Commen
t

Walk was 
completed 
and 
approval 
given by 
Abo.  See 
ENCR 839 
for attached 
approval.

Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

2. Verify all locations and measurements 
in the field as field conditions may vary 
from design. Contractor shall verify exact 
locations in the field before commencing 
fabrication, ordering and material, or 
performing any work.

The height of the 
FDC from the 
roadway was in 
accordance with the 
plans. The hose 
valves have the 
appropriate 
clearances from the 
door opening in 
accordance with 
FDC-512. This was 
also approved by 
DFD during a field 
visit on Wednesday, 
March 3rd. 

Conformanc
e

3/17/2021 
1:49:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3/15/2021 
8:37:40 AM -
06:00

2. Verify all locations and measurements 
in the field as field conditions may vary 
from design. Contractor shall verify exact 
locations in the field before commencing 
fabrication, ordering and material, or 
performing any work.

FDC height from the 
roadway was in 
accordance with the 
plans. Hose valves 
have the appropriate 
clearances from the 
door opening in 
accordance with 
FDC-512.

Conformanc
e

3/12/2021 
1:12:55 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3. Any department from the design on the 
contract drawings shall be submitted to 
the engineer for approval.

The PS-4 Pipe 
Support Detail on 
Plan FS-120 is not 
followed for the 
standpipe section in 
East of Cook Bridge. 
The channel was 
field modified to 
attach the channel to 
the drilled shaft. 
Holes were drilled 
outside of the 
manufactured 
opening for the post 
installed concrete 
anchors. The "C" 
Channel in question 
was removed and 
replaced with a new 
"C" in accordance 
with plans and shop 
drawings. Please see 
the attached pictures.

Field 
Resolved

10/13/2020 
8:43:47 AM 
-06:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3/15/2021 
8:37:40 AM -
06:00

4. The lower section fire suppression 
systems shall conform to the 
requirements of NFPA 502 and NFPA 14 
and NFPA 25. The fire standpipe system 
shall be installed, inspected and tested as 
a Class 1 system as defined per NFPA 
14.

The FHV-WB01 is 
installed and tested 
in accordance with 
the following 
specifications.

Conformanc
e

3/12/2021 
1:12:55 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

7. Coordination with the finishes drawings 
for signage details for the standpipe 
system. Standpipe system signage shall 
conform to the requirements of NFPA 502 
and NFPA 14. Signage shall be provided 
for the fire hose valve stations, fire 
department connections, and all valves. 
All standpipe system components shall be 
identified with signage and shall included 
the asset identification number. 

Signs were provided 
in the correct 
locations with the 
correct dimensions.

Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

8. The entire installation shall be 
inspected, thoroughly cleaned, and 
damaged finishes touched up after final 
completion and prior to commissioning. 
All surfaces and equipment damaged in 
the course of the work shall be restored to 
the original condition.

All installations are 
clean, and no 
damage was 
observed.

Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

8. The entire installation shall be 
inspected, thoroughly cleaned, and 
damaged finishes touched up after final 
completion and prior to commissioning. 
All surfaces and equipment damaged in 
the course of the work shall be restored to 
the original condition.

The entire installation 
was free of damage.

Conformanc
e

3/17/2021 
1:49:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

9. All dry standpipe and fittings shall be 
so installed such that the system drains to 
low point fire hose valve. All required 
drains are shown. Provide additional 
drains as necessary. All drains shall be 
accessible. Drains shall not be located 
underground

 The standpipe and 
fittings was installed 
to allow drainage to 
the low point at the 
ball drip which was 
installed. Please 
reference the photos 
attached to this audit.

Conformanc
e

3/17/2021 
1:49:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

9. All dry standpipe and fittings shall be 
so installed such that the system drains to 
low point fire hose valve. All required 
drains are shown. Provide additional 
drains as necessary. All drains shall be 
accessible. Drains shall not be located 
underground

The system drains to 
the low point fire 
hose valve.

Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

4/26/2021 
10:36:24 AM -
06:00

9. All dry standpipe and fittings shall be 
so installed such that the system drains to 
low point fire hose valve. All required 
drains are shown. Provide additional 
drains as necessary. All drains shall be 
accessible. Drains shall not be located 
underground

The underground 
piping was installed 
to allow positive 
drainage. Ball drips 
will be installed on 
the manifold with the 
FDC cabinet.

Conformanc
e

4/15/2021 
7:48:28 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

4/26/2021 
10:36:24 AM -
06:00

11. Fire protection piping support spacing 
shall be based on spacing requirements 
in NFPA 13 unless otherwise indicated. 
Rigid coupling are to be used on all above 
ground piping, unless otherwise indicated.

The FDC was 
installed in 
accordance with the 
stationing in the 
plans which meets 
the spacing 
requirements defined 
in NFPA 13. 
Reference FHVL-
WB06 on plan sheet 
FS-111 for further 
information.

Conformanc
e

4/15/2021 
7:48:28 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

11. Fire protection piping support spacing 
shall be based on spacing requirements 
in NFPA 13 unless otherwise indicated. 
Rigid coupling are to be used on all above 
ground piping, unless otherwise indicated.

The support bracing 
was in accordance 
with NFPA 13. Rigid 
couplings were used 
on all above ground 
piping in accordance 
with this requirement.

Conformanc
e

3/17/2021 
1:49:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12. Arrangement and configuration of pipe 
supports has been provided for certain 
specific areas as shown in the plans. 
Contractor to provide complete layout, 
calculation, selection, furnishing, 
installation of all pipe supports in 
accordance with contract specifcations. 
Shop drawings shall identify piping 
elevation, and each fitting and joint 
location. Support design calculations shall 
include all applicable loads (Dead Load, 
Thrust, Etc).

The arrangement 
and configuration of 
pipe supports were in 
accordance with the 
plans and 
specifications. 
Please reference 
plan sheet FS-118 
and FS-119.

Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

12. Arrangement and configuration of pipe 
supports has been provided for certain 
specific areas as shown in the plans. 
Contractor to provide complete layout, 
calculation, selection, furnishing, 
installation of all pipe supports in 
accordance with contract specifcations. 
Shop drawings shall identify piping 
elevation, and each fitting and joint 
location. Support design calculations shall 
include all applicable loads (Dead Load, 
Thrust, Etc).

The arrangement 
and configuration of 
pipe supports were in 
accordance with the 
plans and 
specifications. 
Please reference 
plan sheet FS-118.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

14. See Cover systems fire protection 
specifications for installation, support and 
identification details: 200500 Common 
Work results for Mechanical Piping, 
Systems and Equipment, 200529 
Supporting Elements for Mechanical 
Piping, Systems and Equipment, 200553 
Identification for Mechanical Piping, 
Systems and Equipment.

The current signage 
at this location is in 
accordance with 
Spec 200553.

Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

14. See Cover systems fire protection 
specifications for installation, support and 
identification details: 200500 Common 
Work results for Mechanical Piping, 
Systems and Equipment, 200529 
Supporting Elements for Mechanical 
Piping, Systems and Equipment, 200553 
Identification for Mechanical Piping, 
Systems and Equipment.

The current signage 
at this location is in 
accordance with 
Spec 200553. The 
verbiage of the sign 
will be adjusted by 
DFD request. An 
additional audit will 
be conducted on the 
FDC signage.

Conformanc
e

3/17/2021 
1:49:09 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3/15/2021 
8:37:40 AM -
06:00

15. See Lowered Roadway Fire 
Protection for manual dry standpipe 
details: 211200 Fire Suppression 
Standpipes.

All associated 
hardware and pieces 
were present in 
accordance with the 
details provided on 
FS-119.

Conformanc
e

3/12/2021 
1:12:55 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

15. See Lowered Roadway Fire 
Protection for manual dry standpipe 
details: 211200 Fire Suppression 
Standpipes.

2.2 Part C. 
Underground Piping - 
The Piping was in 
accordance with the 
specifications under 
this section.

Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

4/26/2021 
10:36:24 AM -
06:00

15. See Lowered Roadway Fire 
Protection for manual dry standpipe 
details: 211200 Fire Suppression 
Standpipes.

2.2 Part C. 
Underground Piping - 
The Piping was in 
accordance with the 
specifications under 
this section.

Conformanc
e

4/15/2021 
7:48:28 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

4/26/2021 
10:36:24 AM -
06:00

16. All pipe shall slope at no less than 1%. The slope of the pipe 
was verified in the 
field.

Conformanc
e

4/15/2021 
7:48:28 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

16. All pipe shall slope at no less than 1%. Field verified. Conformanc
e

6/2/2021 
1:28:41 PM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Piping Systems - Common 
Requirements

A transition fitting to 
join dissimilar piping 
materials was used. 
Please see attached 
pictures.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/12/2021 
1:54:59 PM -
06:00

3.1 Piping Systems - Common 
Requirements

The piping was 
installed in 
accordance with the 
following 
specifications and 
approved shop 
drawings. All cross-
sections provided on 
shop drawing FP003 
of 21 were used 
during this audit.

Conformanc
e

4/12/2021 
10:02:11 
AM -06:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/12/2021 
1:54:59 PM -
06:00

3.1 Piping Systems - Common 
Requirements

Part A - Install pipe, 
fittings, and valves 
without springing and 
forcing. As described 
in comment 1, not all 
of the bracing has 
been installed to 
date. The fire 
suppression flush 
test was conducted 
on April 8th and 9th.

  Adequate 4/19/2021 
1:54:40 PM 
-06:00

Audit 
Commen
t

Response 
from Aero:
FDC piping 
that is 
being 
supported 
by temp 
wall 
brackets 
was 
disconnecte
d during 
flush 
testing.

Closed
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Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.5 Sleeve Installation  C. Since penetration 
through the shotcrete 
was a cored hole a 
sleeve was not 
required. H. A 
Victaulic gasket 
system was used 
around the pipe 
through the 
penetration to make 
it watertight.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

1.6 Submittals Shop drawings are 
approved. Reference 
"Lowered Roadway 
FDC Details" in 
Aconex

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

2.1 Metal Pipe Hangers and Supports The hangers and 
support system were 
hot dipped 
galvanized and met 
the criteria under this 
specification.  
Reference "Lowered 
Roadway FDC 
Details" in Aconex.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

2.4 Fastener Systems The mechanical 
anchors bolts were in 
accordance with this 
specification.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed
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Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

4/12/2021 
1:54:59 PM -
06:00

3.1 Hanger and Support Installation Piping supports and 
pipe stands have not 
been installed when 
the audit was 
conducted. Supports 
used at the FDCs are 
installed into the non-
structural masonry 
walls. These 
supports are 
considered 
temporary. Please 
see attached pictures 
in this audit.

  Adequate 4/19/2021 
1:54:23 PM 
-06:00

Audit 
Commen
t

Response 
from Aero:
FDC piping 
that is 
being 
supported 
by temp 
wall 
brackets 
was 
disconnecte
d during 
flush 
testing.

Permanent 
supports 
will be 
installed 
after 
installation 
of the sump 
pit grating.

Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.2 Anchors The mechanical 
expansion anchors 
were installed in 
accordance with the 
following 
requirements under 
this section.

Conformanc
e

10/13/2020 
8:43:47 AM 
-06:00

C Closed
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Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Structural steel shall be galvanized in 
accordance with ASTM A 123. Pole 
hardware shall be galvanized in 
accordance with ASTM A 153. All signs 
must be clean prior to erection. 
Installation shall be of such sequence as 
to result in maximum traffic safety. Signs 
shall be erected in conformity with the 
plans. Prior to final positioning, the sign 
shall be inspected at night by the 
Engineer and adjustments will be made, if 
necessary, to eliminate specular 
reflection.

Structural steel is 
galvanized in 
accordance with 
ASTM A 123. Pole 
hardware is 
galvanized in 
accordance with 
ASTM A 153. Sign 
was cleaned prior to 
erection, Installation 
was sequenced  to 
result in maximum 
traffic safety. Signs 
were erected in 
conformity with the 
plans.  The sign was 
inspected at night, no 
 specular reflection 
observed.

Conformanc
e

2/5/2021 
10:41:49 
AM -07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Structural steel shall be galvanized in 
accordance with ASTM A 123. Pole 
hardware shall be galvanized in 
accordance with ASTM A 153. All signs 
must be clean prior to erection. 
Installation shall be of such sequence as 
to result in maximum traffic safety. Signs 
shall be erected in conformity with the 
plans. Prior to final positioning, the sign 
shall be inspected at night by the 
Engineer and adjustments will be made, if 
necessary, to eliminate specular 
reflection.

Structural steel was 
galvanized in 
accordance with 
ASTM A 123. Pole 
hardware was 
galvanized in 
accordance with 
ASTM A 153. The 
sign was clean prior 
to erection. 
Installation was of 
such sequence, 
resulting in maximum 
traffic safety. Signs 
was erected in 
conformity with the 
plans. The sign was 
set and  inspected at 
night by the Engineer 
and no adjustment 
were needed.

Conformanc
e

4/27/2021 
8:36:03 AM 
-06:00

C Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Structural steel shall be galvanized in 
accordance with ASTM A 123. Pole 
hardware shall be galvanized in 
accordance with ASTM A 153. All signs 
must be clean prior to erection. 
Installation shall be of such sequence as 
to result in maximum traffic safety. Signs 
shall be erected in conformity with the 
plans. Prior to final positioning, the sign 
shall be inspected at night by the 
Engineer and adjustments will be made, if 
necessary, to eliminate specular 
reflection.

Structural steel was 
galvanized in 
accordance with 
ASTM A 123. Pole 
hardware was 
galvanized in 
accordance with 
ASTM A 153. Sign 
was clean prior to 
erection. Installation 
was of such 
sequence as to result 
in maximum traffic 
safety. Sign was 
erected in conformity 
with the plans. Prior 
to final positioning, 
the sign was 
inspected at night by 
the Engineer and 
IQC and no 
adjustments were 
needed or made.

Conformanc
e

3/29/2021 
1:08:50 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Structural steel shall be galvanized in 
accordance with ASTM A 123. Pole 
hardware shall be galvanized in 
accordance with ASTM A 153. All signs 
must be clean prior to erection. 
Installation shall be of such sequence as 
to result in maximum traffic safety. Signs 
shall be erected in conformity with the 
plans. Prior to final positioning, the sign 
shall be inspected at night by the 
Engineer and adjustments will be made, if 
necessary, to eliminate specular 
reflection.

it was observed that 
all signs were 
erected per plan. it 
was observed that all 
structural steel was 
galvanized in 
accordance with 
ASTM A 123.

Conformanc
e

5/5/2021 
9:19:12 AM 
-06:00

C Closed
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Central 70 C 0704-241 Sign 
Structures

Signing & 
Striping

Structural steel shall be galvanized in 
accordance with ASTM A 123. Pole 
hardware shall be galvanized in 
accordance with ASTM A 153. All signs 
must be clean prior to erection. 
Installation shall be of such sequence as 
to result in maximum traffic safety. Signs 
shall be erected in conformity with the 
plans. Prior to final positioning, the sign 
shall be inspected at night by the 
Engineer and adjustments will be made, if 
necessary, to eliminate specular 
reflection.

all hardware was 
inspected and the 
required length of 
galvanized steel was 
met. The overhead 
sign matches what is 
denoted on the 
plans.

Conformanc
e

3/12/2021 
1:21:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

The sequence of erection of new and 
reset sign installations shall be correlated 
with the removal of the existing traffic 
controls. The decision regarding the 
sequence shall be worked out with the 
Engineer prior to starting the work.

The sequence of 
erection of new and 
reset sign 
installations was 
correlated with the 
removal of the 
existing traffic 
controls.

Conformanc
e

4/27/2021 
8:36:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Mask sign legend shall consist of 
providing a separate removable aluminum 
panel at least 0.040 inches thick and of 
sufficient dimensions to completely mask 
the legend. This panel shall be furnished 
with reflective sheeting conforming to 
Section 713 and shall be the same color 
as the background of the sign. Panels 
shall be securely fastened to the main 
panel by mechanical means using a 
minimum number of fasteners. Adhesives, 
glues or tapes shall not be used. 

 Panels were 
securely fastened to 
the main panel by 
mechanical means 
using a minimum 
number of fasteners. 
Adhesives, glues or 
tapes were not used.

Conformanc
e

4/27/2021 
8:36:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

Mask sign legend shall consist of 
providing a separate removable aluminum 
panel at least 0.040 inches thick and of 
sufficient dimensions to completely mask 
the legend. This panel shall be furnished 
with reflective sheeting conforming to 
Section 713 and shall be the same color 
as the background of the sign. Panels 
shall be securely fastened to the main 
panel by mechanical means using a 
minimum number of fasteners. Adhesives, 
glues or tapes shall not be used. 

Panels were securely 
fastened to the main 
panel by mechanical 
means using a 
minimum number of 
fasteners. 
Adhesives, glues or 
tapes were not used. 

Conformanc
e

3/29/2021 
1:08:50 PM 
-06:00

C Closed
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Central 70 C 0704-241 Fencing Roadway Chain Link Fabric: 710.03 Chain link fabric and 
required fittings and 
hardware conformed 
to the requirements 
of AASHTO
M 181 for the kind of 
metal, sizes of wire 
and mesh specified.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Fence Posts: 710.07 Steel posts were 
galvanized in 
accordance with 
AASHTO M 111.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Field mixed concrete consisting of a 
minimum of one part cement to six parts 
of aggregate by volume may be used in 
lieu of Class B if approved.

Field mixed concrete 
consisting of a 
minimum of one part 
cement to six parts of 
aggregate by volume 
was used in lieu of 
Class B if approved.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway The Contractor shall perform such 
clearing and grubbing as may be 
necessary to construct the fence to the 
required grade and alignment

The Contractor 
performed clearing 
and grubbing as 
necessary to 
construct the fence 
to the required grade 
and alignment.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Anchorages, footings or fence 
appurtenances shall not extend beyond 
the limits of the highway right of way 
without the written consent of the abutting 
property owner

Anchorages, footings 
or fence 
appurtenances did 
not extend beyond 
the limits of the 
highway right of way 
without the written 
consent of the 
abutting property 
owner.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Anchorages, footings or fence 
appurtenances shall not extend beyond 
the limits of the highway right of way 
without the written consent of the abutting 
property owner

Install per plan. Conformanc
e

1/18/2021 
9:01:56 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fencing Roadway At locations where breaks in a run of 
fencing are required, at intersections with 
existing fences, or at ditch, canal, or 
channel crossings, appropriate 
adjustments in fence alignment and post 
spacing shall be made to satisfy the 
requirements for the type of closure 
indicated or the conditions encountered.

Install was per plan. Conformanc
e

1/18/2021 
9:01:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway At locations where breaks in a run of 
fencing are required, at intersections with 
existing fences, or at ditch, canal, or 
channel crossings, appropriate 
adjustments in fence alignment and post 
spacing shall be made to satisfy the 
requirements for the type of closure 
indicated or the conditions encountered.

Adjustments were 
made as appropriate 

Conformanc
e

9/21/2021 
3:08:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway When the plans require that posts, 
braces, or anchors be embedded in 
concrete, they shall be securely braced to 
hold the posts in proper position until 
such time as the concrete has set 
sufficiently to hold the posts. 

All posts were 
anchored and held in 
place correctly 

Conformanc
e

9/21/2021 
3:08:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway When the plans require that posts, 
braces, or anchors be embedded in 
concrete, they shall be securely braced to 
hold the posts in proper position until 
such time as the concrete has set 
sufficiently to hold the posts. 

Anchors were 
imbedded properly.

Conformanc
e

1/18/2021 
9:01:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway 6/17/2021 
11:40:40 AM -
06:00

When the plans require that posts, 
braces, or anchors be embedded in 
concrete, they shall be securely braced to 
hold the posts in proper position until 
such time as the concrete has set 
sufficiently to hold the posts. 

Anchor Bolts were 
imbedded into dry 
concrete with epoxy. 
Please replace 
cracked grout as part 
of punch list.

  We agree 
that we will 
address 
during the 
punch list 
walks

6/30/2021 
11:36:12 
AM -06:00

Audit 
Commen
t

KIC has not 
walked this 
fence yet. 
The focal 
point of 
fencing 
walks is the 
post and 
anchor tie 
in and grout 
pad quality. 

Closed

Central 70 C 0704-241 Fencing Roadway Unless otherwise permitted, materials 
shall not be installed on posts, or stress 
placed on guys and bracing set in 
concrete until the concrete has set 
sufficiently to withstand the stress

Concrete strength 
was acceptable.

Conformanc
e

1/18/2021 
9:01:57 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fencing Roadway The tops of all posts shall be set to the 
required grade and alignment

Posts set uniformly. Conformanc
e

1/18/2021 
9:01:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway 6/17/2021 
11:40:40 AM -
06:00

The tops of all posts shall be set to the 
required grade and alignment

Post were set at the 
proper spacing and 
correct height and 
orientation.

Conformanc
e

6/15/2021 
7:21:13 AM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway The tops of all posts shall be set to the 
required grade and alignment

The tops of all posts 
were set to the 
required grade and 
alignment

Conformanc
e

9/21/2021 
3:08:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway The tops of all posts shall be set to the 
required grade and alignment

The tops of all posts 
were set to the 
required grade and 
alignment.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway The tops of all posts shall be set to the 
required grade and alignment

Top of posts were 
set per plan. 

Conformanc
e

10/19/2021 
2:44:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Wire or fencing of the size and type 
required shall be firmly attached to the 
posts and braces in the manner indicated

Fence was set 
properly. 

Conformanc
e

10/19/2021 
2:44:44 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Wire or fencing of the size and type 
required shall be firmly attached to the 
posts and braces in the manner indicated

Wire or fencing of the 
size and type 
required was firmly 
attached to the posts 
and braces in the 
manner indicated.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Wire or fencing of the size and type 
required shall be firmly attached to the 
posts and braces in the manner indicated

Wire and fencing 
was firmly attached 
to the posts and 
braces

Conformanc
e

9/21/2021 
3:08:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Wire or fencing of the size and type 
required shall be firmly attached to the 
posts and braces in the manner indicated

Wire attached firmly. Conformanc
e

1/18/2021 
9:01:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Wire or fencing of the size and type 
required shall be firmly attached to the 
posts and braces in the manner indicated

Fencing was firmly 
attached to posts. 

Conformanc
e

1/18/2021 
8:52:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway All wire shall be stretched taut and be 
installed to the required spacing

All wire was 
stretched taut. 

Conformanc
e

1/18/2021 
8:52:45 AM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway All wire shall be stretched taut and be 
installed to the required spacing

Wire was taught. Conformanc
e

1/18/2021 
9:01:57 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fencing Roadway All wire shall be stretched taut and be 
installed to the required spacing

All wire stretched taut Conformanc
e

9/21/2021 
3:08:36 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway All wire shall be stretched taut and be 
installed to the required spacing

All wire was 
stretched taut and be 
installed to the 
required spacing.

Conformanc
e

2/3/2022 
7:16:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire & Life 
Safety 
Commisio
ning

Fire & Life 
Safety

12/18/2020 
4:00:48 PM -
07:00

1.5 Performance requirements 1.5H Mock-up: A 
meeting was held to 
approve the Mock-up 
Cover Sliding Cross 
Passage Door on 
12/11/2020 at 
8:30am. Peter Moran 
(Kiewit Sup), Eric 
Drobney (IQC) and 
Vortex (Technical 
Rep) were present. 
Testing in 
accordance with 
requirements under 
this specification are 
still required. The 
Engineer or 
Designee is still 
required for review 
and acceptance of 
the mock-up. 

Adequate 2/17/2021 
3:16:08 PM 
-07:00

Audit 
Commen
t

A complete 
mock up 
and 
required 
testing will 
be 
scheduled 
with the 
EOR/design
ee and 
communica
ted at a 
future date.

Closed

Central 70 C 0704-241 Block 
Walls

Walls 2.2 Reinforcing, Ties and Anchors The approved 
thermal concrete 
wingnut anchors 
were used at each tie 
elevation. Submittal 
C70-MB12-ARC-ML-
000055

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.2 Installation Part A.4 The 
foundation was free 
of dirt and debris 
before installing the 
first course.

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.2 Installation Part A.3 The units 
were plumb and true 
to line and level 
courses as required.

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed
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Central 70 C 0704-241 Block 
Walls

Walls 3.2 Installation Part A.1 Lay only dry 
masonry units

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.2 Installation Part A.7 Joints were 
3/8" in running bond 
with the joint 
centered over the 
next lower course 
masonry unit.

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.2 Installation Part A.8 There were 
no chipped or broken 
units used in this 
installation. Please 
see the attached 
pictures.

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.2 Installation Part A.5 The units 
were accurately fit 
around the door 
opening, electrical 
and piping 
penetrations. 

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.5 Inspection The inspection was 
completed by Eric 
Drobney (Chk-
02676) in 
accordance with the 
following 
specification. 

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.6 Tolerances The masonry was in 
accordance with the 
tolerances defined 
under his section of 
the specification.

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls 3.7 Cleaning The masonry 
surfaces were clean 
after the work was 
completed.

Conformanc
e

1/20/2021 
6:19:33 PM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

3.1 Piping Systems - Common 
Requirements

3.1 Part D - The 
piping and duct work 
was installed in 
accordance with this 
specification. 
Condensate piping 
and remaining 
condensate pumps 
still need to be 
completed. Some air 
conditioning units 
were damaged 
during construction 
and will be installed 
at a later date.

  Adequate 7/7/2021 
10:01:52 
AM -06:00

Audit 
Commen
t

These 
items will 
be 
addressed 
during 
punch list 
walks

Closed

Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

3.2 Hanger and Support Installation 3.2 Hangers and 
Support Installation - 
the applicable 
requirements were 
followed for the 
hanger systems.

Conformanc
e

4/15/2021 
7:47:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

3.2 Hanger and Support Installation 3.2, Part N - 
Insulated Piping - air 
conditioning units 
condensation piping 
follow the 
specification

Conformanc
e

4/15/2021 
7:47:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

2.1 Equipment Labels 2.1, Part B - 2.1 
Equipment Label. 2.2 
Duct labels. Some 
labels have been 
provided on each 
piece of equipment. 
Additional 
information is 
required by this 
specification for the 
equipment labels.

  Adequate 7/7/2021 
10:02:07 
AM -06:00

Audit 
Commen
t

These 
items will 
be 
addressed 
during 
punch list 
walks

Closed

Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

3.4 Penetrations 3.4, Part A - Roof 
Penetrations, Install 
insulation 
continuously through 
roof penetrations

Conformanc
e

4/15/2021 
7:47:24 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

2.3 Sheet Metal Materials 2.3 Sheet metal duct 
materials follow the 
requirements in this 
specification.

Conformanc
e

4/15/2021 
7:47:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 4/26/2021 
10:34:37 AM -
06:00

3.1 Duct Installation 3.1 Duct Installation, 
Part A - Ducts are in 
accordance with the 
following 
specification. 
Reference plan 
sheets CAM-100 & 
CAM -101 for related 
routing.

Conformanc
e

4/15/2021 
7:47:24 AM 
-06:00

C Closed

Central 70 C 0704-241 Ventilation Fire & Life 
Safety

3.1 General The following color 
identification is as 
follows. 480V Brown 
(Phase A), Orange 
(Phase B), Yellow 
(Phase C), Green 
(Phase D). The 
ground was present. 
A white (neutral) was 
not visible. Please 
reference pictures 
from MCC and Jet 
Fan. Reference the 
attached photos.

Conformanc
e

4/2/2021 
1:19:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Ventilation Fire & Life 
Safety

3.2 Installation Part N Circuit 
Identification - A 
label was provided at 
each termination 
point at the Jet Fan 
and MCC (Plastic, 
pre-printed sleeve 
wire marker)

Conformanc
e

4/2/2021 
1:19:28 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 2.2 Requirements  Part #1-#4 under the 
following spec 
section were 
followed for the LCC 
Cabinets (Lighting 
Control Cabinets). 
Reference the 
attached pictures.

Conformanc
e

2/8/2021 
2:04:51 PM 
-07:00

C Closed
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Central 70 C 0704-241 Building Cover 2.3 Tunnel Lighting Control Components Part 3 LCC, section 
B - A touch screen is 
provided in the 
following Lighting 
Control Cabinets. 
Additional audits will 
be conducted on the 
LCCs to ensure 
proper connections 
and functionality in 
accordance with the 
spec.

Conformanc
e

2/8/2021 
2:04:51 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting Electrical 2/8/2021 
2:30:06 PM -
07:00

3.4 Installation of Control System Part 1 - All 
components are in 
accordance with 
manufacturers 
supplied cut sheets 
10451, 10460 & 
10461. Reference 
Aconex Submittal 
#C70-SECO-SYC-
SHD-000012. (SECO 
Cover Systems - 
Tunnel Lighting 
Control R4)

Conformanc
e

2/8/2021 
2:10:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting Electrical 2/8/2021 
2:30:06 PM -
07:00

3.4 Installation of Control System Part 2 - The 
equipment was 
installed in 
accordance with the 
plans and RFC 495. 
Final height and 
angle of the 
photometer will be 
verified at a later 
date. 

Conformanc
e

2/8/2021 
2:10:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Structures Installation Sequence Phase 2 Erection sequence 
followed the safety 
critical plan.

Conformanc
e

4/27/2021 
8:38:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Girders Structures Equipment for Girder Erection Equipment was per 
safety critical plan.

Conformanc
e

4/27/2021 
8:38:32 AM 
-06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls Before the start of each wall construction, 
the Contractor shall provide a block-
placing plan and shall supply daily 
placement logs to the Engineer weekly 
and at the completion of the wall. 

Shop drawings with a 
block placing plan 
and placement logs 
were supplied prior 
to construction. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed
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Central 70 C 0704-241 Block 
Walls

Walls If the excavation for the placement of the 
leveling pad exposes an unsatisfactory 
bearing material, the Engineer may 
require removal and replacement of that 
material. 

All unsatisfactory 
material was 
removed and 
replaced. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls The reinforced structure backfill zone and 
the retained structure backfill zone portion 
immediately behind the wall as defined on 
the plans shall be Structure Backfill (Class 
1). 

Retained backfill 
portion was Class 1 
in areas per plan. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls Only power operated roller or plate 
compaction equipment weighing less than 
1,000 pounds is allowed within 3 feet of 
the front face of the wall. 

Small walk behind 
compaction 
equipment was used 
as necessary. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls For walls that support a roadway, the wall 
layout line at the leveling pad shall be set 
back and pre-measured with appropriate 
batter (5 to 8 percent) from the top of the 
blocks according to the offset with respect 
to the centerline of the road. 

Appropriate batter 
was kept in wall. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in the horizontal and 
vertical directions. 

Wall surface was 
checked with a 
straightedge. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls Unless otherwise noted, all blocks shall 
be dry-stacked and placed with each 
block spanning the joint in the row below 
(running bond). 

All blocks were dry-
stacked and placed 
with a running bond. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Block 
Walls

Walls The top of blocks shall be tested with a 3 
foot or longer straight edge bubble level. 
All high points identified by the straight 
edge shall be ground flat. 

Top of block were 
tested with a 4 foot 
level. 

Conformanc
e

5/11/2021 
11:38:23 
AM -06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway This work consists of the construction of 
slope and ditch paving in accordance with 
these specifications and in conformity 
with the lines and grades shown on the 
plans or established

Install was per plans. Conformanc
e

5/3/2021 
2:44:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway 507.02 Concrete Slope and Ditch Paving. 
Concrete shall conform to the 
requirements of Section 601. Concrete 
shall be Macro Fiber-Reinforced Class B 
Concrete.

Concrete was 
approved mix and 
was acceptable prior 
to placement.

Conformanc
e

5/3/2021 
2:44:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Slope 
Paving

Roadway Paving thickness shall be as specified on 
the plans. 

Install was per plans. Conformanc
e

5/3/2021 
2:44:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway In ditch construction, the excavated areas 
adjacent to the paving which are not 
occupied by the paving shall be refilled to 
the level of original ground with 
acceptable material and thoroughly 
tamped. 

Compaction efforts 
were acceptable.

Conformanc
e

5/3/2021 
2:44:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Slope 
Paving

Roadway Excavation for toe or cut-off walls shall be 
made to the neat lines of the wall. 

Toe was placed 
within neat lines.

Conformanc
e

5/3/2021 
2:44:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

The travelling 
roadway has been 
protected by 
temporary barrier

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

The section of the 
viaduct that I 
observed being 
demolished has no 
permanent structures 
to protect.

Conformanc
e

6/14/2021 
9:27:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

Structures have been 
adequately protected

Conformanc
e

6/15/2021 
7:41:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

Clayton Bridge was 
adequately 
protected.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

Structures were 
adequately 
protected.

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

The permanent 
structures have been 
adequately protected

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

The permanent 
structure (UPRR 
bridge) was 
adequately protected 
with the methods 
approved by Union 
Pacific railroad.

Conformanc
e

9/15/2021 
4:13:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

Permanent 
structures were 
protected from debris

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

The permanent 
Structures were 
adequately 
protected.

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The utilities have been adequately 
protected with the methods discussed in 
Table 1: Permanent Structure & Utility 
projection summary.

The utilities were 
adequately protected 
although a fiber split 
duct was grazed 
when a single girder 
rolled over and 
folded.

Conformanc
e

9/15/2021 
4:13:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The vertical barrier has been installed in 
accordance with the demolition plan as 
discussed and shown in section 3.

Vertical barrier in 
place 

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The vertical barrier has been installed in 
accordance with the demolition plan as 
discussed and shown in section 3.

Vertical barrier was 
installed correctly

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

Temporary barrier 
rail was placed at the 
toe of slopes

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

Barrier was placing 
in the lowered 
section to protect the 
lowered section from 
rolling debris.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

The temporary 
barrier had been 
installed at the toe of 
slopes

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

The temporary 
barrier rail was 
present at the bottom 
of slopes

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

Temporary barrier 
rails were placed at 
the toe of slopes

Conformanc
e

6/15/2021 
7:41:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

The temporary 
barrier rail were 
placed at the toe of 
the slope due to 
proximity to 
eastbound I-70.

Conformanc
e

6/14/2021 
9:27:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

Temporary barrier 
rails and fence 
panels have been 
placed at the toe of 
the slope

Conformanc
e

8/3/2021 
3:53:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Dust control was managed by the direct 
wetting method.

Dust Control was 
managed by the 
direct wetting method

Conformanc
e

8/3/2021 
3:53:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust was controlled 
by direct wetting

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust Control was 
managed by direct 
wetting

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust control was 
managed by water 
trucks

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust control was 
managed by the 
direct wetting method

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust was controlled 
by direct wetting 
method

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust control was 
managed by the 
direct wetting method

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control was managed by the direct 
wetting method.

Dust has been 
controlled throughout 
the demo. 

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

The proper dust 
control measure 
were implemented 
throughout the work. 
Please reference the 
attached photos.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust control was in 
place during the 
entirety of the demo 
operation

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust control 
measures were in n 
place during the 
entirety of the 
operation 

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust control 
measures were in 
place during the 
entirety of the 
demolition operation

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Water trucks were in 
place during 
demolition.

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust control 
measures were in 
place during the 
entirety of the 
demolition operation

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust Control 
measures were in 
place during the 
entirety of the 
operation

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust Control 
Measures were in 
place during the 
entirety of the 
observation 

Conformanc
e

8/3/2021 
3:53:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust was kept within 
project limits

Conformanc
e

8/3/2021 
3:53:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust was kept within 
project limits

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust was kept within 
project limits

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

I observed the 
contractor using and 
adjusting water as 
necessary to limit 
dust from exiting the 
project limits.

Conformanc
e

6/14/2021 
9:27:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust was kept within 
project limits where 
possible

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust was kept within 
construction limits

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust control 
measures were 
adequate to limit dust 
exiting the project 
limits during the 
substructure 
removal.

Conformanc
e

9/15/2021 
4:13:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust control 
measures were 
adequate

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust exiting the site 
was limited as best 
as possible

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Conformance Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

Excess water was 
collecting in the 
lowered section. The 
water is being caught 
in a Cover section 
inlet which 
discharges to the 
FFFS wet well.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

Ponding water was 
not present

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

The contractor used 
snow machines to 
mist and water trucks 
with hoses for spot 
dust control. I saw no 
water ponding.

Conformanc
e

9/15/2021 
4:13:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

No ponding water 
was observed

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

No ponding water 
was observed

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

I did not observe the 
contractor using 
excessive water that 
would cause 
ponding.

Conformanc
e

6/14/2021 
9:27:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

No ponding water 
was observed

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demolition 
took place during 
allowable hours

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demolition 
took place during the 
allowable hours.

Conformanc
e

6/14/2021 
9:27:36 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demolition 
occurred within 
allowable hours

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Demolition 
operations took place 
during allowable 
hours

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demolition 
took place during the 
specified allowable 
hours.

Conformanc
e

9/15/2021 
4:13:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Demolition activities 
took place during 
allowable hours

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demolition 
took place during 
allowable hours

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

The following times 
have been followed.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Demolition took 
place during 
allowable hours

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Structure 
Demolition

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Demolition was 
reported to take 
place during 
allowable working 
hours

Conformanc
e

8/3/2021 
3:53:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The appropriate detours were in place for 
the demolition activities and remained in 
place for the entirely of the operation.

Appropriate detours 
were in place

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The appropriate detours were in place for 
the demolition activities and remained in 
place for the entirely of the operation.

Appropriate detours 
were in place for the 
duration of 
demolition activities

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The appropriate detours were in place for 
the demolition activities and remained in 
place for the entirely of the operation.

The detours are in 
place throughout the 
work.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The appropriate detours were in place for 
the demolition activities and remained in 
place for the entirely of the operation.

Appropriate detours 
were in place for the 
entirety of the 
operation 

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan to handle the pier cap 
post tensioning was followed as outlined 
in the table within section 9.  Positive 
projection was provided for the PT 
removal.

Pier cap post 
tensioning was 
followed as outlined 
within section 9

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan to handle the pier cap 
post tensioning was followed as outlined 
in the table within section 9.  Positive 
projection was provided for the PT 
removal.

The demolition of 
pier cap post 
tensioning was 
followed as outlined 
in the table within 
section 9

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan to handle the pier cap 
post tensioning was followed as outlined 
in the table within section 9.  Positive 
projection was provided for the PT 
removal.

Adequate protection 
was utilized for PT 
removal.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan to handle the pier cap 
post tensioning was followed as outlined 
in the table within section 9.  Positive 
projection was provided for the PT 
removal.

Pier cap post 
tensioning demolition 
was followed as 
outlined in the table 
within section 9

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan EOR maintained a 
full time presence to perform daily 
inspections and assist field operations as 
necessary.

The demolition plan 
EOR maintained a 
full time presence

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan EOR maintained a 
full time presence to perform daily 
inspections and assist field operations as 
necessary.

EOR was present 
and performed daily 
inspections

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Daily checklists have been filled out to 
document each day’s work and to ensure 
the remaining structure is stable at the 
end of each shift.

Daily Checklists have 
been filled out.

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Daily checklists have been filled out to 
document each day’s work and to ensure 
the remaining structure is stable at the 
end of each shift.

Daily checklists have 
been filled out to 
document each days 
work.

Conformanc
e

6/24/2021 
3:30:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Daily checklists have been filled out to 
document each day’s work and to ensure 
the remaining structure is stable at the 
end of each shift.

Daily checklists have 
been filled out to 
document each days 
work

Conformanc
e

6/29/2021 
1:32:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Daily checklists have been filled out to 
document each day’s work and to ensure 
the remaining structure is stable at the 
end of each shift.

Daily checklists have 
been filled out

Conformanc
e

7/23/2021 
3:04:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Demolition

Removal Daily checklists have been filled out to 
document each day’s work and to ensure 
the remaining structure is stable at the 
end of each shift.

Daily Checklists have 
been filled out 

Conformanc
e

8/3/2021 
3:53:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition sequence was followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum.

The demolition 
sequence was 
followed in 
accordance with the 
Central 70 – Viaduct 
Demo (CIP) – R0 
memorandum.

Conformanc
e

9/15/2021 
4:13:03 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition sequence was followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum.

Demo sequence was 
followed in 
accordance with the 
plan.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition sequence was followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum.

Demolition sequence 
for piers 32-37 was 
followed in 
accordance with 
Central 70 – Viaduct 
Demo (CIP) – R0 
memorandum.

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition sequence was followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum.

Demolition 
sequences followed 
in accordance with 
R0 Memorandum

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition constraints were followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum. Any 
deviations were at the direction of the 
Demolition EOR.

Demolition 
constraints were 
followed

Conformanc
e

6/15/2021 
7:41:44 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition constraints were followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum. Any 
deviations were at the direction of the 
Demolition EOR.

Demolition 
constraints for piers 
32-37 was followed 
in accordance with 
Central 70 – Viaduct 
Demo (CIP) – R0 
memorandum.

Conformanc
e

6/11/2021 
12:33:17 
PM -06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition constraints were followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum. Any 
deviations were at the direction of the 
Demolition EOR.

The demo was 
completed in 
accordance with the 
memo.

Conformanc
e

6/14/2021 
9:27:02 AM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Demolition constraints were followed in 
accordance with the Central 70 – Viaduct 
Demo (CIP) – R0 memorandum. Any 
deviations were at the direction of the 
Demolition EOR.

Demolition 
constraints were 
followed.

Conformanc
e

6/21/2021 
4:24:31 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 2.1 Materials Reinforcing steel was 
grade 60 in 
accordance with the 
plans.

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.1 Erection Installation Application All reinforcing steel 
was in accordance 
with the following 
specification.

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.2 Field Quality Control The reinforcing steel 
was free of coatings 
and debris that would 
reduce the bond.

Conformanc
e

7/23/2021 
1:00:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 1.6 Submittals Contractor submitted 
components for 
approval.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 1.8 Delivery, Storage, and Handling Materials appeared 
to be stored per 
specifications.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.3 EPDM Membrane Materials Flashing membrane 
appeared 
acceptable.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.3 EPDM Membrane Materials Adhesive was 
supplied by 
manufacture.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.3 EPDM Membrane Materials Membrane fasteners 
were supplied by 
manufacture.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.4 Vapor Retarder Materials Material appeared to 
meet specifications.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.5 Roof Protection Boards Material appeared to 
meet specifications.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 2.6 Accessory Materials Material installation 
appeared to meet 
specifications.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.1 General Installation appeared 
to meet requirements 
listed in section 3.1 
General.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.1 General Roof surface was 
clean prior to install 
as per section 3.1 F.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.1 General Work was performed 
by competent people 
as per section 3.1 D.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.2 Examination Roof appeared to be 
sufficiently ridgid as 
per section 3.2 A.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed
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Central 70 C 0704-241 Building Cover 3.3 Preparation Preparation of roof 
appeared to meet 
requirements of 
section 3.3 A-D.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.4 Vapor Retarder Vapor retarder install 
appeared to meet 
requirements listed is 
3.4 A and B.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.5 Insulation and Cover Board 
Installation

Install appeared to 
meet requirements.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed

Central 70 C 0704-241 Building Cover 3.7 Flashing and Accessories Installation Flashing installed 
appeared 
acceptable.

Conformanc
e

10/6/2021 
10:20:46 
AM -06:00

C Closed
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Central 70 C 0704-241 Roadway 
Finishes

Roadway 9/1/2021 
4:59:29 PM -
06:00

AASHTO Guide for Development of New 
Bicycle Facilities

The completed 
Quebec sidewalk to 
Sand Creek Trail 
connection should 
adhere to AASHTO 
Guidelines for 
Bicycle and Trail 
Design and 
Construction per 
Schedule 10A. A 
segment of the trail 
connection was 
finished with a 3:1 
side slope extending 
only 6 to 7 feet 
before it drops off 
vertically into a  4 to 
4.5 foot deep 
washout. AASHTO 
Guidelines say a 5' 
wide trail shoulder 
should be provided 
when side slopes of 
3:1 or greater are 
used when a drop of 
6' or more or hazard 
within 10' of the edge 
of trail exists. 
Otherwise a safety 
railing should be 
provided. The 
constructed side 
slope measures 
approximately 3:1 for 
roughly 6.5' at the 
worst condition. See 
attachments.

  ENCR 1421 10/1/2021 
1:15:28 PM 
-06:00

NC-2 ENCR 1421 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage A.  Plan and profile with all Utilities shown 
and labeled with appropriate Utility ID 
number. All clearances between Storm 
Drains or Cross Drains and Utilities shall 
be clearly labeled;

Plan and profile 
sheet with all known 
utilities was provided. 

Conformanc
e

1/10/2022 
2:49:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage C.  Excavation Material Management 
Plan;

Material 
management plan 
was provided. 

Conformanc
e

1/10/2022 
2:49:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage E.  Dewatering Plan; and Dewatering plan 
provided. 

Conformanc
e

1/10/2022 
2:49:41 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 1/5/2022 
1:02:56 PM -
07:00

iv.  The conduit shall not be considered 
complete until the conduit plugs, pull tape, 
tracer wire have been installed, and all 
requirements in Appendix A to this 
Section 3, Revision of Section 613 – 
CDOT Electrical Conduit have been met;

Field walk to conduct 
pre-closeout of 
pullboxes and 
manholes in area of 
EBI70/270 to 
EBI70/Central Park 
on ramp. During walk 
it was determined, at 
a later date, the 
existing fiber network 
will be removed and 
at that time the trace 
wire will be pulled in.

 PLEASE NOTE: 
DUE TO 
DEVELOPER 
RETURNING FOR 
FUTURE WORK 
THESE PULLBOXES 
AND MANHOLES 
ARE NOT TO BE 
CONSIDERED"FINA
L AND ACCEPTED". 

Once developer has 
removed existing 
fiber network and 
pulled in trace wire a 
walk can be 
conducted for final 
acceptance.

Field walk 
will be 
conducted 
for final 
acceptance 
at a later 
date.

1/25/2022 
2:41:06 PM 
-07:00

Audit 
Commen
t

Closed

Central 70 C 0704-241 ITS Electrical 1/5/2022 
1:02:56 PM -
07:00

utilize fiberglass reinforced, polymer 
concrete pull boxes and pre-cast concrete 
manholes with the interior dimensions of 
4 feet (width) by 4 feet (length) by 4 feet 
(depth), with a cast iron frame ring and 
cover

Manholes installed 
as required. 
Manholes have inner 
dimensions of 
4'x4'x4' and have a 
cast iron ring and 
skid resistant 
cover/lid.

Conformanc
e

1/3/2022 
8:52:52 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

Wherever necessary, 
all pullboxes and 
manholes installed in 
clusters.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Report Print Date: 2/3/2022Page 2414 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 ITS Electrical 1/5/2022 
1:02:56 PM -
07:00

A.  The manholes and pull boxes shall be 
clustered in a group wherever possible;

All Manholes and 
pullboxes near each 
other are installed 
per plan and in 
clusters.

Conformanc
e

1/3/2022 
8:52:52 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 1/5/2022 
1:02:56 PM -
07:00

C.  Manholes are not allowed in paved 
shoulders or paved roadways, unless 
specifically Approved by the Department;

Manholes installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

1/3/2022 
8:52:52 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical 1/5/2022 
1:02:56 PM -
07:00

D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

Spacing of CDOT 
manholes does not 
exceed 1200' 
between each point.

Conformanc
e

1/3/2022 
8:52:52 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical D.  The CDOT and Zayo manholes shall 
be spaced no greater than 1,200 feet 
apart and CCD pull boxes shall be spaced 
no greater than 500 feet apart, unless 
otherwise Approved *CO-011 by the 
Department;

All Pullboxes 
installed per plan and 
do not exceed 
allowable limits in 
project specifications.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical E.  Pull boxes for ITS and ETC power 
shall be spaced no greater than 300 feet 
apart as Accepted by the Department;

All electrical 
pullboxes installed 
per plan and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical F.  Pull boxes or manholes shall be 
placed within 20 feet of the ITS and ETC 
equipment as Accepted by the 
Department, in safe, easy to access 
locations; and

Pullboxes that 
directly feed any ITS 
devices are within 20 
feet of 
device/cabinet. 

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical G.  Refer to the communications system 
requirements in this Section 3 for fiber 
coiling and splicing requirements in pull 
boxes and manholes.

All fiber coils writhing 
pullboxes meet all 
CDOT standards and 
specifications.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical be constructed of fiberglass reinforced, 
polymer concrete and have a detachable 
cover with a skid-resistant surface and 
have the label of the owner cast into the 
surface

All pullboxes 
installed are 
manufactured 
fiberglass reinforced, 
polymer concrete 
and have skid 
resistant detachable 
lid.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed
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Central 70 C 0704-241 ITS Electrical All pull boxes shall be verified by a third-
party nationally recognized Independent 
Testing Laboratory as meeting all test 
provisions of ANSI/SCTE 77 2007 
Specification for Underground Enclosure 
Integrity, Tier 22 rating

All detachable 
pullbox lids are Tier 
22 rated.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical 1/5/2022 
1:02:56 PM -
07:00

Each location shall be easily accessible 
for maintenance purposes

All locations on walk 
are easily accessible 
and will not present a 
challenge for future 
access.

Conformanc
e

1/3/2022 
8:52:52 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical Each location shall be easily accessible 
for maintenance purposes

All Locations verified 
for easy and safe 
access

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical Pull boxes shall not be placed in a known 
flood-prone area or drainage ditch

All pullboxes verified 
to not be in a flood-
prone area or 
drainage ditch.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical A fiber optic cable label shall be attached 
to each fiber optic cable located within a 
pull box or manhole

All fiber optic cables 
labeled with correct 
label with correct 
information per 
location.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical All cables shall be installed per the 
manufacturer requirements for each 
device or the requirements found in the 
Project Special Provisions, Appendix A to 
this Section 3. The maximum conduit fill 
ratio for both new and existing conduits 
shall be in accordance with the NEC.

All cables installed 
as required by 
design and in the 
plan sheets.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed

Central 70 C 0704-241 ITS Electrical The maximum conduit fill ratio for both 
new and existing conduits shall be in 
accordance with the NEC

Conduit fill ratio 
requirements met for 
all new pullboxes 
during walk.

Conformanc
e

1/3/2022 
10:27:50 
AM -07:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Microwave 
Vehicle Radar Detector (Non 334) 

MVRD cable was not 
installed within the 
Liquid tight conduit 
and run inside the 
OHSS.  Foreman 
was informed that 
installation was not 
complete and a crew 
was sent out to 
install the cable 
correctly.  Cable was 
fixed and installed in 
side the structure 
using a ladder 
behind barrier.

Field 
Resolved

1/26/2022 
11:01:01 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Fiber Optic 
Cable (Single Mode)

All fiber optic cables 
shall include 
identification labels 
attached to the cable 
in each pull box, 
manhole or 
communications 
cabinet. The 
information to be 
included on the label 
shall be Approved by 
the Engineer.  The 
Contractor shall coil 
50 feet of each fiber 
cable in pull boxes 
and 100 feet in 
manholes.

Three pull boxes at 
Ramp Meter 
locations were 
checked for the 
correct amount of 50' 
of fiber optic slack 
coil.  Slack coils 
totaled 66', 50' and 
56'.  Coils were 
checked on 
Plansheets ITS-023, 
ITS-026 and 
ITS-031.

Conformanc
e

8/26/2021 
3:28:51 PM 
-06:00

C Closed
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Central 70 C 0704-241 ITS Electrical Revision of Section 614 – Traffic 
Management System Building (*CO-034. 
*CO-101)

In regards to:

Revision of Section 
614.4 which states 
Foundation drawings 
and generator slab 
drawings and 
calculations provided 
shall be stamped by 
a Colorado 
Professional 
Engineer.

A meeting was held 
to discuss the 
inclusion of RMG 
who is required to 
sign off on approved 
materials as stated in 
a Soils investigation 
report for the Airport 
Node Building. The 
conclusion of the 
meeting was that 
Kiewit would include 
RMG as well as 
notify CDOT 
representation of 
when work would be 
scheduled so the 
proper steps can be 
verified. The CDOT 
team is satisfied with 
the direction moving 
forward. Since the 
meeting Kiewit has 
scheduled the work 
to take place on 
Monday November 
22, 2021 and CDOT 
representation will be 
present.

Field 
Resolved

11/23/2021 
9:14:28 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All material or debris has been disposed 
of at an approved location.

Material is being 
taken offsite to an 
approved location 

Conformanc
e

9/3/2021 
11:56:06 
AM -06:00

C Closed
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Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal The removal of the existing bridge is 
being performed in a safe manner.

Removal of rowdy 
chunks is being 
performed in a safe 
manner 

Conformanc
e

9/3/2021 
11:56:06 
AM -06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Saw cutting has been performed where 
required with a vertical face unless 
otherwise specified to the minimum depth 
of 2" or the depth of reinforcing steel.

Concrete was sawcut 
full depth on full 
panel replacement

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Exisiting concrete is being removed 
according to the following: 
-as shown on the plans
-as directed by the Engineer
-in the event additional removal of 
unsound concrete is required it has been 
included in the work

Existing concrete 
was removed 
according to the 
following: as shown 
on plans, as directed 
by the Engineer, and 
in the event of 
unsound concrete 
was required and it 
has been included in 
the work.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Removal of the substructure has been 
taken down to at least 1ft below the 
natural existing or future ground which 
ever is lower unless otherwise approved 
by the Engineer.

 Areas of full depth 
panel replacement 
were excavated at 
least 1' below 
existing bottom of 
existing, base course 
was placed/ 
compacted prior to 
concrete.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

The  Contractor  
controlled  
operations  to 
prevent  damage  to  
existing  structures  
and  recently  drilled  
holes,  utilities,  
roadways  and  other 
 facilities. Selected  
construction  
methods  and  
procedures were 
used that  prevented  
excessive  caving  of  
the  drilled  shaft  
excavation  and  
monitoring  and  
controlling  the  
vibrations  from  the 
drilling  of  the  shaft.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

Shaft was drilled 
within Conformance 
to Plans and 
Specifications. 

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  Contractor  shall  control  operations  
to prevent  damage  to  existing  
structures  and  recently  drilled  holes,  
utilities,  roadways  and  other  facilities. 
Not  limited  to,  selecting  construction  
methods  and  procedures  that will  
prevent  excessive  caving  of  the  drilled  
shaft  excavation  and  monitoring  and  
controlling  the  vibrations  from  the 
driving  of  casing  or  sheeting,  drilling  
of  the  shaft,  or  from  blasting,  if  
permitted.

The Contractor 
controlled operations 
to prevent damage to 
existing structures 
and recently drilled 
hole, utilities, 
roadways and other 
facilities. 
Construction 
methods and 
procedures were 
selected that prevent 
excessive caving of 
the drilled shaft 
excavation and 
monitoring and 
controlling the 
vibrations from the 
drilling of the shaft.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

The location of the 
drilled shaft was 
adequately staked 
with the correct 
information.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

The location for the 
drilled shafts were 
adequately staked 
with the correct 
information.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The location for the drilled shaft have 
been adequately staked with the correct 
information.

The locations for the 
drilled shafts were 
adequately staked 
with correct 
information and 
templates placed on 
the ground.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

Survey stakes were 
placed prior to 
excavation.

Conformanc
e

9/1/2021 
10:23:47 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The location for the drilled shaft have 
been adequately staked with the correct 
information.

The location for the 
drilled shaft(s) were 
adequately staked 
with the correct 
information.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The location for the drilled shaft have 
been adequately staked with the correct 
information.

The locations for the 
drilled shafts were 
adequately staked 
with the correct 
information and 
templates were 
installed.

Conformanc
e

12/14/2021 
1:29:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The shaft location has been check for 
potential underground utility conflicts.

The shaft locations 
were checked for 
potential 
underground utility 
conflicts.

Conformanc
e

12/14/2021 
1:29:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

The shaft location 
was checked for 
potential 
underground utility 
conflicts.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

Contractor has 
update underground 
utilities  locations.
  

Conformanc
e

9/1/2021 
10:23:47 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The shaft location has been check for 
potential underground utility conflicts.

The shaft locations 
were checked for 
potential 
underground utility 
conflicts.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

The shaft location 
was checked for 
potential 
underground utility 
conflicts.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The shaft location has been check for 
potential underground utility conflicts.

Shaft locations was 
checked for potential 
underground utility 
conflicts.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Embankment to the 
foundation cap 
elevation was 
completed before 
drilled shaft 
construction began.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed
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Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Shaft was drilled 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation and/or 
embankment to the 
foundation cap 
elevation was 
completed before 
drilled shaft 
construction begins.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
foundation cap 
elevation was 
completed prior to 
drilled shaft 
construction.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
foundation cap 
elevation was 
completed before 
drill shaft 
construction began.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation and/or 
embankment to the 
foundation cap 
elevation was 
completed before 
drilled shaft 
construction begins.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation and/or embankment to the 
foundation cap elevation shall be 
completed before drilled shaft 
construction begins.

Excavation to the 
foundation cap 
elevation was 
completed before the 
drill shaft 
construction began.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted in a 
continuous operation 
until completed, 
excluding casing 
installation.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted in a 
continuous operation 
until excavation is 
completed.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted as a 
continuous 
operation, no pauses 
or interruptions.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was 
conducted in a 
continuous operation 
until completed. 

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation for all 
four shafts was 
conducted in a 
continuous operation 
until the excavation 
was completed.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Excavation was a 
continuous operation.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Once excavation 
started it was 
conducted in a 
continuous operation 
until excavation was 
completed.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical Once excavation has started it shall be 
conducted in a continuous operation until 
excavation is completed. Pauses or 
interruptions of the operation only occur 
for the following reasons casing 
installation, casing splicing and removal 
of materials or obstructions.

Shaft was drilled 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Shaft was drilled 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the drilled shaft excavation is not 
complete at the end of the shift or series 
of continuous shifts, the drilled shaft 
excavation operation may be stopped 
provided the Contractor protects the shaft 
as indicated in subsection 503.13.(b) of 
the Specification before the end of the 
work day.

Excavation was 
completed and 
concrete placed prior 
to shift ending.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Water slurry was 
used per applicable 
specifications.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If mineral (Std. Spec. Prov. Sec. 503.08), 
polymer (Std. Spec. Prov. Sec. 503.09), 
or water (Std. Spec. Prov. Sec. 503.11) 
slurry is used the applicable specifications 
are being followed.

Water polymer slurry 
was used per Std. 
Spec. Prov. Sec. 
503.11, the 
applicable 
specifications were 
being followed.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All water and slurry 
displaced during final 
cleaning was 
collected, preventing 
it from entering travel 
lanes, railroad, 
waterways, and 
environmentally 
sensitive or restricted 
areas.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning was 
collected, preventing 
it from entering travel 
lanes, railroad, water 
way, and 
environmentally 
sensitive or restricted 
area.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced was 
collected by trailer 
mount vacuum with 
holding tank.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was collected.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was collected.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during 
concrete placement 
was collected.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

Slurry was collected. Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All slurry and water displaced during final 
cleaning and concrete placement has 
been collected. Preventing it from 
entering travel lanes, railroad, water way, 
and environmentally sensitive or 
restricted area.

All slurry and water 
displaced during final 
cleaning and 
concrete placement 
was collected.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical The dry shaft construction method is 
being followed for shafts which meet the 
following conditions: less than 12 inches 
of water accumulates above the base of 
excavation over a period of one hour 
when no pumping is performed, the sides 
and bottom of the hole remain stable 
without detrimental caving, sloughing or 
swelling between the completion of 
excavation and concrete placement, all 
loose material and water can be 
satisfactorily removed prior to inspection 
and concrete placement (no more than 2 
inches of water will be permitted in the 
bottom of the shaft excavation at the time 
of concrete placement), and the Engineer 
can visually inspect the sides and bottom 
of the shaft prior to placing the concrete.

Shaft was drilled 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to prevent 
material or persons 
from falling into the 
hole.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to prevent 
material or persons 
from falling into hole.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Excavation has been protected to prevent 
material or persons from falling into the 
hole.

The excavations 
were covered with 
plates to prevent 
material or persons 
from falling into the 
hole.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to prevent 
material or personnel 
from falling into hole.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to prevent 
material or persons 
from falling into the 
hole.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to prevent 
material or persons 
from falling into the 
hole.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation/ shaft 
was protected to 
prevent material and 
persons from falling 
into hole. 

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Excavation has been protected to prevent 
material or persons from falling into the 
hole.

Excavation was 
protected to prevent 
material or persons 
from falling into the 
hole.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
plumb, diameter is 
correct, &  the 
excavated material 
was compared with 
geological 
information to ensure 
that adequate 
bearing material has 
been reached.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
plumb, diameter was 
correct, excavated 
material was 
compared to ensure 
adequate bearing 
material was 
reached.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
plumb, diameter was 
correct, &  the 
excavated material 
was compared with 
geological 
information to ensure 
that adequate 
bearing material has 
been reached.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
plumb, diameter is 
correct, &  the 
excavated material 
was compared with 
geological 
information to ensure 
that adequate 
bearing material has 
been reached.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
plumb, diameter was 
correct and 
excavated material 
was compared with 
geological 
information to insure 
adequate bearing 
was reached.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

The drilled shaft is 
plumb and the 
diameter is correct, 
and the excavated 
material was 
compared to the plan 
geological 
information to ensure 
that adequate 
bearing material has 
been reached 
(Shannon & Wilson).

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft is 
plumb, diameter is 
correct, &  the 
excavated material 
was compared with 
geological 
information to ensure 
that adequate 
bearing material has 
been reached.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft is plumb, diameter is correct, 
&  the excavated material has been 
compared with geological information to 
ensure that adequate bearing material 
has been reached.

Drilled shaft was 
plumb, correct 
diameter, and the 
excavated material 
was compared to the 
geological 
information to insure 
that bearing material 
was reached.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment obtained 
and documented.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment obtained 
and documented by 
IQC.

Conformanc
e

1/10/2022 
8:22:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

I QC verified shaft 
elevation.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment into 
bearing material 
obtained and 
documented.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment into 
bedding material was 
obtained and 
documented by IQC.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation with 
minimum 
embedment 
obtained/ 
documented by IQC.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Shaft has been drilled to proper elevation, 
and minimum embedment obtained and 
documented. (Embedment into bearing 
material)

Shaft was drilled to 
proper elevation, and 
minimum 
embedment obtained 
and documented by 
IQC.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The drilled shaft 
excavations were not 
left open overnight.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drilled shaft was not 
left open overnight, 
protected from 
sidewall instability.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The drilled shaft 
excavations were not 
left open overnight

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

Drill shaft excavation 
was not left open 
overnight.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The drilled shaft 
excavations was not 
left open overnight.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The drilled shaft excavations shall not be 
left open overnight unless cased full 
depth or otherwise protected against 
sidewall instability.

The drilled shaft 
excavations were left 
overnight but were 
cased full depth and 
protected.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

All casings being 
used are watertight 
and clean.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All casing (including splices) shall be 
watertight and clean prior to placement in 
the excavation.

Casing was 
acceptable.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

All temporary casing 
is smooth wall 
structural steel.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

Casing was 
acceptable.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All temporary casing is smooth wall 
structural steel unless otherwise is called 
out on the plans.

The temporary 
casing was smooth 
wall structural steel.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Temporary casing is 
capable of being 
installed and 
removed without 
deforming and 
causing damage to 
the completed shaft 
without disturbing the 
surrounding soil.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

All temporary casing 
being used is 
capable of being 
installed and 
removed without 
deforming and 
causing damage to 
the completed shaft 
and without 
disturbing the 
surrounding soil.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be capable of 
being installed and removed without 
deforming and causing
 damage to the completed shaft and 
without disturbing the surrounding soil.

Casing was removed 
without causing 
damage.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

All temporary 
casings are of ample 
strength to resist 
damage and 
deformation from 
transportation and 
handling, installation 
and extraction 
stresses, and all 
pressures and forces 
acting on the casing.

Conformanc
e

12/14/2021 
1:29:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls All temporary or permanent casing is of 
ample strength to resist damage and 
deformation from transportation and 
handling, installation and extraction 
stresses, and all pressures and forces 
acting on the casing.

The temporary 
casing was of ample 
strength to resist 
damage and 
deformation from 
transportation and 
handling, installation 
stresses, and all 
forces and pressures 
acting on the casing.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Temporary casing shall be completely 
removed, unless otherwise shown on the 
Plans or approved by the Engineer. As the 
temporary casing is withdrawn, sufficient 
head of fluid concrete must be maintained 
to ensure that water or slurry outside the 
temporary casing will not breach the 
column of freshly placed concrete. Casing 
extraction shall be at a slow, uniform rate 
with the pull in line with the shaft axis. 
Excessive rotation of the casing shall be 
avoided to limit deformation of the 
reinforcing steel cage.

Temporary casing 
was completely 
removed, and a 
sufficient head of 
fluid concrete was 
maintained to ensure 
that water outside 
the casing did not 
breach the column of 
freshly placed 
concrete. Casing 
extraction was 
maintained at a slow 
and uniform rate with 
the pull in line with 
the shaft axis. No 
rotation of the casing 
needed.

Conformanc
e

1/28/2022 
8:28:11 AM 
-07:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Prior to concrete placement the CSL 
tubes have been filled with water and the 
watertight caps have been installed.

Prior to concrete 
placement, the CSL 
tubes were filled with 
water and watertight 
caps were installed.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

IQC verified and 
accepted.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

The drilled shaft 
meets the following 
criteria:  drilled  shaft 
excavation was  in  
soil,  the  base  of  
the  excavation  was 
not covered with  
more  than  3  inches 
 of  sediment  or  
loose or  disturbed  
material  just  prior  
to  placing  concrete.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2434 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to rebar and 
concrete placement 
the drilled shaft met 
the following criteria:  
For  wet  drilled  
shaft excavation  in  
soils,  the  base  of  
the  excavation  was  
covered  with  less  
than  3  inches  of  
sediment  or  loose 
or  disturbed  
material.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to rebar and 
concrete placement 
the drilled shaft met 
the following criteria:  
Wet  drilled  shaft 
excavation  in  soils,  
the  base  of  the  
excavation  was not  
covered  with more  
than  3  inches  of  
sediment  or  loose 
or  disturbed  
material   prior  to  
placing  concrete.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Prior to rebar and concrete placement the 
drilled shaft meets the following criteria:   
I. For  wet  drilled  shaft excavation  in  
soils,  the  base  of  the  excavation  shall  
be  covered  with  not  more  than  3  
inches  of  sediment  or  loose or  
disturbed  material  just  prior  to  placing  
concrete.    II. For  dry  drilled  shaft  
excavations  in  soils,  the  base  of 
excavation  shall  be  covered  with  not  
more  than  1.5  inches  sediment  or  
loose  or  disturbed  material  just  prior  to 
placing  concrete.  III. For  wet  and  dry  
drilled  shaft  excavations  in  rock,  the  
base  of  the  excavation  shall  be  
covered with  not  more  than  0.5  inch  
for  50  percent  of  the  base  area  of  
sediment  or  loose  or  disturbed  material 
 just  prior  to placing  concrete.

Prior to rebar and 
concrete placement 
the drilled shaft met 
the following criteria:  
 I. For  wet  drilled  
shaft excavation  in  
soils,  the  base  of  
the  excavation was 
not covered with 
more  than  3  inches 
 of  sediment  or  
loose or  disturbed  
material  just  prior  
to  placing  concrete.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The  reinforcing  
cage was 100% tied 
at all intersections, 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
rigidly  braced  to  
retain  its  
configuration  during  
handling  and  
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The  reinforcing  
cage  was 100% tied 
at all intersections, 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
rigidly  braced  to  
retain  its  
configuration  during  
handling  and  
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The  reinforcing  
cage  was 100% tied 
at all intersections, 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
and was rigidly  
braced  to  retain  its  
configuration  during  
handling  and  
construction, and 
was suspended off 
the bottom of the 
hole.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Rebar cage was 
100% tied at all 
intersections, double 
tied at intersections 
for at least 4 vertical 
bars, no loose bars, 
rigidly braced to 
retain its 
configuration during 
handling and 
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The  reinforcing  
cage  was 100% tied 
at all intersections, 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
rigidly  braced  to  
retain  its  
configuration  during  
handling  and  
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The  reinforcing  
cage was 100% tied 
at all intersections, 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
rigidly  braced  to  
retain  its  
configuration  during  
handling  and  
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Reinforcing cage 
was tied 100%.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

The reinforcing 
cages were tied 
100% at all 
intersections and 
double tied at 
intersections for at 
least 4 vertical bars, 
free from loose bars, 
rigidly braced to 
retain its 
configuration during 
handling and 
construction, and 
suspended off the 
bottom of the hole.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Rebar ties were 
acceptable.Cage 
was tied 100%.

Conformanc
e

10/27/2021 
7:31:51 AM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  reinforcing  cage  shall be 100% tied 
at all intersections, double tied at 
intersections for at least 4 vertical bars, 
free from loose bars, rigidly  braced  to  
retain  its  configuration  during  handling  
and  construction, and suspended off the 
bottom of the hole.

Tie placement was 
acceptable. All 
intersections were 
tied.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Splices were verified 
by IQC and were 
acceptable.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Splices appeared 
acceptable and were 
made prior to 
placement.

Conformanc
e

10/27/2021 
7:31:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Splices appeared 
acceptable.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cage 
was spliced prior to 
placement into the 
shaft.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cage 
was spliced prior to 
placement into the 
shaft.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Steel reinforcing 
cage was spliced 
prior to placement 
into the shaft.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cages 
were spliced prior to 
placement into the 
shaft.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cage 
was spliced prior to 
placement into the 
shaft.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Reinforcing cage was spliced prior to 
placement into the shaft unless otherwise 
shown on the plans.

Reinforcing cage 
was spliced prior to 
placement into the 
shaft as shown on 
the plans.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel reinforcing 
cage was securely 
held in position 
throughout the 
concrete  placement 
operation & 
supported from the 
top.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The  steel  
reinforcing  cage  
was securely  held  
in  position  
throughout  the  
concrete  placement  
operation & 
supported from the 
top.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Shaft was drilled and 
concrete placed 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The  steel  
reinforcing  cage  
was securely  held  
in  position  
throughout  the  
concrete  placement  
operation & 
supported from the 
top.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Reinforcing cage 
was securely held in 
position throughout 
the concrete 
placement operation 
and supported from 
the top.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The  steel  
reinforcing  cage  
was  securely  held  
in  position  
throughout  the  
concrete  placement  
operation & 
supported from the 
top.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

The steel reinforcing 
cage was held 
securely in position 
throughout the 
concrete placement 
and supported from 
the top.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Reinforcing cage 
was securely held 
during concrete 
placement.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Rebar cage was 
securely held 
throughout concrete 
placement.

Conformanc
e

10/27/2021 
7:31:51 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The  steel  reinforcing  cage  shall  be  
securely  held  in  position  throughout  
the  concrete  placement  operation & 
supported from the top.

Reinforcing cage 
was securely held in 
position.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were placed per 
specifications.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers 
were installed and 
acceptable.

Conformanc
e

10/27/2021 
7:31:52 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacer 
wheels were installed 
using uniform 
spacing for the entire 
cage and did not 
exceed 10' intervals 
vertically and used 5 
spacers for a 42" 
shaft.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Spaces and boot 
placement was 
acceptable.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Spacers were placed 
per specifications.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete plastic 
spacers were 
installed to provide 
uniform spacing for 
the entire cage, did 
not exceed 10 ft. 
intervals vertically, 
and a minimum of 4 
spacers per 1 ft. of 
shaft diameter 
horizontally. 

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers or 
other non corrosive 
spacing devices 
were installed to 
provide uniform 
spacing for the entire 
cage which did not 
exceed 10' intervals 
vertically and a 
minimum of 4 
spacers or 1 per 1' of 
shaft diameter 
horizontally.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Plastic concrete 
spacers were 
installed at uniform 
spacing for the entire 
length of the cage, 
did not exceed 10' 
intervals vertically 
and a minimum of 4 
spacers horizontally

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers or 
other non corrosive 
spacing devices was 
installed to provide 
uniform spacing for 
the entire cage and 
did not exceed 10' 
intervals vertically 
and a minimum of 4 
spacers or 1 per 1' of 
shaft diameter 
horizontally.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete placed 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers or 
other non corrosive 
spacing devices 
were installed to 
provide uniform 
spacing for the entire 
cage which did not 
exceed 10' intervals 
vertically and a 
minimum of 4 
spacers or 1 per 1' of 
shaft diameter 
horizontally.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Concrete spacers or other non corrosive 
spacing devices shall be installed to 
provide uniform spacing for the entire 
cage which do not exceed 10' intervals 
vertically and a minimum of 4 spacers or 
1 per 1' of shaft diameter horizontally.

Concrete spacers or 
other non corrosive 
spacing devices 
were installed to 
provide uniform 
spacing for the entire 
cage which do not 
exceed 10' intervals 
vertically and a 
minimum of 4 
spacers or 1 per 1' of 
shaft diameter 
horizontally.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Minimum concrete 
cover is compliant 
with values shown in 
Section 503.18.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Concrete cover 
appeared to be 
acceptable.

Conformanc
e

10/27/2021 
7:31:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Minimum concrete cover is compliant with 
values shown in the table of Section 
503.18

Concrete cover 
appeared acceptable 
prior to concrete 
placement.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For  any  portion  of  the  caisson  
socketed  in  fine  grained  bedrock  
susceptible  to  slaking  and  degradation  
such  as,  but not  limited  to,  claystone,  
siltstone,  or  shale  and  provided  the  
proper  slurry  properties  have  been  
achieved.    If  the concrete  is  not  
placed  within  four  hours  of  drilling,  the 
 Contractor  shall  drill  into  the  bedrock  
an  additional  1/3  of  the plan  specified  
rock  socket  prior  to  placing  the  
concrete

Socket was 
inspected by IQC 
and was acceptable. 
Boots were placed 
on rebar cage prior 
to placement into 
shaft.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls For  any  portion  of  the  caisson  
socketed  in  fine  grained  bedrock  
susceptible  to  slaking  and  degradation  
such  as,  but not  limited  to,  claystone,  
siltstone,  or  shale  and  provided  the  
proper  slurry  properties  have  been  
achieved.    If  the concrete  is  not  
placed  within  four  hours  of  drilling,  the 
 Contractor  shall  drill  into  the  bedrock  
an  additional  1/3  of  the plan  specified  
rock  socket  prior  to  placing  the  
concrete

Rock socket was 
inspected and 
acceptable to IQC 
prior to cage 
placement. Boots 
were placed on cage. 

Conformanc
e

10/27/2021 
7:31:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Rebar cage was 
placed immediately 
prior to concrete 
placement.

Conformanc
e

10/27/2021 
7:31:52 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The reinforcing steel 
cages were placed 
immediately before 
placing concrete.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Reinforcing cage 
was placed 
immediately prior to 
concrete placement.

Conformanc
e

10/19/2021 
2:45:25 PM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
concrete placement.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was installed 
immediately prior to 
concrete placement.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

The steel reinforcing 
cage was placed 
immediately prior to 
placing concrete.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical The steel reinforcing cage has been 
placed immediately prior to placing 
concrete.

Shaft was drilled and 
concrete placed 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Concrete placed 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used was Class BZ 
mix which has been 
approved for the 
project (6-9" slump).

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used was class BZ 
mix which has been 
approved for the 
project (6-9" slump).

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drill shaft concrete 
was Class BZ with a 
6" to 9" slump.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
was Class BZ 
Special, with has 
been approved for 
the project.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used was a class BZ 
mix which has been 
approved for the 
project. 

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used was Class BZ 
mix which has been 
approved for the 
project (6-9" slump).

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Class BZ concrete 
mix was used, 
approved for project.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Concrete slump was 
verified and 
acceptable to IQC.

Conformanc
e

10/20/2021 
9:11:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Drilled shaft concrete used is a class BZ 
mix which has been approved for the 
project (6-9" slump).

Drilled shaft concrete 
used for the shafts is 
a BZ mix approved 
for the project.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For underwater placement is the 
contractor meeting the criteria & methods 
of 503.19.

Concrete placement 
was acceptable.

Conformanc
e

10/20/2021 
9:11:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Concrete was placed 
with tremie tube. 
Pump truck used.

Conformanc
e

10/20/2021 
9:11:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Tremie/ pump truck 
was used to place 
concrete.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The shaft met the 
criteria for wet 
placement, slurry is 
being used and 
concrete was placed 
with a tremie.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The drilled shaft 
meets the criteria for 
wet placement, slurry 
was being used and 
concrete was placed 
with a tremie/ pump 
truck.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Shaft met the criteria 
for wet placement- 
slurry was used and 
concrete was placed 
with a tremie.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

Shaft meets the 
requirement for wet 
placement slurry and 
concrete was placed 
with a tremie.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

 The shaft meets the 
criteria for wet 
placement slurry is 
being used and 
concrete is placed 
with a tremie.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls If the shaft meets the criteria for wet 
placement slurry is being used and 
concrete is placed with a tremie.

The shaft met the 
criteria for wet 
placement slurry is 
being used and 
concrete is placed 
with a tremie.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel did not 
exceeded upward 
displacement of the 
rebar cage by 2 
inches, or downward 
displacement by 6 
inches.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel did not 
exceeded upward 
displacement  of  the  
rebar  cage  by  2  
inches,  or  
downward  
displacement  by 6  
inches.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Concrete placed 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

The drilled shaft steel 
rebar cage did not 
exceed 2" upward 
displacement, and 
did not exceed 
downward 
displacement more 
than 6" during 
concrete placement.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the steel 
rebar did not exceed 
upward displacement 
more than 2 inches, 
or downward 
displacement by 
more than 6 inched.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel did not 
exceeded upward 
displacement  of  the  
rebar  cage  by  2  
inches,  or  
downward  
displacement  by 6  
inches.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement the drilled 
shaft steel did not 
exceed upward 
displacement  of  the  
rebar  cage  by  2  
inches,  or  
downward  
displacement  by 6  
inches.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

During concrete 
placement, no 
upward or downward 
displacement of the 
rebar cage was 
observed.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls During concrete placement the drilled 
shaft steel has not exceeded upward 
displacement  of  the  rebar  cage  by  2  
inches,  or  downward  displacement  by 6 
 inches.

Rebar cage 
displacement was 
acceptable.

Conformanc
e

10/20/2021 
9:11:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Pump truck was 
used and tube was 
submerged during 
concrete placement.

Conformanc
e

10/20/2021 
9:11:57 AM 
-06:00

C Closed
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Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

The discharge end of 
the tremie remained 
submerged in the 
concrete for at least 
five feet and always 
contained enough 
concrete to prevent 
water from entering.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Throughout  the  underwater  concrete  
placement  operation,  the  discharge  end 
 of  the  tube  shall  remain  submerged in  
the  concrete  at  least  five  feet  and  the  
tube  shall  always  contain  enough  
concrete  to  prevent  water  from 
entering.

Concrete placement 
was acceptable.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was one continuous 
operation.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation and did not 
exceed the time in 
the Drilled Shaft 
Installation Plan.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was a continuous 
operation.

Conformanc
e

10/20/2021 
9:11:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was continuous.

Conformanc
e

8/16/2021 
7:33:07 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was continuous in 
one operation and 
did not exceed the 
time in the Drilled 
Shaft Installation 
Plan.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation and did not 
exceeded the time in 
the Drilled Shaft 
Installation Plan.

Conformanc
e

12/7/2021 
11:50:43 
AM -07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation, and did 
not exceed the time 
in the Drilled Shaft 
Installation Plan.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
was in one 
continuous operation 
and did not exceed 
the time in the Drilled 
Shaft Installation 
Plan.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placed 
within Conformance 
to Plans and 
Specifications.

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation and did not 
exceeded the time in 
the Drilled Shaft 
Installation Plan.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete placement is continuing in one 
operation and has not exceeded the time 
in the Drilled Shaft Installation Plan.

Concrete placement 
continued in one 
operation and did not 
exceeded the time in 
the Drilled Shaft 
Installation Plan.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting sides 
of reinforcing cage or 
holes.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting sides 
of reinforcing cage or 
holes.

Conformanc
e

1/11/2022 
7:30:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting the 
sides of the 
reinforcing cage or 
holes.

Conformanc
e

12/16/2021 
7:13:34 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting the 
sides of the rebar 
cage or holes.

Conformanc
e

12/21/2021 
7:41:22 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
without hitting sides 
of reinforcing cage or 
holes.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete placement 
was acceptable. 
Pump truck was 
used.

Conformanc
e

10/20/2021 
9:11:57 AM 
-06:00

C Closed

Central 70 C 0704-241 Deep 
Foundatio
ns

UPRR 
Structures

Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
using a tremie and 
did not hit the sides 
of the reinforcing 
cage.

Conformanc
e

12/20/2021 
7:46:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Concrete is placed without hitting sides of 
reinforcing cage or holes.

Concrete was placed 
with pump truck and 
did not hit sides of 
cage during 
placement.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The concrete at the top of the shaft is 
properly cured.

Concrete was 
properly cured.

Conformanc
e

10/20/2021 
9:11:56 AM 
-06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The concrete at the top of the shaft is 
properly cured.

Concrete was cured 
properly.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The concrete at the top of the shaft is 
properly cured.

The concrete at the 
top of the shaft was 
properly cured.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The concrete at the top of the shaft is 
properly cured.

Concrete at top of 
shaft was blanketed, 
properly cured.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Poured drilled shafts 
were allowed to cure 
for 24 hours, no 
drilled shaft 
operations were 
done within 3 shaft 
diameters.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

Recently poured 
drilled shafts were 
allowed to cure, and 
drilled shaft 
operations did not 
occur within 3 shaft 
diameters.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Signal 
Foundatio
ns

Electrical Recently poured drilled shafts have been 
allowed to cure for 24hrs and achieve 
1800 psi prior to commencing pile driving 
or casing installation within a 20ft radius 
of the shaft, and drilled shaft operations 
within 3 shaft diameters.

No Pile driving or 
casing installation 
was preformed within 
the area. 

Conformanc
e

2/2/2022 
12:29:39 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls The drilled shaft meets the tolerances 
outlined in 503.20

The drilled shaft met 
the tolerances 
outlined in 503.20

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

For shafts placed 
with slurry the top of 
shaft was cleaned up 
removing all  scum,  
laitance,  loose  
gravel  and  
sediment  on  the  
surface along with 
any high spots that 
would prevent the 
correct installation of 
reinforcing steel.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Shafts were placed 
with slurry, all scum, 
laitance, loose 
gravel, and sediment 
were removed on the 
surface, elevation of 
top of poured shaft 
was checked with 
survey to prevent 
incorrect installation 
of reinforcing steel.

Conformanc
e

11/10/2021 
7:28:53 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

Slurry was 
vacuumed from top 
of shaft.

Conformanc
e

9/1/2021 
10:23:48 
AM -06:00

C Closed
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Central 70 C 0704-241 Drill 
Caissons

Walls For shafts placed in water or with slurry 
the top of shaft has been cleaned up 
removing all  scum,  laitance,  loose  
gravel  and  sediment  on  the  surface 
along with any high spots that would 
prevent the correct installation of 
reinforcing steel.

For shafts placed 
with slurry the top of 
shaft was cleaned up 
removing all  scum,  
laitance,  loose  
gravel  and  
sediment  on  the  
surface along with 
any high spots that 
would prevent the 
correct installation of 
reinforcing steel.

Conformanc
e

1/17/2022 
8:29:20 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill 
Caissons

Walls Projecting reinforcing steel is cleaned of 
excess concrete (i.e.. splatter)

Projecting reinforcing 
steel was cleaned of 
excess concrete.

Conformanc
e

12/2/2021 
12:39:56 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy coated rebar 
was placed and 
appeared 
acceptable.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All rebar was epoxy 
coated.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
was protected from 
damage at all times 
and is free from dirt, 
loose mill scale & 
rust, paint, oil, or 
other foreign 
substance.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Steel was protected 
from dirt or other 
contaminants.

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Steel was protected 
from debris. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was protected from 
damage at all times 
and was free from 
dirt, loose mill scale 
& rust, paint, oil, or 
any other foreign 
substance.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy coated rebar 
was stored on 
wooden blocks.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Rebar was protected 
from damage.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy coated rebar 
was stored on wood 
blocks.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
was protected from 
damage and is free 
of any refuse 
material

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All reinforcing steel 
and its epoxy coating 
has been protected 

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

All epoxy coated 
rebar was protected 
from damaged.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Epoxy coated rebar 
was protected from 
damage.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads All reinforcing steel and its epoxy coating, 
if applicable, have been protected from 
damage at all times from damage and is 
free from dirt, loose mill scale & rust, 
paint, oil, or other foreign substance.

Steel was kept free 
from debris and other 
foreign substances. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by before 
concrete placement 
by IQC.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcing was 
inspected and 
approved by IQC.

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Rebar was inspected 
by IQC prior to 
concrete placement.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected prior 
to concrete 
placement.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected rebar 
prior to concrete 
placement.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar prior 
to concrete pour

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar prior 
to placement (Stone)

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

The reinforcement 
was inspected and 
approved by IQC 
(Stoan Bush) before 
concrete placement.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected rebar 
prior to concrete 
placement.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected rebar 
prior to concrete 
placement.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected rebar 
prior to concrete 
placement.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by before 
concrete placement 
by IQC.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved rebar 
installation prior to 
concrete pour. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved before 
concrete placement 
by IQC.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

Reinforcement was 
inspected and 
approved by IQC 
prior to concrete 
placement.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Reinforcement has been inspected and 
approved by before concrete placement 
by IQC.

IQC inspected and 
approved prior to 
concrete placement.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement, 
including splices, had 
a clear cover of 2 
inches.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing has at 
least 2" of clear 
cover. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Clear space was 
maintained. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
clearance/ cover of 2 
inches.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar had 2 inch 
cover.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar had 2 inches 
of cover.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Rebar had 2 inch 
cover.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement has 
a clear cover of 2 
inches.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcing had at 
leaset 2" of clear 
cover

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
appropriate spacing

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement had 
clear cover in 
conformance with the 
plans

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Concrete cover 
appeared that it 
would acceptable.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Concrete cover 
appeared acceptable 
at time of dry run.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

Reinforcing had 
proper clear cover.

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement (including splices) has 
clear cover of 2 inches, unless otherwise 
noted on the plans.

All reinforcement 
(including splices) 
had a clear cover of 
2 inches.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Embedded bars were 
not bent

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Partially embedded 
bars were not bent

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

No bars were bent 
for placement.

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Partially embeded bars are not field bent 
unless shown on the plans and are bent 
cold.

Field bends were 
acceptable.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar was placed 
per plans and 
spacing, cover and 
size appeared 
acceptable.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars 
matched the grade, 
size type, number of 
bars, location, and 
spacing as shown on 
the plans.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar appeared to 
be installed per 
plans.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars installed 
matched plans. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars were installed 
per plan. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the plans

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the plans; The tie 
bars were placed 
alternating both 
vertically and 
horizontally, but the 
plans only indicated 
only alternating 
vertically. Alternating 
horizontally was 
approved via Brian 
Armstrong in the 
attached email

Field 
Resolved

7/29/2021 
2:12:15 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 UPRR Railroads Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars match 
the grade, size, type, 
number of bars, 
location and spacing 
as shown on the 
plans.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars installed 
matched plans. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar was placed 
per plans.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar was placed 
per plans.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars 
matched the grade, 
size type, number of 
bars, location, and 
spacing as required 
on the plans.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar was placed 
per plans.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Installed bars 
matched the grade, 
size type, number of 
bars, location, and 
spacing as required 
on the plans.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Bars installed 
matched plan sheets. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar installed 
appeared to match 
plans and was 
acceptable.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar installed 
appeared to match 
plans and was 
acceptable.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Installed bars match the grade, size type, 
number of bars, location, and spacing as 
required on the plans.

Rebar installed 
appeared to match 
plans and 
specifications.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All reinforcing steel 
was epoxy coated.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed
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Central 70 C 0704-241 Rebar Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

All rebar was epoxy 
coated.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was placed.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was used.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was placed.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was placed.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy-coated bars 
were used on the 
side of the wall 
exposed to splash, 
per the plans

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated steel 
was used as detailed 
per plan. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was placed.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All abutments, pier columns, barriers, 
retaining walls, and any other reinforced 
concrete structures exposed to splash 
from adjacent roadway shall use epoxy-
coated reinforcing steel.

Epoxy coated rebar 
was used.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices and 
mechanical couplers 
were acceptable and 
epoxy coated 
couplers were 
installed per plans.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared 
acceptable in length, 
spacing and 
locations.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices were 
staggered per 
specifications. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared 
acceptable.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared 
acceptable.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Spices appeared 
acceptable.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared 
acceptable and in 
proper locations.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices were 
installed per plans. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 Rebar Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Splices appeared to 
match plan locations 
and were acceptable.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Splices are at the location shown on the 
plans or if a location is not called out the 
location is in conformance with the 
spacing defined in paragraph 10 of CDOT 
Specification Section 602.06.

Rebar splices 
appeared acceptable 
and per plans.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices appeared 
acceptable.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices appeared 
acceptable.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered correctly

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

One of the splices 
were not the proper 
length. The foreman 
had the bar replaced 
to have the correct 
splice length

Field 
Resolved

8/5/2021 
2:38:01 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices were 
staggered. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Unless otherwise shown on the plans or 
approved, splices in adjacent lines of 
reinforcing bars shall be staggered and 
space at the length required for a lapped 
splice in the bar.

Splices appeared 
acceptable. 
Mechanical couplers 
appeared 
acceptable.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Supports were 
acceptable.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Appropriate rebar 
chairs were used. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Proper supports and 
chairs were used in 
rebar placement. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports were 
acceptable.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Approved blocks 
were used.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Approved supports 
were placed.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports were 
epoxy coated steel 
chairs (pier cap), 
epoxy coated steel 
chairs installed on 
sides of forms.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar supports were 
acceptable.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Rebar supports shall be as follows:
-Footing bars or slabs on grade: Precast 
concrete blocking or other approved 
blocking material
-All other applications: Steel chairs or 
precast mortar blocks (For expoy coated 
steel all tie wire & supports are epoxy or 
plastic coated.)
-All Chairs in contact with forms: CRSI 
Class 1 or 2: Type B (ie. stainless 
protected, plastic or plastic protected, 
Epoxy-Coated, Vinyl-Coated, or Plastic-
Coated)

Rebar placement 
appeared 
acceptable.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

Bars were supported 
properly. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed
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Central 70 C 0704-241 Rebar Cover Embedded bars are adequately supported 
to eliminate field damage and 
displacement.

All bars were 
adequately 
supported.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Ties were placed at 
alternating 
intersections.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing steel was 
tied at alternating 
intersections.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing was tied 
appropriately. 

Conformanc
e

11/11/2021 
7:36:37 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing was tied 
per specifications. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All reinforcement 
was tied at all 
intersections, except 
where spacing was 
less than 1 foot 
between bars.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Ties were placed at 
alternating 
intersections.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Rebar was tied at 
alternating 
intersections.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Ties were placed on 
alternate 
intersections and 
appeared 
acceptable.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed
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Central 70 C 0704-241 Rebar Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing steel was 
tied at alternating 
intersections.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Rebar was tied at 
alternating 
intersections and 
appeared 
acceptable.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

All rebar was tied at 
alternating 
intersections.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All reinforcement shall be tied at all 
intersections except where spacing is less 
than
1 foot in each direction, in which case 
alternate intersections shall be tied.

Reinforcing was tied 
to specifications. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

Ties were tightened 
by hand.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

Rebar was tied by 
hand.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Tie wire installed by automated devices 
shall be roughly equal to the area of 
manually installed tie wire.

Rebar was tied by 
hand.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated ties 
were placed.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated tie wire 
was used.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated ties 
were used.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy-coated ties 
were used on epoxy-
coated rebar

Conformanc
e

8/5/2021 
2:38:01 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated tie wire 
was used. 

Conformanc
e

11/5/2021 
7:18:34 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

All ties, supports and 
couplers were epoxy 
coated.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Ties, supports and 
spacers were epoxy 
coated.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Epoxy coated ties 
were placed at 
alternating 
intersections and 
appeared 
acceptable.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Rebar, supports and 
ties were epoxy 
coated.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover If expoy coated rebar is being used all 
supports, ties, and splicers used are 
plastic or epoxy coated.

Supports, ties and 
rebar was epoxy 
coated.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Rebar was in 
acceptable condition 
prior to concrete 
placement.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
was free of major 
damage and minor 
damage was 
repaired with 
approved epoxy 
spray.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
was free of major 
damage. The minor 
repairs were made 
with approved epoxy 
spray.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Rebar was free of 
major damage and 
minor damage was 
repaired.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed
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Central 70 C 0704-241 PCCP Roadway Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Dowel baskets set in 
alignment on 
transverse joints, in 
middle portion of 
slab, oiled prior to 
concrete placement, 
epoxy coated.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
was free from 
damage and minor 
damage was 
repaired with epoxy 
spray.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated bars 
were free from 
damage

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Rebar placed 
appeared 
acceptable.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
was clean prior to 
concrete placement.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Epoxy coated bars are free from damage 
to the epoxy coating. (ie. cracks, flaking, 
chips, etc.)

Epoxy coated rebar 
was clean and free of 
damage prior to 
concrete placement.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Approved supports 
were placed.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Rebar placement 
was acceptable.

Conformanc
e

9/21/2021 
9:23:48 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Epoxy coated 
supports were used 
and rebar was not in 
contact with other 
steel items.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed
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Central 70 C 0704-241 Rebar Cover Epoxy coated bars shall be placed on 
plastic supports or steel supports fully 
coated
with plastic or epoxy & prevented from 
coming in contact with other steel items.

Epoxy coated 
supports were used.

Conformanc
e

1/26/2022 
3:40:26 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Approved spray 
epoxy coating was 
used for minor 
damage.

Conformanc
e

12/3/2021 
2:43:50 PM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Approved epoxy 
spay as applied to 
minor damage on 
epoxy coated rebar.

Conformanc
e

12/13/2021 
8:34:58 AM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Approved epoxy 
spray was used for 
minor repairs.

Conformanc
e

9/21/2021 
1:45:49 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Structures Damaged epoxy bars have been repaired 
by approved method and with a material 
from the approved products list.

Approved epoxy 
coating was used for 
minor repairs.

Conformanc
e

9/21/2021 
9:06:35 AM 
-06:00

C Closed

Central 70 C 0704-241 Rebar Cover In concrete bridge decks the upper mat of 
bars shall be tied to the lower mat of bars 
at 4 foot maximum spacing in each 
direction.

Rebar mat was tied 
to girders.

Conformanc
e

1/26/2022 
8:38:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Rebar Cover In concrete bridge decks the upper mat of 
bars shall be tied to the lower mat of bars 
at 4 foot maximum spacing in each 
direction.

Upper mat of rebar 
was tied to lower mat 
of rebar.

Conformanc
e

1/13/2022 
9:03:48 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed per 
plan sheet ITS-016, 
LI-016, ITSID-05 and 
SSTR-30. All devices 
installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

1/24/2022 
9:15:54 AM 
-07:00

C Closed
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Central 70 C 0704-241 Noise 
Walls

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conformed 
to the lines, grades, 
cross sections, 
dimensions, material 
tolerances as shown 
in the Contract. 
Installation of coping 
sections was in 
compliance with 
Notes and Key Notes 
as shown on Plan 
Sht. B050.458.

Conformanc
e

1/7/2022 
8:04:53 AM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices on SIGN-
E-17-KAI installed 
per plan sheet ITS-
029 and LI-029. 
Devices installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

2/2/2022 
1:44:23 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed per 
plan sheet ITS-048 
and ITSXS-59. All 
devices installed in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

2/2/2022 
1:42:00 PM 
-07:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
furnished conformed 
to the lines, grades, 
cross sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
Contract, panels and 
coping set per "List 
of Structural 
Tolerances", PA 
Revisions, CDOT 
504.27(6). CDOT 
504.02(f)5, and 
CDOT.06(4).

Conformanc
e

2/3/2022 
7:18:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The gap between 
panel 78A and 77A 
was greater than the 
allowable 1" (1.25") 
due to the two panels 
meeting at an angle. 
IQC (Jim Chaney) 
determined that this 
was acceptable due 
to the gap not being 
structural

Field 
Resolved

7/29/2021 
2:12:54 PM 
-06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Substructu
re

Structures All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The final slope of the 
top of abutment 1 for 
I-70 EB is correct 
within tolerances 
(see attached 
picture).

Additionally, the 
abutment cap was 
cut deeper than the 
original design in 
order to chase out 
further concrete 
spalling, as shown in 
the modified detail 
attached (NCR 2653)

Conformanc
e

7/29/2021 
2:12:15 PM 
-06:00

C Closed
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Central 70 C 0704-241 Ramp 
Meter

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All poles installed per 
plan sheet RMP-010 
and in accordance 
with all CDOT 
standards and 
specifications. Wiring 
installed per plan and 
also in accordance 
with all CDOT 
standards and 
specifications.

Conformanc
e

10/5/2021 
12:17:10 
PM -06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
and all materials 
conform to the lines, 
grades, cross 
sections, 
dimensions, and 
material 
requirements, 
including tolerances, 
shown in the 
contract. Kiewit shot 
line and grade on the 
tracks and verified 
that the tracks 
installed were within 
tolerances. 

Conformanc
e

9/15/2021 
4:13:40 PM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices and 
wiring were installed 
per plan sheet ITS-
043 and ITSXS-56.

Conformanc
e

11/16/2021 
3:34:11 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices and 
wiring were installed 
per plan sheets ITS-
022 and SSTR-45B.

Conformanc
e

10/19/2021 
12:33:48 
PM -06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

ITS Devices and 
wiring were installed 
per plan sheets ITS-
029, ITS-030, SSTR-
54 and SSTR 55.  
Devices to be tested 
and integrated at a 
later date.

Conformanc
e

10/19/2021 
12:33:20 
PM -06:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS devices and 
wiring were installed 
per plan sheets ITS-
033, LI-033, ITSID-
11 and SSTR-60.

Conformanc
e

1/26/2022 
11:01:01 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

The UP track gang 
completed all work 
for contructing track 
and turn-outs off-line 
for Phase 5B Alt and 
all work appears to 
conform to the lines, 
grades, cross 
sections, dimensions 
and material 
requirements, 
including tolerances, 
shown in the 
Contract.

Conformanc
e

11/12/2021 
1:39:29 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Device and wiring 
where installed per 
plan sheets ITS-023, 
SSTR-46 and ITSDT-
29.  Testing and 
integration of devices 
will be completed at 
a later date.

Conformanc
e

11/2/2021 
7:35:47 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All CSL tests met the 
required 
specifications and 
were approved by 
Benesch. See 
Aconex Reference 
Number
 KIE-TRN-028827.

Conformanc
e

11/5/2021 
9:37:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All work performed 
conforms to the lines, 
grades, cross 
sections, and 
dimensions shown in 
the Contract.

Conformanc
e

10/19/2021 
8:36:09 AM 
-06:00

C Closed
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Central 70 C 0704-241 Detour 
Paving

Maintenan
ce of 
Traffic 
(MOT)

All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

During walk of newly 
construction detour 
paving for the EB 
Steele off ramp, it 
was noted that the 
cross slope of the 
pave road did not 
appear to be 
constructed per the 
temp pavement 
drawings.  The ramp 
was to be sloped to 
the south at 2%, and 
it was actually paved 
to the north at a of 
approximately 7.5-
8%.  This was 
brought up to team 
and address 
immediately before 
the ramp was 
opened to traffic.  
The plans did not 
include cross-slopes 
or transitions.

Field 
Resolved

10/21/2021 
11:58:08 
AM -06:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Cap 
Beams

Walls All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conformance 
because the rebar 
was #4 place at 1' 
spacing. Lapping met 
the 2' minimum. The 
piano wire was 
placed correctly to 
match the proper 
depth of 1' 2" and 
height of 2' 3". Both 
concrete truck were 
tested the air 
entrapment in the 
first  truck was 7.4% 
and 8% for the 
second truck. 
Shotcrete was 
placed to the proper 
thickness and 
matched to the 
already poured cap. 

Conformanc
e

1/11/2022 
12:16:36 
PM -07:00

C Closed
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Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and 
wiring installed per 
plan sheet ITS-046 & 
ITSXS-57. All 
devices installed in 
accordance with all 
CDOT standards and 
specifications. 

Conformanc
e

2/2/2022 
1:53:37 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All ITS conduit 
installed per plan on 
sheet ITS-007 and in 
accordance with all 
CDOT standards and 
specifications.

Conformanc
e

1/21/2022 
3:20:04 PM 
-07:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

All devices and wire 
installed in 
accordance with all 
CDOT standards and 
specifications. 
Installed per plan 
sheet ITS-031 and in 
more detail on 
SSTR-58

Conformanc
e

10/29/2021 
8:29:00 AM 
-06:00

C Closed

Central 70 C 0704-241 ITS Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Fiberglass conduit 
was installed on the 
existing viaduct from 
Washington St to 
44Ave per spec and 
plan sheets ITS-008, 
ITS-009 and ITSBD-
04 through ITSBD -
14.

Conformanc
e

11/9/2021 
7:42:10 AM 
-07:00

C Closed

Central 70 C 0704-241 Lighting 
Conduit

Electrical All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Conduit was placed 
in barrier prior to 
pour according to 
plans. 

Conformanc
e

10/29/2021 
9:48:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All work performed and all materials 
furnished shall conform to the lines, 
grades, cross sections, dimensions, and 
material requirements, including 
tolerances, shown in the Contract.

Channel was placed 
per plan. 

Conformanc
e

11/3/2021 
1:06:59 PM 
-06:00

C Closed
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Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage Underground utility conflicts located 
and/or potholed and resolved.

Known utility conflicts 
were identified prior 
to jacking operation. 
Unknown utilities, 
when found were 
communicated and 
resolved through 
approved process. 

Conformanc
e

1/10/2022 
2:49:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched the 
class, size, and type 
as shown on the 
plans.

Conformanc
e

11/11/2021 
1:31:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe matches the class, size and type 
shown on the plans.

Pipe matched the 
class, size, and type 
shown on the plans.

Conformanc
e

11/11/2021 
1:47:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began down stream 
from Columbine 
towards Clayton.

Conformanc
e

11/11/2021 
1:31:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe placement begun at downstream 
end?

Pipe placement 
began at the 
downstream end.

Conformanc
e

11/11/2021 
1:47:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

The entire pipe 
placement was not 
sitting on the bedding 
material as it was 
elevated for Flashfill. 
Flow line was 
checked and verified.

Conformanc
e

11/11/2021 
1:47:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Check that the entire length of pipe rests 
in contact with the bedding material at the 
proper flow line.

Entire length of the 
pipe placed was 
resting and in contact 
with bedding material 
and the proper flow 
line.

Conformanc
e

11/11/2021 
1:31:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage When pipe is to be jacked, trenching will 
not be permitted. Pipe must be jacked 
without disrupting traffic.

Pipe was jacked 
without disruption to 
traffic. Track outage 
was scheduled with 
RTD prior to 
operation. 

Conformanc
e

1/10/2022 
2:49:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage The area around the outer surface of the 
pipe shall be thoroughly grouted.

Area around outer 
surface of pipe was 
properly grouted. 

Conformanc
e

1/10/2022 
2:49:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6" or less

Backfill material was 
placed 
simultaneously on 
both sides of the pipe 
in 6" lifts.

Conformanc
e

11/11/2021 
1:31:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify the location of utilities and the 
status of any relocation work. Note any 
encroachment permits. Backfilling shall 
be accomplished in accordance with 
subsection 206.03.

Utilities were located. Conformanc
e

8/31/2021 
8:35:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify compliance with respect to erosion 
and sedimentation control, vegetation and 
tree protection, wetlands, and other 
environmental requirements including 
mitigation measures committed to in the 
Environmental Assessment or 
Environmental Impact Statement.

All environmental 
protection was 
placed and 
maintained during 
operation. 

Conformanc
e

8/31/2021 
8:35:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Pay particular attention to required 
treatments for steep slopes and transition 
areas

Slopes and transition 
areas were properly 
protected at the end 
of the shift. 

Conformanc
e

8/31/2021 
8:35:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Be alert to any condition that could 
indicate a possible slide area

No conditions were 
present to indicate 
slide. 

Conformanc
e

10/13/2021 
1:23:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Control points were 
preserved. 

Conformanc
e

10/13/2021 
1:23:18 PM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Make certain the Contractor preserves 
slope stakes and control point references 
during the operation

Control points and 
survey stakes were 
maintained during 
operation. 

Conformanc
e

9/7/2021 
9:51:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the site has been properly 
cleared and grubbed

Site was properly 
cleared and grubbed. 

Conformanc
e

8/31/2021 
8:35:45 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Materials that contain organics or that 
cannot be dried or moisture conditioned, 
then compacted to the required density 
shall be disposed of and shall not be 
reused as embankment fill

All unsuitable 
material was 
removed from site. 

Conformanc
e

10/13/2021 
1:23:18 PM 
-06:00

C Closed
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Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Ensure that the Best Management 
Practices for water quality control are 
monitored as required

BMPs were installed 
and maintained. 

Conformanc
e

9/7/2021 
9:51:43 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Criteria is meet for Soil Embankment, 
Rock Embankment, and Rock Fill

Criteria was met for 
Soil Embankment, 
Rock Embankment, 
and Rock Fill

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Check to ensure that the embankment is 
maintained free of organic and frozen 
materials and uniformly mixed.

The embankment 
was maintained free 
of organic and frozen 
materials and 
uniformly mixed.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Rocks, concrete, and asphalt chunks 
larger than allowable dimensions must be 
removed and disposed of properly.

Rocks, concrete, and 
asphalt chunks larger 
than allowable 
dimensions were 
removed and 
disposed of properly.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

The embankment 
material was placed 
in uniform horizontal 
lifts that did not 
exceed the allowable 
maximum thickness.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Verify that the embankment material is 
placed in uniform horizontal lifts that do 
not exceed the allowable maximum 
thickness.

Material was placed 
in uniform horizontal 
lifts. 

Conformanc
e

9/7/2021 
9:51:43 AM 
-06:00

C Closed

Central 70 C 0704-241 Roadway 
Exc/Emba
nk

Earthwork Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

Compaction was 
completed uniformly. 

Conformanc
e

9/7/2021 
9:51:43 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Observe the compaction operation for 
uniformity with respect to moisture 
content and target density.

The compaction 
operations were 
observed for 
uniformity with 
respect to moisture 
content and target 
density.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Check that the top two feet of 
embankment is constructed with rock free 
material.

The top two feet of 
embankment was 
constructed with rock 
free material.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The proof roll was conducted in 
conformance with the specification?

Proof roll was 
conducted in 
conformance with the 
specification.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

 Embankment 
material was being 
placed to avoid 
damage to adjacent 
structures.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Ensure that embankment material is 
being placed to avoid damage to adjacent 
structures.

Material was placed 
and no damage to 
adjacent structures.

Conformanc
e

12/21/2021 
12:18:50 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Oversize material should not be used 
around structures or pile driving locations.

Oversize material 
was not used around 
structures or pile 
driving locations.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Roots, logs, and other unsuitable 
materials must be disposed of in 
designated areas outside the fill area.

Roots, logs, and 
other unsuitable 
materials were 
disposed of in 
designated areas 
outside the fill area.

Conformanc
e

12/17/2021 
9:10:57 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Frequently monitor the earthwork cross-
section (e.g., width, side slopes, grade) 
for conformance with regard to tolerance 
of typical sections.

Subgrade was 
constructed as 
shown in the typical 
section of plans. 
Width and grade 
were in conformance 
with typical section.

Conformanc
e

12/21/2021 
12:18:50 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork After construction, verify that the roadway 
grade and prism are within specified 
tolerance and that embankment 
construction meets the density 
requirements of the Contract.

Roadway grade and 
prism were within 
specified tolerance 
as per plan.

Conformanc
e

12/21/2021 
12:18:50 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork 4. Check that the subgrade/base has 
been compacted to the required 
moisture/density.

Subgrade and base 
were compacted 
were compacted and 
both achieved 
required 
moisture/density.

Conformanc
e

12/21/2021 
12:18:50 
PM -07:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork 7. Upon approval of the proof rolling, the 
subbase, base course, or initial pavement 
course shall be placed within 48 hours.

Proof roll was 
conducted and no 
soft spots were 
identified. Paving 
operation began with 
24 hours of 
completetion.

Conformanc
e

12/21/2021 
12:18:50 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

Asphalt was not 
placed on frozen 
subgrade. Weather 
was acceptable for 
paving.

Conformanc
e

12/10/2021 
12:31:33 
PM -07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was asphalt placed on a frozen subgrade 
or setting bed? Remove and replace unit 
paver work damaged by frost or freezing.

HMA was not placed 
on frozen subgrade. 
Operation did not 
start until surface 
temp was within 
Spec.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded 
and compacted 
properly prior to HMA 
placement.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Base surface was 
brought to uniform 
grade, cross section, 
and properly 
compacted.

Conformanc
e

12/10/2021 
12:31:08 
PM -07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Subgrade (Cement 
Treated) was 
properly placed, 
mixed, compacted, 
and graded. Base 
was also placed, 
graded, compacted, 
and brought to 
uniform grade and 
cross section.

Conformanc
e

11/11/2021 
2:48:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the surface graded and compacted 
properly? Are the Irregularities in the 
existing pavement or base brought to 
uniform grade and cross section?

Surface was graded, 
properly compacted, 
and density test was 
performed.

Conformanc
e

12/10/2021 
12:31:33 
PM -07:00

C Closed
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Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

During proof roll 
operation conducted 
by IQC, PC, and 
Qcat. One soft spot 
was identified prior to 
paving. Soft spot was 
repaired, reproof 
rolled and passed.

Field 
Resolved

12/10/2021 
12:31:33 
PM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Subgrade Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified and 
corrected prior to 
base placement. 

Conformanc
e

11/11/2021 
2:48:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

During proof roll 
operation soft spots 
were identified by 
IQC and Qcat. Areas 
were corrected, re-
proof rolled and 
passed.

Field 
Resolved

12/10/2021 
12:31:08 
PM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 HMA Roadway Soft spots identified and corrected? Do 
not permit paving on frozen subgrade or 
base material.

Soft spots were 
identified during 
subgrade proof roll. 
Areas were 
corrected.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Was the Proof-roll conducted accordance 
of Spec 203.09 to identify soft pockets 
and areas of excess yielding? 1. Does the 
inspector have the Weight ticket for the 
axel of the truck being used? 2. Was the 
inspector marking areas which exhibit 
excessive deflection? 3. Was the 
inspector documenting the proof roll 
information such as; date, areas 
(Stations), general condition, methods 
used to repair unacceptable subgrade

Proof-roll was 
conducted in 
accordance to Spec. 
Soft spots were 
identified on the 
Subgrade (Cement 
Treated) and 
repaired. Proff-roll 
was then again 
conducted on soft 
spot repairs and 
passed.

Conformanc
e

11/11/2021 
2:48:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 SMA Roadway 9/30/2021 
8:49:50 AM -
06:00

Is the surface to be treated properly 
prepared?

Surface was swept, 
but rainfall did not 
allow surface to dry.

  Adequate 11/3/2021 
2:49:02 PM 
-06:00

Audit 
Commen
t

IQC and PC 
re-
inspected 
the area 
prior to 
paving 
continuing. 
Weather 
events 
trigger a 
new hold 
point 
inspection 
to continue 
paving 
operations

Closed

Central 70 C 0704-241 SMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Surface was swept 
and cleaned prior to 
tack application.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the surface swept to remove 
accumulations of loose gravel and debris?

Prior to the second 
lift of HMA. The 
surface was swept 
and clean prior to 
tack application.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to HMA 
placement.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SMA Roadway Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack was allowed to 
break prior to SMA 
placement.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway 9/30/2021 
8:49:50 AM -
06:00

Allowed to break after application? Where 
overspray or smearing is observed, were 
the affected surfaces cleaned?

Tack did not break in 
areas due to rain.

  Adequate 11/3/2021 
2:49:11 PM 
-06:00

Audit 
Commen
t

IQC and PC 
re-
inspected 
the area 
prior to 
paving 
continuing. 
Weather 
events 
trigger a 
new hold 
point 
inspection 
to continue 
paving 
operations

Closed
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Central 70 C 0704-241 SMA Roadway 9/30/2021 
8:49:50 AM -
06:00

Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Tack coat was 
applied to wet 
surface(s).

  Adequate 11/3/2021 
2:49:17 PM 
-06:00

Audit 
Commen
t

IQC and PC 
re-
inspected 
the area 
prior to 
paving 
continuing. 
Weather 
events 
trigger a 
new hold 
point 
inspection 
to continue 
paving 
operations

Closed

Central 70 C 0704-241 SMA Roadway Was tack placed under the following two 
conditions? Prime coat and tack coat 
shall not be applied under the following 
conditions: 1. When the surface is wet. 2. 
When weather conditions would prevent 
the proper construction of the prime or 
tack coat

Weather conditions 
were ideal for tack 
placement.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the traffic kept off the material as 
long as practical?

All traffic was kept of 
tack material as long 
as possible.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the traffic kept off the material as 
long as practical?

Crew did a good job 
monitoring traffic 
after tack was 
applied. 

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway The Contractor shall supply a Certificate 
of Compliance that verifies that the 
approved means and methods used to 
prevent asphalt paver segregation have 
been implemented on all pavers used on 
the project

 Contractor supplied 
a Certificate of 
Compliance that 
verified that the 
approved means and 
methods used to 
prevent asphalt 
paver segregation 
have been 
implemented on all 
pavers used on the 
project.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway 9/30/2021 
8:49:50 AM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were not suitable for 
SMA paving- Light 
rain began at approx. 
10:40 PM, then 
steady rainfall until 
approx. 1:45 AM. 
Surface was wet. 
Temperatures 
dropped below 50 
degrees F by 1:00 
AM, paving 
continued. 

  Continue to 
monitor

11/3/2021 
2:48:51 PM 
-06:00

Audit 
Commen
t

KIC 
discussed 
the paving 
in question 
with IQC 
and PC 
inspectors. 
Rain did 
interrupt the 
paving 
operation 
that night. 
The paving 
stopped. As 
soon as the 
rain was 
over the 
area was 
re-
inspected 
and 
deemed 
suitable for 
paving. The 
mix that 
was still in 
the 
silo/trucks 
was placed 
and paving 
was 
shutdown 
for the 
night. 

Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient temperature 
and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
paving.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions, 
ambient and surface 
temperature were 
acceptable for 
paving.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Weather conditions acceptable for 
paving? Ambient and surface 
temperature?

Weather conditions 
were acceptable for 
HMA placement.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

Delivered mix 
temperatures were 
within spec.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Temperature of delivered plant mix meets 
specifications?

The temperature of 
delivered plant mix 
met specifications.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered plant mix 
met specifications.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Temperature of delivered plant mix meets 
specifications?

Temperature of 
delivered plant mix 
met specifications.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Temperature of delivered plant mix meets 
specifications?

The temperature of 
delivered plant mix 
met specifications.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used for MTD.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used for material 
transfer device.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The type of material transfer device 
(MTD) being used?

MTD was used 
throughout the whole 
paving operation.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The type of material transfer device 
(MTD) being used?

Shuttle buggy was 
used as MTD.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

11 haul trucks used. Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Contractor had 18 
belly dump trucks in 
rotation during 
paving operations.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Total of 14 Belly 
Dumps used for 
material hauling.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

8 trucks used for 
delivery.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Tandem trucks were 
used during paving 
operations.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

Ten (10) tandem 
dump trucks were 
used to deliver mix 
this date.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway The number of trucks on the haul. (Truck 
types, tandem, trailer, belly dump, or live 
bottom)

First day 17 
Tandems, Second 
Day 16 Tandems

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

The first truck 
charged the hopper 
when the load was 
delivered, no mix 
dumped on the 
roadway.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

The hopper was 
charged when the 
1st load was 
delivered, any mix 
dumped on the 
roadway was 
removed

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Did the truck charge the hopper when the 
load was delivered? Remove any mix 
dumped on the roadway?

First truck charged 
the hopper when the 
load was delivered, 
any mix dumped on 
the roadway was 
cleaned up.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski used for 
paving control.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

 Ski-type device at 
least 30 feet in length 
was used as paving 
control device. 

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

30' Automatic 
leveling ski was used 
during mainline 
paving operation.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

Short ski was used 
for paving control.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Was one of the following paving control 
devices used? (1) Ski-type device at least 
30 feet in lenght. Automatic leveling ski of 
proper length? (2) Short Ski or short shoe. 
(3) At least 5,000 feet of control line and 
stakes. However, the following instances 
of manual operation are acceptable:

A short ski was used 
during this operation.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation of 
the paver was used 
in irregularly shaped 
and minor areas ( 
tapers, ramps, 
manholes, joints.)

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Manual operation of the paver is 
permitted in irregularly shaped and minor 
areas (e.g., tapers, ramps, manholes, 
joints and where adverse paving 
conditions are encountered). Closely 
monitor these areas for conformance.

Manual operation of 
the paver was used 
when paving 
occurred on ramps 
and tapered areas. 

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

If the automated control system of the 
paver fails, the equipment may be 
operated manually for the remainder of 
the workday, provided specified results 
are obtained. If the Contractor fails to 
obtain and maintain the specified surface 
tolerances, the paving operations shall be 
suspended until satisfactory corrections, 
repairs, or equipment replacements are 
made.

The automatic grade 
control on the paver 
did not fail, no 
manual operation 
needed.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

Paver was operating 
in a constant forward 
speed consistent 
with uniform and 
continuous placing of 
the mixture.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was not 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture. The 
paver operated in a 
stop and go motion 
due to the 
inconsistent truck 
delivery of the mix. 

  Understood 12/2/2021 
12:41:01 
PM -07:00

Audit 
Commen
t

Access, 
traffic and 
plant 
variables all 
play into 
continuous 
paving. KIC 
monitors 
and 
remediates 
stop and go 
paving as 
much as 
possible. 

Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating with a stop 
and go motion due to 
lapses in delivery 
and irregular delivery 
times.

  Adequate 9/15/2021 
4:22:20 PM 
-06:00

Audit 
Commen
t

Trucking is 
monitored 
nightly and 
adjusted as 
needed. 

Closed

Central 70 C 0704-241 HMA Roadway Was the paver operating at a forward 
speed consistent with uniform and 
continuous laying of the mixture? Or was 
the paver operated in a Stop and go 
motion?

The paver was 
operating at a 
forward speed 
consistent with 
uniform and 
continuous laying of 
the mixture.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, material 
was kept at midpoint 
of augers, head of 
material in auger 
chamber was 1/2 to 
2/3 full, material was 
placed at cross-slope 
as shown on typical 
section.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, material 
kept at midpoint of 
augers, head of 
material in auger 
chamber 1/2 to 2/3 
full. Material was 
placed at cross-slope 
or crown as shown 
on typical section.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
consistently full 
during paving 
operations.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway (a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

Hopper was kept 
more than half full at 
all times, material 
was kept at midpoint 
of augers, auger 
chamber was at least 
half full, material was 
placed at cross slope 
as shown on typical 
sections.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

(a) Was the hopper kept more than half-
full at all times? (b) Material kept at 
midpoint of augers? Head of material in 
auger chamber 1/2 to 2/3 full? (c) Placing 
material at cross-slope or crown shown 
on typical section?

The hopper was kept 
more than half-full at 
all times, material 
was kept at midpoint 
of augers, the head 
of material in auger 
chamber 1/2 to 2/3 
full, material was 
placed at cross-slope 
or crown shown on 
typical section.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation 
observed from paver 
hopper to augers.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
mix was observed 
during the movement 
of material.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 SX Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation of 
material was 
witnessed during 
movement of 
material from the 
hopper to the paving 
augers.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation observed during the 
movement of material from the paver 
hopper back to the paver augers? 
(Reference Spec for more information)

No segregation was 
observed during the 
movement of 
material from the 
paver hopper back to 
the paver augers.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

The wings of the 
hopper were dumped 
only at end of day.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Were the wings of the hopper dumped 
only at end of day? Paver wings should 
be cycled at a regular interval to prevent 
large buildups of the material.

Wings were dumped 
at end of shift.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, and the 
auger was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed,  and the 
auger was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, the auger 
was two inches 
above the finished 
surface of the mat.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Do the augers extend the full width of the 
screed? Is the auger two inches above 
the finished surface of the mat?

The augers extended 
the full width of the 
screed, and the 
auger was two 
inches above the 
finished surface of 
the mat.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

The auger rate of 
rotation was at least 
40 rpm, the auger 
was rotating at least 
80% of the time

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger rotating at 40 
rpm or more, 80% of 
the time.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

The auger rate of 
rotation was 40 rpm, 
the auger was 
rotating at least 80% 
of the time.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway The auger rate of rotation (40 rpm)? The 
auger time in rotation verses idle time. 
The auger should be rotating at least 80% 
of the time

Auger was rotating at 
least 80% of the 
time, at least 40 rpm.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is the screed vibrator functioning? Vibrator on the 
screed was 
functioning.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Is the screed vibrator functioning? The screed vibrator 
functioning properly.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 HMA Roadway Is the screed vibrator functioning? Vibrator screed was 
functioning properly. 

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Is the screed vibrator functioning? Screed vibrator was 
functioning properly.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Is the screed vibrator functioning? Screed vibrator was 
functioning.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway The paver should be equipped with a full-
width vibratory screed. Was the screed 
checked for trueness with a string line?

The paver was 
equipped with a full-
width vibratory 
screed, was checked 
for trueness with a 
string line.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

The paver should be equipped with a full-
width vibratory screed. Was the screed 
checked for trueness with a string line?

The paver was 
equipped with a full-
width vibratory 
screed, and the 
screed checked for 
trueness with a string 
line.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing behind 
the screed was 
observed.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Was flushing observed behind the 
screed? All flushed areas behind the 
paver shall be removed immediately upon 
discovery. Reference specification for 
further requirements.

No flushing behind 
screed noted.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material was placed 
within the required 
surface tolerance 
and produced an 
acceptable finish 
without segregation.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation, 
was uniform in 
appearance and 
texture, the paver 
distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation, 
the surface of the 
mat was uniform in 
appearance and 
texture. The paver 
distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

Material placed 
produced and 
acceptable finish with 
no segregation 
observed.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the material placed within required 
surface tolerance and produced an 
acceptable finish without segregation? 
The surface of the mat should be uniform 
in appearance and texture (without holes, 
tears, gouges, drags, or segregation)? 
Did the paver distribute the mixture to the 
established grade and required thickness 
over the entire width or partial width as 
practical?

The material was 
placed within 
required surface 
tolerance and 
produced an 
acceptable finish 
without segregation, 
uniform in 
appearance and 
texture. The paver 
distributed the 
mixture to the 
established grade 
and required 
thickness over the 
entire width.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed on the mat.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was segregation is observed? (windrow, 
hopper, behind the paver, after rolling, 
etc.) 1) If Yes, was the Construction 
Manager and the Contractor notify 
immediately? Was the segregated 
material replaced with specification 
material before initial rolling has taken 
place? 2) Did the QMP (Quality 
Management Plan) address how the 
Contractor will address unacceptable 
segregation by stopping paving 
operations and corrected action before 
paving can resume?

No segregation was 
observed behind the 
paver.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was stationing established to allow yield 
checks and material placement?

Stationing was 
established to allow 
yield checks and 
material placement.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

What type of grade control was used? Is it 
functioning properly?

Auto sensors were 
used for grade 
control, was 
functioning properly.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed
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Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

IQC and PC were 
onsite during 
operation and 
documenting 
thickness and 
temperature.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
thickness and 
temperature was 
being documented 
by PC.

Conformanc
e

12/22/2021 
7:46:41 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were 
documented.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were  
documented.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Material placement location, thickness, 
yield checks and temperature 
documented?

Material placement 
location, thickness, 
yield checks and 
temperature were 
documented.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Material placement location, thickness, 
yield checks and temperature 
documented?

Material thickness 
was being monitored 
by screed operator 
and temperature was 
being check by IQC 
and PC.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

When the placement of hot mix asphalt is 
on a waterproofed bridge deck, ensure 
the equipment did not damage the 
membrane or protective covering.

Material placed on 
waterproofed bridge 
deck, the equipment 
did not damage the 
membrane or 
protective covering.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway When the placement of hot mix asphalt is 
on a waterproofed bridge deck, ensure 
the equipment did not damage the 
membrane or protective covering.

HMA was placed 
over the 
waterproofed bridge 
deck with no damage 
protective covering.

Conformanc
e

12/22/2021 
7:46:42 AM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2499 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat was checked 
behind the paver 
screed for 
conformance, was at 
proper temperature 
prior to rolling.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat was checked 
behind the paver 
screed for 
conformance, and to 
establish a rolling 
pattern by PC.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat behind the 
paver screed was 
checked for 
conformance prior to 
rolling.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Check the temperature of the mat behind 
the paver screed for conformance. Ensure 
the mixture is at proper temperature 
before rolling.

The temperature of 
the mat was checked 
being the screed, the 
mixture was at 
proper temperature 
before rolling.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Were the rejected areas (e.g., segregated 
areas, soft spots) corrected prior to 
placing a subsequent lift?

No rejected areas. Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Temporary and permanent pavement 
marking plans approved? Was the joint 
and pavement marking plan submitted 
during the pre-paving conference 
followed?

Temporary and 
permanent pavement 
marking plans were 
approved. The joint 
and pavement 
marking plan was 
submitted during the 
pre-paving 
conference and 
followed.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck cleanout was 
at asphalt plant.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Truck cleanout was 
at hot mix plant yard.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Is there a truck "clean out" site available. 
Is it being used?

No truck clean out on 
site, cleanup was at 
plant.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Is there a truck "clean out" site available. 
Is it being used?

Yes there was a 
truck clean out site 
on both days of 
paving.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were rollers operating in accordance with 
approved Compacted Test Section?

Roller were operating 
in accordance to the 
CTS.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was being 
followed.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

CTS sequence was 
followed during 
rolling operation.

Conformanc
e

12/22/2021 
7:46:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

The compaction 
operation rolling 
sequence was as 
follows: 1) initial 
breakdown rolling,  
2) intermediate 
rolling, 3) finish 
rolling.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Was the compaction operation rolling 
sequence followed? 1. Initial Breakdown 
Rolling. 2. Intermediate Rolling. 3. Finish 
rolling. It is preformed while the mix is 
warm enough to permit the removal of 
roller marks.

Compaction rolling 
sequence was being 
followed throughout 
compaction 
operation.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Is the roller traveling faster than 
approximately three miles per hour (brisk 
walking pace)? Traveling below 3 mph? 
Picking up material? Rollers kept clean?

Roller was travelling 
at approximately 3 
mph, not picking up 
material, roller drums 
kept clean.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed
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Central 70 C 0704-241 SMA Roadway Was a pneumatic-tire roller are used? 
Was the correct tire pressure used in 
accordance with the compaction test 
section? Pneumatic wheel rollers shall not 
be used on SMA mix

No pneumatic tire 
roller was used 
during compaction 
operation.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Was the vibratory feature of the roller 
using? Vibratory rollers can be used in 
either the static or vibratory mode. Where 
the vibratory mode is used, the frequency 
should be as high as practical without 
detriment to the mat.

Rollers were using 
both static (finish) 
and vibratory modes 
(breakdown and 
intermediate). 

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 SMA Roadway Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

Areas were marked 
out and no vibratory 
rolling was 
conducted on bridge 
decks.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 SX Roadway Use of vibratory roller with the vibrator on 
will not be permitted during surface 
course final rolling and will not be 
permitted on bridge decks covered with 
waterproofing membrane.

Rollers were not 
used in vibratory 
mode during rolling 
operaton.

Conformanc
e

12/22/2021 
7:46:42 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Crushing aggregate? There were no visible 
signs of crushed 
aggregate.

Conformanc
e

12/22/2021 
7:46:42 AM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Crushing aggregate? No visible signs of 
crushed aggregate.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Was density obtaining before mat cooled 
to minimum specified temperature?

IQC obtained 
densities before mat 
cooled to min. 
specified temp.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed by the finish 
roller.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed.

Conformanc
e

12/22/2021 
7:46:42 AM 
-07:00

C Closed
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Central 70 C 0704-241 SMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks were 
removed when rolling 
operation was 
completed.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Were all of the roller marks removed? All 
rollers marks shall be removed with the 
finish rolling. Use of vibratory rollers with 
the vibrator on will not be permitted during 
surface course final rolling and will not be 
permitted on any rolling on bridge decks 
covered with waterproofing membrane.

All roller marks 
removed with the 
finish roller.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Jack and 
Bore/Tunn
eling

Drainage 603/IQC/Culverts and 
Sewers/603/Construction 
Compliance/Visual 
Inspection/Checklist/Meet contract 
requirements/Daily during production

603 requirement in 
the MTIP matrix for 
Jack and Bore 
requires that IQC 
complete daily 
checklists with a 
visual inspection 
during installation of 
the pipe. Operation 
began 7 January, 
and jacking operation 
completed 10 
January. As of 10 
January, no IQC 
checklists have been 
submitted for this 
operation. 

See ENCR 
1438

1/13/2022 
8:39:14 AM 
-07:00

NC-2 ENCR 1438 
has been 
issued to 
resolve this 
matter.

Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Pipe section on the 
inside of the inlets 
were treated and 
also projected 
outside sufficiently 
for proper connection 
with next pipe 
section.

Conformanc
e

11/11/2021 
3:36:34 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe sections on the inside of manholes 
or inlets shall be treated as shown on the 
plans, or as directed, and shall project 
outside suffiently for proper connection 
with next pipe section.

Pipe sections on the 
inside of the inlets 
were projected 
sufficiently for proper 
connection with the 
next pipe section.

Conformanc
e

11/11/2021 
1:47:09 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Pipes were set to 
proper elevations 

Conformanc
e

11/11/2021 
1:47:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Pipe was properly 
placed in it location 
and matched plans

Conformanc
e

11/11/2021 
1:31:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Pipe, inlet elevations 
and locations were 
properly staked

Conformanc
e

11/11/2021 
3:36:34 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Pipe elevations and locations properly 
staked and match plans.

Pipe elevations were 
staked and matched 
plans.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

The alignment and 
elevation of the 
excavated area 
matched the plans 
and spec.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Alignment and elevation of trench matchs 
the plans and specifications

The alignment and 
elevation of the 
trench matched the 
plans and spec.

Conformanc
e

11/11/2021 
3:36:34 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width and 
depth were in 
compliance the Spec.

Conformanc
e

11/11/2021 
3:36:34 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Excavation meets the following criteria:
A. Trench width is 1'-6" from each outside 
face of the drainage element (ie. box, 
pipe, culvert) 
B. Trench depth from bottom of pipe is in 
compliance with the M&S Plans (3" in soil 
or 12" in rock)

Trench width was 
more than required 
spec. of 1'-6" from 
each outside face of 
the pipe placed.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted prior to 
pipe placement.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Trench bed has been properly graded and 
compacted

Trench bed was 
properly graded and 
compacted prior to 
pipe placement.

Conformanc
e

11/11/2021 
1:31:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Damage or displacement to pipe or 
structure corrected before backfill

QCAT observed crew 
placing damaged 
pipe. Pipe layer 
noticed damaged 
pipe, informed the 
foreman and pipe 
was removed and 
replaced.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Was an alternate material approved for 
Class 1 or 2 structure backfill?

Approved Flashfill 
was used as an 
alternate.

Conformanc
e

11/11/2021 
1:47:09 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Was an alternate material approved for 
Class 1 or 2 structure backfill?

Flash fill was used as 
an alternate for 
structure backfill.

Conformanc
e

11/11/2021 
3:36:34 PM 
-07:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Backfill material placed simultaneously on 
both sides of pipe in layers of 6? or less

Backfill material was 
placed 
simultaneously on 
both both sides of 
the pipe in 6" lifts.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed

Central 70 C 0704-241 Install 
Drainage 
(Permane
nt)

Drainage Required compaction obtained prior to 
placing successive layers

Compaction was 
obtained prior to 
placing successive 
lifts. Density tests 
were performed and 
passed.

Conformanc
e

9/24/2021 
12:03:57 
PM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that temporary pavement 
markings meet the requirements of the 
Method of Handling Traffic, striping plan, 
and Contract Specifications.

Pavement markings 
were installed per 
TCR and MOT plan 
sheets. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check temporary markings for correct 
placement in a timely manner

All pavement 
markings were 
installed before 
opening to traffic. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check temporary markings for correct 
placement in a timely manner

Pavement markings 
were placed 
correctly. 

Conformanc
e

9/14/2021 
6:59:03 AM 
-06:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 
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Closed 

Date Result Response Status

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

Traffic control 
devices were used 
properly to warn the 
travelling public of 
hazard, advising 
them of the proper 
path through the 
work zone, and to 
delineate areas 
where they may not 
operate, and to 
separate them from 
workers.

Conformanc
e

10/21/2021 
8:36:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Traffic control devices are used to warn 
the traveling public of hazards, advise 
them of the proper path through the work 
zone, delineate areas where they may not 
operate, and separate them from 
construction workers.

 MHT #488 and Plan 
sheets EMT- 1067 
and EMT-1068 were 
properly used to 
notify the traveling 
public.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

The PCMS boards 
were in accordance 
with the following 
requirement.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that flashing arrow panels are in 
the correct location and functioning 
properly. Check flashing arrow panels for: 
a. properly working lights in the correct 
mode, b. correct automatic dimming at 
night, and c. correct panel size mounted 
at the correct height.

The flashing arrow 
panels used were in 
the correct location 
and were functioning 
properly, lights were 
in correct mode, 
automatically 
dimmed for night 
use, and the panel 
size mounted at the 
correct height.

Conformanc
e

10/21/2021 
8:36:53 AM 
-06:00

C Closed

Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

Channelizing devices 
conformed to the 
requirements of 
specifications, 
MUTCD, TCP, and 
MHT.

Conformanc
e

10/21/2021 
8:36:53 AM 
-06:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

8/30/2021 
2:54:10 PM -
06:00

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

No detour signs were 
set for  closures on  
EB Holly On Ramp, 
WB Quebec Off 
Ramp, WB Quebec 
On Ramp.

  1410 
written

9/8/2021 
12:37:12 
PM -06:00

NC-2 ENCR 1410 
was written 
to address 
this issue

Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Channelizing devices conform to 
requirements of specifications, MUTCD, 
TCP, MHT, etc.?

The appropriate 
devices were used 
during the weekend 
closure. MHT #488 
and Plan sheets 
EMT- 1067 and 
EMT-1068 were 
used.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

The appropriate 
implementation of 
the MHT and plan 
sheets was used. 
The taper lengths 
were verified.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
were placed per 
MUTCD. 

Conformanc
e

9/14/2021 
6:59:03 AM 
-06:00

C Closed
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Central 70 C 0704-241 MHT 
Implement
ation 

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
conformed to the 
requirements of the 
Contract 
Specifications, 
Manual of Uniform 
Traffic Control 
Devices, Method of 
Handling Traffic, and 
the Project's Traffic 
Control Plan. 
Channelizing devices 
were of the correct 
dimensions in a 
clean, serviceable 
condition, with the 
proper reflectorized 
sheeting, with correct 
placement with 
proper taper lengths 
and spacing, with the 
proper functioning 
and warning lights 
that were set in 
correct mode, and 
were weighted by 
acceptable methods.

Conformanc
e

10/21/2021 
8:36:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that channelizing devices conform 
to the requirements of the Contract 
Specifications, Manual of Uniform Traffic 
Control Devices, Method of Handling 
Traffic, and the project’s Traffic Control 
Plan. Pay particular attention to the 
following: a. correct dimensions in a 
clean, serviceable condition, b. proper 
retroreflectorized sheeting or collars, c. 
correct placement with proper taper 
lengths and spacing, d. proper and 
functioning warning lights that are set in 
the correct mode, and e. weighting by 
acceptable methods.

Channelizing devices 
were installed per 
TCR and in 
acceptable condition. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Concrete barrier was 
placed properly with 
correct end 
treatment. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed
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Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary concrete barriers 
are correctly placed with proper treatment 
at end sections. Pay particular attention to 
the acceptability of connecting pins and 
the color and retroreflectorization of 
sheeting.

Barrier was placed 
per plan with proper 
end treatments. 

Conformanc
e

12/7/2021 
4:02:24 PM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that impact attenuators are 
properly located and installed according 
to the Contract and manufacturer’s 
recommendations including: a. correct 
weight of proper material placed in each 
barrel, and b. provisions for preventing 
filler material from freezing.

Impact attenuators 
were properly 
installed. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Ensure that signs conform to the 
Contract, including the CDOT M&S 
Standards and the Manual of Uniform 
Traffic Control Devices. Pay particularly 
attention to compliance of the following: a. 
size, shape, and color; b. retroreflective 
sheeting; c. appropriate location.

Signs conformed to 
the contract and 
MUTCD. 

Conformanc
e

9/14/2021 
6:59:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Signs installed properly and in 
satisfactory condition

The sign were 
installed in 
accordance with 
MHT #488 and plan 
sheets.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

The signs conform to 
the TCP and MHT.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs were placed 
per plan. 

Conformanc
e

9/14/2021 
6:59:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Signs conform to Traffic Control Plan 
(TCP) and approved Method of Handling 
Traffic (MHT)

Signs installed were 
in accordance with 
approved MOT 
sheets. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

Signs were legible. Conformanc
e

9/14/2021 
6:59:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Check that the signs are clean, legible, 
and in good repair.

The signs were in 
accordance with the 
following 
requirement.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed
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Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

The temporary signs 
were weights and the 
correct height.

Conformanc
e

8/11/2021 
10:17:00 
AM -06:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Check that temporary signs are properly 
weighted, mounted, and at the correct 
height.

All temp signs were 
placed correctly. 

Conformanc
e

9/14/2021 
6:59:03 AM 
-06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Losing operations 
have been performed 
in safe, effective 
manner 

Conformanc
e

9/3/2021 
11:56:06 
AM -06:00

C Closed

Central 70 C 0704-241 Pavement/
Surface 
Removals

Removal It shall also include salvaging, stockpiling 
and loading salvable materials, 
sandblasting, plugging structures, 
cleaning culverts, and sawing and cutting 
to facilitate controlled breaking and 
removal of concrete and asphalt to a neat 
line.

Asphalt was 
completely removed, 
providing a neat 
edge for future 
permanent work. 

Conformanc
e

12/7/2021 
11:50:05 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Mix design was 
approved. 

Conformanc
e

11/3/2021 
1:08:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix used 
was approved by 
IQC.

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Approved mix design 
was used. 

Conformanc
e

2/2/2022 
7:15:49 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design for the 
concrete being 
placed has been 
reviewed and 
approved by IQC.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design being placed 
has been reviewed 
and approved by 
IQC.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

Concrete mix used 
was an approved 
Class D. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Concrete mix design for the concrete 
being placed has been reviewed and 
approved by IQC.

The concrete mix 
design that was 
being placed has 
been reviewed and 
approved by IQC.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design used is not 
more than two years 
old.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The Concrete mix design being used is 
not more than 2 years old.

The concrete mix 
design used is not 
more than 2 years 
old.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The use of approved accelerating, 
retarding or hydration stabilizing 
admixtures to existing mix designs will be 
permitted at the discretion of IQC when 
documentation includes the following:
(1) Manufacturer’s recommended dosage 
of the admixture
(2) A letter stamped by the Concrete Mix 
Design Engineer approving the changes 
to the existing mix design.

Hydration stabilizing 
admixture was added 
at the discretion of 
IQC, per 
manufacturers 
recommended 
dosage, w/ letter 
from Engineer 
approving the 
changes to the 
existing mix design.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Contractor has collected batch tickets 
(delivery tickets) each load of concrete & 
trucks without tickets have been rejected.

The contractor 
collected batch 
tickets for each load 
of concrete. No 
trucks were without 
tickets.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Batch ticket supplied 
had proper 
information. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The following information shall be 
provided on each batch ticket:
(1) Supplier’s name and date.
(2) Truck number.
(3) Project number and location.
(4) Concrete class designation and item 
number.
(5) Cubic yards batched.
(6) Time batched.
(7) CDOT mix design number.
(8) Type, brand, and amount of each 
admixture.
(9) Type, brand, and amount of cement, 
fly ash, and high-reactivity pozzolan.
(10)Weights of fine and coarse 
aggregates or combined weight when an 
OG is pre-blended.
(11)Moisture of fine and coarse 
aggregates or combined moisture when 
an OG is pre-blended.
(12)Gallons (Pounds) of batch water 
(including ice).

Proper information 
was provided on 
batch tickets. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall add the following 
information to the batch ticket at the 
placement site: 
(13)Gallons of water added by truck 
operator, the time the water was added, 
and the quantity of concrete in the truck 
each time water is added. 
(14)Number of revolutions of drum at 
mixing speed (for truck mixed concrete). 
(15)Discharge time. 
(16)Location of batch in placement. 
(17)Water to cementitious material ratio. 
(18)Weight of polyolefin fiber 
reinforcement.

Proper information 
was recorded on 
concrete tickets. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within acceptable 
timeframes. 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within 90 minutes 
after concrete was 
delivered in truck 
mixers or agitating 
trucks. Last delivery 
truck tested high on 
air content- 8% + by 
PC and IQC. PC 
technician Elvia 
Martinez rejected 
concrete truck, but 
decision was made 
by Kiewit 
superintendent to 
place concrete to 
avoid construction/ 
cold joint on Pier Cap 
being placed. 
Concrete tested at 
8.5% air content at 
placement.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within allowable time 
frames. 

Conformanc
e

11/10/2021 
7:29:46 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures Concrete has been placed within the 
following times after batching:
a) 90 minutes when concrete is delivered 
in truck mixers or agitating trucks 
a.i) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or 
agitating trucks may be extended to 120 
minutes if:
(1) No water is added after 90 minutes.
(2) The concrete temperature prior to 
placement is less than 90 °F 
a.ii) Except for Class H and HT concrete, 
the 90 minute time limit for mixer or
agitating trucks may be extended to 180 
minutes if 1-2 above & 3 below:
(3) The approved concrete mix contains a 
Type D water reducing and retarding 
chemical admixture.

b) 60 minutes when delivered in non 
agitating trucks.

Concrete was placed 
within allowable time 
frames. 

Conformanc
e

10/29/2021 
9:49:12 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

Water was added to 
the first truck, which 
was mixed for over 
20 recolutions at 
mixing speed.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures When water is added at the delivery site 
the concrete shall be mixed for at least 20 
revolutions of the mixer drum at mixing 
speed for each addition of water before 
discharge. These revolutions are in 
addition to the minimum revolutions 
required for mixing at the delivery site.

Concrete was 
properly mixed after 
water was added. 

Conformanc
e

11/10/2021 
7:29:46 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

Approved admixture 
was added to 
concrete, and after 
proper application of 
admixture, concrete 
air entrainment was 
within specifications. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2515 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Flatwork Roadway When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

Air content of 
concrete was within 
specifications. 

Conformanc
e

11/3/2021 
1:06:59 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls When a batch of concrete delivered to the 
project does not conform to the minimum 
specified air content, an air entraining 
admixture conforming to subsection 
711.02 may be added in accordance with 
subsection 601.17. After the admixture is 
added, the concrete shall be re-mixed for 
a minimum of 20 revolutions of the mixer 
drum at mixing speed.

Approved air 
admixture was added 
to first truck poured. 
The concrete was 
thoroughly mixed 
afterwards. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were rigid and 
mortar tight. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and rigid. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were rigid and 
mortar tight 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads. 

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid for concrete 
placement and 
vibration.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight. 

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

The Doka forms 
used are mortar tight 
and are sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and rigid. 

Conformanc
e

10/29/2021 
9:49:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were 
acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were clean 
and mortar tight.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight .

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Forms shall be mortar tight and 
sufficiently rigid to prevent distortion due 
to the pressure of the concrete and other 
loads incidental to the concrete 
operations, including vibration.

Forms were mortar 
tight and sufficiently 
rigid to prevent 
distortion due to the 
pressure of the 
concrete and other 
loads incidental to 
the concrete 
operations, including 
vibration.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
acceptable.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
constructed and 
maintained so as to 
prevent the opening 
of joints due to 
shrinkage of the 
lumber. No ties 
consisting of twisted 
wire loops to hold 
forms in position 
were used.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
constructed and 
maintained to 
prevent the opening 
of joints due to 
shrinkage of the 
lumber.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be constructed and 
maintained so as to prevent the opening 
of joints due to shrinkage of the lumber. 
The use of ties consisting of twisted wire 
loops to hold forms in position will not be 
permitted.

Forms were 
constructed and 
maintained so as to 
prevent the opening 
of joints due to 
shrinkage of the 
lumber. The use of 
ties consisting of 
twisted wire loops to 
hold forms in position 
was not done.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of forms were 
cleaned of all dirt, 
mortar and foreign
material.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Insides of forms were 
free from all debris. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean. Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside forms were 
clean. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were clean. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were free of 
dirt, mortar, and 
foreign material.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were free of 
debris. 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of forms were 
cleaned of all dirt, 
mortar, and foreign 
material.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 PCCP Roadway The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of formwork was 
clean of all dirt, 
mortar and foreign 
material.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of forms were clean 
and free of all dirt, 
mortar and foreign
material.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Insides of forms were 
clean of all debris. 

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
fo the forms are 
clean and free of any 
deleterious materials.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and free of debris 
prior to concrete 
placement.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Inside surfaces of 
forms were clean. 

Conformanc
e

10/29/2021 
9:49:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
prior to concrete 
placement.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

The inside surfaces 
of forms were 
cleaned of all dirt, 
mortar and foreign
material. (ie. dirt, 
chips, sawdust, 
water and other 
foreign material).

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The inside surfaces of forms shall be 
cleaned of all dirt, mortar and foreign
material. (ie. dirt, chips, sawdust, water 
and other foreign material)

Forms were clean 
and appeared 
acceptable.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Wooden forms were 
wet prior to concrete 
placement.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Form removal was 
acceptable.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were treated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

All form surfaces are 
thoroughly coated 
with form oil.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were coated 
with form oil. 

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly coated 
with form oil prior to 
use. The form oil was 
a commercial quality 
form oil or other 
equivalent coating 
which will permit the 
ready release of the 
forms and will not 
discolor the concrete.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly coated 
with commercial 
quality form oil prior 
to use.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly coated 
with form oil of 
commercial quality 
which will permit the 
ready release and 
will not discolor the 
concrete.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms were 
thoroughly coated 
with form oil prior to 
use. The form oil was 
a commercial quality 
form oil or other 
equivalent coating 
which will permit the 
ready release of the 
forms and will not 
discolor the concrete.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms which will later be removed shall 
be thoroughly coated with form oil prior to 
use. The form oil shall be a commercial 
quality form oil or other equivalent coating 
which will permit the ready release of the 
forms and will not discolor the concrete. 
Forms to which a form liner is to be 
attached SHALL NOT be treated with oil.

Forms oil was used 
in forms. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
placed until all 
formwork was 
completed. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
connected with 
constructing the 
forms was 
completed; all 
materials required to 
be embedded in the 
concrete have been 
placed.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
placed until all work 
needed was 
completed. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All forms were 
constructed prior to 
pour. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
connected with 
construction was 
completed and all 
materials embedded 
in the concrete were 
placed.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

All penetration bars 
for the stem wall 
were tied prior to 
pour. 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited on the 
forms until all work 
connected with 
constructing the 
forms and all 
materials were 
embedded in place 
inside formwork.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
connected with 
constructing the 
forms was completed 
and all materials 
required to be 
embedded in the 
concrete was placed.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
connected with 
constructing the 
forms has been 
completed; all 
materials required to 
be embedded in the 
concrete were placed 
prior to concrete 
being placed.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all of the 
form work was 
completed.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Form work was 
completed prior to 
concrete placement.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete placement 
was acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be deposited in the 
forms until all work connected with 
constructing the forms has been 
completed; all materials required to be 
embedded in the concrete have been 
placed, unless otherwise specified on the 
plans or approved.

Concrete was not 
deposited in the 
forms until all work 
connected with 
constructing the 
forms was  
completed; and all 
materials required to 
be embedded in the 
concrete were 
placed.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans and 
specifications.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Chamfer strips were 
placed per plans.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were filleted 
and chamfered as 
shown on the plans, 
and were given a 
bevel or draft in the 
case of all 
projections to assure 
easy removal.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were filleted 
and chamfered as 
shown on plans, with 
triangular fillets 3/4 
by 3/4 inches at 
exterior corners.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were filleted 
and chamfered as 
shown on the plans

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Forms shall be filleted and chamfered as 
shown on the plans, and shall be given a 
bevel or draft in the case of all 
projections, such as girders and copings, 
to assure easy removal. Unless otherwise 
specified, forms for exposed surfaces 
shall be constructed with triangular fillets 
¾ inch by ¾ inch at all exterior corners.

Forms were 
chamfered per plan. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal tie placement 
was acceptable.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Metal ties or anchorages within the forms 
shall be so constructed as to permit their 
removal to a depth of at least ½ inch from 
the face without injury to the concrete. 
When wire ties are used the wires shall 
be cut back at least ¼ inch from the face 
of the concrete upon removal of the 
forms.

Metal ties were 
acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were treated 
with releasing agent 
prior to concrete 
placement.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Forms treated with form oil or an 
approved release agent compatable with 
the finish coatings

Forms were treated 
with approved form 
oil prior to concrete 
placement.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
thoroughly 
moistened. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened. 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened prior to 
pour. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
wet prior to concrete 
placement.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
moistened prior to 
concrete placement.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were 
acceptable.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Wood forms were 
thoroughly 
moistened with water 
immediately before 
placing the concrete.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Wood forms shall be thoroughly 
moistened with water immediately before 
placing the concrete.

Forms were wet prior 
to concrete 
placement.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Unless specified in the plans or 
specifications, falsework shall remain in 
place until concrete has attained a 
minimum compressive strength of 0.80f 
'c. (Concrete compressive strength shall 
be determined by maturity meters)

All falsework 
remained in place 
until the concrete 
attained a minimum 
compressive strength 
of 0.80f 'c as 
determined by 
maturity meters.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Drainage and weep holes at proper 
locations and elevations

Weep holes were 
installed at proper 
spacing.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
used.

Conformanc
e

10/27/2021 
8:46:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
used 

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed
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Central 70 C 0704-241 Bridge 
Rail

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
provided and used. 

Conformanc
e

10/29/2021 
9:49:12 AM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

The contractor 
supplied and 
installed maturity 
meters and all 
necessary wires and 
connectors.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

A maturity meter was 
placed in pour. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

A maturity meter was 
placed in concrete. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
placed by PC. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Contractor shall provide maturity 
meters and all necessary wires and 
connectors.

Maturity meters were 
installed in proper 
location by PC. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 Barrier 
Walls

Roadway The forms for any portion of the structure 
shall not be removed until the concrete is 
strong enough to withstand damage when 
the forms are removed. Concrete 
compressive strength shall be determined 
by maturity meters in
accordance with CP 69.
Below are the elements with required 
compressive strengths for form removal.
-Members which resist dead load 
bending: 80 percent of the required 28 
day compressive strength, 0.80f 'c.
-Columns: compressive strength of at 
least 1,000 psi
-Sides of beams, walls or other members 
that do not resist dead load bending: 500 
psi
-Cast-in-place concrete box culverts 
spans not larger than 12feet shall reach 
compressive strength of 0.6f 'c; 
-Cast-in-place concrete box culverts 
spans over 12 feet but not over 20 feet 
shall reach compressive strength of 0.67f 
'c
-Cast-in-place concrete box culverts 
spans larger than 20 feet shall not be 
removed until after all concrete has been 
placed in all spans and has attained a 
compressive strength of at least 0.80f 'c 

Forms were removed 
after concrete 
comprehensive 
strength was 
achieved.

Conformanc
e

10/27/2021 
8:46:55 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Concrete compressive strength shall be 
determined by maturity meters in 
accordance with CP 69. (For structures 
with multiple maturity meters, the lowest 
compressive strength shall determine 
when the forms can be removed.)

Maturity meters were 
used and 
compressive strength 
achieved.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Maturity meters were 
used.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Acceptance cylinders shall not be used 
for determining compressive strength to 
remove forms.

Maturity meters were 
used.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters were 
used and thermal 
blankets removed 
after acceptable 
strength was 
achieved.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls When field operations are controlled by 
maturity meters, the removal of forms, 
supports and housing and the 
discontinuance of heating and curing may 
begin when the concrete is found to have 
the required compressive strength.

Maturity meters were 
used.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Metal ties or anchorages removal to a 
depth of at least ½ inch from the face 
without injury to the concrete. When wire 
ties are used the wires shall be cut back 
at least ¼ inch from the face of the 
concrete upon removal of the forms. The 
cavities shall be filled with cement mortar 
and the surface left sound, smooth, even 
and uniform in color.

Metal tie removal 
was acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Forming materials shall be removed when 
permanent access is available to portions 
of structures.

Forms removal was 
acceptable.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground.

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be placed on frozen 
ground.

Ground and bar were 
heated to proper 
temperature prior to 
pour. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be placed on frozen 
ground.

Concrete was not 
placed on frozen 
ground. 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

All snow and ice was 
removed prior to 
pour. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads Before concrete placement, all ice, snow, 
and frost shall be completely removed 
from within formwork.

All frost was 
removed prior to 
placement. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete placed in accordance with the 
approved placing sequence

Concrete placement 
sequence was 
approved.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet for a pump truck 
was used.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet, used pump 
truck with tremie.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet for a pump truck 
was used.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet.

Conformanc
e

11/3/2021 
1:08:51 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

11/10/2021 
7:29:46 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet, used pump 
truck with tremie.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 
five feet for a pump 
truck was used.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Pump truck was 
used and concrete 
was not dropped 
more than 5 feet.

Conformanc
e

12/3/2021 
2:44:55 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
ft., used concrete 
truck chute, 2 to 3 ft. 
drop.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete placement 
was acceptable and 
pump truck was 
used.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. Pump truck was 
used.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Concrete shall not be dropped more than 
5 feet, unless confined by closed chutes 
or pipes.

Concrete was not 
dropped more than 5 
feet. 

Conformanc
e

10/29/2021 
9:49:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
near final location.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Care was taken to fill 
each part of the form 
by depositing the 
concrete as near 
final position as 
possible.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
positions as possible.

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was 
pumped close to final 
position.

Conformanc
e

12/3/2021 
2:44:55 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Each part of the 
formwork was filled 
by depositing the 
concrete as near 
final position as 
possible.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

11/10/2021 
7:29:46 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
as near to final 
position as possible. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

11/3/2021 
1:08:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as near to final 
position as possible. 

Conformanc
e

11/3/2021 
1:06:59 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Care was taken to fill 
each part of the form 
by depositing the 
concrete as near 
final position as 
possible.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed
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Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in as close to final 
position as possible. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete placement 
was acceptable.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Care was taken to fill 
each part of the form 
by depositing the 
concrete as near 
final position as 
possible.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Care shall be taken to fill each part of the 
form by depositing the concrete as near 
final position as possible.

Concrete was placed 
in acceptable 
location as close to 
final position as 
possible.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

Pumping concrete 
was within 
Conformance to 
Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

Pumping equipment 
was acceptable.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

The Contractor did 
not use pipes, 
fittings, spouts that 
are fabricated of 
aluminum materials 
for pumping and 
placing concrete.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

Pump lines were 
acceptable.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

The Contractor did 
not use pipes, 
fittings, chutes, 
troughs, spouts, or 
tremies that are 
fabricated of 
aluminum materials 
for pumping, 
conveying, or placing 
concrete

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The Contractor shall not use pipes, 
fittings, chutes, troughs, spouts, or 
tremies that are fabricated of aluminum 
materials for pumping, conveying, or 
placing concrete.

Pump truck was 
used.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Chutes were clean 
and acceptable.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Chutes were 
acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chutes, troughs 
and pipes were kept 
clean and free from 
coatings of hardened 
concrete.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chutes were free 
of hardened 
concrete. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Pump truck was 
used and lines were 
acceptable. 

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chute lines 
appeared to be clean 
and no pumping 
issues were 
observed.

Conformanc
e

12/3/2021 
2:44:55 PM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Chutes were kept 
clean. 

Conformanc
e

11/3/2021 
1:08:51 PM 
-06:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All chutes were free 
of hardened 
concrete. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Pumping equipment 
was clean.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

All equipment was 
kept clean and free 
of hardened 
concrete. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Pumping concrete 
was within 
Conformance to 
Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All chutes, troughs and pipes shall be 
kept clean and free from coatings of 
hardened concrete.

Pump truck 
equipment appeared 
to be clean and 
acceptable.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in acceptable lifts.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not more than 18 
inches thick, each 
layer was 
consolidated as to 
avoid the formation 
of a construction joint 
with a preceding 
layer which has not 
taken initial set.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in acceptable lifts.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not more than 18 
inches thick, each 
layer was 
consolidated as to 
avoid the formation 
of a construction joint 
with a preceding 
layer which has not 
taken initial set.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in acceptable lifts.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in acceptable lifts.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
less than 18 inches, 
each layer was 
consolidated to avoid 
construction joints.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Layers of not more 
than 18" thick were 
placed. 

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in horizontal layers 
not more than 18 
inches thick except 
as hereinafter 
provided. Each layer 
was consolidated as 
to avoid the 
formation of a 
construction joint 
with a preceding 
layer which has not 
taken initial set.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in appropriate lifts.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete shall be placed in horizontal 
layers not more than 18 inches thick 
except as hereinafter provided. Each 
layer shall be so consolidated as to avoid 
the formation of a construction joint with a 
preceding layer which has not taken initial 
set.

Concrete was placed 
in appropriate lifts.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Surfaces were 
worked with 
approved tools.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Contractor finished 
with screed and hand 
floats.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Approach 
Slabs

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Concrete was 
worked with 
appropriate tools. 

Conformanc
e

11/3/2021 
1:08:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Concrete surface 
was worked properly. 

Conformanc
e

11/3/2021 
1:06:59 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

All surfaces were 
thoroughly worked. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surface of 
concrete was 
thoroughly worked 
with approved tools. 

Conformanc
e

11/10/2021 
7:29:46 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

External surface of 
concrete was worked 
to an acceptable 
finish. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover The external surface of all concrete shall 
be thoroughly worked during the placing 
by means of tools of an approved type. 
The working shall be such as to force all 
coarse aggregate from the surface and to 
bring mortar against the forms to produce 
a smooth finish substantially free from 
water and air pockets, or honeycomb.

Finishing equipment 
appeared 
acceptable.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Vibration equipment 
was acceptable.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Vibration equipment 
was used and 
appeared 
acceptable.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated with 
suitable mechanical 
vibrators operating 
within the concrete.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly 
consolidated. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly 
consolidated. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly 
consolidated. 

Conformanc
e

11/10/2021 
7:29:46 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Cap Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated 
properly. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
vibrated properly. 

Conformanc
e

11/3/2021 
1:08:51 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated with 
suitable mechanical 
vibrators operating 
within the concrete. 

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete 
consolidation 
appeared 
acceptable.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Acceptable vibration 
equipment was used.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
consolidated with 
mechanical vibrator 
operating within the 
concrete.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
vibrated properly. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Consolidation was 
acceptable.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Rail

Structures The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
adequately 
consolidated. 

Conformanc
e

10/29/2021 
9:49:12 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

The concrete was 
consolidated with 
suitable mechanical 
vibrators operating 
within the concrete.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The concrete shall be consolidated with 
suitable mechanical vibrators operating 
within the concrete. When required, 
vibrating shall be supplemented by hand 
spading with suitable tools to assure 
proper and adequate consolidation.

Concrete was 
properly vibrated.

Conformanc
e

11/3/2021 
1:07:57 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were used 
properly. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into 
position in lieu of 
placing.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibration equipment 
was not used to 
move concrete.

Conformanc
e

10/15/2021 
1:53:47 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into 
position.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibration equipment 
was not used to 
move concrete into 
position for a pump 
truck was used.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into 
position in lieu of 
placing.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used to move 
concrete. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibrators were not 
used as a means to 
cause concrete to 
flow or run into 
position in lieu of 
placing.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibration was not 
used to move 
concrete for a pump 
truck was used.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Vibration was not 
used to move 
concrete.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Vibrators shall not be used as a means to 
cause concrete to flow or run into position 
in lieu of placing.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Water was not used 
as a finishing aid.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Water was not added 
to aid in finishing.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

IQC was notified that 
contractor was 
applying water to 
deck to aid in 
finishing.IQC notified 
the contractor that 
this was not 
acceptable and the 
contractor complied. 

Field 
Resolved

1/13/2022 
10:44:21 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Cap 
Beams

Walls Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

Water or finishing 
aids were not added 
to the surface of the 
concrete to assist in 
finishing operations.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

It was observed by 
IQC and myself that 
water was used to 
aid in finishing. IQC 
notified contractor 
that this was 
unacceptable and 
contractor compiled.

Field 
Resolved

12/13/2021 
8:34:30 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Cap 
Beams

Walls Water or finishing aids shall not be added 
to the surface of the concrete to assist in 
finishing operations.

No finishing water 
was used on the 
surface of the 
concrete.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete mix temperature is between 50 
and 90 degrees F

First truck on-site 
failed air content. Air 
packs were added 
(x2), 3rd test air was 
passing, but slump 
failed. Truck was 
rejected by Kiewit PC 
Tyler Lachapell. No 
other issues for 
concrete placement.

Field 
Resolved

11/15/2021 
2:08:11 PM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete 
temperatures were 
monitored by IQC 
and were acceptable.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix was 
between 50 and 90 
degrees F.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
between 50 and 90 
degrees F

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete mix temperature is between 50 
and 90 degrees F

Concrete mix 
temperature was 
between 50 and 90 
degrees F

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner which to 
avoids segregation 
and displacement of 
reinforcement.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in acceptable 
manner.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placement 
appeared 
acceptable.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner that 
avoided segregation 
and displacement of 
reinforcement.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner to avoid 
segregation and 
displacement of 
reinforcement.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placement 
was acceptable.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete placement 
was acceptable and 
pump truck was 
used.

Conformanc
e

10/27/2021 
7:31:17 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete placed in a maner which to 
avoids segregation and displacement of 
reinforcement.

Concrete was placed 
in a manner which 
avoids segregation 
and displacement of 
reinforcement.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls All surfaces have been finished properly All surfaces were 
finished properly.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls All surfaces have been finished properly All surfaces were 
properly finished.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All surfaces have been finished properly Contractor used 
magnesium floats to 
finish.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover All surfaces have been finished properly All surfaces were 
finished properly.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

pumping concrete 
was within 
Conformance to 
Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to pour. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

The pump was 
primed at the 
Contractor’s expense 
by pumping and 
discarding enough 
concrete to produce 
a uniform mix exiting 
the pump. At least 
0.25 cubic yard of 
concrete was 
pumped and 
discarded to prime 
the pump.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to placement. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 UPRR Railroads The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to placement. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
and primed concrete 
was properly wasted. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to placement. 

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The pump shall be primed at the 
Contractor’s expense by pumping and 
discarding enough concrete to produce a 
uniform mix exiting the pump. At least 
0.25 cubic yard of concrete shall be 
pumped and discarded to prime the 
pump.

Pump was primed 
prior to concrete 
placement. 

Conformanc
e

8/20/2021 
12:13:46 
PM -06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not added 
directly into the 
concrete pump 
hopper after 
placement started.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

No water was added 
directly into the 
concrete pump 
hopper after 
placement has 
commenced.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not added 
to hopper after 
placement had 
commenced. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not be 
added directly into 
the concrete pump 
hopper after 
placement has 
commenced.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water shall not be added directly into the 
concrete pump hopper after placement 
has commenced.

Water was not added 
to the hopper.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Concrete placement 
was acceptable.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pumping Concrete 
was within 
Conformance to 
Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous stream 
of concrete was 
produced from pump.

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
to produce a 
continuous stream of 
concrete. 

Conformanc
e

11/5/2021 
4:45:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
so that a continuous 
stream of concrete 
was produced. 

Conformanc
e

11/3/2021 
1:07:00 PM 
-06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Concrete placement 
was acceptable and 
a continuous stream 
was produced.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The pump was 
operated so that a 
continuous stream of 
concrete is produced.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous stream 
of concrete was 
produced. 

Conformanc
e

2/2/2022 
7:15:50 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

The concrete pump 
was operated so that 
a continuous stream 
of concrete was 
produced.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous stream 
of concrete was 
produced from pump.

Conformanc
e

12/15/2021 
7:30:26 AM 
-07:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous stream 
of concrete was 
produced from end of 
pump. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

A continuous stream 
of concrete was 
produced.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Concrete placement 
was acceptable.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls The pump shall be operated so that a 
continuous stream of concrete is 
produced.

Pump was operated 
so that a continuous 
stream of concrete 
was produced. 

Conformanc
e

8/20/2021 
12:13:47 
PM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Pumping operation 
was acceptable and 
rubber trunk line was 
used.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Metal pump lines 
were not used. A 
trunk line was used.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Rubber trunk line 
was used and no 
metal line  rested on 
epoxy coated steel.

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Rubber trunk line 
was used.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Pumping concrete 
was within 
Conformance to 
Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Metal pump lines or couplings shall not 
rest directly on epoxy coated reinforcing 
steel.

Rubber trunk lines 
were used and no 
metal rested on 
epoxy coated rebar.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Pump truck was 
located as close as 
possible to point of 
discharge.

Conformanc
e

2/2/2022 
11:25:26 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Pumping concrete 
was within 
Conformance to 
Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

The point of 
discharge was as 
close as possible.

Conformanc
e

1/19/2022 
8:55:21 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Pump truck was 
positioned as close 
as possible.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

End of pump was 
kept as near to deck 
as possible. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Point of discharge 
was acceptable 

Conformanc
e

12/13/2021 
8:34:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover The point of discharge of the pump shall 
be as close to the bridge deck elevation 
as possible.

Concrete discharge 
point was 
acceptable.

Conformanc
e

12/3/2021 
2:44:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Drill Grout 
Columns

Walls Solid Bar Soil Nail. Bars shall conform to 
AASHTO M31 for Grade 75 or ASTM A 
722 for Grade 150. Bars shall be 
threaded, continuous without splices or 
welds, new, straight, undamaged, epoxy-
coated or encapsulated as shown on the 
plans. Bars shall be threaded a minimum 
of 6 inches on the wall anchorage end to 
allow proper attachment of the bearing 
plate and nut. Threading may be 
continuous spiral deformed ribbing 
provided by the bar deformations 
(continuous threaded bars) or may be cut 
into a reinforcing bar. If threads are cut 
into a reinforcing bar, the next-larger bar 
number designation from that shown on 
the plans shall be provided at no 
additional cost.

 Bars conform to 
AASHTO M31 for 
Grade 75 or ASTM A 
722 for Grade 150. 
Bars were threaded, 
continuous without 
splices or welds, 
new, straight, 
undamaged, epoxy-
coated or 
encapsulated as 
shown on the plans. 
Bars were threaded a 
minimum of 6 inches 
on the wall 
anchorage end to 
allow proper 
attachment of the 
bearing plate and 
nut. Threading was 
continuous spiral 
deformed ribbing 
provided by the bar 
deformations 
(continuous threaded 
bars). 

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Fusion Bonded Epoxy Coating. Epoxy 
coating for bars and end hardware shall 
conform to ASTM A775 or A934. The 
minimum thickness shall be 0.012 inch 
and shall be electrostatically applied. 
Bend test requirements are waived. 
Coating at the wall anchorage end of 
epoxy-coated bars may be omitted over 
the length provided for threading a 
coupler if the bars are to be joined. 
Galvanization may be substituted for 
epoxy. Bars should be galvanized 
according to ASTM A767/A767M. A 
minimum galvanization coating of 3.4-mil 
thickness is required. Galvanization shall 
be applied in accordance with ASTM 
A153 for nuts, plates, and other hardware.

 Epoxy coating for 
bars and end 
hardware conforms 
to ASTM A775 or 
A934. The minimum 
thickness was 0.012 
inch and was 
electrostatically 
applied by 
manufacturer.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill Grout 
Columns

Walls Encapsulation. Encapsulation shall be a 
sheathing of either corrugated HDPE tube 
with a minimum 0.06-inch thickness 
comforming to AASHTO M252 or 
corrugated PVC tube with a minimum 
0.04-inch thickness conforming to ASTM 
D1784, Class 13464-B. The level of 
corrosion protection shall be as shown on 
the plans.

Encapsulation was a 
sheathing of 
corrugated HDPE 
tube with a minimum 
0.06-inch thickness 
conforming to 
AASHTO M252. The 
level of corrosion 
protection was as 
shown on the plans.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Centralizer. Centralizers shall be 
manufactured from Schedule 40 PVC 
pipe or tube, or other materials not 
detrimental to soil nail steel or corrosion 
protection. Wood shall not be used. 
Centralizers shall be:

 Centralizers were 
manufactured from 
Schedule 40 PVC 
pipe or tube, or other 
materials not 
detrimental to soil 
nail steel or corrosion 
protection. Wood 
was not used.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Centralizers securely attached to the soil 
nail bar.

Centralizers were 
securely attached to 
the soil nail bar.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Centralizers sized to position the soil nail 
bar within 1 inch of the center of the drill 
hole.

Centralizers were 
sized to position the 
soil nail bar within 1 
inch of the center of 
the drill hole.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Centralizers sized to allow tremie pipe, 
grout tube, or casing insertion along the 
full length of the drill hole.

Centralizers sized to 
allow tremie pipe, 
grout tube, or casing 
insertion along the 
full length of the drill 
hole.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Centralizers sized to allow grout to freely 
flow up the drill hole.

Centralizers were 
sized to allow grout 
to freely flow up the 
drill hole.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed
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Central 70 C 0704-241 Drill Grout 
Columns

Walls If grout is mixed on site, all materials shall 
be weighed and recorded prior to mixing 
or incorporation into the mixer. The 
water/cementitious ratio and specific 
gravity may be used as a primary quality 
control of the neat cement grout mix if the 
Contractor can demostrate the materials 
and mix design consistently produce a 
grout of the minimum specified strength. 
Neat cement grout cubes shall be molded 
and tested on the grout used in 
production soil nails and the adjacent test 
soil nail.

The grout was mixed 
on site, all materials 
were weighed and 
recorded prior to 
mixing or 
incorporation into the 
mixer. Grout 
cylinders were 
molded by IQC.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Cementitious Materials. Cementitious 
materials shall conform to Section 701. 
The cement used for shotcrete and grout 
shall meet the sulfate resistance 
requirements of subsection 601.04.

Cementitious 
materials conform to 
Section 701. The 
cement used for 
shotcrete and grout 
meets the sulfate 
resistance 
requirements of 
subsection 601.04.

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Drill Grout 
Columns

Walls Film Protection. Polyethylene film for 
moisture loss control shall conform to 
AASHTO M171.

 Polyethylene film for 
moisture loss control 
shall conform to 
AASHTO M171 and 
heaters were set for 
freeze protection

Conformanc
e

1/26/2022 
8:42:12 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail length and drill hole diameter 
used shall be those necessary to develop 
the specified load capacity to satisfy the 
acceptance criteria, but not less than the 
lengths or diameters shown on the plans.

Soil nail length and 
drill hole diameter 
used was necessary 
to develop the 
specified load 
capacity to satisfy 
the acceptance 
criteria, but not less 
than the lengths or 
diameters shown on 
the plans.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Holes shall be drilled for the soil nails at 
the locations, elevations, orientations, and 
minimum lengths shown on the plans.

Holes were drilled for 
the soil nails at the 
locations, elevations, 
orientations, and 
minimum lengths 
shown on the plans.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Drilling equipment and methods shall be 
suitable for the ground conditions and 
conform to the installation methods 
submitted by the soil nailing Contractor.

Drilling equipment 
and methods were 
suitable for the 
ground conditions 
and conform to the 
installation methods 
submitted by the soil 
nailing Contractor.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Drilling muds or other fluids shall not be 
used to removed cuttings.

Drilling muds or other 
fluids were not used 
to remove cuttings.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls If caving ground is encountered, cased 
drilling methods shall be used to support 
the sides of the drill holes.

No caving ground/ 
sloughing was 
encountered.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Self-drilling soil nail bars (also known as 
hollow, self-grouting or pressure grouted 
soil nail bars) shall not be used unless 
indicated on the plans.

No self drilling soil 
nail bars were used.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Soil nail bars shall be as shown on the 
plans.

Soil nail bars were as 
shown on plans.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Provide centralizers per Section 504.03 
(e).

Centralizers were 
used per Section 
504.03(e). 

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The drill hole shall be grouted after 
installation of the soil nail bar and within 2 
hours of completion of drilling.

The drill hole was 
grouted after 
installation of the soil 
nail bar and within 2 
hours of completion 
of drilling.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The grout shall be injected at the lowest 
point of each drill hole through a tremie 
pipe, grout tube, or casing.

The grout was 
injected at the lowest 
point of each drill 
hole through casing.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The outlet end of the grout tube or casing 
shall be kept below the surface of the 
grout as the conduit is withdrawn to 
prevent the creation of voids.

The outlet end of the 
grout tube or casing 
was kept below the 
surface of the grout 
as the conduit is 
withdrawn to prevent 
the creation of voids.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Report Print Date: 2/3/2022Page 2556 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Shotcrete Walls The drill hole shall be completely filled in 
one continuous operation. Cold joints in 
the grout column are not allowed except 
at the top of the test bond length of proof 
tested production soil nails.

The drill hole was 
completely filled in 
one continuous 
operation, no cold 
joints in the grout 
column. 

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Excessive grout take is defined as twice 
the theoretical grout volume to grout the 
drill hole. The Engineer shall be notified of 
excessive grout take to allow for 
modification of the wall design and 
construction. The Contractor shall 
maintain the stability of borings through 
the temporary unbonded length of proof 
test soil nails for subsequent grouting. If 
the unbonded test length of production 
proof test soil nails cannot be 
satisfactorily grouted subsequent to 
testing, the Contractor shall install a new 
soil nail in its place.

No excessive grout 
take was noted.

Conformanc
e

11/17/2021 
12:57:04 
PM -07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Proof Testing of Production Soil Nails. 
Successful proof testing shall be 
performed on 5 percent of the production 
soil nails in each soil nail row or a 
minimum of 1 per row. Verification tests 
shall not be included in the 5 percent; 
except that the Engineer may allow the 
verification tests to be included based on 
the plans and site conditions. The 
Engineer will determine the locations and 
number of proof tests prior to soil nail 
installation in each row unless otherwise 
shown on the plans. Production proof test 
soil nails shall have both bonded and 
temporary unbonded lengths. Fully 
grouted test soil nails shall not be proof 
tested. The Contractor shall maintain the 
stability of the hole for the temporary 
unbonded test length for subsequent 
grouting. If the unbonded test length of 
production proof test soil nails cannot be 
satisfactorily grouted subsequent to 
testing, the proof test soil nail shall 
become sacrificial and shall be replaced 
with an additional production soil nail 
installed at the Contractor's expense. The 
temporary unbonded length of the test soil 
nail shall be at least 3 feet as measured 
from the back of the bearing plate to the 
top of the grout.

Successful proof 
testing was 
performed on 5 
percent of the 
production soil nails 
in each soil nail row 
or a minimum of 1 
per row.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Proof tests shall be conducted according 
to the loading schedule of Table 504-2. 
Unless the soil is susceptible to creep per 
subsection 504.15, each load increment 
shall be held until readings are stable as 
defined by three readings within 0.005 
inches taken one per minute over three 
minutes. The Contractor shall record soil 
nail movements at each load increment 
and time intervals shown in the table for 
each load step. Creep tests shall be 
performed at 1.00 PTL. The alignment 
load (AL) shall be the minimum load 
required to align the testing apparatus 
and shall not exceed 5 percent of the 
PTL. Set dial gauges to "zero" after 
applying the alignment load. Following 
application of the maximum load, reduce 
the load to the alignment load and record 
the permanent set.

Proof tests were 
conducted according 
to the loading 
schedule of Table 
504-2. the load 
increment was held 
until readings are 
stable as defined by 
three readings within 
0.005 inches taken 
one per minute over 
three minutes. The 
Contractor (IQC) 
recorded soil nail 
movements at each 
load increment and 
time intervals shown 
in the table for each 
load step. Creep 
tests were performed 
at 1.00 PTL. The 
alignment load (AL) 
shall be the minimum 
load required to align 
the testing apparatus 
and did not exceed 5 
percent of the PTL. 
Dial gauges set to 
"zero" after applying 
the alignment load. 
Following application 
of the maximum 
load, the load was 
reduced  to the 
alignment load and 
record the 
permanent set.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls The creep period shall start as soon as 
the maximum load test (1.0 PTL) is 
applied and the soil nail movement shall 
be measured and recorded at 1 minute, 2, 
3, 5, 6, and 10 minutes. Where the soil 
nail movement between 1 minute and 10 
minutes exceeds 0.04 inch, the maximum 
test load shall be maintained for an 
additional 50 minutes and movements 
recorded at 20 minutes, 30, 50, and 60 
minutes. All load increments shall be 
maintained within 5 percent of the 
intended load.

The creep period  
started as soon as 
the maximum load 
test (1.0 PTL) was 
applied and the soil 
nail movement was 
measured and 
recorded at 1 minute, 
2, 3, 5, 6, and 10 
minutes. The soil nail 
movement between 
1 minute and 10 
minutes exceeded 
0.04 inch, the 
maximum test load 
was maintained for 
an additional 50 
minutes and 
movements recorded 
at 20 minutes, 30, 
50, and 60 minutes. 
All load increments 
were maintained 
within 5 percent of 
the intended load.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Pullout shall not occur at loads less than 
1.00 VTL.

Pullout did not occur 
at loads less than 1.0 
VTL.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The creep movement between the 1 and 
10 minute readings at 0.75 VTL shall be 
less than 0.04 in.

The creep movement 
between the 1 an 10 
minute readings at 
.75 VTL was less 
than .04 inches.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The creep movement between the 6 and 
10 minute readings at 0.75 VTL shall be 
less than 0.08 in.

The creep movement 
between the 1 and 
10 minute reading at 
.75 VTL was less 
than .08 inches.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The creep rate shall be linear or 
decreasing throughout the creep test 
load-hold period.

The creep rate was 
linear throughout the 
creep test load hold 
period.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Proof testing. The following criteria shall 
be met to acceptance of the soil nail:

The criteria were met 
for acceptance.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls No pullout occurs. No pullout occurred. Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The total soil nail movement (?PTL) 
measured at PTL shall be greater than 80 
percent of the theoretical elastic 
elongation of the unbonded length, as 
defined by: (equation)

The total soil nail 
movement measured 
at PTL was greater 
than 80% of the 
theoretical elastic 
elongation of the 
unbonded length.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The creep movement shall be less than 
0.04 in. between the 1 and 10 minute 
readings.

The creep movement 
was more than .04 
inch between the 1 
and 10 minute 
readings

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls If this movement is exceeded, PTL shall 
be maintained for an additional 50 
minutes with readings recorded at 20, 20, 
50, and 60 minutes.

PTL was maintained 
for an additional 50 
minutes with 
readings recorded at 
20, 30, 50 and 60 
minutes.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls If the creep test is extended, the creep 
movement between the 6 and 60 minute 
readings shall be less than 0.08 in.

Creep test was 
extended, movement 
between the 6 and 
60 minute readings 
was less than .08 
inches.

Conformanc
e

12/10/2021 
7:45:51 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Initial Shotcrete Facing. The initial 
shotcrete facing shall be installed in 
accordance with Section 641. Membrane 
curing compound shall not be used. 
Maturity meters shall be used to monitor 
all shotcrete in accordance with 
subsection 641.05.

The initial shotcrete 
facing was installed 
in accordance with 
Section 641. 
Membrane curing 
compound was not 
used. Maturity 
meters were used to 
monitor all shotcrete 
in accordance with 
subsection 641.05.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Initial Face Finish. Shotcrete finish shall 
be either an undisturbed gun finish as 
applied from the nozzle or a rod, broom, 
wood float, rubber float, steel trowel or 
rough finish as shown on the Plans.

Shotcrete finish was 
an undisturbed gun 
finish as applied from 
the nozzle.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Attachment of Soil Nail Head Bearing 
Plate and Nut. Bearing plate, washers, 
and nut shall be attached to each soil nail 
head as shown on the plans. While the 
initial shotcrete facing is still plastic and 
before its initial set, the plate shall be 
uniformly seated on the shotcrete by 
hand-wrench tightening the nut. Where 
uniform contact between the plate and teh 
shotcrete cannot be provided, the plate 
shall be set in a bed of grout. After grout 
has set for 24 hours, the nut shall be 
hand-wrench tightened. Bearing plates 
and headed studs shall be located within 
tolerances shown on the Plans.

Bearing plate, 
washers, and nut 
were attached to 
each soil nail head 
as shown on the 
plans, the initial 
shotcrete facing was 
plastic and before its 
initial set, the plate 
was uniformly seated 
on the shotcrete by 
hand-wrench 
tightening the nut. 
Bearing plates and 
headed studs are 
located within 
tolerances shown on 
the Plans.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete Facing Tolerances. 
Construction tolerances for the shotcrete 
facing from plan location and plan 
dimesions shall be as shown in Table 504
-3.

Construction 
tolerances for the 
shotcrete facing from 
plan location and 
plan dimensions are 
as shown in Table 
504-3.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Horizontal lcoation of welded wire mesh, 
reinforcing bars, and headed studs 
measured horizontally from wall face 3/8 
in.

Horizontal location of 
welded wire mesh, 
reinforcing bars, and 
headed studs 
measured 
horizontally from wall 
face were 3/8 in.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Spacing between reinforcing bars 1 in. Spacing between 
reinforcing bars was 
1 inch.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Reinforcing lap length 1 in. Reinforcing lap 
length was a 
minimum of 1 inch.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Planeness of finish face surface, gap 
under 10-ft straightedge, if left as shot 1-
1/8 in. [approximation of 1.2 in.]

Planeness of finish 
face surface, left as 
shot, gap under 10 ft. 
straightedge, was 
less than 1-1/8 inch.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Soil nail head bearing plate deviation from 
parallel to wall face 10 degrees

Soil nail head 
bearing plate 
deviation from 
parallel to wall face 
was less than 10 
degrees

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Reinforcing Steel. Reinforcing steel shall 
be installed in accordance with this 
specification and Section 602.

Reinforcing steel was 
installed in 
accordance with this 
specification and 
Section 601.

Conformanc
e

11/19/2021 
7:22:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Trench shall be excavated to a width 
sufficient to allow for proper jointing of the 
water line and thorough compaction of the 
backfill material in accordance with 
Section 206.

Trench was 
excavated wide 
enough to allow for 
proper jointing and 
compaction of the 
newly placed water 
line.

Conformanc
e

10/15/2021 
1:54:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Backfilling shall consist of suitable 
materials uniformly distributed in layers of 
not more than 8 inches.

Suitable backfill 
material was used 
and uniformly placed 
in layers not 
exceeding 8 inches.

Conformanc
e

10/15/2021 
1:54:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Wet 
(Water)

Utilities Each layer shall be thoroughly compacted 
as required. All joints, connections, valves 
and fittings shall be watertight.

Each layer of placed 
backfill material was 
compacted as 
required. All joints, 
connections, valves 
and fittings were 
inspected by Denver 
Water Inspector.

Conformanc
e

10/15/2021 
1:54:29 PM 
-06:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Base material 
placement was 
constructed in a 
single 6" lift.

Conformanc
e

12/10/2021 
12:31:08 
PM -07:00

C Closed

Central 70 C 0704-241 Base Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

6" compacted lifts 
were placed. 

Conformanc
e

12/10/2021 
9:07:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Subgrade Earthwork Required compacted depth of the 
aggregate base course exceeds 6", shall 
be constructed in 2 or more layers of 
approximate equal thickness.

Base course was 
placed was placed in 
one 6" lift for for 
entire section.

Conformanc
e

11/11/2021 
2:48:56 PM 
-07:00

C Closed
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Central 70 C 0704-241 Base Earthwork Vibratory or special compacting 
equipment is used, depth of single layer 
may be increased to 8" provided density 
is still achieved and written approval is 
given.

A vibratory wheel 
roller was used to 
compact base.

Conformanc
e

12/10/2021 
9:07:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Aggregates mixed by method to insure 
thorough and homogeneous mixture.

Aggregates were 
mixed thouroughly.

Conformanc
e

12/10/2021 
9:07:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Compaction of each layer shall continue 
until a density of not less than 95% of the 
maximum density determined with 
AASHTO T 180 as modified by CP 23 has 
been achieved.

After compaction 
operation was 
complete. Density 
tests were performed 
and passed per 
Spec.

Conformanc
e

12/10/2021 
12:31:08 
PM -07:00

C Closed

Central 70 C 0704-241 Base Earthwork Moisture conditioning shall be performed 
uniformly during compaction.

Base material was 
moisture conditioned 
at crusher yard prior 
to transport.

Conformanc
e

12/10/2021 
9:07:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Base Earthwork Surface base course tested with a 10 foot 
straightedge, or other approved device, 
prior to any application of primver or 
pavement.

Surface was tested 
with a 10 foot 
straightedge.

Conformanc
e

12/10/2021 
9:07:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Wood and metal 
forms were used. 
Forms were rigid and 
straight. 

Conformanc
e

10/26/2021 
1:48:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Forms shall be of wood or metal, straight, 
free from warp and of such construction 
that there will be no interference to the 
inspection of grade or alignment. All forms 
shall extend for the entire depth of the 
curb and shall be braced and secured 
sufficiently so that no deflection from 
alignment or grade will occur during the 
placement of the concrete.

Straight wood forms 
were used, and 
braced properly. 

Conformanc
e

9/21/2021 
3:07:45 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb was jointed at 
10 foot maximum 
spacing. 

Conformanc
e

9/21/2021 
3:07:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Sections. Curb shall be constructed in 
sections having a uniform length of 10 
feet, unless otherwise ordered. Sections 
shall be separated by open joints 1/8 inch 
wide except at expansion joint.

Curb was jointed 
every 10 feet. 

Conformanc
e

10/26/2021 
1:48:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete was mixed 
and placed in 
accordance with 
specifications.

Conformanc
e

10/26/2021 
1:48:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Curb & 
Gutter

Roadway Mixing and Placing. Concrete shall be 
proportioned, mixed and placed in 
accordance with the requirements for the 
class of concrete specified. Compaction 
of concrete curb, gutters, or combination 
curb and gutter, placed in forms shall 
have thorough consolidation which shall 
be achieved by tamping and spading, 
vibrating, or other acceptable methods. 
Forms shall be left in place until the 
concrete has set sufficiently that they can 
be removed without injury to the curb. 
Upon removal of the forms, the exposed 
curb face shall be immediately finished to 
a uniform surface. For the purpose of 
matching adjacent concrete finishes or for 
other reasons, the Engineer shall approve 
methods for finishing. Plastering will not 
be permitted.

Concrete was 
approved mix design, 
and passed air, unit 
weight, and slump 
tests performed by 
PC. Concrete was 
placed per 601 
specifications. 

Conformanc
e

9/21/2021 
3:07:45 PM 
-06:00

C Closed
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Central 70 C 0704-241 Curb & 
Gutter

Roadway Curing. Immediately upon completion of 
the finishing, the curb shall be moistened 
and kept moist for three days, or the curb 
shall be cured by the use of membrane 
forming curing compound. The method 
and details of curing shall be subject to 
the approval of the Engineer.

Concrete was 
membrane cured 
after placement.

Conformanc
e

10/26/2021 
1:48:02 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Concrete for sidewalks, bikeways, and 
curb ramps shall be Class B, and meet 
the requirements of Section 601.

Concrete for 
sidewalks was Class 
B, and meet the 
requirements of 
Section 601.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Excavation shall be made to the required 
depth and to a width that will permit the 
installation and bracing of the forms. The 
foundation shall be shaped and 
compacted to a firm even surface 
conforming to the section shown on the 
plans or as staked. When the Engineer 
determines that material is 
uncompactable, the material shall be 
removed and replaced in accordance with 
subsection 206.03.

Excavation was 
made to the required 
depth and to a width 
that will permit the 
installation and 
bracing of the forms. 
The foundation was 
shaped and 
compacted to a firm 
even surface 
conforming to the 
section shown on the 
plans or as staked.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Subgrade graded and compacted 
properly?

Subgrade was 
graded and 
compacted properly.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Subgrade graded and compacted 
properly?

Subgrade was 
graded and 
compacted properly.

Conformanc
e

9/23/2021 
3:29:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Soft spots identified and corrected? No soft spots noted 
in subgrade.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Cross-slope, elevation, and alignment 
correct?

Cross-slope, 
elevation, and 
alignment were 
correct.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Ground conditions suitable? Ground conditions 
were suitable.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Ground conditions suitable? Ground conditions 
were suitable for 
concrete placement. 

Conformanc
e

9/23/2021 
3:29:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Straight forms of 
suitable material 
were used.

Conformanc
e

9/23/2021 
3:29:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Forms were wood 
and metal, or other 
suitable material, and 
extended for the full 
depth of the 
concrete. Forms 
were straight, free 
from warp and of 
sufficient strength to 
resist the pressure of 
the concrete without 
springing. Bracing 
and staking of forms 
were such that the 
forms remain in both 
horizontal and 
vertical alignment 
until their removal. 

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Forms. Forms shall be of wood, metal, or 
other suitable material, and shall extend 
for the full depth of the concrete. All forms 
shall be straight, free from warp and of 
sufficient strenght to resist the pressure of 
the concrete without springing. Bracing 
and staking of forms shall be such that 
the forms remain in both horizontal and 
vertical alignment until their removal. A 
satisfactory slip-form method may be 
used.

Straight metal forms 
were used to form 
sidewalk.

Conformanc
e

11/4/2021 
1:41:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Set to proper line and elevation? Forms were set to 
proper line and 
elevation.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Set per grade stakes? Forms were set per 
grade staking.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Correct dimensions? Forms were correct 
dimensions.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Lightly oiled for concrete release? Forms were lightly 
oiled.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Correctly set for inlet sections, handicap 
ramps and driveways?

Forms correctly set 
for ADA ramp/ 
landing.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Alignment correct? Alignment was 
correct.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

The foundation/ 
subgrade was 
thoroughly 
moistened 
immediately prior to 
the placing of 
concrete. The 
proportioning, mixing 
and placing of the 
concrete was  in 
accordance with the 
requirements for the 
class of concrete 
specified.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

Concrete was placed 
in conformance with 
specifications. 

Conformanc
e

9/23/2021 
3:29:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Placing Concrete. The foundation shall be 
thoroughly moistened immediately prior to 
the placing of concrete. The 
proportioning, mixing and placing of the 
concrete shall be in accordance with the 
requirements for the class of concrete 
specified.

Concrete was mixed 
and placed within 
specifications. 

Conformanc
e

11/4/2021 
1:41:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Approved mix design? Mix design used is 
approved.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Properly consolidated? Concrete was 
properly consolidated 
using vibrator.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

The surface was 
floated with a 
wooden and 
magnesium floats 
and given a 
transverse broom 
finish, no plastering 
of the surface was 
performed, all 
required hand 
finishing was 
performed in 
conformance with 
subsection 601.12
(a).

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finishing. The surface shall be floated 
with a wooden or magnesium float and 
given a transverse broom finish. 
Plastering of the surface will not be 
permitted. All required hand finishing shall 
be performed in conformance with 
subsection 601.12(a).

Tools made with 
approved materials 
were used to finish 
sidewalk. 

Conformanc
e

11/4/2021 
1:41:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

All outside edges 
and joints were 
tooled with a 1/4" 
radius edging tool. 

Conformanc
e

11/4/2021 
1:41:21 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway All outside edges of the slab and all joints 
shall be edged with a 1/4 inch radius 
edging tool.

Outside edges of the 
slab and all joints 
were edged with a 
1/4' edging tool.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Finish accomplished without use of 
water?

No finishing water 
used.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Acceptable finish achieved? Acceptable finish 
was achieved.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed
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Central 70 C 0704-241 Flatwork Roadway Construction joints shall be formed 
around all appurtenances such as 
manholes, utility poles, etc., extending 
into and through the sidewalk. Preformed 
expansion joint filler 1/2 inch thick shall be 
installed in these joints. Expansion joint 
filler 1/2 inch thick or the the thickness 
indicated shall be installed between new 
concrete and any fixed structure such as 
a building or bridge. This expansion joint 
material shall extend for the full depth of 
the contact surface.

Construction joints 
were formed around 
utility pole, extending 
into and through the 
sidewalk, using 1/2" 
expansion joint 
material full depth.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Construction joints shall be formed 
around all appurtenances such as 
manholes, utility poles, etc., extending 
into and through the sidewalk. Preformed 
expansion joint filler 1/2 inch thick shall be 
installed in these joints. Expansion joint 
filler 1/2 inch thick or the the thickness 
indicated shall be installed between new 
concrete and any fixed structure such as 
a building or bridge. This expansion joint 
material shall extend for the full depth of 
the contact surface.

Construction joints 
were placed within 
specifications. 

Conformanc
e

9/23/2021 
3:29:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Curing. Immediately upon completion of 
the finishing, sidewalks and bikeways 
shall be moistened and kept moist for 
three days, or they shall be cured by the 
use of membrane forming curing 
compound. The method and details of 
curing shall be subject to the approval of 
the Engineer.

Sidewalk was coated 
with membrane 
forming curing 
compound 
immediately after 
finishing completed.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Curing compound an approved type, 
applied at appropriate time and rate?

Curing compound 
was an approved 
type, and applied at 
appropriate time and 
rate.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed

Central 70 C 0704-241 Flatwork Roadway Cold weather protection necessary? Concrete covered by 
insulated blankets 
after curing 
compound set up.

Conformanc
e

11/29/2021 
1:31:39 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls This works consists of constructing 
pneumatically applied concrete onto 
designated surfaces at locations and 
thicknesses with lines and dimensions 
shown on the plans or as designated by 
the Engineer.

Application was 
applied per plans 
and specifications.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Design mix approved or prepackaged 
material on Approved Products List?

IQC approved mix on 
site.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Design mix approved or prepackaged 
material on Approved Products List?

Design mix has been 
approved and 
prepackaged 
material is on 
Approved Products 
List.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Design mix approved or prepackaged 
material on Approved Products List?

Design mix has been 
approved.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Design mix approved or prepackaged 
material on Approved Products List?

Design mix has been 
approved.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete proportioning and placement 
shall comply with the requirements of ACI 
506.2, "Specifications for Materials, 
Proportioning and Application of 
Shotcrete," and the requirements of 
Section 601 (Class Shotcrete).

Shotcrete 
proportioning and 
placement complies 
with the 
requirements of ACI 
506.2, 
"Specifications for 
Materials, 
Proportioning and 
Application of 
Shotcrete," and the 
requirements of 
Section 601 (Class 
Shotcrete).

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Shotcrete proportioning and placement 
shall comply with the requirements of ACI 
506.2, "Specifications for Materials, 
Proportioning and Application of 
Shotcrete," and the requirements of 
Section 601 (Class Shotcrete).

Shotcrete 
proportioning and 
placement complies 
with the 
requirements of ACI 
506.2, 
"Specifications for 
Materials, 
Proportioning and 
Application of 
Shotcrete," and the 
requirements of 
Section 601 (Class 
Shotcrete).

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The maximum aggregate size in shotcrete 
shall be 1/2 inch.

The maximum 
aggregate size in 
shotcrete was 1/2 
inch.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The maximum aggregate size in shotcrete 
shall be 1/2 inch.

The maximum 
aggregate size in 
shotcrete was 1/2 
inch.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Submittals. The following documents and 
shop drawings shall be submitted in 
accordance with subsection 105.02. 
Shotcrete shall not be placed on the 
project before the submittals have been 
reviewed and approved by the Engineer.

 Shotcrete was not 
placed on the project 
before the submittals 
have been reviewed 
and approved by the 
Engineer., per 
Subsection 105.02.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

A shotcrete mix 
design meeting the 
requirements of 
subsection 601.05 
has been submitted 
& approved by IQC.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

The shotcrete mix 
design meeting the 
requirements of 
subsection 601.05 
has been submitted 
& approved by IQC.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

Shotcrete mix design 
used was approved. 

Conformanc
e

11/4/2021 
8:31:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls A shotcrete mix design meeting the 
requirements of subsection 601.05 been 
submitted & approved by IQC.

IQC approved mix 
prior to placement.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Has a complete PC Plan been submitted 
which is compliant with 614.03 (c)?

 A complete PC Plan 
been submitted 
which is compliant 
with 614.03 (c).

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls For Architectural Applications a test panel 
of the shotcrete application with the date 
of the application has been submitted 
prior to production.

Test panels were 
made on site with 
dates.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete not slumping excessively? Shotcrete slump 
appeared 
acceptable.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete not slumping excessively? Shotcrete was not 
slumping 
excessively.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete not slumping excessively? No excessive 
slumping observed.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Shotcrete was 
applied at the 
locations and to the 
thicknesses shown 
on the plans. The 
thickness of 
shotcrete was not 
less than the 
dimensions shown 
on the plans.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Shotcrete was 
applied at the 
locations and to the 
thicknesses shown 
on the plans. The 
thickness of 
shotcrete was not 
less than the 
dimensions shown 
on the plans.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Shotcrete was 
applied to specified 
thickness. 

Conformanc
e

11/4/2021 
8:31:54 AM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls General. Shotcrete shall be applied at the 
locations and to the thicknesses shown 
on the plans. The thickness of shotcrete 
shall not be less than the dimensions 
shown on the plans.

Application appeared 
acceptable.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

Shotcrete applied 
appeared 
acceptable.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

Shotcrete was dense 
uniform mix. 

Conformanc
e

11/29/2021 
1:32:36 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

The applied 
shotcrete consisted 
of a dense and 
uniform mixture 
without rebound, 
inclusions, 
segregation, or 
discernable 
weakness of bond.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Did the applied shotcrete consist of a 
dense and uniform mixture without 
rebound, inclusions, segregation, or 
discernable weakeness of bond?

The applied 
shotcrete consisted 
of a dense and 
uniform mixture 
without rebound, 
inclusions, 
segregation, or 
discernable 
weakness of bond.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

Surfaces were 
prepared to line and 
grade shown in 
plans. Survey was 
provided prior to 
placement. 

Conformanc
e

11/29/2021 
1:32:36 PM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls For rock and soil cuts, surfaces shall be 
prepared to the line and grade shown on 
the plans. The Contractor shall provide 
documentation, including survey data, to 
show that the excavated face conforms to 
the plans so that the minimum thickness 
is achieved. If the Engineer determines 
that irregularities are excessive, additional 
reinforcing may be required. All costs 
associated with additional shotcrete 
required to bring an over excavated cut to 
the proper line and grade shall be borne 
by the Contractor.

Cuts were per plans. Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

Additional Shotcrete 
was placed to fill 
voids in excess of 
plans thickness..

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

All voids were filled. Conformanc
e

11/29/2021 
1:32:36 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The Contractor shall fill all voids, holes or 
pits created during the excavation 
process. Where additional shotcrete is in 
excess of the plan thickness is required to 
make the final shotcrete face conform to 
the plans, the Contractor shall provide a 
plan and method statement for applying 
the additional shotcrete. The work shall 
not proceed until the proposed plan and 
methods have been reviewed and 
approved by the Engineer.

The Contractor filled 
all voids, holes or 
pits created during 
the excavation 
process. 

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

Shotcrete was not 
applied to frozen 
surfaces. De-icing 
compounds were not 
used to thaw ice, 
snow, or frost.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

Applied surface was 
not frozen. 

Conformanc
e

11/4/2021 
8:31:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

Shotcrete was not 
applied to frozen 
surface. 

Conformanc
e

11/29/2021 
1:32:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Shotcrete shall not be applied to frozen 
surfaces. De-icing compounds shall not 
be used to thaw ice, snow, or frost.

Shotcrete was not 
applied to frozen 
surfaces, and no de-
icing compounds 
were used.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Before patching concrete structures, 
loose material shall be removed, and 
surfaces shall be dampened to a 
saturated surface dry condition. Prior to 
the placement of new shotcrete, the 
Contractor shall sandblast exposed 
reinforcing steel clean.

Before patching 
concrete structures 
loose material was 
removed, and 
surfaces were 
dampened to a 
saturated surface dry 
condition. Prior to the 
placement of the 
shotcrete exposed 
reinforcing steel was 
clean.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

Rebound was 
removed and 
disposed of by the 
Contractor. Rebound 
was not worked back 
into the surface, and 
was not salvaged 
and included in later 
batches.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

Rebound material 
was disposed of.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

Rebound was 
removed and 
disposed. 

Conformanc
e

11/4/2021 
8:31:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Rebound shall be removed and disposed 
of by the Contractor. Rebound shall not 
be worked back into the surface, and shall 
not be salvaged and included in later 
batches.

Rebound was 
removed and 
disposed of by the 
Contractor. Rebound 
was not worked back 
into the surface, and 
was not salvaged 
and included in later 
batches.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Weep holes and the drainage system 
shall be installed as shown on the plans.

Drainage system 
was installed per 
plan. 

Conformanc
e

11/4/2021 
8:31:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Weep holes and the drainage system 
shall be installed as shown on the plans.

Under drain and 
drain boards were 
installed.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Weep holes and the drainage system 
shall be installed as shown on the plans.

Drainage system 
was installed per 
plan. 

Conformanc
e

11/29/2021 
1:32:37 PM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Does the shotcrete have deficiencies 
such as segregation, honeycombing, 
delamination, or excessive cracking?

The shotcrete did not 
have deficiencies 
such as segregation, 
honeycombing, 
delamination, or 
excessive cracking.

Conformanc
e

1/12/2022 
9:48:24 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Does the shotcrete have deficiencies 
such as segregation, honeycombing, 
delamination, or excessive cracking?

The shotcrete did not 
have deficiencies 
such as segregation, 
honeycombing, 
delamination, or 
excessive cracking.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Polyethylene sheeting shall completely 
cover the surfaces and the Contractor 
shall overlap the sheeting edges. Joints 
between sheets shall be sealed.

Polyethylene 
sheeting completely 
covered the surfaces 
and the Contractor 
overlapped the 
sheeting edges. 
Joints between 
sheets were sealed.

Conformanc
e

1/14/2022 
8:13:02 AM 
-07:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls The minimum curing period shall be 
seven days.

Insulating blankets 
will be in place for 7 
days.

Conformanc
e

10/19/2021 
2:46:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The minimum curing period shall be from 
the time the shotcrete has been placed 
until the concrete has met a compressive 
strength of 80 percent of the required field 
compressive strength. Compressive 
strength shall be determined by coring 
information panels. Information panels 
shall be constructed by the Contractor on 
the final portion of a placement and stored 
as close to the structure as possible. If 
the information panels are lost, 
mislabeled, damaged or destroyed in the 
field, the minimum curing period shall be 
seven days.

IQC is monitoring 
comprehensive 
strengths and 
comprehensive 
concrete strength 
has been achieved 
prior to Shotcrete 
application.

Conformanc
e

10/19/2021 
2:46:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls The minimum curing period shall be from 
the time the shotcrete has been placed 
until the concrete has met a compressive 
strength of 80 percent of the required field 
compressive strength. The Contractor 
shall develop a maturity relationship for 
the shotcrete mix design in accordance 
with CP 69. The Contractor shall provide 
the maturity meter and all necessary 
thermocouples, thermometers, wires and 
connectors. The Contractor shall be 
responsible for the placement, protection 
and maintenance of the maturity meters 
and associated equipment. Locations 
where the maturity meters are placed 
shall be protected in the same manner as 
the rest of the shotcrete. The Contractor 
shall install the thermocouples at 
locations designated by the Engineer. The 
Contractor shall monitor the temperature 
at intervals acceptable to the Engineer. If 
the maturity meter malfunctions the 
minimum curing period shall be seven 
days.

IQC is monitoring 
comprehensive 
strengths and 
comprehensive 
concrete strength 
has been achieved 
prior to Shotcrete 
application.

Conformanc
e

10/19/2021 
2:46:10 PM 
-06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls When the ambient temperature is 
expected to fall below 35 °F during the 
curing period the Contractor shall 
maintain the shotcrete internal 
temperature above 50 °F during the 
curing period. The Contractor shall 
monitor the internal shotcrete temperature 
by the use of maturity meters or high/low 
thermocouples. Maturity meter probes or 
thermocouples shall be located 2 feet 
from the edge of the final portion of the 
concrete placed for the day and be 
located at mid-depth of the layer.

Insulating blankets 
were used.

Conformanc
e

10/19/2021 
2:46:10 PM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls When the ambient temperature is 
expected to fall below 35 °F during the 
curing period the Contractor shall 
maintain the shotcrete internal 
temperature above 50 °F during the 
curing period. The Contractor shall 
monitor the internal shotcrete temperature 
by the use of maturity meters or high/low 
thermocouples. Maturity meter probes or 
thermocouples shall be located 2 feet 
from the edge of the final portion of the 
concrete placed for the day and be 
located at mid-depth of the layer.

Temperatures did not 
drop below 35 
degrees F.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Test Panels. A test panel shall be 
produced for each mix and each workday. 
When more than 50 cubic yards of a 
shotcrete mixture has been placed in a 
day, a test panel shall be produced for 
every 50 cubic yards or fraction thereof. 
Test panels shall be produced in 
accordance with ASTM C 1140 Standard 
Practice for Preparing and Testing 
Specimens from Shotcrete Testing 
Panels. Test panels shall be constructed 
in the same manner as that being used on 
the project, including distance from 
nozzle, angle, and orientation. Test 
panels shall be cured in similar conditions 
to what is anticipated in the field, and 
shall be field cured until test specimens 
are taken.

Test panels were 
made and collected 
by IQC next shift.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed
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Central 70 C 0704-241 Shotcrete Walls Test Panels. A test panel shall be 
produced for each mix and each workday. 
When more than 50 cubic yards of a 
shotcrete mixture has been placed in a 
day, a test panel shall be produced for 
every 50 cubic yards or fraction thereof. 
Test panels shall be produced in 
accordance with ASTM C 1140 Standard 
Practice for Preparing and Testing 
Specimens from Shotcrete Testing 
Panels. Test panels shall be constructed 
in the same manner as that being used on 
the project, including distance from 
nozzle, angle, and orientation. Test 
panels shall be cured in similar conditions 
to what is anticipated in the field, and 
shall be field cured until test specimens 
are taken.

A test panel was 
produced. 

Conformanc
e

11/4/2021 
8:31:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Shotcrete Walls Field Compressive Strength. The field 
compressive strength shall be determined 
from at least three test specimens from 
each test panel in accordance with ASTM 
C 1140 and tested at 28 days. The 
Contractor shall removed test specimens 
and immediately give them to the 
Engineer. The Contractor shall remove 
the test specimens between 25 and 27 
days of age. The test specimens shall be 
stored in watertight bags and labeled with 
the project number, test panel number 
and date of placement. If the 28 day 
compressive strength does not meet the 
required strength, the Contractor may 
take additional cores from the test panel 
to be tested at 56 days. The Contractor 
shall remove the 56 day test specimens 
between 53 and 55 days of age. 
Shotcrete will be evaluated for 
acceptance and price reduction in 
accordance with subsection 601.17.

Test panels and 
maturity meters were 
used.

Conformanc
e

9/28/2021 
10:45:00 
AM -06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The pre-cast concrete panels shall 
conform to the requirements shown on 
the plans and these specifications 
including the color, texture, dimensions 
and pattern.

The pre-cast 
concrete panels 
conform to the 
requirements shown 
on the plans 
including dimensions 
and pattern.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

The foreman was on 
site 100 % of the 
time during panel 
installation.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The foreman shall be on the site for 100 
percent of the time during which the work 
is being done.

The foreman was on 
the site for 100 
percent of the time 
during which the 
work is being done.

Conformanc
e

2/3/2022 
7:18:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The job site wall foreman shall have 
experience in construction of at least five 
transportation related MSE walls within 
the last three years.

The foreman has 
experience in 
construction of at 
least 5 transportation 
related MSE walls in 
the past 3 years.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The foreman must have prior experience 
or adequate training on the products that 
the Contractor elects to use on the 
project.

The foreman has 
prior experience and 
adequate training on 
the products used on 
this project.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The foreman must have prior experience 
or adequate training on the products that 
the Contractor elects to use on the 
project.

The foreman has 
prior experience or 
adequate training on 
the products that the 
Contractor elects to 
use on the project.

Conformanc
e

2/3/2022 
7:18:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

The levelling pad had 
no vertical steps 
greater than 36" in 
height, was 
reinforced at the 
steps.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless specified on the plans, the 
maximum vertical step shall be no greater 
than 36 inches. The leveling pad shall be 
reinforced only at the steps.

Leveling pad 
installed per plan.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

Foundation of 
leveling pad appears 
acceptable.

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The foundation of the leveling pads shall 
meet the requirement of subsection 
504.11.

Leveling pad 
appeared 
acceptable.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

Level pad was level 
within 1/4 inch on 10 
foot straightedge.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

The levelling pad 
was level within the 
tolerance of +/- 1/8" 
for any two points 
along the length of 
the panel, and within 
+/- 1/4 " for any two 
points 10 ft. apart.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The leveling pad shall be level within the 
tolerance of ? inch for any two points 
along the length of a panel, and within ¼ 
inch for any two points 10 feet apart.

Pad was level within 
1/4 inch in 10 foot 
Straight edge. 

Conformanc
e

10/27/2021 
7:32:27 AM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shimming material 
was used to support 
panels

Conformanc
e

7/29/2021 
2:12:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Cushion or shimming material (expansion 
joint material, concrete mortar grout, 
roofing felt, or geosynthetic 
reinforcement) shall be used to support 
panels directly founded on the leveling 
pad.

Shimming material 
(plastic shims) were 
used to support 
panels directly 
founded on the 
levelling pad.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

No more than 2 
shims (each 3/16" 
thick) were required 
to level the panels on 
the levelling pad.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls No more than 2 shims (each 3/16 inch 
thick) should be required to level the 
panels on the leveling pad.

Shim placement was 
acceptable.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Concrete had cured 
more than 12 hours 
prior to panel 
placement.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Leveling pad had 
cured for more than 
12 hours prior to 
placement of panels

Conformanc
e

7/29/2021 
2:12:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 Construct 
MSE Wall

Walls Leveling pad concrete shall be cured for 
at least 12 hours before placement of the 
concrete panels.

Concrete level pad 
was placed and 
cured properly. 

Conformanc
e

1/25/2022 
6:54:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls For walls that support a roadway, the wall 
layout line at the leveling pad shall be set 
back and pre-measured with appropriate 
batter (5 to 8 percent) from the top of the 
panels according to the offset with respect 
to the centerline of the road.

No negative batter 
was observed in 
panels placed.

Conformanc
e

1/25/2022 
6:54:07 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
was observed

Conformanc
e

7/29/2021 
2:12:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

Panels installed had 
a positive batter.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
between the top and 
the bottom of the 
panels was noted.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls An overall negative batter (wall face 
leaning outward) between the bottom and 
the top of the wall is not allowed.

No negative batter 
measured between 
the bottom and top of 
the panel.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

The final wall face 
was vertical, no 
positive or negative 
batter was 
measured.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

The final face of the 
panels was vertical, 
no positive or 
negative batter.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Wall panels installed 
with correct batter.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls Unless otherwise noted on the plans for 
battered walls, the final wall face shall be 
vertical, or have a positive batter of not 
greater than 5 percent for construction 
control purpose.

Panels were either 
vertical or had slight, 
positive batter 
(Panels 69A through 
78A)

Conformanc
e

7/29/2021 
2:12:54 PM 
-06:00

C Closed
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Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

The panels did not 
have significant 
concave or convex 
deviations

Conformanc
e

7/29/2021 
2:12:54 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Panels placed 
appeared 
acceptable.

Conformanc
e

11/3/2021 
2:47:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

The surface of the 
wall face was 
checked with a 10' 
straightedge (Wall 
Foreman and IQC) 
laid along the surface 
in horizontal and 
vertical directions.

Conformanc
e

11/12/2021 
1:41:05 PM 
-07:00

C Closed

Central 70 C 0704-241 Facing 
Panels

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

The surface of the 
wall face was tested 
with a 10 ft. 
straightedge laid on 
the surface in 
horizontal and 
vertical planes, no 
deviation more than 
1/2 inch measured.

Conformanc
e

12/8/2021 
7:33:29 AM 
-07:00

C Closed

Central 70 C 0704-241 Construct 
MSE Wall

Walls The surface of the wall face shall be 
tested with a 10 foot straightedge laid 
along the surface in horizontal and 
vertical directions. Except as necessary 
for horizontal alignment of the wall, 
convex deviation of the wall face from the 
straightedge (belly wall) shall not be 
allowed, and concave deviation from the 
straightedge shall be less than ½ inch.

Surface of wall was 
tested with 10 foot 
straightedge. No 
deviations out of 
tolerance found. 

Conformanc
e

1/25/2022 
6:54:07 AM 
-07:00

C Closed
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Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Unsuitable foundation material shall be 
removed and wasted in a manner 
acceptable to the Engineer, and the 
excavated material will be paid for as 
structure excavation.

No unsuitable 
material was 
encountered or found 
for Wall 403 W1.

Conformanc
e

2/2/2022 
2:31:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork If asbestos containing material (ACM) is 
suspected or found, the ACM and the 
suspected ACM shall be managed in 
accordance with governing regulations.

No suspected 
asbestos material 
was found during 
excavation.

Conformanc
e

2/2/2022 
2:31:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The base of structure backfill shall be 
scarified to a depth of 6 inches and 
compacted with moisture and density 
control prior to placement of any structural 
element or structure backfill.

The base of the 
structure was 
scarified to a 
minimum of 6 inch 
depth and 
compacted with 
moisture and density 
control and density 
prior to placement of 
any structural 
element (Wall 
levelling pad).

Conformanc
e

2/2/2022 
2:31:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The type of compaction shall be the same 
as that required for Structure Backfill 
(Class 2), as specified below.

The type of 
compaction was the 
same as that 
required for Structure 
Backfill (Class 2).

Conformanc
e

2/2/2022 
2:31:53 PM 
-07:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork The excessive use of water during 
backfilling operations will not be 
permitted.

Excessive water was 
not used during 
backfill. 

Conformanc
e

9/30/2021 
7:21:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Compaction equipment or methods that 
produce horizontal or vertical earth 
pressures, which may cause excessive 
displacement or overturning, or may 
damage structures, shall not be used.

Proper compaction 
equipment was used. 

Conformanc
e

9/30/2021 
7:21:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Backfill material shall not be deposited 
against newly constructed masonry or 
concrete structures, until the concrete has 
developed a compressive strength of 
0.8f'c, except in cases where the 
structures support lateral earth pressure.

Structure was 
allowed to gain 
adequate strength 
prior to backfil.

Conformanc
e

9/30/2021 
7:21:58 AM 
-06:00

C Closed

Central 70 C 0704-241 Structure 
Exc/Backfi
ll

Earthwork Each layer of backfill shall not exceed 6 
inches and shall be compacted to the 
required density before successive layers 
are placed.

6" lifts were placed. Conformanc
e

9/30/2021 
7:21:58 AM 
-06:00

C Closed
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Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork This work consists of shoring specific 
areas designated in the Contract.

The shoring is 
constructed in the 
specific area 
designated in the 
Contract.

Conformanc
e

12/3/2021 
3:10:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork The Contractor shall locate, size, design, 
and construct shoring which provides all 
necessary rigidity, and supports the loads 
imposed to facilitate construction as 
shown on the plans.

The Contractor 
located, sized, 
designed and 
constructed shoring 
which provides all 
necessary rigidity 
and supports the 
loads imposed to 
facilitate construction 
as shown on the 
plans.

Conformanc
e

12/3/2021 
3:10:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Support of 
Excavatio
n

Earthwork Shoring shall be constructed in conformity 
with the shoring drawings provided to the 
Engineer.

The shoring is 
constructed in 
conformity with the 
shoring drawings 
provided to the 
Engineer.

Conformanc
e

12/3/2021 
3:10:46 PM 
-07:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

Contractor used a 
straightedge to verify 
tolerances.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Ensure that the barrier is checked with a 
straightedge in the longitudinal direction 
and corrected where out of tolerance.

A straight edge was 
used to check 
tolerances.

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Where paving is removed or damaged 
due to the Contractor's operations, the 
Contractor shall furnish an acceptable mix 
and shall repair the paving as required, at 
the Contractor's expense.

The pavement was 
properly removed for 
the barrier 
placement.

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

The barrier was 
placed with slip form 
methods. Please see 
attached photos.

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway Permanent concrete barrier may be 
constructed by precast Type 7, cast-in-
place or slipform methods.

Cast in place method 
was used. 

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

When hand finishing is allowed, it shall be 
performed in conformance with 
subsection 601.12(a)

Hand finishing was 
completed in 
accordance with 
601.12a

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed
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Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Exposed vertical surfaces of slipformed 
barrier shall receive a vertical broom 
finish.

A broom finish was 
placed on the barrier.

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

The barrier was 
installed in 
accordance with the 
straightedge 
requirements. 
Reference plan sheet 
RD-018 for area 
barrier was placed.

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed

Central 70 C 0704-241 Barrier 
Walls

Roadway The Contractor shall furnish an approved 
10 foot straightedge and provide an 
operator to aid the Engineer in testing the 
exposed surfaces. All surface tolerances 
shall be measured in a longitudinal 
direction. Deviation of any exposed 
surface in excess of the tolerance 
specified shall be corrected at the 
Contractor’s expense.

Contractor used 
straightedge and 
corrected surfaces to 
meet tolerance.

Conformanc
e

10/27/2021 
8:46:54 AM 
-06:00

C Closed

Central 70 C 0704-241 Detours Maintenan
ce of 
Traffic 
(MOT)

Patching will not be allowed to correct out 
of tolerance barrier.

Patching was not 
required for the 
barrier. 

Conformanc
e

8/17/2021 
10:34:00 
AM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

Tolerances for 
concrete construction 
and materials were in 
accordance with ACI 
117.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Unless otherwise stated in the plans or 
specifications, tolerances for concrete 
construction and materials shall be 
accordance with ACI 117.

Tolerances for 
concrete construction 
and materials were in 
accordance with ACI 
117.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Bridge deck concrete on superelevation 
or grade that exceeds 2 percent, shall be 
placed from the low point upward.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The Contractor shall prepare a written 
Process Control Plan (PCP) which 
defines the process control measures the 
Contractor will use to ensure the placing, 
consolidating, and finishing, curing and 
weather protection of the bridge deck 
conforms to the Contract requirements. 
The Contractor shall submit the PCP to 
the Engineer for written approval before 
the Pre-pour Conference.

Concrete followed 
the Process Control 
Plan

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall prepare a written 
Process Control Plan (PCP) which 
defines the process control measures the 
Contractor will use to ensure the placing, 
consolidating, and finishing, curing and 
weather protection of the bridge deck 
conforms to the Contract requirements. 
The Contractor shall submit the PCP to 
the Engineer for written approval before 
the Pre-pour Conference.

A PCP was 
submitted prior to 
deck placement. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Tops of girders, precast deck panels, pier 
caps, and abutments that will come into 
contact with bridge deck concrete shall be 
heated to raise the temperature above 35 
°F prior to concrete placement.

Bridge formwork and 
girders were 
preheated prior to 
pour. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Tops of girders, precast deck panels, pier 
caps, and abutments that will come into 
contact with bridge deck concrete shall be 
heated to raise the temperature above 35 
°F prior to concrete placement.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Concrete shall be placed in such manner 
as to require as little handling as possible 
being, as near to final location as 
practical, placed in such a manner that 
lateral flow will be minimized, and at 
sufficient depth to provide adequate 
material for screeding and finishing 
operations.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The temperature of Class H, HT, and S50 
Concrete immediately before placement 
shall be a minimum of 55°F and a 
maximum of 70°F.

Concrete was placed 
within acceptable 
temperatures. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed
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Central 70 C 0704-241 UPRR Railroads If fogging is required by the Engineer, the 
Contractor shall not allow water to drip, 
flow, or puddle on the concrete surface 
during fogging, placement of absorptive 
material, or at any time before the 
concrete has achieved final set.

Fogging was done in 
accordance with 
specifications. 

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Concrete was 
properly 
consolidated.

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The Contractor shall provide suitable 
mechanical vibrators to disperse the 
batch at the point of discharge and to 
densify the concrete within the forms.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

A combination of immersion vibration and 
surface consolidation shall be used.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Following consolidation, the concrete 
shall be struck off and finished by 
mechanical longitudinal floating, 
mechanical rolling, surface vibration, or a 
combination of any of these methods.

Concrete was struck 
off to plan elevation 
with approved tools.  

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

The drags shall be mounted on a bridge 
other than the bridge to be furnished for 
Department use. The dimensions of the 
drags shall consist of sufficient material 
and be maintained in such a condition 
that the resultant surface finish is of 
uniform appearance and reasonably free 
from grooves over 1/16 in depth. Where 
more than one layer of burlap drag is 
required, the bottom layer shall be 
approximately 6 inches wider than the 
layer above. Drags shall be maintained 
clean and free from encrusted mortar. 
Drags that cannot be cleaned shall be 
discarded and new drags installed.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

1. Membrane Forming Curing Compound 
Method. This method shall be applied in 
accordance with subsection 601.16(a)1 
above.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 UPRR Railroads 1. Membrane Forming Curing Compound 
Method. This method shall be applied in 
accordance with subsection 601.16(a)1 
above.

Deck was cured 
according to 
membrane forming 
curing compound 
method.

Conformanc
e

1/26/2022 
8:39:23 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

2. Blanket Method. Curing blankets with a 
minimum R-Value of 0.5 shall be placed 
on the deck as soon as they can be 
without marring the surface. Blankets 
shall be loosely laid (not stretched) and 
adjacent edges suitably overlapped with 
continuous weights along the lapped 
joints. The blankets shall remain in place 
for a minimum of five days after 
placement.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed
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Central 70 C 0704-241 Concrete 
Cure

Structures When the ambient temperature is 
expected to fall below 40 °F during the 
curing period, the Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
maintain the internal concrete 
temperature above 50 °F during the 
curing period. The Contractor shall 
provide suitable measures such as straw, 
additional burlap, or other suitable 
blanketing materials, and/or housing and 
artificial heat to maintain the concrete 
temperatures between 50 °F and 75 °F as 
measured on the upper and lower 
surfaces of the concrete. The Contractor 
shall enclose the area underneath the 
deck and heat it so that the temperature 
of the surrounding air is as close as 
possible to the temperature of the 
concrete and between 50 °F and 75 °F. 
When artificial heating is used to maintain 
the concrete, adequate ventilation shall 
be provided to limit exposure to carbon 
dioxide. The Contractor shall maintain the 
wet burlap and polyethylene cover during 
the curing period. Heating may be 
stopped after the first 72 hours if the time 
of curing is lengthened to account for 
periods when the ambient air temperature 
is below 40 ºF. For every day the ambient 
temperature is below 40 ºF, an additional 
day of curing with a minimum ambient air 
temperature of 50 ºF will be required. 
After completion of the required curing 
period, the Contractor shall remove the 
curing and protection so that the 
temperature of the concrete during the 
first 24 hours does not fall more than 25 
ºF.

Concrete was 
membrane cured in 
accordance with 
specifications. 

Conformanc
e

11/5/2021 
4:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Internal concrete temperature shall be 
determined by using thermocouples. 
Thermocouple wire, connectors and hand 
held thermometer shall be supplied by the 
Contractor. The Contractor shall install 
the thermocouples at locations 
designated by the Engineer.

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Water not used to aid finishing? IQC was notified that 
contractor was 
applying water to 
deck to aid in 
finishing.IQC notified 
the contractor that 
this was not 
acceptable and the 
contractor complied. 

Field 
Resolved

1/13/2022 
10:44:21 
AM -07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Water not used to aid finishing? It was observed by 
IQC and myself that 
water was used to 
aid in finishing. IQC 
notified contractor 
that this was 
unacceptable and 
contractor compiled.

Field 
Resolved

12/13/2021 
8:34:30 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 F/P/S Wall Walls Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Hand finishing was 
kept to a minimum.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Hand finishing was 
minimized wherever 
possible. The hand 
finishing methods 
were addressed in 
the Process Control 
Plan for concrete 
finishing and in 
compliance with the 
Plan.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 MSE 
Moment 
Slab

Walls Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Hand finishing was 
minimized. 

Conformanc
e

12/22/2021 
12:47:21 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Hand finishing shall be minimized 
wherever possible. The hand finishing 
methods shall be addressed in the 
Process Control Plan for concrete 
finishing and in compliance with the Plan.

Minimum hand 
finishing was 
performed, light 
broom finish applied.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

No hand finishing 
was performed after 
30 minutes from 
concrete placement, 
and prior to initial set.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing was 
not performed after 
concrete was in-
place for more than 
30 minutes or when 
initial set had begun.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing was 
completed within 
allowable 
timeframes. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing was 
performed within 30 
on concrete being 
placed.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing 
performed within 30 
minutes after 
concrete was placed.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing was 
before initial set and 
appeared 
acceptable.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Hand finishing shall not be allowed after 
concrete has been in-place for more than 
30 minutes or when initial set has begun.

Hand finishing 
concrete was not 
performed until in-
place for more than 
30 minutes, before 
initial set had begun.

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Finishing tools made of aluminum shall 
not be used.

Finishing tools were 
made of wood or 
magnesium. 

Conformanc
e

12/27/2021 
7:43:08 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Finishing tools made of aluminum shall 
not be used.

Finishing tools 
appeared 
acceptable.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Wall Walls Finishing tools made of aluminum shall 
not be used.

Finishing tools were 
stainless steel.

Conformanc
e

12/22/2021 
7:48:06 AM 
-07:00

C Closed
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Central 70 C 0704-241 F/P/S Wall Walls Finishing tools made of aluminum shall 
not be used.

Finishing tools were 
not made of 
aluminum.

Conformanc
e

12/14/2021 
10:58:55 
AM -07:00

C Closed

Central 70 C 0704-241 F/P/S Cap Walls Finishing tools made of aluminum shall 
not be used.

No aluminum tools 
were used. 

Conformanc
e

11/5/2021 
4:46:05 PM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Finishing tools made of aluminum shall 
not be used.

Finishing tools were 
steel or wood.

Conformanc
e

12/6/2021 
12:39:49 
PM -07:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Finishing tools made of aluminum shall 
not be used.

Finishing tools were 
made of wood or 
fiberglass.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Finishing tools made of aluminum shall 
not be used.

Finishing tools are 
made of magnesium.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Concrete 
Cure

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Sufficient equipment 
was provided to 
maintain proper 
temperatures for 
concrete cure. 

Conformanc
e

11/5/2021 
4:44:43 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulating blankets 
were used in an 
acceptable manner.

Conformanc
e

10/19/2021 
10:10:07 
AM -06:00

C Closed

Central 70 C 0704-241 Approach 
Slabs

Structures Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Blankets and heaters 
were provided for 
pour. 

Conformanc
e

12/13/2021 
8:36:50 AM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Insulating blankets 
were used.

Conformanc
e

1/13/2022 
10:43:52 
AM -07:00

C Closed
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Central 70 C 0704-241 Bridge 
Deck

Cover Sufficient equipment shall be supplied to 
continuously maintain the specified 
temperature uniformly in all parts of the 
enclosure. Insulated blankets on top of 
the bridge deck and freely circulated 
artificial heat below the deck will be 
permitted.

Heater and thermal 
blankets were used 
after curing 
compound was 
applied.

Conformanc
e

1/19/2022 
10:49:40 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete is being cured in accordance 
with section 601.13

Concrete cure 
appeared 
acceptable.

Conformanc
e

1/19/2022 
10:49:40 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover 2/2/2022 
12:00:00 AM -
07:00

Concrete is being cured in accordance 
with section 601.13

Concrete was placed 
within Conformance 
to Plans and 
Specifications

Conformanc
e

2/2/2022 
11:26:28 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete is being cured in accordance 
with section 601.13

Concrete cure 
appeared 
acceptable.

Conformanc
e

10/19/2021 
10:10:07 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete is being cured in accordance 
with section 601.13

Concrete cure was 
acceptable.

Conformanc
e

10/19/2021 
10:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete is being cured in accordance 
with section 601.13

Concrete was cured 
in accordance with 
Section 601.13.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete is being cured in accordance 
with section 601.13

Concrete is being 
cured in accordance 
with section 601.13.

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperature was 
maintained in 
accordance with the 
specifications for the 
curing period, 
blanketed 
immediately after 
finishing completed. 

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Temperatures were 
acceptable for curing 
method used.

Conformanc
e

10/19/2021 
10:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete was 
protected from low 
temperatures.

Conformanc
e

10/19/2021 
10:10:07 
AM -06:00

C Closed
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Central 70 C 0704-241 Substructu
re

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete temporary 
was maintained in an 
acceptable manner.

Conformanc
e

10/15/2021 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Concrete 
temperatures were 
maintained with 
heaters and thermal 
blankets.

Conformanc
e

1/19/2022 
10:49:40 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Insulating blankets 
were used to 
maintain heat.

Conformanc
e

1/13/2022 
10:43:52 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete temperature maintained in 
accordance with the Specifications for the 
curing period

Curing blankets were 
used.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete cured by an approved method Curing compound 
was applied at an 
acceptable rate and 
thermal blankets 
were placed.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete cured by an approved method Curing compound 
and thermal blankets 
were used.

Conformanc
e

1/13/2022 
10:43:52 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover Concrete cured by an approved method Concrete cure was 
approved method.

Conformanc
e

1/19/2022 
10:49:40 
AM -07:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete cured by an approved method Concrete curing was 
acceptable.

Conformanc
e

10/15/2021 
1:53:13 PM 
-06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete cured by an approved method Insulating blankets 
were used.

Conformanc
e

10/19/2021 
10:10:07 
AM -06:00

C Closed

Central 70 C 0704-241 Substructu
re

Cover Concrete cured by an approved method Concrete cure was 
acceptable.

Conformanc
e

10/19/2021 
10:10:48 
AM -06:00

C Closed

Central 70 C 0704-241 Cap 
Beams

Walls Concrete cured by an approved method Concrete was cured 
by an approved 
method.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 UPRR Railroads Concrete cured by an approved method The concrete is 
being cured by an 
approved method 
(curing compound 
and blankets).

Conformanc
e

11/5/2021 
9:37:21 AM 
-06:00

C Closed
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Central 70 C 0704-241 Cap 
Beams

Walls If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was applied at 
proper rate and is 
approved material.

Conformanc
e

11/15/2021 
2:08:11 PM 
-07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was applied.

Conformanc
e

1/19/2022 
10:49:40 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
appeared to ha e 
been applied at an 
acceptable rate for 
uniform cover of the 
concrete was 
achieved.

Conformanc
e

1/13/2022 
10:43:52 
AM -07:00

C Closed

Central 70 C 0704-241 Bridge 
Deck

Cover If curing compound is used it is applied at 
a proper rate and is an approved material

Curing compound 
was applied at 
proper rate.

Conformanc
e

1/13/2022 
10:44:21 
AM -07:00

C Closed

Central 70 C 0704-241 SMA Roadway In every pavement layer the longitudinal 
joints shall not be constructed in the 
wheel paths.

Longitudinal joints 
were not constructed 
in the wheel paths.

Conformanc
e

8/11/2021 
7:48:56 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway The Contractor shall use a continuous 
string line to delineate every longitudinal 
joint during paving operations.

Crew stringed lined 
longitudinal joints 
during paving 
operation.

Conformanc
e

11/12/2021 
1:40:12 PM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 12/1/2021 
10:27:27 AM -
07:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt paver was 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

12/1/2021 
7:45:09 AM 
-07:00

C Closed

Central 70 C 0704-241 SX Roadway 8/16/2021 
9:02:22 AM -
06:00

Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

8/16/2021 
7:31:56 AM 
-06:00

C Closed
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Central 70 C 0704-241 SX Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

9/7/2021 
9:52:19 AM 
-06:00

C Closed

Central 70 C 0704-241 HMA Roadway Asphalt pavers shall be used to distribute 
the mixture to the established grade and 
 required thickness over the entire width 
or partial width as practicable.

Asphalt pavers were 
used to distribute the 
mixture to the 
established grade 
and 
 required thickness 
over the entire width 
or partial width as 
practicable.

Conformanc
e

9/30/2021 
7:23:53 AM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

614.04- Sign Panels- Sign panel materials 
shall conform to Section 713 and to the 
details shown on the plans. Sign panels 
shall be produced in accordance with the 
retroreflective sheeting manufacturers 
recommendations. Layout  and font 
design shall conform to the "Standard 
Highway Signs' published by FHWA.

Sign panel materials 
conform to Section 
713 and to the 
details shown on the 
plans. Sign panels 
were produced in 
accordance with the 
retroreflective 
sheeting 
manufacturers 
recommendations. 
Layout  and font 
design conforms to 
the "Standard 
Highway Signs' 
published by FHWA.

Conformanc
e

8/3/2021 
3:54:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

1. Illumination. Verify if sign illumination is 
required.

No sign illumination 
is required.

Conformanc
e

8/3/2021 
3:54:16 PM 
-06:00

C Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

2. Sign Panels. Check for correct type 
and size of panels. Verify if modifications 
to existing sign legends are required. 
Inspect for cleanliness and general 
appearance.

Sign panel was dirty, 
scratched, and 
bottom corners of 
panels (retroflective 
sheeting) were 
peeled back from 
being stored in yard 
resting on the 
ground. 

  Response 
is adequate.

9/17/2021 
6:23:01 PM 
-06:00

Audit 
Commen
t

KIC and 
IQC have a 
sign 
tracking 
sheet for 
issues like 
peeling 
letters and 
damage to 
reflectivity 
sheeting. 
These 
signs will 
be tracked 
and punch 
listed. 

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

3. Angular Placement. Inspect the angle 
of sign placement to the roadway for 
compliance.

 Inspected the angle 
of sign placement to 
the roadway, in 
compliance.

Conformanc
e

8/3/2021 
3:54:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

4. Height and Clearance. Check for 
proper height above edge of traveled way 
and proper vertical and horizontal 
clearance of sign panel.

Checked sign panel 
for proper height 
above edge of 
traveled way and 
proper vertical and 
horizontal clearance, 
in compliance.

Conformanc
e

8/3/2021 
3:54:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 2.3 Valves Fire Hose Valve was 
installed per typical 
sections. 

Conformanc
e

11/29/2021 
1:30:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 3.1 Installation FHV and internal 
components of 
cabinet were 
installed per plan. 

Conformanc
e

11/29/2021 
1:30:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Suppressi
on System

Fire & Life 
Safety

3.1 Installation Followed the lines 
and grade of the 
plans.

Conformanc
e

11/12/2021 
1:38:53 PM 
-07:00

C Closed
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Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 3.4 Field Quality Control Initial installation of 
link seal was not per 
manufacturer 
recommendation, 
however PC 
identified and 
coordinated with 
production to reinstall 
system properly prior 
to hold point 
inspection. 

Conformanc
e

11/29/2021 
1:30:27 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 1.4 Submittals Contractor was in 
compliance with the 
following 
requirement;1.4 A. 
Manufacturer’s data 
which clearly 
indicates that the 
proposed material or 
equipment complies 
with Contract 
Specification 
requirements shall 
be submitted for:
1. Conduit
2. Conduit fittings
3. Cable tray
4. Pull boxes
5. Junction boxes

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 1.5 Product Delivery, Storage and 
Handling

Contractor was in 
compliance with the 
following 
requirement;
A. Equipment shall 
be handled and 
stored in accordance 
with manufacturer’s 
instructions

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 12/22/2021 
1:24:36 PM -
07:00

1.5 Product Delivery, Storage and 
Handling

Material, delivery and 
storage appears 
acceptable.

Conformanc
e

12/22/2021 
12:40:40 
PM -07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 1.5 Product Delivery, Storage and 
Handling

The contractor is in 
compliance with the 
following 
requirements: 1.5 
PRODUCT 
DELIVERY, 
STORAGE AND 
HANDLING
A. Equipment shall 
be handled and 
stored in accordance 
with manufacturer’s 
instructions.
B. One (1) copy of 
these instructions 
shall be included with 
the equipment at 
time of shipment.
C. Equipment 
unloading, handling, 
storage, and 
installation 
instructions shall be 
included with the 
packaging in such a 
manner that it can be 
easily located and 
accessed before 
unloading the 
equipment.
D. Damaged or 
defective items shall 
be replaced with new 
items at no additional 
cost to the owner. 
The Contractor is to 
note the limited on-
site storage area.

Conformanc
e

1/27/2022 
9:22:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 2.1 Manufacturers Contractor has 
installed equipment 
that was approved by 
EOR as per the 
following 
requirement; 2.1 
A.Subject to 
compliance with the 
requirements 
specified and as 
approved by the 
Engineer of Record.

Conformanc
e

1/27/2022 
9:22:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 2.1 Manufacturers Contractor was in 
compliance with the 
following 
requirement; 2.1
(A)1.Subject to 
compliance with the 
requirements 
specified and as 
approved by the 
Engineer of Record.

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 2.2 Products RIO cabinets 
installed comply with 
the following 
requirements;
(L)1.Within Tunnel: 
Pull boxes and 
junction boxes shall 
be phenolic or 316 
stainless steel, as 
indicated on the 
Contract Drawings. 
Boxes within the 
tunnel shall be 
NEMA 4X. Sizes 
shall be as shown on 
the Contract 
Drawings and where 
not shown, boxes 
shall be sized to 
meet the NEC. For 
metallic boxes, 
minimum steel 
thickness shall be 14 
gauge. All pull boxes 
and junction boxes 
connected to 
phenolic conduit 
shall be constructed 
from type 316 
stainless steel or 
from 
phenolic/fiberglass 
unless otherwise 
indicated.

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 2.2 Products Contractor was in 
compliance with the 
following 
requirement; 2.2 (A) 
1. Raceways
a. Extra heavy wall 
(XHW) Phenolic 
Conduit – as 
manufactured by 
FRE Composites, or 
Champion 
Fiberglass, low 
smoke/high 
temperature 
application, phenolic 
type conduit.

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 12/22/2021 
1:24:36 PM -
07:00

2.2 Products Material being 
installed appears to 
comply with these 
requirements.

Conformanc
e

12/22/2021 
12:40:40 
PM -07:00

C Closed

Central 70 C 0704-241 Electrical Cover 2.2 Products Contractor is 
installing the correct 
materials as per the 
following 
requirement; A.2-
Hour Fire Rated 
Assembly Raceway 
(All systems 
requiring a 2-Hour 
Fire Rated Assembly 
with raceways 
installed exposed in 
the tunnels):
1. Raceways
a. Extra heavy wall 
(XHW) Phenolic 
Conduit – as 
manufactured by 
FRE Composites, or 
Champion 
Fiberglass, low 
smoke/high 
temperature 
application, phenolic 
type conduit.

Conformanc
e

1/27/2022 
9:22:49 AM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 3.1 General Electrical installation 
appears acceptable 
per the following 
requirements: 3.1 
A.Provide all 
material, equipment, 
and labor to install 
the electrical 
raceway systems as 
indicated and as 
specified.
Perform work in 
accordance with the 
all applicable codes.
Conduit less than 3/4
 inches trade size 
shall not be used 
unless otherwise 
noted on the 
Contract Drawings.
Conduit shall not be 
attached to the 
tunnel liner, fire 
proofing panels, or 
tunnel wall unless 
shown on the 
Contract Drawings.

Conformanc
e

1/27/2022 
9:22:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 12/22/2021 
1:24:36 PM -
07:00

3.1 General Contractor appear to 
be in compliance 
with the 
requirements of this 
section .

Conformanc
e

12/22/2021 
12:40:40 
PM -07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 3.1 General Contractor was in 
compliance with the 
following 
requirement;3.1(E) 
Raceway, 
equipment, and other 
supports that are 
custom engineered 
shall not be installed 
unless shown on a 
submitted shop 
drawing stamped by 
a Professional 
Engineer registered 
in the State of 
Colorado

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.2 Equipment Contractor was in 
compliance with the 
following 
requirement, 3.2
(A)All equipment 
used for raceway 
and box installation 
shall be checked 
regularly to ensure 
that it is good 
working condition.

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 12/22/2021 
1:24:36 PM -
07:00

3.2 Equipment Equipment appeared 
to be in good working 
condition.

Conformanc
e

12/22/2021 
12:40:40 
PM -07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.2 Equipment Material installed 
appeared to be in 
good working order 
as per the following 
requirement; 3.2 A. 
All equipment used 
for raceway and box 
installation shall be 
checked regularly to 
ensure that it is good 
working condition.

Conformanc
e

1/27/2022 
9:22:49 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.3 Installation The electrical 
installation appears 
to meet the following 
requirements: 3.3 
A.Installation of 
Fittings
1. Install expansion 

Conformanc
e

1/27/2022 
9:22:49 AM 
-07:00

C Closed
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fittings wherever 
conduits cross 
structural expansion 
joints. Keep fittings in 
line with conduit. 
Install fitting with 
regard to 
temperature so that 
full working range of 
expansion, as 
indicated, is 
available, and in 
accordance with 
manufacturer's 
recommendations.
2. Do not install short 
radius fittings to 
replace elbows and 
pull boxes, unless 
space or other 
problems make use 
of fittings necessary. 
If used, provide 
oversize fittings in 
order to maintain 
proper bending 
radius of wire or 
cable.
3. Terminate ends of 
floor conduits 
installed for future 
use with couplings 
and removable plugs 
set flush with finished 
floor surface. Cap 
spare wall conduits 
at wall entrance to 
building.
4. Equip ends of 
conduits with 
matching conduit 
fittings. Fit conduits 
terminating at power 
distribution 
equipment or in box 
above or below, with 
grounding type 
bushings, or solidly 
ground by locknuts. 
Connect each 
grounding bushing to 
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ground bus by a bare 
or green- covered 
copper wire. Do not 
use ground wire 
smaller than No. 12 
AWG. Install ground 
wire larger than No. 
12 AWG when 
required by the NEC. 
Where conduits 
terminate in 
unprotected areas or 
where bonding is 
required over an 
expansion joint or 
flexible conduit, use 
ground wires No. 6 
AWG copper or 
larger.
5. In wet or damp 
locations, terminate 
conduits entering 
sheet-metal boxes or 
sheet-metal 
equipment 
enclosures with 
gaskets using 
connectors and/or 
hubs having gaskets

Central 70 C 0704-241 Electrical Cover 12/22/2021 
1:24:36 PM -
07:00

3.3 Installation Installation appears 
to comply with the 
requirements of this 
section.

Conformanc
e

12/22/2021 
12:40:40 
PM -07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.3 Installation Contractor was in 
compliance with the 
following 
requirement; 3.3(B) 
9. Install fittings to 
match raceway being 
used.

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.4 Field Tests Install appeared to 
be in compliance 
with the check list in 
this section.

Conformanc
e

12/10/2021 
1:51:04 PM 
-07:00

C Closed

Report Print Date: 2/3/2022Page 2608 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Electrical Cover 12/22/2021 
1:24:36 PM -
07:00

3.4 Field Tests RIO cabinets 
installed appear to 
be in compliance 
with the check  list in 
this section.

Conformanc
e

12/22/2021 
12:40:40 
PM -07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting Cover 1.7 Handling and Delivery Handling and onsite 
storage of materials 
is in compliance with 
the following 
requirement;1.7 
HANDLING AND 
DELIVERY
Ship luminaires, 
components and 
accessories securely 
packaged and 
labeled for safe 
handling in shipment 
and to avoid damage 
or distortion. Store all 
luminaires, control 
components, and 
accessories in a 
secure, dry facility 
and in original 
packaging in a 
manner to prevent 
soiling, physical 
damage, wetting, or 
corrosion prior to 
installation. Provide 
for storage 
inspection by the 
Engineer of Record 
after luminaires, 
electrical equipment, 
and accessories 
have been delivered. 
This inspection is at 
no additional cost to 
the project. All 
cartons shall be 
clearly marked with 
the proper 
identification of 
manufacturer, 
catalogue number, 
luminaire 
designation, and 
proper 
storage/handling 
instructions.

Conformanc
e

1/26/2022 
3:25:41 PM 
-07:00

C Closed
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Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Lighting Cover 2.4 Luminaire Labels Luminaries are 
installed with labels 
per the following 
requirements:  2.4 
LUMINAIRE LABELS
1. There shall be one 
adhesive backed 
fixture label provided 
for each luminaire. 
The fixture label shall 
be of the size, shape, 
and style as depicted 
in the contract 
documents. Labels 
shall be applied in-
field by the installing 
contractor. One label 
shall be positioned 
on the exterior 
door/face of the 
luminaire on the 
center of the fixture 
so that it is easily 
and quickly identified.
2. The label shall be 
adhesive backed, 
screen-printed with 
UV Resistant inks. 
White background 
with bold black 
lettering. The font 
shall be Arial Bold, 1-
inch tall with a 0.3” 
Kerning. The size of 
the label shall be 10-
inches long X 1.25-
inches tall. The 
printed images shall 
be sealed between 2 
layers of polyester.

Conformanc
e

1/26/2022 
3:25:41 PM 
-07:00

C Closed
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Central 70 C 0704-241 Lighting Cover 2.5 Tunnel Luminaires Contractor has 
installed the correct 
lighting per the 
following 
requirement; 2.5 
TUNNEL 
LUMINAIRES
1. Type A and Type 
B: The luminaire 
defined in this 
section shall be the 
Acuity Brands 
Company 
HOLOPHANE 
“TunnelPass LED 
Series” having the 
catalog number: 
TNLED 6 4K 1 AS 
CLN with mounting 
bracket as shown in 
the Contact 
Documents. Note: 
the catalog number 
here is provided for 
reference as the 
catalog number may 
differ once the 
product(s) is 
procured. The 
catalog number must 
be completed in full 
to the specifications 
here within and as 
detailed on the 
Contract Documents 
during the submittal 
review process.

Conformanc
e

1/26/2022 
3:25:41 PM 
-07:00

C Closed

Central 70 C 0704-241 Lighting Cover 3.1 General Contractor is 
installing lighting in 
compliance with the 
following 
requirements: 3.1 
GENERAL
1. Performance 
Requirements: 
Perform all Work in 
accordance with the 
requirements of 
NFPA 70 and 502, 

Conformanc
e

1/26/2022 
3:25:41 PM 
-07:00

C Closed
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and those authorities 
having jurisdiction. 
Verify that other 
construction work is 
complete to the 
extent that 
Luminaires may be 
installed. Install 
Luminaires of the 
type required in the 
locations shown and 
make all final 
electrical 
connections. Provide 
accessories as 
required to properly 
install the material 
defined in this 
section even though 
these accessories 
may not be 
specifically indicated 
on the Plans. Provide 
appropriate support
(s) for each 
luminaire. Luminaires 
and support 
elements shall not be 
mounted on or in 
contact with ducts or 
pipes, or within three 
inches of the edge of 
a transverse 
movement joint in the 
Cover structure.
2. Shipments. Ship 
luminaires, 
components and 
accessories securely 
packaged and 
labeled for safe 
handling in shipment 
and to avoid damage 
or distortion. Store all 
luminaires, control 
components, and 
accessories in a 
secure, dry facility 
and in original 
packaging in a 
manner to prevent 
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soiling, physical 
damage, wetting, or 
corrosion prior to 
installation. Provide 
for storage 
inspection by the 
Engineer of Record 
after luminaires, 
electrical equipment, 
and accessories 
have been delivered. 
This inspection is at 
no additional cost to 
the project. All 
cartons shall be 
clearly marked with 
the proper 
identification of 
manufacturer, 
catalogue number, 
luminaire 
designation, and 
proper 
storage/handling 
instructions.

Central 70 C 0704-241 General 
Work

Cover 1.1 Description Contractor appears 
to be in compliance 
with requirements in 
this section. 
Penetrations are 
being sealed with 
approved 
applications.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 1.2 References Contractor is 
installing fire proofing 
material at all 
location listed in this 
section.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 1.3 Submittals Contractor installing 
per shop drawings.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed
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Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 General 
Work

Cover 1.4 Quality Assurance Contractor is in 
compliance with 
sections A.
Installers 
demonstrate 
experience with 
fireproofing install.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 1.5 Delivery, Storage & Handling Material and storage 
appears to be 
acceptable.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 2.1 Silicate-Aluminate Fire Protection 
Board

Fire board appears 
to be acceptable.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 2.2 Accessories Accessories appear 
to be acceptable.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 3.1 Preparation Preparation 
appeared 
acceptable.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 3.2 Installation Install appeared to 
meet requirements 
listed in this section.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 General 
Work

Cover 3.3 Protection Fireproofing is being 
protected from 
damage.

Conformanc
e

12/22/2021 
8:13:18 AM 
-07:00

C Closed

Central 70 C 0704-241 Traffic 
Switch

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

All unsatisfactory 
barrier was identified 
by IQC and replaced 
prior to opening to 
traffic. 

Conformanc
e

12/28/2021 
7:47:17 AM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Each segment of the precast barrier shall 
not have spalls, corner breaks, and 
bottom spalls totaling more than 5 square 
feet of surface area which includes the 
base.

All barrier placed 
was in acceptable 
condition. 

Conformanc
e

12/7/2021 
4:02:24 PM 
-07:00

C Closed

Central 70 C 0704-241 Temp 
Barrier

Maintenan
ce of 
Traffic 
(MOT)

Connecting loops shall not be frayed, 
stretched, or deformed.

Connecting hardware 
was acceptable for 
use. 

Conformanc
e

12/7/2021 
4:02:24 PM 
-07:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 1. Check that the subgrade/base has 
been constructed to the required grade 
and crosssection and compacted to the 
required density.

The subgrade/base 
has been 
constructed to the 
required grade and 
cross section and 
compacted to the 
required density.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Proof rolled? Area paved was 
proofrolled, 
witnessed by IQC.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Proof rolled? Areas of full depth 
replacement were 
visually checked by 
PC/ IQC.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. The final grade must be in a smooth 
and non-frozen condition.

Subgrade/ base 
course in full depth 
panel replacement 
were smooth & non- 
frozen condition.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. The final grade must be in a smooth 
and non-frozen condition.

The final grade was 
smooth and non-
frozen condition.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 4. Properly referenced for line and grade? Grade was properly 
referenced for line 
and grade.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Use the following guidelines to inspect 
longitudinal and transverse construction 
joints:

Transverse 
construction joints 
were placed back 
with same joints/ 
matched pre-existing 
joint lines on 
removed panels.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway  2. Check that longitudinal construction 
joints are properly located, especially with 
respect to lane lines.

Transverse 
construction joints 
were placed back 
with same joints/ 
matched pre-existing 
lane lines as 
removed panels.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway  2. Check that longitudinal construction 
joints are properly located, especially with 
respect to lane lines.

Longitudinal 
construction joints 
were properly 
located, with respect 
to lane lines.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed
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Central 70 C 0704-241 PCCP Roadway  4. Where tie bars are specified, verify the 
diameter and length of the epoxy coated 
bars for conformance. Observe the 
insertion operation for proper location and 
spacing of bars. Ensure that the 
Contractor demonstrates, by testing, the 
required pullout resistance where tie bars 
are stabbed or drilled and epoxied into 
place. (2) Epoxy coated? (3) Correct 
size?(5) Correct spacing?

Tie bars were 
specified, verified the 
diameter and length 
of the epoxy coated 
bars, in 
conformance. Hand 
set tie bars were 
correct size and 
correct spacing. 

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway  4. Where tie bars are specified, verify the 
diameter and length of the epoxy coated 
bars for conformance. Observe the 
insertion operation for proper location and 
spacing of bars. Ensure that the 
Contractor demonstrates, by testing, the 
required pullout resistance where tie bars 
are stabbed or drilled and epoxied into 
place. (2) Epoxy coated? (3) Correct 
size?(5) Correct spacing?

Dowel and Tie bars 
were provided per 
CCD specification. 
During pour, cages 
had to be removed 
and replaced for 
truck access. After 
replacement, multiple 
dowel bar cages 
were placed 
incorrectly, and 
production had to be 
continuously 
reminded of 
conforming dowel 
bar placement. 

Field 
Resolved

11/11/2021 
7:35:20 AM 
-07:00

Field 
Resolve
d

Closed

Central 70 C 0704-241 PCCP Roadway 5. Verify that transverse construction 
joints are properly located and 
constructed. Check to ensure the location 
of joints for conformance with minimum 
spacing requirements.

Verified that 
transverse 
construction joints 
were properly 
located and 
constructed. The 
location of joints 
were in conformance 
with minimum 
spacing 
requirements.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 5. Verify that transverse construction 
joints are properly located and 
constructed. Check to ensure the location 
of joints for conformance with minimum 
spacing requirements.

Transverse 
construction joints 
were poured back 
with same joints on 
removed panels.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. The concrete should be vibrated across 
the full width of the slab.

Concrete was 
vibrated full with and 
depth of the slab.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 PCCP Roadway 1. The concrete should be vibrated across 
the full width of the slab.

Concrete was 
vibrated properly.

Conformanc
e

11/11/2021 
7:35:20 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Immediately after finishing, check that 
the surface and edges are completely and 
uniformly sprayed with an approved 
impervious membrane material.

Curing compound 
was sprayed 
immediately after 
finishing. 

Conformanc
e

11/11/2021 
7:35:20 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Concrete shall not be exposed for more 
than 10 minutes before being covered 
with curing compound.

 Concrete was not 
exposed for more 
than 10 minutes 
before being covered 
with curing 
compound.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 2. Concrete shall not be exposed for more 
than 10 minutes before being covered 
with curing compound.

Concrete was not 
exposed more than 
10 minutes before 
curing compound 
was applied. 

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed

Central 70 C 0704-241 PCCP Roadway 3. Verify the rate of application for 
conformance.

Rate of application 
was in conformance.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Just ahead of the placement operation, 
verify that the grade is kept moist without 
creating standing water or soft spots. 
Additional sprinkling of the grade may be 
required throughout the day, especially 
during hot, dry, and windy conditions. a. 
No ponding of water of subgrade?

 The grade was kept 
moist without 
creating standing 
water or soft spots, 
no ponding of water.

Conformanc
e

12/13/2021 
8:36:14 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Just ahead of the placement operation, 
verify that the grade is kept moist without 
creating standing water or soft spots. 
Additional sprinkling of the grade may be 
required throughout the day, especially 
during hot, dry, and windy conditions. a. 
No ponding of water of subgrade?

Grade was 
moistened prior to 
pour. 

Conformanc
e

11/11/2021 
7:35:20 AM 
-07:00

C Closed

Central 70 C 0704-241 PCCP Roadway 1. Just ahead of the placement operation, 
verify that the grade is kept moist without 
creating standing water or soft spots. 
Additional sprinkling of the grade may be 
required throughout the day, especially 
during hot, dry, and windy conditions. a. 
No ponding of water of subgrade?

Areas of full depth 
panel replacement 
were excavated per 
schedule, no ponding 
of water noted/ 
observed.

Conformanc
e

10/18/2021 
7:39:29 AM 
-06:00

C Closed
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Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
erection. 

Conformanc
e

12/7/2021 
11:53:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
erection.

Conformanc
e

12/7/2021 
11:54:16 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
erection.

Conformanc
e

12/7/2021 
11:54:43 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

No workers were 
replaced.

Conformanc
e

12/7/2021 
11:54:16 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

No workers were 
replaced. 

Conformanc
e

12/7/2021 
11:54:43 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (2) Replacement of 
workers who do not perform the work 
safely

No workers were 
replaced.

Conformanc
e

12/7/2021 
11:53:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure No equipment failure 
was observed during 
girder erection.

Conformanc
e

12/7/2021 
11:53:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure No equipment failure 
was observed during 
girder erection.

Conformanc
e

12/7/2021 
11:54:16 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure No equipment failure 
was observed during 
girder erection.

Conformanc
e

12/7/2021 
11:54:43 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

No major 
complications were 
observed during 
girder erection.

Conformanc
e

12/7/2021 
11:54:43 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

No major 
complications were 
observed during 
girder erection.

Conformanc
e

12/7/2021 
11:54:16 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (4) Other potential 
difficulties inherent in Bridge Girder 
Erection

No major 
complications were 
observed during 
girder erection.

Conformanc
e

12/7/2021 
11:53:37 
AM -07:00

C Closed
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Central 70 C 0704-241 Girders Cover Contingencies: (5) Structural Elements 
that don't fit or line up

Girders placed fit and 
were in line. All 
girder dowel pins 
were placed.

Conformanc
e

12/7/2021 
11:54:16 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (5) Structural Elements 
that don't fit or line up

All girders were in 
line and fit. All girder 
dowel pins were 
placed.

Conformanc
e

12/7/2021 
11:53:37 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (5) Structural Elements 
that don't fit or line up

Girders placed fit and 
were in line. All 
girder dowel pins 
were placed.

Conformanc
e

12/7/2021 
11:54:43 
AM -07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

1.5 Delivery, Storage and Handling The contractor was 
in compliance with 
the following 
requirement; i. 
Deliver products in 
unopened factory 
labeled packages. 
Store and handle in 
strict compliance with 
manufacturers' 
instructions and 
recommendations. 
Protect from 
damage.

Conformanc
e

1/20/2022 
7:55:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

1.5 Delivery, Storage and Handling The contractor stored 
materials in 
compliance with the 
following 
requirement; i. 
Deliver products in 
unopened factory 
labeled packages. 
Store and handle in 
strict compliance with 
manufacturers' 
instructions and 
recommendations. 
Protect from 
damage.

Conformanc
e

1/20/2022 
7:55:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

2.2 Fabrication Material supplied is 
in compliance with 
the following 
requirements;. 
Fabricate cabinets to 
be straight, plumb, 
level and square.
B. Provide cabinets 
to sizes, shapes, and 
profiles indicated on 
approved shop 
drawings.
C. Fabricate cabinets 
with uniform, tight 
joints and smoothly 
finished edges.
D. Cabinet types 
include, but not 
limited to the 
following:
1. FHVC: Fire Hose 
Valve Cabinet

Conformanc
e

1/20/2022 
7:55:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

2.3 Finishes The interior of the 
cabinet was in 
compliance with the 
following 
requirement; b. 
Bright, Directional 
Polish: No. 4 finish.

Conformanc
e

1/20/2022 
7:55:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

2.3 Finishes Contractor is in 
compliance with the 
following 
requirement; b. 
Bright, Directional 
Polish: No. 4 
finish.Interior of 
boxes was the focus 
of this audit.

Conformanc
e

1/20/2022 
7:55:00 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

3.1 Preparation Contractor was in 
compliance with the 
following 
requirement;A. 
Coordinate and 
furnish anchorages, 
setting drawings, 
diagrams, templates, 
instructions, and 
directions for 
installation of 
anchorages, 
including concrete 
inserts, sleeves, 
anchor bolts, and 
miscellaneous items 
having integral 
anchors that are to 
be embedded in 
concrete or masonry 
construction. 
Coordinate delivery 
of such items to 
project site.

Conformanc
e

1/20/2022 
7:55:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

3.2 Installation, General The contractor had 
installed the fire hose 
connections with the 
incorrect orientation. 
Contractor was 
notified and 
corrected the 
connections to 
correct orientation. 

Field 
Resolved

1/20/2022 
7:55:00 AM 
-07:00

Field 
Resolve
d

Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

3.2 Installation, General The installation was 
in compliance with 
the following 
requirements; D. 
Install pipe flashing 
boot on standpipe 
and temporarily 
secure with stainless 
steel clamp.
E. When 
standpipe/fire valve 
and fire extinguisher 
cabinets have been 
anchored, loosen the 
pipe flashing boot 
clamp, clean the top 
of the cabinet and 
bottom boot surface, 
install a 3/8 inch 
bead of sealant 
around the bottom of 
the boot and 
carefully press the 
boot into contact with 
the cabinet’s top 
surface so that the 
sealant exudes from 
the boot/cabinet joint 
to ensure 100 
percent seal. Tighten 
the stainless steel 
clamp and install a 
3/8 inch bead of 
sealant

Conformanc
e

1/20/2022 
7:55:41 AM 
-07:00

C Closed
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Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

3.3 Adjusting, Cleaning, Protection Contractor is in 
compliance with the 
following 
requirement; D. 
Install pipe flashing 
boot on standpipe 
and temporarily 
secure with stainless 
steel clamp.
E. When 
standpipe/fire valve 
and fire extinguisher 
cabinets have been 
anchored, loosen the 
pipe flashing boot 
clamp, clean the top 
of the cabinet and 
bottom boot surface, 
install a 3/8 inch 
bead of sealant 
around the bottom of 
the boot and 
carefully press the 
boot into contact with 
the cabinet’s top 
surface so that the 
sealant exudes from 
the boot/cabinet joint 
to ensure 100 
percent seal. Tighten 
the stainless steel 
clamp and install a 
3/8 inch bead of 
sealant at

Conformanc
e

1/20/2022 
7:55:00 AM 
-07:00

C Closed

Central 70 C 0704-241 Fire 
Protection

Fire & Life 
Safety

3.3 Adjusting, Cleaning, Protection Contractor will clean 
interior of all FHCC 
after doors are 
installed.

Conformanc
e

1/20/2022 
7:55:41 AM 
-07:00

C Closed

Central 70 C 0704-241 Lowered 
Roadway 
Dry 
Standpipe

Cover 2. Verify all locations and measurements 
in the field as field conditions may vary 
from design. Contractor shall verify exact 
locations in the field before commencing 
fabrication, ordering and material, or 
performing any work.

All measurements 
and locations were 
verified in field prior 
to performing work. 

Conformanc
e

11/29/2021 
1:30:27 PM 
-07:00

C Closed
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Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

Structural steel shall be galvanized in 
accordance with ASTM A 123. Pole 
hardware shall be galvanized in 
accordance with ASTM A 153. All signs 
must be clean prior to erection. 
Installation shall be of such sequence as 
to result in maximum traffic safety. Signs 
shall be erected in conformity with the 
plans. Prior to final positioning, the sign 
shall be inspected at night by the 
Engineer and adjustments will be made, if 
necessary, to eliminate specular 
reflection.

Sign was not clean 
prior to erection- 
noted scratches, 
footprints, and 
retroflective sheeting 
was peeled back 
from improper 
storage in the yard. 
Structural steel was 
galvanized in 
accordance with 
ASTM A 123. Mast 
arm hardware 
was galvanized in 
accordance with 
ASTM A 153. 
Installation was of 
such sequence to 
result in maximum 
traffic safety. Signs 
was erected in 
conformity with the 
plans.

  Response 
is adequate.

9/17/2021 
6:23:07 PM 
-06:00

Audit 
Commen
t

KIC and 
IQC have a 
sign 
tracking 
sheet for 
issues like 
peeling 
letters and 
damage to 
reflectivity 
sheeting. 
These 
signs will 
be tracked 
and punch 
listed. 

Closed

Central 70 C 0704-241 Sign 
Installation

Signing & 
Striping

8/6/2021 
9:01:06 AM -
06:00

The sequence of erection of new and 
reset sign installations shall be correlated 
with the removal of the existing traffic 
controls. The decision regarding the 
sequence shall be worked out with the 
Engineer prior to starting the work.

The sequence of 
erection of new sign 
installation was 
correlated with the 
removal of the 
existing traffic 
controls.

Conformanc
e

8/3/2021 
3:54:16 PM 
-06:00

C Closed

Central 70 C 0704-241 Fencing Roadway Anchorages, footings or fence 
appurtenances shall not extend beyond 
the limits of the highway right of way 
without the written consent of the abutting 
property owner

Anchorages, footings 
or fence 
appurtenances did 
not extend beyond 
the limits of the 
highway right of way.

Conformanc
e

11/16/2021 
2:44:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Unless otherwise permitted, materials 
shall not be installed on posts, or stress 
placed on guys and bracing set in 
concrete until the concrete has set 
sufficiently to withstand the stress

Materials were not 
installed on posts, no 
stress placed on 
guys and bracing set 
in concrete, the 
concrete was set 
sufficiently to 
withstand the stress.

Conformanc
e

11/16/2021 
2:44:06 PM 
-07:00

C Closed
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Central 70 C 0704-241 Fencing Roadway The tops of all posts shall be set to the 
required grade and alignment

The tops of all posts 
were set to the 
required grade and 
alignment.

Conformanc
e

11/16/2021 
2:44:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway Wire or fencing of the size and type 
required shall be firmly attached to the 
posts and braces in the manner indicated

Wire or fencing of the 
size and type 
required was firmly 
attached to the posts 
and braces in the 
manner indicated.

Conformanc
e

11/16/2021 
2:44:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Fencing Roadway All wire shall be stretched taut and be 
installed to the required spacing

All wire was 
stretched taut and 
was installed to the 
required spacing.

Conformanc
e

11/16/2021 
2:44:06 PM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 1.6 Product Delivery, Storage and 
Handling

Material is stored per 
the following 
requirement; 1.6 A. 
Material shall be 
handled and stored 
in accordance with 
manufacturer’s 
instructions. One (1) 
copy of these 
instructions shall be 
included with the 
equipment at time of 
shipment.

Conformanc
e

1/27/2022 
9:24:14 AM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 2.2 Materials Contractor is in 
compliance with the 
following 
requirement; 2.2, 5. 
Paragraphs 2.2.A.3 
and 2.2.A.4 shall 
apply to only cables 
installed within the 
tunnel box. Cables 
installed outside of 
the confines of the 
tunnel box may use 
non LSZH materials 
and construction. 
LSZH cables shall be 
pulled to the first 
manhole, hand hole 
or junction box 
outside of the tunnel 
box section where 
the transition to non 
LSZH cable may 
occur.

Conformanc
e

1/27/2022 
9:24:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Electrical Cover 3.1 General The installation 
meets requirements 
in section 3.1 as 
follows: Provide all 
material, equipment, 
and labor to install 
the electric wires and 
cables as indicated 
and as specified.
Perform work in 
accordance with the 
NEC and local and 
state codes and 
requirements. 
Provide power cable 
insulation color 
identification as 
follows:

Conformanc
e

1/27/2022 
9:24:14 AM 
-07:00

C Closed
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Central 70 C 0704-241 Electrical Cover 3.2 Installation Contractor is in 
compliance with the 
following 
requirements from 
3.2 Installation 
Unless otherwise 
indicated, use no 
conductor smaller 
than No. 12 AWG for 
power and No. 14 
AWG for control.
Conductors for 
lighting branch 
circuits: Install 
conductors of sizes 
so that the maximum 
voltage drop 
between lighting 
panel and center of 
load will not exceed 3
 percent at rated 
load. Lighting branch 
circuit wiring 
conductors shall not 
be smaller than 
indicated in the 
Contract Drawings.
Install conductors 
continuous from 
outlet to outlet and 
make no splices 
except within outlet 
or junction boxes.
Pull conductors 
contained within 
single conduit 
simultaneously.

Conformanc
e

1/27/2022 
9:24:14 AM 
-07:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

Permanent 
structures have been 
adequately protected 

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The permanent structures have been 
adequately protected with the methods 
discussed in Table 1: Permanent 
Structure & Utility projection summary.

Permanent 
structures were 
adequately protected 

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal The temporary barrier rail and fence 
panels have been placed at the toe of 
slopes were needed.

Temporary barriers 
were in place at the 
toe of slopes 

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust control 
measures were in 
place during the 
entirety of the 
observed operation 

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were in place 
during the entirety of the demolition 
operation.

Dust control 
measures were in 
place for the duration

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust was kept within 
project limits

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Dust control measures were adjusted and 
added as necessary to limit the dust 
exiting the project limits.

Dust control 
measures kept dust 
within project limits

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

Water was not 
entering the 
Drainage system, 
and was kept within 
project limits 

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal No excess water was ponding.  If ponding 
occurred, the water was properly 
handled/treated before entering the 
drainage system.

Ponding water was 
not observed 

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demolition 
took place during 
allowable work hours

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal Viaduct demolition took place during the 
allowable hours, creating noise only 
between 7:01am to 8:59PM on weekdays 
and 8:01am to 4:59pm on weekends. Any 
construction outside of those timeframes 
were performed in accordance with the 
requirements of the noise variance.

Viaduct demo took 
place during 
allowable hours 

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The appropriate detours were in place for 
the demolition activities and remained in 
place for the entirely of the operation.

Detours were in 
place For the 
duration 

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed
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Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan to handle the pier cap 
post tensioning was followed as outlined 
in the table within section 9.  Positive 
projection was provided for the PT 
removal.

Pier cap protection 
was in place during 
demolition

Conformanc
e

9/22/2021 
1:50:22 PM 
-06:00

C Closed

Central 70 C 0704-241 Viaduct 
Demo

Removal The demolition plan to handle the pier cap 
post tensioning was followed as outlined 
in the table within section 9.  Positive 
projection was provided for the PT 
removal.

Pier caps were 
protected with steel 
plates during 
demolition operations 
)

Conformanc
e

8/25/2021 
2:38:14 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

1.6 Submittals Submittals were 
acceptable.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

1.8 Delivery, Storage, and Handling Materials were 
delivered and stored 
properly.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

1.9 Warranty Contractor needs to 
provide 
documentation for 
any close out submit 
that all warranty 
requirements have 
been achieved.

  Will double 
check during 
punch list

12/2/2021 
12:42:18 
PM -07:00

Audit 
Commen
t

Warranty 
information 
will be 
provided to 
the 
department 
as soon as 
KIC''s 
punchlist on 
the installed 
roof is 
complete. 

Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

2.1 Manufacturer Acceptable 
manufacture was 
approved.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

2.3 EPDM Membrane Materials EDPM membrane 
installation appeared 
acceptable.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

2.4 Vapor Retarder Materials Vapor Retarder 
material appeared 
acceptable.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

2.6 Accessory Materials Accessory materials 
were acceptable.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

3.2 Examination Roof was acceptable 
to start work.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed
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Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

3.3 Preparation Roof was clean and 
dry prior to roofing 
installation.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

3.4 Vapor Retarder Vapor retarder was 
applied prior to 
insulation.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

3.6 Single-Ply Membrane Installation Single ply membrane 
install appeared 
acceptable.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 10/19/2021 
11:52:43 AM -
06:00

3.7 Flashing and Accessories Installation Flashing and 
accessories 
appeared 
acceptable. CCD 
roofing inspector 
reviewed and 
accepted installation.

Conformanc
e

10/19/2021 
8:44:26 AM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 1.7 Quality Assurance The manufacture and 
applicator meet 
requirements.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 1.8 Delivery, Storage, and Handling Delivery, storage and 
handling of materials 
was acceptable.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 1.9 Field Conditions Field conditions; 
requirements A-F 
were accomplished.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 2.5 Anti-Graffiti Coating - Interior/Exterior Exterior; requirement 
A 1-4 were 
accomplished.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.1 Examination Examination; 
requirements A-D 
were accomplished 
Surfaces were ready 
to receive work and 
moisture test 
performed.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Report Print Date: 2/3/2022Page 2631 of 
2637

Quality Records Database

Project Construction Assessments Overview as of February, 2022



Project Contract Process Schedule Date 
Performed Requirement Reference Objective Evidence Closed 

Reason
Closed 

Date Result Response Status

Central 70 C 0704-241 Building Cover 3.2 Preparation Preparation; 
requirements A-F of 
this section were 
acceptable prior to 
coating application. 
Surface was clean, 
accessories were 
protected with plastic 
and tape, and sealed 
prior to application.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.3 Application Application; 
requirements A-G 
listed in this section 
were acceptable at 
time of application.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.4 Field Quality Control Field Control; 
requirement A of this 
section were 
acceptable. Field 
inspection was 
acceptable.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.5 Cleaning Cleaning; 
requirement A of this 
section was 
acceptable. 
Contractor did not 
store flammable 
materials on site. 
Site cleaned prior to 
shift end.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Building Cover 3.6 Protection Protection; 
requirements A and 
B were acceptable. 
Surface was 
protected until dry.

Conformanc
e

10/27/2021 
2:34:24 PM 
-06:00

C Closed

Central 70 C 0704-241 Girders Cover Sequence of Operations - Cover Girders Contractor placed 
Girders per Safety 
Critical plan 
submitted.

Conformanc
e

11/19/2021 
7:21:39 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
placement.

Conformanc
e

12/3/2021 
2:42:15 PM 
-07:00

C Closed
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Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

There were no 
unplanned events.

Conformanc
e

12/3/2021 
3:11:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (1) Unplanned Events 
(Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
placement.

Conformanc
e

12/3/2021 
3:11:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover Contingencies: (3) Equipment Failure No equipment failure 
was observed.

Conformanc
e

12/3/2021 
2:43:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (1) Unplanned 
Events (Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
placement.

Conformanc
e

12/3/2021 
2:43:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (1) Unplanned 
Events (Storms, Traffic Accidents, etc.)

No unplanned events 
were observed.

Conformanc
e

12/7/2021 
11:52:18 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (1) Unplanned 
Events (Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
placement.

Conformanc
e

12/7/2021 
11:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (1) Unplanned 
Events (Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
erection.

Conformanc
e

12/27/2021 
7:42:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (1) Unplanned 
Events (Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
placement.

Conformanc
e

12/22/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (1) Unplanned 
Events (Storms, Traffic Accidents, etc.)

No unplanned events 
were observed 
during girder 
placement.

Conformanc
e

12/22/2021 
12:46:16 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced during 
girder placement.

Conformanc
e

12/22/2021 
12:46:16 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced during 
girder placement.

Conformanc
e

12/22/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced during the 
girder placement.

Conformanc
e

12/27/2021 
7:42:30 AM 
-07:00

C Closed
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Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced.

Conformanc
e

12/7/2021 
11:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced due to 
unsafe work.

Conformanc
e

12/7/2021 
11:52:18 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced due to 
unsafe work.

Conformanc
e

12/3/2021 
3:11:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced due to 
unsafe work.

Conformanc
e

12/3/2021 
3:11:56 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced due to 
unsafe work.

Conformanc
e

12/3/2021 
2:42:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (2) Replacement 
of workers who do not perform the work 
safely

No workers were 
replaced due to 
unsafe work.

Conformanc
e

12/3/2021 
2:43:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed during 
girder placement.

Conformanc
e

12/3/2021 
2:42:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed.

Conformanc
e

12/3/2021 
3:11:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed.

Conformanc
e

12/3/2021 
3:11:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed.

Conformanc
e

12/7/2021 
11:52:18 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed during 
girder placement.

Conformanc
e

12/7/2021 
11:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed during 
girder placement.

Conformanc
e

12/27/2021 
7:42:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed during 
girder placement.

Conformanc
e

12/22/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (3) Equipment 
Failure

No equipment failure 
was observed during 
girder placement.

Conformanc
e

12/22/2021 
12:46:16 
PM -07:00

C Closed
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Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No major 
complications were 
observed during 
girder placement.

Conformanc
e

12/22/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No major 
complications were 
observed during 
girder placement.

Conformanc
e

12/22/2021 
12:46:16 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No major 
complications were 
observed during 
girder placement.

Conformanc
e

12/27/2021 
7:42:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No complications 
were observed 
during girder 
erection.

Conformanc
e

12/7/2021 
11:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No complications 
were observed 
during girder 
placement.

Conformanc
e

12/7/2021 
11:52:18 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No complications 
were observed while 
placement of girders.

Conformanc
e

12/3/2021 
3:11:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No complications 
were observed 
during girder 
placement.

Conformanc
e

12/3/2021 
2:43:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No complications 
were observed 
during girder 
placement.

Conformanc
e

12/3/2021 
3:11:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (4) Other 
potential difficulties inherent in Bridge 
Girder Erection

No complications 
were observed 
during girder 
placement.

Conformanc
e

12/3/2021 
2:42:15 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed 
appeared to fit and 
line up.
All girder dowel pins  
were placed.

Conformanc
e

12/3/2021 
2:42:15 PM 
-07:00

C Closed
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Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed 
appeared to fit and 
line up.

Conformanc
e

12/3/2021 
3:11:17 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders appeared 
to fit and be in line.

Conformanc
e

12/3/2021 
3:11:57 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed 
appeared to fit and 
line up.
All girder dowel pins 
were installed.

Conformanc
e

12/3/2021 
2:43:08 PM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

Girders fit and lined 
up. All girder dowel 
pins were placed.

Conformanc
e

12/7/2021 
11:52:18 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed 
were in line and fit. 
All girder dowel pins 
were placed.

Conformanc
e

12/7/2021 
11:52:50 
AM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed fit 
and were in line.

Conformanc
e

12/22/2021 
12:46:45 
PM -07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed fit 
and were in line.

Conformanc
e

12/27/2021 
7:42:30 AM 
-07:00

C Closed

Central 70 C 0704-241 Girders Cover  Indicator Contingencies: (5) Structural 
Elements that don't fit or line up

All girders placed fit 
and were in line.

Conformanc
e

12/22/2021 
12:46:16 
PM -07:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover Verify the surface preparation is in 
accordance with the following 
requirements of this section

Substrate was 
adequately prepared 
within Plans and 
Specifications. 

Conformanc
e

1/19/2022 
10:50:27 
AM -07:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover (a) Surface conditioner application (to 
concrete)

Surface Conditioner 
was applied within 
conformance to 
Specifications and 
Plans

Conformanc
e

1/19/2022 
10:50:27 
AM -07:00

C Closed

Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover (b) Waterproofing membrane preparation Substrate was 
observed to be 
prepared within 
conformance to Spec

Conformanc
e

1/19/2022 
10:50:27 
AM -07:00

C Closed
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Central 70 C 0704-241 Cover Top 
/ Swansea 
Elementar
y

Cover (d) Waterproofing Membrane Application Application of 
Waterproofing 
Membrane was 
obsereved to be 
within conformance 
to Plans and 
Specifications. 

Conformanc
e

1/19/2022 
10:50:27 
AM -07:00

C Closed
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